




ESBWR

R-COLA and S-COLA

Submission Schedules


ESBWR DCWG – NRC Meeting

May 13, 2008




Objectives

- Present proposed R-COLA and S-COLA submission schedules
- Obtain NRC feedback




Work Impacting ESBWR COLA Content

- ESBWR DCD R5: Due to NRC by 5/31/08
- Responses to NRC COLA RAIs
- Self-identified changes (e.g., editorial, NEI template revisions)
- NRC issuance of NAPS ESP




Communication of Significant COLA Changes to NRC

- Prior to and after submittals, DCWG will continue to discuss significant changes:
 - Phone calls
 - Meetings
 - Letters




Schedule for R-COLA Submission 2

- Dominion will submit R-COLA S2 to NRC 8/1/08
- Scope of changes:
 - DCD Revision 5 changes
 - RAI responses submitted by 7/11/08
 - Self-identified changes
 - NAPS ESP-related changes




Schedule for GGNS S-COLA Revision

- Entergy will submit revised GGNS S-COLA within 1 month after R-COLA submittal
 - DCD R5 changes
 - R-COLA S2 changes
 - RAI responses submitted by 7/11/08
 - Self-identified changes




Schedule for Other Near-Term S-COLAs

- Near-term S-COL Applicants (Sept 08) will submit applications based on R-COLA S1, referencing DCD R4
- Near-term S-COL Applicants will revise the applications to incorporate DCD R5 and R-COLA S2 standard changes approximately 60 days after initial application



Schedule for Other Near-Term S-COLAs (cont)

- Initial S-COLAs will pre-identify exceptions to R-COLA S2 standard content changes
 - S-COLA post-submittal orientation meetings with NRC staff will review and discuss exceptions, if any, from R-COLA S2
- This approach will enable NRC to conduct acceptance reviews upon receipt of initial applications



Summary

- GEH will submit DCD R5 by May 31
- Dominion will submit R-COLA Submission 2 on August 1
- Entergy will submit revised GGNS S-COLA within 1 month after R-COLA submittal
- Other near-term applicants
 - Will submit initial S-COLAs based on DCD R4 and R-COLA S1 in September
 - Will submit revised S-COLAs approximately 60 days after initial submittal (based on DCD R5 and R-COLA S2)
- Future R-COLA and S-COLA submissions will continue to be coordinated



Questions?