

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1

OF PAGE 2

2. AMENDMENT/MODIFICATION NO. M003

3. EFFECTIVE DATE SEE BLOCK 15C.

4. REQUISITION/PURCHASE REQ. NO. 33-06-317T036M003 DTD 11/20/2008

5. PROJECT NO.(If applicable)

6. ISSUED BY CODE 3100

7. ADMINISTERED BY (If other than Item 6) CODE 3100

U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Michele D. Sharpe Mail Stop: TWB-01-B10M Washington, DC 20555

U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

MAR, INCORPORATED

1803 RESEARCH BLVD STE 204 ROCKVILLE MD 208506106

CODE 062021639

FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F0229K DR-33-06-317-T036

X 10B. DATED (SEE ITEM 13) 09-27-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) Mutual Agreement Between Parties X

E. IMPORTANT: Contractor is not, X is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to change the title of the system from Intrusion Detection System and Security Devices (IDSSD) to Telecommunications (TELECOM).

Please see page 2 for modification details.

Modification No. 003 was originally forwarded on November 25, 2008 and rejected. The modification was to change the name of the system at no additional cost to the Government. However, discussions indicated there would be a cost associated with the modification because the TELECOM system is classified as a high system and not a moderate system like the IDSSD system. This modification is being revised to incorporate the cost associated with the system change.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) MAR, Incorporated LINDA KLAGES VP, Contracts

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jordan Pulaski Contracting Officer

15B. CONTRACTOR OFFEROR Linda Klages (Signature of person authorized to sign)

15C. DATE SIGNED 03/27/09

16B. UNITED STATES OF AMERICA BY Jordan Pulaski (Signature of Contracting Officer)

16C. DATE SIGNED 3-24-09

The purpose of this modification is to modify the task order to change the title of the system from Intrusion Detection System and Security Devices (IDSSD) to Telecommunications (TELECOM).

Accordingly, the following changes are hereby made:

(1) In Section 2.0, SCOPE OF WORK, the following system title is hereby revised:

FROM: Intrusion Detection System and Security Devices (IDSSD)

TO: Telecommunications (TELECOM)

(2) In Section 1.0, OBJECTIVE, the first paragraph, last sentence is revised to read as follows:

"The Contractor shall perform these security support tasks specified for a HIGH security baseline system."

(3) Section 4.0 FUNDING, Paragraph (a) is revised to read as follows:

"(a) The total estimated amount (ceiling) for the products/services ordered, delivered, and accepted under this task order is **\$158,131.25.**"

(4) SCHEDULE OF SUPPLIES OR SERVICES AND PRICE/COST is deleted in its entirety and replaced with the following:

SOW REF	DELIVERABLE TITLE AND REQUIRED LABOR CATEGORIES FOR COMPLETION OF 1 DELIVERABLE FOR 1 SYSTEM	DISCOUNTED GSA LABOR RATE	HOURS FOR GSS SYSTEM	TOTAL AMOUNT FOR GSS SYSTEM	TO DISCOUNTED FOR MODERATE SYSTEM		TO INCREASED FOR CHANGE TO HIGH SYSTEM	
					Hours	Dollars	Hours	Dollars
8.0	FULL C&A PACKAGE (1 SYSTEM)		HIGH ONLY					
	Project Manager	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]
	QA Manager	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]
	Security Specialist III	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	0	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]
	Security Specialist II	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]
	Documentation Specialist	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	0	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]
	Technical Writer II	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]
	Sr. Information Engineer	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	0	\$ [REDACTED]	0	\$ [REDACTED]
	TOTALS FOR FULL C&A PACKAGE (1 SYSTEM)		[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]	[REDACTED]	\$ [REDACTED]

Total \$158,131.25