



EPR Design Center Audit Projections

- **Nine Mile Point Safety Audits – TBD**
(Applicant delayed)
- **Meteorology**
 - July or Aug (3 days) 2009 – Bell Bend
- **DHS Audits**
 - Week of June 8 – Nine Mile Point
 - Week of August 3 - Bell Bend
- **Environmental Primary and Alternate Sites**
 - 4 QTR 2009 – Nine Mile Point



EPR Design Center Audit Projections

- Geology/Seismology
 - 1 QTR 2010 – Bell Bend
 - 2 QTR 2010 – Calvert and Callaway
- Quality Assurance
 - 1 QTR 2010 – Calvert
 - 2 QTR 2010 Callaway and Bell Bend
- Structural
 - 1 QTR 2010 – Calvert
 - 2 QTR 2010 Callaway and Bell Bend