

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF

1

2

2. AMENDMENT/MODIFICATION NO.

M001

3. EFFECTIVE DATE

See Block 16c

4. REQUISITION/PURCHASE REQ. NO.

33-08-307

5. PROJECT NO.(If applicable)

6. ISSUED BY

CODE

U.S. Nuclear Regulatory Commission
Division of Contracts
ATTN: Michael Turner -TWB-01-B10
Information Mgmt and & Technology Branch
Washington DC 20555

7. ADMINISTERED BY (if other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop: TWB-01-B10M

Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

EMERGENT, LLC

8133 LEESBURG PIKE STE 400

VIENNA VA 221822622

CODE 781797712

FACILITY CODE

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS35F0153M NRC-DR-33-08-307T005

10B. DATED (SEE ITEM 13)

11-24-2009

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority) Unilateral - FAR Clause 52-217-9, Option to Extend the Term of Contract

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to:
1. Extend the task order period of performance
2. Designate an NRC Technical monitor

SEE THE FOLLOWING PAGES FOR MODIFICATION DETAILS.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Michael A. Turner
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY *Michael A. Turner*
(Signature of Contracting Officer)

6/21/2010

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM001

The purpose of this modification is to: (1) extend the task order period of performance through June 22, 2011, pursuant with Federal Acquisition Regulation Clause 52-217-9, entitled, "Option to Extend the Term of the Contract," and Contract Clause B.3.12, entitled, "Period of Performance," and (2) designate the name and responsibilities of the NRC Technical Monitor under the task order. Accordingly, the following changes are hereby made:

A. The second paragraph of Task Order No. 5, dated, November 24, 2009, is deleted in its entirety and substituted with the following in lieu thereof.

" In accordance with the Section B.3.20, Task Order Procedures, of the subject delivery order, this letter hereby definitizes Task Order No. 5. This effort shall be performed in accordance with the enclosed Statement of Work. Task Order No. 5 shall be in effect from November 24, 2009, through June, 22, 2011, with a cost ceiling of **\$490,968.72**. The term of this task order may be extended at the option of the Government, pursuant with Section C.3, Option to Extend the term of the Contract."

B. Under the SOW incorporate new Paragraph 10, entitled, "**Technical Monitor**."

"10. Technical Monitor

The Technical Monitor for this task order is: David Sulser

The Technical Monitor may issue technical instructions from time to time during the duration of this task order. Technical instructions must be within the general statement of work stated in the task order and shall not constitute new assignments of work or changes of such nature as to justify an adjustment in cost or period performance. The Contractor shall refer to Subsection B.3.13, entitled Project Officer Authority, for further information and guidance on any technical direction issued under this task order. Any modification to the scope-of-work, cost or period of performance of this task order must be issued by the Contracting Officer and will be coordinated with the Project Officer."

Your contacts during the course of this task are:

Technical Matters: Helen Hughes, Project Officer
David Sulser, Technical Monitor

Contractual Matters: Michael Turner, Contracting Officer

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY'10 Obligation Amount ----- \$490,968.72.

Cumulative Total of NRC Obligations: **\$490,968.72.**

All other terms and conditions under the subject task remain unchanged, including the ceiling amount of \$490,968.72.