

ArevaEPRDCPEm Resource

From: BRYAN Martin (EXTERNAL AREVA) [Martin.Bryan.ext@areva.com]
Sent: Wednesday, September 15, 2010 4:06 PM
To: Tesfaye, Getachew
Cc: DELANO Karen (AREVA); ROMINE Judy (AREVA); BENNETT Kathy (AREVA); KOWALSKI David (AREVA)
Subject: Response to U.S. EPR Design Certification Application RAI No. 385, FSAR Ch. 9, Supplement 4

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the seven questions in RAI No. 385 on May 19, 2010. Supplement 1, Supplement 2 and Supplement 3 responses to RAI No. 385 were sent on June 24, 2010, July 28, 2010 and August 24, 2010, respectively, to provide a revised schedule.

Since the remaining responses are being processed, a revised schedule is provided in this e-mail.

The schedule for technically correct and complete responses to the questions has been revised as provided below.

Question #	Response Date
RAI 385 — 09.01.04-15	October 28, 2010
RAI 385 — 09.01.04-16	October 28, 2010
RAI 385 — 09.01.04-17	October 28, 2010
RAI 385 — 09.01.05-20	September 22, 2010
RAI 385 — 09.01.05-21	October 28, 2010
RAI 385 — 09.01.05-22	September 22, 2010
RAI 385 — 09.01.05-23	October 28, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (External RS/NB)
Sent: Tuesday, August 24, 2010 9:49 AM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); KOWALSKI David (RS/NB)
Subject: Response to U.S. EPR Design Certification Application RAI No. 385, FSAR Ch. 9, Supplement 3

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the seven questions in RAI No. 385 on May 19, 2010. Supplement 1 and Supplement 2 responses to RAI No. 385 were sent on June 24, 2010 and July 28, 2010, respectively, to provide a revised schedule.

On July 28, 2010, DRAFT responses to Questions 09.01.05-20 and 09.01.05-22 were submitted to the NRC staff. To allow additional time for interaction between AREVA and the NRC staff, a revised schedule is provided in this e-mail.

The schedule for technically correct and complete responses to the questions has been revised and is provided below.

Question #	Response Date
RAI 385 — 09.01.04-15	September 15, 2010
RAI 385 — 09.01.04-16	September 15, 2010
RAI 385 — 09.01.04-17	September 15, 2010
RAI 385 — 09.01.05-20	September 22, 2010
RAI 385 — 09.01.05-21	September 15, 2010
RAI 385 — 09.01.05-22	September 22, 2010
RAI 385 — 09.01.05-23	September 15, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Wednesday, July 28, 2010 6:14 PM
To: 'Tefaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 385, FSAR Ch. 9, Supplement 2

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the seven questions in RAI No. 385 on May 19, 2010. Supplement 1 response to RAI No. 385 was sent on June 24, 2010 to provide a revised schedule.

To allow time for interaction between AREVA and the NRC staff, a revised schedule is provided in this e-mail.

The schedule for technically correct and complete responses to the questions has been revised and is provided below.

Question #	Response Date
RAI 385 — 09.01.04-15	September 15, 2010
RAI 385 — 09.01.04-16	September 15, 2010
RAI 385 — 09.01.04-17	September 15, 2010
RAI 385 — 09.01.05-20	August 25, 2010
RAI 385 — 09.01.05-21	September 15, 2010
RAI 385 — 09.01.05-22	August 25, 2010
RAI 385 — 09.01.05-23	September 15, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Thursday, June 24, 2010 4:52 PM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 385, FSAR Ch. 9, Supplement 1

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the seven questions in RAI No. 385 on May 19, 2010.

To allow time for interaction between AREVA and the NRC staff, a revised schedule is provided in this e-mail. With respect to Questions 09.01.04-15, 09.01.04-16, 09.01.04-17, and 09.01.04-22, AREVA anticipates having draft responses available during July to support interaction with the NRC staff to review the responses prior to the formal submittal.

The schedule for technically correct and complete responses to the questions identified above has been revised as provided below.

Question #	Response Date
RAI 385 — 09.01.04-15	August 13, 2010
RAI 385 — 09.01.04-16	August 13, 2010
RAI 385 — 09.01.04-17	August 13, 2010
RAI 385 — 09.01.05-20	July 28, 2010
RAI 385 — 09.01.05-21	July 28, 2010
RAI 385 — 09.01.05-22	August 12, 2010
RAI 385 — 09.01.05-23	July 28, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Wednesday, May 19, 2010 5:57 PM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 385, FSAR Ch. 9

Getachew,

Attached please find AREVA NP Inc.'s response to the subject request for additional information (RAI). The attached file, "RAI 385 Response US EPR DC," provides a schedule since technically correct and complete responses to the seven questions are not provided. With respect to Questions 09.01.04-15, 09.01.04-16 and 09.01.04-17, AREVA anticipates having draft responses in late July to support interaction with the NRC staff to review the responses prior to the formal submittal. Additional time is included in the response date below to allow for these interactions.

The following table indicates the respective pages in the response document, "RAI 385 Response US EPR DC.pdf," that contain AREVA NP's response to the subject questions.

Question #	Start Page	End Page
RAI 385 — 09.01.04-15	2	3
RAI 385 — 09.01.04-16	4	5
RAI 385 — 09.01.04-17	6	6
RAI 385 — 09.01.05-20	7	7
RAI 385 — 09.01.05-21	8	8
RAI 385 — 09.01.05-22	9	10
RAI 385 — 09.01.05-23	11	11

The schedule for technically correct and complete responses to these questions is provided below.

Question #	Response Date
RAI 385 — 09.01.04-15	August 13, 2010
RAI 385 — 09.01.04-16	August 13, 2010
RAI 385 — 09.01.04-17	August 13, 2010
RAI 385 — 09.01.05-20	June 18, 2010
RAI 385 — 09.01.05-21	June 18, 2010
RAI 385 — 09.01.05-22	July 14, 2010
RAI 385 — 09.01.05-23	June 18, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: Tesfaye, Getachew [mailto:Getachew.Tesfaye@nrc.gov]
Sent: Monday, April 19, 2010 9:46 AM
To: ZZ-DL-A-USEPR-DL
Cc: Curran, Gordon; Lee, Samuel; Segala, John; Hearn, Peter; Colaccino, Joseph; ArevaEPRDCPEm Resource
Subject: U.S. EPR Design Certification Application RAI No. 385 (4524, 4515),FSAR Ch. 9

Attached please find the subject requests for additional information (RAI). A draft of the RAI was provided to you on March 31, 2010, and on April 15, 2010, you informed us that the RAI is clear and no further clarification is needed. As a result, no change is made to the draft RAI. The schedule we have established for review of your application assumes technically correct and complete responses within 30 days of receipt of RAIs. For any RAIs that cannot be answered within 30 days, it is expected that a date for receipt of this information will

be provided to the staff within the 30 day period so that the staff can assess how this information will impact the published schedule.

Thanks,
Getachew Tesfaye
Sr. Project Manager
NRO/DNRL/NARP
(301) 415-3361

Hearing Identifier: AREVA_EPR_DC_RAIs
Email Number: 2015

Mail Envelope Properties (BC417D9255991046A37DD56CF597DB710793066F)

Subject: Response to U.S. EPR Design Certification Application RAI No. 385, FSAR Ch.
9, Supplement 4
Sent Date: 9/15/2010 4:05:40 PM
Received Date: 9/15/2010 4:06:04 PM
From: BRYAN Martin (EXTERNAL AREVA)

Created By: Martin.Bryan.ext@areva.com

Recipients:

"DELANO Karen (AREVA)" <Karen.Delano@areva.com>
Tracking Status: None
"ROMINE Judy (AREVA)" <Judy.Romine@areva.com>
Tracking Status: None
"BENNETT Kathy (AREVA)" <Kathy.Bennett@areva.com>
Tracking Status: None
"KOWALSKI David (AREVA)" <David.Kowalski@areva.com>
Tracking Status: None
"Tsfaye, Getachew" <Getachew.Tsfaye@nrc.gov>
Tracking Status: None

Post Office: AUSLYNCMX02.adom.ad.corp

Files	Size	Date & Time
MESSAGE	8915	9/15/2010 4:06:04 PM

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: