

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF

2

2. AMENDMENT/MODIFICATION NO.

M005

3. EFFECTIVE DATE

See block 16c.

4. REQUISITION/PURCHASE REQ. NO.

NRC-42-07-481T046M05

dated: 9/26/2010

5. PROJECT NO.(If applicable)

6. ISSUED BY

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: Morie Gunter-Henderson 492-3646
Mail Stop: TWB-01-B10M
Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Morie Gunter-Henderson
Mail Stop: TWB-01-B10M
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

N J NUMARK ASSOCIATES INC
NUMARK ASSOCIATES, INC.

1220 19TH ST NW STE 500

WASHINGTON DC 200362444

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
NRC-42-07-481 0046

Modification No. 5

10B. DATED (SEE ITEM 13)

09-22-2008

CODE 788247377

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

No change in Funds

FSS# 0748146012 0727D

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Incremental Funding

X

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to (1) change the project officer from David D'Abate to Meghan Blair and (2) to change the technical monitor Tarun Roy to Surinder Arora.

Task Order Ceiling: \$359,910 (Unchanged)

Total Amount Obligated: \$345,000 (Unchanged)

Period of Performance: 09/22/2008 - 12/31/2010 (Unchanged)

See page two for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Morie Gunter-Henderson
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED 9/30/10

(Signature of person authorized to sign)

(Signature of Contracting Officer)

This modification revises the NRC PO, NRC TM contact information. Accordingly, the task order is hereby modified as follows:

On page 1 of the Task order Statement of Work the NRC Task Order Project Officer and TM are changed to reflect the following:

Project Officer : Meghan Blair
 Project Officer
 301-415-5242
 Mail Stop: T9-F29
 Meghan.blair@nrc.gov

Technical Matter: Surinder Arora
 Technical Monitor
 301-415-1421
 Mail Stop: T6-E55M
 Surinder.arora@nrc.gov

Listed below is a summary of obligations from the date of award through the date of this action:

Total FY08 Obligations:	\$220,000.00
Total FY10 Obligations:	<u>\$125,000.00</u>
Total NRC Obligations:	\$345,000.00

****ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED AND IN FULL FORCE AND EFFECT****