

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. 1. CONTRACT ID CODE PAGE 1 OF 3

2. AMENDMENT/MODIFICATION NO. 0001 3. EFFECTIVE DATE 1 Dec 2010 4. REQUISITION/PURCHASE REQ. NO. ADM-11-105 12/9/2010 5. PROJECT NO. (if applicable)

6. ISSUED BY CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Morie Gunter-Henderson Mail Stop: TWB-01-B10M Washington, DC 20555 7. ADMINISTERED BY (if other than item 6) CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ALCAZAR TRADES, INC. 310 E DEWEY PL SAN ANTONIO TX 782124021 CODE 610560513 FACILITY CODE 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-10-373 Modification 0001 10B. DATED (SEE ITEM 13) 07-28-2010 X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 6 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) No Change in Funds

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(d) C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) Mutual Agreement Between The Parties. X

E. IMPORTANT: Contractor is not, is required to sign this document and return ¹ _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to change the period of performance, change the Project Officer and add two Alternate Project Officers as seen on pages 2 and 3.

See continuation pages 2 and 3.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) LOUIS R. ALCAZAR PRESIDENT 15B. CONTRACT/OFFEROR Signature of person authorized to sign 15C. DATE SIGNED 12-22-10 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Morie Gunter-Henderson Contracting Officer 16B. UNITED STATES OF AMERICA BY Signature of Contracting Officer 16C. DATE SIGNED 12-22-10

NRC-10-10-373
Modification 0001
Page 2 of 3

The purpose of this modification is to change the period of performance, change the Project Officer and add Alternate Project Officers as follows:

1. Section B.4 Phase-in (One Time Cost) (OWFN & TWFN) Period is changed from 8/01/2010 - 8/31/2010 to 12/01/2010 - 12/31/2010.
2. Section B.5 Base Year (OWFN & TWFN) Period is changed from 9/01/2010 - 2/28/2011 to 1/1/2011 - 6/30/2011.
3. Section B.6 Option Year One (OWFN & TWFN) Period is changed from 3/01/2011 - 2/28/2010 to 7/1/2011- 6/30/2012.
4. Section B.7 Option Year Two (OWFN & TWFN) Period is changed from 3/01/2012 - 2/28/2013 to 7/1/2012- 6/30/2013.
5. Section B.8 Option Year Three (OWFN & TWFN) Period is changed from 3/01/2013 - 2/28/2014 to 7/1/2013- 6/30/2014.
6. Section B.9 Option Year Four (OWFN & TWFN) Period is changed from 3/01/2014 - 2/28/2015 to 7/1/2014- 6/30/2015.
7. Section G.1 Duration of Contract Period (Mar 1987) Alternate 2 (MAR 1987) is deleted in its entirety and replaced with the following:

G.1 DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 2 (MAR 1987)

This contract shall commence on 1 December 2010 and will expire on 30 June 2011. The term of this contract may be extended at the option of the Government for an additional four years.

8. Section G.2 PROJECT OFFICER is changed from Arnold Deville to Harry Cepura and add Gregory Chicca and Steven Griffin as Alternate Officers.

Name: Harry Cepura

Address: U.S. Nuclear Regulatory Commission
Division of Facilities and Security
MS T-6/E39B
Washington, DC 20555

Telephone Number: 301 415-7830

Email: Harry.Cepura@nrc.gov



NRC-10-10-373
Modification 0001
Page 3 of 3

Name: Gregory Chicca
Address: U.S. Nuclear Regulatory Commission
Division of Facilities and Security
MS T-6/E34
Washington, DC 20555

Telephone Number: 301 415-6928
Email: Gregory.Chicca@nrc.gov

Name: Steven Griffin
Address: U.S. Nuclear Regulatory Commission
Division of Facilities and Security
MS T-6/E29
Washington, DC 20555

Telephone Number: 301 415-6686
Email: Steven.Griffin@nrc.gov

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

