

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF

1

1

2. AMENDMENT/MODIFICATION NO.

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

M004

See block 16c

RES-13-372

6. ISSUED BY

CODE

3100

7. ADMINISTERED BY (If other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: Adelis M Rodriguez, 301-287-0935
Mail Stop: 3WPN-05-C64M
Washington, DC 20555

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop: 3WPN-05-C64M
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOHAR INCORPORATED

5721 SLAUSON AVE STE 140
CULVER CITY CA 902306537

CODE 093360709

FACILITY CODE

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
NRC-HQ-12-C-04-0062

10B. DATED (SEE ITEM 13)

05-11-2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Obligate: \$48,131.95 B&R: 2013-60-11-6-119 JOB: N6544
BOC: 252A Approp.: 31X0200 FAIMIS: 133276
DUNS: 093360709 NAICS: 541330 PSC: R425

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- (X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority) FAR 43.103(b) unilateral contract modification

E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this contract modification is to increase the obligated amount by \$48,131.95 from \$313,000 to \$361,131.95 thereby fully funding the contract. Accordingly, Paragraph (c) of section B.2 of the contract entitled: "Consideration a (AUG 2011) Alternate I (AUG 2011)" is revised to read as follows:
"(c) The amount currently obligated by the Government with respect to this contract is \$361,131.95, of which the sum of \$341,488.90 represents the estimated reimbursable costs, and of which \$19,643.05 represents the fixed fee."
All other terms and conditions remain the same.

Total Contract Ceiling: \$361,131.95 (unchanged)
Total Obligated Amount: \$361,131.95 (changed)
Period of Performance: 5/11/2012-11/10/13 (unchanged)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Shashi Malhotra
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY

Shashi Malhotra
(Signature of Contracting Officer)

08/07/13