AMENDMENT OF SOLICITATION/MODIFIC	CATION OF CONTRAC	T BPA NO.	1. CONTRACT ID CODE	PAGE OF 1 2		
2. AMENDMENT/MODIFICATION NO. MOO2	3. EFFECTIVE DATE 09-24-2013	4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable) NMS - 13 - 092				
6. ISSUED BY CODE U.S. Nuclear Regulatory Commission Division of Contracts, MSA Attn: Manon Butt, Cont Spc, 301-287- Mail Stop: 3WFN-05-C64MP Washington, DC 20555	7. ADMINISTERED BY (If other than item 6) CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: 3WFN-05-C64MP Washington, DC 20555					
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Stat	te and ZIP Code)	1	(2) 9A. AMENDMENT OF SOLICITATION	NO.		
INTELLIGENT FISCAL OPTIMAL SOLUTIONS LLC IFOS MANAGING CONSULTANTS			9B. DATED (SEE ITEM 11)			
10480 LITTLE PATUXENT PKWY SUITE 400 COLUMBIA MD 210443576		10A. MODIFICATION OF CONTRACT/ORDER NO NRC-HQ-13-C-10-0040 NRC-HQ-13-T-02-0002				
CODE DUN 830476854	DW1 020476954					
	FACILITY CODE	NDMENTS OF SOLICIT	X 05-20-2013			
	CE DESIGNATED FOR THE R irtue of this amendment you de	ECEIPT OF OFFERS PRIC sire to change an offer alre ation and this amendment, a C: J5731 BOC: 252A	DR TO THE HOUR AND DATE SPE ady submitted, such change may be and is received prior to the opening	CIFIED MAY made		
D	UNS: 830476854 NAIC	CS: 561110 PSC: 1				
	LIES ONLY TO MODIFICA THE CONTRACT/ORDER					
(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specif						
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED T SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF F/		ANGES (such as changes in p	aying office, appropriation date, etc.)			
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PUR	SUANT TO AUTHORITY OF:					
	lateral Modification .243-3 Changes - Time-	and-Materials or La	abor-Hours			
E. IMPORTANT: Contractor is not, X	is required to sign this docume	nt and return 1	copies to the issuing office.			
Reference Task Order NRC-HQ-13-C-10-004 The purpose of this modification is to as described on the following page.	increase the task ord	for Onsite Secreta	arial Support for NMSS.	order Manager,		
Task Order Obligations: \$34,915.20 (und Task Order Ceiling Amount: \$94,404.72) Task Order Period of Performance: 05/20	(changed)	inchanged)				
NRC COR: Catherine Blakeney, 301-415-14 NRC/NMSS TM: James Smith, 301-287-9133,						
Except as provided herein, all terms and conditions of the document referents.	nced in Item 9A or 10A, as heretofore cha	inged, remains unchanged and in full 16A. NAME AND TITLE OF CONTR		•		
Tawanda M. Smith, President	t & CEO	Manon Butt Contracting Off				
15B. CONTRACTOR OFFEROP	15C. DATE SIGNED 9/24/2013	168. UNITED STATES OF AMERIC BY Manon (Signature	A Butt of Contracting Officer)	18C. DATE SIGNED 9/24/2013		
NSN 7540-01-152-8070 PREVIOUS EDITION NOT USABLE			STANDARD F	ORM 30 (REV. 10-83) GSA - FAR (48 CFR) 53.243		
	SUNSI REVIEV	V COMPLETE		nM002		

TEMPLATE	- ADMOO1
----------	----------

٠.



Contract NRC-HQ-13-C-10-0040 Task Order NRC-HQ-13-T-02-0002 Modification No. 002 Page 2 of 2

Reference Task Order NRC-HQ-13-T-02-0002 under Contract NRC-HQ-13-C-10-0040 for Onsite Secretarial Support Services for NMSS.

The purpose of this modification is to (1) increase the task order ceiling amount, and (2) change the Task Order Manager, as follows:

1. Add 1,464 Secretary I regular hours, and 30 SPM regular hours, thereby increasing the task order estimated ceiling amount by \$39,070.32, from \$55,334.40 to \$94,404.72, as shown on the revised price schedule below.

Base Year Item No.	Description	Unit	Estimated Quantity	Estimated Hours	Hourly Rate	Total Price
0001	Secretary I	Regular Hours				
0002	Secretary II	Regular Hours				
0003	Site Project Manager/ Alternate SPM	Regular Hours	T			
Total Task Order Base Year Price						\$94,404.72

2. Change the NMSS Primary Task Order Manager from Brenda DuBose to James Smith, NMSS/FCSS/EUB, 3WFN-13-A45, 301-287-9133, James.Smith@nrc.gov.

This modification does not add any funding. The obligated amount of \$34,915.20 remains unchanged.

The task order period of performance from May 20, 2013 through May 19, 2014 remains unchanged.

All other terms and conditions of the subject task order remain unchanged.