

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. M0002		3. EFFECTIVE DATE 05/23/2014		4. REQUISITION/PURCHASE REQ. NO.	
5. PROJECT NO. (If applicable)		6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP CLAUDIA G MELGAR 301-287-0956 WASHINGTON DC 20555-0001		7. ADMINISTERED BY (If other than Item 6) US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) LINKVISUM CONSULTING GROUP INC ATTN FATIMAH MOODY 8260 GREENSBORO DRIVE SUITE 120 LEESBURG VA 201761819		(x) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE 798244468		FACILITY CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-11-C-37-0073 NRC-HQ-13-T-37-0004	
				10B. DATED (SEE ITEM 13) 06/28/2013	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.217-8 OPTION TO EXTEND SERVICES (NOV 1999)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return 1 copies to the issuing office

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

NRC-HQ-11-C-37-0073 NRC-HQ-13-T-37-0004

The purpose of this modification is to (1) extend the period of performance through November 27, 2014 and to revise the Statement of Work under Work Requirements Schedule and Deliverables under Tasks/Standards 4.

See continuous pages

Total Obligated Amount: \$163,166.00 (unchanged)

Total Task Order Ceiling Amount: \$163,166.00 (unchanged)

Period of Performance: June 28, 2013 through November 27, 2014 (changed)

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) CLAUDIA G. MELGAR		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CLAUDIA G. MELGAR	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16C. DATE SIGNED 05/27/2014	

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUN 05 2014

ADM002

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. M0002		3. EFFECTIVE DATE 05/23/2014		4. REQUISITION/PURCHASE REQ. NO.	
5. PROJECT NO. (If applicable)		6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP CLAUDIA G MELGAR 301-287-0956 WASHINGTON DC 20555-0001		7. ADMINISTERED BY (If other than Item 6) US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) LINKVISUM CONSULTING GROUP INC ATTN FATIMAH MOODY 8260 GREENSBORO DRIVE SUITE 120 LEESBURG VA 201761819		(X) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE 798244468 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-11-C-37-0073 NRC-HQ-13-T-37-0004		10B. DATED (SEE ITEM 13) 06/28/2013	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.217-8 OPTION TO EXTEND SERVICES (NOV 1999)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return _____ 1 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

NRC-HQ-11-C-37-0073 NRC-HQ-13-T-37-0004

The purpose of this modification is to (1) extend the period of performance through November 27, 2014 and to revise the Statement of Work under Work Requirements Schedule and Deliverables under Tasks/Standards 4.

See continuous pages

Total Obligated Amount: \$163,166.00 (unchanged)

Total Task Order Ceiling Amount: \$163,166.00 (unchanged)

Period of Performance: June 28, 2013 through November 27, 2014 (changed)

Except as provided herein, all terms and conditions of the document referenced in item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Fatimah Moody CEO		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CLAUDIA G. MELGAR	
15B. CONTRACTOR/OFFEROR Fatimah Moody (Signature of person authorized to sign)		16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	
15C. DATE SIGNED 5/23/14		16C. DATE SIGNED	

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to:

- (1) extend the period of performance through November 27, 2014; and
- (2) revise the Statement of Work under Work Requirements Schedule and Deliverables under Task 4: Conduct Survey Activities

Thus the following changes are hereby incorporated:

- 1) Box 17 of the Option Form 347 **Period of Performance**, is deleted in its entirety and the following is substituted in-lieu thereof:

Period of Performance: 06/28/2013 thru 11/27/2014

- 2) Task Order Statement of Work Section A.5 **TABLE OF DELIVERIES AND SCHEDULE OF DELIVERY** under Tasks/Standards 4. Conduct Survey Activities is deleted in its entirety and substituted in-lieu thereof:

A.5 TABLE OF DELIVERIES AND SCHEDULE OF DELIVERY

Tasks	Deliverable	Due Date
Task 1: Develop Benchmarking Project Plan	Draft project plan	No later than July 19, 2013
COR's comments		No later than August 9, 2013
Task 1: Develop Benchmarking Project Plan	Final project plan	No later than August 23, 2013
Task 2: Conduct Benchmarking Activities	Interim report	No later than October 4, 2013.
Task 2: Conduct Benchmarking Activities	Draft final report	No later than December 13, 2013
COR's comments		No later than January 3, 2014
Task 2: Conduct Benchmarking Activities	Final report	January 17, 2014
Task 3: Develop Survey Project Plan	Draft project plan	No later than Aug 9, 2013
COR's comments		No later than Aug 30, 2013
Task 3: Develop Survey Project Plan	Final project plan	2 weeks after receipt of NRC COR's comments no later than September 13, 2013
COR's final approval		No later than Sep 27, 2013

Tasks	Deliverable	Due Date
Task 4: Conduct Survey Activities	Final survey instrument and questions	No later than October 18, 2013
Task 4: Conduct Survey Activities	Draft final report	No later than August 4, 2014
COR's comments		No later than August 25, 2014
Task 4: Conduct Survey Activities	Final report	2 weeks after receipt of NRC COR's comments no later than September 8, 2014