


INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-15-T-0029/M0002		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO. NRR-16-0112		4. SOLICITATION NO.	
5. EFFECTIVE DATE 02/25/2016		6. AWARD DATE 02/25/2016		7. PERIOD OF PERFORMANCE 08/03/2015 TO 03/25/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWFN 13 F15 ROCKVILLE MD 208752		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Morie Gunter-Henderson TELEPHONE NO. 301-415-7924			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA 2016-X0200-FEEBASED-20-20D007-11-4-149-1034-253D					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2014D0014 AGREEMENT/TASK ORDER: NRC-HQ-20-14-D-0014 - NRC-HQ-20-15-T-0029 Project Title: Development of a NFPA 805 Training Course for Regional Inspectors. The purpose of this modification is to provide final funding in the amount of \$218,348.00, thereby increasing the total obligations for this agreement from \$260,000.00 to \$478,348.00. Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$218,348.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE		25c. DATE	25b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		25c. DATE 2/25/16

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAR 28 2016

ADM002

All other terms and conditions remain unchanged including the authorized cost ceiling of \$478,348.00.