

INTERAGENCY AGREEMENT		1. IAA NO NRC-HQ-60-16-I-0001/M0001		PAGE OF 1 2		
2. ORDER NO		3. REQUISITION NO RES-16-0407		4. SOLICITATION NO.		
5. EFFECTIVE DATE See Block 26c		6. AWARD DATE 06/10/2016		7. PERIOD OF PERFORMANCE 03/01/2016 TO 10/31/2016		
8. SERVICING AGENCY U S GEOLOGICAL SURVEY ALC: DUNS: 14: 137818410 12201 SUNRISE VALLEY DRIVE MAILSTOP 415 NATIONAL CENTER RESTON VA 20192 POC Dr. Harry Jenter TELEPHONE NO 703-648-5916			9. DELIVER TO MARK FUHRMAN US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAIL STOP TWFN 10-A25 ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Jasmine Beckford TELEPHONE NO 301-415-8062			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
			14. PROJECT ID			
			15. PROJECT TITLE SEE BLOCK 18			
16. ACCOUNTING DATA 2016-X0200-FEBASED-60-60D002-11-6-213-1014-253D						
17 ITEM NO	18 SUPPLIES/SERVICES		19 QUANTITY	20 UNIT	21 UNIT PRICE	22 AMOUNT
	The NRC and U.S. Geological Survey hereby enter into this agreement NRC-HQ-60-16-I-0001 for the project entitled, "EASTERN US RIVERINE FLOOD GEOMORPHOLOGY FEASIBILITY STUDY". Master IAA: N/A The purpose of this modification is to provide incremental funding in the amount of \$10,523.00, thereby increasing the total obligated amount from \$50,000.00 to \$60,523.00. Continued ...					
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$10,523.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)			
25b. NAME AND TITLE Harry Jenter Acting Chief, OSW/6/13/16			25b. CONTRACTING OFFICER MONIQUE B. WILLIAMS			
25c. DATE 6/10/2016			25c. DATE 6/10/2016			

All other terms and conditions remain unchanged including the authorized cost ceiling of \$60,523.00, making this agreement fully funded.

Total Award Amount: \$60,523 (unchanged)

Total Obligation: \$60,523 (changed)

Period of Performance: March 1, 2016 - October 31, 2016 (unchanged)