



INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-16-T-0005/M0002		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 09/22/2016		6. AWARD DATE 09/22/2016		7. PERIOD OF PERFORMANCE 03/17/2016 TO 11/15/2017	
8. SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY ALC: DUNS: 027579460 +4: BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000 POC Kim Nekulak TELEPHONE NO. 631-344-7439			9. DELIVER TO LESLIE PERKINS US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Morie Gunter-Henderson TELEPHONE NO. 301-415-7924			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE REVIEW OF AREVA TOPICAL REPORT BAW-10192P-A, REVIS		
16. ACCOUNTING DATA No change in funds ZEROREQ-NRR-16-0227					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0002 The purpose of this modification is to extend the period of performance through November 15, 2017 at no additional cost to NRC. This extension allows more time for the completion of Task 7 with a revised due date NLT 90 days from BNL receipt of vendor RAI responses and NRC Technical Monitor's feedback. As a result the period of performance is changed from 03/17/2016 - 11/15/2016 to 03/17/2016 - 11/15/2017. Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25c. NAME AND TITLE Kim Nekulak Contracting Officer		25c. DATE OCT 18 2016	25d. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		25e. DATE 9-22-16

IAAND

NRC-HQ-20-16-T-0005/M0002

ORDER NO

PAGE

OF

2

2

All other terms and conditions remain unchanged including the authorized cost ceiling of \$157,577.00.