

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-14-I-0016/M0007			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 03/23/2018		6. AWARD DATE 05/11/2018		7. PERIOD OF PERFORMANCE 08/04/2014 TO 03/15/2019		
8. SERVICING AGENCY U S GEOLOGICAL SURVEY ALC: DUNS: +4: COORDINATOR HYDROLOGIC NETWORKS AND ANALYSIS US GEOLOGICAL SURVEY 5522 RESEARCH PARK DRIVE BALTIMORE MD 21228 POC Earl A. Greene TELEPHONE NO. 443-495-5505				9. DELIVER TO MARK FUHRMANN US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Rachel Glaros TELEPHONE NO. 301-415-0063				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-07B20M WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Water Resources Research Act of 1984		
				14. PROJECT ID		
				15. PROJECT TITLE SEE BLOCK 18 BELOW		
16. ACCOUNTING DATA N/A						
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT	
	Project Title: EFFECTIVENESS OF SURFACE COVERS FOR CONTROLLING FLUXES OF WATER AND RADON AT DISPOSAL FACILITIES FOR URANIUM MILL TAILINGS Master IAA: N/A Requisition No. ZEROREQ-RES-18-0084 The purpose of this modification is to extend the period of performance from 06/30/2018 to 03/15/2019, at no cost impact. Therefore, the due date for the Final NUREG/CR is revised to November 1, 2018. TOTAL AMOUNT OF OBLIGATIONS: \$435,000.00 Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE		25c. DATE		26b. CONTRACTING OFFICER SANDRA R. NESMITH		26c. DATE 05/11/2018

(Unchanged)
TOTAL AUTHORIZED CEILING AMOUNT: \$455,000.00
(Unchanged)
Period of Performance: 08/04/2014 - 03/15/2019
(Changed)

All other terms and conditions of the subject
agreement remain unchanged.

ALC: 31000001
DUNS: 040535809
TAS: 31X0200.320