Modification No. 2 Supplemental Agreement to Contract No. NRC-04-77-156

## SUPPLEMENTAL AGREEMENT BETWEEN

## HOWARD UNIVERSITY

THE U. S. NUCLEAR REGULATORY COMMISSION

THIS SUPPLEMENTAL AGREEMENT, effective the 1st day of April , 1979, by and between the UNITED STATES OF AMERICA (hereinafter referred to as the "Government"), as represented by the UNITED STATES NUCLEAR REGULATORY COMMISSION (hereinafter referred to as the "Commission"), and HOWARD UNIVERSITY

(hereinafter referred to as the "Contractor"),

## WITNESSETH THAT:

WHEREAS, the parties desire to modify Contract No. NRC-04-..-156 as hereinafter provided, and this supplemental agreement is authorized by law, including the Energy Reorganization Act of 1974, as amended, and the Atomic Energy Act of 1954, as amended.

NOW, THEREFORE, said contract is hereby modified as follows:

- In the prefatory sentence of APPENDIX A, the date " July 31, 1979" is substituted for the date " March 31, 1979 ."
- 2. In ARTICLE II THE PERIOD OF PERFORMANCE, the date " July 31, 1979 is substituted for the date " March 31, 1979 ."

313 005

259 K.L. . . . . . . . . . . .

Supplemental Agreement to Contract No. NRC-04-77-156 Page No. 2 .

IN WITNESS WHEREOF, the parties have executed this document.

	UNITED STATES OF AMERICA
	Rya Peri Baislen In
	Kellogg V. Morton, Chief
	Research Contracts Branch (title)
	Nuclear Regulatory Commission
	HOWARD UNIVERSITY
	1 him 1. Hair
	BY: ( ASIM N / Winn J.
	Vice Pres. for Bus. & Fiscal Affairs (title)
	, certify that I am the
I, Owen D. Nichols (attester)	, certify mad I am and
Secretary	of the Contractor named
(title)	
Caspa I	L. Harris, Jr.
under this document; that	(signatory)
who signed this document on behalf o	f said Contractor was then
ice Pres. for Bus. & Fiscal Affairs	of said Contractor; that
this document was duly signed for and	d on behalf of said Contractor by
authority of its governing body and	is within the scope of its legal
powers.	하면 경험에 많아 보다 그리얼됐다.
	•
IN WITNESS WHEREOF, I have hereunto a	affixed my hand and the seal of
said Contractor.	
	Dr. Owen D. Nichols
	Dr. Owen D. Nichols
(SEAL)	
	313 006