

AMENDMENT OF SOLICITATION/CONTRACT/ORDER NO. 14

1. AMENDMENT/MODIFICATION NO. 14	2. EFFECTIVE DATE 10/1/78	3. REQUISITION/PURCHASE REQUEST NO.	4. PROJECT NO. (If applicable)
BY U. S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555		6. ADMINISTERED BY (If other than block 5) CODE	

7. CONTRACTOR NAME AND ADDRESS (Street, city, county, state, and ZIP Code) U. S. Department of Commerce Center for Radiation Research National Bureau of Standards Washington, DC 20234	CODE	FACILITY CODE	8. AMENDMENT OF SOLICITATION NO. <input type="checkbox"/>
			DATED _____ (See block 9)
			<input checked="" type="checkbox"/> MODIFICATION OF CONTRACT/ORDER NO. NRC-05-72-100
			DATED 12/8/71 (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

(a) By signing and returning _____ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)

31X0200.309 B&R No. 30-19-01 FIN No. B5118 \$75,000.00

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a) This Change Order is issued pursuant to _____
The Changes set forth in block 12 are made to the above numbered contract/order.

(b) The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.

(c) This Supplemental Agreement is entered into pursuant to authority of **41 U. S. C. 252(c)(10)**
It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION

The purpose of this modification is to provide the work scope for FY 1979, increase Commission support, and extend the period of performance of the contract.

Accordingly, the following changes are made:

I. Article II - Scope of Work, is deleted in its entirety, and the following new paragraphs are substituted in lieu thereof:

"I. Scope of Work 490 185

The scope of work for the ongoing "Reactor Effluent and Environmental Radioactivity Standards" is as outlined in the NBS 1979 proposal, NBS Project No. 5325474 of the same title, which is approved and incorporated herein by reference.

7907300569 POOR ORIGINAL

Except as amended herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN **4** COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR U. S. Nuclear Regulatory Commission	17. UNITED STATES OF AMERICA U. S. Nuclear Regulatory Commission
BY [Signature] (Signature of person authorized to sign)	BY [Signature] (Signature of Contracting Officer)
15. NAME AND TITLE OF SIGNER (Type or print) A. Stout, Contracting Officer	16. DATE SIGNED 5/16/79
	18. NAME OF CONTRACTING OFFICER (Type or print) Kellogg V. Morten

The scope of work for the "Development of Natural Matrix Radioactivity Standards" is as outlined in the NBS project proposal of the same title, dated April 27, 1978, which is approved and incorporated herein by reference.

- II. Article III - Period of Performance, is deleted in its entirety, and the following new paragraph is substituted in lieu thereof:

"III. Period of Performance

The period of performance of this contract shall be from October 1, 1971 through September 30, 1979."

- III. Article IV - Estimate of Cost, is deleted in its entirety, and the following new paragraph is substituted in lieu thereof:

"IV. Estimate of Cost

The estimate of cost for this FY 1979 effort hereunder is \$75,000.00, of which \$65,000.00 is allotted to the Reactor Effluent and Environmental Standards effort, and of which \$10,000.00 is allotted to the Development of Natural Matrix Radioactivity Standards effort."

- IV. Article V - Obligation of Funds, is deleted in its entirety, and the following new subparagraphs are substituted in lieu thereof:

"V. Obligation of Funds

- a. The amount presently obligated hereunder for the FY 1979 effort is \$75,000.00.
- b. The total amount obligated under this contract since its inception, including this Modification No. 14, is \$533,394.00."

- V. Article VI - NRC Contacts, is deleted in its entirety, and the following new paragraph is substituted in lieu thereof:

"VI. NRC Contacts

Technical

Mr. Lawrence Cohen
(301) 492-8138

490 186

Contracts

Mr. Levi Baisden
(301) 427-4355"

All other terms and conditions of this contract, as modified, remain unchanged.