

8005180727 TIC

NRC-04-78-213

DIVISION OF CONTRACTS  
WASHINGTON, D.C. 20546

Two (2)

NEW  XX MODIFICATION

OTHER (Specify)

### NOTIFICATION OF CONTRACT EXECUTION

TO: Polly Schofield  
*(Title)*


CONTRACT BASED ON  
AUTHORIZATION NUMBER

Office of Nuclear Regulatory Research

RES-78-213

DATE

2/1/80

  
*(Organization)*

FROM: Helen Hagey 3/31/80  
*(Contract Signatory) (Date)*

CONTRACT CHANGES PER THIS ACTION

Research Contracts Branch

Extends the period of performance for one (1) year with funds.

DIVISION OF CONTRACTS, ADM

EXECUTION DATE

CONTRACTOR (Name & Location)

UNIVERSITY OF HOUSTON  
Houston, TX

TYPE OF CONTRACT

SRSA

PROJECT TITLE

Studies of Gas Liquid Flow Patterns

PERIOD OF PERFORMANCE

1/1/80 - 12/31/80

PRINCIPAL INVESTIGATOR

A. E. Dukler

NRC AUTHORIZED REPRESENTATIVE

N. Zuber

FUNDING	B&R NUMBER	FIN NUMBER	AMOUNT	
	60-19-11-01	F-6273		
	NEW NRC FUNDS			\$ 73,648.00
	TOTAL FY 80 FUNDING			\$ 73,648.00
TOTAL NRC OBLIGATIONS			\$216,627.00	

GOVERNMENT PROPERTY

None

ATTACHMENT(S)

Modification No. Two (2)  
CONTRACT DOCUMENT # NRC-04-78-213

**THIS DOCUMENT CONTAINS  
POOR QUALITY PAGES**

*Rec. Doc.*

SUPPLEMENTAL AGREEMENT  
BETWEEN  
THE UNIVERSITY OF HOUSTON  
AND  
THE U. S. NUCLEAR REGULATORY COMMISSION

THIS SUPPLEMENTAL AGREEMENT, effective the 1st day of January , 1980, by and between the UNITED STATES OF AMERICA (hereinafter referred to as the "Government"), as represented by the UNITED STATES NUCLEAR REGULATORY COMMISSION (hereinafter referred to as the "Commission"), and THE UNIVERSITY OF HOUSTON (hereinafter referred to as the "Contractor"),

WITNESSETH THAT:

WHEREAS, the parties desire to modify Contract No. NRC-04-78-213 as hereinafter provided, and this supplemental agreement is authorized by law, including the Energy Reorganization Act of 1974, as amended, and the Atomic Energy Act of 1954, as amended.

NOW, THEREFORE, said contract is hereby modified as follows:

1. Appendix A, attached to this supplemental agreement and made a part hereof, provides for the research to be performed by the Contractor during the contract period specified therein.
2. In Article II - The Period of Performance, the date "December 31, 1980 " is substituted for the date "December 31, 1979 ".
3. In Article III - Consideration, the sum "\$216,627.00" is substituted for the sum "\$ 142,979.00".