

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. AMENDMENT/MODIFICATION NO. Three (3)	2. EFFECTIVE DATE 9/16/80	3. REQUISITION/PURCHASE REQUEST NO. ADM-79-387	4. PROJECT NO. (If applicable)
5. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555	CODE	6. ADMINISTERED BY (If other than block 5)	CODE

7. CONTRACTOR NAME AND ADDRESS Binder, Elster, Mendelson, and Wheeler, Incorporated 4948 St. Elmo Avenue Bethesda, Maryland 20014	CODE	FACILITY CODE	8. AMENDMENT OF SOLICITATION NO. DATED _____ (See block 9)
(Street, city, county, state, and ZIP Code)			MODIFICATION OF CONTRACT/ORDER NO. NRC-10-79-387 DATED 9/14/79 (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers is extended, is not extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

(a) By signing and returning _____ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R No. 41-20-27-202 Appropriation Symbol: 31X0200.400 \$4,064.50 (INCREASE)

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a) This Change Order is issued pursuant to _____
The Changes set forth in block 12 are made to the above numbered contract/order.

(b) The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.

(c) This Supplemental Agreement is entered into pursuant to authority of mutual agreement
It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION

This Supplemental Agreement is issued to exercise the option to extend the period of performance in accordance with Section H, Subsection H.2, to provide for the contractor furnishing office space for the counseling sessions for the option period, to increase the amount presently obligated, and to include a ceiling clause in the contract. This modification results in the following changes to the contract:

1. Under SECTION E, ADD the following item:

"4. The Contractor shall furnish office space as required for the counseling sessions beginning September 17, 1980 and ending September 16, 1981, at a fixed rate of \$250 per month."	Quantity	Unit	Unit Price	Amount
	12	mo.	\$289.32	\$3,471.84

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 3 COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR
Irene N. Mendelson (Signature of person authorized to sign)

17. UNITED STATES OF AMERICA
BY: Mary Jo Mattia (Signature of Contracting Officer)

15. NAME AND TITLE OF SIGNER (Type or print)
Irene N. Mendelson, V.P.

16. DATE SIGNED
9-16-80

18. NAME OF CONTRACTING OFFICER (Type or print)
Mary Jo Mattia

19. DATE SIGNED
9/17/80

- 2 -

2. Under SECTION H, Subsection H.1 is deleted in its entirety and substituted with the following in lieu thereof:

"H.1 PERIOD OF PERFORMANCE

The period of performance under this contract shall begin September 17, 1979 and end September 16, 1980.

3. Under SECTION K - CONTRACT ADMINISTRATION DATA, ADD the following provision:

"K.3 CONTRACT CEILING

- K.3.1 It is estimated that the total cost to the Government for full performance of this contract will be \$42,651.34.
- K.3.2 Total funds currently available for payment and allotted to this contract (obligational ceiling) are \$21,146.50.
- K.3.3 It is estimated that the amount currently allotted will cover performance through September 30, 1980. Upon the availability of FY 81 funds, the obligational ceiling specified above will be increased via a unilateral modification to this contract. When and if the amount(s) paid and payable to the contractor hereunder shall equal the ceiling amount, the contractor shall be excused from further performance of the work (except to meet existing commitments and liabilities) unless and until the Contracting Officer shall increase the ceiling amount of this contract. If and to the extent that such ceiling has been increased, any costs incurred by the Contractor in excess of the ceiling prior to its increase shall be allowable to the same extent as if such costs had been incurred after such increase in the ceiling.

4. All other terms and conditions in the contract remain the same.