

PDR

NRC FORM 255 (10-78)		CONTRACT NUMBER NRC-05-79-257	
DIVISION OF CONTRACTS U.S. NUCLEAR REGULATORY COMMISSION WASHINGTON, D.C. 20555 NOTIFICATION OF CONTRACT EXECUTION		MODIFICATION NUMBER Four (4)	
		<input type="checkbox"/> NEW <input checked="" type="checkbox"/> MODIFICATION	
		OTHER (Specify)	
TO: <u>Leonard J. Cobb, Executive Director for Management and Analysis</u> <u>Office of Inspection and Enforcement</u> <i>(Original only)</i>		CONTRACT BASED ON AUTHORIZATION NUMBER RFP No. OIE-79-257	
FROM: <u>Elois Wiggins</u> <u>3/25/80</u> <i>(Contract Specialist)</i> <i>(Date)</i> Elois Wiggins <u>Administrative Contracts Branch</u> <u>DIVISION OF CONTRACTS, ADM</u>		DATE Feb. 19, 1980	
		CONTRACT CHANGES PER THIS ACTION Extend the delivery schedule at no additional cost to the Government.	
CONTRACTOR (Name & Location) Mobile Systems		EXECUTION DATE	
		TYPE OF CONTRACT Fixed Price	
PROJECT TITLE Mobile Laboratory		PERIOD OF PERFORMANCE 9/28/79 - 3/14/80	
		PRINCIPAL INVESTIGATOR	
		NRC AUTHORIZED REPRESENTATIVE A. Januska, RO - III F. Wenslawski, RO - V R. Everett, RO - IV	
FUNDING	BSR NUMBER	FIN NUMBER	AMOUNT
	NEW NRC FUNDS		\$ - 0 -
	TOTAL FY 79 & FY 80 FUNDING		\$ 109,181.00 (PRIOR)
	TOTAL NRC OBLIGATIONS		\$ 109,181.00
GOVERNMENT PROPERTY		ATTACHMENT(S) CONTRACT DOCUMENT	