

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

Telephone 312/972-

3101


June 20, 1986

Mr. Charles Beckwith
DOE/NRC Coordinator
Office of Resource Management
U. S. Nuclear Regulatory Commission
Maryland National Bank Building
7735 Old Germantown Road
Bethesda, MD 20555

Dear Mr. Beckwith:

Attached is the May monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Sincerely,



Roy Tuma
Assistant Director
Environmental Research Division

/lac
attachments

Distribution

NRC:

~~XXXXXXXXXX~~

R. A. Brown, Jr.

ANL/DOE-CH:

B. Carlan, BUD

R. J. Dalton, DOE-CH

E. L. Martinec, OTD

9001240235 900119
PDR FDIA
LASHB9-386 PDR


US DEPARTMENT OF ENERGY

The University of Chicago

TECHNICAL REPORT LETTER

for Month of May 1986NRC FIN A21572Project Title: Licensing Program Support - Environmental Review AssistanceNRC Project Manager: Merri Horn ANL Principal Investigator(s): S. Y. TsaiANL Account No.: 8M482

Prepared by (sign):

Date: 6-19-86

1. Efforts completed during the month of May 1986:
 - Team members continue to review Kerr-McGee's Engineering Reports.
 - Team members continue to prepare environmental impact analysis for alternative sites.
2. A revised NRC Proposal 8M482 entitled "Supplemental Environmental Impact Statement Related to the Decommissioning of the Kerr-McGee West Chicago Rare Earths Facility" was submitted to NRC on May 21, 1986, requesting additional funding of \$67K to recover funds expended for the additional work required by NRC.
3. A summary of cost to date is provided on a separate sheet.

FIN A21574 ACCOUNT 8M482 TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE YEAR-TO-DATE
 B&R 40-10-01-05 CURRENT MONTH

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

I. EFFORT:

DIRECT MAN-MONTHS 3.10 28.70
 TECHNICAL SERVICES MAN-MONTHS * .30

TOTAL EFFORT ----- 3.10 ----- 29.00

II. COSTS:

DIRECT LOADED LABOR COSTS 130,653.90
 MATERIALS AND SERVICES 7,264.52
 AOP SUPPORT 2,450.80
 TRAVEL 1,739.51
 GENERAL AND ADMINISTRATIVE 90,397.79

TOTAL COST ----- 28,262.15 ----- 232,506.52

III. FUNDING STATUS:

PRIOR FY 85 CARRYOVER \$50
 FY 86 PROJECTED FUNDING LEVEL \$266
 FY 86 FUNDS RECD TO DATE \$216
 FY 86 FUNDING BAL. NEEDED \$0

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.