

1. AMENDMENT/MODIFICATION NO. Four (4)		2. EFFECTIVE DATE SEP 29 1981		3. REGISTRATION/PURCHASE REQUEST NO. NRR-79-111		4. PROJECT NO. (If applicable) 1	
5. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555		6. ADMINISTERED BY (If other than block 5) CU121					
7. CONTRACTOR NAME AND ADDRESS Gage-Babcock and Associates, Inc. 135 Addison Avenue Elmhurst, Illinois 60126		8. FACILITY CODE		9. AMENDMENT OF SOLICITATION NO. DATED _____ (See block 9) ☒ MODIFICATION OF CONTRACT/ORDER NO. NRC-03-79-111 DATED 11/14/78 (See block 11)			
10. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS							
☐ The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods: (a) By signing and returning _____ copies of this amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
11. ACCOUNTING AND APPROPRIATION DATA (If required)							
20-19-04-14		B6584		AMOUNT OBLIGATED: \$10,000.00			
12. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS							
(a) ☐ This Change Order is issued pursuant to _____ The Changes set forth in block 12 are made to the above numbered contract/order. (b) ☐ The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12. (c) ☒ This Supplemental Agreement is entered into pursuant to authority of <u>changes clause; mutual agreement of the parties;</u> It modifies the above numbered contract as set forth in block 12. <u>payments clause 5(c)</u>							
13. DESCRIPTION OF AMENDMENT/MODIFICATION							
Whereas, the contractor incurred costs in excess of the established ceiling amount during performance of subject contract; and, Whereas, it has been determined that \$10,000.00 in additional funds will allow the contractor to provide required services for the Shoreham, Watts Bar, and Fermi 2 facilities through completion; Therefore, subject contract is amended as follows: Article 1, Section A, "Work Required": The contractor shall cease performance on the FNP, Stride TVA, D. Besse 2,3, Hope Creek, and Pilgram 2 facilities. Article II - the period of performance is extended from 30 September 1981, to 06 November 1981. Pursuant to the foregoing, the total amount of subject contract is increased from \$105,000.00 to \$115,000.00, a total increase of \$10,000.00.							
Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.							
14. CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT ☐ CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN <u>3</u> COPIES TO ISSUING OFFICE ☒							
15. NAME OF CONTRACTOR/OFFEROR BY <u>[Signature]</u> (Signature of person authorized to sign)				17. UNITED STATES OF AMERICA BY <u>[Signature]</u> (Signature of Contracting Officer)			
16. NAME AND TITLE OF SIGNER (Type or print)		18. DATE SIGNED		19. NAME OF CONTRACTING OFFICER (Type or print)		20. DATE SIGNED	
<u>[Signature]</u>		<u>SEP 29 1981</u>		Mary Jo Mattia		SEP 29 1981	