

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 3

2. AMENDMENT/MODIFICATION NO. TWO (2)	3. EFFECTIVE DATE 11/16/90	4. REQUISITION/PURCHASE REQ. NO. RES-90-054 dtd 10/9/90	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts & Property Management Washington, D.C. 20555	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Science Applications International Corporation 101 Convention Center Drive, Suite 407 Las Vegas, Nevada 80109	(v)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-04-90-054
		10B. DATED (SEE ITEM 13) 4/6/90

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment. (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(v) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
XX Mutual agreement of the parties

E. IMPORTANT: Contractor is not, is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached pages

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Kay W. Moore Senior Contract Representative	15B. DATE SIGNED 11/15/90	15C. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) PAUL J. EDGEWORTH for Sharon Bell	15D. DATE SIGNED 11/21/90
---	------------------------------	--	------------------------------

90:1280261 901126
PDR CONTR
NRC-04-90-054 PDR

STANDARD FORM 37-1
MAY 1962 EDITION
GSA FPMR (41 CFR) 101-11.6

The purpose of this modification is to revise the Statement of Work in accordance with the contractor's proposal dated August 3, 1990 for Task 8 and your proposal dated October 17, 1990 for the revisions of Tasks 6 and 7. Accordingly, the contract is revised as follows:

Under Section C.1, Statement of Work, the following tasks are revised/added and incorporated by reference and made a part of this contract:

"Task 6

Delete the attendance of the four meetings listed below and also the reports associated with these meetings:

- | | | |
|----|-----------------------------|--------------|
| a. | ACRS Subcommittee Meeting | November 90 |
| b. | ACRS Full Committee Meeting | December 90 |
| c. | Commission Briefing | May 1991 |
| d. | Workshop | September 90 |

Task 7

Only include a final report based only on staff comments on the draft final report.

Due Date: 12/31/90

Add the following as Task 8:

Document the results of trial demonstrations and incorporate the findings into the draft final report.

- a. Provide a draft summary write-up of results of demonstrations for PRA and non-PRA process for determining critical components by December 14, 1990.
- b. Deliver a Draft Final Report to NRC by January 31, 1991.
- c. NRC will provide comments to SAIC on the Draft Final Report by February 8, 1991.
- d. Deliver the Final Report to NRC by February 22, 1991.

NRC-04-90-054
Modification No. 2
Page 3 of 3

The primary personnel for the above task 8 and the final report shall be Mr. Ernie Lofgren and Ms. Susan Cooper."

NOTE: The deletions from Tasks 6 and 7 approximately equal the costs of adding Task 8. Per telephone conversation with Kay Moore, SAIC, and Deborah Boyd, NRC, the \$2.00 difference was agreed upon to be omitted.

All other terms and conditions of the subject contract, including the contract ceiling amount of \$227,681.00, remain unchanged.