

22/A-17

Sandia Laboratories

Albuquerque, New Mexico 87115

January 14, 1980

Mr. James A. Norberg
Engineering Methodology Standards Branch
Office of Standards Development
U. S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. Norberg:

The following summarizes activities during December in the System Interaction Methodology Applications Program.


Phase I of the program was completed and a draft final report and the associated fault trees were sent to the NRC on December 21, 1979.

The enclosed figure indicates the actual spending as compared to a constant rate for Phase I. Expenditures for December can be broken down as follows:

Loaded Salaries	20K
Graphics	2K
Computer	1K


The remaining funds will cover outstanding bills and subsequent work on the final report by staff personnel.

Sincerely,


Jack W. Hickman, Supervisor
Nuclear Fuel Cycle Systems
Safety Division 4412

Copy to:
4410 D. J. McCloskey

8203170069 810804
PDR FOIA
MADDEN80-555 PDR



SYSTEMS INTERACTION METHODOLOGY APPLICATIONS