

1. SOLICITATION NO. Three (3)	2. EFFECTIVE DATE 8/10/82	3. REQUISITION/ORDER NO. NRC-03-82-125	PDR
4. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555		5. ADMINISTERED BY	

7. CONTRACTOR NAME AND ADDRESS  Uniform Services University of Health Sciences School of Medicine 4301 Jones Bridge Road Bethesda, MD 20014	8. AMENDMENT OF SOLICITATION NO.  DATED _____ (See block 9)
9. MODIFICATION OF CONTRACT/ORDER NO. <u>NRC-03-82-125</u> DATED <u>4/22/82</u> (See block 11)	

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of offers  is extended  is not extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

(a) By signing and returning \_\_\_\_\_ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required):

N/A

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a)  This Change Order is entered pursuant to \_\_\_\_\_  
The changes set forth in block 12 are made to the above numbered contract/order.

(b)  The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.

(c)  This Supplemental Agreement is entered into pursuant to authority of mutual agreement of the parties  
It modifies the above numbered contract/order set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION

A. The following changes are hereby made to the subject Agreement's Statement of Work:

1. Under the section entitled Work Requirements the following Task is added to read as follows:

"Task 3

The contractor shall be available to consult with the NRC staff in the review of staff documents which incorporate information previously provided by the contractor."

2. Under the section entitled "Reporting Requirements", a schedule for submittal of the Final Report is hereby incorporated to read as follows:

8209010469 820818  
PDR CONTR  
NRC-03-82-125 PDR

Except as provided herein, all terms and conditions of the document referenced in block 8 as heretofore changed, remain unchanged and in full force and effect.

13. <input type="checkbox"/> CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT	<input checked="" type="checkbox"/> CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND FURNISH <u>3</u> COPIES TO ISSUING OFFICE
14. NAME OF CONTRACTOR/OFFEROR	17. UNITED STATES OF AMERICA
BY _____ (Signature of person authorized to sign)	BY _____ (Signature of Contracting Officer)
15. NAME AND TITLE OF SIGNER (Type or print) H. B. CRANFORD Director, Bldg Svcs & Mat'l Acq	16. DATE SIGNED 10 Aug 82
18. NAME OF CONTRACTING OFFICER Timothy F. Hagan	19. DATE SIGNED 8/18/82

"Final Report:	<u>Estimated Completion Date</u>
Draft	September 15, 1982
NRC Review and Comments	September 22, 1982
Final Report	October 1, 1982"

3. Following the section entitled Reporting Requirements a new section entitled Estimated Level of Effort, is hereby incorporated to read as follows:

"Estimated Level of Effort

Project Director

Approximately 30 staff days from the effective date of contract through December 31, 1982"

- B. The following changes are hereby made to the subject Agreement:

1. Article I - Period of Performance is hereby modified to read as follows:

"Article I - Period of Performance

The performance of work described in the attached Statement of Work shall commence as of the effective date of this contract and shall continue through December 31, 1982 at which time all work shall have been completed and all reports shall have been submitted."

In summary this Modification No. Three (3) makes the following changes:

- A. Statement of Work - Adds a new Task 3.
- B. Statement of Work - Incorporates a schedule for the Final Report.
- C. Statement of Work - Incorporates a new section entitled Estimated Level of Effort.
- D. Article I - Extends the Period of Performance.

The above changes shall have no impact on the total contract amount which remains unchanged at \$15,680.00.