



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

SEP 21 1990

International Technical Services, Inc.
ATTN: Dr. Heidi Komoriya
420 Lexington Avenue, Suite 2518
New York, New York 10170

Dear Dr. Komoriya:

Subject: Modification No. 3 to Task Order No. 3 Under Contract
Contract No. NRC-04-89-062

The purpose of this modification is to: (1) increase the level of effort, (2) extend the period of performance through December 31, 1990, and (3) increase the contract ceiling and obligated amount by \$23,303.59 from \$121,753.80 to \$146,057.39. Accordingly, the following changes are hereby made:

The third paragraph of the definitization letter is revised to read as follows:

"The period of performance for Task Order No. 3 shall be in effect from July 26, 1990 through December 31, 1990. The total ceiling amount is \$146,057.39 of which \$133,5470.20 represents the total estimated reimbursable costs and the amount of \$12,510.19 represents the fixed fee."

Accounting Data for Modification No. 2 to Task Order No. 3 is as follows:

B&R No.: 0601925010
APPN No.: 31X0200.600
FIN No.: L10530
OBLIGATED AMOUNT: \$24,303.59


The issuance of this Modification No. 3 to Task Order No. 3 does not amend any terms or conditions of the subject contract.

9010020168 900925
PDR CONTR
NRC-04-89-062 FDC

Please indicate your acceptance of this Modification No. 3 to Task Order No. 3 by having an official authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contracting Officer. You should retain the third copy for your records.

If you have any questions regarding this matter, please contact Deborah Boyd, Contract Administrator, on (301) 492-4800.

Sincerely,



Sharon Bell, Contracting Officer
Contract Administration Branch No. 2
Division of Contracts and
Property Management
Office of Administration

Enclosure:
As stated

cc: U.S. Small Business Administration
ATTN: Clyde Martin
26 Federal Plaza
New York, New York 10170

ACCEPTED:



NAME

President
TITLE

9/25/90
DATE