



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

JAN 10 1991

International Technical Services, Inc.
ATTN: Dr. Hideko Komoriya
420 Lexington Avenue
New York, New York 10170

Dear Dr. Komoriya:

Subject: Modification No. 1 to Task Order No. 6 Under Contract No.
NRC-03-90-027 Entitled "Review of Zion Reload Safety Evaluation"
(FIN L-1318)

This task order modification provides for an extension to the period of performance, at no additional cost or obligation to the Government, to allow for the review of additional licensee information. Therefore, in accordance with the task order procedures of the subject contract, this letter definitizes Modification No. 1 to Task Order No. 6.

The issuance of this modification does not change any other terms or conditions of the task order including the ceiling amount of \$54,116.00.

As a result of the above, the period of performance for Task Order No. 6 is hereby extended from January 31, 1991 to June 30, 1991.


9101180015 910110
PDR CONTR
NRC-03-90-027 PDR

Dr. Hideko Komoriya

Contract No. NRC-03-90-027
Mod. 1 to Task Order No. 6
Page 2 of 2

Please indicate your acceptance of this task order modification by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.

Sincerely,



Paul J. Edgeworth, Contracting Officer
Contract Administration Branch No. 1
Division of Contracts and
Property Management
Office of Administration

ACCEPTED: Modification No. 1 to Task Order No. 6

NAME

TITLE

DATE

H. Komoriya
President
1/14/91