

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 6	3. EFFECTIVE DATE 2/14/91	4. REQUISITION/PURCHASE REQ. NO. RFPA NMSS89-001 dtd 1/14/91	5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts & Property Management Washington, D.C. 20555		7. ADMINISTERED BY (if other than item 6)		

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) E. R. Johnson Associates, Inc. 10461 White Granite Drive, Suite 204 Oakton, VA 22124		9A. AMENDMENT OF SOLICITATION NO.
CODE		9B. DATED (SEE ITEM 11)
FACILITY CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. X NRC-02-89-001
		10B. DATED (SEE ITEM 11) 11/2/88

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
 31X0200.051 B&R No.: 1501902030 FIN No.: D10571 Obligate: N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Modification 6 follows on next page.

9102180157 910214
 PDR CONTR
 NRC-02-89-001 PDR

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Paul J. Edgeworth, Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED	16C. DATE SIGNED 2/14/91
	<i>Paul J. Edgeworth</i> Contracting Officer

Contract NRC-02-89-001
Modification 6
Page 2 of 2

The Purpose of this modification is to change the Project Officer from Mr. Donald Joy to Mr. Charles Emeigh. Therefore, the contract is modified to read as follows:

Under Section G.2, Project officer Authority (MAR 1987), paragraph a., is deleted in its entirety and the following paragraph a. is substituted in lieu thereof:

"a. The contracting Officer's authorized representative hereinafter referred to as the Project Officer for this contract is:

Name: Mr. Charles Emeigh
Address: U. S. Nuclear Regulatory Commission
NMSS/SGTR
Washington, D.C. 20555
Telephone: (301)492-0396

All other terms and conditions, including the contract ceiling amount of \$576,347.00, remain unchanged.