

PDR



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

APR 05 1994

Labat-Anderson, Incorporated
Attn: Walter S. Malinowski
2200 Clarendon Boulevard, Suite 900
Arlington, VA 22201

Dear Mr. Malinowski:

Subject: Modification No. 1 To Task Order No. 4 Entitled, "LSSA Compliance Program Modifications" Under Contract No. NRC-40-90-346

The purpose of this modification is to provide for contractor-support at an April 14-15, 1994, LSSARP meeting in Las Vegas, Nevada at no additional cost or increase to the current task order ceiling. Support to be provided at this meeting shall be performed as specified in the attached Statement of Work .

All other terms and conditions of this task order, including the task order ceiling amount of \$595,535.73, remain unchanged.

A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY93 Obligation Amount:	\$593,535.73
Cumulative Total of NRC Obligations:	\$593,535.73

This modification obligates no FY94 funds.

Please indicate your acceptance of this modification No. 1 to Task Order No. 4 by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.


170033

9406210053 940405
PDR CONTR
NRC-40-90-346 PDR

DF02/1

Should you have any questions regarding the subject modification, please contact Edna Knox-Davin, Contract Administrator, on (301) 492-4731.

Sincerely,



Mary Jo Mattia, Contracting Officer
Contract Administration Branch No. 2
Division of Contracts and
Property Management
Office of Administration

ACCEPTANCE:

NAME: Edna Knox-Davin

TITLE: Contract Administrator

DATE: 11/17/90

STATEMENT OF WORK
UNDER
NRC-40-90-346
TASK ORDER NO. 4, MODIFICATION NO. 1

As the result of actions not taken by the Licensing Support System Advisory Review Panel (LSSARP) during the October 5-6, 1993 meeting, a second LSSARP meeting is scheduled for April 14-15, 1994. As well, all of the meeting-related tasks as outlined under Paragraph II.C of the original SOW for this task order were not completed and are therefore extended to the April 14-15, 1994 meeting. The remaining tasks to be completed during this meeting shall be performed in accordance with Paragraph II.C of the original SOW and are as follows:

1. Preparation of a Compliance Program Audit Plan presentation.
2. Meeting support, including a meeting summary.
3. Travel for three (3) LAI employees to Las Vegas, Nevada to attend the LSSARP meeting.

05/24/94

PROCUREMENTS AWARDED SINCE JUNE 1, 1993
NEW AWARDS ARE SHOWN AS MOD 00

PAGE 30

CONTRACT NUMBER MOD NUMBER
40-90-346-004 01

TITLE EXECUTED
TASK ORDER NUMBER 4 - LSSA COMPLIANCE PROGRAM 04/17/94
MODIFICATION