GENERAL SERVICES ADMINISTRATION AMEN	DMENT OF SOLICIT	ATION/MODIFI	CATION O	F CONTRACT	1 3
1. AMENDMENT/MODIFICATION NO.	The second second second	UISTION/PURCHASE REQUI		4. PROJECT NO. (If appl	cable)
One (1)	1111111111111111111111111111111	A No. ELD-82-4			
5. ISSUED BY CODE	Commence of the Commence of th	WINISTERED BY (If other than block 5) CODE			
U.S. Nuclear Regulatory Com	mission				
Division of Contracts					
Washington, DC 20555					
7. CONTRACTOR CODE	FACILITY O	ODE	78		
NAME AND ADDRESS		AMENDMENT OF			
Г		\neg	SOLICITATI	ON NO	,
Aspen Systems, Inc		,	DATED	(See bloom	4 9)
(Street, city, 1600 Research Blvd. county, state, and ZIP Rockville, MD 20850			unnerstant of		
			MODIFICATION OF NRC-14-82-448		
(ode)					
L			DATED	9/22/82(See bla	(k 11)
9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOL	CITATIONS				
The above numbered solicitation is amended as set for		ate specified for receipt of O	flers is extend	ed. T is not extended.	
Offerors must acknowledge receipt of this amendment pr					
(a) By signing and returningcopies of this amend					te letter or telegrom
which includes a reference to the solicitation and amen	dment numbers FAILURE OF YOU	R ACKNOWLEDGEMENT TO	BE RECEIVED AT	THE ISSUING OFFICE PRIOR	TO THE HOUR AND
DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR or letter, provided such telegrom or letter makes referen	OFFER. If, by virtue of this ame	ndment you desire to change dment, and is received prior	to the opening he	our and date specified.	be made by relegion
O. ACCOUNTING AND APPROPRIATION DATA (If requ					
N/A					
N/A					
1. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF	CONTRACTS / ORDERS				
(a) This Change Order is issued pursuant to Mt		f the parties			
The Changes set forth in block 12 are made to					
(b) The above numbered contract/order is modifie	d to reflect the administrative chang	es (such as changes in payir	g office, appropri	ation data etc.) set forth in l	block 12.
(c) This Supplemental Agreement is entered into p	oursuant to				
It modifies the above numbered contract as set	forth in block 12.				
12. DESCRIPTION OF AMENDMENT/MODIFICATION					
The Government hereby accept is being written to combine period of performance in acc herein by reference, due to comments. Therefore:	deliverables, de cordance with con	lete computer tractor's lett	tape requ ter dated	June 29, 1983	xtend , incorporat
Part III, Article I, Item D following:	- Deliverables -	delete in its	entirety	y and substitu	te the
"D. Deliverables					
1. Proposed format for indexing, and means means for updating	s for updating pa pages as required award of this co	ges and/or top d by Task A is ontract. NRC	oic headir due not	ngs, indexing, later than fi	fteen (15)
days to accept or	reject the propos	ed format.			
calendar days after	reject the propos	ed format.			
calendar days after days to accept or n			changed and in ful	II force and effect.	
calendar days after days to accept or n		eretofore changed, remain un			SSUING OFFICE
calendar days after days to accept or not accept on the days to accept on provided herein, all terms and conditions of the days. Contractor/offeror is not required [ocument referenced in block 8, as h	eretofore changed, remain un	CUMENT AND RET		
calendar days after days to accept or not ac	ocument referenced in block 8, as h	eretofore changed, remain un DUIRED TO SIGN THIS DO	CUMENT AND RET		
calendar days after days to accept or in accept or in accept or in accept or in accept on provided herein, all terms and conditions of the days.	ocument referenced in block 8, as h	eretofore changed, remain un QUIRED TO SIGN THIS DO 17. UNITED STATES OF BY Outros	CUMENT AND RET	COPIES TO I	SSUING OFFICE
calendar days after days to accept or in days to accept or in accept or in accept on provided herein, all terms and conditions of the days. Contractor/offeror is not required to sign this document. A. NAME OF CONTRACTOR/OFFEROR	ocument referenced in block 8, as h	eretofore changed, remain un DUIRED TO SIGN THIS DO	AMERICA (Signature	COPIES TO I	

Contract No. NRC-14-82-448 Aspen Systems, Inc. - 2 -Modification No. One (1) 2. Page proof copy of single complete digest current through December 31, 1981 (including table of contents and index in the NRC approved format) compiled from the existing digest and supplements and decision abstracts for the period January 1, 1981 through December 31, 1981, due not later than four months after NRC project officer approval of the proposed format. Within forty-five (45) calendar days after receipt of the page proofs, the NRC project officer shall review the page proofs, and will provide comments to the contractor for incorporation into the updated version of the digest. 3. Camera-ready copy of the updated digest (current as of December 31, 1981) shall be delivered to the NRC project officer not later than fifteen (15) calendar days after receipt of NRC comments regarding page proofs. The NRC project officer shall have a period of fifteen (15) calendar days to accept or reject the camera-ready copy. 4. Page proofs of complete updated version of the digest (current as of September 30, 1982) in the form of replacement pages shall be delivered within seventy-five (75) calendar days after acceptance of deliverable No. three (3) above, by the NRC project officer. Within fifteen (15) calendar days after receipt of the page proofs, the NRC project Officer shall review the page proofs and will provide comments to the contractor for incorporation into the updated version of the digest. 5. Camera-ready copy of complete updated version of the digest in the form of replacement pages (current through September 30, 1982) shall be delivered to the NRC project officer not later than fifteen (15) calendar days after receipt of NRC comments regarding page proofs. The NRC project officer shall have a period of fifteen (15) calendar days to accept or reject the camera-ready copy. Note: The above dated version of the digest shall be all inclusive meaning the replacement pages that present the applicable decision abstracts shall, when incorporated with the most current digest, make the digest a single complete cumulative document. Regarding the NRC Issuances (NUREG-0750) and the NRC Staff Practice and Procedures Digest (NUREG-0386) referenced throughout the solicitation package, the following information is being provided for cost estimating purposes. NUREG-0750 - Each monthly issuance ranges from 70 pages to 250 pages with the average being 150 pages per month. NUREG-0386 - Existing digest contains 97 pages, Supplement number 1 contains 38 pages. Supplement number 2 contains 8 pages. Supplement number 3 contains 72 pages.

Aspen Systems, Inc. - 3 - Contract No. NRC-14-82-448 Modification No. One (1) Article II - PERIOD OF PERFORMANCE Delete - "estimated to occur within 12 months after said contract is effective." and insert - "December 31, 1983." All other terms and conditions remain the same.