



Log # TXX-88643
File # 10110
909.2
Ref. # 10CFR50.55(e)

September 1, 1988

William G. Council
Executive Vice President

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
DOCKET NOS. 50-445 AND 50-446
ITEMS PROCURED TO IMPROPER CODE CLASS
SDAR: CP-87-07 (SUPPLEMENTAL REPORT)

Gentlemen:

On February 19, 1988 TU Electric letter TXX-88168 provided notification that the deficiency involving items procured with a Q-code "C" instead of a Q-code "A" was reportable under the provisions of 10CFR50.55(e). This report is submitted to update the corrective action completion schedule.

TXX-88168 indicated that corrective actions for both Units 1 & 2 would be completed by September 1, 1988. Unit 1 corrective actions have been rescheduled for completion by December 30, 1988 and Unit 2 corrective actions have been rescheduled for completion prior to Unit 2 fuel load.

Very truly yours,

W.G. Council

W. G. Council

By: *J. S. Marshall*
J. S. Marshall
Generic Licensing Manager

DAR/gj

c - Mr. R. D. Martin, Region IV
Resident Inspectors, CPSES (3)

BB09070416 BB0901
PDR ADOCK 05000445
S PDR

IEC7
1/0