. MEMORANDUM FOR: Rajender Auluck, Acting Assistant Director

for Projects

TVA Projects Division Office of Special Projects

FROM:

Janet L. Kelly, Project Engineer

Sequoyah Restart Branch TVA Projects Division Office of Special Projects

SUBJECT:

WEEKLY SCHEDULE OF TVA ACTIVITIES - WEEKS OF MAY 16

AND MAY 23, 1988

This schedule will be updated and issued each Friday to reflect activities for the forthcoming two-week period. Please have your staff representative contact Ardel Sanders (492-0795) or Janet Kelly (492-0753) before noon each Thursday to provide your updated input. Should you have any additional activities scheduled for the future, please add those to your two-week transmittal.

Original Signed by Janet L. Kelly, Project Engineer Sequoyah Restart Branch TVA Projects Division Office of Special Projects

Enclosures: As stated

DISTRIBUTION
Docket File
Projects Reading

TVAJVally JKelly:as 05/17/88

TVA ACTIVITIES WEEK OF MAY 16, 1988

	DATE	SUBJECT	NRC PARTICIPANTS	LOCATIONS
MON	5/16-20	Shift Inspector Observation	Jenison	Sequoyah
	5/16-27	Browns Ferry Phase 2 Welding Inspection	Walton/York	Browns Ferry
	5/17-20	A. Johnson to attend Browns Ferry open inspection item closeout and inspection planning meeting	Johnson	Browns Ferry
TUE	5/17	K. Barr and C. Brooks to attend Browns Ferry fuel inspection and reconstitution	Barr/Brooks	White Flint

TVA ACTIVITIES WEEK OF MAY 23, 1988

DATE

SUBJECT

NRC PARTICIPANTS

LOCATIONS

MON 5/23-27

Shift inspection observation

Jenison

Sequoyah

DISTRIBUTION FOR TVA ACTIVITIES REPORT FOR NRC FOR WEEKS OF: MAY 16 AND MAY 23

Docket File

NRC PDR S. Ebneter J. Axelrad S. Richardson J. M. Taylor B. Hayes W. Parler

K. Barr B. D. Liaw C. Miller

J. Scarborough

G. Marcus G. Felgate P. Gwynn C. Ader

J. Partlow E. Goodwin J. Donohew

R. Auluck G. Gears D. Moran

T. Rotella J. Kelly

B. K. Singh

M. Fields TVA-Rockville

7-0-24 7-D-24

7-E-23 17-G-13

3-E-4 15-B-18

RII

7-0-11 16-H-3

16-H-3

16-H-3

16-H-3

16-H-3 16-H-3

9-A-2