TABLE OF CONTENTS

Section	Title	Page
CHAPTER 14	INITIAL TEST PROGRAM	14.1-1
14.1	Specific Information to be Included in Preliminary/Final Safety Analysis Reports	14.1-1
14.2	Specific Information to be Included in Standard Safety Analysis Reports	14.2-1
14.2.1	Summary of Test Program and Objectives	14.2-1
14.2.1.1	Construction and Installation Test Program Objectives	14.2-2
14.2.1.2	Preoperational Test Program Objectives	14.2-2
14.2.1.3	Startup Test Program Objectives	14.2-3
14.2.2	Organization, Staffing, and Responsibilities	14.2-4
14.2.3	Test Specifications and Test Procedures	14.2-4
14.2.3.1	Conduct of Test Program	14.2-5
14.2.3.2	Review of Test Results	14.2-6
14.2.3.3	Test Records	14.2-6
14.2.4	Compliance of Test Program with Regulatory Guides	14.2-6
14.2.5	Utilization of Reactor Operating and Testing Experience in the Development of Test Program	14.2-6
14.2.6	Use of Plant Operating and Emergency Procedures	14.2-10
14.2.7	Initial Fuel Loading and Initial Criticality	14.2-10
14.2.7.1	Initial Fuel Loading	14.2-10
14.2.7.2	Initial Criticality	14.2-12
14.2.7.3	Power Ascension	14.2-13
14.2.8	Test Program Schedule	14.2-13
14.2.9	Preoperational Test Descriptions	14.2-14
14.2.9.1	Preoperational Tests of Systems with Safety-Related Functions	14.2-14
14.2.9.1.1	Reactor Coolant System Testing	14.2-14
14.2.9.1.2	Steam Generator System Testing	14.2-18
14.2.9.1.3	Passive Core Cooling System Testing	14.2-20
14.2.9.1.4	Passive Containment Cooling System Testing	14.2-25
14.2.9.1.5	Chemical and Volume Control System Isolation Testing	14.2-27
14.2.9.1.6	Main Control Room Emergency Habitability System Testing	14.2-28
14.2.9.1.7	Expansion, Vibration and Dynamic Effects Testing	14.2-30
14.2.9.1.8	Control Rod Drive System	14.2-32
14.2.9.1.9	Reactor Vessel Internals Vibration Testing	14.2-33
14.2.9.1.10	Containment Isolation and Leak Rate Testing	14.2-34
14.2.9.1.11	Containment Hydrogen Control System Testing	14.2-36
14.2.9.1.12	Protection and Safety Monitoring System Testing	14.2-37
14.2.9.1.13	Incore Instrumentation System Testing	14.2-40

TABLE OF CONTENTS (Cont.)

Section	Title	Page
14.2.9.1.14	Class 1E DC Power and Uninterruptable Power Supply Testing	14.2-41
14.2.9.1.15	Fuel Handling and Reactor Component Servicing Equipment Test	14.2-42
14.2.9.1.16	Long-Term Safety-Related System Support Testing	14.2-44
14.2.9.2	Preoperational Testing of Defense-in-Depth Systems	14.2-46
14.2.9.2.1	Main Steam System Testing	14.2-46
14.2.9.2.2	Main and Startup Feedwater System	14.2-46
14.2.9.2.3	Chemical and Volume Control System Testing	14.2-47
14.2.9.2.4	Normal Residual Heat Removal System Testing	14.2-48
14.2.9.2.5	Component Cooling Water System Testing	14.2-50
14.2.9.2.6	Service Water System Testing	14.2-51
14.2.9.2.7	Spent Fuel Pool Cooling System Testing	14.2-53
14.2.9.2.8	Fire Protection System Testing	14.2-54
14.2.9.2.9	Central Chilled Water System Testing	14.2-55
14.2.9.2.10	Nuclear Island Nonradioactive Ventilation System Testing	14.2-56
14.2.9.2.11	Radiologically Controlled Area Ventilation System	14.2-57
14.2.9.2.12	Plant Control System Testing	14.2-58
14.2.9.2.13	Data Display and Processing System Testing	14.2-60
14.2.9.2.14	Diverse Actuation System Testing	14.2-61
14.2.9.2.15	Main AC Power System Testing	14.2-62
14.2.9.2.16	Non-Class 1E dc and Uninterruptable Power Supply System Testing	14.2-63
14.2.9.2.17	Standby Diesel Generator Testing	14.2-64
14.2.9.2.18	Radiation Monitoring System Testing	14.2-66
14.2.9.2.19	Plant Lighting System Testing	14.2-66
14.2.9.2.20	Primary Sampling System Testing	14.2-67
14.2.9.2.21	Annex/Auxiliary Building Non-radioactive HVAC System	14.2-68
14.2.9.3	Preoperational Testing of Nonsafety-Related Radioactive Systems	14.2-69
14.2.9.3.1	Liquid Radwaste System Testing	14.2-69
14.2.9.3.2	Gaseous Radwaste System Testing	14.2-70
14.2.9.3.3	Solid Radwaste System Testing	14.2-71
14.2.9.3.4	Radioactive Waste Drain System Testing	14.2-72
14.2.9.3.5	Steam Generator Blowdown System Testing	14.2-73
14.2.9.3.6	Waste Water System Testing	14.2-74

TABLE OF CONTENTS (Cont.)

Section		Title	Page
	14.2.9.4	Preoperational Tests of Additional Nonsafety-Related Systems	14.2-74
	14.2.9.4.1	Condensate System Testing	14.2-74
	14.2.9.4.2	Condenser Air Removal System Testing	14.2-75
	14.2.9.4.3	Main Turbine System and Auxiliaries Testing	14.2-76
	14.2.9.4.4	Main Generator System and Auxiliaries Testing	14.2-77
	14.2.9.4.5	Turbine Building Closed Cooling Water System Testing	14.2-77
	14.2.9.4.6	Circulating Water System Testing	14.2-78
	14.2.9.4.7	Turbine Island Chemical Feed System Testing	14.2-79
	14.2.9.4.8	Condensate Polishing System Testing	14.2-79
	14.2.9.4.9	Demineralized Water Transfer and Storage System Testing	14.2-80
	14.2.9.4.10	Compressed and Instrument Air System Testing	14.2-80
	14.2.9.4.11	Containment Recirculation Cooling System Testing	14.2-81
	14.2.9.4.12	Containment Air Filtration System Testing	14.2-82
	14.2.9.4.13	Plant Communications System Testing	14.2-82
	14.2.9.4.14	Mechanical Handling System Crane Testing	14.2-83
	14.2.9.4.15	Seismic Monitoring System Testing	14.2-84
	14.2.9.4.16	Special Monitoring System Testing	14.2-85
	14.2.9.4.17	Secondary Sampling System Testing	14.2-85
	14.2.9.4.18	Turbine Building Ventilation System	14.2-86
	14.2.9.4.19	Health Physics and Hot Machine Shop HVAC System	14.2-87
	14.2.9.4.20	Radwaste Building HVAC System	14.2-88
	14.2.9.4.21	Main, Unit Auxiliary and Reserve Auxiliary Transformer Test	14.2-88
14.2.10	Startup Test Procedures		14.2-89
	14.2.10.1	Initial Fuel Loading and Precritical Tests	14.2-89
	14.2.10.1.1	Fuel Loading Prerequisites and Periodic Checks	14.2-90
	14.2.10.1.2	Reactor Systems Sampling for Fuel Loading	14.2-90
	14.2.10.1.3	Fuel Loading Instrumentation and Neutron Source Requirements	14.2-91
	14.2.10.1.4	Inverse Count Rate Ratio Monitoring for Fuel Loading	14.2-92
	14.2.10.1.5	Initial Fuel Loading	14.2-93
	14.2.10.1.6	Post-Fuel Loading Precritical Test Sequence	14.2-94
	14.2.10.1.7	Incore Instrumentation System Precritical Verification	14.2-94
	14.2.10.1.8	Resistance Temperature Detectors-Incore Thermocouple Cross Calibration	14.2-95

TABLE OF CONTENTS (Cont.)

Section	Title	Page
14.2.10.1.9	Nuclear Instrumentation System Precritical Verification	14.2-97
14.2.10.1.10	Setpoint Precritical Verification	14.2-97
14.2.10.1.11	Rod Control System	14.2-98
14.2.10.1.12	Rod Position Indication System	14.2-99
14.2.10.1.13	Control Rod Drive Mechanisms	14.2-99
14.2.10.1.14	Rod Drop Time Measurement	14.2-100
14.2.10.1.15	Rapid Power Reduction System	14.2-101
14.2.10.1.16	Process Instrumentation Alignment	14.2-101
14.2.10.1.17	Reactor Coolant System Flow Measurement	14.2-102
14.2.10.1.18	Reactor Coolant System Flow Coastdown	14.2-102
14.2.10.1.19	Pressurizer Spray Capability and Continuous Spray Flow Verification	14.2-103
14.2.10.1.20	Feedwater Valve Stroke Test	14.2-104
14.2.10.2	Initial Criticality Tests	14.2-104
14.2.10.2.1	Initial Criticality and Low-Power Test Sequence	14.2-105
14.2.10.2.2	Initial Criticality	14.2-105
14.2.10.2.3	Nuclear Instrumentation System Verification During Criticality	14.2-106
14.2.10.2.4	Post-Critical Reactivity Computer Checkout	14.2-106
14.2.10.3	Low Power Tests	14.2-107
14.2.10.3.1	Low-Power Test Sequence	14.2-107
14.2.10.3.2	Determination of Physics Testing Range	14.2-108
14.2.10.3.3	Boron Endpoint Determination	14.2-108
14.2.10.3.4	Isothermal Temperature Coefficient Measurement	14.2-109
14.2.10.3.5	Bank Worth Measurement	14.2-110
14.2.10.3.6	Natural Circulation (First Plant Only)	14.2-111
14.2.10.3.7	Passive Residual Heat Removal Heat Exchanger (First Plant Only)	14.2-112
14.2.10.4	Power Ascension Tests	14.2-114
14.2.10.4.1	Test Sequence	14.2-114
14.2.10.4.2	Incore Instrumentation System	14.2-114
14.2.10.4.3	Nuclear Instrumentation System	14.2-115
14.2.10.4.4	Setpoint Verification	14.2-116
14.2.10.4.5	Startup Adjustments of Reactor Control Systems	14.2-116
14.2.10.4.6	Rod Cluster Control Assembly Out of Bank Measurements	14.2-117
14.2.10.4.7	Axial Flux Difference Instrumentation Calibration	14.2-118
14.2.10.4.8	Primary and Secondary Chemistry	14.2-119
14.2.10.4.9	Process Measurement Accuracy Verification	14.2-119

TABLE OF CONTENTS (Cont.)

Section	Title	Page
	14.2.10.4.10 Process Instrumentation Alignment at Power Conditions	14.2-120
	14.2.10.4.11 Reactor Coolant System Flow Measurement at Power Conditions	14.2-121
	14.2.10.4.12 Steam Dump Control System	14.2-121
	14.2.10.4.13 Steam Generator Level Control System	14.2-122
	14.2.10.4.14 Radiation and Effluent Monitoring System	14.2-123
	14.2.10.4.15 Ventilation Capability	14.2-124
	14.2.10.4.16 Biological Shield Survey	14.2-125
	14.2.10.4.17 Thermal Power Measurement and Statepoint Data Collection	14.2-125
	14.2.10.4.18 Dynamic Response	14.2-126
	14.2.10.4.19 Reactor Power Control System	14.2-127
	14.2.10.4.20 Load Swing Test	14.2-127
	14.2.10.4.21 100 Percent Load Rejection	14.2-128
	14.2.10.4.22 Load Follow Demonstration (First Plant Only)	14.2-129
	14.2.10.4.23 Hot Full Power Boron Endpoint	14.2-130
	14.2.10.4.24 Plant Trip from 100 Percent Power	14.2-131
	14.2.10.4.25 Thermal Expansion	14.2-132
	14.2.10.4.26 Loss of Offsite Power	14.2-132
	14.2.10.4.27 Feedwater Heater Out of Service Test	14.2-133
	14.2.10.4.28 Remote Shutdown Workstation	14.2-134
14.3	Certified Design Material	14.3-1
	14.3.1 CDM Section 1.0, Introduction	14.3-2
	14.3.2 CDM Section 2.0, System Based Design Descriptions and ITAAC	14.3-3
	14.3.2.1 Design Descriptions	14.3-3
	14.3.2.2 Inspections, Tests, Analyses and Acceptance Criteria (ITAAC)	14.3-8
	14.3.3 CDM Section 3.0, Non-System Based Design Descriptions and ITAAC	14.3-10
	14.3.4 Certified Design Material Section, 4.0 Interface Requirements	14.3-10
	14.3.5 CDM Section 5.0, Site Parameters	14.3-11
	14.3.6 Initial Test Program	14.3-11
	14.3.7 Element of AP600 Design Material Incorporated into the Certified Design Material	14.3-12
	14.3.8 Summary	14.3-12
	14.3.9 References	14.3-13

TABLE OF CONTENTS (Cont.)

Section	Title	Page
14.4	Combined License Applicant Responsibilities	14.4-1
14.4.1	Organization and Staffing	14.4-1
14.4.2	Test Specifications and Procedures	14.4-1
14.4.3	Conduct of Test Program	14.4-1
14.4.4	Review and Evaluation of Test Results	14.4-1
14.4.5	Interface Requirements	14.4-1
14.4.6	First-Plant-Only and Three-Plant-Only	14.4-2

LIST OF TABLES

Table No.	Title	Page
14.3-1	ITAAC Screening Summary (Sheets 1 - 4)	14.3-14
14.3-2	Design Basis Accident Analysis (Sheet 1 - 21)	14.3-18
14.3-3	Anticipated Transient Without Scram	14.3-40
14.3-4	Fire Protection (Sheets 1 - 3)	14.3-41
14.3-5	Flood Protection (Sheets 1 - 2)	14.3-44
14.3-6	Probabilistic Risk Assessment (Sheets 1 - 12)	14.3-46
14.3-7	Radiological Analysis (Sheets 1 - 4)	14.3-58
14.3-8	Severe Accident Analysis	14.3-62