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A. INTRODUCTION
Section 50.34. "Contents of Applications: Technical
Inrormation." or 10 CFR Pan 50, "Domestic Licensing
of Production and Utilization Facilities," requires, in
pan, that an applicant for a license to operate a produc
tion or utilization facility include the.principal design
criteria for the proposed facility In thb safety analysis
report (SAR). The Introduction to Appendix A. "Gen
end Dcsgn Criteria for Nuclear Power Plants,'" to 10 CFR
Part 50 states that these principal design criteria are to
establish the necessary design, fabrication, construe
dlon, testing, and pedrormance requirements for struc
lures, systems, and components important to safety,
i.e., structures, systems, and components that provide
reasonable assurance that the facility can be operated
without undue risk 1o the health and safety of the
public.
Section XI. "Tcs

tested to (I) provide for sare normal operation and high
tolerance for system malfunctions and transients. (2) en
sure that, In the event or.cfnors, malfunctions, and off.
normal conditions, the reactor protection systems and
other design features will arrest the event or limit iu
consequences to defined and acceptable levels, and (3)
ensure that adequate safety margin exists for cvenls of
extremely low probability or for arbit-•Aly postulated
hypotheticid events without substantial reduction in the
safety margin for the protection of public healtb and
safety.
While it Is required that all structures, systems, and
components important to safety be tested, it is not re
quired that all of them be tested to the same stringent
requirements. Specifically, Criterion I or Appendix A
to 10 CFR Part 50 requires, In pan,. that structures, sys-
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A. INTRODUCTION

4

Section 50.34. "Contcnts of Applications: Technical
Information," or I0 CFR Part 50, "Domestic Licensing
of Production and Utilization Facilities," requires, in
pan. that an applicant for a license to operate a produc
lion or utilization facility include the principal design
criteria for the proposed facility in thV safety analysis
report (SAR). The Introduction to Appendix A. "Gen
eral Design Criteria for Nuclear Power Plants," to 10 CFR
Part 50 states that these principal design criteria arc to
establish the necessary design, fabrication, construc
tion, testing, and performance requirements for struc
tures, systems, and components important to safety,
i.e., structures, systems, and components that provide
reasonable assurance that the facility can be operated
without undue risk to the health and safety of the
public.
Section XI, "Test Control," of Appendix B,
"Quality Assurance Criteria for Nuclear Power Plants
and Fuel Reprocessing Plants," to 10 CFR Part 50 re
quires that a test program be established to ensure that
structures, systems, and components will perform sads
factorily in service. Since all functions designated in the
general design criteria (GDC) arc Important to safety,
all structures, systems, and components required to per
form these functions need to be tested to ensure that
they will perform properly. These functions, as noted
throughout the specific GDC, arc those necessary to cn
sure that specified design conditions of the facility are
not exceeded during any condition of normal operation.
including anticipated operational occurrences, or as a re
sult of postulated accident conditions.
The GDC and this guide recognize and provide for
successive levels of plant features for achieving safety
of the facility. This is to provide for a systematic ap
proach to the "defense-In-depth" concept. This concept
requires that the plant be designed, constructed, and
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While it is required that all structures, systems, and
components Important to safety be test4 it is not re
quired that all of them be tested to the same stringent
requirements. Specifically. Criterion I of Appendix A
to 10 CFR Part 50 requires, In part, that structures, sys
tems, and components important to safety be tested to
quality standards commensurate with the importance of
the safety functions to be performed.
A graded approach is also inherent in the testing re
quirements of Criterion XI of Appendix B to 10 CFR
Part 50.
Section 50.34 of 10 CFR Part 5Q -also requires, in
part. that the applicant include plans for preoperational
testing and Initial operations in the final safety analysis
report (FSAR). Chapter 14 of Regulatory Guide 1.70.
"Standard Format and Content of Safety Analysis Re.
ports for Nuclear Power Plants," provides guidance on
the information pertaining to initial test programs to be
Included In both the preliminary sarety analysis report
(PSAR) and the FSAR for the NRC staff to perform its
safely evaluations for construction permits and operat
Ing licenses.
This guidi describes the ge¢l raltc4~e •nd ieph Od
initial test programs acccptabiý6 to', N•C tal fo0
light-water-cooled nuclear power p itl. A pC dixI t0
plauit A,
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tested to (1) provide for safe normal operation and high
tolerance for system malfunctions and transients, (2) en
sure that, in the event of errors, malfunctions, and off
normal conditions, the reactor protection systems and
other design features will arrest the event or limit its
consequences to defined and acceptable levels, and (3)
ensure that adequate safety margin exists for events of
extremely low probability or for arbitrarily postulated
hypothetical events without substantial reduction in the
safety margin for the protection of public health and
safety.
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lures and performance capability tests that should be
demonstrated during the initial test program. No par
ticular significance should be attached to the order in

which the tests arm listed, although. in general. those
under "I. Prcoperational Testing" should precede ihos:
listed under "2. Initial Fuel Loading and Precritical
Tests," and so on. Appendix B to this guide provides
information on inspections, relating to initial test pro
grams, that will be performed by the NRC Office of
Inspection and Enforcement. Appendix C to this guide
provides guidance on the preparation of procedures for
the conduct of initial test programs.
The Advisory Committee on Reactor Safeguards has
been consulted concerning this guide and has concurred
in the regulatory position.
B.

DISCUSSION

The applicant for a construction permit or operating
license is responsible for ensuring that a suitable initial
(preoperational and stamup) lest program will be con
ducted for the facility. The primary objectives of a suit
able irogram are (I) to provide additional assurance
that the facility has been adequately designed and. to
the extent practical, to validate the analytical models
and to verify the correctness or conservatism of assump
lions used for predicting plant responses to anticipated
transients and postulated accidents and (2) to provide
assurance that construction and installation of equip
ment In the facility hav: been accomplished in accord
ance with design. Other key objectives are to
familiarize the plant operating and technical staff with
the operation of the facility and to verify by trial use, to
the extent practical, that the facility operating proce
dures and the emergency procedures are adequate. Ini
tial teit programs satisfying these objectives should
provide the necessary assurance that the facility can be
operated in accordance with design requirements and in
a manner that will not endanger the health and safety of
the public.
As mentioned In the Introduction, the test program is
required to Include suitable testing of all structures, sys
tems. and components Important to safety. Both Ap
pendices A and B to 10 CFR Part 50 recognize that
some structures, systems, and components are more
Important to safety than others. For example, those
structures, systems, and components that arc designated
as Seismic Category I by Regulatory Guide 1.29,
"Seismic Design Classification," are considered more
important to safety than some of the other structures.
systems, and components that are Identified as Impor
tant to safety In the functional design criteria of Appen
dix A to 10 CFR Part 50. It Is not intended that the
same test requirements be established for all structures.
systems, and components Important to safety. A graded
approach to testing should be Implemented In order that
adequate assurance, considering the importance to
safety of the item. is provided that the Item will perform
satisfactorily while, at the same time, the testing Is ac-

complished in a cost-effective manner. Documentation
associated with testing such as procedures and records
should be commensurate with the Importance to safety
of the Item being tested.
To provide for the development and safe execution of
the initial test program, the applicant should formulate
advance plans for the eatire testing program prior to
completion of the NRC staff's construction permit re
view. Because of the complexity of these tests and the
large amount or manpower needed for developing and
executing the complete program, it is imriortant for the
applicant to give early consideration to the following:
1. Defining the responsibilities of the organization
that will carry out the program. This should include the
degree of participation of principal design organizations
in formulating test objectives and acceptance criteria.
2. Developing realistic schedules for the preparation
of detailed testing, plant operating, and emergency pro
cedures. Schedules need to be established for conduct
ing the major phases of the test program relative to the
expected fuel loading date.
3. Establishing methods or plans for providing the
necessary manpower at the times needed to maintain the
schedules. Ir service contracts are to be used. it Is
necessary to have sufficient trained staff for good con
tract management. Hiring and training schedules for the
plant operating and technical staff need to be estab
lished so that experienced and qualified personnel will
be available for the development of testing, operating,
and emergency procedures. It Is Importint to consider
the effects on staffing that could result from overlapping
initial test programs at muldt-unit sites.
4. Formulating administrative controls to govern the
development and conduct of the initial test program in
cluding (a) controls that will provide for orderly turn
over of plant systems and components from construc.
tion forces or other preliminary checkout groups to the
preoperadonal testing group for testing and (b) controls
that will ensure that gencral prerequisites such as com
pletion or construction, construe:ion or preliminary
tests, and Inspections will be satisfied prior to preopera.
tional and/or startup tests of individual systems or com
ponents.
Establishment of curly plans for using available in
formation on operating experience. Including reportable
occurrences from other operating power reactors, is im.
portant In the development and conduct of the test pro
gram to help minimize recurrence of significant prob
lems that could have been avoided by more complete
testing. If new. unique, or first-of-a-kind principal de.
sign.features will be used in the facility, the in-plant
functional testing requirements necessary to verify their
performance need to bc Identified at an early date to
permit these test requirements to be appropriately ac
counted for In the final design.
68-2
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The initial test program consists or prcoperational and
Initial startup tests. Preoperational testing, as used in
this guide, consists of thosc test, conducted ffllowing
completion of construction and construction-related in
spections and tests, but prior to fuel loading, to demon
stratc, to the extent practical, the capability of struc
tures, systems, and components to meet performance
requirements to satisfy design criteria.

C. REGULATORY POSITION

Initial startup testing, as used in this guide, consists
of those test activities scheduled to be performed during
and following fuel loading. These activities include fuel
loading, precritical tests, initial criticality, low-power
tests, and powcr-ascension tests that confirm the design
bases and demonstrate, to the extent practical, that tLe
plant will operate in accordance with design and is cap
able of responding as designed to anticipated transients
and postulated accidents as specified in the SAR.

1n

The initial test program should be designed to dem
onstrate the performance or structures, systems, com
ponents, and design features that will be used during
normal operations of the facility and also demonstrate
the performance of standby, systems and features that
must function to maintain the plant in a safe condition
in the event of malfunctions or accidents. It is very im
portant that the sequence of startup tests be ordered so
that the safety of the plant is never totally dependent on
the performance of untested structures, systems, and
components.
The NRC staff's safety evaluations of initial test pro
grams are based on information provided in the PSAR
and FSAR. This information Is used to support deci
sions to issue a construction permit or operating license.
The information provided in SARs is also used by the
NRC Office of Inspection and Enforcement as a basis
for the inspection activities associated with initial test
programs. The satisfactory performance of approved
test programs provides the confirmation that adequate
margins or safety exist such that there is no undue risk
to the health and safety of the public as a result of facil
ity operation.
The power-asccnsion test phase of the initial test pro
gram should be completed in an orderly and expeditious
manner. Failure to complete the power-ascension test
phase within a reasonable period of time may Indicate
inadequacies in the applicant's operating and mainte
"nance capabilities or may result from basic design prob
lems. Also, design or construction-related problems
disclosed during power-ascension testing can be more
readily rectified .11 the ireactor power production, and
consequently the radioactive buildup, has been kept to a
minimum during this testing phase. Baseline data on the
performance of plant systems obtained and documeihted
early in the plant life will permit early determinatio'of
degradation or undesirable trends.
Appendix A references existing regulatory guides that
are applicable to initial test programs. The referenced
guides provide detailed guidance for particular tests.

1. Criteria for Selection or Plant Features To Be
Tested
Each applicant or licensee should prepare and conduct
an initial test program to demonstrate that the plant can
be operated in accordance with design requirements im
portant to safety, as defined by Appendix A to 10 CFR
Part 50. Suitable tests should be conducted to verify the
performance capabilities, as delineated in Appendix A
to 10 CFR Part 50, of structures, systems, and compo
nents that:
a. Will be used for shutdown and cooldown of the
reactor under normal plant conditions and for maintain.
ing the reactor in a safe condition for an extended shut
down period.
b. Will be used for shutdown and cooldown of the
reactor under transient (infrequent or moderately fre
quent events) conditions and postulated accident condi
tions and for maintaining the reactor in a safe condition
for an extended shutdown period following such condi
tions.
c. Will be used for establishing conformance with
safety limits or limiting conditions for operation
that will be included in the facility technical
specifications.
d. Are classified as engineered safety features or will
be relied on to support or ensure the operations of en
gineered safety features within design limits.
c. Are assumed to function or for which credit is
taken in the accident analysis of the facility, as de
scribed in the FSAR, and
f. Will be used to process, store, control, or limit the
release or radioactive materials.
Appendix A to this guide provides a representative
listing of systems to be tested and performance
capabilities Important to safety, as defined by Appendix
A to 10 CFR Part 50, that should be demonstrated for
light-water-cooled nuclear power plants. However, ap
plicants should also conduct in-plant testing to verify
the adequacy .of construction, Installation, and design
for other systems and design features not listed In Ap
pendix A If the systems or design features meet any of
the above criteria.
The initial test program may be developed and im
plemented using a graded approach. The graded ap
proach should ensure that the greatest attention is given
to the most important structures, systems, and compo
nents such as those considered engineered safety fea
tures.
2. Prerequlstes for Testing
The construction or Installation of structures, sys
tems, and components should be essentially completed
(to the degree that outstanding construction items could
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not be expected to affect the validity of test results).

Enforcement approxinmately 60 days prior to their in
tended use.

The designated consiruction-related inspections and
tests should also be completed prior to beginning preop
era•ional tests.

Prior to commencement of fuel loading, results df
completed preoperational tests should be evaluated by
personnel or groups designated by the applicant. Ap
propriate remedial actions, including retesting, should
be taken if acceptance criteria are not satisfied.

Tests designated in the FSAR as preoperational tests

should be completed and the results of such tests
evaluated and approved by the applicant prior to Is
suance of the Operating License. The overall test pro
gram should also include surveillance tests necessary to
demonstrate the proper operation or Interlocks, set
points, and other protective features, systems, and
equipment required by the technical specifications.
Administrative controls should be established to ensure
adequate retest of systems or design features returned to
construction custody, maintained, or modified during or
following preoperational testing.
3. Scope, Testing Conditions, and Length of Testing
The initial test program should include, to the extent
practical, simulation of the effects of control system and
equipment failures or malfunctions that could rea
sonably be expected to occur during the plant lifetime.
The test program should also include testing to deter
mine that the system and component interactions are in
accordance with design. To the extent practical, the
plant conditions during the tests should simulate the ac
tual operating and emergency conditions to which the
structure, system, or component may be subjected. To
the extent practical, the duration of the tests should be
sufficient to permit equipment to reach its normal
equilibrium conditions, e.g., temperatures and pres
sures, *and thus decrease the probability of failures, in
cluding "run-in" type failures, from occurring during
plant operation.
4. Procedures

I

The initial test program should be conducted using
test procedures that Include appropriate checklists and
signature blocks to control test performance and the se
quence of testing. The test procedures should be de
veloped and reviewed by personnel with appropriate
technical backgrounds and experience. The procedures
should receive final approval by persons filling desIf
nated management posidons within the applicant's or
ganization. Acceptance criteria that account for the un
certainties used in transient and accldent analyses
should be included as pan of each test procedure. Pro
cedures should ensure that temporary Instrument cables
and test leads used during the start•p test phase are
routed In a manner that will not compromise electrical
separation criteria. Principal design organizations
should participate in establishing test performance re
quirements and test acceptance criteria. Available In
formation on operating experience, Including reportable
occurrences at operating power reactors, should be used
appropriately In the development and execution of the
test procedures. Approved test procedures for satisfying
FSAR testing commitments should be made available to
NRC staff personnel from the Office of Inspection and

5. Schedule
Sufficient time should be scheduled to perform or
derly and comprehensive testing. The applicant's
schedules for conducting the preoperational phase and
the initial startup phase should provide for a minimum
time of approximately 9 months and 3 months, respec
tively.
6. Participation of Plant Operating and Technical

Staff

The applicant's plant operating and plant technical
staff should partiipate. to the extent practical, in the
development and conduct of the initial test program and
the evaluation of the test results.
7. Trial-Testing of Plant OperatIng and Emergency
Procedures
Plant operating and emergency procedures should, to
the extent practical, be developed, trial4ested, and cor.
rected during the initial test program prior to fuel load
Ing to establish their adequacy.
8. Miestones and Power Hold PoInts
Appropriate hold points should be established by the
applicant at selected milestones throughout the power
ascension test phase to ensure that relevant test results
are evaluated and approved by personnel or groups des
ignated by the applicant prior to progressing with the
power-ascension test phase. As a minimum, hold points
should be established for PWRs ar approximately 25%,
50%, and 75% power level test conditions and for
BWRs at appropriate power-to-flow test conditions.
9. Test Reports
The preoperational testing procedures and results
should be retained as parn of the plant historical record.
A summary of the starup testing should be Included in
a startup report as discussed In Regulatory Guide 1.16,
"Reporting of Operating Information-Appendix A
Technical Specifications." This summary should In

" 1.68-4

clude:

a. A description of the test method and objectives for
each test.
b. A comparison of applicable test data with the ac
ceptance criteria, Including the response of the systems
to major plant transients such as sctam and turbine trip.
c. Deficiencles relating to design and consruction
found during conduct of the tests, system modifications
and corrective actions required to correct these deficien-

I
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.ces, asnd the schedule for implementing these modifica.
tions and c•rrectve actions unless previously reported
to the Nuclear Regulatory Commission.
d. Justification for acceptance of systems or compo
nents not in conformance with design predictions or
performance requirements.
e. Conclusions regarding system or component ade
quacy.
D.

IMPLEMENTATION

The purpose of this section Is to provide further in-

formation to applicants regarding the NRC staff's pluns
for using this regulatory guide.
Except in those ca.cs In which the applicant proposes
an acceptable alternative method for complying with
specified portions of the Commission's regulations, the
method described herein will be used in the evaluation
of construction permit and operating license applica.
tions docketed after August 15, 1978.
If an applicant wishes to use this regulatory guide in
developing subnitals for applications docketed on or
before August 15, 1978, the pertinent portions of the
application will be evaluated on the basis of this guide.
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APPENDIX A
INITIAL TEST PROGRAM
rares, systems, and components as appropriate for the
facility. Preoperational .tests should not be limited to
the listing provided in items a. through o. since addi
tional or different tests may be dictated by the par.
ticular plant design and/or the nomenclature applied
to plant systems and features.

1. Preop•rtlonul Testing
Following plant construction, testing should be ac
complished to demonstrate the proper pe"formance of
structures, systems, components. and design features
in the assembled plant. To ensure valid test results,
the preoperational tests should not proceed until the
construction of the system has been essentially com
pleted and the designated construction tests and
Inspections have been satisfactorily completed. Con
struction and preliminary tests and inspections typi
cally consist of Items such as M-tal instrument ciii
bration, flushing, cleaning, wiring continuity and
separation checks, hydrostatic pressure tests, and
functional tests of components.
Preoperational tests should demonstrate that struc
tures, systems, and components will operate in ac
cordance with design in all operating modes and
throughout the full design operating range. Testing
should include, as appropriate, manual operation, op
cration of systems and comhponents within systems,
automatic operation, operation in all alternate or
secondary modes of control, and operation and ver
ification tests to demonstrate expected operation fol
lowing loss of power sources and degraded modes for
which the systems are designed to remain opera
tional. Tests should also Include, as appropriate,
verifications of the proper functioning of.instrumenta
tion and controls, permissive and prohibit interlocks,
and equipment protective devices whose malfunction
or premature actuation may shut down or defeat the
operation of systems or equipment. System vibration,
expansion (in discrete temperature step increments),
and restraint tests should also be conducted. This
testing should include verification by observations
and measurements, as appropriate, that piping and
component movements, vibrations, and expansions
are acceptable for (1) ASME Code Class 1, 2, and 3
systems. (2) other high-energy piping systems inside

Seismic Category I structures. (3) high-energy por
tions of systems whose failure could reduce the func
tioning of any Seismic Category I plant feature to an
unacceptable level, and (4) Seismic Category I por
tions of moderste-energy piping systems located out
side containment.
The structures, systems, components, and tests
lsted in Items a. through o. of this section rm repre
sentative of the plant features that should undergo
preoperational testing. The listing is provided to indi
cate the extent of testing necessary to demonstrate
that the facility can be operated In accordance with
design requirements. In general, Iems a. through o.
make no distinction between pressurized water reac
tors and boiling water reactors. An applicant may
combine tests of items listed in this appendix and
should include preoperational tests of the listed struc-

a. Reactor Coolant System
The reactor coolant system includes all those
pressure-containing components such as pressure ves
sels, piping, pumps, and valves within the reactor
coolant pressure boundary as defined in paragraph
50.2(v) of 10 CFR Part 50.
(I) Integrated Systems Test. Expansion and re
straint tests to confirm acceptability of clearances and.
displacements of vessels, piping, piping hangers, and
seismic and other holddown, support, or restraining
devices in the as-built system during normal hot func
tional testing plant conditions. Hot and/or cold test
Ing of the system with simultaneous operation of
auxiliary systems.
(2) Component Tests. Appropriate tests and meas
urements of the following reactor coolant system
components:
(a) Pressurizer.
(b) Pumps. motors, and associated power
sources.
(c) Steam generators.
(d) Pressure relief valves and associated dump
tanks and supports and restraints for discharge.

piping.
(e) Main steam Isolation valves.
(f) Other valves.
(S) Instrumentation used for monitoring system
performance or performing permissive and prohibit
Interlock functions.
(h) Reactori vessel and internals, including reac
tor internals vent valves.
(i) Safety valves.
(j) Jet pumps.
(3) Vibration Tes:s. Vibration monitoring of reac
tor Internals I and of other components such as piping
systems, heat exchangers, and rotating machinery.
(4) Pressure Boundary Integrtry Tests. Hydrosta
tic tests; obtain baseline data for subsequent inservice
testing.
'Regulatory Guide i.20, "'Comprehensive Vibradon Assess
ment Program fat Reactor lnternis; During pfroper•alonat and

1.68-6
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b. Reactivity Control Systems

I

(1) Control Rod System Tests. Demonstrate nor
mal operation and scram capability of the control
rods (BWR) and control rod drive system. Demon
strate proper operation of functions such as control
rod withdrawal inhibit features, runback features, rod
withdrawal sequence control devices, and rod worth
minimizers. Demonstrate proper operation of rod po
sition instrumentation and proper interaction of the
control rod drive system with other systems and de
sign features such as automatic reactor power control
systems and refueling equipment. Demonstrate
proper operation, including correct failure mode on
loss of power, for the control rod drive system and
proper operation of system alarms.
(2) Chemical Control System Tests. Verify proper
blending of boron solution and water, uniform mix
ing. adequacy of sampling and analytical techniques,
operation of beaters and heat tracing, and operation
of Instrumentation, controls, Interlocks, and alarms.
Demonstrate proper rate Injection into the reactor
coolant system and rate or dilution from the primary
system. Verify redundincy, electrical independence,
and operability of system components. Demonstrate
correct failure mode on loss of power to system
components.

onstrate redundancy, electrical independence, 2 coin
cidence, and safe failure on loss of power. If appro
priate for the facility design, demonstrate'opcrability
of backup scram solenoid valves and devices, includ
lg detectors, logic,'and final control elements to
protect the facility for anticipated transients without
scram (ATWS).
d. Residual or Decay Heat Removal Systems
Verify operability of systems and design features
provided or relied on to dissipate or channel thermal
energy from the reactor to the atmosphere or to the
main condenser or other systems following off
normal conditions or anticipated transients, including
reactor scram. Verify operability of systems and de
sign features provided for makeup of coolant, to dis
sipate residual beat, to cool the reactor down to a
cold shutdown condition, and to maintain long-term
cooling. Tests should be conducted as appropriate to
verify redundancy and electrical independence.' The
following list is illustrative of the systems and com
ponents that should be tested:
(1) Turbine bypass valves.

I

(2) Steam line atmospheric dump valves.
(3) Relief valves.
(4) Safety valves.
(5) Decay or residual heat remoal system.

(3) Standby Liquid Control System Tests. Demon
strate proper operation of the system with de
mineralized water. Verify proper mixing of solution
and adequacy of sampling system. Demonstrate
operability of instrumentation, controls, interlocks,
and alarms. Verify operability of heaters, air spar
gers, and heat tracing. Conduct test firings of
squib-actuated valves, and demonstrate design
injection capability. Tests should be conducted as
appropriate to verify redundancy and electrical
independence.
c. Reactor Protecton System and Engineered.
Safety-Feature Actuation Systems
Verify by test the response time of each of the pro
tection channels, Including sensors.2 Acceptance
criteria for the response time of the protection chan
nels should account for the response time of the as
sociated hardware between the measured variable and

(6) Reactor core isolation cooling system.
(7) Main steam isolation valves, branch steam
isolation valves, and nonrcturn valves.
(8) Auxiliary feedwater systems. Testing should
Include demonstrations that the systems %ill meet de.
sign performance requirements at approximately
normal operating primary and secondary coolant sys.
tem pressures and temperatures and over the range of
expected steam generator levels. Operability cf sys
tem pumps, valves, controls, and Instrumentation
should be demonstrated, and, to the extent practical,
testing should provide reasonable assurance that flow
Instabilities, e.g., 'water hemmer," will not occur
In system components, piping, or inside the steam
generators during normal system startup and
operation.

I

(9) Condensate storage system.
(10) Emergency cooling towers.

the input to the sensor (snubbers, sensing lines, flow
limiting devices, etc.). Verify proper operation In all
combinations of logic: calibration and operability of
primary sensors: proper trip and alarm settings;
proper operation of permissive, prohibit, and bypass
functions; and operability of bypass switches. Dem

(1I) Cooling water systems.
e. Power Conversion System
The power conversion system includes all compo.
nents pr'avided to channel the reactor thermal energy

'Regulatory Guide 1.111. "Peribid Testing of Electric Power
and h•z-con Systras." provides a test 'terion also accep•.
able for preoperational testing of protection channels, includ.
lag sensors.

OGut.e Mectric Power Systems to Verify Pope: Load Group

.1.68-7

tegs•wlyoy Guide 1.41. "pmeoperational Testing of Redundant
Assignments," should be used as guidance for approprite

tests.

f

during normal operation from the boundaries 6f the
reactor coolant system to the main condenser and
those systems and components provided for return of
condensate and feedwate

from the main condenser

d.c. systems. Appropriate system and component
tests should be conducted to verify, to the extent
practical, that these systems will operate in accord
ance with design.

to complete the cycle.
Appropriate system expansion. rcstralnt, and
operability tests should be conducted, to the extent
practical, for the following systems and components:
(1) Steam generators.
(2) Main steam system.
(3) Main steari isolation valves.
(4) Steam generator pressure relief and safety
valves.
(5) Steam extraction system.
(6) Turbine stop, control, bypass, and intercept
valves.
(7) Main condenser botwell level control system.
(8) Condensate system.
(9) Fcedwatcr system.
(10) Feedwater heater and drain systems.
(11) Makeup water and chemical treatment
systems.
(12) Main condenser auxiliaries used for maintain
ing condenser vacuum.
f. Waite Heat Rejection Systems
The waste heat rejection systems include systems
and components provided to remove the unused or
wasted thermal energy from systems such as the
power conversion and residual heat removal system
and to channel or direct this energy to the environ
ment. Tests should be conducted as appropriate to
verify redundancy and electrical independence.s Ap
propriate system operability tests should also be con
ducted to demonstrate, to the extent practical, that
the following waste beat rejection systems and com
ponents, including associated Instrumentation and
controls, will perform as designed:
(I). Circulating water system.

f

(2) Cooling towers and associated auxiliaries.
(3) Raw water and service water cooling systems.
g. Electrical Systems
The plant electrical systems include the normal
s.c. power distribution system, the emergency s.c.
power distribution system including vital buses, the
emergency s.c. power supplies or sources, and the
'•Zeulatory

Guide 1.6.1, "Preoperational and Initial Sisrup

Testing of Feadwxter and Condensate Systems for Bolling

Watet Reactor Power Plants," should be used as guldance for
appropriate tests.

(1) Normal A.C. Power Distribution System.

Demonstrate proper operation of protective devices,
Initiating devices, relaying and logic, transfer and
trip devices, permissive and prohibit interlocks,
instrunqenufion and alarms, and load-shedding fea
tures. Testing should also be conducted to demon
strate proper operatdon and load-carrying capability
of breakers, motor controllers, switchgear, transfor.
mers. and cables. ThIls testing should simulate, as
closely as practical, actual service conditions, e.g.,
fully loading motor control centers and operation of
supplied loads at rated conditions, etc. Redundancy
and electrical independences should be demonstrated

where apjropriatc.
Tests should demonstrate that the integrated sys
tem will perform as designed to a simulated partial
and full loss of offsIlt power sources. Tests should
also demonstrate the design capability to transfer
from onsite to offsite power sources.

I

(2) Emergency A.C. Power Distribution System.
Demonstfate proper opertion of protective devices,
relaying and logic, transfer and trip devices, permis
sive and prohibit interlocks, instrumentation and
alarms, and load-shedding or stripping features. Test
ing should also be conducted.to demonstrate proper
operation and load-carrying capability of breakers,
motor controllers, switchgear, transformers, and ca
bles. This testing should simulate, as closely as prac
tical, actual seryice conditions, e.g., fully loading
motor control centers and operation of supplied loads
at rated conditions. Tests should demonstrate that
emergency or vital loads will start In the proper se
quence and operate under simulated accident condi
tions with both the normal (preferred) s.c. power
source(s) and the emergency (standby) power source. I
Emergency loads should also be tested to dem
onstrate that they can start and operate with the
maximum and minimum design voltage available. To
the extent practical, the testing of emergency or vital
loads should be conducted for a sufficient period of
time to provide assurance that equilibrium conditions
are attained. System redundancy and electrical Inde
pendence should be verified by appropriate tests.'
Loads supplied from the system, such as motor
generator (m-g) sets with flywheels, that are designed
to provide noninterruptible power to plant loads
should be tested to demonstrate proper operation. If
applicable for the facility design, testing should In
clude underfrequency and undervoltage relays as
sociated with such m-g sets. Full-load tests for vital
buses should be condpcted using normal and emer
gency sources of power supplies to the bus. Testing
should also demonstrate the adequacy of the plant's
emergency and essential lighting -system. Tests

1.68-S

worth minimizers for boiling water reactors. Since

should be conducted to demonstrate the proper opera
lion of indicating and alarm devices used to monitor
the availability of the emergency power system in the
control room.
(3) Emergency or Standby A.C. Power Supplies.
Appropriate tests should be conducted for emergency
a.c. power supplies to demonstrate system reliabil
ity, redundancy, electrical dependence, and proper
voltage and frequency regulation under transient and
steady-state conditions. Auxiliary systems such as
those used for starting, cooling, heating, ventilating.
lubricating, and fueling should also be appropriately
tested to demonstrate that their performance is in ac
cordance with design. Testing should be conducted
for a sufficient period of tinm to ensure that equilib
rium conditions are attained. Testing should also
demonstrate the proper logic, correct setpoints for
trip devices, and proper operation of initiating devices
and permissive and prohibit Interlocks and should
also demonstrate redundancy and electrical independ
ence.? Emergency loads supplied should be con
firmed to be in agreement with design sizing assump
dons used for the power supplies.'
(4) D.C. System. Demonstrate proper calibration
and trip settings of protective' devices, including re
laying, and proper operation of permissive and pro.
hibit interlocks. Demonstrate design capability of bat
tery chargers, transfer devices and inverters, and the
emergency lighting systems. Testing should also be
conducted to demonstrate proper operation of break
ers, transfer devices, inverters, and cables. This test
ing should simulate, as closely as practical, actual
service conditions. Demonstrate operation of in
strumentation and alarms and ground detection in
strumentation. Demonstrate redundancy and electri
cal Independence 3 and that actual total system am
perage loads are in agreement with design loads. A
discharge test of 'each battery bank should be con
ducted at full load and for design duration to demon
state that the battery bank voltage minimum limit and
individual cell lnmits are not exceeded.
h. Engineered Safety Features
Engineered safety features are those plant design
features provided to prevent, limit, or mitigate the
consequences of postulated accidents that are de
scribed In the safety analysis rport. For the purpose
of this guide, engineered safety features include fea
tures that prevent accidents from occurring or that
bound accident assumptions such as cold water injec
tion Interlocks for pressurized water reactors and rod
s'Regulatory Guide 3.10. "'Peruidic Testing of Diesel
Generator Units Used As Onsitc Electric Power Systems at Nu.
clear Power Plants," should be used as guidance for applicable
tests.
GRegulto0ry
Guide 1.9. "Selection. Desiln, and Qualification
for Diesel.Generator Units Used As Onshe ElMcic Power Sys.
tcms at Nuclear Powcr Plants," should be used as guidance for
applicable tests.

engineered safety features vary for different plant de
signs, the listing below Is only illustrative of those
commonly used to prevent, limit, or mitigate the con
sequences of postulated accidents. If additional.or
different types of engineered safety features are pro
vided than those listed below, they should also be
appropriately tested. Additionally, it should be noted
that other categories of systems listed in Section I of
this appendix Include plant features commonly desig
nated as engineered safety features that should be ap
propriately tested; for example, emergency s.c.
power distribution system [Section I.g (2)J, emer
gency or standby a.c. power supplies [Section S.g
(3)], the d.c. system [Section L.g (4)3, and primry•

and secondary containments (Section 1.1).
The testing of engineered safety features should
demonstrate that such features will perform satisfac
torily in all expected operating configurations or
modes. Testing should include demonstrations of
proper operation of initiating devices, correct logic
and setpoints, proper operation of bypasses, proper
operation of prohibit and pr-rmissive Interlocks, and
proper operation of equipment protective devices that
could shut down or defeat the operation or function
ing of such features. Concurrent testing of systems or
features provided to ensure or support the operation
of engineered safety features should also be con
ducted to demonstrate that they meet design require
ments with the minimum number of operable compo
nents available for which these systems are designed
to function. Examples of these types of systems are
heating, ventilation, and air-conditioning systems
used to maintain the environment within design limits
in the spaces housing engineered safety features,
cooling water and seal injection systems, and pro
tected compressed gas supplies. Appropriate tests
should also be conducted to verify the functioning of
protective devices such as lekitight covers, struc- I
tures, or housings (low pressure pneumatic or vac
uum tests) provided to protect engineered safety fea
tures from flooding or keep-full systems used to pre
vent water hammer and possible damage to fluid
systems.
Tests should be conducted as appropriate to verify
redundancy and electrical independences. The follow
ing list is illustrative of the systems and components
that should be tested:
(i) Emergency core cooling Muysems (ECCS)'

(a) Perform expansion and restraint tests.
(b) Demonstrate operability using normal and
emergency power supplies.
(c) Demonstrate operability in 0.1 modes of op
'Regu.atory Guide 1.79. "Preopcrstional Testing of Emergency
Core Cooling Systems for Pressurized Water Reactors," pro
Aides spccific guidance for pressurized water reactors.
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cration, Including design pumptsystem runout condi
tions and irjection at required flow rtae and pressure.
(d) .Demonstrate operability of Interlocks and
isolation valves provided for overpressure protection
for low pressure cooling systems connected to the.
reactor coolant system.
(c) Demonstrate operability. including proper
flow rates, for systems used for dilution of boron in
the reactor vessel during post-loss-of-coolant
accident long-term cooling.
(2) Autodepressurizatlon system. Testing should
Include items such as accumulator capacity, relief
valves, and operability using all alternate power and
pneumatic supplies.
(3) Containment postaccident heat removal sys
trms. Testing of the containment spray system should
include demonstrations that the spray nozzles, spray
headers, and piping aft free of debris; chemical addi
tion systems operate properly; and proper transfer to
the recirculation phase can be accomplished.
(4) Containment combustible gas control system
(includes the backup purge system). For containment
combustible gas control systems located outside con
taunment, testing should include demonstration that
the containment hydrogen monitoring is functional
without the operation of the hydrogen recombiner.
For hydrogen rccombiners shared between plants or
sites, tests should include demonstrations that the
shared recombiner can be transported and connected
to the combustible gas'control system' within the time
stated In the FSAR.

I

(5) Cold water Interlocks, Including logic. cir
cultry. and final control devices used to prevent cold
water Injection into the reactor vessel.
(6) Air returnfans used In ice cont inser contain
ments and suppression pool makeup systems used in
BWR Mark III containments.
(7) Venillatlon. recirculadlon, and filter systems

provided to minimize radioactive releases as a result
of postulated accidents, including fuel handling
accidents.'

I

(8) Tanks and other sources of water used for
ECCS. Testing should include demonstrations of
proper operation of associated alarms. indicators,
controls, heating and chilling systems, and valves.

operate in accordance with design requirements at the
containment design peak accident pressure.
(10) Ultimate heat sink.
i. Primary and Secondary Contalnments
Appropriate tests should be conducted to demon
strate that primary and secondary containments will
function as designed. Testing methods and acrept.
anct criteria for such tests should give due considera.
tion to all systems and components that must operate
for the containmients to function as designed. In cer
tain designs, normally operating or intermittently
operating systems may be required to shut down and
Isolate to achieve containment isolation. For exam
pie, the secondary containment ventilation system in
BWRs is required to shut down and Isolate the
normal ventilation paths to permit the standby gas'
treatment system to perform Its design function.
Therefore, appropriate testing should be conducted to
demonstrate the operability of all components, fea
tures, and systems required to operate for the primary
or secondary containment to function properly.
Due consideration should also be given to plant
features sych as heating, ventilation, and air
conditioning systems required to maintain environ
mental conditions within design limits for compo
nents or equipment provided to effect containment
Isolation. Testing should be sufficient to demonstrate
redundancy, electrical independence 3 requirements
for Isolation valves, and proper operation of features
(including proper operation of devices upon loss or
failure of motive power) provided for isolation valves
and other devices. To the extent practical, It should
be demonstrated that isolation devices perform as re
quircd under simulated accident conditions. The list
lag below Is illustrative or systems, features, and per
formnance demonstrations that should be included in
the test program:
(1) Containment design overpressure structura!
tests' and vacuum tests (for subatmospheric contain
ments).
(2) Containment Isolation valve functional and
closure timing tests.
(3) Containment isolation valve leak rate tests"
and inleakage tests (for subatmospheric contain
meats).

(9) Containment recirculationfans (if used as pant
of postaccident containment heat removal systems).
Testing should Include demonstrations that fans can

(4) Containment penetration leakage tests.s1
(5) Containment airlock leak rate tests. 0
(6) Integrated containment leakage tests. 1

9Thcsc tests should be consistent wish the provisions of 1Resuls
tory Guide 1.52, "'Deslgn. Testing. and aintetnance Criteria
for Englneered.Safely.Feature Atmosphere Cleanup System Air
Filiration and Adsotion Units of UL.ti-Waltc-Cooled Nucieta
Power pIants."

I

' Per Section III *bfthe ASME Boller and Psessure Vessel Code.
1Urce 1qairtments for such ft1s wet givn in ARPMdii I o 10
CFR Pan 50
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In general, the sequences of testing should proceed
from the low-pressure test to the accident-pressure
test,. or sufficient time should be allowed between
tests to ensuie that outgassing from concrete or com
ponents within the containment will not affect test
results.
(7) Main steam line leakage sealing systems.
(8) Primary and secondary containment isolation
initiation logic tests.
(9) Containment purge system tests.
(10) Containment and containment annulus
vacuum-breaker tests.
(11) Containment supplementary leak collection
and exhaust system tests.
(12) Containment air purification and cleanup sys
tem tests.
(13) Containment inerting system tests.
(14) Standby gas treatment system tests.

bounded by the design of control and Instrumentation
systems (e.g., pressurizer level or feedwater flow
control). In such cases, operation of the instrumenta.
tion and controls over the design operating range
should be performed, and the effects of limiting mal
functions or failures should be simulated to demon
strate the adequacy of design and installation and the
validity of accident analysis assumptions. Tests
should be conducted, as appropriate, to verify redun
dancy and electrical independence.3
The listing provided below is Illustrative of in
strumentation and control systems that should be In
cluded in the test program (some of these tests can be
conducted in conjunction with the Vpopriate system
level tests):
(1) Pressurizer pressure and level control systems.
(2) Main, auxiliary, and emergency feedwater con.
trol systems.
(3) Secondary system steam'pressure control
system.
(4) Recirculation flow control system.

(15) Containment penetration pressurization sys
tem tests.
(16) Containment ventilation system tests.
(17) Secondary containment system ventilation

(5) Reactor coolant system leak detection systems.
(6) Loose parts monitoring system.

tests.

(18) Containment annulus and cleanup system
tests, including demonstrating the ability to maintain
design pressure control in all modes of operation.
(19) Bypass leakage tests on pressure suppression
containments.
(20) Ice-condenser containments. Sufficient meas
urements should be made to ensure that gross bypass
leakage paths are not present.
(21) Containment penetration cooling system tests.

I

J. Instrumentation and Control Systems
The nomenclature applied to Instrumentation and
control systems varies widely with different plant de
signs; however, the primary functions are similar for
all reactors. The principal functions of instrumenta
tion and control systems are to (1) control the normal
operation of the facility within design limits, (2) pro
vide Information and alarms In the control room to
monitor the operation and status of the facility and to
permit corrective actions to be taken for off-normal
plant conditions, (3) establish that the facility is
operating within design and license limits, (4) permit
or support the correct operation of enginecred safety
features, and (5) monitor and record Important
parameters during and following postulated

accidents.
In the design of nuclear power plants, postulated
accident assumptions are often explicitly or implicitly

(7) Leak detection systems used to detect failures
in ECCS and containment recirculating spray systems
located outside containment.
(8) Automatic reactor power.control system, Inte
grated control system, and T-average control system.
(9) Pressure control systems used to maintain de.
sign differential pressures to prevent leakage across
boundaries provided to contain fission products; for
example, those used to pressurize spaces between
containment isolation valves.
(10) Seismic instrumentation.
(11) Traversing incore probe system.
(12) Failed fuel detection system.
(13) Incore and excore neutron instrumentation.
(14) Instrumentation and controls that effect trans
fers of water supplies to auxiliary feedwater pumps,
ECCS pumps, and containment spray pumps.
(15) Automatic dispatcher control systems.
(16) Hotwell level control system.
(17) Feedwater heater temperature, level, and by.
pass control systems.
(I) Auxiliary startup instrument tests (neutron re.
sponse checks).
(19) Instrumenttion and controls used for shut.
down from outside the control room.
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(20) Instrumentation used to detect external and
internal flooding conditions that could result from
such sources as fluid system piping failures.
(21) Reactor mode switch and associated func
tions.
(22) Instrumentation that Fan be used to track the
course of postulated accidents such as containment
wide-range pressure indicators, reactor vessel water
level monitors, containment sump or pressure sup
pression level monitors. high-range radiation detec
don devices, and humidity monitors.
123) Postaccident hydrogen monitors and analyz
ers used In the combustible gas control system.
(24) Annunciators for reactor control and en
gineered safety features.
(25) Process computers.
k. Radiation Protection Systems
Appropriate tests should be conducted to demon
strate the proper operation of the following types of
systems and components used to monitor or measure
radiation levels, to provide for personnel protection.
or to control or limit the release of radioactivity:
. (1) Process, criticality, effluent, and area radiation
monitor tests.
(2) Personnel monitors and radiation survey In
strument tests.
(3) Laboratory equipment used to analyze or
measure radiation levels and radioactivity concentra
dions.
. (4) High Efficiency Particulate Air (HEPA) filter
and charcoal adsorber efficiency and in-place leak
tests.'
to verify
Tests should be conducted -as appropriate
2
redundancy and electrical Independence.
I. Radioactive Waste Handling and Storage
Systems
Appropriate tests should be conducted to demon.
strate the functional operability and design flow rates
of systems and components used to process, store,
and release or control the release, of radioactive liq
uid, gaseous, and solid wastes; Testing should dem
onstrate, to the extent practical, that-the jpumps,
tanks, controls, valves. and other equipment, includ
ing automatic Isolation and protective features .and
instrumentation and alarms, will operate and function
in accordance with design. Testing or calculations
should include, as a~propriatc, verification of tank
volumes, capacities, holdup times, and proper opera
tion and calibration of associated instrumentation.
Spiked samples of the typical media, or sources
should be used where necessary to verify oper-bility

and/or proper calibration of radiation detectors and
monitors.
The following list is illustrative of the systems,
components, and features whose operability should
be demonstrated during the test program:

I

(I) Liquid radioactive waste handling systems.
(2) Gaseous radioactive waste handling systems.
(3) Solid waste handling systems. Solidification
system tests should include verification that no free
liquids are present in packaged wastes.
(4) Isolation features for steam generator blow
down.
(5) Isolation features for condenser offgas
systems.
(6) Isolation features for ventilation systems.

I

(7) Isolation features for liquid radwaste effluent
systems.
(8) Plant sampling systems.
m. Fuel Storage and Handling Systems
Appropriate tests should be conducted for equip
ment and components used to handle or cool
irradiated fuel and tb handle nonirradiaied fuel to
demonstrate that they will operate In accordance with
design. Tests should be conducted as appropriate to
verify redundancy and clectrical Independence.3 The
following list is Illustrative of.the equipment and
component tests that should be included in the test
program:
(1) Spent fuel pit cooling system tests. including
the testing of antisiphon devices, high radiation
alarms, and low water level alarms..
(2) Refueling equipment tests, including hand
tools, power equipment, bridge and overhead cranes,
and grapples. Testing should demonstrate the opera
bility of protective Interlocks and devices.
(3) Operability and leak tests of sectionalizing de
vices and drains and leak tests of gaskets or bellows
In the refueling canal and fuel storage pool.
(4) Dynamic and static load testing"s of cranes,
hoists, and associated lifting and rigging equipment, I
including the fuel cask handling crane. Static testing
at 125% of rated load and full operational testing at
100% of rated load.
(5) Fuel transfer devices.
(6) Irradiated fuel pool or building ventilation sys
tem tests.
"lRegulatory Guide 1.104, "Overhead Crane Huadling Systems
for Nuclear Power Plants." should be used as juldance for leas
on sintle-fallure.proof overhead crane handling systems.
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(d) Diesel generator buildings.
(e) Auxiliary buildings, reactor building, tur
bine building, and. radioactive waste handling
building.
(f) Control room habitability systems. Testing
should Include, as appropriate, demonstrations of the
proper operation of smoke and toxic chemical detec
tion systems and ventilation shutdown devices, in
cluding leaktightness of ducts and flow rates, proper
direction of airflows, and proper control of space
temperatures.
(15) Shield cooling systems.

ti. Auxiliary and Miscellaneous Systems
Appropriate tests should be conducted to demon
strate the opernbility of auxiliary and miscellaneous
systems. Tests should be conducted, as appropriate.
3

to verify redundancy and electrical independence.

The following list is illustrative of the types of sys
tems or features whose performance should be dem
onstrated by testing:
(1) Service and raw water cooling systems.
(2) Closed loop cooling water systems.
(3) Component cooling water systems.
(4) Reactor coolant makeup system.

(16) Cooling and heating systems for the refueling
water storage tank.
(17) Equipment and controls for establishing and
maintaining subatmospheric pressures in subatmos
pheric containments.
(IS) Heat tracing and freeze protection systems.

(5) Reactor coolant and secondary sampling
systems.
(6) Chemistry control systems for the reactor cool
ant and secondary coolant systems.
(7) Fire proltcon systems, including demonstra
tions of proper manual and automatic operation of
fire detection, alarm, and suppression systems.
(a) Seal wauersystems.
(9) Vent and drain systems for contaminated or
potentially contaminated systems and areas and drain
and pumping systems serving essential areas. e.g.,
spaces housing diesel generators, essential electrical
equipment, and essential pumps.
(10) Purification and cleanup systems for the reac
tor coolant system.
(11) Compressed gas systems' 2 supplying pneuma
tic equipment, components, or Instrumentation that
are required to function to support the normal opera
tion of the facility or are essential for the operation of
standby safety. equipment or engineered safety
features.
(12) Boron recovery systein.
(13) Commiunication systems. Tests should In
clude demonstrations of the proper operation of
evacuation and other alarms, the public address sys
tem within the plant, systems that may be used If the
plant is required so be shut down from outside the
control room, and communication systems required
by the facility emergency plan.
(14) Heating, cooling, and ventilation systems
serving the following:
(a) Spaces lousing engineered safety features.
(b) Primary containment.
(c) Battery rooms.
'Pegulatory Gusid 1.0, '¶'ropcentoitul Testing of Instrument
Air Systems." provides detu"lcd juldance on testing of Instra.
tzent &Irsysteis.

I

o. Reactor Components Handling Systems
Include the following:
(1) Dynamic and static load tests" of cranes,
hoists, and associated lifting and rigging equipment
(e.g., slings and strongbacks used during refueling or
the preparation for refueling). Static testing at 125%
of rated load and full operational testing at 100% of
rated load.
(2) Demonstration of the operability of protective
devices and interlocks.
(3) Demonstration of the operability of safety de
vices on equipment.
2. Initial Fuel Loading and Precritical Tests
Licensees should conduct the Initial fuel loading
cautiously to preclude inadvertent criticality. To load
on this basis requires that specific safety measures be
established and followed such as (a) ensuring that all
applicable technical specification requirements and
other prerequisites have been satisfied, (b) establish
Ing requirements for continuous monitoring of the
neutron flux throughout the core loading so that all
changes In the multiplication factor are observed, (c)
establishing requirements for periodic data-taking,
and (d) independently verifying that the fuel and con
trol components have been properly installed.
Predictions of core rectivity should be prepared in
advance to aid in evaluating the measured responses
to specified loading Increments. Comparative data of
neutron detector responses from previous loadings of
essentially identical core designs may be used in lieu
of these predictions. Licensees should establish
criteria and requirements for actions to be taken If the
measured results deviate from expected values. Shut
down margin verifications should be performed at
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appropriate loading intervals (BWR), including full
core shutdown margin tests. It should be established
that the required shutdown margin exists, without
achieving criticality.

c. Final functional testing of the reactor protection
system to demonstrate proper trip points, logic, and
operability of scram breakers and valves. Demon
strate operability of manual scram functions.

To provide further assurance of safe loading, licen
sees should establish requirements for the operability
of plant systems and components, including reactivity
control systems and other systems and components
necessary to ensure the safety of plant personnel and
the public in the event of errors or malfunctions. The
initial core loading should be directly supervised by a
Senior Licensed Operator having no other concurrent
duties and the loading operation should be conducted
in strict accordance with detailed approved proce
dures. Typical prerequisites, precautions, and details
that should be included in the initial fuel loading and
precritical check procedures are described in Appen
dix C to this guide.

d. Final test of the reactor coolant system to verify
that system leak rates are within specified limits.

After the core Is fully loaded, sufficient tests and
checks should be performed to ensure that the facility
is in a final state of readiness to achieve Initial criti
cality and to perform low-power tests. The list below
is illustrative of the types of tests and verifications
that should be conducted during or following initial
fuel loading:
a. Shutdown margin verification for partially
(BWR) and fully loaded core.

e. Measurements of the water quality 13 and boron
concentration (PWR) of the reactor coolant system.
f. Reactor coolant system flow tests to establish
that vibration levels a=r acceptable, that differential
pressures across the fully loaded core and major
components in the reactor coolant system are in ac
cordance with design values, and that piping reac
tions to transient conditions (e.g., pump starling and
stopping) and flows are as predicted for all allowable
combinations of pump operation. Loss of flow tests
should be conducted to measure flow coastdown.
(Differential pressure measurements across the fully
loaded core and major components need not be re
peated for plants using calculation models and de
signs identical to prototype plants.)
g. Final calibration of source-range neutron flux
measming lnstumentafion. Verification of prqpe oper
ton of associated alarmns and protective functions of
sour=- and interme••iale-range monitors.
h. Mechanical and electrical tests of incore
monitors, including traversing incore monitors, if
installed.

b. Testing of the control rod withdrawal and insert
speeds and sequencers, control rod position indica
tion. protective interlocks, control functions. alarms,
and scram timing (and friction tests for BWRs) of
control rods after the core is fully loaded. Scram time
tests should be" sufficient to provide reasonable assur
ance that the control rods will scram within the re
quired time under plant conditions that bound those
under which the control rods might be required to
function to achieve plant shutdown. To the extent
practical, testing should demonstrate control rod
scram times at both hot zero power and cold temper
aturc conditions, with flow and no-flow conditions In
the reactor coolant system as required to bound con
ditions under which scram might be required. For
each test condition, those control rods whose scram
times fall outside the two-sigma limit of the scram
time data for all control rods should be retested a suf
ficient number of times (;m 3 times) to reasonably en
sure proper performance during subsequent plant op
erations. For facilities using more than one type of
control element or control rod drive design, scram
times should be compared with Identical designs
(e.g.. two control rods attached to a single drive
mechanism.)

Licensees should conduct the initial appmach to
criticality in a deliberate and orderly manner using
the same rod withdrkwal sequences and patterns that
will be used'during subsequent startups. Ne.utron flux
levels should be continuously monitored and periodi
cally evaluated. A neutron count rate at least %count
per second should register on the startup channels be
fore the starup begins, and the signal-to-noise ratio
should be known to be greater than two. All systens
required for startup or protection of the plant, Includ
ing the reactor protection system and emergency
utdown s.tem, should be operable and In a sae of
readiness. The control rod or poison removal se
quence should be accomplished using detailed proce
dures approved by personnel or groups designated by
the licensee. For reactors that will achieve Initial crii
icaliiy by boron dilution, control rods should be
withdrawn before dilution begins. The control rod In.
sertion limits defined In the technical specifications
should be observed and complied with.

Additionally, the proper opelation of decelerat
ing devices used to prevent mechanical damage to the
control rods should be demonstrated during this
testing.

'sDes•ig

3. Initial Criticality

Criticality predictions for boron concentration
(PWR) and control rod positions should be provided,
and criteria and actions to be taken should be estab.
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fetures of BWRs go maintain water quality are dis.
cussed in Regtutatcoa Guide 1.56, "Maintenance of Water Pur.
Ity In BOMing Water Rcactors."

lished if actual plant conditions deviate from pre
dicted values. The reactivity addition sequence
should be prescribed, and the procedure should re
quire a cautious approacb in achieving criticality to
prevent passing through criticality on a period shorter
than approximately 30 seconds (<I decade per
minute).
4. Low-Power Testg
Following initial criticality, licensces should con
duct appropriate low-power tests (normally at less
than 5% power) to (a) confirm the design and, to the
extent practical, validate the analytical models and
verify the correctness or conservatism of assumptions
used in the safety analyses for the facility and (b)
confirm the operability of plant systems and design
features that could Dot be completely tested during
the preoperational test phase because of the lack of an
adequate heat source for the reactor coolant system
and main steam system.
The listing bWlow is illustrative of the tests that
should be conducted if they have not been previously
completed during preoperational hot functional test
Ing. Tests that are specific to one type of light-water
reactor arc noted by the symbols PWR for pressurized
water reactors and BWR for boiling water reactors.
a. Determination of boron and moderator temper
ature reactivity coefficients over the temperiture and
boron concentration ranges In which the reactor may
initially be taken critical. (PWR)
*b. Measurements of control rod and control rod
bank reactivity worths to (1) ensure that they are In
accordance with design predictions and (2) confirm
by analysis that the rod Insertion limits will be
adequate to ensure a shutdown margin consistent with
accident analysis assumptions throughout core life,
with the greatest worth control rod stuck out of the
core. (PWR)
c. Pseudo-rod-ejection test to verify calculational
models and accident analysis assumptions. (PWR)
d. Determination that adequate overlap of source
and intermediate-range neutron instrumentation exists
and verification that proper operations of associated
protective functions and alarms provide for plant pro
tection in the low-power range (if not previously
performed).
e. Determination of flux distribution for compari
son with distribution assumptions or predictions to
provide a check for potential errors in the loading or
enrichment of fuel elements or lumped poison elc
ments and to check for mispositioned or uncoupled
copirol rods. Measurements may be performed at a
hgher power level depending on the sensitivity of In
core flux instrumentation.

I

g. Determination of proper response of process
and effluent radiation monitors. To the extent practi
cal, responses of installed process and effluent radia
tion monitors should be verified by laboratory
analyses of samples-from the process and/or effluent
systems.
h. Chemical and radiochemlstry tests and meas.
urements to demonstrate design capability of chemi
cal control systems and installed analysis and alarm
systems to maintain water quality within limits in the
reactor coolant and.secondary coolant systems.
i. Demonstration of the operability of control rod
withdrawal and Insertion sequencers and control rod
withdrawal Inhibit or block functions over the reactor
power-level range during which such features must be
operable.
J. Demonstration of the capability of primary con
tainment ventilation system to maintain the contain
ment environment and lmportant components In the
containment within design limits with the reactor
coolant system at rated temperature and with the
minimum availability of ventilation system compo
nents for which the systcm Is designed to operate.
k. Demonstration of the operability of steam
driven engineered safety features and steam-driven
plant auxiliaries and power conversion equipment.
I. Demonstration of the operability, including
stroke times, of main steam line and branch steam
line valves and bypass valves used for protective Iso
lation functions at rated temperature and pressure
conditions.
m. Demonstration of the operability of main steam
line isolation valve leakage control system.
(BWR-during hot standby conditions.)
n. Demonstration of the operability of control
room computer system.
v. Control rod scram time testing at rated temper
aturc in the reactor coolant system, If not previously
conducted.
p. Demonstration of the operability of pressurizer
and main steam system relief valves at rated
temperature.
q. Demonstration of the opcrability of residual or
decay heat removal systems, Including atmospheric
steam dump valves (PWR) and turbine bypass valves.
r. Demonstration of the operability of reactor
coolant system purification and cleanup systems.
s. Vibration measurements of reactor vessel Inter
nals " and reactor coolant system components, if not
previously conducted.

"Regulatory Guide 1.20. "Comprehensive Vibration Assessment

f. Neutron and gamma radiation survcys.

Program for Peactor tatenials Durin:g Ftoperational and Initial
Sta:rup Testing." should be used as guidance for ihese meas

urements.
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t. Performance of natural circulation tests of the
reactor coolant system to confirm that the design heat
removal capability exists or to verify that flow (with
out pumps) or temperature data are comparable to
prototype designs for which equivalent tests have
been successfully completed. (PWR)
u. Demonstration of the operability of major or
principal plant control systems, as appropriate.
5. Power-Ascenslon Tests
Licensees should complete low-power tests, as de
scribed in the FSAR, and evaluate and approve the
low-power test results prior to beginning power
ascension tests. Power-ascension tests should demon
strate that the facility operates in accordance with de
sign both during normal steady-state conditions and;
to the extent practical, during and following antici
pated transients. To validate the analytical models
used for predicting plant responses to anticipated
transients and postulated accidents, these tests should
establish that measured responses are in accordance
with predicted responses. The predicted responses
should be developed using real or expected values of
items such as beginning-of-life core reactivity coeffi
cients, flow rates, pressures, temperatures, pump
coastdown characteristics, and response times of
equipment and the actual status of the plant and not
those values or plant conditions assumed for conser
vative evaluations of postulated accidents.

I

Tests and acceptance criteria that demonstrate the
ability of major or principal plant control systems to
automatically control process variables within design
limits should be prescribed. This should provide as
surance that the integrated dynamic response of the
facility is in accordance with design.for plant events
such as reactor scram, turbine trip, reactor coolant
pump trip, and loss of feedwater heaters or pumps.
Testing should be sufficiently comprehensive to es
tablish that the facility can operate in all operating
modes for which the facility has been designed to op
erate; however, tests should not be conducted or
operating modes or plant configurations established If
they have not been analyzed or If they fall outside the
range of assumptions used in analyzing postulated
accidents in the FSAR for the facility.
Appropriate consideration should be given to test
ing at the extremes of possible operating modes for
facility systems. Testing under simulated conditions
of maximum and minimum equipment availability
within systems should be accomplished If the facility
Is Intended to be operated in these modes, e.g., test
ing with different reactor coolant pump .configura
tions. single loop re'ctor coolant system operation,
operation with the minimum allowable number of
pumps, heat exchangers, or control valves in the
feedwater, condensate, circulating, and other cooling
water systems.

The following list is illustrative of the types of per
formance demonstrations, measurements, and tests
that should be included in the power-ascension test
phase. Parenthetical numbers following the items
listed below indicate the approximate power levels
for conducting the tests. If no number follows the
listed item, the test should be performed at the lowest
practical power level. Tests that are specific to one
type of light-water reactor are noted by the symbols
PWR for pressurized water reactors and BWR for
boiling water reactors.
a. Determine that power reactivity coefficients
(PWR) or power vs. flow characteristics (BWR) are
in accordance with design values. (25%, 50%. 75%.
100%)
b. Determine that steady-state core performance is
in accordance with design. Sufficient measurements
and evaluations should be conducted to establish that
flux distributions, local surface heat flux, linear heat
rate, departure from nucleate boiling ratio (DNBR),
radial and axial power peaking factors, maximum
average planar linear heat generation rate
(MAPLHGR), minimum critical power ratio
(MCPR), quadrant power tilt, and other Important
parameters sre in accordance with design values
throughout the permissible range of power-to-flow
conditions. (25%, 50%, 75%, 100%)
c. Demonstrate that core limits will not be ex
ceeded during or following exchange of control rod
patterns that will be permitted during operation (the
demonstration test should be conducted at the highest
power level at which control rod pattern exchanges
will be allovwed during plant operation). (BWR)
d. Demonstrate the capabilities of plant features
such as part-length control rods and of procedures for
controlling core xenon transients. Acceptance criteria
for the test should account for expected changes in
core performance throughout core life. (75%..5%)
(PWR) Results of xenon oscillation tests performed at
plants of essentially identical design can be used to

substitute for or supplement this testing.
e. Pseudo-rod-ejection test to validate the rod ejec
tion accident analysis. (Greater than 10% power with
control rod banks at the full power rod insertion
limit) (PWR) This test need not be repeated for
facilities using calculational models and designs iden
tical to prototype facilities.
f. Demonstrate that core thermal and nuclear
parameters are in accordance with predictions with a
single high worth rod fully Inserted and during and
following return of the rod to its bank position. (50%)

(PWR)
g. Demonstrate that control rod sequencers, con
trol rod worth minimizers, and rod withdrawal block
functions operate in accordance with design, if not
previously demonstrated. (25%)
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h. Check rod scram times from data recorded dur

ing scrams that occur during the startup test phase to
determine that the scram times remain within allowa
ble limits.
I. Demonstrate capability and/or sensitivity, as
ap
propriate. for the facility design of incore and excore
neutron flux instrumentation, to detect a control rod
rhisalignment equal to or less than the technical spec
Ification limits. (50%, 100%) (PWR)
J. Verify that plant performance is as expected for
rod runback and partial scram.
k. Demonstrate that ECCS high-pressure coolant
injection systems can start under simulated accident
conditions and Inject Into the reactor coolant system
as designed. (At a power level in the 25%-.50% range
for BWRs with steam-driven pumps and for BWRs
with electric-driven pumps, If not previously con
ducted.) (BWR) (For PWRs, the testing should be In
ccordance with.Regulatoay Guide 1.79.7)
1. Demonstrate design capability of all systems
and components provided to remove residual or decay
heat from the reactor coolant system, Including tur
bine bypass system, atmospheric steam dump valves,
residual heat removal (RHR) system in steam con
densing mode, reactor core Isolation cooling (RCIC)
system, and auxiliary feedwater system. Testing of
the auxiliary feedwater system should include provi
sions that will provide reasonable assurance that ex
cessive flow instabilities (e.g., water hammer) will
not occur during subsequent normal system startup
and operation. (Prior to exceeding 25% power)
m. Demonstrate that the reactor coolant system
operates in accordance with design. Sufficient meas
urements and evaluations should be conducted with
the plant at steady-state conditions to establish that
flow rates, reverse flows through Idle loops or jet
pumps, core flow, differential pressures across the
core and major components In the reactor coolant sys
tem, vibration levels of reactor coolant system com
ponents, and other Importaht parameters are In
agreement with design values, if not previously
demonstrated.
n. Obtain baseline data for reactor coolant system
loose parts monitoring system, if not previously
done.
o. Calibrate Instrumentation and demonstrate the
proper response of rea:tor coolant leak detection
systems, if not previously demonstrated.
p. Conduct vibration monitoring of reactor inter
nads during steady-state anr translent operton to estab
lish that design limits are not exceeded (see Regula
tory Guide 1.201), if this testic has not been pre
viously completed.
q. Verify the proper operation of failed fuel detec
tion systems. (25%, 100%)

r. Verify by review and evaluation of printouts
and/or cathode ray tube (CRT) displays that the con
trol room or process computer is receiving correct in
puts from process variables, and validate that per.
formance calculations performed by the computer are
correct. (25%, 50%,'75%. 100%)
s. Calibrate, as necessary, and verify the perform
ance of major or principal plant control systems, in
cluding T-average controller, automatic reactor con
trol system; boron addition systems (PWR); inte
grated control system; pressurizer control system;
reactor coolant flow control system; main, auxiliary,
and emergency feedwater control systems; hotwell
level control systems; steam pressure control sys
tems; and reactor coolant makeup and letdown con
trol systems. (25%, 50%, 75%. 100%)

I

t. If not previously accomplished, verify, as ap
propriate, the operability, response times, relieving
capacities, setpoints, and reset pressures for pres
surizer relief valves; main steam line relief valves;
atmospheric steam dump valves; turbine bypass val
ves; and turbine stop. intercept, and control valves.
(25%) (During transient tests, verify operability, set
points, and reset pressures of relief valves.)
ti. Verify operability and response times of main
steam line isolation and branch steam line Isolation
valves. For PWRs, justification for conducting this
test at low power andlor a description of design qual.
ification tests for valves of the same size and design
may be submitted. (25%)
v. Verify that the main steam system and feedwa
ter systems operate in accordance with design per
formance requirements. (25%. 50%, 75%, 100%)
w. Demonstrate adequate beginning-of-life per
formance margins for shielding and penetration cool
ing systems to provide assurance that they will be
capable of maintaining temperatures of cooled com
ponents within design limits with the minimum de
sign capability of cooling system components avail
able. (100%)
•x. Demonstrate adequaie beginning-of-life per
formance margins for auxiliary systems required to
support the operation of engineered safety features or
to maintain the environmeni in spaces that house en
gineered safety features to provide assurance that the
engineered safety features will be capable of perform
ing their design functions over the range of design
capability of operable components in these auxiliary
systems. (50%, 100%)
y. Calibrate, as required, and verify the pioper
operation of important instrumentation systems, in
cluding reactor coolant system flow; core flow. level,
and temperature; incore and excorc neutron flux; and
instruments and systems used to calculate thermal
power level (heat balance) of the reactor. (25%,
50%, 75%, 100%)

1.68-17

1
I
I

z. Demonstrate that process and effluent radiation
monitoring systems are responding correctly by per
forming independent laboratory or other analyses.

initiating the pump trip or control valve closure
should result in the fastest credible coastdown in flow

a.a. Demonstrate that chemical and radiochemical
control systems function in accordance with design,
and sample to establish that reactor coolant system
and secondary coolant system limits are not ex
ceeded. (25%, 50%, 75%, 100%)

j.j. Demonstrate that the dynamic response of the
plant is in accordance with design for a condition of
loss of turbine-generator coincident with loss of all
sources of offsite power (i.e., station blackout). (In
the 10-to-20% power range)

b.b. Conduct neutron and gamma radiation sur
veys to establish the. adequacy of shielding and to
identify high radiation zones as defined in 10 CFR
Part 20, "Standards for Protection Against Radia
don." (50%. 100%)

k.k. Demonstrate that the dynamic response of the
plant is in accordance with design for the loss of or
bypassing of the feedwater heater(s) from a credible
single failure or operator error that would result in
the most severe case of feedwater temperature reduc
tion. (50%, 90%)

c.c. Demonstrate that gaseous and liquid radioac
tive waste processing, storage, and release systems
operate In accordance with design.
d.d. Demonstrate the capability to shut down and
maintain the reactor in a hot standby condition from
outside the control room, using the minimum shift
crew, as well as the potential capability for placing
the reactor in a cold shutdown condition.'s (Greater
than or equal to 10% generator load)
c.e. Demonstrate that primary containment inerfing
and purge systems operate in accordance with design.
if not previously demonstrated.
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f.f. Demonstrate or verify that Important ventila
tion and air-conditioning systems, Including those for
the primary containment and steam line tunnel, con
tinue to maintain their service areas within the design
limits. (50%, 100%)
g.g. If appropriate for the facility design, conduct
tests to determine operability of equipment provided
for anticipated transient without scram (ATWS). if
not previously done. (25%)
h.h. Demonstrate that the dynamic response of the
plant to the design load swings for the facility, in
cluding step and ramp changes, Is in accordance with
design. (25%. 50%. 75%. 100%)
IA. Demonstrate that the dynamic response of the
plant Is In accordance with design for limiting reactor
coolant pump trips andlor closure of reactor coolant
system flow control valves (EWR). The method for

I

sReSulaiory Gutde 1.68.2. "Init
Siatup Test Program to
Demonstrate Remote Shutdown Capability for Watcr-Coolcd
NuetculPower Plants," should be used as guidance for demon
stration of this capability.

for the system. (100%)

I

1.1. Demonstrate that the dynamnic response of the plant
is in accocdance with design requirements for turbine
trip. This test may be combined with item n.n. below
if a turbine trip is initiated directly by all remote.
manual openings or automatic trips of the generator
main breaker, i.e., a direct electrical signal, not a
secondary effect such as a turbine ovcrspeed. (100%)
m.m.. Demonstrate that the dynamic response cf
the plant Is in accordance with design for the case of
automatic closure of all main steam line isolation
valves. For PWRs, justification for conducting the
test at a lower power level, while still demonstrating
proper plant response to this transient, may be sub
mitted for NRC staff review. (100%)
n.n. Demonstrate that the dynamic response of the
plant is in accordance with design for the case of full
load rejection. The method used for opening of the
generator main breakers (by simulating an automatic
or manual trip) should be selected 'such that the
turbine-gcnerator will be subjected to the maximum
credible overspeed condition. The test should be ini
tiated with the plant's electrical distribution system
aligned for normal full power operation. (100%)
o.o. Verify by observations and measurements, as
appropriate, that piping and component movements,
vibrations, and expansions are acceptable for
(1) ASME Code Class 1. 2, and 3 systems, (2) other
high-energy piping systems Inside Seismic Category I
structures, (3) high-energy portions of systems whose
failure could reduce the functioning of any Seismic
Category I plant feature to an unacceptable level, and
(4) Seismic Category I portions of tnoderate-energy
piping systems located outside containment. Tests
performed earlier in the test program need not be
repeated.
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APPENDIX B
INSPECTION BY THE OFFICE OF INSPECTION
AND ENFORCEMENT
The NRC Office of Inspection and Enforcement
conducts a series of inspections of the initial test pro
gram beginning before preoperational testing and
continuing throughout startup. These inspections are
intended to determine, on a selective basis, whether
the applicant's test programs, as described in the
FSAR, are adequately Implemented and whether the re
suits of the tests demonstrate that the plant, proce
durcs, and personnel arc ready for safe operation.
The inspection effort focuses on the manner in which
the applicant has fulfilled his commitments for ensur
ing that adequate programs have been developed and
carried out, as exemplified by the methods he has
used for establishing procedures and the results that
the methods have produced.
For the NRC to implement this inspection pro
gram, the applicant should have copies of the test
procedures available for examination by the NRC re
gional personnel approximately 60 days prior to the
scheduled performance of the preoperational tests.
and, not less than 60 days prior to the scheduled fuel
loading date, copies of procedures for fuel loading,
Initial startup testing, and supporting activities.
Drafts of these procedures should be made available
as early as practical. Examination by NRC personnel
does not constitute approval of the procedures. The
possession of such procedures by NRC personnel
should not impede the revision, review, and refine.
rsent of the procedures by the applicant.
The Inspections by NRC personnel generally in
clude the following:
1. An examination of methods being used for pre
paring, reviewing, and approving procedures; for
controlling the performance of tests; for recording,
evaluating, reviewing, approving, and retaining test
data and results; and for identifying and correcting
deficiencies noted in systems and procedures. For the
most part, this examination will be carried out prior
to the start of the formal test program and is Intended

to determine whether.the applicant has established a
set of administratie procedures that will ensure that
the programs are carried out in accordance with the
methods described in the FSAR.
2. An examination of selected test procedures to
ascertain whether the tests are designed to satisfy the
test objectives, whether test procedures contain ap
propriate acceptance criteria, and whether the proce
dures require the documentation of sufrclent Infor
mation to permit adequate evaluation of the results of
the test. Also, an examination, on a selective basis,
that changes to approved test procedures have been
reviewed and authorized.
3. An examination of the fuel loading and startup
procedures to ascertain whether prerequisites, pre
scribed operations, and limitations arc appropriately
Included to control the operation and whether the ap
plicant has Implemented administrative controls Iden
tified In Item 1 above.
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4. Confirmation that the applicant has evaluated
the results of the testing and has concluded that the
results are satisfactory and meet the acceptance
criteria or has initiated corrective action.
5. Confirmation that the applicant has reviewed
the results of the fuel loading and Initial operations.
6. An independent examination of the results of
selected tests important to safety. This examination Is
intended primarily as &n independent, selective audit
to determine whether information is being appro
priately documented and evaluated by the applicant
and whether the applicant's technical conclusions arc
valid.
7. Witnessing parts of p reoperational, fuel load
ing. and startup tests to determine whether they arm
being conducted in the manner described In the appli
cant's administrative and test procedures and whether
they are being performed in a technically competent
manner.

If
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APPENDIX C
PREPARATION OF PROCEDURES
This appendix provides guidance regarding prep
aration and content of procedures for preoperational
tests, fuel loading and precritical tests, startup-to.
critical low-power tests, and power-ascension tests.

Flow ind pressure characteristics
Lubrication
Acceleration and coastdown
(c) Motors and Generators
Direction of rotation
Vibration
Thermal overload protection, margins
between setpoints, and full load run.
ning amps
Lubrication
Megger or hi-pot tests
Supply voltage
Phase-to-phase checks
Neutral current
Acceleration under load
Temperature rise
Phase currents
Load acceptance capability versus both
time and load (generators)
(d) Piping and Vessels
Hydrostatic test
Leakdghiness
Cleaning. flushing, and layup 2
Clearance of obstructions
Support adjustments
Proper gasketing
Bolt torque
Insulation
Filling and venting
(e) Electrical and Instrumentation and Control
Verification that sensing lines are clear
for process sensors and that instru
ment mot valves are open
Voltage
Frequency
Current
Circuit breaker operation
Power source identification
Bus transfers
Trip settings
Operation of interlocks, prohibits, and
permissives
Operation of logic systems
Calibration
Control transformer settings
Temperature effects
Range checks
Response dimes

1. Preoperztloinal Test Procedures
a. Prerequisites
Each test of the operation of a system normally re
quires.that certain other activities be performed first,
e.g., completion of construction, construction and/or
preliminavy tests, inspections, and certain other
preoperational tests or operations. The preoperational
testing procedures should include, as appropriate,
specific prerequisites. The following are typical pre
requisites:
(I) Confirmation that construction activities as
sociated with the system have been completed and
documented. Field inspections should have been
made to ensurc that the equipment is ready for opera
tion, including inspection for proper fabrication and
cleanness: checkout of wiring continuity and electri
cal protective devices; adjustment of settings on
torque-limiting devices and calibration of instru
ments; verification that all instrument loops are oper
able and respond within required response times: and
adjustment and swnings of temperature controllers
and limit switcbes.
(2) Confirmation that test equipment is operable
and properly calibrated.
(3) Tests of Individual components or subsystems
to demonstrate that they meet their functional re
quirements. Typical items to consider for common
types of equipment are:
(a) ValvesI
Leakage
Opening and closing times
Valve stroke
Position indication
Torque- and travel-limiting settings
Operability against pressure
(b) Pumps
Direction of rotation
Vibration
Motor load versus time
Seal or gland leakage
Seal cooling

' Section XI cf the ASME Boiler and Pressure Vessel Code pro

Mides requirements ft inservice Rstaing of pumps and valves In
nuclear powet plants. "The applicant should examine these rz
quirements for applicability so Is preoperational tcst programs.

%ReSulatoryGuide 1.37. -Quality Assurance Requirements for
Cleaning of Fluid Systems and Associated Components of

Water-Cooled Nuclear Power Plants." should be used as guid
ance.
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b. Test ObJectlves
Objectives of the test should be stated. Many sys
tems tests will be Intended to demonstrate that each
of several Initiation events will produce one or more
expected responses. These initiating events and the
corresponding responses should be identified.
c. Special Precautions
Special precautions needed for safety of personnel
or equipment or needed to ensure a reliable test
should be highlighted and clearly described In the test
procedure.
d. System Initial Conditions
Where appropriate. Instructions should be given
pertaining to the system configuration, the compo
nents that should or should not be operating, and
other pertinent conditions that might affect the opera
tion of this system.
e. Environmental Conditions
Most tests will be run at ambient conditions; how
ever, procedures should hnclirde provisions to test the
equipment under environmental conditions as close as
practical to those the equipment will experience in
both normal and accident situations.
f. Acceptance Criteria
The criteria against which the success or failure of
the test will be judged should be clearly identified
and should account'for measurement errors and un
certainties. In some cases, these will be qualitative
criteria. In other cases, quantitative values with ap
propriate tolerances should be designated as accept
ance criteria.
g. Data Collection
The test procedures should prescribe the data to be
collected and the form in which the data are to be
recorded. All entries should be permanent entries.
The administrative controls should include an accept
able method for correcting an entry.
h. Detailed Procedures
Detailed step-by-step procedures should be pro
vided for each test. To the extent practical, the test
procedures should use approved normal plant operat
ing procedures.
Each procedure should require necessary nonstan
dard arrangements to be restored to their normal
status after the test is completed. Control measures
such as jumper logs and checkoff lists should be speci
fied. Nonstandard bypasses, valve configurations,
and instrument settings should be identified and high.
lighted for return to normal. Nonstandard arrange-.
rments should be carefully examined to ensure that
temporary arrangements do not invalidate the test by

interference with the proper testing of the as-built
system.
1. Documentation of Test Results
Records should Identify each observer and/or data
recorder participating in the test, the type of observa.
tion. the identifying numbers of test or measuring
equipment, the results, the acceptability, and the ac
tion takWen to correct any deficiencies. Administrative
procedures should specify the retention period of test
result summaries and should require permanent reten
tion of documented summaries and evaluations.
2. Fuel Loading
This section provides guldahce on typical informa.
tion to be included in the detailed fuel loading
procedure.
a. Prerequisites for Fuel Loading
(1) The composition, duties, and emergency pro
cedure responsibilities of the fuel handling crew
should be specified.
(2) Radiation monitors, nuclear Instrumentation.
manual initiation, and other devices to actuate build
ing evacuation alarm and ventilation control should
have been tested and verified to be operable.
(3) The status of all systems required for fuel load
ing should be specified.
(4) Inspections of fuel, control rods. and poison
curtains should have been made.
(5) Nuclear instruments should be calibrated, op
erable, and properly located (source-fuel-detector
geometry). One operating channel should have audi
ble indication or annunciation in the control room.
(6) A response check of nuclear instruments to a
neutron source should be required within 8 hours
prior to loading (or resumption of loading, If delayed
for B hours or more).
(7) The status of containment should be specified
and established.
(B) The status of the reactor vessel should be spec
ified. Components should be either in place or out of
the vessel, as specified, to make it ready to receive
fuel.
(9) The vessel water level should be established
and the minimum level prescribed for fuel loading
and unloading.
(10) Coolant circulation for borated reactors
should be specified and established. Precautions such
as valve and pump lockouts should be taken to pre
vent deboration.
(11) The emergency boron addition system (or
other negative reactivity insertion system) should be
operable.
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(12) Fuel handling equipment should be checked
and dry runs performed.

nonstandard rod patterns or with operational inter

(13) The status of protection systems. Interlocks,
mode switch, alarms, and radiation protection
equipment 'should be prescribed and verified. For
reactors that have operable control rods during fuel
loading, the high-flux trip points should be set for a
relatively low-power level (normally not greater than
1% or full power).
(14) Water quality should be established and limits
identified.

(9) Dctermination of the boron concentration in
borated reactor; and frequency of determination. The
frequency of determination should be commensurate
with the worst possible dilution capability, as deter
mined by consideration of piping systems that attach
to the reactor coolant system.

(15) Fuel loading boron concentration should be
established and verified.

(11) The maintaining of continuous voice com
munication between control room and loading
station.

b. Procedure Details

(12) Minimum crew required to load fuel. The
presence of at least two persons at any location where
fuel handling is taking place should be required. A
Senior Reactor Operator with no other concurrent
duties should be in charge.

The procedure should include instructions or in
formation for the following areas:
(I) The loading sequence and pattern for fuel, con
trol rods, poison curtains, and other components. It
should also provide guidance on fuel addition incre
ments and should, in general, require constituting the
core so that the reactivity worth of added Individual
fuel elements becomes less as the core is assembled.
(2) The maintaining of a display for indicating the
status of the core and fuel pool. Maintaining appro
priate records of core loading.
(3) Proper seating and orientation of fuel and
components. A visual check of each assembly in each
core position should be specified.
(4) Functional testing of each control rod im
mediately following fuel loading. (EWR)
(5) Nuclear instrumentation and neutron source
requirements for monitoring subcritical multiplica
tion, including source or detector relocation and nor
malization of count rate after relocation. (Normally a
minimum of three source-range monitors on a BWR
and two on a PWR should be operable whenever
operations are performed that could affect core
reactivity.)
(6) Flux monitoring, including counting times and
frequencies and rules for plotting inverse multiplica
tion and interpreting plots. The counting period for
count rates should be specified. An inverse multipli
cation plot should be maintained.
(7) The expected subcritical multiplication
behavior.
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(8) Determination of adherence to the minimum
shutdown margin and rod worth tests in unborated
reactors and the frequency of determination. The
minimum shutdown margin should be proved period
ically during loading and at the completion of load
ing. Shutdown margin verifications should not
involve a planned approach to criticality using

locks bypassed.

(10) Actions, especially those pertaining to flux
monitoring, for periods when fuel loading is
interrupted.

(13) Crew work time. If personnel aw scheduled
for consecutive daily duty, they should not normally
be expected to work more than 12 hours out of each
24.
(14) Approvals required for changing the
procedure.
c. Limitations and Actions
(i) Criteria for stopping fuel loading should be Cs
tablished. Some circumstances that might warrant
this are unexpected subcritical multiplication be
havior, loss of communications between control room
and fuel loading station, inoperable source-range de
tector, and inoperability of the emergency boration
system.
(2) Criteria for emergency boron injection should
be established.
(3) Criteria for containment evacuation should be
established.
(4) Action to be followed in the event of fuel
damage should be outlined.
(5) Actions to be followed or approvals to be ob
tained before routine loading may resume after one of
the above limitations has been reached or invoked
should be listed.
3. Initial Criticality Procedures
This section provides some specific guidance for
the detailed procedure for operations associated with
bringing the reactor critical for the first tim2. The
guidance provided in Section 1, "Preoperational Test
Procedures," of this appendix is also considered ap
plicable. TIis procedure should Include steps to en
sure that the startup will proceed in a deliberate and

1.68-22

I

v,,Jeriy manner, that the changes in reactivity will be
continuously monitped, and that inverse multiplica
tion plots wil be inaintained and interpreted. A criti
cal rod position (boron concentration) should be pre
dicted so that any anomalies may be noted and
e,,el.aited All systems needed for startup should be
aligned and in proper operation. The emergency liq
uid poison system should b, operable and In readi
ness. "Jechnical specification requirements must be
met.

tions necessary for conducting tests. The in~jv!duzl
procedures should highlight these special cqnditions
and specifically provi& for restoration to normal fol
6lking the test. The overall or governing power.
ascension test plan should typically require the fol

Nuclear instruments should be calibrated. A neut
ron count rate (of at least 3A count per second) should
register ois startup channels before the startup begins.
and tht signal.to-noise ratio should be known to be
greater than two. A conservative startup rate limit (no
shorter than'appsoximately a 30-second period)
should be established. High-flux scram trips should
be set at their lowest value (approximately 5%-20%).

b. Examine the radial flux for symmetry, and ver
ify that the axial flux is within expected values.
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4. Low-Power and Power-Ascension Procedures
1his section provides guidance for the planning
and preparation of procedures for conducting the ini
tial aseenslon to rated power. The guidance provided
in Section 1. "Preoperational Test Procedures," of
this appendix is also considered applicable. The pro
grain should, be planned to Increase power in discrete
steps. Major testing should be performed at approxi
mately 25%. 50%, 75%, and 100% power levels.
IUtests intended to verify that movements and ex
pansion of equipment are in accordance with design
are not conducted during hot functional tests and
must be delayed until generation of nuclear heat, the
tiest power level for conducting such tests should be
as low as practical (approximately 5%).
Individual test procedures should Includc instruc
tions and precautions for establishing special condi-

lowing operations to be performed at appropriate
steps in the power-ascension test phase:
a. Conduct any tests that are scheduled at the test
condition or power plateau.

c. Determine reactor power by heat balance,
calibrate nuclear instruments accordingly, and deter
mine that adequate instrumentation overlap between
the intermediate- and power-range detectors exists.
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d. Just prior to ascending to the next lcvel,-reset
high-flux trips to a value no greater than 20% beyond
the power of the next level unless technical specifica
tion limits are more restrictive.
c. Perform general surveys of plant systems and
equipment to determine that they are operating within
expected values.
f. Check for unexpected radioactivity in process
systems and effluents.
g. Perform reactor coolant leak checks.
h. Review the completed testing program at each
plateau, perform preliminary evaluations, Including
extrapolation of minimum DNBR and maximum
linear heat rate values to the high-flux trip setpoint
for the next power level, and obtain the required
management appiovals before ascending to the next
power level or test condition.
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