INTERAGENCY AGREEMENT

1. IAA NO.
NRC-HQ-60-14-D-0005/M0003

2. ORDER NO.

3. REQUISITION NO.

4. SOLICITATION NO.

5. EFFECTIVE DATE
05/08/2017

6. AWARD DATE
07/13/2017

7. PERIOD OF PERFORMANCE
02/10/2014 TO 09/30/2019

8. SERVICING AGENCY
OAK RIDGE NATIONAL LAB
ALC:
DUNS: 012075755 +4:
US DEPARTMENT OF ENERGY
OAK RIDGE NATION LABORATORY SITE OFFICE
BUILDING 4500N MS 6269
PO BOX 2008
OAK RIDGE TN 37831-6269
POC Deborah Garland, CO
TELEPHONE NO. (865) 241-9566

9. DELIVER TO
MOURAD AISSA
US NUCLEAR REGULATORY COMMISSION
OFFICE OF NUCLEAR REGULATORY RESEARCH
11555 ROCKVILLE PIKE
ROCKVILLE MD 20852

10. REQUESTING AGENCY
ACQUISITION MANAGEMENT DIVISION
ALC: 31000001
DUNS: 040535809 +4:
US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH
11555 ROCKVILLE PIKE
ROCKVILLE MD 20852-2738
POC Sandra Nesmith
TELEPHONE NO. 301-415-6836

11. INVOICE OFFICE
US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH
11555 ROCKVILLE PIKE
MAILSTOP O3-E17A
ROCKVILLE MD 20852-2738

12. ISSUING OFFICE
US NRC - HQ
ACQUISITION MANAGEMENT DIVISION
MAIL STOP TWFN-5E03
WASHINGTON DC 20555-0001

13. LEGISLATIVE AUTHORITY
Energy Reorganization Act of 1974

14. PROJECT ID

15. PROJECT TITLE
TASK ORDERING AGREEMENT (SCALE)

16. ACCOUNTING DATA
No funding obligated

17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Project Title: SCALE Support for Reactor and Spent Fuel Analyses. Master IAA: MASTER IAA Reference Requisition: ZEROREQ-RES-17-0162 SUMMARY OF CHANGES: The purpose of this modification is to provide a within scope change which: (1) increases the level of effort for this base task ordering agreement; (2) increases the authorized cost ceiling by $890,000.00 from $8,189,741.00 to Continued ...				

23. PAYMENT PROVISIONS

24. TOTAL AMOUNT
$0.00

25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)

26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)
Sandra R. Nesmith

25b. NAME AND TITLE

25c. DATE

26b. CONTRACTING OFFICER
SANDRA R. NESMITH

26c. DATE
07/13/2017

$9,079,741.00; and (3) extends the period of performance through 9/30/19.

Accordingly, this agreement is modified as follows:

Reference to the "Statement of Work," is hereby deleted in its entirety and replaced with the following Statement of Work attached to this Modification No. 3 entitled "Statement of Work, Rev. 3."

1. The new authorized ceiling is $9,079,741.00

2. The period of performance has changed from 2/10/14 - 2/9/19 to 2/10/14 - 9/30/19.

All other terms and conditions remain unchanged.

Attachment: Statement of Work, Rev. 3

ORNL Principal Investigator: S. Bowman
NRC COR: Mourad Aissa