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B&R No. 42-20-31-60-2 Fin. No. N/A DE0BLIGATE: $115.00
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12. DESCRIPTION Of AMENDMENT /mODIFICAfiON

" Purchase and Installation of six (6) Teleprinters"

This supplemental agreemer.t is issued to deobligate the balance of $115.00 remaining
under this contract.

A total amount of $10,744.90 has been paid. This amount includes the final billing
period under this contract.
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