Detailed Schedule Column Heading Definitions 11/20/2008

Task Name - The task or assignment to be completed

Work - Number of estimated work hours for NRC to complete the associated task
Start- Currently planned start date for the associated task

Finish - Currently planned finish date for the associated task

Task Name Work Start Finish
ESBWR_GRANDGULF_SCOL 58,492.77h 5/19/2008 2/1/2012
Acceptance Decision / Proceed with Review Oh 5/19/2008 5/19/2008
Safety Review 33,540.8h  5/19/2008 3/22/2011
Phase 1 - PSER and RAls 9,223.4h  5/19/2008 1/22/2009
Phase 1 Support 560h 5/19/2008 12/16/2008
P1 - PSER and RAI Preparation 8,663.4h 5/19/2008 1/22/2009
P1 - 1.0 Introduction and General Description of Plant 392h 5/19/2008 11/6/2008
P1 - 1.0 Technical Review 288h 5/19/2008 10/9/2008
P1 - 1.0 Introduction and Interfaces - PSER and RAIs Prepared 70h 5/19/2008 10/1/2008
P1 - 1.x Prepare Financial Review and RAIls 160h 5/19/2008 10/9/2008
P1 - 1.9 SRP Conformance Regulations - PSER and RAIs Prepared 58h 5/19/2008 10/1/2008
P1- 1.0 RAl Issuance 104h 5/19/2008 11/6/2008
P1 - 1.0 PSER and RAI Input Complete Oh 10/9/2008 10/9/2008
P1 - 1.0 RAI Processing 104h 5/19/2008 11/6/2008
P1-1.0 Complete Oh 11/6/2008 11/6/2008
P1 - 2.0 Site Characteristics 3,293h 5/19/2008 12/30/2008
P1 - 2.0 Technical Review 3,051h 5/19/2008 11/21/2008
P1 - 2.0 Site Char and Param - PSER and RAIls Prepared 24h 5/19/2008 9/17/2008
P1 - 2.1.1 Site Location and Desc - PSER and RAls Prepared 4h 5/19/2008 9/17/2008
P1 - 2.1.2 Excl Area Authority and Control - PSER and RAIs Prepared 4h 5/19/2008 9/17/2008
P1 - 2.1.3 Population Distrib - PSER and RAls Prepared 4h 5/19/2008 9/17/2008
P1-2.2.1-2.2.2Ident of Pot Haz - PSER and RAIs Prepared 16h 5/19/2008 9/17/2008
P1 - 2.2.3 Eval of Pot Accid - PSER and RAIls Prepared 15h 5/19/2008 9/17/2008
P1 - 2.3.1 Regional Climatology - PSER and RAIls Prepared 26h 5/19/2008 9/18/2008
P1 - 2.3.2 Local Meteorology - PSER and RAIs Prepared 18h 5/19/2008 9/17/2008
P1 - 2.3.3 Onsite Met Measurements Prog - PSER and RAIs Prepared 18h 5/19/2008 9/17/2008
P1 - 2.3.4 Short Term Dispersion for Accid Rel - PSER and RAls Prepared 26h 5/19/2008 9/18/2008

P1 - 2.3.5 Long-Term Dispersion for Routine Rel - PSER and RAIs Prepared 18h 5/19/2008 9/17/2008



P1 - 2.4.1 Hydrologic Description - PSER and RAls Prepared

P1-2.4.2 Floods - PSER and RAIs Prepared

P1 - 2.4.3 PMF on Streams and Rivers - PSER and RAls Prepared

P1 - 2.4.4 Potential Dam Failures - PSER and RAIls Prepared

P1 - 2.4.5 Prob Max Surge and Seiche Flooding - PSER and RAIls Prepared
P1 - 2.4.6 Prob Max Tsunami Flooding - PSER and RAIs Prepared

P1 - 2.4.7 Ice Effects - PSER and RAIs Prepared

P1 - 2.4.8 Cooling Water Canals and Reservoirs - PSER and RAIs Prepared
P1 - 2.4.9 Channel Diversions - PSER and RAls Prepared

P1 - 2.4.10 Flooding Protection Rgmts - PSER and RAIs Prepared
P1-2.4.11 Low Water Considerations - PSER and RAIls Prepared

P1 - 2.4.12 Groundwater - PSER and RAIls Prepared

P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - PSER and RAIs Prepared
P1-2.4.14 T/Ss and Emerg Ops Rgmts - PSER and RAIs Prepared

P1 - 2.5.1 Geologic and Seismic Information - PSER and RAIs Prepared

P1 - 2.5.2 Vibratory Ground Motion - PSER and RAIs Prepared

P1 - 2.5.3 Surface Faulting - PSER and RAIs Prepared

P1 - 2.5.4 Stability of Subsurf Matls and Foundations - PSER and RAIs Prepared
P1 - 2.5.5 Stability of Slopes - PSER and RAIs Prepared

P1- 2.0 RAl Issuance

P1 - 2.0 PSER and RAI Input Complete
P1 - 2.0 RAI Processing
P1 - 2.0 Complete

P1 - 3.0 Design of Structures, Components, Equipment, and Systems
P1 - 3.0 Technical Review

P1 - 3.2.1 Seismic Classification - PSER and RAIs Prepared

P1 - 3.2.2 System Quality Group Classification - PSER and RAIls Prepared
P1 - 3.6.2 Details of Pipe Break Analysis - PSER and RAIs Prepared

P1 - 3.7.1 Seismic Design Param - PSER and RAls Prepared

P1 - 3.7.2 Seismic System Analysis - PSER and RAIs Prepared

P1 - 3.7.3 Seismic Subsystem Analysis - PSER and RAls Prepared

P1 - 3.7.4 Seismic Instrumentation - PSER and RAIls Prepared
P1-3.9.6.1IST - PSER and RAIs Prepared

P1 - 3.9.6.2 Pump and Valve Design - PSER and RAIs Prepared

P1 - 3.10 Dynamic and Seismic Qualif. Of Equip - PSER and RAIs Prepared
P1 - 3.11 Equipment Qualification - PSER and RAIls Prepared

P1 - 3.12 ASME Code Class 1,2,3 - PSER and RAIs Prepared
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P1 - 3.0 RAIl Issuance
P1 - 3.0 PSER and RAI Input Complete
P1 - 3.0 RAI Processing
P1 - 3.0 Complete
P1 - 6.0 Engineered Safety Features
P1 - 6.0 Technical Review
P1 - 6.4 Control Room Habitability - PSER and RAIs Prepared
P1 - 6.0 RAl Issuance
P1 - 6.0 PSER and RAI Input Complete
P1 - 6.0 RAI Processing
P1 - 6.0 Complete
P1 - 8.0 Electric Power
P1 - 8.0 Technical Review
P1 - 8.1 Elec Power/Intro - PSER and RAIs Prepared
P1 - 8.2 Offsite Power - PSER and RAls Prepared
P1-8.3.1 AC Power (Onsite) - PSER and RAIs Prepared
P1 - 8.3.2 DC Power (Onsite) - PSER and RAls Prepared
P1 - 8.4 Station Blackout - PSER and RAIs Prepared
P1 - 8.0 RAIl Issuance
P1 - 8.0 PSER and RAI Input Complete
P1 - 8.0 RAI Processing
P1 - 8.0 Complete
P1 - 9.0 Auxiliary Systems
P1 - 9.0 Technical Review
P1-9.2.1 Service Water - PSER and RAIs Prepared
P1-9.2.4 Pot and Sanit Water - PSER and RAIs Prepared
P1-9.3.5 SLCS - PSER and RAIs Prepared
P1 - 9.3.9 Hydrogen Water Chemistry
P1 - 9.3.10 Oxygen Injection System
P1-9.5.1 Fire Protection - PSER and RAIs Prepared
P1 - 9.5.2 Communications - PSER and RAls Prepared
P1-9.5.4 EDG Fuel Oil Storage and Transfer - PSER and RAIs Prepared
P1-9.0 RAI Issuance
P1-9.0 PSER and RAI Input Complete
P1 - 9.0 RAI Processing
P1-9.0 Complete
P1 - 10.0 Steam and Power Conversion System
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P1 - 10.0 Technical Review
P1 -10.2.3 Turbine Rotor Integrity - PSER and RAIs Prepared

P1 - 10.3.6 Steam and Feedwater Materials - PSER and RAls Prepared

P1-10.4.5 Circulating Water - PSER and RAls Prepared
P1 - 10.0 RAI Issuance
P1-10.0 PSER and RAI Input Complete
P1 - 10.0 RAI Processing
P1-10.0 Complete
P1 - 11.0 Radioactive Waste Management
P1-11.0 Technical Review
P1 - 11.2 Liquid Waste Management - PSER and RAls Prepared
P1-11.3 Gas Waste Mgmt - PSER and RAIs Prepared
P1-11.4 Solid Waste Management - PSER and RAIs Prepared
P1-11.5 Rad Monit Inst and Sampling-PSER and RAIs Prepared
P1-11.0 RAI Issuance
P1-11.0 PSER and RAI Input Complete
P1-11.0 RAI Processing
P1-11.0 Complete
P1-12.0 Radiation Protection
P1 - 12.0 Technical Review
P1-12.1 Occupational ALARA - PSER RAls Prepared
P1-12.2 Rad Sources - PSER and RAIs Prepared
P1-12.3-12.4 RP Design Features - PSER and RAIs Prepared
P1-12.5 Operational RP Program - PSER and RAIls Prepared
P1-12.0 RAI Issuance
P1-12.0 PSER and RAI Input Complete
P1-12.0 RAI Processing
P1-12.0 Complete
P1 - 13.0 Conduct of Operations
P1 - 13.0 Technical Review

P1-13.1.1 Mgmt and Tech Support Org - PSER and RAIs Prepared
P1-13.1.2-13.1.3 Operating Organization - PSER and RAIs Prepared
P1 - 13.2.1 Rx Operator Requal/Training - PSER and RAIs Prepared

P1 - 13.2.2 Non-Licensed Plant Staff Training - PSER and RAIs Prepared

P1-13.3 EP - PSER and RAIs - Input Prepared - Onsite
P1-13.3 EP - PSER and RAls - Input Prepared - FEMA Offsite
P1-13.3 EP - PSER and RAIs - Input Prepared - ETE
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P1-13.3 EP - PSER and RAls - Integrate Inputs
P1-13.3 EP - Finalize PSER and RAIs
P1 - 13.3 EP - Branch Chief Concurrence
P1-13.3 EP - Final RAIs Issued
P1 - 13.4 Operational Programs - PSER and RAls Prepared
P1-13.5.1.1 Admin Proced - Gen - PSER and RAIs Prepared
P1-13.5.2.1 Operating and Emerg Ops Proced - PSER and RAls Prepared
EPAct - Provide COLA to DHS
EPAct - DHS COLA Review and Preparation of EPAct Report
EPAct - DHS Site Visit
P1 - 13.0 RAIl Issuance
P1-13.0 PSER and RAI Input Complete
P1 - 13.0 RAI Processing
P1-13.0 Complete
P1 - 14.0 Initial Test Program
P1 - 14.0 Technical Review
P1 - 14.2 Initial Plant Test Program - PSER and RAls Prepared
P1-14.3ITAAC - PSER and RAIs Prepared
P1 - 14.0 RAI Issuance
P1-14.0 PSER and RAI Input Complete
P1 - 14.0 RAI Processing
P1-14.0 Complete
P1 - 16.0 Technical Specifications
P1 - 16.0 Technical Review
P1 - 16.0 Technical Specifications - PSER and RAls Prepared
P1 - 16.5 Administrative Controls Staffing - PSER and RAIls Prepared
P1 - 16.0 RAI Issuance
P1-16.0 PSER and RAI Input Complete
P1 - 16.0 RAI Processing
P1-16.0 Complete
P1 - 17.0 Quality Assurance
P1-17.0 Technical Review
P1-17.4 and 17.6 Reliab Assur and MR - PSER and RAIs Prepared
P1-17.5- PSER and RAls Prepared
P1-17.0 RAl Issuance
P1-17.0 PSER and RAI Input Complete
P1-17.0 RAI Processing
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P1-17.0 Complete

P1 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) (STANDARD!

P1 - 19.0 Technical Review

P1-19.0 and 19.1 Probabilistic Risk Assessment - PSER and RAIs Prepared

P1 -19.2 Severe Accidents - PSER and RAIs Prepared
P1-19.0 RAIl Issuance
P1-19.0 PSER and RAI Input Complete
P1 - 19.0 RAI Processing
P1-19.0 Complete
Phase 1 - Draft Input for PSER and RAIs Complete
Phase 1 - OGC Review of RAlIs Complete
Phase 1 - PSER and RAIs Complete
Phase 1 - Managed Reserve
Phase 1 - PSER and RAIs Complete (with Managed Reserve)
Phase 2 - SER with Ols
Phase 2 Support
P2 - Section and Chapter Preparation
P2 - 1.0 Introduction and General Description of Plant
P2 - 1.0 Complete SER w/Ol Input
P2 - 1.0 Introduction and Interfaces - Evaluation Completed
P2 - 1.x Financial Review Evaluation Complete
P2 - 1.9 SRP Conformance Regulations - Evaluation Completed
P2 - 1.0 PM Support
P2 - 1.0 Chapter Completion
P2 - Chap 1.0 PM All section inputs received
P2 - Chap 1.0 PM-LA-TE review and edit
P2 - Chap 1.0 Branch chiefs concurrence
P2 - Chap 1.0 OGC review and concurrence
P2 - Chap 1.0 Chapter Complete
P2 - 2.0 Site Characteristics
P2 - 2.0 Complete SER w/Ol Input
P2 - 2.0 Site Char and Param - Evaluation Completed
P2 - 2.1.1 Site Location and Desc - Evaluation Completed
P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed
P2 - 2.1.3 Population Distrib - Evaluation Completed
P2 -2.2.1-2.2.2 Ident of Pot Haz - Evaluation Completed
P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed
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P2 - 2.3.1 Regional Climatology - Evaluation Completed 17h 11/17/2008 12/31/2008

P2 - 2.3.2 Local Meteorology - Evaluation Completed 12h 11/17/2008 12/30/2008
P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 12h 11/17/2008 12/30/2008
P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 17h 11/17/2008 12/31/2008
P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Evaluation Completed 12h 11/17/2008 12/30/2008
P2 - 2.4.1 Hydrologic Description - Evaluation Completed 15h 12/8/2008 2/5/2009
P2 - 2.4.2 Floods - Evaluation Completed 15h 12/8/2008 2/5/2009
P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 30h 12/8/2008 2/5/2009
P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 30h 12/8/2008 2/5/2009
P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 30h 12/8/2008 2/5/2009
P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 30h 12/8/2008 2/5/2009
P2 - 2.4.7 Ice Effects - Evaluation Completed 15h 12/8/2008 2/5/2009
P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 17h 12/8/2008 2/5/2009
P2 - 2.4.9 Channel Diversions - Evaluation Completed 15h 12/8/2008 2/5/2009
P2 - 2.4.10 Flooding Protection Rgmts - Evaluation Completed 15h 12/8/2008 2/5/2009
P2 - 2.4.11 Low Water Considerations - Evaluation Completed 15h 12/8/2008 2/5/2009
P2 - 2.4.12 Groundwater - Evaluation Completed 45h 12/8/2008 2/12/2009
P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 119h 12/8/2008 2/12/2009
P2 - 2.4.14 T/Ss and Emerg Ops Rgmts - Evaluation Completed 15h 12/8/2008 2/5/2009
P2 - 2.5.1 Geologic and Seismic Information - Evaluation Completed 96h 12/8/2008 1/21/2009
P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 225h 1/21/2009 3/4/2009
P2 - 2.5.3 Surface Faulting - Evaluation Completed 34h 12/8/2008 1/21/2009
P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 252h 12/8/2008 1/21/2009
P2 - 2.5.5 Stability of Slopes - Evaluation Completed 134h 12/8/2008 1/21/2009
P2 - 2.0 PM Support 80h 11/17/2008 5/7/2009
P2 - 2.0 Chapter Completion 339h 3/4/2009  5/13/2009
P2 - Chap 2.0 PM All section inputs received Oh 3/4/2009  3/4/2009
P2 - Chap 2.0 PM-LA-TE review and edit 152h 3/5/2009  4/8/2009
P2 - Chap 2.0 Branch chiefs concurrence 103h 4/9/2009  4/22/2009
P2 - Chap 2.0 OGC review and concurrence 84h 4/23/2009 5/13/2009
P2 - Chap 2.0 Chapter Complete Oh 5/13/2009 5/13/2009
P2 - 3.0 Design of Structures, Components, Equipment, and Systems 530h 9/2/2008  4/16/2009
P2 - 3.0 Complete SER w/Ol Input 302h 9/2/2008  2/19/2009
P2 - 3.2.1 - Seismic Classification - Evaluation Completed 5h 12/31/2008 2/12/2009
P2 - 3.2.2 - System Quality Group Classification - Evaluation Completed 5h 1/2/2009  2/13/2009
P2 - 3.6.2 - Details of Pipe Break Analysis - Evaluation Completed 10h 12/8/2008 1/21/2009

P2 - 3.7.1 Seismic Design Param - Evaluation Completed 70h 9/2/2008  1/21/2009



P2 - 3.7.2 Seismic System Analysis - Evaluation Completed
P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed
P2 - 3.7.4 Seismic Instrumentation - Evaluation Completed
P2 -3.9.6.1 IST - Evaluation Completed
P2 - 3.9.6.2 Pump and Valve Design - Evaluation Completed
P2 - 3.10 Dynamic and Seismic Qualif. Of Equip - Evaluation Completed
P2 - 3.11 Equipment Qualification - Evaluation Completed
P2 - 3.12 ASME Code Class 1,2,3 - Evaluation Completed
P2 - 3.0 PM Support
P2 - 3.0 Chapter Completion
P2 - Chap 3.0 PM All section inputs received
P2 - Chap 3.0 PM-LA-TE review and edit
P2 - Chap 3.0 Branch chiefs concurrence
P2 - Chap 3.0 OGC review and concurrence
P2 - Chap 3.0 Chapter Complete
P2 - 6.0 Engineered Safety Features
P2 - 6.0 Complete SER w/Ol Input
P2 - 6.4 Control Room Habitability - Evaluation Completed
P2 - 6.0 PM Support
P2 - 6.0 Chapter Completion
P2 - Chap 6.0 PM All section inputs received
P2 - Chap 6.0 PM-LA-TE review and edit
P2 - Chap 6.0 Branch chiefs concurrence
P2 - Chap 6.0 OGC review and concurrence
P2 - Chap 6.0 Chapter Complete

P2 - 8.0 Electric Power

P2 - 8.0 Complete SER w/Ol Input
P2 - 8.1 Elec Power/Intro - Evaluation Completed
P2 - 8.2 Offsite Power - Evaluation Completed
P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed
P2 - 8.3.2 DC Power (Onsite) - Evaluation Completed
P2 - 8.4 Station Blackout - Evaluation Completed
P2 - 8.0 PM Support
P2 - 8.0 Chapter Completion
P2 - Chap 8.0 PM All section inputs received
P2 - Chap 8.0 PM-LA-TE review and edit
P2 - Chap 8.0 Branch chiefs concurrence

70h
60h
10h
20h
20h
10h
12h
10h
40h
188h
Oh
96h
56h
36h
Oh
162h
36h
36h
20h
106h
Oh
48h
48h
10h
Oh
182h
116h
21h
26h
16h
16h
17h
20h
66h
Oh
28h
24h

12/8/2008
9/2/2008
12/8/2008
12/8/2008
12/8/2008
1/7/2009
1/7/2009
12/8/2008
12/31/2008
2/19/2009
2/19/2009
2/20/2009
3/18/2009
4/2/2009
4/16/2009
11/8/2008
11/8/2008
11/8/2008
11/10/2008
12/23/2008
12/23/2008
12/24/2008
1/23/2009
2/6/2009
2/23/2009
10/29/2008
10/29/2008
10/29/2008
1/7/2009
10/29/2008
10/29/2008
10/29/2008
10/29/2008
2/19/2009
2/19/2009
2/20/2009
3/18/2009

1/21/2009
10/28/2008
1/21/2009
1/21/2009
1/21/2009
2/19/2009
2/19/2009
1/21/2009
2/27/2009
4/16/2009
2/19/2009
3/17/2009
4/1/2009
4/16/2009
4/16/2009
2/23/2009
12/23/2008
12/23/2008
1/8/2009
2/23/2009
12/23/2008
1/22/2009
2/5/2009
2/23/2009
2/23/2009
4/15/2009
2/19/2009
12/19/2008
2/19/2009
12/19/2008
12/19/2008
12/19/2008
2/17/2009
4/15/2009
2/19/2009
3/17/2009
3/31/2009



P2 - Chap 8.0 OGC review and concurrence
P2 - Chap 8.0 Chapter Complete
P2 - 9.0 Auxiliary Systems
P2 - 9.0 Complete SER w/Ol Input
P2 -9.2.1 Service Water - Evaluation Completed
P2 - 9.2.4 Pot and Sanit Water - Evaluation Completed
P2 -9.3.5 SLCS - Evaluation Completed

P2 - 9.3.9 Hydrogen Water Chemistry - Evaluation Completed
P2 - 9.3.10 Oxygen Injection System - Evaluation Completed

P2 - 9.5.1 Fire Protection - Evaluation Completed
P2 - 9.5.2 Communications - Evaluation Completed

P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Evaluation Completed

P2 -9.0 PM Support

P2 - 9.0 Chapter Completion
P2 - Chap 9.0 PM All section inputs received
P2 - Chap 9.0 PM-LA-TE review and edit
P2 - Chap 9.0 Branch chiefs concurrence
P2 - Chap 9.0 OGC review and concurrence
P2 - Chap 9.0 Chapter Complete

P2 - 10.0 Steam and Power Conversion System

P2 -10.0 Complete SER w/Ol Input
P2 - 10.2.3 Turbine Rotor Integrity - Evaluation Completed
P2 - 10.4.5 Circulating Water - Evaluation Completed

P2 - 10.0 PM Support

P2 -10.0 Chapter Completion
P2 - Chap 10.0 PM All section inputs received
P2 - Chap 10.0 PM-LA-TE review and edit
P2 - Chap 10.0 Branch chiefs concurrence
P2 - Chap 10.0 OGC review and concurrence
P2 - Chap 10.0 Chapter Complete

P2 - 11.0 Radioactive Waste Management

P2 - 11.0 Complete SER w/Ol Input
P2 - 11.2 Liquid Waste Mgmt - Evaluation Completed
P2 -11.3 Gas Waste Mgmt - Evaluation Completed
P2 - 11.4 Solid Waste Mgmt - Evaluation Completed

P2 - 11.5 Rad Monit Inst and Sampling-Evaluation Completed

P2 -11.0 PM Support

14h
Oh
452h
280h
50h
4h
4h
15h
15h
160h
20h
12h
20h
152h
Oh
28h
112h
12h
Oh
202h
68h
12h
56h
20h
114h
Oh
26h
32h
56h
Oh
469h
292h
88h
92h
88h
24h
20h

4/1/2009
4/15/2009
7/23/2008
7/23/2008
10/27/2008
10/27/2008
7/28/2008
7/23/2008
7/23/2008
8/27/2008
12/8/2008
10/27/2008
8/6/2008
1/21/2009
1/21/2009
1/22/2009
2/27/2009
3/13/2009
4/2/2009
7/28/2008
7/28/2008
7/28/2008
11/5/2008
7/28/2008
12/18/2008
12/18/2008
12/19/2008
1/16/2009
2/2/2009
2/17/2009
10/14/2008
10/14/2008
10/14/2008
10/14/2008
10/14/2008
10/14/2008
10/14/2008

4/15/2009
4/15/2009
4/2/2009
1/21/2009
12/9/2008
12/10/2008
9/16/2008
8/5/2008
8/5/2008
12/9/2008
1/21/2009
12/12/2008
2/11/2009
4/2/2009
1/21/2009
2/26/2009
3/12/2009
4/2/2009
4/2/2009
2/17/2009
12/18/2008
8/8/2008
12/18/2008
12/18/2008
2/17/2009
12/18/2008
1/15/2009
1/30/2009
2/17/2009
2/17/2009
3/16/2009
1/15/2009
1/15/2009
1/15/2009
1/15/2009
1/15/2009
12/5/2008



P2 -11.0 Chapter Completion

P2 - Chap 11.0 PM All section inputs received
P2 - Chap 11.0 PM-LA-TE review and edit

P2 - Chap 11.0 Branch chiefs concurrence
P2 - Chap 11.0 OGC review and concurrence
P2 - Chap 11.0 Chapter Complete

P2 - 12.0 Radiation Protection

P2 - 12.0 Complete SER w/Ol Input

P2 - 12.1 Occupational ALARA - Evaluation Completed

P2 - 12.2 Rad Sources - Evaluation Completed

P2 -12.3-12.4 RP Design Features - Evaluation Completed
P2 - 12.5 Operational RP Program - Evaluation Completed
P2 -12.0 PM Support

P2 - 12.0 Chapter Completion

P2 - Chap 12.0 PM All section inputs received

P2 - Chap 12.0 PM-LA-TE review and edit

P2 - Chap 12.0 Branch chiefs concurrence

P2 - Chap 12.0 OGC review and concurrence

P2 - Chap 12.0 Chapter Complete

P2 - 13.0 Conduct of Operations

P2 -13.0 Complete SER w/Ol Input

P2 -13.1.1 Mgmt and Tech Support Org - Evaluation Completed
P2 -13.1.2-13.1.3 Operating Organization - Evaluation Completed
P2 - 13.2.1 Rx Operator Requal/Training - Evaluation Completed
P2 - 13.2.2 Non-Licensed Plant Staff Training - Evaluation Completed
P2 - 13.3 EP - RAIs Applicant Response

P2 - 13.3 EP - LIB Review of FEMA Offsite PSER

P2 - 13.3 EP - FEMA Review of LIB Onsite PSER

P2 - 13.3 EP - RAI Responses to FEMA

P2 - 13.3 EP - Offsite FEMA Evaluation Completed w/Ol

P2 - 13.3 EP - Onsite Evaluation Completed w/Ol

P2 - 13.3 EP - ETE Evaluation Completed w/Ol

P2 - 13.3 EP - Integrate Inputs Evaluation Completed w/Ol

P2 - 13.3 EP - Finalize SER w/Ols

P2 - 13.3 EP - Branch Chief Concurrence

P2 - 13.3 EP - LIB Review of FEMA Offsite SERw/OI

P2 - 13.3 EP - FEMA Review of LIB Onsite SERw/OI

157h
Oh
63h
38h
56h
Oh
536h
346h
72h
84h
142h
48h
20h
170h
Oh
90h
24h
56h
Oh
1,240.3h
932.3h
30h
30h
40h
40h
Oh
0.1h
0.1h
2h
180h
178h
60h
30h
30h
30h
0.1h
64h

1/15/2009
1/15/2009
1/16/2009
2/12/2009
3/2/2009
3/16/2009
10/28/2008
10/28/2008
10/28/2008
10/28/2008
10/28/2008
10/28/2008
10/28/2008
1/15/2009
1/15/2009
1/16/2009
2/12/2009
2/27/2009
3/13/2009
9/8/2008
9/8/2008
12/8/2008
12/30/2008
12/30/2008
12/30/2008
11/14/2008
11/14/2008
11/14/2008
12/15/2008
12/18/2008
12/15/2008
12/15/2008
2/3/2009
2/10/2009
2/18/2009
2/25/2009
2/25/2009

3/16/2009
1/15/2009
2/11/2009
2/27/2009
3/16/2009
3/16/2009
3/13/2009
1/15/2009
1/15/2009
1/15/2009
1/15/2009
1/15/2009
1/15/2009
3/13/2009
1/15/2009
2/11/2009
2/26/2009
3/13/2009
3/13/2009
5/5/2009
3/24/2009
1/21/2009
2/11/2009
2/11/2009
2/11/2009
12/14/2008
12/15/2008
12/15/2008
12/17/2008
2/2/2009
2/2/2009
12/29/2008
2/9/2009
2/17/2009
2/24/2009
3/24/2009
3/24/2009



P2 - 13.4 Operational Programs - Evaluation Completed
P2 -13.5.1.1 Admin Proced - Gen - Evaluation Completed

P2 - 13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed

EPAct - NSIR Review of DHS Report

EPAct - NSIR Mgmt Review of DHS Report
P2 - 13.0 PM Support

P2 - 13.0 Chapter Completion

P2 - Chap 13.0 PM assembles sections

P2 - Chap 13.0 PM-LA-TE review and edit
P2 - Chap 13.0 Branch chiefs concurrence
P2 - Chap 13.0 OGC review and concurrence
P2 - Chap 13.0 Chapter Complete

P2 - 14.0 Initial Test Program

P2 - 14.0 Complete SER w/Ol Input

P2 - 14.2 Initial Plant Test Program - Evaluation Completed
P2 - 14.3 ITAAC - Evaluation Completed

P2 - 14.0 PM Support

P2 - 14.0 Chapter Completion

P2 - Chap 14.0 PM All section inputs received

P2 - Chap 14.0 PM-LA-TE review and edit

P2 - Chap 14.0 Branch chiefs concurrence

P2 - Chap 14.0 OGC review and concurrence

P2 - Chap 14.0 Chapter Complete

P2 - 16.0 Technical Specifications

P2 -16.0 Complete SER w/Ol Input

P2 - 16.0 Technical Specifications - Evaluation Completed

P2 - 16.5 Administrative Controls Staffing - Evaluation Completed
P2 - 16.0 PM Support

P2 - 16.0 Chapter Completion

P2 - Chap 16.0 PM All section inputs received

P2 - Chap 16.0 PM-LA-TE review and edit

P2 - Chap 16.0 Branch chiefs concurrence

P2 - Chap 16.0 OGC review and concurrence

P2 - Chap 16.0 Chapter Complete

P2 - 17.0 Quality Assurance During design and Construction

P2 - 17.0 Complete SER w/Ol Input
P2 -17.4 and 17.6 Reliab Assur and MR - Evaluation Completed

12h
20h
70h
100h
16h
40h
268h
Oh
132h
60h
76h
Oh
513h
264h
154h
110h
40h
209h
Oh
76h
109h
24h
Oh
168h
40h
30h
10h
20h
108h
Oh
28h
24h
56h
Oh
166h
28h
12h

10/28/2008
12/30/2008
12/30/2008
9/8/2008
12/9/2008
9/8/2008
2/24/2009
2/24/2009
2/25/2009
4/1/2009
4/15/2009
5/5/2009
12/23/2008
12/23/2008
12/23/2008
1/14/2009
12/23/2008
2/26/2009
2/26/2009
2/27/2009
3/25/2009
4/9/2009
4/23/2009
10/20/2008
10/20/2008
10/20/2008
10/28/2008
10/28/2008
12/16/2008
12/16/2008
12/17/2008
1/14/2009
1/29/2009
2/12/2009
10/27/2008
10/27/2008
11/17/2008

12/10/2008
2/11/2009
2/11/2009
12/8/2008
12/22/2008
2/10/2009
5/5/2009
2/24/2009
3/31/2009
4/14/2009
5/5/2009
5/5/2009
4/23/2009
2/26/2009
2/9/2009
2/26/2009
3/6/2009
4/23/2009
2/26/2009
3/24/2009
4/8/2009
4/23/2009
4/23/2009
2/12/2009
12/16/2008
12/16/2008
12/10/2008
12/24/2008
2/12/2009
12/16/2008
1/13/2009
1/28/2009
2/12/2009
2/12/2009
2/26/2009
12/30/2008
12/30/2008



P2 - 17.5 QA Program - Evaluation Completed
P2 -17.0 PM Support
P2 -17.0 Chapter Completion
P2 - Chap 17.0 PM assembles sections
P2 - Chap 17.0 PM-LA-TE review and edit
P2 - Chap 17.0 Branch chiefs concurrence
P2 - Chap 17.0 OGC review and concurrence
P2 - Chap 17.0 Chapter Complete
P2 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA)
P2 - 19.0 Complete SER w/Ol Input
P2 -19.0 and 19.1 Probabilistic Risk Assessment - Evaluation Completed
P2 - 19.2 Severe Accidents - Evaluation Completed
P2 - 19.0 PM Support
P2 - 19.0 Chapter Completion
P2 - Chap 19.0 PM All section inputs received
P2 - Chap 19.0 PM-LA-TE review and edit
P2 - Chap 19.0 Branch chiefs concurrence
P2 - Chap 19.0 OGC review and concurrence
P2 - Chap 19.0 Chapter Complete
P2 - Appendencies
P2 - Preparation of Appendices
P2 - Appendix - Chronology
P2 - Appendix - Reference List
P2 - Appendix - RAIs
P2 - Appendix - COL Action Items
P2 - Appendix - Acronyms, Contributors, Other
P2 - Appendices complete
P2 - SER with Ol Document Completion
Phase 2 - SER with Ols Chapter Input Complete
P2 - LA format/concurrence
P2 - PM review/edit
P2 - NRO division and external concurrence
P2 - OGC review and comment
P2 - PM resolves OGC comments
P2 - OGC concurrence
Phase 2 - OGC Review and Concurrence of SER with Ols Complete
P2 - Issue SER with Ols

16h
20h
118h
Oh
58h
32h
28h
Oh
226h
118h
102h
16h
20h
88h
Oh
36h
36h
16h
Oh
200h
200h
40h
40h
40h
40h
40h
Oh
384h
Oh
40h
40h
132h
64h
60h
24h
Oh
24h

10/27/2008
10/27/2008
12/30/2008
12/30/2008
12/31/2008
1/28/2009
2/11/2009
2/26/2009
11/17/2008
11/17/2008
11/17/2008
11/17/2008
11/18/2008
12/30/2008
12/30/2008
12/31/2008
1/28/2009
2/12/2009
2/27/2009
4/2/2009
4/2/2009
4/2/2009
4/2/2009
4/2/2009
4/2/2009
4/2/2009
5/11/2009
5/13/2009
5/13/2009
5/14/2009
5/21/2009
5/29/2009
6/12/2009
6/26/2009
7/7/2009
7/9/2009
7/10/2009

12/9/2008
1/8/2009
2/26/2009
12/30/2008
1/27/2009
2/10/2009
2/26/2009
2/26/2009
2/27/2009
12/30/2008
12/30/2008
12/30/2008
1/8/2009
2/27/2009
12/30/2008
1/27/2009
2/11/2009
2/27/2009
2/27/2009
5/11/2009
5/11/2009
5/11/2009
5/11/2009
5/11/2009
5/11/2009
5/11/2009
5/11/2009
7/14/2009
5/13/2009
5/20/2009
5/28/2009
6/11/2009
6/25/2009
7/6/2009
7/9/2009
7/9/2009
7/14/2009



Phase 2 Complete - SER with Ols Issued
Phase 2 Managed Reserve
Phase 2 Complete SER with Ols Issued (with Managed Reserve)
Phase 3 - ACRS Review of SER with Ols
Phase 4 - Advanced SER with No Ol
Phase 5 - ACRS Review of Advanced SER with No Ol
Phase 6 - FSER with No Ol
Safety Review Complete
Environmental Review
Phase 1, Scoping
Prepare EIS Notice of Intent
Federal Register Notice of Intent Published
EIS Scoping Period Begins
P1 - Prepare for Scoping Meeting (NRC/PNNL)
P1 - EIS Public Scoping Meeting (NRC)
EIS Public Scoping Meeting Completed
P1 - EIS Scoping Period (NRC)
P1 EIS Scoping Period Ends
P1 - Bin EIS Scoping Comments (PNNL)
EIS Scoping Comments Binned (PNNL)
P1 - NRC Review of EIS Scoping Comments Binning
P1 - Draft Responses to EIS Scoping Comments (PNNL)
P1 - NRC Reviews Responses to EIS Scoping Comments (NRC)
P1 - Drafting EIS Scoping Summary Report (PNNL)
EIS Draft Scoping Summary Report Complete
Develop Scoping Summary Report Concurrence Pkg
P1 - OGC Review of EIS Scoping Summary (NRC)
OGC Review of EIS Scoping Summary Complete
P1 - Issue EIS Scoping Summary Report
EIS Scoping Summary Report Issued
EIS Phase 1 Managed Reserve
EIS Phase 1 - Scoping Complete (with Managed Reserve)
Phase 2, DEIS
P2 - Develop Pre-Audit Draft DEIS Sections
P2 - Prepare for Site Audit (NRC)
P2 - EIS Site Audit (NRC, PNNL, & DHS)
P2 - Prepare EIS RAIs (PNNL)

Oh

0.1h

Oh
1,576.1h
10,280h
1,627.1h
2,662.8h
Oh
19,788.87h
2,570.31h
0.1h

Oh

Oh

200h
168h

Oh

300h

Oh

248h

Oh

100h
412h
466h
404h
0.1h

16h
216.01h
Oh

40h

Oh

0.1h

Oh
9,519.27h
1,092h
412h
1,000h
528h

7/14/2009
7/15/2009
9/1/2009
7/14/2009
3/31/2009
6/29/2010
9/9/2010
12/28/2010
5/19/2008
5/19/2008
5/19/2008
5/30/2008
5/30/2008
5/19/2008
6/19/2008
6/19/2008
6/2/2008
8/1/2008
7/14/2008
9/2/2008
9/3/2008
7/30/2008
9/11/2008
10/10/2008
10/31/2008
11/3/2008
11/10/2008
11/21/2008
11/21/2008
12/1/2008
12/1/2008
12/19/2008
5/19/2008
5/19/2008
5/19/2008
6/16/2008
6/23/2008

7/14/2009
9/1/2009
9/1/2009
12/18/2009
9/9/2010
12/29/2010
3/22/2011
12/28/2010
5/10/2010
12/19/2008
5/23/2008
5/30/2008
5/30/2008
6/18/2008
6/19/2008
6/19/2008
8/1/2008
8/1/2008
9/2/2008
9/2/2008
9/15/2008
9/10/2008
10/9/2008
10/31/2008
11/3/2008
11/10/2008
11/21/2008
11/21/2008
12/1/2008
12/1/2008
12/19/2008
12/19/2008
5/19/2009
6/13/2008
6/13/2008
6/20/2008
8/13/2008



P2 - Review EIS RAIs (NRC)
P2 - Resolution of EIS RAIs with Contractor
P2 - OGC Review of EIS RAIls
OGC Review of EIS RAIs Complete
P2 - Resolve Comments on EIS RAIls
Issue EIS RAIs to Applicant
EIS RAIs Issued to Applicant
P2 - Applicant Prepare Responses to EIS RAIs (NRC)
EIS RAI Responses Received from Applicant
P2 - Authors Draft Sections of DEIS (PNNL)
DEIS Draft Sections to PNNL Task Leader (PNNL)
P2 - DEIS Sections Review and Editing (PNNL)
Preliminary DEIS to NRC (PNNL)
P2 - Review and Comment of Preliminary DEIS (NRC)
P2 - DEIS Writing Meeting at PNNL (NRC/PNNL)
P2 - Edit DEIS After Writing Meeting (PNNL)
Camera Ready DEIS NUREG Delivered to NRC (PNNL)
P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL)
P2 - OGC Review of DEIS and FR Notice (NRC)
OGC Review and Concurrence of DEIS Complete
P2 - Concurrence Review of DEIS NUREG (NRC) and publishing
DEIS NUREG Ready for Public Comment (NRC)
DEIS NUREG Filed with EPA
NRC Prepares FR Notice of Avaliability of DEIS
NRC Issues FR Notice of Avaliability of DEIS
P2 - EPA Prepares DEIS Notice of Filing
EPA Issues FR Notice of Filing for DEIS
EIS Phase 2 Managed Reserve
EIS Phase 2 - DEIS Complete (with Mgmt Reserve)
Phase 3, DEIS Comment Period
Phase 4, FEIS
EIS Phase 4 - Federal Register Notice of Availability of FEIS Published
Environmental Review Complete
Hearings

Issuance of COL

463h
220h
80h

8h

110h
16h
0.1h
0.1h

Oh
1,128h
Oh
1,554h
Oh

695h
597.91h
743.96h
Oh

422h
177h

Oh

256h

Oh

Oh

16h

Oh

0.1h

Oh

0.1h

Oh
2,888.2h
4,811.1h
Oh

Oh
3,312.3h
0.8h

8/14/2008
8/19/2008
8/21/2008
9/3/2008
9/4/2008
9/8/2008
9/9/2008
9/9/2008
10/9/2008
8/11/2008
10/15/2008
10/16/2008
11/21/2008
11/24/2008
12/8/2008
12/15/2008
1/16/2009
1/20/2009
2/2/2009
2/20/2009
2/23/2009
3/20/2009
3/20/2009
3/23/2009
3/27/2009
3/25/2009
3/31/2009
4/1/2009
5/19/2009
3/30/2009
6/12/2009
2/22/2010
2/22/2010
TBD

TBD

8/18/2008
8/20/2008
9/3/2008
9/3/2008
9/5/2008
9/9/2008
9/9/2008
10/9/2008
10/9/2008
10/15/2008
10/15/2008
11/21/2008
11/21/2008
12/5/2008
12/12/2008
1/16/2009
1/16/2009
1/30/2009
2/20/2009
2/20/2009
3/20/2009
3/20/2009
3/20/2009
3/27/2009
3/27/2009
3/31/2009
3/31/2009
5/19/2009
5/19/2009
11/3/2009
5/10/2010
2/22/2010
2/22/2010
TBD

TBD



