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Schedule Notes

The Civilian Radioactive Waste Management System Management and Operating Contractor's
(M&O's) February recommendation to refocus fiscal year 1999 (FY99) work activities on high
priority quality assurance initiatives launched an intense effort to improve the logic, level of
detail, and consistency in the schedule for the project. A 7,000 activity, logic-driven schedule to
License Application (LA) has been developed that (1) accommodates efforts judged to be
sufficient to build credible and defensible pre- and post-closure safety cases and (2) details FY99
work needed to begin implementing to License Application Design Selection (LADS) Enhanced
Design Alternative 2 (EDA2). The contents'aind structure of nine Process Model Reports
(PMRs) and their supportingfanalyses and model reports generated using Administrative
Procedure (AP)-3. 1OQ, Analyses and Models h1ave been delineated. Work activities to compile
the PMRs and System Description Documents (SDDs) have been integrated with Tiger Team,
data qualification, and Process Validation and Reengineering (PVAR) efforts and logically tied
to Total System Performance Assessmeni (TSPA), Environmental Impact Statement (EIS), Site
Recommendation (SR), and LA'activities.

Particular attention has been given to the schedule to SR. Because of the tight time frame
between the consideration lieafigs (December 2000) and the submission of the SR to the
President (July 2001), holding the SR production schedule was given top priority. A tacit
assumption has been that adequate budget and other resources will be available to accomplish the
work plan as portrayed. With FY00 budget constraints anticipated, however, the results of
several ongoing initiatives, including the reallocation of principal factors affecting post-closure
performance, will be needed to prioritize the work efforts.

The activities in the schedule have been logically linked to the LA. The schedule from SR to
LA, however, is currently not as mature as the schedule from now to SR. A revised, more.
detailed, schedule to' LA is being developed by the M&O. This effort should wrap up by mid-
June and the results incorporated into the FY00 annual planning.
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can be added only after the CR and the Integrated Project Schedule (IPS) baseline files are
merged. This should be accomplished before the May 1999 status cycle.

The level of detail in the Program Information Management (PEW) activities in support of the SR
has not yet been-settled. A meeting between the SR Product Manager and the PIM
Representative is needed to finalize the level of detail and then complete the schedule prior to
merging it into the baseline file before the May 1999 status update. The impact of these
additions during FY99 is minimal, since the majority of the effort will occur in FY00 and FYOI.
Completion and inclusion of this effort in the FY00 annual planning, as opposed to the current
CR, should have no adverse impact on planned SR schedule and milestone delivery. The
resulting PIM schedule template could become a prototype for all other technical document
production in the future.

The Support Operations organization also needs to verify the activities and timing for the SR
Cover Design, SR Public Information Plan, Government Printing Office (GPO) printing process,
compact disk-read only memory (CD-ROM) and other documentation requirements as they are
portrayed in the schedule. Decisions need to be made regarding the approval authority for Cover
Design, the document review process, and document release requirements for the Consideration
Hearings, and Notification and/or Submission to President This work occurs during FY00 and
can be planned during FY00 annual planning.

Corrective Action Request (CAR)WPAR/Tiger Team Integraton'

The previous off-line schedules for CAR, PVAR and Tiger Team efforts have been merged into
this CR schedule. Tiger Team efforts for data, software and model qualification have been
planned for completion prior to the SR Notification Draft being issued. End milestones for the
data sets have been logically tied to the SR schedule. Data set-specific activities, however, have
yet to be planned and scheduled as the full suite of data that will require qualification will
become known as the Tiger Teams complete their work.

Process Model Reports

All AP-3.I0Qs required for Total System Performance Assessment (TSPA)-SR Revision 00 are
planned for completion by November 30, 1999. All Rev 00 of the PMRs (submission of PMRs
to Yucca Mountain Site Characterization Office (YMSCO) for review - Level 3 milestones) are
planned for completion by April 28, 2000, to support the TSPA and SR needs. This allows 2-1/2
months for YMSCO review and approval, prior to submission of the SR Consideration Hearing
Draft and the TSPA. PMRs, Revision 02 are submitted to YMSCO (Level 3 milestones) by
December 1, 2000 to ensure that approvals are obtained by February 1, 2001, when the TSPA
update is planned for submission to YMSCO. The PMR, Revision 05s are planned for
completion by September 28, 2001, to support a final review of the LA and TSPA-LA, and to
ensure that the Nuclear Regulatory Commission (NRC) staff review of the LA is completed by
November 15, 2001, as currently planned. This Revision of the PMRs also responds to NRC I,
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concerns as evinced from the NRC Sufficiency Comments to be received May 25, 2001 during
the SR process.

System Descridtion Documents Schedule/Integration

SDDs needed for SR have been planned in this CR schedule file. The schedule currently
contains similar efforts for each of the SDDs being accomplished in parallel. Consequently, at
the conclusion of ongoing interface meetings, the SDD schedule should be supported with more
detail regarding Design Basis Event (DBE)/Classification analyses needed to support
development of the SDDs and better time-phasing of the activities to avoid overloading key
resources. This will be incorporated in the FY00 annual planning.

The following Engineering inputs need to be worked into the schedule:
* Include activities related to the National Spent Nuclear Fuel Program
* Include activities related to Naval Reactors
* Provide further detail for the DBE work
* Provide additional detail reflecting engineering design input to Performance Assessment.

The inclusion of these additional activities is not expected to adversely affect the schedule.

TSPA Schedule

The TSPA schedule through LA currently exists in this CR schedule file. The TSPA for SR
Consideration Hearing Draft will be supported by completion of necessary AP-3.IOQ analyses
by November 30, 1999. This will ensure delivery ofthe TSPA information to SR authors by
April 28, 2000 (Level 4 milestone) and submission of the TSPA SR Revision 00 by July 14,
2000 in conjunction with the SR Consideration Hearing Draft Volumes 1 and 2.

The TSPA update for SR Notification Draft is planned for completion by February 1, 2001
(Level 3 milestone). This is two weeks before the SR Notification Draft is submitted for
YMSCO review. The update will incorporate any additional information that needs to be
accounted for and received after the TSPA for the SR Consideration Hearings has been
completed. To support this and the SR development, the TSPA update information is furnished
to the SR Team by December 1, 2000 (Level 4 milestone). Note that this is just prior to the SR
Consideration Hearings.

The final TSPA for LA is currently planned to support the LA process as it exists. No additional
changes are currently required.

LA Schedule .'

The current Acceptance Draft License Application (ADLA) schedule has been added to this CR
schedule file and integrated with the schedule activities for SR.(NRC Sufficiency Review) and
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) PMRs. The Licensing Group, in conjunction with YMSCO personnel, is currently working on a )
more detailed LA development schedule. The links from SDDs to the LA will be established
after this effort is completed. The resulting impacts will be incorporated during FYOO annual
planning.

Support activities for Working Draft License Application Annotated Outline (WDLAO) chapters
3 & 8 in the non-Licensing areas (PA, Science, etc.) work scope is being reduced and need to be
changed when the CR schedule file is merged with the baseline schedule file.

LADS Schedule/Integration

The impact of LADS recommendations (EDA2) has been incorporated in this CR schedule file in
summary-level activities. The planned LADS effort needs to be further integrated with the
engineering and design schedule, design, and the Site Recommendation process during the FYOO
planning exercise.

Preparation of the Process Model and Data Qualification (PMDO)/LADS EDA2 CR schedule for
Merging with the IPS Baseline Schedule

To ensure concentration on the development of planned work and its interdependency (logic
ties), the detail coding, coding structure refinement, consistency checks, control account and
work package number adjustment, and the like for all work will be done post CR submission and
prior to the next status cycle. This effort will require the establishment of the necessary coding
structure changes needed to satisfy varying reporting requirements during FY99. The
modification of the coding structure may be further required during FYOO annual planning
process should the Product/Sub-product hierarchy change. :
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V PVAR Activities
I ISM PMR
B BIO PMR
E EBS PMR
F WFD PMR
N NFE PMR
U UZ PMR
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W WP PMR
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100092 6.2A Deficient DatalSoftware Identification 194 01OCT98 19JUL99 Marin_

100096 6.2.6 QSL Adequacy Review (Completed) 1 01OCT98' 01OCT98 R Peck

100101 6.3.1 Perfonn & Docunent RootCause 127 01OCT98' 13APR99 R Hendeson
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100119 6.1.2 Submittal of Baseline Request 140 01OCT98' 30APR99 H Benton

100122 6.1.3 TBV Labeling 89 01OCT98* 18FEB99

100128 62.1 ReverIy SR/LA Software 282 01OCT98' 23NOV99

100131 6.2.2 TBV Number ClosuraISMS Notation 297 01OCT98' 16DEC99
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00119A Review of SW SR/LA 112 01OCT99* 23MAR99

00131A OM Identify SRILA SW 112 01OCT98 23MAR99

00142A Automated SCCS Phase I 162 01OCT9 02JUN99
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00005 Ust of ReportslSupporthg VA 104 22OEC9W 26MAY99

00013 ID FY95 level S Deliverables for Review 65 64JAN9 05APR99

100146A Develop "Strawman" 20 04JAN99 29JAN99W 14! D 5t W = 21 .................................................. ....................................... .................................................................

.10016C ConductM&OTraining Ph I 2 O8JAN99' 11JAN99 9

100152D Conduct USOS Training Ph I 2 IIJANOT 12JAN99

90077 2.2A Associate Open Issues wi T3W 259 25JAN99* O3FE30O

1001OIA Ongoing Documenfa rod Review 17 26JAN99 18FE99 R Svens

100137A Ongoing DocumentlBackground RevIew 12 213JAN9 I0FEB99

10188B OngoIng Documentgackground Review 12 26JAN991 10FEi399 R Steens

49A Ongoing Docunmentlackground Review 17 2&AN9 18FEB399 D.

90065 2.2.3 Eval Data wlCkist to ID CAROSIOS1O Issues 1 9 2QiAN9T 05NOV99

90067 Complete CheckRist for TBD Related DThs 196 29JAN99 05NOV99 v Y T Grunt

57 2A. ID Adi Prev Actions from 2.3.1 75 01FE8W 17MAY99 D Wf

01 Extent of CondItions 75 01iFE8 17MAY99

40 O1F B99 29 AR99 79.3 m m a*e
00075 Review Open Notebooks 4010E 29MAR99 - 3

0005 Correct Open Notebooks (530) 130 OIFEB991 04AUG99 s1ZMD/Day

100176 10.2.1 Develop Site MOel & Family Tr- 195 O1iFEB99 05NOV99 £_ s L Hayes

1001463 Review"Strawman 1 01IFEB9 16iFE99

1001523 Conduct Lab Tralning Ph I _ O1FEBW 05FEi99 .

100152E Cleanup Initial Training Ph I 74 OIFEBW 14MAY99

100178A Deveop PAOTree(TSPA & Upstrem Modeis) 55 O1FEB99 19APR99A

1001 01F Develop Target Interview Ust 2 02FEB991 03FEB99 R Stevens

10010IP Develop Checklist of QuestIons 4 12FEBW 05FEBi99 ER St s

1001378 Develop Target Interview Ust 2 02FEB9 03FEB99.

100137D Develop Checklist of Questions 2 02FEB9i 03FEB99

10188C Develop Target Interview Ust 2 02FEB9!1 03FES99 ER Stsvens

10188E Develop Checklist of Questions 2 02FEB99 03FEB99 MR Stevens

49A5 Ongoing Docum tackground Review 2 02FEBW 03FEB99

4905 Deveop Checklist of Questions 4 0FEB99" 05FEB99 "C ing

PVW25 SME Preparation for Integration Workshop 4 02FEB9 05FEB99

100101K Set-up Interviews 4 04FEB9 OFEB99 ER Stev

gram 3 of r" -
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100137C Set-Up Interviews 2 04FEB99- 05FEB99 I

10188D Sewp interviews 2 04FEB98 05FEB99 ZR Stevens

9B Set-Up IntervIews 4 04FEB99' 09FEB99 X C 55gifl~5

100101U Perform intervisw 9 05FEB998 18FEB99 ArR Stevens

10013TE Perform Interviews 6 05FEB99 12FEB99

10188F Perform Interviews 6 05FEB99' 12FEB99 MR Stevens

49B10 Perform Interviews 9 05FEB99* 18FEB99 ArC Hastings

PViQ3 Conduct tSU Integration Workshop 10 08FEB99' 22FEB99

PV0035 Identify Policy Issues and Recommend Resolution 5 08FEB99' 12FEB99 9

90042 NEPO TBVV#Assoc WITechi Basis Doc 54 10FEB99' 27APR99 LA=T Grunt

00016 Training to Revised Procedures Completed 37 11FEB99' 05APR99 DZ

100137F Interpret Results of Interviews 4 12FEB99 18FEB99

10016 10.12 Identify Consolidations of Analyse&Wodel 35 16FEB89' 05APR99 Hyes

100170 10.14 Develop AnalyeiModel Matrix 20 16FEB99* 15MAR99 DD Calioway

101180 Interpret Results of Interviews 4 16FEB99 19FEB99 RR Stevens

PVO4O Resolve Policy issues 4 16FEB99 19FEB99 N

1001370 Co4lete Root Cause Analysis 9 17FEB99' 01MAR99 8

100146C Develop First Draft 14 17FEB99 08UMAR99

10188H Complete Root Cause Analysis 9 18FEB99' 02MAR99 HR Stevens

1100101Z Interpret Results of Interviews 3 19FEB99' 23FEB99 KR Stevens

48816 Interpret Results of Interviews 3 19FEB99' 23FEB99 XC Hastings

90040 2.2.2 Assign TBV#s for All Data Sets Ud 54-22FEB9' 6MAY99 A
::. . ... . .. . . . . . . . .. . . . . .. . . . .. . . . . .. . ....................................... ................................... .. ..

1001022 Complete Root Cause Analysis 9 23FEB ° 05MAR99Ste-..s

49820 Complete Root Cause Analysis 9 23FEB99' OSMAR99 C H55bI1P

Prepare Process Flows 22 23FEE99' 24MAR99

PV0066 Approved Procedure Procedure Available 0 01MAR9

00010 Revise Procedures 0 02MAR99'
....................... ........................................... ............................

11001285 SubmitSW 1405MAR99' 24MAR99

. 1001315 OM Review SWQ"r Status 161 05MAR89' 21OCT98

100131C OM SW IQ, Verification Process . 161 05MAR99' 21OCT99

H'

H iLI~Is MEs Rov;ewfintegrate Process Flows I 10111MARW. 124

-- 1�07C

UMR99
1hm1 C h
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PDO0O Write Procedures 12 11MAR99' 26MAR99 N

100146D RevIew First Draft 6 16MAR99* 22MAR99

1001199 Prepare SBRF 6 16MAR99 23MAR99 9

PVOOS5 Informal SME Procedu Reviw | 6 19MAR99 28MAR99

100146E Review aW Comment 9 23MAR99' 02APR99 ^

ID1011C Submit SBRF 8 24MAR89 02APR99
T.. ......................... ........... .......................... .......... ...... ................................

100128C Assign Traci Numbers 13 25MAR99' 12APR99

100102J Turnover Completed Root Cause AnalysIs 0 26MA *R Stevens

100137H Turnover Completed Root Caue Analysis 0 26MAR99'

101811 Turnover Completed Root Cause Analysis 0 26MAR99*

49B25 Turnover Completed Root Cause Analysis 0 26MAR99'

0 000" "A ei se ii5 O - e 29................. ... ............ ............. >.. ............ .... ....... ........ .. ................................... ....... .................. ....

00080 An Active Nlotebooks Reviewed (530) 0 29MAR99'

TOT010 CARIPVAR Related Modifications 64 29MAR99' 25JUN99

ITOOIS SbtaffO e rston 2 29MAR99 30MAR99

i incorpo Results of Informal Review 3 29MAR99' 31MAR99 N

ITTO r Architecture & CARIPVAR. Interim Modlflafi4 i 68 30MAR99' 30JUN99 .... .... ............ ... .... .... .... .... ....... .... .... .... ... .... .... .... .... ... .... .... ...... . ... .... .... .... .... ...

iT0025 Staffing and Training 40 30MAR99' 24MAY99

IT0070 Architecture Baseline Development 6 30MAR99 30JUN99

ITOOTs Finalize Plan 130MAR99 30MAR99

1 T0020 SME Interviews and Reqmts. Def. 28 31 07MAY99

330080 Business Sub-rh 3 31MAR99' 14MAY99

PV0070 Procedures Ready for Formal Review 0 31MAR99'

0090 Review inactive Notebooks (100) 54 0IAPR9 10JUN99 Y .4M/Day'

10012BF Qualiftication Process of UnQualifled SW' 141 02APR99' 21OCT99

PW075 Conduct Formal Procedure Review 6.2Q 8 02APR99 13APR99 x

1001190 Ap e SiRF 15 05APR99' 23APR99 AY

100146F Resolve Comments and Obtain Final Approval 20 05APR99 30APR99

100165 10.1.2A Revise Matrix 22; 0APRW99 05MAY99 L i

90045 Non-NEPO TBV# Assoc W/Tech Basis Doc 12 12APR99' 27APR99 T Gant

1001290 Verification Process of "Q SW' 134 13APR99' 21OCT99

100128E Validation Process of"Q SW' 134 13APR99' 210CT99
_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ -

.S,"
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90010 ID Non-NEPO DTNs from TBDISDRIVA 25114APR990 18MAY99

90060 TBV U Assoc wlSDNA 9 14APR99' 26APR99

PV0080 Incorp CommentsbFinalizk Procedure Doc. Groupl 14 14APR99' 03MAY99

PVOOW8A Incorp CommentslFinalize Procedure Doc. Gro, p2 _ 19 14APR99 10MAY99

100176B Develop NEPO & WPO Trees(w/Upstream Mdis_ 45 20APR99' 22JUN99

100119E Approve SBRF 0 23APR99'

90065 TBV# Assigned for Source DTNs Identified 0 26APR99'

1001 BOA Identify Additional Actions Required 15 26APR99' 14MAY99

W0030 Database Design Mods. 15 26APR99 14MAY99

"P H tings

rT Grant

DR Andrews

DV

. - - - - - - - -

IO040 Application Design Mods. 7126APR99 04MAY99

O1,100 Technology Sub-Arch 10 26APR99- 07MAY99

90026 Trace Non-NEPO DTNs Part of 2.2.1 16 27APR99' 18MAY99 AFT Grant

00020 Root Cause Determination Complete 0 3WPR99*

100146i AP4LIQ Finai Phase Complete 0 30APR99'

00103 Review Selcted Closed Notebooks (100) 32 03MAY99' 16JUN99 2.3MOIDaY

00106 Corrective Action on lnactive/Selected Nbks(240) 109 03MAY99' 05OCT99 3..MD/Day

PV0086 Develop Procedure Training Curriculum 21 03MAY99* 01JUN99

iT0046 Code Development 20 05MAY99' 02JUN99

PVI0O5 Final Procedure Approval Group 1 0 05MAYS99

IT0096 Data Sub-Arch 35 11MAY99' 29JUN99

PV0106A Final Procedure Approval Group 2 0 11 MAY99

100162AA APSLIQ Training Package Development Ph iI 10 14MAY99 27MAY99 S

10016288 Conduct Lab Training Ph U 3 14MAY99' 18MAY99 U

IT0035 Database Mods. 12 17MAY99' 02JUN99

iT0086 inrmation Sub-Arch 20 17MAY99 14JUN99

90030 Al TBDISDNA DTNs Traced to Source 0 18MAY99*

9070 Compe Checklist for SDiVA Related DTNs 130 19MAY990 23NOV99 TT Grant

10062CC Conduct M&O Training Ph 3 19Y9 21MAY99

1001620D Conduct USGS Training Ph U 2 20MAYS9 21MAY99 N

W162E Cleanup Initial Training Ph U 15 20MAY99 10JiUN99 9

00026 Review and Revise Old Documents 425 27MAYU 0 ii*25MD ay

"--t - I - <- I
- a

0114.-P "C
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PVoo9s Perform Procedure Training 21 02JUN99 30JUN9

1001499 Automated SCCS Phase ii 45 03JUN99' 05AUG99

.-Tooso Com pe Tesing 12 03JUN99^ 18JUN99 ..

1T00A. Application SuArch 1 13JU..9

00100 Inactive Notebooks RevIewed 0 16JUN99*

ro0055 system V&V 3 21JUN99' 23JUN99 Z

100178C ReviewlCheck PAO, NEPO, WPO Trees 45 23JUN99' 25AUG99

T"eo User Training 1 24JW99^ 24JUN99 I

1Too2s Implemenbtion 1 25JU2N99 .

.T0105 S ign-ODellvr 1 30JUN99' 30JUN99

PVD097 Technical Process Improvements Implemented 0 30JUN99'

00095 Open Noteboo_ s Corrected 0 04AUG99' *

100149C Automated SCCS Phase In 54106AUG99' 22OCT99

1001760 RevseiModitywlnlze Trees 50 26AUG99 05NOV99
E _ ~~~~~~~............................... ... j

00110 inactIve Notebooks Corrected 0 05OCT99'

1001210 Prepare -DraW SW Report 5 22OCT99' 28OCT99

1001310 CM TBV Status Report 10 220CT99' 04NOV99

pr10012H epare "Finar SW Report 5 29OCT99' 04NOV99

100121 W oiwr Qualfie~d 0 04NOV99 -.i........................... ............................. .............................................. .........

90075 Chkist Completed for Source DTNs frm TWi3SDORA 0 30NOV99 ..

2.2A Associate Open Issues w I TDVW 0 3FEBWOO

00030 Review Complete to Support TSPAISR 0 06FEi01'

.z
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Ppeago AP3.10Q Data-Stratigraphic Workbook 21 010CT98 30OCT98

PiOOO Strat Workbook-input Parameters and Data Identif 0 30OCT98IPiQ2 Strat Workbook-Modts and Codes Identified 0 300CT98

Strat Workbook-Determine DTN Assignment 2 02NOV98 03NOV98

I
N

P1026

PP9802

Strat Workbook-Detumine It Model-Rl SW is Unde 5102NOVS8 06NOV98
.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . ..4I . . . .. . . . .. . . . .. . . . .. . . .

Prep Draft AP3.1 00-Stratlgraphic Workbook 18102NOV98 30NOV98 I

P 8 StratWorkbook-Determine If DatabDTN In TDMS 3 04NOV98 06NOV98

Pi1008 Strat Workbook-Submit DataIDTN to TDMS as Necess 22 09NOV98 11DEC98

P1030 Strat Workbook-Place Model-Related SW Under SMS 10 09NOV98 23NOV98

P1032 Strat Workbook-Verify Model-Related Software 44 24NOV98 04FEB99

PP6804 AP3.IOQ ChcknglRev-Stratigraphic Workbook 22 01DEC98 08JAN99

P1012 Strat Workbook-Procurement Related Issues L4d t 0 11DEC98

P1020 Strat Workbookata Related Software Issue iden 0 11DEC98

P1010 Strat Workbook-VerifyfTrace Data 44 14DEC98 23FEB99

I
lr

V

ArP1014 Strat Workbook-Resolve Procwement Related Data 10I 14CEC98 O&JO99

SPiO22 Strat Workbook-Determine If Data Rel SW Is Under 5 14DEC98 18DEC98

SP1024 Strat Workbook-Place Under SMiS Control as Necess 10 21DEC98 12JAN99 AY

SPP6806 Prep Final AP3.10Q Rpt-Stratigraphic Workbook 20 11JAN99 05FEB199

SPI026 Strat Workbook-Verify Data-Related Software 10 13JAN99 26JAN9

SPiO34 Strat Workbook-QualifiedNerifed SW Available 0 04FEB99

Cl000 iS 3.1 Stratigraplic Workbook - AP3.1OQ i4 1 05FEB9 05FEB99

Si4016 Strat Workbook-Update TDMS 5 24FEB99 02MAR99

SP1018 Strat Workbook-QualiiedlVerified Data Available 0 02MAR99

1.:Bg::~:gg0n g................................. ....... ... . G .......
_ 

' 
. .

,... 

S

C1 020 |iS1431EboreholePorouItbes |U4 1 1211MYWt 21MAY99

.4. ..... ..... ..

1-.. .. I t - r,-,
m i 4 * .
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PPIMM AP3.1OQ Dat43FM3.1 04JAN99 £27

S

P1072 Rpt4OFMS.14nput Parameters and Daft Identlfird 04JAN99

P1074 Rpt4FM3.1-lModels and Code IdedtO 0edAN99

P1076 Rpt-OFM3.1-Determine DTN Assignment 2 05JAN99 06JAN99
N

Nf
toHnn RftnFMa 1. entrminba If Model4Re SW Is Under S 5105JAN99 11JAN99

S pA3.0MS1 2 -....................................... ................. ................ ...... ... ......... t............... ..... .......
IPPS822 PrepDraft AP3.iOQ.OPMl 98 05JAN99 21MAY99

5Pto?, Rpt-OFMS.1 Deternine If DO MN In TOMS _ 07JAN99 11JAN99

5P1OSO Rpt.GFMS.1 -Submit DatalDT to TDMS as Necessary 22 12JAN99 1OFEB99

SPt102 Rpt-OFMS.1 4Pace Model-Related SW Under SMS Con 1 225JAN99

SP1t04 Rpt.OFMS.1-Verify Model-Related Software 44 26JAN99 29MAR99 A

SP1084 Rpt-OFM 3-Procurent Ralated Issues IVd to C 0 10FEB99

1PIO92 Rpt-OFMS.1 -Data Related Software Issues Identlf 0 1OFEB99

5P1082 Rpt-OFM3.1 -Verlfyflrace Data 44 11FEB99 14APR99

SPI085 Rp FM3.1-Resolve Procurement Related Dal Ibs 10 11FEB99 25FEB99 -

SP1094 Rpt-OPM3.1 .Determine If Dabt Rel SW Is Under SM 5 11FEB99 18FEB99

SPIOS Rpt-4FM3.1 -Place Under SMS Control as Necessary 10 19FEB99 04MAR99

SPPes8 Rpt-OFMS.1 -Verify Data-Related Software 10 05MAR99 18MAR99

SPIt08 Rpt.OFM3.1 .QullfedNered SW Avalable 0 29MAR99

SP1o08 Rpt-OFMS.1 -Update TDMS 5 15APR99 21APR99

$P109" Rpt-OFM3.14QuaIflfedf~erlfld Data Available 021APR99Sv0 1 R- M.th"eNrDbvWM t..... .;. ........ ...... ................. ....... .... .. .................. ...... ................

SPP5824 APS.IOQ ChcknglRev-GFMS.1 6 _ 124MAY99 11AUG99

SPP5828 Prep Final APS.tOQ Rpt.GFM3.1 11 12AUG99 26AUG99

C1035 OfM3.1 - APS. OQ M4 | 28AUG99 26AUG99 N
s..,~~..... =.. z. ,,.

:.:.:.. . . .... .. ..

SPPSSS0 AP.Q Data-Rock Properties M l -18102MAR9 25MAR992AT

SPlt08 Rock Properles4nput Parameters and Data Identl 0 25MAR99

SP110o Rock Properties-Models and Codes dentified 0 25MAR99

SPt112 Rock Propertlee-Determine DTN AssIgnment 2 26MAR99 29MAR99

. w .-
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SPI136 Rock Propertles-Determine If ModelRel SW Is Und 5 26MAR99 01APR99

SPP6832 Prep DraftAP3.IOQ-Rock Porperties Model 56 26MAR99 14JUN99

SPi114 Rock Properties-Oetemine It DataIDTN In TDMS 3 30MAR99 01APR99 N

SPi116 Rock Properdes-Submit DatalDTN to TDMS as Ileces 22 02APR99 03MAY99

SPI138 Rock Properties-Place Model-Related SW Under SMS 10 02APR99 15APR99

SPi140 Rock Properties-Verify Model-Related Software 44 16APR99 17JUN99
.. .......................... ... .. ....... ....... ................ ... ... ...... ... ... ....

SPi120 Rock Propertles-Procurement Related Issues IDd 0 03MAY99

SP1129 Rock PropertiesData Related Software Issues Ide 0 03MAY99

Spill8 Rock Propertles-VerlWTrace Data 44 04MAY99 06JUL99

SP1122 Rock Properties-Resolve Procurement Related Data 10 04MAY99 17MAY99 #

SPI130 Rock Properties-3etermIne If Data Red SW is Unde 5 04MY9 10MAY99

SP1132 Rock Propertles-Place Under SMS Control as Neces 10 11MAY99 24MAY99

SP1134 Rock PropertiesVerify Dataelated Software 10 25MAY99 08JUN99

SPP6M AP3.10Q ChckngRev-Rock Properties Model 50 15JUN99 24AUG99

SP1142 Rock Properties-QuallfiedlVerified SW Avaii- 0 17JUN99

SPI124 Rock Properties-Update Tl)MS 5 07JUL99 13JUL 9

SPi126 Rock Properies-Quaifi eVerifiled Data Avaliabi 0 13JUL99

SPP6836 Prep Final APi3.1Q Rpt-Rock Properties Model 11 25AUG99 09SEP99

C:1040 iS113.1 Rock Properties Model*AP3.1°Q i4 1 O9SEP99 09SEP99

4 == =_ ~~~~~~.....................................

PP6840 3.Q Data-M_-Pt model 17 24MAY99 16JUN99

,PSP1144 M t Mod4nput Parameters and Data ientifl 0 1UJUN99

SP1146 Min-Pet Model-Models and Codes identified 0 16JUN99

SP1148 Mi-Pet Model eltermine DTN Assignment 2 17JUN99 18JUN99 I

SP112 Min-Pet ioe-term"ne If Modei4e SW Is Under 5 17JUN99 23JUN99 U
... _. _.......................................................................... .... .............................. ................ ..........I1SPPi842 Prep Draft AP3.1 OQ40n-Pet Model 25117JUN99 22JUL99I SPI1160 Mkn-et ModeN-Detnni II Datai=T In TDMS 3 21JUN99 23JUN99

SPI162 Mm-Pet Model-Submit DaNaDTN to TDMS as Necessa 22 24JUN99 26JUL99

SP174 Min-Pt Model-Place Model-Ralatid SW Under StS C 10 24JUN99 08JUL99

N

fy

ifY

I
5P1176 JAAin-Pet Model-VerIfy ModelRelatd Software 44 09JUL99 OSSEP99

1h1 -. a I-,
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ChEapter 6 16*C9 1 -r

MLP6B60 SM PMR Text Process 34 17JUN99 04AUG99

SLP64 ISM PMR Rev OOA 0 04AUG99

.LF5566 M&0 ISM PMR Review 60 06AUJG99 01NOV99 A=Y

SLP6BMS ISM PMR Rev 00 MS 0 01NOV99 .

SLP687O DOE ISM PMR RevIew 29 02NOV99 .1DEC89

;'2 ~~. E ..... .'..

.SPIOA Revis ISU PMR AP 3.1oq for SR= 41 16DEC99 14FEBOD

SPUOB Prepre ISM PMR REV02A for SR 41 16DEC99 14FEBOO

SOMM4 SM PMiR Rev-02A for SR M4 0 O1AUGOO*

SP100C M&O Review ISM PMR Rev402A for SR 83 02AUGOO 01DEC00

SPIMC I SM PMR Rev.02 for SR M 3 0 01DEC00

SP10OD DOE Review ISM PMR 02 for SR 41 04DECCO 31JANI01

SPIOOP Revise ISM PMR AP 3.104's for LA 41 04DECC0 31JAN01

SPI10Q Prepare ISiU PMR REV.04A for LA 41 04DECOO 31JAN01

SPIOOEM3 Rev 3 ISM PMR for SR M3 0 31JANI01

SpIOOQM4 ISM1 PMR Rev.4l" for LA M4 0 OIMAROISP M P ~ev A f W 0 1 1 .... ........................................................... .......... ................................................................................ .

SP1O0R M&O Review ISM PMR Rev41A for LA 106 02MAR01 31JUL01

SPIORMI3 ISM PMR Rev.04 for LA M3 0 31JUL01,

SPIN0S DOE Review ISM PMR 04 for LA 42 01AUG01 28SEP01 . D

SPIOOSM3 Rev 06 ISM PMR for LA M3 0 28SEP01

S.....a.......... . .'R~ .w . . ....... .......

I

. 911P126 PII 3.10VQP1MR Plannin & Text Support (ISM1) 32103MAYW9 16JUN99I BMP127 PIM Text & M&O Review Prep Support ISM) 35 17JUN99 05AUGN

BIU128 PIM M&O Rev.& DOE Rev. Prep Support (ISM) 40 06AUG99 01OCT99
£7iy

.BMP130 Cont PU f MaO Rev. & DOE Rev. Prep Support (ISMi) 201040CT99 01NOV99

t"A. i
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9MP132 PfM DOE Rev. & Final Accept Support (ISM) 2902NOV99 15DEC

J SLP58CM3 Rev l ISM PMR IM3 15DEC
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5s3600 FEP Analysis-Input Parameters amn Data ldentiie 0 31AUG99

xN

Nr
Jr

1Si3602 FEPAnalysilaModels and Codes Identified 0 31AUG99

SSE604 FEP Analysis-Detenmine DTN Assignment = 2 01SEP99 02SEP99

FEP Analysla-Determine It Model-Rei SW Is Under 5101SEP99 08SEP99

FEP Analysis-Determine it DatalDTN In TDMS 3103SEPi9 08SEP99
. ............................ 11 ................ I-- ... I...................... ...................................... I...........................

1" 4-4-1
iS608 PEP Analysis-Submit Data/DTN to TDMS as Necessar 22 ISEP99 08OCT99

SSi630 FEP Analysis-Place Model-Related SW Under SNS Co 10 09SEP99 22SEP99

SSi632 FEP Analysis-Verify Model-Related Software 44 23SEP99 29NOV99

SLPAI672 Review FEP Analysis 30 01OCT99 15NOV99

SSBO12 FEP Analysis-Procurement Related Issues Ilid to 0 08OCT99

SS5620 FEP Analysis-Data Related Software Issues Identl 0 08OCT99

SSi610 FEP Analysis-Verifyffrace Data 44 12OCT99 15DECS9

iS8814 FEP Analysis-Resolve Procurement Related Data Is 10 12OCT99 25OCT99

SBi622 FEP Analysis-Determine if Data Rdi SW Is Under S 5 12OCT99 18OCT99

LV

N

* % .......................... .................... I.-. ------..-.........................

i53624 FEP Analysis-Piace Under SMiS Control as Necessar 10 19OCT99 1iNOV99
:

I . .. . . .. . . . .. . . .. . . . .. . .. . . . .. . . .. . . . .. . . .. . . . .. . . .. . . . .. . . .. . . . .. . .. . . . .. . . .. . . . .. . .... . .

FEP Analysis-Verify Data-Related Software 10 02NOV99 16NOV99

S98M34 FEP Analysis-QualifiedlVeiilied SW Availabe a 29NOV99

SSi616 FEP Analyss-Ujpdae T MUS 5 16DEC99 22DEC99

8Si618 FEP Analysis-Qual-ledlVuilfed Data Available 0 22DEC89

OSPQR42O AP3.10C dae (FEP Analysis) 39 08JUL89 31AUi98

SSPOQ42S AP3.100 Draft (FEP Analysis) 21 01 SEP99 30SEP9

SSPMR427 Continue AP3. 1Q Draft (FEP Analysis) 10 01OCT99 15OCT89

SSPUR43N AP3.OQ Check (FEP Analysis) 11 18OCT99 01NOV99

SSPUR436 AP3.1OQ Final (FEP Analysis) 9 02NOV99 15NOV99

AV

N

:.
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ff
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AP3.1OQ data (Radionucilde Removal rom Soll) 91I26PRS 101 SEP99

PAI 598 Radionuclide Removalznput Parameters and Doea I 0 01SEP99
I _

SLPAI590 Radionucllde Removal-odels and Code. Identiied - _0 01SEP"9

SLPA15TS APS.1OQ Draft (Radlonucide Removal from Soil) 15 02SEP99 23SEPV99 A,:

.. s.. n_-l_--b__u~lM nvu n A-ignmomt 2102SEP°9 03SEP99 SLPA1.........................., .D ....................................... ,..___.. .................... ...........................

SLPA1594 Radionuclide RemovalDetermine If Model-Red SWI 5 02SEP99 09SEP99 .
SLPA159 Radonuclide Removal-DetermIne if DataDTN In TD 3 07SEP99 09SEP99

BIPA1598 Radlonuclide Removal-Place Model-Related SW Unde 10 10SEP99 23SEP99

SiLPAIBO6 Radionucle Removal-Submit DatIDTN to TMS a. 22 10SEP99 12OCT99 AI;

3LPA1578 APS.1OQ Check (Radionuclide Removal fom SOil 5|24SEP99 30SEP99 _
. _ _ .............30NO......V99

S1PA1802 Radionucide Removal-Verify Model-Related Softwa 44124SEP99 30NbOV99

SLPA1 6 Cont AP.1 OQ Check(Radionuclide Remi from soil) 15 01OCT99 22OCT99

SLPA104 Radlonuclide Related Issues 0 12OCT99

SLPA1606 Radlonucllde Removal-Dabt Related Software lisue 0 12OCT99

SLPA1e08 Radionuclide Removal-Determine if Data Ret SW is 5 13OCT99 19OCT99

SLPAI 610 Radlonucllde Removal-Resolve Procurement Related 10 13OCT99 28OCT99

SIPA1612 Radionuclide Removal-VeriyTrace Dabt 44 13OCT99 16DEC99

SLPAI614 Radionuclide Removal-4ace Under SMS Control as 10 20OCT99 02NO99

SLPAI82 AP3.1OQ Final (Radlonuclide Removal from Soil) 15 25OCT9

b i

.+ .

,RiPAIRIA Radionuclide Removal-Verify Data-Related Soitwar 10103N0V99 17N099
....................................... ;.....................................

I' - - . . _ i .'............................. ....i I
Receive Radolnuclide Removal From Soil 0 AP'.10Q M4 0 15iO9

ILPAI88 AP3.10Q Final (Radionuclide Removal from Soil) M4 0 15NOV99

ILPAI_18 Radionuclide Removal-QualifedlVerifled SW Avain 0 30NOV99

SLPAI20 Radionuclide Removal-Update TDMS * 17DEC99 23DEC99

IPAI 622 Radionuclide Removal-QuaiifledlVerfied Data Ava 0 23DEC99

.. .... .. .......

Rec3ive Critka ru~ical G aroup er - n Dab3denif 01 _ 1 07JUN)W

.. _ .
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5593264 Critical Group-Models and Codes Identified 0 07JUN99

S59258 Critical Group-Deteirmine DTN Assignment 2 08JUN99 09JUN99

£59280 Critical Group-Determine If Model-Rel SW Is Undoe 5 08JUN99 14JUN99

SS9258 Critical Group-Detomine If DataIDTN in TOMS - 3 10JUN99 14JUN99

SS8260 Critical Group-Submnt DatafDTN to TMMS as Necess 22 15JUN99 15JUL99

5S91282 Critical Group-Place Modeielated SW Under SMS 10 15JUN99 28JUN99 A

559284 Critical Group-Verfy Model-Related Software 44 29JUN199 30AUG99

S59254 Critical Group-Procurement Related Issues 107d t 0 15JUL99

55872 Critical Group-Data Related Software Issues Woen 0 15JUL99

55862 Critical Group-VerifylTraco Data 44 16JUL99 16SEP99

£593266 Critical Group-Resolve Procurement Related Data 10 16JUL99 29JUL99 A

£59274 Critical Group-Determine it Data Rel SW Is Under 5 16JUL99 22JUL99

859276 Critical Group-Place Under SEAS Control as Nocess 10 23JUL99 05AUG99

£59278 Critca Group-Verify Data-Related Software 10 06AUG99 19AUG99

£59286 Critical Group-QualiflediVerfiled SW Availabl 0 30AUG99

SS8268 Critia Group-Update TDMS [5 17SEP99 23SEP99 A

£520 Criftial Group-ualledl~orfied Data Availabe 0 23SEP99

SSMIO AP3.1OQ data (Critical Group) 30 26AP99 07JUN99£

SS UF4 AP3IO Q data (Critical Group) M4 0 07JUN99

55M25 AP3.10Q Draft (Critical Group) 21 08JUN99 07JUL99

SSP#AR260 AP3.10Q Chocking (Critical Group) 21 08JUL99 05AUG99

£5PMR266 AP3.10Q Final (Critical Group) 17106AUG99 30AUIG99

.. .. .. .. .. .. . .. .. .. .. .. .-.- ............

..... .2. A.....at.(atr.s.e...1.U.9 1AU 9

SPI626 AP3.IOQ drafta (Water Usage) 44 17AUG99 316AUG99

SLPA164O Water Usage-Detemnek DTN Assignment 2117AUG99 18AUG99

U:SLPAI"62 J Water Usage-Determine If Modol-Ral SW is Under S a 17AUG99 23AUG99 z I

-------- "r

N 53 kY I
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SUPAt64 TWae Usae mnne If DataDTN In TDMS 31 19AUG99 23AUG99

LPAI 646 WaterUsagePlace Model-Related SW Under SMS Con 10 24AUG99 07SEP99

;LPAi64S Water U eSubmit DatlDTN to TDMS as Necessary 22 124AUG99 23SEP99

M 7

01 i4d&Gfl AM9 4flfl ekh.&I.~ Metus. HOMOM 21 01SEP99 30SEP99
. OJ I .................................

i iNOV9 I
....................................... 4 .......................... I ........... i ...................................... ;

Water Usau-Verif Mod-Related Software 44108SEP99 09NOV9

SPAI652 Water UsageProcurement Related Issues lDd to C 0 23SEP99

SLPA1654 Watr Usage-ata Related Software Issues Identif 0 23SEP99

SUAI 656 Water Usage-Determine it Data Red SW Is Under SM 5 24SEP99 30SEP99

SLPA1658 Water Usage-Resolve Procuremnt Related Dat Iss 10 24SEP99 07OCT99

SLPA1660 Water UsgVeVi~fTrace Data 4 24SEP99 30NOV99

SLPA132 APS31Q Final (Watr Usge) 20 01OCT99 29OCT99

SLPA1662 Water UsagePace Under SMS Control as Necessary 10 01OCT99 15OCT99

SLPA1664 Water Usage-Verify Dat-Related Software 1 18OCT99 29OCT99

ifi
ifi

q

11 ... ... ...- I ..
.1

0 I A4Oae AM9 4Mf V1.~.I fafes. SJOun6 M4 C 290T99
l - ----- -........................................... - - -

U . '... .. . .......................................-F - - -- - - - i i - -- I...................N.. 99
BLPA166 Water Usaq-ualifiedlVerilled SW Available t 0 09NOV99

LPA1686 Water Usagepdate TDMS 5 01DEC99 07DEC99

SIPA1670 Water Usage-QuallfledlVertlid Data Available 0 07DEC99

SSPMR20 AP3.10 data (External Exposure Analys) 26 26APR99 01JUN99

SSB180 External Exposure-Input Parameters and Data Iden 0 01JUN99

558182 External Exposure-Models and Codes Identified 0 01JUN99

SSB1U4 External Exposure-DetermIne DTN Assignment 2 02JUN99 03JUN99

N

__ , -

Mr

X

Nr
__ .A- eum I. II 5 012JUN9 08JU)N99ssUZU e x fr xpnasrM - n, II ....... _ ..-.......................... .........................., .. .. :..

sSPMR205 AD.10Q Draft (External Exposure Analy*ss 25 02JUN99 07JUL99 £

558186 External Exposure-Determine If DaaDTN In TDMS 3 04JUN99 08JUN99

5SB188 External Exposure-Submit DatITN to TDMS as Nec 22 09JUN99 09JUL99

5SB210 External Exposure-Place Model-Related SW Under S 10 09JUN99 22JUN99

55212 External Exposure-Verify Model-Related Software _ 4 23JUN99 24AUG99

SSPMR210 AP3.10Q Check (External Exposure Analysis) 20 08JUL99 04AUG99

SS8192 External ExposureProcurement Relted Issues KD 0 9JUL99

.. w.
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SS8200 External Exposure-Data Related Software Issues I 0 09JUL99

SS8190 External Exposure-Verifylrrace Data 44 12JUL99 10SEP99

SSB194 External Exposure-Resolve Procurement Related Da 10 12JUL99 23JUL99 A

SSB202 External Exposure-Dtermine If Data Rel SW is n 5 12JUL99 16JUL99

SSB204 External Exposure-Place Under SMS Control as Nec 10 19JUL99 30JUL99

SS208 External ExposureVerify Date-Related Software 10 02AUG99 13AUG99 X

SSPMR216 AP3.1OQ Final (External Exposure Analysis) 18 05AUG99 30AUG99

SSB214 External Exposure-Qualhfied/Verihed SW Availabi 0 24AUG99

SS8196 External Exposurepdate TDMS 5 13SEP99 17SEP99

SSB198 External Exposure-QualiediVerlied Data Availa 0 17SEP99
g ~~~~~~~~~~~~~~.. .W. ':'0'0.........,..l,,g.'..- S.-....- E .

SSPI80 APS.O 1Qdata (Inhalthn Exposure Analysis) 30 26APR99 07JUN99

SS8144 inhalation Exposure-Input Parameters and Data Id 0 07JUN99

SS8146 Inhalation Exposure-Models and Codes Identid - C0 07JUN99 +

SS8148 nhalation Exposure-Determine DTN Assignme4jt 2 O8JUN99 09JUN99 N

SSB172 Inhalation Exposure-Determine if Model-Re SW Is 5 O8JUN99 14JUN99

SSPUR186 APOQ Draft (ihalation Exposure Analysis) 21 O0JUN99 07JUL99 D

SS8160 ination Exposure-DetermIne If DataIDTN In TDM 3 10JUN99 14JUN99 N

S9162 Inialation Exposure-Submit DabaDTN to TDMS as N 22 1 JUN99 16JUL99

SS8174 Inhalation Exposure-Place Model-Related SW Under 10 16JUN99 28JUN99 A

SS176 inhalation, Exposure-Verily Model-Related Softwar 44 29JUN99 30AUG99
SSP RIO P31O C ec (nh laio E po ur Chlsi) 7k (inhalation...............Exposure.. .......Analys........s)....-......................SSPMR1SO 27i ( i xow i s 08JUL99 13AUG99

SS8166 inhalation Exposure-Procurement Related Issues I 0 15JUL99

SS164 inhalation Exposure-Data Related Software Issues 0 15JUL89 6

SS9164 inhalation Exposure-Verifyffrace Data 44 16JUL99 16SEP99

SSB68 inhalation Exposure-Resolve Procurement Related 10 18JUL99 29JUL9

:j SS9166 inhalation Exposure-Determine If Data Rel SW Is 5116JUL99 22JUL99I SS8168 inhalation Exposure-Place Under SMS Control as N 10 23JUL89 05AUG99

9SS8170 inhalation Exposure-Verify Data-Related Software 10 06AUG99 19AUG99

iff

if.:
I.85PMR196 I ,

-.
AP3.10Q Final (Inhalation Exposure Analysis) 11

_- _
16AUG99 _13AUG99

-. C I-,
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78 Inhalation Exposure-QuallfedfVelfled SWAvalla 0 30AUW99
.. . .

Iti - I 1- - ...

SSB10o Inhalation Exposure-Update TDMS S 17SEP99 23SEP99

kw
I4t

!SS182 Inhalatlon Exposure.QualtfiedNerlfled Dat Aval 0  23EP99

3SPMR16O =-.0 atUgsio xoueA~ss 30C6PS 07JUN99

SB9108 Ingestion Exposure4nput Paraetes avid Date Ide O 07JUN99

SB8110 Ingeto ExposureModl and Code Identifed O 07JIJN99

SBS112 Ingestion Exposure-termine DTIN Assignment 2108IN 09JN9
mgnu'___ ._nu .,_

ET

N

Ar
..... .d ChIf KII.Aalma AW la .5108JUNG9 14JUN99

1001-30 m . .. ...... ........ _............................

ISPFIR165 APS3IOQ Draft (Ingestlon Exposure Analysis) 21 08JUN99 07JUL99

588114 IngestIon Exposure-petsmlne If DaIDTN In TDMS 3 10JUN99 14JUN99 N

5S311I6 Ingestion Exposure-Submit DatblDTN to TDMS as Ne 22 15JUN99 15JUL99

1S8138 Ingestlon Exposure4Pslce Model-Related SW Under 10 15JUN99 28JUN99

158140 Ingestion Exposure-Vefy Model-Rlted S 44 29 9 30A 9

5SPMVIR170 AP3.tOQ Check (Ingestion Exposure Analysis) t 21 08JUL99 OSAUG99

588120 IngestIon Exposure-procurement Related Issues ID 0 15JUL99

5S8128 Ingestion Exposure-Dath Related Software Issues 0 15JUL99 -

SSB1tR Ingestion Exposure-Verlfyffrace Daft 44 1A8JUL:99 1SEP9

8SB122 Ingestion Exposure-Resolve Procurement Reated D 10 18JUL99 29JUL99

S89810 lngestlonExposure4Determkne fDats RdSWIsU =18JUL99 122JU.L99

SSB132 Ingestion Exposure-Piece Under SMS Control as Ne 10 23JUL99 05AUG99

SSPMR17S AP3.10Q Final (Ingestion Exposure Analysis) 17 06AUG99 30AUGG99

85B124 IngestIon Exposure-Verif Date-Related Softwae 10 08AUG99 19AUG99 A

558142 IngestIon Exposure-QualifledlVrtflod SW Avallab 0 30AUG99

S8B124 Ingestion Exposure-Update TDMS 5 17SEP99 23SEP99

898126 IngestIon Exposure-QuallfleWerilled Data Avail 0 23SEP99

SSPMRI40 (Envron. Transport ParamAnal.) 28 251APR9 0JUN99

S89072 Environ TransportInput Parameters and Data Ide 01JUN99
W 1 WIn

_w"MIn
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SSe074 Environ. Transport-Models and Codes Identiffed 0 01JUN99

SSBO76 Environ. Transport-Determine DTN Assignment 2 02JUN99 03JUN99 I

SSB100 Environ. Transport-Determne If Model-Rel SW Is 5 02JUN99 08JUN99

SSPMR14 AP3.100 Draft (Environ. Transport ParamAnal.. 25 02JUN99 07JUL99

sseo78 Environ. Transport-Detennine If DataDOTN in TDMS 3 04JUN99 08JUN99 A

SSB080 Environ. Transport-Submit DatatDTN to TOMS as Ne 22 O9JUN99 09JUL99

SSBa102 Environ. Transport4Pace Model-Related SW Under 10 O9JUN99 22JUN99

SSB104 Environ. Transport-Verify Model-Related Software 44123JUN99 24AUG99

SSPMR1IO AP1.1OQ Check (Environ. Transport ParamAnal.) 28 08JUL99 18AUG99

SSi084 Environ. Transport-Procurement Related Issues ID 0 09JUL99

SSB092 Environ. Transport-Data Related Software Issues 0 09JUL99

SSB082 Environ. Transport-Vertfyffrace Data 44 12JUL99 10SEP99

SS086 Environ. Transport-Resolve Procurement Related D 10 12JUL99 23JUL99

SSB094 Environ. Transport-Determine I Data Rel SW Is U 5 12JUL99 18JUL99

SSi096 Environ. Transport4-ae Under SMS Control ar Ne 10 19JUL99 30JUL99 N

SSB098 Environ Transport.Vedfy Data-Related Softwae 10 02AUG99 13AUG99

SSPMLR166 AP3.1OQ Final (Environ. Transport ParamAnal.) 10 17AUG99 30AUG99

SSB106 Environ. TransportQuaified/Verlfled SW Avallab 0 24AUG99

SB Environ Trsport-Update TDMS 5-13SEP99 17SEP99

0SSB90 Environ. Transport-Qualif"edlVerified Data Avail 0 17SEP99

, . .., ,, ... ,. .:. -. .

SSPR120 AP3.1OQ data (Transfer Coefficient Parsm. Anal) 26 26APRW 01JUN99

559036 Xfer Coeffic. Paran-Input Parameters and Data Id 0 01JUN99

SSB038 Xfer Coeffic. Param-Models and Codes Identified 0 01JUN99

SS040 Xf Coeffic. Param-Detenrine DTN Assignment 2 02JUN99 03JUN99 |

SSB4 Xfer Coeffic. Param-Determine If ModelRel SW Is 5 02JUN99 08JUN99

A SSPMR126 AP3.1OQ Draft (Transfer Coefficient Param. Anal) 25102JUN99 07JUL99

SS[B042 Xfer Coeffic. Param-Determine IT DatalDTN in TDM = 3 04JUN99 08JIN99

SSB4 Xfer Coeffic. Param-Submit DatalDTN to TDMS as N - 22 O9JUN99 09JUL99

ALY

Nr

Lv
I Ssam 1.Xfer Coeffic. Param-Place ModRelated SW Under 10 DUNAMM 22ZIUN99

- - - I I U I
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I I w _.. ... . . . . . . . . . .

8SB068 Xfer Coeffic. Param-Verlfy Mod-Related Softwar 44 23JUN99 24AUG99

SSPMRt30 AP3 1OQ Check (Transfer Coefficient Param. Anal) 28 08JUL99 16AUG99

SSB048 Xfer Coeftkc. Param-Procurement Related Issues I 0 09JUL99

SSB056 Xr Coeffic. Parm-Dat Related Software Issys 0 09JUL99

SSB046 Xfer Coefilhc Param-Ver"yiTrace Daht 44 12JUL99 10SEP99

8S800 Xfer Coeflic. Parm"-Resolve Procurement Related 10 12JUI.99 23JUL99 ... .. . . ... .. . . . . . . ..................................... ....... i- ,........ .. .. .. .. .. ... .... .. .. .. .. ..... .. .. .. .. ..

8SB 8 Xfer Coeffic. Pram)Determne if Data Rel SW Is 5 12JUL99 16JUL99 N

SSBO0 Xker Coeffic. Param-Place Under SMS Control as N 10 19JUL99 30JUL

SSB062 Xfer Coeflic. Parm-Verfy Data-Related Software 10 02AG99 13AUG99

SSPMR135 APS.10Q Final (Transfer Coefficient Pram. Anal) 10 17AUG99 30AUG99

SW30TO Xfer Coeffic. Param.QuallfledVerIlled SW Availa 0 24AUG99
................................... ...... ................ ... .. ....... .... ............ _jj..,,.,

5SB052 Xfer Coeflkic ParamnUpdate TDMS 5 13SEP99 17SEP99

S89054 Xfer Coefflc. Param-QualifledVerilled Data Aval - 0 17SEP99

SSPMR100 AP.IOQ Data (Dose Conversion Factor Analysis) 26 01JUN99 D ..

SSWOO Dose Conv FacInput Parameters and Data Identl 0 01JUN99 *

5S9002 Dose Conv Fac-Models and Codes identified 0 01JUN99

5SB0O4 Dose Cony Fec-Determine DTN Assignment 2 02JUN99 03JUN99 K

SSB028 Dose Conv Fac-Determine if Model-Rel SW Is Under 5 02JUN99 08JUN99 9
. ...................................... .................................................. ...................... ...........

SSPMRIO5 AP3IOQ Drft (Dose Conversion Factor Analysis) 25 02JUN9 07JUL99

SSWOQ Dose Conv Fac-Determlne If DIDTN In TDIS 3 04JUN99 08JUN99 A

S8O900 Dose Conv Fac-Submit DatalDTN to TDMS as Necessa 22 09JUN99 09JUL99

5S8030 Dose Conv Fec-Place Model-Related SW Under SMS C 10 09JUN99 22U9

SSB032 Dose Conv Fac-Verify Model-Related Software 44 23JUN99 24AUG99 .

5SPMR11O APS.10Q Check (Dose Conversion Factor Analysis) 28 08JUL99 16AU99

SB012 Dose Conv Fac-Procurement Related Issues Itd to 0 09JUL99

SSB020 Dose Conv Fac-Dt Related Software Issues Ident 0 09JUL99

SS9010 Dose Conv Fac.VerlfyTrace Data 44 12JUL99 10SEP99

89014 DoseConvpFc.ResolveProcurementRelatedDatal 10 12JUL99 23JUL99

SS9022 Dose Conv Fac.Determine if Data Rd SW Is Under 5 12JUL99 18JU99 .

wan^
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SSii24 Dose Conv Fac-Place Under SMS Control as Necessa 10 19JUL99 30JUL99

SSB026 Dose Conv Fac-Verify Data-Related Software 10 02AUG99 13AUG99

SSPMR116 AP3. 1Q Final (Dos Conversion Factor Analysis) 10 17AUG99 30AUG99 A

SS6034 Dose Conv Fac-QualifiedlVerified SW Available; 0 24AUG99
,. ,. . . .. . .. . . ....... . . . .. .. . . . .. . . . .. .............................. . . . .. . . . ....................................... ..

SSBOI6 Dose Conv FacJUpdate TDMS 5 13SEP99 17SEP99

559019 Dose Conv Fac-Qualifledeed Data Available 0 17SEP99

-.. i. ' .....

SLPA 1672 AP3.10Q data (Soil Buildup Factor Analysis) 58 26APR99 16JUL99

SUA1684 Soil Buildup Fator4nput Paramters and Data Id 0 16JUL99

SLA1686 Soil Buildup Factor4-odels and Codes Identified 0 1SJUL99

SLPAI674 AP3.1OQ Draft (Soil Buildup Factor Analysis) 10 19JUL99 30JUL99 i

SLPAI688 Soil Buildup FactorDotermine DTN Assignment 2 19JUL99 20JUL99 i

SLPUA1690 Soil Buildup FactorDetermine If Model-Rel SW Is 5 19JUL99 23JUL99

SLPA1692 Soil Buildup Factor-Detrmine If DdalDTN In TIM 3 21JUL99 23JUL99 i

SLPAIC4 Soil Buildup Factor4Pace ModeRelated SW Udr = 10 26JUL99 06AUG99

SLPA1696 Soil Buildup Factor-Submit DatalDTN to TDMS as N 22 26JUL99 24AUG99

SLPAI676 AP3.10QCheck (Soil Buildup FactorAnalysIs) 22 02AUG99 31AUG99

SLPA1698 Soil Buildup Factor-Verify Model-Related Softwar 44 09AUG99 08OCT99

SLPA1700 Soil Buildup Factor-Procurement Related Issues I 0 24AUG99

SLPA1702 Soil Buildup Factor-Data Related Software Issues 0 24AUG99

SLPA1704 Soil Buildup FactorDetermine If Data Rel SW Is 5 25AUG99 31AUG99 i

SLPA1706 Soil Buildup Factor4-esolve Procurement Related 10 25AUG99 OSEP99

SLPA1708 Soil Buildup Factor-Veriy/Trace Data 44 25AUG99 27OCT99

SLPA1678 AP3.iQ Final (Soil Buildup Factor Analysis) 21 01SEP99 30SEP99 D;
SLPAI710 Soil Buildup Factor-Place Under SMS Control as N 10 01SEP99 15SEP99

SLPA1712 Soil Buildup Factor-Verify Data-Related Software 10 16SEP99 29SEP99

SLPA1680 Cont APS.OQ Final (Soil Buildup Factor Anal) 10 01OCT99 15OCT99
, , , ................................ .................. ............

.'
SLPA1714 Soil Buildup Factor-QualifiiVeif led SW Avalla a 08OCT99

SLPA682 JAP3.1OQ Draft (Sai Buildup Factr Analysis) O 150CT99

.NSLPA1716 .IiSlo Buildup Factor-Update TDMS 5 28OCT99 03NOV99
I - C I U

fk a



Activity MILE Olig Ean, Eat

I Description dur Start Rnl
rIn Irly 1 FY99

1.k . . . , , , , , I I I I

I -..-- I -..- �

. . . FYO1 1
I . . . . . rr

-1
-- F-Y , , i Y t , , T-T-T--r-r-T-T--"-l I I I I I I I I I I I I -i I I I I II

- - i I I I I I I I I I I I I I I I I I I I I I I I - . . . . . . . . . . - ! - - - . . . . . - . . . .

: Ak

rIPA1718 iSoil Buildup Factor-QuallfiedNerifled Data Aval I I - 0 103NWV99 I
___ _ .

__

ILPA1720 lRecelve GENiI-S Disruptive Event BDCF -AP3.j0Q |M4 I °l 130AU099 I

PMRS40 AP3.1IQ data (GENi-S Disruptive Event BDCF) 27108JUL99 17AUG99

SS9432 GEM-S Disrup4nput Parameters and Data Identll 0 _17AUG9g

S8434 GENMS Disrup-Models and Codes Identified a 17AUG99

ss8438 GEM-S DisrupDetermine DTN Assignment 2 18AUG99 19AUG99
N

MOVIAM noEm-s nlmnrltormine If Model-Rel SW Is Under 5 18AUG99 24AUG99
I

-1 II AW99 3 0 A U- - - I . .. .. ..
.............................. 4...................................... .............................................

ISPMRS45 AP3.10q Draft (GENI-S Disruptive Event BDCF) Il 18II AUG99 30AUG99

5SB438 GEM-S Disrup-Zetermine If DataiOTN In TDMS 3 20AUG99 24AUG99

BSS440 GENi-S Disrup-Submit DatalDTh to TDMS as Necesso 22 25AUG99 24SEP99

SS3462 GENM-S Dsrup-elace Model-Related SW Under SMS C 10 25AUG99 08SEP99

SSPMRHM4 APS.10I Draft (GEM-S Disruptive Event BDCF~ M4 0 30AvUG99

SSPMR350 AP3.IOQ Check (GEM-S Disruptive Event BDCt) 22 31AU99 30SEP99

SS9464 OEM-S Disrup-Verify Model-Related Software 44 09SEP99 10NOV99

8444 GEM-S Disrup-Procurement Related Issues IDd to 0 24SEP99

SSB452 GEM-S Disrup-Data Related Software Issues Ident 0 24SEP99

iff

A,2

A=

9

188442 OEM-S Disrup-VeritytTrace Data 44127SEP99 01DEC99
__ _ .....................................

GENI-S Disrup-R1solve Procurement Related Data I 10127SEP99 08OCT99

5SS454 GENI-S Dfsrup4eterrnine If Data Rel SW I Under 5 27SEP99 01OCT99

SSPMR365 AP3.100 Final (GENI-S Disruptive Event BDCF) 10 IOOCt99 15OCT99

SS8456 jGEM-S Disrup4-Pace Under SMS Control as Necessa1 10 040CT99 18OCT99

i

:A
. _____ A

IIISP458 t3ENl-S Disrup-Verify DabsRdlated Software 10 190CT99 0 UNOV9J_ .................... ................. ....................................... ........................ t

S38466 t3Ei-S Disrup-ualfifedl~erifed SW Available _ _ 1 0 _9

5S 8 tE i-Sruppdate TDMS |5 02DEC99 08DEC99

SSB450 t3ENIs o5 ruypouslfl dlVerifled Daft Available O 8DC

.......

0........ .. d i . .. 2 2 ... 3 1 U 9 3 0 S E P 9 9

...... ...



7 Activity
ID

Y

Activity
Description

MILE Orio I
dur

Eany
start

Early
Finish

1 ----. I-
FY02 r-Fs I FY00 FYo1... .. r. ... I .. X .$ ... yI

I I I t I 1II 11II 11I 11II11II1 I f I II II I I*u ImlI IT I Il .......
_ - _ _ -... I, II 11111111111!111! Ij II IIIl 11_1111111_1.

SSi340 Disr/Sens Analy-Input Parameters and Data identl 0 30SEP99

SSi942 Disr/Sens Analy-Models and Codes identified 0 30SEP99

SSi3U4 Disr/Sens Anal y-Detennine OTN Assignment 2 01CT99 04OCT99 J
SSB668 Disr/Sens Analy-Determine if ModeliRei SW is ynd 5 01OCT99 07OCT99

SSPMR40o AP3.10Q Draft (Disruptive-Sensitivity Analysis) 10 01OCT99 15OCT99 A

SS346 Disr/Sens Analy-Deternnne if DatWDTN in TDMS 3 05OCT99 07OCT99

SSi648 DUsr/Sens Anajy-Submit DataIDTN to TDhS as Neces 22 06OCT99 09NOV99 D

SSi6870 Dir/Sens Anaiy.Pace Model-Reiated SW Under SMS 10 08OCT99 22OCT99 a
SSPMR4iO AP3.1OQ Check (Dsruptiv*,Sensivity Anaiysis) 15 18OCT99 05NOV99

SSi3672 DisrSens Analy-Verify Model-Related Software 44 25OCT99 29DEC99

SSiPR415 AP3.1OQ Final (DisruptiveSensitivity Analysis) 19 08NOV99 07DEC99

SSi362 Disr/Sens Analy-Procurement Related issues iD'd 0 09NOV99

SSi660 DiMr/Sens Analy-Data Related Software Issues ide 0 09NOV99 4

SS660 Disr/Sens Analy-Verifyf/race Data 44 10NOV99 AN00D*.

SSi55 DisrlSens Analy-Resolve Procurement RelatedDaia 10 10iNOV99 24NOV99

SS8662 Disr/Sens Analy-Determine if Data Rei SW Is U.L,_ 5 10NOV99 17NOV99

SSi364 Disr/Sens Analy4.Pace Under SBS Control as Neces 10 18iNOV99 03DEC99

SSi666 Disr/Sens Analy-Verify Data-Ielated Software 10 06DEC99 17DEC99 A
SS6674 DisdSens Analy-QualifiedlVerilied SW Available 0 29DEC99

SSSi56 Disr/Sens Analy.Update TDMS 5 18JANOO 24JANOO

SSi368 Disr/Sens Analy-QuaiifiedlVerilied Data Availabi 0 24JANOO.. .....
80 * .. . . ......

ReceIve GEN"11 Non.Oisruptive Event BDCF -AP3. 144 -MN- E.R - -
SSU2O AP.IOQ "a(GENI-SIIon-Disruptive Event BDCF) 27108JUL99 13AUIG99

S528 GENI-4J~on-Olsru~nu Parameters and Data Iden 0 13AUG99
S86290 OEtNJ-Jn-Dis~rul)1cdols and Codes identified 0 13AUG99

SSB292 GENI-SINon-Disrup-Determine 0TN Assignment 2 16AUG99 17AUIG99

SS6316 3ENlI-S~oa-Disrup-Determine If Modol-Rel SW is U5 UG9 2U 9N

.. .:... . .. .. . .. . .. . .. .. . . . .. .. . .. . .. . .. .. . .. . ... . .. . .. . .. .. . .. . .. .. . .. . .. . .. .. . .. . .. .. . .. . .. .

J.SSPMR26S 14%P3.10Q Draft (GENI-SJNon-Disruptive Event iDCF) 11 16AUG99 30I UWG99 N

--- f
I

"Ad. a



ActiviyMIEOg Eal
I I I A.. I EarOy

-I

Early
I 0hIfh

vee cvnn SYnsI...___ __ _I. Ii-
I I a I I I I I I I I I I I I T I I I I I I I I I I I I I I I I I I I I I a I I I I I I I I i I I

I I

U

IID Ifcn . u. .< . . r.,, . . . . . . . . . . . . . . . . . . . . . .

SSBOM<4 OEM-S/Nonn4Ds I DatL'DTN in TOMS 3 18AUG99 20AUG99

SSa296 OENI-8INon.lsrupSubmit DatMITh to TDMS as Nec 22 23AUG99 22SEP99 A.

88318 GENIS1Non-srup-Place Model-Related SW Under S 10 23AUG99 03SEP99

SSPMROM4 AP3.1IOQ Draft (OENI4Ifon-Dlsrupftle Event 9(~Df) M4 01 3AUG99S~oNA". Q t {E Sns e E t BDF)a m . *........................................... ............. ......................... ............... .......................................

SSPMR27O AP3.10QCheck (GEN1-/NonOlmDruptive Event BDCF) 13 31AUG99 17SEP99

SSB320 OENI.SNonDlap-Vedfy Mode-Reltedt Software 44 07SEP99 08NOV 99

SSPMR27S AP3.10Q Final (OEMSNonI Crptve Event BWCF) 9 20SEP99 30SEP99 J

889300 OEM-SMtn-D1,rup-rocumremnt Related Issues Kr 0 22SEP99

SSB308 OENISfon.Olsrup-Data Related Software Issues I 0 22SEP99~~~~~~. . . .. ... . A^. .. .. .3,

$58299 OEM-SlNon-OsrupVeriffTrac Data 44 23SEP99 29NO/99

SS9302 OENI-SIfon-DlsniP-Resolve Procurement Related Da 10 23SEP99 08OCT99 A

S88310 OEM-Sftlon-minrup-Determine If Data Ret SW Is Un 5 23SEP99 29SEP99

S83312 GEMNIINon-Olsup-lace Under 5MS Control as Nec 10 30SEP99 14OCT99

SSPMUR77 AP3.10Q Fial (GENIf-Non4Dlsruptve Event BDCF) 5 01OCT99 07OCT99 U

SS314 GEl-8INon-Dlsrup-Vefy Data-Related 10 15OCT99 28OCT99

8B322 OENI-Sbmon-Dlsp-QualflediVeafled SWAvailbt - 0_ 08NOV99

SS9304 GENIM-Sfon-Xsrup4Jpdate TDMS 5 30NOV99 08DEC99 U'

889306 OENI-SINon-DOlrup-QulfedlVerfied Data Avalla 0 0DEC99

0 S me~u, _ .

SSPMR300 AP3=OQ data (Non.Disnptve-Sensitlvity Anal.) 18 05AUG99 30AUG99 AY

SS9380 Non-DlsmuplSens Anal-nput Parameters and Data I 0 30AUG99

889362 Non-Disrup/Sens Anal-4odeIs and Codes Identified 0 30AUG99

S8364 NonOlsrupfSens AnalDetermine iTi Assignment 2 31AUG99 01SEP99 j

SSB388 Non-Dlsrup[Sens Andaletenrmie i Model-Rel SW I I 5 31AUG99 07SEP99

SSPMR305 AP3 OQ Draft (Non-Dlsnrptive-Senstivity Anal) 12 31AUG99 16SEP99

S85366 Non-OlsupfSens Anal-Determine If Data1DTN In TD 3 02SEP99 07SEP99 X

389368 Non-srup/Sens Anal-Submit DataJDTN to TDMS as 22 08SEP99 07OCT99

SSB390 NonOsruplSens AnaPlace Model-Related SW Unde 10 08SEP99 21SEP99

SSPMR3IO AP3.10QCheck (Non-Dbnqrulve.Sensitivity Anal.) 10 17SEP99 30SEP99 A
............................. .......... .......... . . .. . . .. . .

SS8392 Non-D4sruplSens Anal-Verify Model-Related Softwa 44 22SEP99 24NOV99

nwrn



Activiq
I. I ID

Y - I' - -

Activity
Description

MILE Orig
dur

Eanr
Start

Early
Finish

FY99 I FYQ0 FY01.... -. '.-* .... I .... *.-T .... I .... 4 *.-J .... I 4 *w '
I II I II I I I II I II I I III I II I II I I I I I I I1 1 IlT1[ I I I I I I I I I I I I I

SSPMR312 Cont AP3.10Q Check (Non-Disrpt-Sensitvity Anal) 12 01OCT99 19OCT99

SSB372 Non-DisruplSens Anal-Procurement Related Issues 0 07OCT99

SSi9380 Non-Disrup/Sens Anal-Data Related Software Issue 0 07OCT99

5Si370 Non-Dirup(Sens Anal-Veriylrrace Data I 44 08CT99 14DEC99

SSi374 Non-CsrupfSens Anal-Resolve Procurement Related 10 08OCT99 22OCT99

SS8382 Non-Dsrup/Sens Ana4lDetermine Ii Data Rei SW Is 5 08OCT99 15OCT99

isa384 Non-DlsruplSens Anal-Place Under SMS Control as 10 18OCT99 29OCT99

SSPMR315 AP3.1OQ Final (Non-Disruptive-Sensitivity Anal.) 18 20OCT99 15NOV99

SS386 Non-DisrupfSens Anal-Verify Data-Related Softwar 10 01NOV99 15NOV99 N

5194 Non-Disruplaens AnAl-QuaiifiedN riVled SW Avail 0 24NOV99

iSB376 Non-DisnuplSens Ana-Updat TDMS 5 15DEC99 21DEC89

iSi378 Non-DisrupJSens Anal-QuaiiedNecified Data Ave 0 21DEC99

w oo o;. '::..: ................................. g. .. .sS .................... .. ..... .. .

.2. 0 i- L " A . . . ..... ......... ........ . .... . . .

SLPAI724 AP3.10Q date (Abstraction SoWi Buildup on BDqF) 30 20SEP99 01NOV99 A

SLPAI732 Abs Sodi Buildup4nput Parameters and Data d4 t 0 01NOV99

5LPA1734 Abs Soil Buildup-Models and Codes Identified 0 01iNOV99

LPA11726 AP3.1OQ Draft (Abstraction Soil Buildup on BDCF) 4 02NOV99 05NOV99 9

ULPA1736 Abs Sil Buildup-Detennine DTN Assignment 2 02NOV99 03NOV99

SLPAI738 Abs Soil Buildup-etermine if Model-Roe SW is Un 5 02NOV99 08NOV99

ULPA1740 Abs Soil Buildup-DetemnLne It DataiDTN In TDOiS 3 04NOV99 08NOV99

UPA1728 AP3iOQ Chick(Abstraction Soil Buildup on BDCF) 17 08NOV99 03DEC99

iLPA1742 Abs Sodi Buildup-Pce Model-Related SW Under SM 10 09NOV99 23NOV99

UA1744 Abs Soii Bulidu>pSubmlt DablDTN to TDMS as Nece 22 09NOV99 13DEC9
...... .. ........................................... ................................................. .,.. , .

PAIA746 Abs Soil Buildup-Verfy ModeRelatd Software 44124NOV99 28JNOO

iUA1730 AP3.1OQ Final (Abstraction Soil Buildup on BDCF) 28 06DEC99 141AN00

SLPA748 Abs SWi Buildup-Procurement Related Issues Ii0d 0 13DEC99

SLPA1760 Abs Soi Buildup-Data Related Software Issues Id 0 13DEC99

SLPA1762 Ab Soil BuildupDetermine If Data Ret SW Is Und 5 14DEC99 20DEC99

SLPA1764 Abs Soil Buildup-Resolve Procurement Related Dat 10 14DEC99 28DEC9

N::

IN

Abs Soil Buildup-Vaiufyflrace Data.
I,- no:6=

44i

-

C - I ml
14DEM - � I I 5F

-:c To

FEBO
- i I C I
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I I IV : u_________________......... _ ________ .1." ____" -" " '."........i

LPAlT58 Abs Soil Bufldup-Pla Under SMS Control as Nece 10 21DEC99 05JANO.

;LPAITSO Abs Soil luilup-Verify Data-Related Softwre I IOJANCO 19JANOO

ILPA1762 Abs Soil BulIdup-QualfiledlVerifled SW Available 0 28JANOO ..... .................... .................................... .............. .............. ........................

.

AZT
D_ _ _ __ _ _ _ I . - ^

D -

. D.

. . .

______________ a I.



Activty
1II ID

I - P I.

Activity
Description

MILE Orlg
dur

Ean)
Start

Early
Finish

FY02 I
-- .- - -- -� - r .. -
FY99 I FYOO FVY1.... .... *. '.-Y ... I ... X � I r xv |

. _ . _ 
_

_ 
_TI I11I I III IIII 1-TI III III IIII I I I I I I111I1I1I1ItI I I 1 I11 I II I

SLPA1770 AP3.10Q Draft(Distribution Fit BDCF) 6 01OCT99 08OCT99

SLPA1780 Distributin Fit-Determine DTN Assignment 2 01OCT99 04OCT99
. .................................... ....................................... . . .. . . . ...................... .. . . . . . . .. . .. . . .. . . .

SLPA1782 Distribution Flt-Determine If Model-4el SW Is Un 5 01OCT99 07OCT99

SLPA1784 Distribution Flt-Determine If DalDOTN in TDMS 3 05OCT99 07OCT99 9

SLPA1786 Distribution Fit-Place Model-Related SW Under SM 10 08OCT99 22OCT99

SLPA178v Distribution Fit-Submit DatalDTN to TDMS as Ne 22 08OCT99 09NOV99

SLPA1772 AP3.10Q Checking (Distribution Fit 1OCF) 15 12OCT99 01NOV99 Aj
SLPA17 90 DIstrution Fit-Verily Model-Related Software 44 25OCT99 29DEC99

SLPAI774 AP3.1OQ Final (Distribution Fit BDCF) 19 02NOV99 01iDEC99

SLPA1792 Distribution Fit-Procurement Related Istues iYd 0 09NOV99

SLPA1794 Distribution Fit-Data Related Software Issues Id 0 09NOV99

SLPAI796 Distribution Fit-Determine if Data Rei SW Is Und 5 10NOV99 17NOV99

SLPA1798 Distribution Fit-Resolve Procurement Related Dat 10 10NOV99 24NOV99

SLPAI900 Distribution Fit-Vurify/Trace Data 44 10NOV99 17JAN 0D

UPAI802 Distributon Fit-Place Under SiMIS Control as Nqce 10 18NOV99 03DEC99

LPAI804 Distribution Fit-Verily Data-Reiated Software 10 06DEC99 17DEC99 A

SUAN806 Distribution Fit4ualiiiedVVerlibed SW Available 0 29DEC99

LPAI808 DIstribution Fit-Update TDIS 5 18JANOO 24JANO0

SUA1810 Distribution Fit-QualifledNerifled Data Avallab 0 24JAN0O

tea --. .-..

SSBOOA Rvis Bb iPlAR AP 3.1 OQa for SR 41 01MAY09 27JUN09

MSM i0B Pre Wio PUR REV-02A for SR 41 01MAY09 27JUNO0

ISSOOBi4 SB PMR Rev-02A for SR M4 0 01AUGOO

MSi30C M&O Review SB PMR Rev402A for SR 83 02AUGOO 01DECOO

ISSOOCM3 i4o PUR Rev-02 for SR M3 0 01DEC09
... ...... .. .. ... .. .. .. ........... .. .. .. ..... .. .. .. .. ... ... .... .- .. .. ... .. .. .. .. . .. ... .. .. .. .. .. ... .. .... .. .. ..

DOE Review Sb PUAR 02 for SR 41 04DECOO 31JAN01

SSBOOP ReVis Bb PURAP 3.1W0ts for LA 41 04DECOO 31JANO1

8OMt0 Prepare SiW PMR REV-04A for LA 41 04DECOO 31JANO1

SSBOOEM3 Rev 03 Bio PMR for SR iM3 O 31JAN01

ISSOOQM4 IRbo PMR Rev-W4A for L A M4 .0 OIMARO0
I 1~ -~ . ..I

2
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W L~ nplv 0- . i . i I .. ... I.- --- ,. ... .. .Eir - V,
SS001R M9O Review Slo PMR Rev-04A for LA 106102MAROI 31JUL01

SSBOORMi3 Blo PMR Rev-04 for LA _3 _ 31JULOI1

S53Os DOE Review RI* PMR 04 fhr LA 42 01AUG01 28SEP01

BSB00SM3 Rev 03 Bbo PMR for LA j MS 28SEP01

X=|_. .. L
555AM SuLDiYY DeIT fo P. w As"sI 01SP

4

*SS128321 (In Baseline)

*SS12820 (in Baseline)---- I � &t-. An% 4fW% A-.k-l. IMa I o1 26APR99
AWrm mfo aou ~Bul ualm Vm. - . m w-...Y.,.. iF - I -I I--
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AcUvlI Activity MILE Ordg | Ear, Early I
ID Description dur Str I I rJrt. .. . . .
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Activity IMILET 'r? T saSn
I Desrioton I I du I Eant

(
.- . _._

F evef Ovnn I
.Tsz . .xv . rl v *- -

. . . . . . r-hinhi, 11 11 III 11 III I III III 11 III IFI-1-mylll l l l l
_ l l l l l

. . . . . . I . . . . . . . . . . . . . . . . . . . . . . . - - - - ! - - -

PCE Model Va14nput Parameter. and Dat Identitl 0 27OCT98

RPQ1002 PCE Model Val-Models and Codes Identfied 0 27OCT96

RPQ1004 PCE Model Va4letermine DTN Assignment . 2 280CT9B 290CT98

RPQ1 006 PCE Mode Val.Determine If Mod-Rel SW I Under 5 28OCT98 03NOV98

I

N

N
RP1O008 PCE Mode Valaetermine If DatDN In TDMS 31300CT9B 03NOV98

_ _ _ _ _ F _ _ _ _ _ _ ....................................... ....................................... ;.........................................................I..................... '...
Q16110 PCE Modl Val-Submit DatIDTN to TDMS as Necessa 22104NOV9B 06DEC98

RPQ1012 PCE Model Vat4-ace ModeRelated SW Under SMS C 10 04NOV96 18NOV96

RPQ1014 PCE Model Val-Verify Modet-Related Software 44 19NOV96 01FEB99

RPQ1016 PCE Mode Val-Dat Related Software Issues Ident 0 08DEC96

RPQ1018 PCE Mod Va14curement Related Issues IOd to 0 08DEC98

RPQo020 PCE Mode Val-VerITrace Data 44 09DEC96 18FEB99

RPQ1022 PCE Mode Vl-Detemine If Dat Rel SW b Under 5 09DEC96 15DEC98

RPQ1024 PCE Model VlR4Rxesolve Procurement Related Data 10 09DEC98 22DEC98

RPQ1026 PCE Model Val-Place Under SMS Control as Ne essa 10I16DEC98 07JAN99

£7

AT

I

.... .. I. I''.. I.I.....''...

OneW Dn. u.,w 'J.Lv-..A nl.#..3.I.. f~Awr 101imAN99 21JAN99
I " ... I.- - -----a - -- . - --.. - ,i i ...................... :......................T ..................... ........................

1020 PCE Mode ValdJpdate TDMS 5119FEB99 25FEB99

a

RPC11032 PCE Model Val-allfledlVerifled Data Available 1 25FEB99

.~~~~~~~~~~.: . ........ ... ;.;..:.::... ... ::.....:...:..

~8f15 PyGhom ibtato~
SLPAI AbstractIon - =AP.OQ 1 27 03MAY99 01NOV99

SLPA1 008 PyCwm Abst-Input Parameters and Data Identfi! 0 01NOV99

SUPA010 Phy/Chem Abst-Models and Codes Identfied 0 01NOV99

SLPA1002 Prep 3.10Q Drft Doc (PhyfChem Abstraction) 18 02NOV99 30NOV99

£7

!N

______________ 4 --

PAI 012 PhvIChewy Abet-Doertnrine 0TN Asslanment 2102NoV99 03NOV99
I-- - -i i i.w._...._ .____a. ............................... ....................................... ;....................................... ....................................... ..- . ..--. -I-I-II *1

SLPA1014 Phy/Chem Abst-Determine If Model-Rel SW Is Under 5102N0V99 08NOV99

SLPA1018 Phy/Cherm Abet-Determine if DataIDTN In TDMS 3104N0V99 08NOV99

SLPA1018 PhytChem Abst-Place Model-Related SW Under SMS C 10t09NOV99 23NOV99

SUA1020 PhyfChemn Abst-Submit DataUDTN to TDMS as Necessa 22;09NOV99 13DEC99

AK

if
£7F

A4 A09 Dk.dUr-k- Aha.LVariffu NMAw.alWau.4 Rnftwore 44124NCV99 28JANOO
IbU r* _-- _ ___,__ __ __ __ __ __ __ -4 f

SI DA4AAA C MO~ ChkaMwvw lPhv Chemn Abstwactioni 1001DEC99 14DEC99
.- I

I-"-- 1. .I I I I

b.. n 1o z"~
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Activity

Description
MILE Orig

dur
Ears,
start

Early
Finish

r V
FY29 Fynn FYn1.... *. *.�4,,,, I,,,, w SVY I r *vu | rw- |

I I I I I I I I I I I I I 1-1 I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I

SLPA1024 Phy/Chem Abst-Procurement Related Issues ID'd to 0 13DEC99

SLPA1026 Phy/Cham Abst-Data Related Software Issues Wdent 0 13DEC99

SLPA1028 Phy/Chem Abst4Determine if Data Rei SW Is Under 5 14DEC99 20DEC99

SLPA1030 Phy/Chem Abst-Resolve Procurement Related Ijata I 10 14DEC99 28DEC99

SLPA1032 PhyiChem Abst-Verifyffrace Data 44 14DEC99 15FEB 0

SUPA1006 Prep Fnl 3.10Q Rpt (PhylChem Abstraction) 10 15DEC99 29DEC99 U

SLPAI034 Phy/Chem Abst-Place Under SMS Control as Nacessa 10 21DEC99 05JANOO U

SLPA1036 Phy/Chem Abst-Verify Data-telated Software 10 O6JANOO I 19JANOO

SLPA1038 Phy/Chem AbtuAWllledlVetrlfed SW Available 0 28JJ0AN

SLPA1040 Phy/Chem Abet-Update TDMS 5 16FEB00 23FEB00

SLPA1042 Phy/Chem Abst4-Ualified/Verified Data AvaIlable O 23FEB00 4

SUA1D044e. Modes & FEP* Abstraction- AP3.100 54 16AUG99 01NOV99 D

UA1062 Degr. Mode Abst-Input Parameters and Datai ntl 0 o1NOV99

SLPA1064 Degr. Mode Abst-Models and Codes Identidfed 0 01NOV99

SLPAI046 Prep 3.10Q Drft Doc (Degr. Mode Abstraction) 18 02NOV99 30NOV99

SLPAI066 Der. Mode Abst-Determine DTN Assignment 2 02NOV99 03NOV99 Z

SLPA1068 Degr. Mode Abst-Determine If Model-Rel SW Is Und 5 02NOV99 08NOV99 U'

SLPA1060 Degr. Mode Abet-Determine if DataWDTN In TDMS 3 04NOV99 08NOV99 N

SLPA1062 Degr. Mode Abst-Place Model-Related SW Under SMS 10 09NOV99 23NOV99 U'

SLPA1064 Degr. Mode Abet-Submit DateaDTN to TDMS as Neces 22 09NOV99 13DEC99

SLPA1066 Degr. Mode Abst-Verify Model-Related Software 44 24NOV99 28JAN0

SLPA1048 310Q ChkgfRevw (Degr. Mode Abstraction) 10 01DEC99 14DEC99 U

SLPA1068 Degr. Mode Abst-Procurement Related Issues Il~d 0 13DEC99

SLPAI070 Der. Mode Abet-Data Related Software Issues Ie 0 13DEC99

SLPA1072 Degr. Mode Abet-Determine if Data Rol SW Is Unde 5 14DEC99 20DEC99

SLPA1074 De. Mode Abet4Reolve Procurement Related Data 10 14D 9 28

Degr. Mode Abt-VerififTrace Data 44114DEC99 15FEBOO

I 060 Prap Fni 310Q Rpt (Door. Mode Abstraction) 10 15DEC99 29DEC99
.. I I

AL-Y

AV

Nr

==c
sgr. Mode Abet4-ace Under SMS Control as Neces 10 21DEC99 IO5JANN)

- V t3 m e I i
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SULPA1080 Degr. Mode Abst-Verify Daft-Related Software 10 O6JANOO 19JANOO £

SUA1082 Degr. Mode Abst-Qual~ledlVerlfled SW Available 0 2SJANOO .

SUPA1084 Degr. Mode Abst-Update TDMS 5 18FEB00 23FEB00 .

SLPA1086 Degr. Mode Abst-QuallfledlVerfiled Data Avail. 0 23FEB00 -

.. ;; :....... ..:~~8j35.Corrs.W... .. ... :.:.:.....:;..~:::...:..........

... .. . . . .

SLPAI08 Corrosion Products -APS.IOQ 40 03MAY 2JN99AZT

SLPA1098 Corrosion Prod4nput Paraneters and Dabt Identif 0 2MJN199

SLPA1098 Corrosion ProdModels and Codes Identified 0 28JUN99

SA1090 Prep 3.10Q Drft Doc(CorToSion Products) 18 29JUN99 23JUL99

SLPA11OO Corrosion Prod4Detmine DTN Assignment 2 29JUN99 30JUN99

SLPA1102 Corrosion ProdDetermine i Model-Rel SW is Unde 5 29JUN99 OJUL99

SLPA1104 Corrosion Prod-Determine If DataIDTh in TDMS 3 01JUL99 06JUL99 N

SLPA1106 Corrosion Prod-Place Model-Reltd SW Under SMS 10 07JUL99 20JUL99

SUA1108 Corrosion Prod-Submit DataDTN to TOMS as Iecess 22 07JUL99 05AUG99

SLPA1110 Corrosion Prod-Veft Model-Reltd Software 44 21JUL99 21SEP9

I

I
SLPA1092 3.100 ChialRevw(Corroslon Products) 1026JLL99 08AUG99

U

SLPA1112 Corrosion Prod-Procurement Related Issues IDd t 0 05AUG99

SLPA1114 Corrosion Prod-Dta Related Software Issues Iden 0 05AUG99

SLPA1116 Corrosion Prod4-etermine If Data Rdl SWIs Under 5 06AUG99 12AUG99

SLPA1118 Corrosion Prod-Resolve Procurement Related Data 10 O6AUG99 19AUG9

SLPA1120 Corrosion Prod-VerlylTrace Data 44 06AUG99 07OCT99

S UA1094 Prep Fni 310q Rpt(Corroslon Products) 10 09AUG99 20AUG99

SUA1122 Corrosion PrdPlac Under SMS Control as Necess 10 13AUG99 26AUG99

SUA1124 Corrosion Prod-Verify Data-Related Software 10 27AUG99 10SEP99
I_1 S E- - -

m

if

Al
....K. .

Al.

I 0A4112 emmrnlan Prod-OuliflfedNerilled SW Available 0 21SEPfl
, --- ---- i i im....I ..................... _ _.. ...... 1

PA1128 Corrosion Prod-Update TDMS 5j080CT99 150CT99

5UPA1130 Corrosion Prod-QOulifed/Verlfed Dat Available 0 150cTss

RPPM0SOA Water DltrlblRemoval Model - AP3.1OQ I I 109103MAYW 0OsCT99 I
I I I I . a i

Slit 213
p"nrm
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FY02FYSS I FY00 F-Y01..... .... -1 *.- .fl *I I I I I I I I I I I I I I I I I I I I I I I I T I I I I I I I I I I I I I I I I I I . . . . . .

. __ ___.... _ ii aHmm~ mIi ij 111111111 | fj 11111111 lI_
RPE288 Water DistrRlem-Input Parameters and Data Ident 0 05OCT99

RPE290 Water DistrlRem4odels and Codes identified 0 05OCT99

RPE292 Water DistriRem-Determine DTN Assignment 2 06OCT99 07OCT99

RPE316 water Distr/Rem-1etennine It Model-Re= SW issnd 5 06OCT99 13OCT99

RPPMOOB Prep 3.IOQ Drft Doc (Water DistrlRemoval Model) 18 06OCT99 01NOV99

RPE294 Water DistriRem-Determine It Daba/DTN In TDMS 3 08OCT99 13OCT99

RPE296 Water Distr/Rem-Subnit DalIDTN to TOMS as Neces 22 14OCT99 15NOV99

RPE318 Water Distr/Rem-Place Model4Welated SW Under SMS 10 14OCT99 27OCT99

RPE320 Water DistdrRem-Verify Model-Related Software 44 28OCT99 04JANOO

RPPMOGOC 3. OQ ChkglRevw (Water Dlitr/Removal Model) 10 02NOv99 16NOV99

RPE300 Water DistrbRem-Procurenent Related Issues iDd 0 15NOV99

RPE308 Water Distr/Rem-Data Reiated Software Issues ide 0 15NOV99

RPE298 Water DistriRen-Verlfyffrace Datb 44 16NOV99 20JANOO

RPE302 Water DistrlRen-Resolve Procurement Related Data 10 16NOV99 01DEC99 ,U

RPE310 Water DistrlRem-Deteilne If Data Ret SW is r-e 5 16NOV99 22NOV99

RPPM060D Prep FnM 310Q Rpt (Water DistriRemoval Modef 10 17NOV99 02DEC99 Ay
RPE312 Water DistriRem-Place Under SMS Control as Neces 10 23NOV99 06DEC99

RPE314 Water DistrlRem.Veulfy Data-Related Software 10 09DEC99 22DEC99

RP2322 Water DidstrRemn-Quaifiedl erified SW Available 0 04JANOO

RPES4 Water Dlstrilemt pdatb TDMS 5 21JANOO 27JANOO

RPE306 Water DbstrtRem-Qualiild/Verifled Data Avaliabl 0 27JAN09 .

iSUPA1132 Seglkfll bnb-nutPrameter - n Data 1 dn 0Q 22JUN99S9 2JU@

... . .. ........ .. . . ... ..

SUA1140 Skii tr4nput Parameters and Data Ident O 2 2JUN9 t".

SLPA1142 Seplfl6kfll Intr-Models and Codes Identified 0 22JUN99*

SLPAII34 Prep 3.1OQ Drft Doc (Sepgtflhi kItractn) 18 23JUN99 19JUL99

SLPAI14 Sepg/BldiiI Intr-atennln DTN Assignment 2 23JUN99 24JUN99

j SLPA1146 SepglBkfill lWDetaennine H Model-Ret SW Is Un 5123JUN99 29JUN99
I I II

::' UPA1149 Sepglakfill Intr-DoWmine If DaWDTN in MM I 312&11U�199 IMUIM
Iw--

N I

x
I

SLPAIIIIN I~SepglWkill kItr44-ace Modal-RWated SW Under SM 10

.

I-I-I
3GJUNN99 114JULS

.
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LPA1162 SepglkIN Intr-Submit Data/DTN to TDMS as Nec. 22 30JUN99 30JUL99

!LPA1154 sepqklcfl Intr-Verlfy Model-Related Software 44 15JUL99 15SEP99 .

SLPA113 3.10Q Chkgmevw (SepgIDflfl Intractn) 10 20JU99 02AUG99

ILPA1166 SepglBkffl intr4-rocurment Related Issues IV 0_ 30JUL99

LPAIINS SepgBkflItr.Data Related SoftWre hsues 1d 0 30JUL99

ILPA116O SepgildMlD Inty-Determhne ff Data Red SW Is Und 5 02AUG99 06AUG99 .

SLPA1I62 SepgIB Intr-Resolve Procurement Related Dat 10 2AU9 13AUG99

BLPA114 Sepgi91f Intr-Verifyfrace Das 44 02AUG99 01COCT99

SUA1138 Prep Fnil 3.10Q Rpt (Sepgl Inetractn) 10 03AUG99 16AUG99

SPA1166 SepgBlnfdl Intr-Pace Under SMS Control as Nece 10 09AUG99 20AUG99

SLPA116 SepgIrlll Intr-Verlf Data-Related Software 10 23AUG99 03SEP99

SLPAIi70 SepgIflfl~fl Intr-OuallfedyVerfled SW Available 0 15SEP99 SUA.t70 Slt ntr...V dSWA.eb .. 1.. ....................................... ..................................... ....................................

SLPA1172 Sepg"BMflhl Intr4-pdate TDMS 5 04OCT99 08OCT99

SULA1174 SepglBf Intr.QuallflediVerilfed Data Avallab 0 08OCT99

...i . . .......

...................... :... . .:..:~..,

SLPA117S Gas Flux & CompostIion, AP3I10Q 70 03MAY99 10AUG99

SLPA1184 Gas Flux & Comp4nput Parameters and Dat Identl 0 10AUG99

SLPA118I Gas Flux & CompModels and Codes Identified 0 10AUG99

SLPA1178 Prep 3. OQ Drft Doc (Oas Flux & Compoition) 18 11AUG99 03SEP99

SLPAII8 Gas Flux & CompDeatermine ThW Assignment 2 11AUG99 12AUG99 .

SLPA1190 Gas Flux & Comp-Determine H Modd-Re SW Is Und 5 11AUG99 17AUG99 5

SLPA1192 3as Flux & Comp-Determine If DataDTN In TDMS 3 13AUG99 17AUG99 N

SLPA1194 Gas Flux & Comp4-ace Mode-Related SW Under SMS 10 16AUG99 31AUtG99

SLPA1196 Oas Flux & Comp-Submit DatalDll to TDMS as Neces 22 16AUG99 17SEP99 AY

SLPA118 Gas Flux & Comp-Verfy Model-Related Software 4 01SEP99 03NO

SLPA118 S.10Q ChkglRevw (Gas Flux & Composition) 10 07SEP99 20SEP99 9

SLPA1200 ass Flux & Comp-Procurement Related Issues Hrd 0 17SEP99

SLPAi202 Oas Flux & Comp-Data Related Software Issues ide 0 17SEP99

SUPA1204 Gas Flux & Comp-Determine If Dat Red SW Is Unde 5 20SEP99 24SEP99

SPAG206 Oas Flux & Comp-Resolve Procurement Related Data 10 20SEP99 01OCT99

U
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SLPA1208 Gas Flux & Comp-Verify/Trace Data 44 20SEP99 22NOV99 AZ_

SLPA1182 Prep Fnl 3.1 OQ Rpt (Gas Flux & Composition) 10 21SEP99 04OCT99

SLPA1210 Gas Flux & CompPlace Under SMS Control as Neces 10 27SEP99 08OCT99

SLPA1212 Gas Flux & Comp-Verify Data-Related Software- 10 12OCT99 25OCT99

SLPA1214 Gas Flux & Comp-QualifledlVerifled SW Available 0 03NOV99

SLPA1216 Gas Flux & Camp-Update TDMS 5 23NOV99 01DEC99

SLPA1218 Gas Flux & Comp-QuaiifledVerifled Data Avalli i 0 01DEC99

SMA1220 Uicrobial Communities -AP3.1OQ 56 03MAYW9 21JUL99

S UA1228 MIcrob Comm-Input Parameters an Data Identified 0 21JUL99

SLPA1230 Microb Comm-Models and Codes Identified 0 21JUL99

SLPA1222 Prep 3.1OQ Drft Doc (Microb Communities) 18 22JUL99 16AUG99

SLPA1232 Microb Comm-Determine DTN Assignment 2 22JUL99 23JUL99 I

SLPA123 Micrab Comm-Determine if ModeRl SW Is rS 5 22JUiL9 28JUL99

SLPA1236 Microb Comm4Dtermine If Data/DTN in TDMS 3 26JUL99 28JUL99

SLPA1238 Mkcrob Comm-Place Model-Related SW Under SUS Con 10 29JUL99 11AUG99

SLPA1240 Mlicrob Comm-Submnit DataIDTN to TOIMS as Necessary 22 29JUL99 27AUG99

SLPA1242 Microb Comm-Verify Model-Related Software 44 12AUG99 14OCT99 I
.. ........ .. .. .. .... .. .. .. . .. .. .. .. .. .. .. ...... .. .... .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .... .. .. .. .... .

USLPA1224 3.1OQ ChkglRevw (Microb Communities) 10I 17AUG99 30AUG99

SLPA1244 Microb Comm-Procurement Related Issues IDd to C O 27AUG99

SLPA11248 Milcrob Comm-Data Related Software Issues Identif O 27AUG99

SLPA1248 Microb Comm-Determine If Data Rel SW Is Under SM 5 30AUG99 ossP99

iff

N:

I
SLPA1260 Microb CommResolve Procurement Related Data Iss 1013MAUG99 13SEP99

_ ................. .... I.........................;....................................... w....................................... ...

SLPA1262 Microb Comm-VerlfyTrace Data 44130AUG99 01NOV99

SLPA1226 Prep FnI 31 0Q Rpt (Microb CommunIties) 10 31AUG99 14SEPs9

SLPA1254 Mfcrob Comm-Place Under SMS Control as Necessary 10 07SEP99 20SEP99

SLPA1266 Mdcrob Comm-Veriy Data-Related Software 10 21SEP99 04OCT99

SUA1258 Mkrob ComUnmuaMtiefd/erlfied SW Available 0 14OCT99

SUA1260 Mcrob Comm-Updae TDMS 5 02NOV99 08NOV99
: I
! .I

'WMENEENEEM�
I SLPA1262 I*-. N0cron IommauauImvfedna Data Availabe a 08NOV99

-I -NNMWWM~ - m I t
'3
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Colloid Concentration - AP3.10Q 88103MAY99

SLPA1272 Colloidal Con-Mnpet Pan odme IdentafMed a _03SEP99

1LPA1274 ColloIal Con-nuodels anrames and adat 1
nie0SEP9

ILPA1266 Prep 3.10Q Drft Doe (Colloidal Concentration) 18 07-EP99 30SEP99
IAY

it
i DA4O1I7 Erntnewu r-nnifl~pmmine DMP. Asselnment 2107SEP99 08SEP99

I

I

rrtz-§w ~_v _.__._.,___.D__ _

ILPA1278 Colloidal Con-Determine it Model-Rel SW Is Under 5 07SEP99 13SEP99

SLPAI28 Colloidal Con4Determine If DatIDTN In TDMS 3 09SEP99 13SEP99

ILPA1282 Colloidal Con4Plce Model-Related SW Under SMS C 10 14SEP99 27SEP99

SLPA1284 Colloidal Con-Submit DataDTN to TOMS as acease 22 14SEP99 14OCT99 D

LPA1286 Colloidal Con-Verif Model-Related Softwa 44 28SEP99 02DEC99

SLPA1268 3.10Q ChkglRevw (Colloidal Concentration) 10 01OCT99 15OCT99

SLPA1288 Colloidal Con-Pocurement Related Issues ID'd to 0 14OCT99

SLPA1290 Colloidal Con-Data Related Software Issues Idrit 140CT99

SLPA1292 Colloidal Con4Determine If Data Rel SW Is Undr 5 15OCT99 21OCT99

SLPA1294 Colloidal Con-Resolve Procurement Related Data I 10 15OCT99 28OCT99

SUPAI 29 Colloidal Con-VerilfyfTrace Data 44 15OCT99 20DEC99

SLPA1270 Prep Fnl 3.10Q Rpt (Coloidal Concentration) 10 18OCT99 29OCT99 J

SUAI298 Colloidal Con-Place Under SMS Control as Necessa 10 22OCT99 04NOV99

SUPA1300 Colloidal Con-Verify Data-Related Software 10 05NOV99 19NOV99

SUPA1302 Colloidal ConQualifledlVerfled SW Available 0 02DEC99 ....................................... .. .. ............................. . .. . . . . . . . .. .. . . . . . .. .. . . . . . . . . . . . . . . . .. .

SUA1304 Colloidal Con-Updte TDMS 5 21DEC99 28DEC99

SLPAI 30 Colloidal Con-QualfiediVerifled Data Available 0 28DEC99

RPPMOOA EBS Radinuclide Transport Model -AP OQ 89 01JUN99 OCT99

RPE360 EBS Red Trans-input Parameter. and Data Identfi 0 05OCT99

RPE362 EBS Red TransModels and Codes Identifled 0 05OCT99

RPE364 EBS Red Trans-Detennine DTN Assignment 2 06OCT99 07OCT99 I

RPEM EBS Rad Trans-Determine i Model-Rel SW Is Under 5 06OCT99 130CT99

U

U

or taZ"
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RPPM060B Prep 3.1OQ Drft Doc(EBS Radinuclide Trans Model) 181060CT99 01NOV99

RPE366 EBS Red Trans Determine If Data/DTN hI TMS 3 08OCT99 13OCT99

RPE368 EBS Rad Trans-Submit Data1DTN to TDMS as Necessa 22 14OCT99 15NOV99

RPE390 EBS Rad Trans-Place Model-Related SW UnderISMS C 10 14OCT99 27OCT99

RPE392 EBS Rad Trans-Verify Model-Related Software 44 28OCT99 04JANOO

RPPM060C 3.10Q Chkg/Revw (EBS Radinuclide Trans Model) 10 02NOV99 16NOV99

RPE372 EBS Rod Trans-Procurement Related Issues iDd to 0 15NOV99

PE380 EBS Rod Trans-Data Related Software issues Ident 0 15NOV99

RPE370 EBS Red Trans-VerifyiTrace Data 44 16NOV99 20JANOO

L AY

~ a

W .. .. .. .. ..... ............

10 I RPE374 EBS Rod Trans-Resolve Procurement Related Data I 101 16NOV99 01DEC99
.. . .. . .. . .. .... ... .

RPE392 EBS Rad Trans-Detafmine if Data Rel SW is Under 5 - 6NOV99 22NOV99

RPPM060D Prep Fni 310Q Rpt (EBS Radinucide Trans Model) 10 17NOV99 02DEC99 A

RPESS4 EBS Rod Trans-Place Under SMS Control as Necessa 10 23NOV99 08DEC99 AIF

RPE388 EBS Rod Trans-Verify DataRelated Software 10 09DEC99 22DEC99 r

RPE394 EBS Rad Trans4uallfledNerlfed SWAvalaibiei 0 04JANOO
........... ................... ............................................. ................................... . .........................

RPE376 EBS Red Trans-Update TDMS 5 21JANOO 27JANOO .

RPE378 EBS Rad TransQualifiedlVerified Data Available 0 27JANOO +

... ........................ .................. . ..

11111I2OTI8 91 I- M
SLPA1308 SeepagelCe= ent interaction -AP3.IOQ 79 03MA=9W 23AUG99

SUA1316 SepglCemnt it-Input Parameters and Data identUf 0 23AUG99

SLPA1318 SepglCemnt Int4Aodels and Codes Identified 0 23AUG99

SLPA1310 Prep 3.10Q Drft Doc (SepglCemnt Interaction) 18 24AUG99 17SEP99

SLPA1320 SepglCennt int-Determine DTN Assignment 2 24AUG99 25AUG99 x
.. .. .. .. . .. .. .. .. . .. .. .. .. .. .. .. . .. .. .. .. . .. .. .. .. . .. .. .. .. . .. .. .. . .. .. .. .. . . .. .. .. . .. .. .. .. . .. .. .. .

I I1SLPA1322 SepgiCemnt int-etenaine if Mode-Rel SW Is Unde 5 24AUG99 30AUG99

SLPA11324 SepgCemnt hIt-Determine If DatalDTN In TDMS 3 26AUG99 30AUG99

SLPA1326 Sepgiemnt hit4Pace Model-Related SW Under SMS 10 31AUG99 14SEP99

SLPA1328 Sepg/Ctmnt hit-Submit DataIDTN to TDMS as Necess 22 31AUG99 30SEP99

SUA1330 S Cemnt hit-Veify Model-eliated Software 44 15SEP99 17NOV99

SLPAI312 13.10 Chkg/Revw (SepgCemnt Interaction) 10 20SEP99 01OCT99

Nr~
N:

A7

A=

II SLPA1332 I1SepglCemnt int-Procurement Related Issues U0d t ol ,--30SEP99
--e- - .

.

_ _ - _- ~~ a

"I%.- *
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111111111 I 1111111 I 11111
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r I A

SI1PA1334 SepolCemnt Int-Dat RelIted Software Issues Iden °l 30SEP99
-_ - I . _r _ I I I -_

LPA1336 SepglCemnt Int-Determine IF Date Rel SW Is Under 5101OCT99 070CT99 if
.I

i I

a-m...* Drorwowmmnt RelIated Date 101010CT99 15OCT99

I

So. . . ................................... ...................................-. . ........................ ................. .........................

SLPAI340 Sepq1Camnt Int-VerflylTrace Data - 44 01OCT99 07DEC99

SLPA1314 Prep Fnl 3.10Q Rpt (SepgfCemnt Interaction) 10 04OCT99 18OCT99

SLPA1342 SepglCemnt tnt-4nace Under SMS Control as Necess 10 08CT99 22OCT99 U

SLPA1344 SepglCemnt Int-Verif Dat-Reated Software 10 25OCT99 05NOV99

SLPA1 346 sepgCmnt Int-CulHledNerld SW Available 0 17NOV99 . .
........... .............................. . ............. ....

SLPA1348 Sepgt~mnrt nt-Update TDMIS 5 08DEC99 14DEC99 ."

SLPA1350 SepgfCemnt Int.QulledlVerifled Data Avaiabe 0 14DEC99

wSH @_C L g E. . . '.:

-- w { .1 z -. 5 . R

SLPAI352 s rton -ApI 3MA 07JUL

SLPA1360 Sepgflnvert Int-Input Parmneters and Data Ideng 0 07JUL990

SLPA1362 Sepgflnvert Int4Hodels and Codes Identified 0 07JUL99

SLPA1384 Prep 3.10Q Drft Doc (Sepgllnvert Interacfion) 18 08JUL99 02AUG99

SPAI364 Sepgflnvert int-Determine DTN Assignment 2 08JUL99 O9JUL99 I

SLPA1 366 Sepgflnvet MIt-Determine n Model-Re SW Is Und 5 08JUL99 14JIJL99

SIPA1368 Sepglnvet n etermine f DaIDTN In TDMS 3 12JUL99 14AUL99

SLPA1370 Sepgflnvert Int-PIace Mol-Related SW Under SMS 10 15JU99 28JUL99

SPA1372 Sepgflnvert Int-Submit DataWDTN to TDMS as Neces 22 15JUL99 13AUG99

SLPA1374 Sepg/lnvert Int-Verify Model-Related Software 44 29JUL99 29SEP99 A :. . . .. . . . . .. . . . .. . .. . . . . . .. . . .. . . . . ........................................ .. .. . .. . .. . .. . .. . .. .

SLPA1356 3.1 OQ ChkgRevw (Sepgflnvert Interaction) 1 03AUG99 16AUG99

SLPA1 78 Sepg.lnvert Int-Pocurement Related Issues ID'd 0 13AUG99

SLPA1378 Sepfilnvert Int-Data Related Software Issues Ide 0 13AUG99

SLPA1380 Sepgflnvert IntDetermine If Daft Rel SW Is Unde 5 16AUG99 20AUg99

SLPA1382 Sepgllnvert IntResolve Procurement Related Data 10 16AUG99 27AUG99. . .... .................................. ........................ ..............

SLPA1384 Sepglnvert Int-VerflylTrace Dat 44 16AUG99 18OCT99

SLPAI 358 Prep Fnl 3.1 00 Rpt (Sepglnveft Inteaction) 10 17AUG99 30AUG99

SLPA1386 Sepgfinvert Int-Place Under SMS Control as Neces 10 23AUG99 03SEP99

SLPA1388 Sepgflnvert Int-Velify Data-Related Software 10 07SEP99 2SEP99

I
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*I. FY02 7-F-Y99 I FYOO FY01..... F... lI X.r...&w
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SLPA1390 Sepginvert Int-QualifiediVerified SW Available 29SEP99 *

SUA1392 Se~flnvert Int-Update TDMS 1 _9OCT99 250CT99

SLPA1394 Sepinvert Int-buaifiedlVerNfied Data Availabi 250CT99

. sI .^ 2 ; 6 It : I a Drif Ii-fC A ialsls.MJ
* RMO65A In-dftTHO Analysis -AP.IOQ 88 03MAY99 03SEP99

RPE396 In-ift THC4nput Paramters and Data Identifle 0 03SEP99

RPE398 In4Dft THC4Models and Codes Identified 0 03SEP99

RPE40^ ln-Dft THC-Detenmie DTN Asslgnmient 2 07SEP99 08SEP99 j

RPE424 In4Drift THC-Detanlne If Model-Rel SW Is Under 5 07SEP99 13SEP99
':...................................... . . . .. . . . .. . . ............... ......................... . .. . . . ... . . . . . . . .. . . . . . .. . . . .

RPPMOMS Prep 3.10Q Drft Doc(ibnDrft THC Analysis) 18 07SEP99 30SEP99

RPE402 In-Drift THC4-eterrnune If DatalDTN In TUS 3 O9SEP99 13SEP99

RPE404 In4Drift TH-CSubmit Data/DTN to TDMS as Necessar 22 14SEP99 14OCT99

RPE426 In-Drift THC4-mc ModelRelated SW Under SMS Co 10 14SEP99 27SEP99

RPE428 In-Drift THC-Verify Model-Related Software 44 28SEP99 02DECS9 9Z..
. ,_.................................................................. . ........ ... . . . .. . . .. . . . . . . ... ..................... .. .. ....

RPPM065C 3JtOQ ChkglRevw (In-Drift THC Analysis) 10 01OCT99 15OCT99

RPE408 hnDrift THC-lhocurenent Related Issues IDMd to 0 14OCT99

RPE416 In-Drift THC-Dala Related Software Issues Ident 0 14OCT99 4

RPE40C; I-rift THC.Vel fyfrace Data 44 15OCT99 20DEC99

RPS410 In-Dift T4-Resolve Procurment Related Data Is 10 15OCT99 28OCT99
.. . . . .. . . . .. . . . .. . . . .. _ . . . ................. . . . . ................................. ............. . .. . .. . .

RPE418 In-Drift THC-Determine if Data Rel SW is Under S 5 15OCT99 21OCT99

RPPIWD Prep Fni 310Q Rpt (in4-rift T14C AnalysIs) 10 18OCT99 29OCT99 i;

RPE420 In-Drft THC-Place Under SMS Control as Necessar 10 22OCT99 04NOV99

RPE422 n-Drift THC-Verify Dat-RIelated Software 10 05NOV99 19NOV99

RPE430 In-Drift THCQuaiu lfdieried SW Aiailable 0 02DEC99

RPE412 In-Drift THC-CUpdate TDMS 5 21DEC99 28DEC99 ;

RPE414 In-Drift THC4-QualifielVedried Data Avalable O 28DEC99

I ,. Lt' *1z~~~~ii,. ......... .lsull
.- . -. . . . .

IRPPMO7OA jOralnage AP3.IOQ 88103MAYB9 03SEP99§

~~± .......~j rah a~ e ln~ ht pa m te s and D ata Identified- - I
4 I I

' 4'.

:I ' ,,0 103SEP99
-e
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RPE434 Iorainage-Models and Codes Identified 0 03SEP99

tP1436 |Dralnege-Dermine D0T Assignment I 27SEP99 0SE
517 E 9 13SEPI99--

x:

B,.^ ~. 11-- --. Zs S 4 I f w 1. I h..4" 411,1C1 5107SEB99

Rmf 
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,v ................ 

.,_....._.__. 
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13SEP9...............

PMT070B Prep 3.10Q Drft Doc(Dralnage) 18 07SEP99 30SEP99

RPE438 Dradnage.Determine if DtIlN In TDMS 3 09SEP99 13SEP99 U

RPE440 DrainagSubmit Da"ID to TDMS as Necessary 22 14SEP99 14OCT99

RPE462 Drainage-Pace Model-Related SW Under SMS Contra 10 14SEP99 27SEP99 M

RPE464 Dratinage-Verify ModelReltud Software 44 28SEP99 02DEC99
R N iViwdi~ 42 ~i..................................... ............................................................................... .................. ... ... ... ...

RPPMO70C S.10Q Chl/gRevw (Drainage) 10 01oCT99 15OCT99

RPE444 DrainaggeiPrcurement Related Issues IDd to Car 0 14OCT99

RPE452 Drainage-Dawt Related Software Issues Identified 0 14OCT99

RPE442 Drainage4VeritTraee Data 44 15OCT99 20DEC99

RPEI44 Drainage-Resolve Procurement Related Data Issues 10 15OCT99 28OCT99
.... ,,.... ..... . . . .... .... ... . ..... ... ...... ........ .

RPE414 DraInage-Determine If Data Ret SW Is Under SMS C 5 15OCT99 21OCT99

RPPM70D Prep Fnl 3.10Q Rpt (Dainage) 10 18OCT99 29OCT99

RPE455 Draiage-Pace Under SMS Control as Necess~ry 10 22OCT99 04NOV99

RPR458 Drainage-Verify Dea-Related Software 10 05NOV99 19iNOV99

R11460 Drainage-QuallfledNerlfled SW Available 0 02DEC99

RPE448 Drainage-Update TDMS 5 21DEC99 28DEC99

RBE4SO Drainage-QuatlfledVerfied Data Avanlable 0 28DEC99 +

X tds t . ... .. ....
N EWs ......l .. !i

Ventflat=on *-AP3.:0: =o C YW:Y 103SEP99

RPE82 ventilaton4riput Parameters andtiata Identilhed a 03SEP99*

RPE830 Vigntilaton~tlode s and Codes identfflid _ a0WSEP99
IK

RPE832 Ventllaflon4Determlne i Assignment 2 07SEP99 UnSEP99

RPESSO Ven"istion-Dtemine iftMwde-Rdl SW Is Under S S 07SEP99 13SEP99

RPPMO75B Prep 3S10Q Drft Doc(VentllatIon) 1s 07SEP99 30SEP99

RPES34 VentilatIon-Determine if DataIDTN In TDMS 3 OSEP99 13SEP99

RPE838 Ventilation-Submit DatdaDTN to TDMS as Necessary 22 14SEP99 14OCT99

RPE858 Venilton-Place Model-Related SW Under SMS Con 10 14SEP99 27SEP99 9
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RPE860 Ventilation-Verify Model-Related Software 44 28SEP99 02DEC99

RPPMo76C 3.1OQ ChkglRevw (Ventilation) 10 01OCT99 15OCT99

RPE840 Ventilation-Procurement Related Issues Il~d to C 0 14OCT99

RPES48 Venblation-Data Related Software Issues identif 0 14OCT99

RPE838 Ventilaton-VeriayTrace Data 44 15OCT99 20DEC99 9

RPES42 Ventilation-Resolve Procurement Related Data lss 10 15OCT99 28OCT99

RPEU6O Ventilation-Determine It Data Re SW Is Under SM 5 15OCT99 21OCT99

RPPMO76D Prep Fnl 3.1 OQ Rpt (Ventilation) 10 18OCT99 29OCT99 9

RPE8S62 Venfiation-Place Under SMS Control as Necessary 10 22OCT99 04NOV99

RPE864 Ventilation-Verify Data-Related Software 10 05NOV99 19NOV99 #

RPE862 Ventilation uaiifiediVerifled SW Available 0 02DEC99
.. ...... ................. .... ... ....................................... ............ ..... .. .... .. .

RPEG4 Ventilation-Update TDMS 5 21DEC99 28DEC99 .

RPE84 Ventilationlhuaidlerified Dat Available 0 28DEC99

~B23 Di rS ;tSa
- . -... . .

PPPM DftStabityAPIOQ 56 03MAY1 9 21JUL99

PPE604 Drift Stability-Input Parameters and Data idnti O 21JUL99*

RPE60 Drift Stability-Models and Codes Identified 0 21JUL99

RPE508 Drift Stality-Determine DTN AssIgnment 2 22JUL99 23JUL99 I

RPE632 Drift Stability-Determine If Model-Re SW Is Und 5 22JUL99 28JUL99 a
RPPMO8OB Prep 31OQ Drft Doc(Drift Stability) 18 22JUL99 16ALUG99

RPE610 Drift Stability-Determine if DatalDTN In TDMS 3 28JUL99 28JUL99 N
RPE512 Drift Stability-Submit Data/DTN b TDMS as Neces 22 29JUL99 27AUG99

RPE634 Drift Stability4Place Model-Related SW Under SMS 10 29JUL99 11AUG99 A'
RPE636 Drift Stability-Verify Model-Related Software 44 12AUG99 14OCT99

RPPM080C 310Q ChkglRevw (Drift Stability) 10 17AUG99 30AUG99

RPE616 Drift Stability-Procurement Related Issues IDld 0 27AUG99

RPE624 Drift Stability4ata Related Software Issues Ide 0 27AUG99 9

RPE614 Drift Stability-VerifyfTrace Data 44 30AUG99 01NOV99

RPE618 Drift Stability-Resolve Procurement Related Data 10 30AUG99 13SEP99 a

La rift Stabity-detarmine If Data Ret SW Is Unde 5 30AUG99 I03
- _ MW'

SEP99 a
h � - -& __________________________________ ________________
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RPPM080D Prep Fnl 3.1OQ Rpt (Drift Stability) 10 31AUG99 14SEP99

RPE528 Drift Stabll ecPla Under SMS Control as Neces 10 07SEP99 20SEP99 ,

RPE530 DMft StbllityVery Dat-Related Software 10 21SEP99 04OCT99

RPESU8 Drift StablIlty-QuallfledVerlied SW Available 14OCT99
........., 0208............................. ......................... ........................... ........ ................ ,

RPE520 Drift Stabl~ty.UIpdxt TDMS 5 02NOV99 08OVW991

RPE5n Drif StabltyuailftedNerlfied Data Avallabl 0 08NOV99

RPP M085SA Di e s o Fe tu e _ A_ . O 88 _03M AY 99 03SEP99.

RPEU40 Diversion Feat-nput Parameters and Data Identff 0 03SEP99 *

.. ... .......... .. .....

RPEU42 Diversion FeatModeds and Codes IdentIfied 0 03SEP99 *

RPEU44 Dhversion FeatDtemn DTN AssIgnment 2 07SEP99 08SEP99 I.

R P E5 6 8 D iv e r s i on F e at - De t e r e n M o d d -R e d SW I U n d e 0 7 E P 9 9 1 3 S E P 99...

RPP?,O85EI Prep 3100 Drft Doc(Dlverslon Features) 18 07SEP99 30SEP99

RP!546 Diversion Feda-Determine IfDta^IDiN in TOMS - - O 9SEP99 13SEP99

RPE648 D iversion F eat-Subm it D adalDTN to TDM S as N+ce ss 22 14SEP99 14 OCT99 ,

RPE670 Diveon Feat-a Model-Related SW.Under SMS 10 14SEP99 27SEP99 .

RP ES2 D ive n FetVe M oR edaed 5 S44 2 8SEP 9 0C...........D....C

RPPM08SC 3.10Q CFegRevw (Diveri on Feares) 1 01OCT99 15OCT99

RP 2 Diversion Feat-procurementR ated Dssues Id t 0 140CT99

RPEB4o Diversion FeatData Reated Sowr Idtues Ien 0 140CT99

RPES50 Diversion Feat-Verinrace Dta 4 4 150CT99 20DEC99

RPE6S4 Divershn Feat-Resolve Procurement Related Data 1015OCT99 28OCT99 P

RPES82 Diversion Feat-Deternine If Data Rel SW Is Under 5 150CT99 21OCT99

RPPM085D Prep F1 3.10 O Rpt (Diversion Features) 10 180CT99 290CT99

RPES64 Diversin Feat-Place Under SMS Control at Necess 10 |22OCT99 04NOV99

RPE466 Diversion Feat-Veriy Dat RDeated Sotwnre = 1 05NOV99 19NOV99

RPE574 Diversion Feat-SubmitlldMertfled SW Available 0 02DEC99

RPE570 Diversion Feat-ate ThdS = = 21 EC99 28 EC 199.

RPE157 Diversion Feat-VefllfedlVerelaed Dabt AvaIeabEe O 28DEC99

I
.
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SUA1396 Water DistriRem Abstraction -=AP3.OQ 54 16AUG99 01NOV99A

SUA1404 Water Distr/Rem Abst4nput Parameters and Dafa I 0 01NOV99

SUA1406 Water DistrdRem Abst-Models and Codes dentihed 0 01NOV99

SLPA1398 Prep 3.10Q Dift Doc(Water DistdRem Abstraction) 18 02NOV99 30NOV99 D

SLPA1408 Water DistrlRem Abst-Determine DTN Assignment 2 02NOV99 03NOV99

SLPA1410 Water DistrJRen Abst-Determine It Model-RI SW I 5 02NOV99 08NOV99

SLPA1412 Water DistrlRem Abst-Ditermlne It DatalDTN In TD 3 04NOV99 08NOV99

SLPA1414 Water DistriRem Abst-Place Model4telated SW Unde 10 09NOV99 23NOV99 A
SLPA1416 Water DistriRem Abst-Submit DatalDTN to TDMS as 22 09NOV99 13DEC99

SUA1418 Water DbstrlRem Abst-Verify Model-Related Softwa 44 24NOV99 28MANOO D
...................................... .................................. . . . . . . . . . . . . . . . . ...... ........................................ ...

SLPA1400 3.10Q ChkglRevw (Water OlutriRemn Abstraction) 10 01DEC99 14DEC99 X

SLPA1420 Water Distr/Rem Abut-Procurement Related Issues 0 13DEC99

SLPA1422 Water DistrIRem Abdt-Datb Related Software I1sue 0 13DEC99

SUA1424 Water Distr/Rem Abut-Determine if Date Rel S~Is 5 14DEC99 20DEC99 .

SUA1426 Water DistrlRem Abst-Resolve Procurement Related 10 14DEC99 28DEC99 v

SLPA1428 Water DistrlRem Abst-Verify/Trace Data 44 14DEC99 15FEBAOO

SLPA1402 Prep Fnl 3.10Q Rpt (Water Distr/Rem Abstraction) 10 15DEC99 29DEC99 g

SLPA1430 Water DistriRem Abut-Place Under SMS Control as 10 21DEC99 05JANOO A

SLPA1432 Water DistrIRem Abut-Verify Data-Related Softwar 1t 06JANOO IOJANCO N

SLPA1434 Water DistrlRein Abst-QualiriedVerified SW Avail _ 0 28JAN08
.. . . . . . . . . . . . . . . . . . . .. . . . . . .. .. . ....................................... .. . .. . .. . .. . . .. . .. . .. . .

SLPA1436 Water DistrlRam Abut-Update TDMS 5 16FEB08 23FEB08 . .
SLPA1438 Water DistriRem Abst^ ualifiedleried Oats Ava 0 23FEB08 *

l .,.,.,5 ,.,. , ,s,,,',E.,.E §, 5,,, . IRON? t tg

-: -;.j.. _Jj

U'SLPA1440 EBS Rad. Trans. Abstraction - AP3.10Q 116AWUG99 01NOV99I SUA1448 E[S Red. Trans Abst-Input Paramaters and Data I 0 OINOV99

SLPA1460 EBS Rad. Trans. AbutModels and Codes Identibfed 0 01NOV99

SLPA1442 Prep 3iQ Drft Doc(EBS Red Trans. Abstraction) 18 02NOV99 30NOV99

£7--

NxI SLPA1452 161IS Rad. Trans. Abst-eternine DTN Assignment 2 02NOV90 03NOV99 i

-MMOMEMMO-immb � - k r a #

.



( i I

ID

__________________________________________________ - I -

Early
Start

)
-

',(
Activity

Deseintfnn
MILE Orla

dur
Early
Finish

pyqa FYaI
FYssl FY00 I FYo1
F{ws I sevr,, I , \ ,VI,,, I, . . ^ -,-v,,,, I,

Ii iiii i r 1 1 1 1 iii I I I I I I- VI I-urV II111 I Ii I Ii I I III
, I v 4- _i. . .. ..... . _

SLPA14U4 EBS Rid. Trans. Abstoeternine if Model-Rel SW I 5102N0V99 D8NOV99

BLPA145S EBS Rad. Trans. Abst-Determine I DataIDTN in TO 3 04NOV99 08NOV99

BLPA1458 EBS Rid Trans. Abst-Place MOd-Related SW Unde 10 09NOV99 23NOV99

SLPA14SO EBS Rid. Trans. Abst-Submit DatolDTN to TDMM as 22 09NOV99 13DEC99

EBS Rad Trans. Abst-Vert Model-Related Sofdwa 4 424NOV99 28JANO0
I__ _ _ _ i

A~Y

NI

Ur

: :

SLPA1444 3.lOQ ChkgiRevw (ENS Red. Trans. Abstracton) 10101DEC"9 14DEC99
1

_ _

UAI4U4 EBS Rid Trans. Abst4Procurement Related Issues 0 13DEC99

BLPA14S6 *ES Red. Trans. Abet-Dast Related Software Issue 0 _ 13DEC99

SLPA14S8 BES Rid. Trans. AbwtCetermlne If Data Rd SW Is 5 14DEC99 20DEC99

SLPA1470 ENS Rid Trans. Abut-Resolve Procurement Related 101 14DEC99 28DEC99

U

SLPA1472 EN5 Rad. Trans. Abst-VerifylTrace Data _ 14DEC9 15i.FE0

SLPA144S Prep Fnl 3.1OQ Rpt (EBS Rid. Trans. Abstraction) 10 15DEC99 29DEC99

SLPA1474 EBS Rad. Trans. Abut-Place Under SMS Control as 10 21DEC99 05JAN90 0

SLPA1476 EBS Rad. Trans. Abut-Verify Data-Related Softer 10 06JAN0u 19JANO9

SIAI 478 EgS Rid. Trans. Abst-OuaflffledNerifled SW AvriI - 2___AN_5UA147 ~~~~~~.B5 rn.AtusVi5val= ^........................ ...... ..... ......... ... ................. .......... ....... .............................. .

SLPA1480 ES Rid. Trans. Abt-Update TDMS - - 16IFEB90 23FEB00 .

SLPA1482 ENS Red. Trans. AbutuaIfledlVerifled Daft Ava 0 23FEB0v .

wB3. .. P . m e.. ....... .................. .

g~ll I i* 1.!.: I. I - i1 I 5..IL.l

SLPA1484 Ph_(Chem Process Model_ AP_._Q 109 O3MAYW 05OCT99

SLPA1492 PhylChem Proc4nput Parameters and Daft Identlf= 0 05OCT99

SUPA1494 PhylChem Proc-Models and Codes Identified 0 05OCT99

SLPA14UE Prep 3.10Q Drfit Doc(PhyhChem Process Model) 18 06OCT99 01NOV99

SLPA1406 Phy/Chem Proc-Determine DTN Assignment 2 06OCT99 07OCT99 ... .. . . .. . ....................I . . . . . . .. . ......... ....................................... .. .. . . . . .. . . . . . ..
SLPA1498 PhytChem Proc-Determine i Model-Rel SW Is Under 5 OSOCT99 13OCT99

SLPAI00 PhyfChem Proc-betermine If D*ataDTN In TDMS 3 08OCT99 13OCT99 J
SLPAI502 PhylChem Proc-Place Model-Related SW Under SMS C 10 14OCT99 27OCT99 A

SLPAI50 PhyfChem Proc-Submit DataD to TOMS as Necessa 22 14OCT99 15NOV99

SLPA150 PtyChem Proc-Verf Model-Related Software 44 280CT99 04JANOO

SLPA1488 3.1 OQ ChkgIRevw(Phy/Chem Process Model) 10 02NOV99 16NOV99

SUA1608 PtyfChem Proc-4rocurement Related Issues ID'd to 0 15NOV99
-Ti 661

v 46 of
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SLPA1510 Phy/Chem Proc-Data Related Software Issues kient 0 15NOV99

SLPA1612 PhylChen Proc-Determine if Data Rel SW Is Under 5 16NOV99 22NOV99

SLPAI164 Phy/Chem Proc-Resolve Procurement Related Data I 10 16NOV99 01DEC99

SLPA1616 PhylChem Proc-VerfylTrace Data 44 16NOV99 20JANO0

SLPA1420 Prep FnI 3.10Q Rpt(Phy/Chem Process Model) 10 17NOV99 02DEC99 V

SLPA 1618 Phy/Chem Proc-Place Under SMS Control as Necessa 10 23NOV99 08DEC99 ;

SLPA1620 Phy/Chem Proc-Verify Data-Related Software 10 09DEC99 22DEC99 A

SLPA1622 PhylChem Proc-QualifiedlVerified SW Available 0 04JANOO
.. . . . . . . . . . . . . . . ........................................ ................................... ..... . .. . . .. . .. . . .. . .. . .

SLPA1624 PhylChern Proc-Update TDMS 5 21JANOO 27JAN0O

tUA1626 Phy/Chem Proc-QualiiedlVerilled Data Available 0 27JAN0O

4'wsla i....-.-......i i i_ = -.

S UA1628 PredpitaateSalts Analysis -AP310Q 73 03MAY99' 13AUG99

SA636 Precp Salts-Input Parameters and Data Identifle 0 13AUG99

SUA1638 Precip Salts-4odels and Codes Identified 0 13AUG99

SLPAI630 Prep 310Q Drft Doc(Precipitate SaitsAnayb], 18 16AUG99 O9SEP99 Ai

SLPA1640 Precip Salts-Determine DTN Assignment 2 16IAUG99 17AUG99 ;

SLPAI642 Precip Salts-Determn.e if Model-Rel SW Is Under 5 16AUG99 20AUG99

SLPAI644 Precip Salts-etennmne if DaWaIDTN in TDMiS 3 1&AUG99 20AUG99 N

SLPA1646 Precp Salts-Place Model-Related SW Under SMS Co 10 23AUG99 03SEP99

SLPAI648 Precip Salts-Submit DataIDTN to TDMS as Necessar 22 23AUG99 22SEP99

SLPA1660 Precip Salts-Verily Model-Related Software 44 07SEP99 08OV99

SLPA11532 3.1 Q CbhkglRevw(Precipitate Salts Analysis) 10 10SEP99 23SEP99 A

SLPA1662 Precip Salts-Procurement Related issues lDd to 0 22SEP99

SLPA1664 Precip Salts-Data Related Software Issues denti 0 22SEP99

SLPAI566 Precip Salts-Oetermine if Data Rel SW Is Under S 5 23SEP99 29SEP99

SLPAI68 Precip Salts-Resolve Procurement Related Data Is 10 23SEP99 06OT9;;
.,i.................. ........... ..............................................

I SLPA16i60 Precip saits-Verfylrrace Data 44123SEP99 29NOV99

[SWA1634 Prep Fni 3I10Q Rpt(Precipiltates Salts Analysis) 10 24SEP99 070CT99

SLPAA1662 Precip Salts-Place Under SWI Control as Necessar 1 |30SEP99 114OCT99

I11SLPAI 564 IPrecip SaIt-Verify Data-Reiated Software 10150CT90 ., 28OCT99
C - C - C - - I *- I- m,

a2
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ILPAI66 Precip Saots-iuamfediveted SW Available 0 08NOMg

ILPA168 Predp Safts-Update TDMS 5 30NOV99 06DEC99

ILPA1570 Precip SaftQualflked/Verdlfed Daet Available 0 06DEC99

_0 - _

.... ... ... ...

RPPM11A E Mode An -s *AP3.1iQ 89 01JUN99 05OCT99

RPE!20 EBS Degrd Modes4nput Parameter. and Data Ident 0 05OCT99

RPE2 E89S Degrad Modes-Models and Codes kIentIfied 0 05OCT99

RPE724 EB S Degrad Modes-Determine DTN Assignment 2 06OCT99 07OCT99

N A

- - - - - -=

I

IV
--- n- " f - & U-1.1-.Dal SW laI In 5 0CmOT9 130CT99

RPPMIIO Prep 3.1OQ DrMt Doc(EBS Degrad Modes&FEPs Analy) 18 0 OCT99 o1NOV99

RPE!26 E8S Degrad Modes-etennine nf DataIDTN In TDCMS 3 O8OCT99 13OCT99

RPE28 E835 Degra Modes-Submit Daft1DTN to TDMS as Nece 22 14OCT99 15NOV99

RPET60 EB5 Degrad Modes-Place Modei-Related SW Under SM 10 14OCT99 27OCT99

RPE782 EBS Degad Modes*Verly Model-Related S _44 28OCT99 0 N0

RPPMIIOC 3S1OQ ChkgIRevw(EBS Degrad Modes&FEPs Atalyasi) 10 02NOV99 16NOV99

RPE732 ES9 Degrad Modes-Procurement Related Issues fld 0 15NOV99

RPE740 E8S Degrad Modes-Daft Related Software Issues Id 0 15NOV99

RPE7s0 E8S Degrad Modes-VerifyfTrace Data 44 16NOV99 20JANOO

RPE734 EB Dead Moes-Resoive Procurment Related Dat 10 1 9 1D EC9

RPE742 EBS Degrad Modes-Detenrine If Data Rel SW Is Und 5 16NOV99 22NOV99

RPPM110D Prep Fnl 3.10Q Rpt(EBS Degrad Modes&FEPs Analy) 10 17NOV99 02DEC99

RPE744 E8S Degrad Modes-Plaee Under SMS Control as Nec. 10 23NOV99 06DEC99

RPE746 EBS Degrad Modes-Verify Data-Related Software 10 09DEC99 22DEC99

RPE754 EBS Degrad Modes.Quallfied/Verifled SW Available 0 04JANOO

RPE736 E8S Degrad Modes-Update TDMS 5 21JAN06 27JAN06

RPE738 EIS Degrad Modes-QualfiedlVeritfld Data Avallab 0 27JANOO

RPEA Revise EBS PMR AP 3015s for SR 41 18APROO 14JU
|RPEOO P B ePT PMR REV-02A fr SR _ 41118M mu

...... . - -
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dur

Early
Start

Early
Finish

r -..--
F YS9 FYOO FYo1. ~ ~ ~ ~ ~ F0 ..Y....n.r 1 |vs E r*v

I I I I I I I I I I I I I I I I I I I I I I-fr I Ir .. .. .. .. . .. ..
. _ _ _- L I " " " " ' ! " " " " " ' ! I I I I I I I I L I I I I I I I I I I LII

RPEOOSM4 EBS PMR Rev42A fr SR M4 0 01AUGo0

RPEOOC MAO Review E8S PMR Rev-02A for SR 83 02AUGOO 01DEC00

RPEOOCM3 EBS P1R Rev402 for SR M3 0 01DECOO

RPEOOD DOERviewEBSPMR02for SR - 41 =4DECOO 31JAN 01

RPE0OP Revise EBS PMR AP 3.1 OQs for LA 41 04DECOO 31JAN01

RPEOOQ Prepare EBS PMR REV404A for LA 41 04DECOO 31JAN01

RPEOOEM3 Rev 03 EBS PMR for SR M3 0 31JAN01

RPEOOQ4 EBS PMR Rev-04A for LA M4 0 01MAR01'

RPEOOR M&O Review EBS PMR Rev404A for LA 106 02MAR01 31JULO1

RPEOORM3 E1BS PMR Rev44 for LA M3 0 31JUL01

RPEOOS DOE Review EBS PUR 04 for LA 42 01AUG01 28SEP01

RPEOOSM3 Rev 06 EBS PMR for LA M3 0 28SEP01

.............

PWP Data (input) 1 01OCT98' 01OCT98

RPEB266 Laboratory Test Data (Input) 1 17FEB99' 17FEB89 X

RPEE272 NF Data (Input) I 17FEB99' 17FEB89 9

RPE8273 ESS Tet Data (Input) 17FEB99' 17FEB99 I

RPEE274 EBS Design Data (Input) 11 7FEB89 17FEB89 9

RPEB6 Write TDPP for OveraU Process Model 41 17FEB89' 14APR89

RPEB276 Test & Supporting Data (Input) 1 18FEB99 18FEB99'

RPEBIOO Develop EBS PMR Rev. OOA ZZ 158 01JUN99* 18JANO0

RPEB300 H20 Compos to NFhWP (Output) I 06OCT99 06OCT99'

RPEB310 RNd Release to NP (Output) 1 06OCT99 06OCT99W
PE 31 R o N / u} oo~w....................................... "O T....................................... .......... ........................... ........................................ .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. ...

UtwkEku Water Volume to NF/WP (Output) I1060CT99 06OCT99*

RPPM126A Feed to TSPA(Water DistrRem Abstraction) ZZ 1 02NOV99 02NOV99

RPPMI130A Feed to TSPA (PhylChem Abstraction) Uz I 02NOV99 02NOV99

RPPU1I6A Feed to TSPA (Degr. Made Abstraction) ZZ 1 02NOV99 02NOV99

X
Nx

:K

Nx

Nz

£7... 1.. .

NI
I

I

RPM140A Feed to TSPA(EBS Rad. Trans Abstraction) ZZ 1 02NOV99 02NOV99
I I I I I ...... ..... .- .''

RPEC76 EBS PlR MA&O Review (Rev OOA) 2211WJANOO 17FEBOOI - . I-I
RPB561OO IF,sad to TSPA IZ 1 I9JANOOI

I -I I F
I9JANOO'

SM

.(1... I .. I-

_ . U.

f I.



C, C
Activity Activity MILE Orig Eari~ Early 9F0

ID Description ___ dur Start Finish [ I I I IT I I |

RPEB26 EBS Traceability Team _ 19JAN00 18APR00

RPE9145 Prepare EBS PMR Rev. 00B 20 18FEBi0 17MAROO

RPEBS5 information Feed to TDMS ZZ I I 8FEBOO iSFEM ORi 5 n F XT _1 8R 1... .... ........ .. >. ...................................................................... .... ..................... .................... .... .......

RPHB95 EDS PMR DOE Review (Rev. 00B) UZ 21 20MAROO 17APROO

WPPMMO Waste Forms PMR DOE RevIew 35 03APROO 19MAYO0

RPE8105 EBS PMR Rev. 01 Qincorp DOE Comments) 26 18APR00 23MAY00

RP5000 IS Chapter 1 24MA M

BMP140 PIM S.10oPiMR Planning 1 Text Suppor(EBS) 94 03MAYW 14SEP89

BMP144 P1i2 Text & MIO Review Prep Support (155) 12 15SEP99 30SEP99

3MP148 Cont Pi Text & MaO Review Prep Support (EBS) 103 01OCT99 02MAROO

BMPI52 PIM M&O Rev. & DOM Rev. Prep Support (EBS) 31 O3MAROO 14APROO

EP16 Rev. & Final Accept Support (_5) 11 17APROO 01MAY00

R4SM3 0S PMR Rev. 00 _M3 I 1 R

M3 0 _ 7M ZOO

.. .WFeed to E95 PMR I 01MAR99 01MAR9 I.

S of2"



I I 1D
Activity

DescrlDtion
MILE| OrIg I Earl I Early

I dur I Start Finish Y9 ~I FY09 Roj ... :7tX04 F.
II I II II II I I1II11 II11 II1 I1 1 1 I II I II II I I I I I I I I I I I I i I

WPPMRiW 3.10Q Data (Inventory-CSNF) 29103MAY99 11JUN99

I

I

I

NPPMRI1 Prepare Draft Inventory CSNF - OOA 17 19MAY99 11 JUN99

SLPA1812 Receive Draft Inventory CSNF - OOA 0 11JUN99

NPGOO inventory4CSNF4nput Parameters and Data Identif = O 11JUN99

N

WPG01O Inventory.CSNF41odels and Codes Identified 0 11JUN99
- .. I . . . . . . . . . . . . . . . ..-. . . . . ..4" . . ". . . . . . . . .. . . . . . . . . . . . . . . . . . .

WPP7001M4 Provide Draft Inventory CSNF Data to PA 0 11JUN99

WPGO12 Inventory4CSNF-Determine DTN Assignment 2 14JUN99 1SJUN99

WPGO36 Inventory-CSNF-Determine If Modei-Rel SW Is Unde 5 14JUN99 18JUN99

WPPMRJ 3 SI0QChecitnglRoview(Inventory4GSNF) 33 14JUN99 29JUL99

WPGQ14 InventoryCSNF-Deternsne If DatWJDTN in TDMS 3 16JUN99 18JUN99

PGC016 Inventory-CSNF-Submit Data/DTN to TDMS as Necess 22 21JUN99 21JUL99

WPGO38 Inventory.CSINF.Place Model-Related SW UndeX SMS 10 21JUN99 02JUL99

WPGO40 inventory-CSNF-Verlfy Mod elated Softwarel 44 06JUL99 03SEP99

WPGO20 Inventory4CSNF.Procurement Related Issues IlYd t 0 21JUL99

N

KY

£7

WPG02B inventory4CSSF Data Related Software Issues Iden 0 21JUL99
. : : :
,.,,,,,,,, j , s

I. . .......
WPG01B Inventory4CSNF-Veri*fyTrace Data 44122JUL99 22SEP99

WPG022 Inventory-CSNF-Resolve Procurement Related Date 10 22JULS9 f04AUG99

WPG030 Inventory4CSNF-Determine It Data Rel SW Is Under _ 5 22JUL99 28JUi199

NPG032 Inventory4CSNFInace Under SMS Control as Necess J 29JUL99 I 1AUG99

AA

AV

N

NPPU

NPG0

URJS Prepare Final 3. OQ Report (Inventory.CSNF) 15130JUL9S 19AUG99
.- - , .................................... .

D34 bIventory CSNf-Vetify Data-Related iSoftware 10112AUG99 25AUG99

NPG042 inventory4CSHf QualifiiNv wiedSW Available O 03SEP99

NPGQ24 Inventory4CSNF.Update TDMS 5 23SiEP99 29SEP99

if

A

INPGOU2 hventory4vSNF4-uaiefwerified Data Available a3 29SEP99

WPPfARG0 |3.10Q Data (nventoryODSNF) I I wU1u5MAYW~ 11IJU4W. I

-. 1F
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F.
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I I Actlft
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Activfy
MILEI 0,9

dolr
Earl
-Q#A

Early
Rleith

*1t III II*iflF-Y3S I ryuu I r�u. �. *cvn,2 I
Pv I ev e:vniiYH3 I FTi I i riIVIii II II IIIIII I -

l i i i i i i i i i i i i i i i i i i i i l i i i i i i l lT A 1 1 1 1 1 1 1 1 1 1
I I

WPPMRG5 Prepare Draft Inventory DSNF - WOA 17 19MAY99 11 JUN99 "

WPF9T2 Inventory DSNF4nput Parameters and Data Identlf 0 11JUN99 *

WPF974 Inventory DSNF4odels and Codes Ideltmfied 0 11JUJN99

WPF9T7 Inventory DSNF-Determine DTN Assignment 2 14JIN99 15JUN99 ... .. .. . ........................... .. . . . . . . . ..... .. . . . . . . ., .. . . . . . . . . . . . . .. .. .. .. . .. .. .. . .. .. .. .

WPGOOO Inventory DSNFaWetnm~ne If Moded-Ret SW Is Unde S 14t9 JIMUN99 N

WPPMRHO 3IOQ CheddnglRevlew inventory D5NF - OOA 33 14JUN99 29JUL99

WPF978 Inventory DSNPf-etermine If DataIDTN In TDMS 3 1tJUN99 18JUN99 x

WP9 Inventory DSNF-Submit DatIDTN to TDMS as Neces 22 21JUN99 21JUL99

WPGOO2 Inventory DSNF-Plce Model-Related SW Under SMS 10 21JUN99 02JUL99

WPGOo4 Mvent DSNF-Verlfy Mode lRelated Software 44 06JUL99 03SEP99

WPF984 inventory DSNPfProcurument Related Issues Id t 0 21JUL99

WPF992 Inventory DSNFDta Related Software Issues Iden 0 21JUL99

WPF9S2 inventory DSNF-VerlifTrace Data 4 22JUL99 22SEP99

WM"98 Invenor DSNF-Resolve Procurement Related Dafta 10 22JUL9 04AUG99 .. . .. . .. . .. 9 .. . . . ................... .................. ................................ . . . ...... . . . . .. . . . . .. . . . . .

WPF994 Inventory DSNHFOetermine n Data Ret SW Is Under 5 22JUL99 28JUL99

WPF9 Inventory DSNFace Under SMS Control as N1 e"s 10 29JUL99 11AUG99

WPPMRH5 Prepare Final S10IQ Report Inventory DSNF - tOA 15 30JUL99 19AUG99 D

WPF99 weentory DSNF-Verify Data-Related Software 10 12AUG99 25AUGG99

WPOOO Invenory DSNfwOualifledNerlfled SW Availale 0 03SEP99

WPF98 Invenr DSHF dae TDMS ! 23SEP99 29SEP99

WPF990 inventory DSNF4QuallfedlVerifled Data Avafble 0 29SEP99

Sw '0Em', ,,. S O.,'.

WPPR . Data (Inventory-I.W) 29 03MAYW 11JUN99

WPPMRE6 Prepare Draft Inventory HLW - OOA 17 19MAY99 11JUN99 AY

WPF684 Inventory HLW4nput Parameters and Data Identfil 11JUN99

WPFt8O 8 inventory iLWModels and Codes Identified 0 11JUN99

WPf88 Inventory L WDeternlne DTN Assignment 2 14JUN99 15JU99 |N

WPF712 inventory HLW ietemlne I Model-Red SW Is Under 5 14JUN99 18JUN99 N

WPPMRFO 3I1 OQ ChecldnglReview Inventory HLW - OOA 33 14JUN99 29JUL99

WPFS9O inventory HLW-Determlne If DatIDTN In TDMS 3 1JUN99 18JUN99

9_fffz



I ActIvity
ID

Y - - p - -I
Activity

DescrlDilon
MILE Orig

dur
Early
Start

Early
Finish

I FYOO I III IL IIIIII I IX0 I II

WPF692 Inventory HLW-SubmIt DaWDTN to TDMS as Necessa 22 21JUN99 21JUL99

WPF714 Inventory HLW-Place Model=-Relted SW Under S=S C 10 21JUN99 02JUL99

WPF716 Inventory HLW-Verffy Model-Related Software 44 0SJUL99 03SEP99

WPF696 Inventory HLW-Procurement Related Issues 17l? to 0 21JUL99

WPF704 Inventory HLW-Data Related Software Issues Ident 0 21JUL99

WPF694 Inventory HLW-Verifylfrac Data 44 22JUL99 22SEP99 |zy

WPF69U Inventory I4LW-Resolve Procurement Related Data I 10 22JUL99 04AUG99

WPF706 Inventory HLW4Determlne, I Data Rol SWIs Under 5 22JUL99 28JUL99

WPF708 Inventory HLW-Place Under SMS Control as Necessa 10 29JUL99 11AUG99 |

WPPMRF5 Prepare Final 3.1OQReportInventoryHLW-O0A 15 30JUL99 19AUG99 Air
WPF710 Inventory HLW-Verfy Data-Related Software 10 12AUG99 25AUG99

WPF718 inventory HLWQualifiedNerflied SW Available 0 03SEP99

WPF700 Inventory HLW-Update TOMS = 23 9 29SEP99 AV

WPF702 Inventory HLW-QuaflieVedfied Data Available 0 29SEP99

... - .... .. .

SLPrepare Draft InvenoryAbtracion - OOA 27 14JUN9 21JUL99

PSLPAI8U Perform Inventory Abstraction 27 14JUN99 21JUL99

SLPA1822 Inventory Abstraction-Input Parameters and Data 0 21JUL99

SLPAI824 Inventory Abstraction-Models and Codes Identfhle 0 21JUL99 |

SLPA91818 3.1OQ ChecidnglReview Inventory Abstraction -OOA 33 22JUL99 07SEP99

SLPA1826 Inventory Abstraction-DetermIne DTN AssIgnment 2 22JUL99 23JUL99 1

SLPA1928 Inventory Abstraction-etearmIne It ModelRel SW 5 22JUL99 28JUL99

SLPA=W830 Inventory Abstraction-DetermIne If DataWDTN In T 3 26JUL99 28JUL99

SLPAI 32 Inventory Abstraction-Place Model-Related SW Und 10 29JUL99 11AUG99

SLPAIU834 Inventory Abstraction-Submit DatalDTN to TDMS as 22 29JUL99 27AUG99
.. . . .. . . . .. . . .. . . . .. . . .. . . . .. . . . .. . . . . . . . .. . .. . . . .. . . .. . . . .. . . . ... . .. . . . .. . . .. . . . .. . . .

I ;JACP a aWW "GKW UsUACUMn-vef"Y uPOaei-rs"Ifa lbofw 44 I2AUG99 14OCT99I SLPA1 838 Inventory Abstraction-Data Related Software Issu 0 27AUG99

SLPA1940 Inventory Abstraction-Procurement Related Issues j0 27AUG99

SLPAI842 Inventory AbstoDetermeI Data Rel SW I I 5 30ALG99 03SEP99

N-

*:U±Z'.jLP184 kbventory Abstraction-Rxesolve Procurement Relat 103AUG99 13SEP99
- I - . _

-. I i

u - I% -C



. ActvIfty MILE Orig Eary
ID,;i Desccipion I dur start

( __ _

Early
FlnsIh

FY. I FYOO0 - -Y° I
. . . . . . .. . . . . . . . . .. .. . . . . . I , .M. .4. . . . II. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . l l l l l l l l l l l l l

I _I I I II I I I _... ,. , ,, ________________ - - - ! - - - - - - -

ILPA1846 Inventory Abutractlon-Verifyflrace Data 44130AUG99 01NOV99I I

SLPA1848 Inventory Abstbaction4Pace Under SMS Control as 10 07SEP99 20SEP99

SLPA1820 Prepare Final S.1IOQ Report Inventory Abstraction . 13 08SEP99 24SEP99

SLPA1850 Inventory Abstraction-Verf Data-Related Sotba _ 10 21SEP99 040CT99

A:N

AV

Ar

. . .

LPA18S52 hIventory Abstraction-Update TDMS 5102NOV99 08NOV99

*1-- -i t- -l i-- 1-08NV9

LPA18S4 Inventory Abstractlon-ualllfiederofled Daft Av 0I 08NOV99

Dat (CLAD - Mechanal) R2I03MAY99W 29ML%9

-

PMRFN Prep.ar Draft (CLAD Mechanical) = 421 1AJIM 29JUt99

YPG140 CLAD - MechInput Parameters and Data Identified1 01 O2&XL9

WPG142 1CLAD - Mech-Model and Codes Identflied I OI 129JUL99

WYPO'" CLAD - MechDetermine MTN Assignment 213WUL99 02AUG99

AZY

X

NU

Nr

I......

G1018 CLAD. Mech-Detrmine if Model-Rel SW Is Under S 5130JUL99 05AUG99
_ 

_ _ __

WPPMRFN5 ChckngIRevIew, (CLAD - Mechanical) 33=30JL9 15SEP99

WPG146 CLAD - Mech-ntimne If DataIDTN In TDMS j 303AUG99 05AUG99

WPG148 CLAD - Mech-Submit DatlDTh to TDMS as Necessary 22 O4AUG99 07SEP99

IUm170n m &An - Mw.Plce Moddl-Rdated SW Under SMS Con IOIOSAUG99 19AUG99

WPG172 CLAD. Mech-Verify Model-Related Software 44 20AUG99 22OCT99

WPt152 CLAD - M hProcurenent Related Issues Ild to C 0 07SEP99

WPOIG6O CLAD- Mech-Dabt Related Software Issues Identff 0 07SEP99

WPOISO CLAD - Mech-VerfIyTrace Data _ 44 08SEP99 09NOV99

YPG154 CLAD . Mech-Resolve Procurement Related Data Iss 10 08SEP99 21SEP99 ........................................ ...................................... .........................

WPG162 CLAD - Mech-Determine if Data Rel SW Is Under SM 5 08SEP99 14SEP99 A

WPO164 CLAD - Mech-Place Under SMS Control as Necessary 10 15SEP99 28SEP99

WPPMRFOO Prepare Final Report (CLAD - Mechanical) 11 16SEP99 30SEP99

WPS166 CLAD -Mecli-Verily Data-Related Software 10 29SEP99 13OCT99

WP0174 CLAD - Mech-QualifIVeried SW Avallable 0 22OCT99

WPO166 CLAD -Mch-Update TDMS 5 10NOV99 17NOV99

WPG168 CLAD - Mech4ualfledlVerified Daft Available 0 17NOV99

I
.,=



7 IDActlvlt
ID

I p -

Activity
Description

MILE Orig
dur

EarlI
Start

Early
Finish

FVQQ YVnn cvn 4
.. .� 4 1

I II I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I -- -

........ . ..... ! . . . . .. ." .. .; . .2 .1

WData (WET UNZIPPING) 66 03MAY993 04AUG99

WPPMRFD Prepa- Draft Document (WET UNZIPPING) - 42 07JUN99* 04AUG99

4PF900 WET UNZiPPING-nput Parameters and Data IdentnfR 0 04AUG99

WPF902 WET UNZIPPING-Models and Codes Identified 0 04AUG99

WPF904 WET UNZIPPING-Detannine DTN Assignment 2 05AUG99 06AUG99 I

WPF928 WET UNZIPPING-Determine If Model-Rel SW is Under 5 06AUG99 11AUG99

WPPMRFD6 310Q Chcking/Review (WET UNZIPPING) 28 05AUG99 14SEP99

WPF906 WET UNZIPPING-Determnine If DatalDTN In TDMS 3 09AUG99 11AUG99 I

WPF908 WET UNZIPPING-Subinit DataIDTN to TOMS as Necessa 22 12AUG99 13SEP99

WPF93 WET UNZIPPING-Pace Model-Related SW Under SMS C 10 12AUG99 25AUG99

WPF932 WET UNZIPPING-Verify Model-Rlated Software _ 26UG9 28OCT99

WPF912 WET UNZIPPING-Procurement Related Issues ID'd to 0 13SEP99

WPF920 WET UNZIPPING-Data Related Software Issues Ident = 13SEP99

WPi910 WET UNZIPPING-Verify/Trace Data 44 14SEP99 16NOV99

WPF914 WET UNZIPPING-Resolve Procurement Related Data I 10 14SEP99 27SEP99

WPF922 WET UNZIPPING-Determine if Data Rei SW Is Under 5 14SEP99 20SEP99 *
WPPMRFE0 Prepare Final 3.10Q Report (WET UNZIPPING) 12 15SEP99 30SEP99

WPF924 WET UNZIPPING-Plac. Under SlS Control as Necessa 10 21SEP99 04OCT99

WPF926 WET UNZIPPING-Verify Date-Related Software 10 05OCT99 190CT99

WPF9O4 WET UNZIPPMiNQualifvediVefifed SW Availabl 0 28CT99

WPF916 WET UNZIPPINGUpdate TOMS 5 17NOV99 23NOV99

WPF918 WET UNZIPPING4QuaifedJVerffied Data Available 0 23NOV99

I,.c .g. ......... ..... , ,,,,..i
. . ... .... ' ..

j WPPMWAS 3.10Q Data DRY UNZIPPING) 62103MAY9V 29UiL99

WPPMRFB3 Prepare Draft DRY UNZIPPING Document 53 17MYW 30JUL99

WPF64 DRY UNZIPPING-4put Parameters and Das idt ntlfl O 29JUL99

WPF86 J DRY UNZIPPING-Iodent ara Cotes identifie =t° 29JUL99

L=y

N
%0N0==WW=EW�.IWPF86S ICRY UNZIPPING-Determine DIN Assignment 2 30JUL99 02AUG99

_ - - I 01 I- I I I I -�

*4%4,.

2



(- j
| FlAtj I Activity MILE| Oni I Ean

I ID I Description I dr start

J

I FY02 IEarly
Finish

F:Y99
-III-i-i-f I-i-i

_ . . . . . . . . .

DRY UNZIPPING-Determine Hi Model-Re SW Is Under 5130JUL99 05AUG99

NPPMRFB5 3.100 CheckinglRevlew (DRY UNZIPPING) 28 02AUG99 09SEP99

WPF870 DRY UNZIPPINODetermine If DataDTN In TiMS 3 03AUG99 05AUG99

NPF872 DRY UNZIPPING-SubmIlt DataIDYN to TDMS as Jeeesaa 22 06AUG99 07SEP99

PF894 DRY UNZIPPING4-1ace Model-Related SW Under SMS C 10 06AUG99 19AUG99

PF890 DRY UNZIPPING-Verify Model-Related Software 44 20AUG99 22OCT99

NPF76 DRY UNZIPPING-Procurement Related Issues IDd to 0 07SEP99

PF884 DRY UNZIPPING-Data Related Software Issues Ident 0 07SEP99

WPF874 DRY UNZIP NG-Veriflyfrace Data 44 08SEP99 09NOV99

AZY

^ *.-r | . . ^ .- z .. | | -.- v . |FYn0
J-1- I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I

FY01
. . . .

_
..................................

ms11878 DRY UNZIPPING-Resolve Procremnt Related Data I 10108SEP99 21SEP99

WPF8s6 DRY UNZIPPIN0.Detennine If Data Rel SW Is Under 5 08SEP99 14SEP99

WPPMRFCO Prepare Final 3.100 Repo"l (DRY UNZIPPING) 15 10SEP99 30SEP99

WPF88 DRY UNZIPPING4Pace Under SMS Control as Necessa 10 15SEP99 28SEP99 A

IYPF890 DRY UNZIPPING-Veft Data-Related Software 10 29SEP99 13OCT99

WPF89 DRY UNZIPPING41uallnffdlVerll ld SW Available 0 22OCT99 . ....................................................................... ..... .. .................. .................................
WPF88O DRY UNZIPPING-U1pdate TDMS 5 10NOV99 17NOV99

WiPF882 DRY UNZIPPIN-Qu*iIedVerfied Data Available 0 17NOV99
~.:.;.;.;.;....

~ 1 0 7 0 , . . . . .. .... . . . . . . . .. .... .
. . . . . ...... . : . .. .. ..

WPPMRFK6 at (CLAD LOCAL CORROSION) 62 03MAY99* 29JUN..99

WPPMRFL0 rpr Draft Document (CLAD LOCAL CORROSION) 42 OIJUN99 29JUL99

WPGIOO CLA LOCAL CORR-lnput Parameters and Data MdentI 0 29JUL99

WPGIO2I CLAD LOCAL CORR-Models and Codes Identified 0 29JUL99

WPOIO4 CLAD LOCAL CORR-Deter~nlne DTN Assignment 2 30JUL99 02AUG99N

WPGI2S CLAD LOCAL CORR-Deftemlne If Model-Rel SW Is Und 5 30JUL99 05AUG99

WPPMRFL5 Cheklglevlew (CLAD LOCAL CORROSION) 28 30JUL99 08SEP99

WP010s CLAD LOCAL CORR-Delermlne If DataIDY In TOMS 3 03AUG99 05AUG99

WPOIO8 CLAD LOCAL CORR-Submift DataIDT to TDMS as Neces 22 06AUG99 07SEP99

VWPGI3 CLAD LOCAL CORR-Place Model-Related SW Under SMS 10 06AUIG99 19AUG99

WPGI32 CLAD LOCAL CORR-Verify Model-Related Software 44 20AUG99 22OCT99AZ

WP01`12 CLAD LOCAL CORR-Procurement Related Issues IDd 0 07SEP99

-. - -: a a : B BBmB:. .Bu

lilltl.WE!.l,[§ul ikU* -_a
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MILE Orig
dur

Early
Start

Early
Finish

FY99 I FY00 FY01
I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I

WPGI20 CLAD LOCAL CORR-Data Related Software Issues Ide 0 07SEP99

WP0110 CLAD LOCAL CORR-VerifylTrace Data 44 08SEP99 09NOV99

WPOI14 CLAD LOCAL CORR Resolve Procurement Related Data 10 08SEP99 21SEP99

WPG122 CLAD LOCAL COWRR-etemina if Data Rel SW Une 5. 08EP 14SEP99

WPPMRFM0 Prepare Final Report (CLAD LOCAL CORROSION) 16 09SEP99 30SEP99

WPi124 CLAD LOCAL CORR-Place Under SMS Control as Neces 10 15SEP99 28SEP99 9

WPG126 CLAD LOCAL CORR-Verify Data-Related Software 10 29SEP99 13OCT99

WPO134 CLAD LOCAL CORR-mallfed/Verfied SW Available 0 22OCT99

WPGII6 CLAD LOCAL CORRMUpdate TDMS 5 10NOV99 17NOV99

WPGI1I CLAD LOCAL CORR.Qualir"edVerified Data Avaliabi 0 17NOV99

WPPUFE6 3.iData(CLAD. D*4C) 62 03MAY99 29JUL99

WPPURFFO PrepareDraftDocument(CLAD. Di4C) 42 01JUN99 29JUL99

WPF936 CLAD- D0input Parameters and Data Identified 0 29JUL99 9

WPF938 CLAD- DHC-Models and Codes Identified 0 29JUL99

WPF94O CLAD. DM-C4Determine DTN AssIgnment 2 30JUL99 02AUG99 N

WPFS64 CLAD - DHC-Determine if Model Rei SW is Under SM 5 30JUL99 05AUG99

WPPtRFF6 32.iQ ChadinglRevbew (CLAD - DHC) 28 30JUL99 08SEP99

WPF942 CLAD. DMC-Determine H DaWlDTN In TDMS 3 03AUG99 05AUG99 N

WPF944 CLAD - DM4C-Subtmit DaWaDTN to TMiS as Necessary 22 06AAUG99 07SEP99

WiPF966 CLAD - DC-Place UModel-Related SW Under SMS Cont 10 06AUG99 19AUG99 a
.... . . . . . . .. . . . . . . .. . . . . . . . . . . . . . . . . ....................................... .......... s........... .......... ..... ..

WPF968 CLAD - DMC-Verify Model-Related Software 44 20AUG99 22OCT99

WPF948 CLAD - DMC-Procurement Related Issues ID'd to Ca 0 07SEP99

WPi W6 CLAD. DHC-Data Related Software Issues identifi 0 07SEP99

WPF9U CLAD. D1C-Verilflrace Data 44 08SEP99 09NOV99

WPF960 CLAD - DMC-Resolve Procurement Related Data issu 10 08SEP99 21SEP99 £
.,................ ..... ..................................... ......................... .................. 4I.WPFNS8 CLAD - DHCCDetennine It Data Rel SW Is Under SMS 5IMSEIM 114SEJ'9I WPPMRFGO Prepare Finai 3.10Q Report (CLAD - DHC) 16 09SEP99 J30SEP99

WPF960 CLAD . DHC-Place Under SMS Control as Necessary 10 15SEP99 j28SEP99

X

...

WPF962 kc;LAD - DHC-Verify Data-Reated Software 10 29SEP99 13OCT99
_ _ _r-I
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I I - 1 uu I J~lt -- 6'7 - 1 1 1 11 1 1 1 ! ' 1 1 1 1 1 1 22OCT99 1 -
1PF970 ICLAD .D1HC.ualifledNerlfled SW Available 0 22OCT99

WPRS52 CLAD * DHCJJpdate TOMS 5 10NOV99 1 7NOV99

WPF954 CLAD - DHC.Quafllfedl~e#flbd Data Available 0 17NOV99

S .. .. ..... S .

WPPMRFI5 Dafta (CLAD. INITIAL STATE) I 56103MAY99 04AUG99

W'ppMRFJO Prepare Draft Document (CLAD - INITIAL STATE) I 42107JUN99 04AUIG99

WPObO CLAD.- INIMAL-lnput Parameters and Dafta Identif 0 04AUG99

WpG02 CLAD. INITIAL-Models and Codes Identified 0 04AUG99

:'r
I ... . I . I.... I . .. . . r .. .11 . - . .1. . .. ... ...

A=

-a &m NUMAII rVM 210SAUG99 OBAUGN

NYP0628 CLAD -INITAL-Determine, if Model-Ret SW Is UndeI 5105AUG99 1 1AUG99

NppRWjS CheckclnglRevlew (CLAD - INITAL STATE) 28105AUG99 14SEP99

NPGOOS CLAD - INmTAL.Determlne if Data/MT In TOMS 3109AUG-99 11AUG99

NPOOOO CLAD - INITAL-Submit DataIDT to TDMS as Neceass22 12AUG99 13SEP99

NPO30 CLAD - INITAL.Place Model-Related SW Under SMS 10 12AUG99 25AUG99

NYPG6S2 CLAD - INITAL-Verif Model.Related Software - 44 26AUIG99 '28OCT99 C

WPOSI! CLAD -INITIAL-Procurement RelatedlIsseuslD'dt 0 13SEP99

VYPG20 CLAD - INMTAL.Data Related Software Issues klen 013SEP99

WPG61O CLAD.- INMTAL-Ver~tflrace Dafta 44 14EP99 16NOV9

WPGOi4 CLAD . INITIAL-Resolve Procurement Related Dafta 10 14SEP99 27SEP99

WPOW2 CLAD - INITAL-Determine If Data Ret SW Is Under 5114SEP99 20SEP99

WPPMRPKO Prepare Final Report (CLAD -INITAL STATE) 12115SEP99 30SEP99

WP0624 CLAD - INITIAL.Place Under SMS Control as Necess 10 21SEP99 04OCT99

WP0626 CLAD - INITIAL-Verify Defta-Related Software 10 05OCT99 19OCT99

WP0834 CLAD.- INIIMLAQuallfledNerflfid SW AvaIlable 028OCT99

WMGIS CLAD - INITIAL-Update TDMS 5 17NOV99 23NOV99

WPOSIS CLAD. INITIAL-OuallfiedNerlfied Data Available 023NOV99
U%..: .. .:. .

31090r adDaakll30E9
SLPA.8:4:I*:.
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SLPA1868 FEB ScreenICLAD-Determine DTN Assignment 2 01OCT99 04OCT99 1

SLPAI870 FEB ScreenICLAD-Detennine N Model-Rel SW Is Und 5 01OCT99 07OCT99 *

SLPA1872 FEB ScreenICLAD-Detenine It ilDaWDTN In TMS 3 05OCT99 07OCT99 I

SLPA1874 FEB ScreeCLAD-Place Model-Related SW Un er SMS 10 08OCT99 22OCT99

SLPA1876 FEB ScreenrCLAD-Subnit DataWDTN to TOMS as Neces 22 08OCT99 09NOV99

SLPA1878 FEB Screen/CLAD-Verly Model-Related Software 44 25OCT99 29DEC99

SLPAI880 FEB Scren/CLAD-Procurenent Related Issues i1d 0 09NOV99

SLPAIS82 FEB ScreenCI A -Ah4 Related Software issues Ide 0 09NOV99

SLPA1884 FE3 Screen/CLAD-etemnine itData Rel SW is Unde 5 10iNOV99 17NOV99

SLPAI8S FEB Screen/CLAD-Resolve Procurement Related Date 10 i1NOV99 24NOV99 N'

SLPA1888 FEB Scren/CLAD-Ver*fy(Trace Data 4 10NOV99 17JANOO A

SLPA11890 FEB Screen/CLAD-Piace Under SMS Control as Neces 10 18NOV99 03DEC99 AV

SLPA1892 FEB Screen/CLAD-Ve*n y Data-Related Software 10 06DEC99 17DEC99 AV

SLPA1894 FEB Scren/CLAD4W 1Q*ua dJV~el`ed SW Available 0 29DEC99

SUA1886 FEB Scren/CLAD-lUpdate TDMiS 5 11JNC00 24JANO0O

SUA1898 FEB Scren/CLA-D4uaiified/Veritied Data Avalibi 0 24JAN06 I-., _ . - _ _

SLPAI86 310Q Data (FEP Screeng)CLAD 106 03MAYW9 30SEP99

SLPAI8 Prepare Draft Document - FEB Screen - CLAD 86 O1JUNW 30SEP99

SLPA1860 3.1OQ Checking/Review FEB Screen - CLAD 28 01OCT99 10NOV99 DY

SLPA1862 Prepare Final 910Q Report FEB Screen. CLAD 12 12NOV99 01DEC99

WPPMR406 3 1Q Data (CSNF Deradatkon Model) 105 03MAY89 29SEP99

PiPRM4 ALirovide Unsat Drip lest Data 164 O 14JUL99

WPPMRSM4 PNL Provide initial H6UISF flow through Data - M4 0 14JULi

WPPMR416 Prepare Draft (CSNF Deadaton Model) 42 30JUL99 29SEP99 5
WPf1SO CSNF Degrad-nut Parameters and Data Identified 0 29SEP99

j WPF182 0 29SEP99

IWPF1S4 ICSNF Degrad-Deatrmnne DTh Assignment I 30SEP99 101OCT99
.

4'

I WPF208 ICCSNF Degrad-Determine If MUdeel SW is Under S 5 30SEP99 06K3CT99
_

ui.- a IX
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NPPMR425 IS.10Q CheckdnglReview (CSNF Degradation Model) |30SEP99 17NOV99
I _ _ _ _ _ _ _ _ __ _ _ _ _ _ _ _ __ _ _ 4 4 -

.,1

UR" &-e*jw if flnatflr In TflMS 31040CT99 D6OCT99
. .rr ..lo....r ................ . . .-... .-..-............ __ _ _ ___

NPF18S CSNF Degrad4ubmlt DaIDTN to TDMS as Necessary 22 07OCT99 08NOV99

NPF2I0 CSNF Degrad4Pace Model-Rated SW Under IMS Con 10 07OCT99 21OCT99

WPF212 CSNF Degra-+Verlfy Model-Related Software 44 22OCT99 28DEC99

mF192 CSNF DeegdProcuremet Related Issues d to C 08NOV99

YPP200 CSNF Degrad-Data Related Software Issues _dentlf 0 08NOV99

WPF190 CSNF Degrad-Verifyf'race Data 44 09NOV99 14JANOO

mPF194 CSNF Degrad-Resolve Procurement Related Dabt Iss 10 09NOV99 23NOV99

WPF202 CSNF Degrad hetemine I Deat Rel SW Is Under SM 5 09NOV99 1NOV99

WPF204 CSNF Degrad-Place Under SMS Control as Necessary 10 17NOM99 02DEC99 N

WP 430 Prepare Final 3.10Q Report (CSNP Degradation Mod 15 18NOV99 10DEC99

WPF203 CSNF Degrad-Velfy Data-Related Software 10 03DEC99 16DEC99

WPF214 CSNF Degrad-QualfiedNweifled SW Available 0 28DEC99

WPF193 CSNF Degrad4Jpdat TDMS 5 17JAN00 21JAN08 N

WPF19 CSNF Degrad-QuaIffiedlVerifled Daft AvallableI 0 21JAN00

WPF252 HLW Gass Dgr4nput Parameters and Data Identif 0 30SEP98

WM2U HLW Glass Degr-Models and Codes Identified 0 30SEP98

WP256 H4LW Glass Degr-Determine DTN Assignment 2 01OCT98W 02OCT98

WPF280 HIW Glass Degr-Determine If Model-Red SW Is Unde 5 01OCT98 07OCT98

WP258 HLW Glass Degr-Determine If DstaDTN in TDMS 3 OCT98 07OCT98

WPF260 HLW Glass Degr-Submlt DatalDTN to TDMS as Necess 22 08OCT98 09NOV98

WPF282 HLW Glass ErW-Place Mode-Related SW Under SMS 10 08OCT98 22OCT98

WPF284 HLW Glass Degr-Verify Model-Related Software 23CT98 0JAN99

WPF2S4 HLW Glass Degr4-rocurement Related Issues IDd t 0 09NOV98

WP HLW Gilss Degr-Dat4 Related Software Issues iden 0 09NOV98

WPF282 HLW Glass Degr-VerifyTrace Data 44 10NOV98 22JA

WM26S HLW Glass Degr-Resolve Procurement Related Data 10 10NOV9 24NOV98 A

WPF274 HLW Glass Degr-Determine If Data Rel SW Is Under r10NOv98 17NOV98

_ _ _ _ _ _ _ m --wn_ _ a
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WPF276 HLW Glass Degr Pbce Under SMS Control as Necess 10 16NOV98 03DEC98 AV

WPF278 HLW Glass Degr-Verify Data-Related Software 10 04DEC98 17DEC98 f

WPF286 HLW Glass Degr-Quallfed/Veriflied SW Available 0 06JAN99

WPF268 HLW Glass Degr-Update TDMS 5 25JAN99 29JAN99 N

WPF270 HLW Glass Degr QualifledVerified Data Available 0 29JAN99

WPPMR465 3. OQ Data (HLW Glass Degradation) 62 03MAY99* 29JUL99 D

WPPMR476 Prepare Draft Document (HLW Glass Degradation) 42 OIJUN99 29JUL99
....................................... .................................... ................... ...................

WPPMR486 3.IOQ Chcking/Review (HLW Gas Degradation) 28 30JUL99 08SE

WPPMR4S0 Prepe Final 3.10Q Report (HLW Glass Degradaio 16 09SEP99 30SEP99 A

WPF21S Other Waste Form Abs-Input Parametrs and Data I 0= 3AUGS9

WPF218 Other Waste Form Abs-Models and Codes Identified 0 30IAUG99

WPF220 Other Waste Form Abs-Determine DTN AssIgnment 2 31AUG99 01SEP99 I
WPF244 Other Waste Form Abs-Determine If Model-Retl W I 5 31AUG99 07SEP99

WPF222 Otler Waste Form Abs-Detennine If Data/DTN i TD 3 02SEP99 07SEP99

0 W P 2 O rW t Fo n A s~u itD taD it " 2 C8S 07 T99 ....................................... ....................................... ....................................... .........................................WPF224 Other Waste Form Abs-Submit Data1DTN to TOMS as 22 08SEP99 07OCT99

WPF246 Oiw Waste Form Abs-Place Mode-Related SW Unde 10 08SEP99 21SEP99

WPF248 Other Waste Form Abs-Verify ModelRelated Softwa 44 22SEP99 24NOV99

WPF228 Other Waste Form Abs-Procurement Related Issues 0 07OCT99

WPF236 Other Waste Form Abs-Data Related Software Issue 07OCT99

WPF226 Ohr Waste Form Abs-Verify/Trace Data 44 08OCT99 14DEC999

WPF230 Other Waste Form Abs-Resolve Procurement Related 10 08CT99 22OCT99 i'
WPF238 Other Waste Form Abs-Determine If Data Rel SW Is 5 08OCT99 15OCT99

WPF240 Other Waste Form Abs4-Pace Under SMS Control as 10 18OCT99 29OCT99 U;
WPF242 Othter Waste Fom Abs-Verify Data-Related Softwar 10 01NOV99 1NV9UWPF2 2 O W sb~orm~b -V i@D R bd~o tw r 10 01N 15NO 9....................................... ............... ........................ ....................................................... ....................................... ....
WPF260 Other Waste Form AbwQualifiedNerlfied SW Avail 0 24NOV99 ;

WPF232 Othr Waste Form Abs-Update TOMS 5 15DEC99 21DEC90 . .

WPF234 Other Waste Form Ab_-ualfffd(rlfIed Data Ava 0 21DECS9 ;

--- * -S__.i.'-'__

.

=fz
3OQ Data (Other Waste Form Abstraction) 63 02JUNW_ 3CI G9,9

_ ,,, _ .
I _

3
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UPA1902 Prepare Draft (O0r Waste Form Abstracton) 21 02AUG9 30AUG99
0

SLPA1904 3.10IQ ChecklnglReilew (Ottw Waste Form Abstract 22 31AUG99 30SEP99

SPA1906 3.10Q ChecldnglIRvlw (Oher Waste Form Abstract 11 01OCT99 18OCT99

SLPA1908 Prepare Flnal 3.1OQ Report (Otr Waste Form *b 15 19OCT99 08NOV99

. (U.-Slicate Dat) 42 01JUN99 29JUL99

WPMRD Prepare Drat (USilicate Data) . 21 30JUN991 29JUL99

WPFQOQ U-Sllicate Data4nput Parameter and Dat Identl 0 29JUL99

WPFQQ2 U-Silicat Data-Models and Codes Identified 0 29JUL99

an~ p

IT

_____ ___ 3

AWPFU4 U.Sificate Datb4nfut Parameters and Data Iden V 29JUL99
..................................... . ....................................... ...........................................................................

NPF650 U-5111cate Data-Models and Codes Ideniffled 0 29JUL99
Z

NPF004 U-Siticate Deft-Determine DTN Assignment 2 30JLL99 02AUG99

N"028 U-3111aft Dvft4)ewmIne ff Model-Rel SW Is Und 5 30JUM OSAUG99

x

N"652 U-3111cate Deta-Defermine DM Assipment 2 30JLL99 MAUG"

WPF876 U-SHicato Dats-Determine If Model-Rel SW Is Utd 5 30JUL99 05ALIG99
...................................... ....................................... ....................................... .......................................

WPPMRD" 3.10Q CheckhWR*vlew (U-301oft Da") 33 30JUl.-" ISSEP99

WPFOOG U-Sincato Dateaetermine if Data/M In TDIVIS 3 03AUG99 05ALIGN
z

WPF854 U-Sificate Daft-Determine If DntaM In TDMS 3 03AUG99 05AUG99

WPFOO8 U-SPIcate Deft-Submit DataIMM to MMS as Neces 22 OBALIG99 07SEP99 T

WPF030 U-8111cats Daft4noce Model-Related SW Under SMS Ar

WPF656 U-Sificste Daft-Submit Data!M to TDIVIS as Neces 22 OBALIGN 07SEP99

WPF678 U-3111caft Dato4nace Model-Related SW Under SMS 10 063AUG" 19ALIG99

WPF032 U-3111cate Data-Vieft Modol-R.Isted Software 44 20AU099 22OCT99 A=T

A=T
WPFGOO 1.1-8111cate Data-Verify Model-Related Software 44 20AUG99 22OCT99

WPF012 U-S"Icate Dats4srocurement Rotated Issues ID'd 0 07SEP99 .................................. ....................................... ...................................... I.......................................
WPF020 U-SlIkete Dnts-Dets Related Software Issues me 0 07SEP99

WPFS6O U-3111cate Date4kocurement Related Issues Vd 01 07SEP99

vy"Bell U-311kato Data-Date Related Software Issues Ide 0 07SEP99

AZY
WPF010 U-Sificate Data-ver"Wrrac)a Date 44 OBSEP99 09NOV99

WPF014 U-SlIkate Dats-Resolve Procurement Related Deft 10 OSSEP99 21SEP99

U

_ShMNO
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WPF022 U-Silicate Data-Determlne If Data Rel SW Is Unde 5108SEP99 14SEP99

WPF668 U-Silicate Data-VerifylTrace Data 44 08SEP99 09NOV99

WPF662 U-Silicate Data-Resolve Procurement Related Data 10 08SEP99 21SEP99

WPF670 U-Slicate Data-Determine If Data Ret SW Is Un 5 08SEP99 14SEP99

WPF024 U-Silicate Data-Place Under SMS Control as Neces 10 15SEP99 28SEP99

WPF672 U-Silicate Data-Place Under SMS Control as Neces 10 15SEP99 28SEP99

WPPMRD99 Prepare Final 3.10Q Report (U-SlUcate Data) 11 16SEP99 30SEP99

WPF026 U-SiLicate Data-Verify Data-Related Software 10 29SEP99 13OCT99

WiF6T4 U-Silicate Data-Verfy Data-Related Software 10 29SEP99 13OCT99

it

if

50

if

- - - - - - - - *

;IWPF034 U-Silicat Data-QuaiHfiedlVerified SW Available a 22OCT99

WPF682 U-Silicate Date-QualifiediVerified SW Available 0 22OCT99

WPF016 U-Silicate Data-Update TDMS 5 10NOV99 17NOV99

WPF664 U-Silicate Data-Update TDMS 5 10NOV99 17NOV99

WPF0Is U-Siicate Dati-QualifiedlVerified Data Availabi 0 17NOV99

WPF666 U-Silicate Data4Qualijied1Vriraed Data Avallab- 0 17NOV99

- - -- - - - - :.:.:.:B:B. B?.. ....... ......
l I I !g ' li;. ... a;!!.. 2!

WiE16 |.10C Data (2nd Phase Modelieg) 42 01JUNi 29JUL99

WPPRE20 rre Draft Document (2nd Phase Modeling) 21 30JUN99 29JUL99

WPFT6B 2nd Phase Model-input Parameters and Data Identi 0 29JUL99

WPF768 2nd Phase Model-Modeis and Codes Identified 0 29JUL99

WPi760 2nd Phase Model-Determ DTN Assignment 2 30JUL99 02AUG99

WPF784 2nd Phase Model-Determine If Model-Re SW Is Und 5 30JUL99 05AUG99

WPPiRE26 &1iQ CheckinglReview (2nd Phase Modeling) 33 30JUL99 15SEP99

WPF762 2nd Phase Model-Determine If Data/DN In TDMS 3 03AUG99 05AUG99

WPfT64 2nd Phase Model-Submit DatalDtN to TDMS as Neces 22 06AUG99 07SEP99

WPFMU 2nd Ph"e Model-Pace Model-Related SW Under SMS 10 0SAUG99 1SAUG99
.. ............. ................... .............

j WPFT7B 2nd Phase Model-Verify Model-Related Software 4412MWG89 22OCTS9

WPF768 2nd Phase Model-Procuremant Related Issues iD'd 0 07SEP99

WPF776 2nd Phase Model-Date Related Software Issues Ide 07SEP99

is ......... ..
I1=t-

2nd Phase Model.Ver!yrace Data 08SEP99 _ 1091 NOVS9
I I - _ . --. I

IMk .2
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NPF77O 2nd Phase Model-Resolve Procurement Related Data 10 O8SEP99 21SEP9 9

WPF778 2nd Phase ModelDetermine if Dat R SW Unde 5 08SEP99 14SEP99

*PP78O 2nd Phase ModelPlace Under SMS Control as Hem. 10 15SEP99 28SEP99

MPPMRE3O Prepare Final S.1vQ Report (2nd Phase Mode4n) 11 16SEP99 30SEP99

NPFT2 2nd Phase Model-Verify Dat-Related Software 10 29SEP99 13OCT99 A

YPF790 2nd Phase Mod.I4uafiidldNerilied SW Available 0 22OCT99

NPP772 2nd Phase Model-Update TMS 5 1NOV99 17NOV99

WPF774 2nd Phase ModeQuaifledNerfled Date AvallabI 0 17NOV99

.:::. , :::. ,', .

*21-sg -: .. iat ! .1* * 0:t,.

WPPMREOI 310Q Da (2nd Phases -AtL) 42 OIJUN9 29JUL

WPPMRE02 Prepare Draft (2nd Phases -ANL) 21 30JUN9V 29JUL99

WPF720 2nd Phases - ANL4^put Parameters and Data Ident 0 29JUL99

WPf722 2nd Phases - ANLModels and Codes Identified 0 29JUL99

WPF724 2nd Phases -ANL-etermine DTN Assignment 2 30AJU99 02AUG99

WPF748 2nd Phases -ANLDetermine If Model.Rel SW I Un 5 30JUL99 05AUG99

WPPMRE03 3.10Q CheckinglReview (2nd Phases -ANL) 33 30JUL99 15SEP99

WPF726 2nd Phases - ANLOeftermlne If DaftaDTN In TMS 3 03AUG99 05AUG99

WPF728 2nd Phases - ANL-Submit DatabDTN to TDMS as Ne 22 06AUG 07SEP99

WPF7SO 2nd Phases - ANI-Place Model-Related SW Under SM 10 o0AUG99 19AU^99

WPF7S2 2nd Phases -ANL-Vrify Model-Related Software 4420AUG99 22OCT99

U

WPF732 2nd Phases - ANLP4rocuremint Related Issues iDd 0 07SEP99

WPF740 2nd Phases -ANL-Dabt Related Software Issues Id 0 07SEP99

WPF7tO 2nd Phases - ANL-VerifyiTrace Data 44 O8SEP99 09NOV99

WPF734 2nd Phases - ANL-Resolve Procurement Related Dat 10 O8SEP99 21SEP99

WPi742 2nd Phases - ANL-Determine it Data Rel SW Is Und 5 08SEP99 14SEP99

WPF744 2nd Phases - ANL-Ptace Under SMS Control as Nece m 10 15SEP9 28SEP99

WPPMRE04 Prepare Final 310OQ Report (2nd Phases -ANL) 11 16SEP99 30SEP99

WPF746 2nd Phases. ANL-Verlfy Data-Related Software 10 29SEP99 13OCT99

AL-3
4i
4i

£27

4i

PF754 2nd Phases - ANL.4uallffed/Verlfled SW Available 01 22OCT99
. . . _ _ _ . . . . ..............................--- - ........... - .......................i ... ................... ................. ..... ... .... .... .... .... .... l -.... .... ....- - -- ---

2nd Phases - ANL-Update TDMS 5 10NOV99 17NOV99
II . - I - IiiI

nShe o
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FY02 IFY99 I FY00 FY01
liii 1111111111111111111111111111111111111111111 T

| WPF738
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: ..w 7 ..............
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WPPMAE.:

2nd Phases - ANLOualifiedNerified Data Availab 0 17NOV99

31OQ Data (Solubility LANL) If 42101JUN99 29JUL99

WPPMAE4C Prepare Draft (Solubility LANL 21 30JUN9St^ 29JUL99

WPF792 Solubility LANL-Input Pa trs nd Dae Identi ° 29JUL9-

WPF79 Solubility LANL4noPe me and CodesD dentified O 29JUL99

D1

NWPF796 Solubility LANL-Determine DTN Assignment 2130=UL99 02AUG99
, .- I ... .... ......................................

WPF820 Solubility LANL.Determine If Model-Rel SW is Und 5130JUL9St 05AUG99

WPPMRE45 310Q CheckdVRevlew (Solubility LANL) 33 30JUL99 15SEP99

WPF798 Solubility LANL.Detarmine If DataDTN In TDMS 3 03AUG99 05AUG99

WPF8OO Solubility LANL-Submit DaWDTN to TDMS as Neces 22 06AUG99 07SEP99

WPF822 Solubiiity LANI.Place ModelRelated SW Under SMS 10 06AUG99 1SAUG99

WPF824 Soiubility LANL-Verlfy Model-Related Software 44 20AUG99 22OCT99

WPF804 Solubility LANIL4Procurement Related Issues IDd 0 07SEP99

WPF812 Solubility LANL4Data Related Software Issues Ile 0 07SEP99

WPF802 Solubiity LANIL-VerifyfTrace Data 44 08SEP99 09NOV99

'

D

.. :

Ao

*f

AV.

WPFS80 Solubility LANLResolve Procurement Related Data 10108SEP99 21SEP99

WPF814 Solubility LAt4L-Determine If Data Rol SW Is Unde 5 08SEP99 14SEP99

WPF816 Solubility LANL.43ace Under SMS Control as Neces 10 15SEP99 28SEP99 r

WPPIARE60 Prepare Final 3.10Q Report (Solubility LAWL) 11 16SEP99 30SEP99

WPF88 Solubility LANL-Verlfy Dat4eatd Sofware 10 29SEP99 13OCT99

WPF826 Solubility LAN1.4WalifiYedNerifed SW Available 0 22OCT99

WPF808 Solubility LANL-Update TDMS 5 10NOV99 17NOV99

WPF810 Solubility LANL4QaWifedf/erIfied Data Availabl 0 17NOV99

S L L. . ,.!..: . C , ..!.. _ ...

WPF828 SolbilityLANL-Input Parameters and Data kdenti 0 30SEP98

WPF83 0 Solubility LANL4Modela and Code Identified 0 30SEP98

WPP82 Solubility LANLLetermine DTN Assignment 2 01OCT98 02OCT98

.J.

139lubility LANI.4>termlne If Modol-Re SW is Und 5

.

010CTS8;- o7c

. a

OCT98 r
C�i�i C I C I
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WPF834 Soubillty ULA etermine, If Data/DTN In TDMS 3 05OCT98 7OCT98 t

WPF836 Solubility LANL.SubmH DataADMN to TDMS as Neces 22 08OCT98 09NOV98

WPF858 Solubilty LANL.4Pace ModelRelated SW Under SMS 10 08OCT98 220CT98

WPF865 Solubilty UI.NL-Verify ModedRelated Software 44 23OCT98 OJAN99

VMF40 Solubility LAI&4"cronement Relaed issues I~d _ 09NOV98*

WPP848 SolubilIty LANL.-Data Relte software Issues de 0 09NOV98

WPF838 Solubility LANL-Ve rlfTr Data 44 10NOV98 22JAN99 .

WPF842 Solubility LANLResolve Procurement Related Data 10 10NOV98 24NOV98

WMF85 Solubilty LANL-Determine N Dat Rol SW Is Unde 10NOV98 1 7NOV98

WPF852 Solubllty LANL4lace Under SMS Control as Neces 10 18NOV98 03DEC98

WPF854 Solubility LANL-sreft DataRelated Software 10 04DEC98 1TDEC98 S
_ ~~......................,,

WPF862 Solublity LANL.OualllediVerilled SW Avallable 0SJAN99

WPFU84 SolbIlty LANL4Jpdate TDMS . 25JAN99 29JAN99 .

WPF846 SolubilIty LANL.QuallfiedlVerifled Data Avallabl 0 29JAN99

WPPMRE5S 3.1tQ Dt (Soub"llty LLNL) 42 01JUN99' 29JUL99

WPPMRE6O Prepare Draft (Solubility LAM.) 21 30JUN9 29JUL99 . ...............................
_ _ _ _ _ _ _ _ _ _ _........................................ 

......................

S.1 0Q Checilng/Revlew (Solubility LANL) 133J1L99 15SEP99
A

WPPMRE70 Prepare Final S.IQ Report (Sllit UNL) 1i 1tiSEP99 130SEP99

WPPMRSt5 prepare Dft Document Dissolve Concen mts Abs. 43 *0j__L 29SEP99

WPO180 DIssolve Concen4nput Parameters and Dabt Identl 0 29SEP99

WPG182 Dissolve Concen4Models and Codes Identified 0 29SEP99

WPC184 Dissolve Concen-Determine DTN AssIgnment 2 30SEP99 01OCT99

WPC208 Dissolve ConcenOetermine IF ModelRel SW Is Und 5 30SEP99 06OCT99

WPPMR615 3.1tOQ CheckingiRevlew Dissolve Concen Umits Abs 33 01OCT99 18NOV99

WP018G Dissolve Concen-Determine If DaftIDTN In TDMS 3 040CT99 08OCT99

WPC188 Dissolve Concen-Submit Data/DTN to TDMS as Neces 22 07OCT99 08NOV99

WPO210 Dissolve ConcenPbace Model-Related SW Under SMS 10 07OCT99 21OCT99

r

AZ

N

I..I 7

XI24O ni..n", ~e-nnea.VoMdf Mn"AaRlatod Software 44122OCT99 28DEC99
'V l- VXWDV8sB wl l_=| -W e W . .w --------...... ............ ................. :,,,,,,.........,,,,.. -

U- _ _ _....................................... 0.N......................................9............................... ..
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WPG200 Dissolve Concen-Data Related Software Issues Ide 0 08NOV99

WPu19O Dissolve Concen-VerifylTrace Data 44 09NOV99 14JANOO

WPO194 Dissolve Concen-Resolve Procurement Related Data 10 09NOV99 23NOV99 A
WPi202 Dissolve Concen-Determine if Data Rel SW Is U e 5 09NOV99 16NOV99

WP0204 Dissolve ConcenPbace Under SMS Control as Neces 10 17NOV99 02DEC99

WPPMR620 Prepare Final 3.10q Report Dissolve Concen Umit 10 19NOV99 06DEC99

WPG206 Dissolve Concen-Verify Date-Related Software 10 03DEC99 16DEC99 s

WP0214 Dissolve Concen4uaifledjVerfled SW Available 0 28DEC99

WPu196 Dissolve Concen-Update TDMS 5 17JAN00 21JAN09 N
iPu198 Dissolve ConcenQuaflfiedVeriflied Data Avallabl 0 21JAN0

D Collods to LANL) 41 03MAYS 29JUN98

WPPMRD60 Prepare Draft Document (Send Colloids to LANL) 22 28MAY99 29JUN99

WPP(RDGU ChecinglReview (Send Colloids to LANL) 33130JUN99 16AUG99

WPPMRD70 Prepare Final Report (Send Colloids to LANL) 1 15 17AUG99 07SEP99 D

WQOO Collolds to LANL-Input Parameters and Data Ident 029U 9

WPQIIO2 Colloids to L AL4odels and Codes Identified 0 29JUN99

WPQi104 Coliokds to LANLetermine DTN Assignment 2 30JUN99 01JUL99 N

WPQIIO6 Colloids to LANL-etermine i Model-Rel SW Is Un 5 30JUN99 07JUL99

WPQliO8 Coliods to LANLDetermine if DataIDTN In TDMS 3 02JUL99 07UL

U.,WPQ1 119 Coiloids to LANL-Submit Data1DTN to TDMS as Nece 22108JUL99 06AUG99

WPQ1112 Colloids to LANLPbace ModelRelated SW Under SM 10 08JUL99 21JUL99

WPQ1114 Colloids to LANL.Verify Model-Related Software 44 22JUL99 22SEP99

WP1116 Codiods to LANL-Data Related Software Issues Id 0 06UG99

WPQ119 Colloids to LANL-Procurement Related Issues lDd 0 06AUG99

WPQ1120 Coilolds to LANL-Verifyftrace Data 44 09AUG99 08OCT99

WPQ1122 Collolds to LANL-etermine if Data Rel SW is Und 5 09AUO 99 13AUG99

WPQII24 Collolds to LANL-Rxesolve Procurement Related Da 10 09AUG99 20AUG99
10 1_U9 7U9

1W

AD

... .... ..1. 1. . .. .... ... 1.
A--

x

Ar

IN

.

I WPQiI26 ICollolds to LANI-PIace Under SMS Control as Nece 10 16AUG99 27AUG99

; i

i
. * : : _
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1128 ICollolds to LANL-Verlt Data-Related Software 10130AUG99 13SEP99

WPQ1130 Cofloids to LANL41pdaU TDMS = 5 12OCT99 18OCT99

WPQ1132 Colloids to LANL.Ou allfIedwffled Data Avaflab 0 18CT99

WPPMRD35 2.IOQ- Deaoll Soretrm- 4.Dta& M d 2 01JUN99' 29JUJL99

WPPmRD4o Prepare Draft (Collold Source term LANL Date & M 21 30JUN99' 29JUL99

WPFS7S Colloid Source term-input Parameter, and Data Id 0 29JUL99

WPFS Cold Source termModels and Codes dentlled 0 29JUL99

iff

AZ

wtR*A et.imn.m nmwi tmmiueqmina MYN Aselonmont 2 30JUL99 02AUG99
........ ........ w... m .bw.............. .................... , - a ............. ......................

WPF604 Colload Source rm4-etermine IModel-Rel SW Is 5 30JUL99 05AUG99

WPPMRD4S 3.10Q Checldn9Revlw (Colloid Source term LANL 28 30JUL99 08SEP99 -

NPF82 Colloid Source term.Determine If DataIDT In TDM 3 03AUG99 05AUG99 N

NPF584 ColtoWd Source term-Submit DatafDTN to TDMS as N 22 08AUG99 07SEP99

NFeoO Coo Source term-Pace Model-Related SW Under 10 08AUG99 19AUG99

NPFPOS Cood Source term-Veft Model-Related Sof r 44 20AUG99 220CT99

NPFS88 Collold Source term-Procurment Related Issues I 0 07SEP99

fpF598 Colloid Source term-Data Related Software Issues 0 07SEP99

NWF586 Colloid Source term-VertyTrace Data 44 08SEP99 09WNO99A

F590 Collold Source term-Resolve Procurement Related 10 08SEP99 21SEP 99 :..

WPF59S Colloid Source term-Determine n Daft Rel SW Is e 08SEP99 14SEP99

WPPMRD5o Prepare Final 3.1OQ Report (Colloid Source tem 1 e0 9SEP99 30SEP99 r

WPFOO Colloid Source term-Place Under SMS Control as N 10 15SEP99 28SEP99

WPFM02 Colloid Source term-Verify Data-Related Software 10 29SEP99 13OCT99

WPF510 Coihid Source termDQualialsd(o erifAed 4W AV a0 229CT99

WpF692 Colhi Source tem-Update TDMS . 10NOV9 17NOV99 i

WPF594 Coiioid Scurce term.Qualifed/Verfited Datb Avail 17NOV99

WPpMRDfl 3.1QDf (C l sorc Ter __L 1 42101JU9*29 .....

WpPMRDIO Prepare Draft (Colold source Term ANL) 21 30JT99 2

5

P"We~n
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WPF640 Collold source Term-Input Parameters and Data Id 0 29JUL99

WPF642 Colloid source Term-Models and Codes Identified 0 29JUL99

WPFS6 Col id source Term-Detmine DTN Assignment 2 30JUL99 02AUG99

WPF668 Colioid source Term-Determe if Model-Rel Sn Is .5 30JUL99 05AUG99

WPPMRD16 3. OQ Checking/Review (Collold source Term ANL) 28 30JUL99 08SEP99

WPF64 Colloid source Term-Determine If DataWDTN In TDM 3 03AUG99 05AUG99 N

WPF648 Colloid source Tom-Submit Data/DTN to TDMS as N 22 06AUG99 07SEP99

WPF670 Colloid source Tarm-Place Model-Related SW Under 10 06AUG99 19AUG99

WPF572 Colold source Term-Verify Model-Related Softwar 44 20AUG99 22OCT99

WPF662 Colloid source Tem-Procurement Related Issues I 0 07SEP99

WPF660 Colloid source Term-Data Related Software Issues 0 07SEP99

WPF66O Colloid source Term-VerNfyTrace Data 44 08SEP99 09NOV99

WPF664 Colloid source Term-Resolve Procurement Related 10 08SEP99 21SEP99 J

WPF682 Coloid swrce Term-Dtermine If Data Ret SW is 5 0BSEP99 14SEP99

WPPMRD20 Prepare Final 3.10Q Report (Collold sourcq Term 16 09SEP99 30SEP99

WPF664 Colloid source Term-Place Under SMS Control is N 10 15SEP99 28SEP99

WPF666 Collold source Tm-Ve Data-Related Software 10 29SEP99 13OCT99

WPF574 Cod source Tem4ualiiedlVelfled SW Availa 0 22OCT99

WPF666 Colloid source Term-Update TDMS 5 1INOV99 17NOV99

WPF668 Colioid source Termn-QualifledVerified Data Aval 0 17NOV99

I. .. .. , -. .

SA191 Colod sourc-Input Paramet an Data Identif 0 3

SUA1920 Colioid source-4odels and Codes Identified 0 30SEP99

SUA1922 Colloid source-Determine DTN Assignment 2 01OCT99 04OCT99

SLPA1924 Colloid source-Determine if Model-Re SW is Unde 01T99 07OCT99 N

SLPAi926 Colloid source-Detemine If DatN in TOMS 3 05OCT99 07OCT90

ISUA1928 Colloid source-PLace Model-Related SW Under SM1S 1010OCT99 22OCT99

SLPAIao3 Colioid sourceSubmit Dta/DTN to TDMS as Necess = 02OCT99

SUA1932 Coibid source-Veriy Model-Related Software 4425!OCT99 29DEC99 if

Collood source-Procurement Related Issues iUd t 0

_.

j09NOV9
_- I-I-I- -I - �
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SLPA1936 Colloid source-Data Related Software Issues Ien 09NOV99

SLPA1938 Colboid *ource-Determine If Dat Rel SW Is Under 5 10NOV99 17NOV99

SLPA1940 Clloid source-Resolve Procurement Related Data 10 10NOV99 24NOV99 A

SUPA1942 Collold source-Verfyrace Data 44 10NOV99 17JANOO

SPA1944 Colloid source-Place Under SMS Control as Necess 10 18NOV99 03DEC99

SLPAI946 Col"Id source-Verify DataRehatd Software 10 08DEC99 17DEC99

SLPA1948 Colbod source4-ualfletdlerlfied SW Avallable 0 29DEC99

SLPAI SO COWlo source-1pdate TDMS 5 18JANO0 24JANOO

SLPA1952 Collold sour lliedlVerlfled Dat Avaflabe 0 24JANOO

I . - ' '. . C

SLPA1910 Perform Abstract (Cofoldsource Term) 8J6 30SEP99

SLPA1912 Prepare Draft (Collold source Term Abstract) 00A 43 02AUG99 30SEP99 D

SLPA1914 S31OQ ChecitnglReview (COaolo source Term Abstr 33 01OCT99 18NOV99

SUPA1916 Prepare Final 3.10Q Report (Collold source Term 15 19NOV99 13DEC99 D

.... . . .s . ... .

Dat (In-Package Chemistry - CSNF) 85 03MAY99 31AUG99

wmRM5 Prepare Draft Inventory CSNF 0OA 65 51JUGW 31AUG99

WPPMRO ChecdingiRevlew Inventory CSNF 00A FY99 21 01SEP99 30SEP99

CheclknglReview Inventory CSNF 00A FY00 12 01OCT99 19OCT99

WPPRN5 Prepare Final Report Inventory CSNF OOA 15 20OCT99 09NOV99

WPQI Inventory CSNFQnput Parameters an Data _ dentf 0 31AUG99

WPQ1202 Inventory CSNF-Models and Codes Identified 0 31AUG99

WPQW204 Inventory CSNF-Determine DTN Assignment 2 01SEP99 02SEP99 N.

WPQI206 Inventory CSNF4etermine n Model-Rel SW Is Unde 5 01SEP99 08SEP99

WPQI208 Inventory CSNF-Determine If D&tITN In TDMS 3 03SEP99 08SEP99
. ............ ............... ............. .......... .. ..... .. ....... ... .......

Iventory CSNF-Submnt DtIDTN to TDMS as Necess 22109SEP99 08OCT99
I

WPQt212 Inventory CSNFPlace Model-Related SW Under SMS 10 09SEP99 122SEP99

WPQt214 Inventory CSNF-Verify Model-Related Software 44 23SEP99 129NOV99
- 11_a

AY

At

hwontnm CSNF-Oxts Related Software Issues Iden 0 08OCT99
.n...Sws..I------- ---... __.___ .I.I I I_.______ J._______________._=_=___._ -:
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WPQ1218 Inventory CSNF-Procurement Related Issues ID'd t 0 08OCT99

WPQ1220 Inventory CSNF-Verify/Trace Data 44 12OCT99 15DEC99

WPQ1222 Inventory CSNF4Detarmine If Data Rel SW is Under 5 12OCT99 18OCT99

WPQi 224 Inventory CSNF-Rxesolve Procurement Reiael Data 10 12OCT99 25OCT99

WPQ1226 Inventory CSNF-Ptace Under SMS Control as Necess 10 19OCT99 01iNOV99

WPQ1228 Inventory CSNF-Verify Data4Related Software 10 02NOV99 16NOV99

WPQ1230 Inventory CSNFJUpdate TDMS 5 16DEC99 22DEC99

nWPQ1232 Iventory CSNF41uasiiedVerlfied Data Available 0 22DEC99

- .... 5 :, .. 0 U U
WPPMRKO Data (InPackaga Chemistry - Co Dosposal) 100 03MAY99* 22SEP99

WPPMRK6 Prepare Draft Co Dosposal 80 01JUN99 22SEP99

WPPMRI.0 Checdnglve Co Dosposal FY99 6 23SEP99 30SEP99

WPPMRLOZ CbedWReview Co Dosposal FY00 27 01OCT9 C09NOV99

WPPMRL6 Prepare Final Report Co Dosposal 15 10NOV99 03DEC99

-., .4 _ mWPI20 Co Dosposal-Input Parameter. and Data Identified 0 22SEP99

WPri252 Co Dosposal-odels and Codes Identified 0 22SEP99

WPQ1264 Co Dosposal-Oetermine DTN Assigmnent 2 23SEP99 24SEP99 N

WPQI266 Co Dosposal.Determine If ModeiRel SW Is Under S 5 23SEP99 29SEP99

WPQ1268 Co DosposaMDeternine If DatilDTN in TDMS 3 27SEP99 29SEP99 N

WPQ i260 Co Dospo Submit DatnOTN to TDMS as Necesy 22 30SEP99 01iNOV99
Cnar.

WPQ11262 Co DosposalPlace ModelRelated SW Under SM9S Con 10 30SEP99 14OCT99

WPQ1264 Co Dosposal-Verify Model-Related Software 44 15OCT99 20DEC99

Wi 266 Co DosposaiODta Related Software Issues Identlf 0 01NOV99

WPQ1269 Co Dosposal.Procurement Related Issues ird to C 0 01 NOV99
.'. . ... . . .. . . . . . . .. . .. . . . . . . . . . . ..,. . . .. .. . .. . .. .. .. .. . . . . . . . . . . . . .. . . .. .. . . . . .. . . .

;j WPQi1270 Co Dosposal-Veriyfytrace Data 44 02NOV99 07JANOO

WPQ1272 Co Dosposal Determine if Data Rol SW Is Under SM 5 02NOV99 _08NV99

WPQ1274 Co Dosposal-Rxesodve Procurement Related Data Is 10 02NOV99 16NOV99

WPQI276 Co DosposalPtace Under SiUS Control as Necessary 1o 09NOV99 23NOV99

AN

£

AV

A=M�
O Dosposal-Verify Data-Related Software 10 24NOV99 _ 1OSiDEC99

_ _J. 11
-

Ml\"
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NPQ1280 IC, DoSposal-Update TDMS I 51OJANQ 14JAN0 I A

MQ1282 ICP DsposalftuInPadNailged Dm AvallableI O I14JA

b~~t ., .5g N ~.... ..N m. _ .. .. ,
1|1I I I I I I I I I I I IS

NPPMRS5 S _ Q D_ (I-akg Chm-umr)Y 12115SEP99 3OSEP99

WPPMR565 Prr Draft PrinPackae" Chemistry Summary)Y9 B 23SEP99 30SEP99

NPPMR55Z S1OQ Date (inPack" Cheistry Summuaq)Y00 31 01OCT99 16NOV99

WPPMR56Z Prepare Draft (In-Package Chemistry Summary)FYOO 31 01OCT99 16NOV99

NPF360 In-Package Chem-Input Parameters and Data Ident! 0 16NOV99

mF352 In-Packae Chem-Models and Codes Identffed 0 15NOV99

WPF364 In-Packag Chem-Determine DTN Assignment 2 17NOV99 18NOV99

MMP"38U In-Package Chem-Determine If Model-Rel SW Is Und 5 17NOV99 23NOV9

NPPMRS57 3.10Q CheckIng"Review (tn-Package Chemistry Summ 33 17NOV99 06JAN09

_3NO_9

_____ _____ ___ 4

£E7

.4

it
NM

N:K

viP"PIA In-Packeme Chem4-etermine If DtaMDMN In TDMS 3 19NOV99 23NOV99
.. . .... .. "'.... .... .... ................ . . . . . . . . . . . __.._. . . . . . .. . . . . . . . ....... .. .. .. .. ... .. .. .. .. ..

WPm3SB In-Package Chem-Submft DatUI to 22es 22 24NOV99 28DEC99

WPF390 tn-Package ChemPlace Model-Related SW Unr SMS 10 24NOV99 09DEC99 N

WPF392 In-Package Chem-Verlf ModRdelated Software 44 10DEC99 1 1FEBOW D

VWF372 In-Package ChemePrwcurement Related Issues IDd 0 28DEC99

WPF380 In-Package Chem-Data Related Software Issues Ide 0 28DEC99 9

W 3OI ae hmVrrD=429E801 ....... ........... ... ........ ......... .. ...... .......... ................... ............................... ..........

WPP370 In-Package Chemn-Vertytraces Daft 44 29DEC99 01MAR09

WPF374 In-Package Chem-Resolve Procurement Related Data 10 29DEC99 12JANOO

WPF382 In-Package Chem-Determine If Data Ret SW Is Unde 5 29DEC99 OSJANO

WPF384 In-Package Chem-Place Under SMS Control as Neces 10 O6JANO 19JAN0

WPPMR8BO Prepare Final 3.100 Report (In-Package Chemistry 15 07JANOO 27JANOO .

WPF386 In-Package Chem-Verify Data-Related Software 10 20JANOO 02FEBOO N

WMF394 In-Package Chem-Quallffed/Vertfled SW Avallable 0 11FEB09 *

WPF376 In-Package Chem-Update TOMS 5 02MAROO 08MAR09 O

WPMTS7 In-Package ChemQAlefdNertfled Data Avallabl 0 08MAROO 9

_ D .* .....

IWPPMRFOS Dafta (IN-WP TEMPERATURE HISTORY) 82103MAY9 129U1.99

Fre i 7
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WPPMRFH0 Prepare Draft Document (IN-WP TEMP HISTORY) OOA 42 01JUN99 29JUL99

WPO240 IN-WP TEMP HiST-Input Parameters and Data Identi 0 29JUL99

WPO242 IN-WP TEMP HIST-Models and Codes Identified 0 29JUL99

WP244 IN-WP TEMP MIST-Determine DTN Assignment - 2 30JUL99 02AUG99

WP0268 IN-WP TEMP HIST-Detemine If Model-Rel SW is Und 5 30JUL99 O5AUG99

WPPMRFH5 ChecicnglRevhew (IN-WP TEMPERATURE HISTORY) 28 30JUL99 08SEP99

WPO246 IN-WP TEMP HiST-Determine If DataIDTN In TDMS 3 03AUG99 05AUG99 N

WPO248 IN-WP TEMP HIST-Submit Data1DTN to TDMS as Neces 22 06AUG99 07SEP99

WPO270 IN-WP TEMP HIST-Place Model-Related SW Under SMS 10 06AUG99 19AUG99 A

WPO272 iN-WP TEMP MIST-Verify Model-Related Software 44 20AUG99 22OCT99

WPO252 iN-WP TEMP HIST-Procurement Related Issues lD d 0 07SEP99

WPO260 IN-WP TEMP _IST-Data Related Software Issues Ide 0 07SEP99

WPO260 IN-WP TEMP MIST-Verify/Trace Date 44 08SEP99 09NOV99

WPO264 IN-WP TEMP HIST-Resolve Procurement Related Data 10 08SEP99 21SEP99 a
WPO262 IN-WP TEMP HIST-Determine If Data Rol SW Is Unde 5 08SEP99 14SEP99

WPPMRFIO Prepare Final Report (IN-WP TEMPERATURE IpISTORY 16 09SEP99 30SEP99 D
WPG264 IN-WP TEMP HIST-Place Under SMS Control as Neces 10 15SEP99 28SEP99

WPG266 IN-WP TEMP HIST-Verify Data-Related Software 10 29SEP99 13OCT99 P
WPO274 N-WP TEMP HIST4QuaiIfiedlVeriied SW Available 0 22OCT99

WPO266 IN-WP TEMP HIST-Update kiMS 5 10iNOV99 17NOV99.N

WPO268 IN-WP TEMP HIST4-ualfledlVerified Data Avalbabi 17NOV99

**,.................... ........... ..... . .X

.. . ... .. .....

WiiRC06 DSorptIon) 42 01JUN 29&JUL99

WPPMRCIO Prepare Draft In WP Sorption - OA 21 30JUN99^ 29JUL99

WPiRC16 ClckLevbw In-WP Sorption 33 30JUL99 15SEP99

WPPRC2 Prepare FInal Report nP Sorption 11 16SEP99 30SEP99 0

-. .j _ _,-- I..I

I

NPQ1300 WP Sorption-Input Parameters and Data Identified 0 29JUL99
... _- _

NPQ1302 0 29JUL99

N
I I-. L - 1

=Lz
IP Sorption-Determine DTN Assignment 2130JUS9 02AUGW9

I

12
£ __________ __________ __________
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U
WPQ1306 WIP Sorption.Determine If Model-Rel SW Is Under S 5 30JUL99 05AUG99

VWPQI208 WP Sorption-DetermIne If DataIDT In TDMAS 3 03AUG99 05AUG99 ..... nWD S=1 9 9............................... .......................................... . . . . . . . . . . ................. .. . . . . . . . . . . . . . . . . . .

WPQ1310 WP Sorption-SubmIt DataIDTN to TDMS as Necessary 22 06AUG99 07SEP99

WPQI312 WP Sorption-Place Model-Relaed SW Under 5 S Con 10 06AUG99 19AUG99

WPQ1314 WP Sorption-Verify Model-Related Software 44 20AUG99 22OCT99

WPQ1316 WP SoptionDta Related Software Issues Identif 0 07SEP99

WPCQ318 WP SorpftonProcurement Related Issues iDd to C 0 07SEP99

WPQ1320 WP Sorpton-VerNyrace Data 44 08SEP99 09NOV99

WP Q322 WP Sorption-Determine If Data Rel SW Is Under SM 5 08SEP99 14SEP99

WPQI324 WP Sorption-Rxesolve Procurement Related DataIs 1t 08SEP99 21SEP99 I.

WPQ1326 WP Sorption-Place Under SMS Control as Necessary 1C 15SEP99 28SEP99

WPQI 328 WIP Sorptin-Veify Data-Related Software 02SP9 1CT9oSXfloV ~ ~t 9E91T9....................................... . . .. . . ............. ...................... ............... ............... . . .. . . . .. . . .

WPQ1330 WP So"ptAonpdate TDMS 5 C _NOV99 17NiV99

WPQ1332 WP Sorption-Quallfledfered Deat Available _ 17NOV99 ._ _

'''..; "..... r ':. :

WPPMRBO5 S.OQ Dabt (Basket Degradation & WP Setting) I 42101JUN9 2993L99

WPPMRBPO Pre Draft (Basket Degradation & WP Setting) 21 29JUL99 D

WP6280 Basket Degradation-nput Parameters and Data ide 0 29JUL99

WP282 Basket Degradation-Models and Codes Identified 0 29JUL99

WPO294 Basket Degradation-Determhne DTN AssIgnment 2 30JUL99 02AUG99 N

W0308 Basket Degradation-Determine if Model-Rel SW Is 5 30JUL99 05AUG99

WPPMRBPS 3.10Q CheckdnglReview (Basket Degradation & WP s 28 30JUL99 08SEP99

WPO286 Basket Degradation-Determine if DatalDTN In TDMS 3 03AUG99 05AUG99

WPl288 Basket Degradation-Submit DatalDTN to TDMS as Ne 22 06AUG99 07SEP99

WPO3IO Basket Degradation-Place Model-Related SW Under 10 06AUG99 19AUG99

WPG312 Basket Degradation-Verify Model-Related Software 44 20AUG99 22OCT99

WP0292 Basket Degradaton-Procurement Related Issues ID 0 07SEP99

WPO300 Basket Degradation-Dabt Related Software Issues 0 07SEP99

WPOM Basket Degradation-Verdty1Trace Data 44 08SEP99 09NOV99 ..

WPm294 Basket Degradation-Resolve Procurement Related D 10 08SEP99 21SEP99

shon7341
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WPO302 Basket Degradation-Determine if Data Rel SW Is U 5 08SEP99 14SEP99

WPPMRBQD Prepare Final 3.10Q Report (Basket Degradation & 16 09SEP99 30SEP99 A

WPO304 Basket Degradation-Place Under SMS Control as Ne 10 15SEP99 28SEP99

WPG306 Basket Degradation-Verify Data-Related Softwre 10 29SEP99 13OCT99 Al

WPO314 Basket Degradation-QualifiedVerified SW Availab 0 22OCT99

WPO296 Basket Degradation-Update TDMIS 5 10NOV99 17NOV99

WPG298 Basket Degradationiuaifiedv erifled Data Avail 0 17NOV99

.... . ...

WPPiUA8S 310Q In-Pkg Source Trm a Radio Nuc Trans Sumry 86 01JUN99- 30SEP99

WFR69S Prepare Draft (In-Pkg Source Trm & Radio Nuc) 43 02AUG99 30SEP99

WPF356 WP Transport Summ-input Parameters and Data iden 0 30SEP99

WPF398 WP Transport Summ-Models and Codes Identified 0 30SEP99

WPF400 WP Transport Summ-Determine DTiN Assignment 2 01OCT99 04OCT99

WPF P~rirtS m t m eli i ei~rU _ 010T 9 70CT9 .................................... .............................................. ....................................... .......................................WPF424 WIP Transport Summ-Determine If Model-Rel SWv Is U 5 01OCT99 07OCT99

WPPMRO0B 3.1OQ Checking/Review, (In-Pkg Source Tnin & fradI 33 01OCT99 18NOV99AZ

WPF402 WP Transport Summ-Determine If Deta/DTN in TDMS 3 05OCT99 07OCT99

WPF4Q4 WP Transport Summ-Submit DataIDTN to TDMS as Nec 22 08OCT99 09NOV99

WPF426 WP Transport Summ-Place Model-Related SW Under S 10 08OCT99 22OCT99

WPF428 WP Transport Sumn-Verify Model-Related Software 44 25OCT99 29DEC99

WPf408 WP Transport Summ-Procurement Related Issues ID_ 0 09NOV99

WPF416 WP Transport Summ-Data Related Software Issues I 0 09NOV99

WPF406 WP Transport Summ-Verify/Trace Data 44 10NOV99 17JANOO

WPF410 WP Transport Summ-Resolve Procurement Related Da 10 10NOV99 24NOV99

I:
WPF418 WP Transport Summ-Deteirmne If Data Rai SW Is Un 5 10NOV99 17NOV99

WPF420 WP Transport Swum-Place Under SMS Control as Nec 10 [18NOV99 03DEC99

WPPiR710 Prepare Final 3.1OQ Report (In-Pkg Source Trin & 15 19NOV99 13DEC99

WPF422 WP Transport Suim-Verify Data-Reted Software 10 06DECS9 1J7DEC99

K

Nr

II
I

I

NPF430 WP Transport Summ-faiidvVerified SW Availabi G 29DEC99
..-.-......

NPF412 WP Transport SuniUpdate TDMS 5 I8JANoO 24JAN0O
I � ________ I

WPF414 IWP Transport SWum-QualifiedWVeflfld Data Availa
_

a :14JAN06
I" ,

-
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h C - C C I I I -

I
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PPMR49"I Developmamt WP PMR Rev OA Text FAY99 I I 22131AU0 30SEP99 _II I I I .
_ .

WPPMR49Z Initmate Developmeumt WP PMR Rev OOA Text FYpT I I 20101OCT99 29OCT99

WPPMRA0O IDeveiop Waste Form PiR -Rev WOA Text I I 611°1NOVW 131JANOO I

WPPMRCM Iwast Form PMR Rev OOA IM4 I 01 131jANO 1

WPPMRAI 1W0tW Forms PMR M&O RevIew I I 43101FEB00 131MAR00 1

IEIS Ca pr 6 IZZ I * I22MAYOO 122MAYOO I

WP020 ISumm Abs-Input Parameter. and Data Identfied 0 30SEP99

5PGS22 Summ Abs-Models and Codes Identfied 0 30SEP99

WPG324 Summ Abs4-etermIne DTN Assignment 2 01OCT99 04OCT99

WP0348 Summ Abs-eermIne If Model-Re SW Is Under SMS 5 01OCT99 07OCT99

WPOM2 Summ Abs-Determine If DataID In TDMS 3 05OCT99 07OCT99

WP0328 Summ Abs.Submit DatalDTN to TDMS as Necessary 22 08OCT99 09NOV99

WPG350 Summ Abs-Place Model-Related SW Under SMS Contro 10 08OCT99 22OCT99

WP0362 Summ Abs-Verity Model-Related Software 44 25OCT99 29DEC99

WP0332 Summ Abs-Procurement Related Issues IDd to Car 0 O9NOV99

I0

if

WPO Summ Abs-Data Related Software Issues Idendfied 0 09NOV99
I.....................................I.. ........................ . . .. . .

IPW330 Summ Abs-Verilfyfrace Data 441 10NOV99 17JAN00

WP0334 Summ Abs-Resolve ProcurementRelated Data Issues = - 10 NOMV99 24NOV99

WP0342 Summ AbsDetermine N Data R SW Is Under SMS C 51 ONOV99 17NOV99

WPO344 Summ Abs-Place Under SMS Control as Necessary 1t 18NOV99 03DEC99

if

if

W800"aA Sunmm Ahe.Vrmfv nata-Related Software IOIOBDEC99 17DEC99
1- I I I g .. _

Nst"S
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WPO364 Summ Abs-QualifiediVenfe SW Available 0 29DEC99

WPO336 Summ Abs-Update TDMS 5 18JANOO 24JANOO .

WPO338 Summ Abs-QualiledNerlifd Data Available 0 24JANOO

SA94 3.Q Summay Abstraction --CLAD Drad 106 03MAY99 30SEP99

SUA1 966 Prepare Draft Document (Summary Abstract0on)FY99 40 05AUG99* 30SEP99

SLA1968 Prepare Draft Document (Summary Abstraction)FYOO 46 01OCT99 09DEC998

SLPA1 960 3.1 OQ ChecidnglReview (Summary Abstraction) - CL 23 1ODEC99 13JANOO

SLPA1962 Prepare Final 3.1OQ Report (Summary Abstraction) 12 14JANOO 31JANOO .

-: *. ii. 7~**
WPPIRXCO 30I Data (In-WP Evaporation) 62|03MAY99^ 29JUL99

WWMRXC6 Prepare Draft Document (InbWP Evaporation) 42 01JUN99^ 29JUL99

WPO360 In-WP Evaporation4nput Parameters and Data Iden 0 29JUL99

WPG362 in-WP Evaporation-Models and Codes Identified 0 29JUL99

WPG364 In-WP Evaporatlon-Detennine DTN Assignment 2 30JUL99 02AUG99 N

....... woain^rh" W 3 9 OG9............................... .. . . . . . . . . . . .. . .......... ........... .. . . . . . .. . . . .. ............................ ..........WP:S8B In-WP Evaporation-Determine I Model-Rel SW is U 5 30JUL99 06AUG99

WPPMRXDO 3.1OQ ChecidnglReview (bn-WP Evaporation) 33 30JUL99 15SEP99 A

WPO366 In-WP Evaporation4Determine if Data1DTN In TDMS 3 03AUG98 05AUG99 X
WPG368 In-WP Evapration-Submit DaWDTN to TDUS as Nec 22 06AW99 07SEP99

WPG390 In-WP Evaporation-Place Model4Related SW Under S 10 06AUG99 19AUG99 v

WP0392 In-WP Evaporation-Veriy Model-Related Software 44 20AUG99 22OCT99

WPG372 ln-WP Evaporation-Procurement Related Issues 1i 0 07SEP99

WPG380 In-WP Evaporaton-Data Related Softvare Issues I 0 07SEP99

WPG370 In-WP Evaporation-VerifyfTrace Data 44 08SEP99 09NOV99

WPG374 In-WP Evaporation-Resolve Procurement Related Da 10 0SEP99 21SE

.IWPG382 tn-WP Evapor ation.Ctemne if Data Rel SW Is Un 5108SEP99 14SEP99

WP0384 k-WP Evaporation-Place Under SIIS Contro as Nec = 10 15SEP99 28SEP99

WPPR Prepare Final 3.10Q Report (In-WP Evaporation) _ 11 j1SEP99 30SEP99

WP038 hn-WP Evaporation-Verify Data-Related Software _ 10 29SEP99 13OCT99

if

iff

I WPOM 1In-WP Evaparation-Qualililed~eiried SW Availabi a 22OCT89

it Ir a~~~ ~ ~ -. :__ _ _ _ _ _ _ _ _ _..__ _ _ _ _ _
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WP0376 In-WP Evaportlon-IUpda TDMS 510NOV99 17NOV99 All

WP3?8 1In-WP EviUporatioi-Ouailfledledfled Data Availa I1 I17NOV99

fPMRXEO (In-WPHYdroo 2 03MAYW 29JUL99

WPPMRXES Prepare Draft Document (ln-WP Hydrolog) 42 1°JUN99 29JUL99

NPO400 n-WP HydroI4nput Parameters and Data Identl 0 29JUL99

NP0402 In-WP Hydroly-Models and Codes idt-ffled 0 29JUL99

i

InWP HydrologyDetermIne DTN Assignment 2130I.199 02AUG9
I i - i - I I I . ...

AZ

Nw :

KY
£7:

NP0428 hn-WP H rmine Model-Rel SW Is Und 5130JUL9 05AUG99

...

1M3RO 1OQCheckhlgRevlew (1-WP Hydrolo) 33 30JUL99 15SEP99

WPO406 In4WP Hyrl y- If Dato/DTN In TDMS 3 03AUG99 05AUG99

IMo408 In.WP Hydrology-SubmIt DataD to TDMS as Neons 22 0OAUG99 07SEP99

WPO430 In-WP' Hydroloay-Place Model-Related SW Under SMS 10 08AUG99 19AUG99
..... ................................. .. .. ,. .. .......... .... .... .. ........ ..........

W 32 nWHydro -Verfy Model-Related o a44 20AUG99 22OCT99

WPG412 In-WP Related Issues d 0 07SEP99

WP0420 InW Hydrology-Dat Related Software Issues Ide 0 07SEP99

WPO410 In-WP Hydroloy-Vartffrate Dita 44 08SEP99 09NOV99

WP414 In-W -Reolve Procurement Related Dt .................................. . ............

WPO422 In-WP Hydrogy-4etermine If Data Rel SW Is Unde 5 08SEP99 14SEP99

WPO424 In-WP HydrolgPlace Under SMS Control as Neces 10 15SEP99 28SEP99

WPPMRXFS Prepare Final S.10Q Report (In-WP Hydroloy) 11 18SEP99 30SEP99

WPO420 In-VT HydrologVery Data-Related Softwore 10 29SEP99 13OCT99

WP0434 In4-P HydroogyOualffledlVerlfled SW Available 0 22OCT99
............................. ................

Y'416 In-WI Hydroloy-Updabt TDMS 5 I1 0 N O V 9 17NOV99
I - -- - . I -i - i

10418 In-WP Hydrology-uallfled/Verlfled Data AvaflabM 01 17NOV99
____________ 4

S.10oQ Dat (In-Package Chemistry Abstraction)

WPPMRYA5 Prepae Draft Document (In-Packae Chemistry Ab
.

0440 I nPacage Chemltyput Parameters and Data I
____ ____ ___ d. Ii

a
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WPG442 In-Package Chemistry4odels nd Codes Identified 0 30SEP99

WPG444 In-Package Chaistry-Detarmine DTN Assignment 2 01OCT99 04OCTS9
i,.................................. _ ....................................... ...................................... .................... ....... ...

WP0470 Package Chenistry-ICermlne it Model-ReI SW I 5 01OCT99 07OCT99

WPPMRYBO 3.MOQ CheckinglReview (in-Package Chemisry Abs 28 01OCT99 10NOV99

WPO4U In-Package Chemistry-Determine Il DatadDTN hI D 3 05OCT99 07OCT99

WPG448 In-Package Chemlstry-Suhnit DataDTN to DMMS as 22 08OCT99 09NOV9

WPG472 In-Package Chemlstry-Place Model-Related SW Undo 10 08OCT99 22OCT99 or
E ~~~~~~~~.............................................................................. .......... .

WPG474 In-Package Chemistry-Verify Model-Related Softwa 44 25OCT99 29DEC99

WPG462 In-Package Chemistry-Procurement Related Issues 0 09NOV99

WPG40 inackage Chemistry-Data Related Software Issue 0 09NOV99

WPG460 h-Package Chemletry-VerilfyTrace Data 44 10NOV99 17JANOO j
WP044 in-Package Chieistry-Resolve Procurement Related 10 10NOV90 24NOV99 i

WPG42 -ackage Chemistry-Determine It Data Rei SW Is 5 10NOV99 17NOV99

WPPURYB6 Prepare Final 310Q Report (in-Package Chemistry 12 12NOV99 01DEC99

WPG464 inPackage Chemistry-Place Under SMS Control as 10 18NOV99 03DEC99

WPG468 hi-Package Chemistry-Verify Data-Related Soft 17DEC99

WPG476 In-Package Chemistry-QualifiedNedried SW Avail 0 29DEC99

WPG466 hi-Package Chemistry-Update DMUS 5 18JANOO 24.JANOO i

"WPG48 i-Package Chemistryuaiifid/Verified Data Ava 0 24JAN00 i

--W eE 'iN. .,......- .. jss-. u
W 480 hi-Package Source-Input Parametersand Data ken 0 28OCT99

WPG482 in-Package SourceModels and Codes Identified 0 28OCT99

WPG484 hi-Package Source-Determine DTN Assignment 2 29OCT99 01NOV99 NS
WPG608 in-Package Source-Deternine it Modei-Rel SW Is U 5 29OCT99 04NOV99

WPG486 In-Package Source-Determine If DatDTN in TDMS 3 02NOV99 04NOV99 N
.. ............................................................................ ..................... ...................................... i

UjWPG488 hI-Package Source-Submit DataIDTN to TDMS as Nec 22105NOV99 09DEC99I > hi-Package Source-lace Model-Related SW Under S 10 05NOV99 19NOV99

WPG512 in-Package Source-Verily Model-Related Software 44 22NOV99 26JAN00

-4P2ackage Source-Procurement Related issues iiY 0 O9DEC99

AY

Ar

I1WPG600 Ih".Package Source-Data Related Software Issues I 0 09DEC99
I.� I - I m-* -~ a

;:

"%1 I
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WPO490 In-Package Source-VertfylTrace Data 44110DEC99 11FEBOO

WPO494 In-Package Source-Resolve Procurement Related Da 10 10DEC99 23DEC99

WPO502 In-Package Source-etermine if Daft Red SW Is Un 5 10DEC99 16DEC99
WPC504 In-Package SourcePlace Under SMS Control aR Nec _ 10 17DEC99 03JANOO

WPOSOW In-Package Source-Verif Data-Related Software 10 04JANOO 17JANOO

WPOS14 Inackage Source-QuaiffledlVefied SW Availabl 0 CAN

WP49 In-Package SourceUpdae TDMS 5 14FEB99 18FEBOO

WPs498 n ource-qualffedlerifled Dt Avli_ 0 18FEBOO

5A194 Perform Abs n ag Source Term Absta 19 010CT99 28OCT99

SILPAI9 Prpare Draft Docunent (In-age Source Term -19 01OCT99 28OCT99

SLPA198 3.10Q CheckinglReview (InPackage Soue Term A 28 29OCT99 10DEC99

SLPA1970 Prepa FInd 3.10C Report(In-Pckge Source Te - 12 13DEC9 29DEC99

..- = ....
I. . . .t ; . .= . . ..i .. .

W 2 In Radlon-nut Parate. and Data 0 28OCT99

522 In ck RadionModels and Code Identified 0 28OCT99

WPO524 In4hPck Radlon-Determine DTN Assignment - 2 29OCT99 01NOV99

WPO45 Ihn-Pack Radlon-etermine If Model-Ret SW Is Unde 5 29OCT99 04NOV99

Ar

Ar

AI

AI

£7

N

NW

N

N
NPB521 hi-Pack Radlon-4etermnhe If DaDTN In TIMS 3102NOV99 04NOV99

WPC52 h In-ak Radlon Subm~t DataDTN to TDMS as Necess 22 05NOV99 O9DECM99 .

WPO5S" in-Pack Radlon-Place Model-Related SW Under SMS 10 05NOV99 1 NOV99

WPC552 Inl Radlon-Verify Model-Related Software 44 22NOV99 26JANOO

WP0532 In-Pack Radane-Procurement Related Issues Hd t 0 09DEC99 .

WPO540 hi-Pack Radlon-Data Related Software Issues Iden 0 09DEC99
.................... ....................................... .... . ........... ......................

WPO3O InP Radlon-VeriyfTrace Data -- 10DEC99 11FEB00 AZ

WPGS4 IPack Radlen-Resolve Procurement Related Data 10 10DEC99 23DEC99 .*

WPO542 In-Pack Radaon4-etermine If Data Red SW Is Under 5 10DEC99 16DEC99 .

WPB544 InPadck RadlonPlace Under SMS Control as Necess 10 17DEC99 03JANO

WP0546 In-ack Radian-Verify Data-Related Software 10 04JANOO 17JAN99O .....4.k R d n- a.V e . .d S Av 0 17J O ...................................... ............. ................ _ _

WPOS54 hi-Packc Rsdlon-Qualfi~ fedW SW Avallable = 0 2WAO

w~nffw
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WPG536 In-Pack Radion-UpdateDIS _ 14FEB0 118FEB0

IWPG38 n-Pack Radion-QualifiedNerified Data Available 0 1FE900.

I Irs MI ;* If I 'W e"! tw o-. .I _ _*
|SUA1 972 Peform Abstraln.Pack Radionuclid Trans Abs!rc) 19 010CT99 28OCT99

SPAI 974 Prepare Draft Document (I-Pack Radionucid ran 19 01OCTv 28OCT99

SUA1976 3.10Q ChedgReview (In-Pack Radionucild Trans 28 29OCT99 10DEC99

SLPA1979 Prepare Final 3.100 Report (lnack Radonuclid 12 13DEC99 29DEC90 A

. . N'W'"';S ........ . . StW'c'ci0B.......... c -0 -
-. ...... .

WPPRTGO 3.10Q Data (in-WF FEP's Screing Summary) 105 03MAY99 29SEP99

WPPMRTGS Prepare Draft Document (In-WF FEPa Screerdng Su 86 01JUN9W 30SEP99

WPPMRGQZ 3.10Q Data (in-WF FEP.s Screening Summary) 19 30SEP99 27OCT9S

WPPiRG6Z Prepare Draft Document (In.WFPFEPs Screening S 19 01OCT99 28OCT99 .

WPG566 In-WF FE57s4nput Parameters and Data Identified 0 27OCT99° b F FtPs nD a fif ........... 27X' .... .................................... ................................... ................. ........................... ................. ......................................

WPG662 In-WF FEPs-Models and Code Identified 0 27OCT99

WPG664 In-WF FEPs-Deermlno DTN Assinant 2 28OCTi9 29OCT90

WPG68 In-WF FE P's-Determine If ModelRAe SW Is Under S - 528OCTW9 03NOV99

WPPIURTI 3.10q Checkin/Review (in.WF FEP's Screening Sum 28 29OCT99 10DEC99

WPG666 In-WF FEP's-Deaermine If DataDTN In TDiS 3 01NOV99 03 V99

WPG668 In-WF FEP's-Submit DataJDTN to TDMS as Necessary 22 04NOV99 0BDEC99

WPOG690 InWF FEPsPace Modsel-ated SW Under SUS Con 10 04NOV99 18NOV99

WPG692 In-WPF P57-Verify Model-Related Sftware 44 19NOV99 25.LYN00

WPG672 In-WF FEPs-Procurement Related Issues IDd to C 0 08DEC99

WPG680 In-WF FEPs-Data Related Software Issues idetif 0 08DEC99i

WPG670 In-WF FEPs-Veily/Trace Data 44 109EC99 iOFEBOO

WPC574 In-WF FEPs-Resolve Procurement Related Data I.s 10 09DEC99 22DEC99 i;

WPG682 In-WF FEP's-Determine If Data Rei SW Is Under SM 5 09DECS9 15DEC99

WPPMARTH6 Prepare Final 310Q Report (In-WFPFEP Screenin 12 13DEC99 29DECt9

WP064 In-WF FEP7-Place Under SMS Control as Necessary 10 16DEC99 30DEC99

IWPG686 In-WF FEP's-Verify Data-Rlted Software 10 OINOO 14JANOO
I-i-I I

Nr

W P 0594 I n-WF FEPW-QualiridVerified SW Available Cl 25JANOO
fl ~ - ________________ I

k-
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NPO576 In-WF FE13`9-Uvdete TMS I I 5 11FEB00 117FEB00

W05378 In41VF FE's.2u~Ndfl~er d Dat Available O17FEB00

4'11112 =m^. reU _ ! i1[ I . I so

WPFOOA _ _ _ *WPMRP3.0_ fbrR 41 03APR00 30MAYOO

VPFOOB Prepare WF PMR REVM02A for SR 41 03APROO 30MAYOO

WPFOOBM4 WF PMR RevMA for SR M4 0 OIAUGOO

WPFOOCM3 WF PMR Rv402 for SR M3 0 01DECOO
NPFOOD DOE Review WF PMR 02 for SR 41 04DECO0 31JAN01

NPFOOP Revive WF PMR AP 3.1 Oas for LA 41 04DECOO 31JAN01

NPFOOQ Prepare WF PMR REV-04A for LA 41 04DECOO 31JAN01

NPFOOEMS Rev 03 WF PMR for SR M3 0 31JAN01

NPFOOQM4 PWF PMR Rev.04A for LA M4 0 1MARoI

_ _ _ _ _ _ _ _ _ _ _
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EAAU manf nwm~ma VWF PMR Now-MA for LA 108102MARO1 31JUL01
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hPfOORMS WF PMR Rev04 for LA M3 0 31JUL.01
I

WPFW5 DOE Review mI PMR 04 for LA 42 01AUG01 25SEP01

WYPFOOSM3 Rev 05 WF PMR for LA M3 0 28SEP01

1.... . . Nin.o :

WPPMROO5 Revise VI 3.iOas As Appropriate 102 03APROO 24AMU

WPFOOC M&O Review VI PMR Rev.02A for SR 83 02AUGOo 01DEC0o

WPPMR01O RevbeWPPMR 63 25AUGOO 28NOVO'

WPPMROIS mWP PMR Rev 0IA M&O Review 42 2NOV00 2AN01

WOR .I *= Lrlm .

BMP16O P0 M 3.1 00PR Planning & Text Support (_1 ) 10_ 03MAY9V 30SEP99

WMPMI ContW P1IM 3.1OQRMR Planning & Text Support 20 01CT99 29OCT99

8MP162 PIM Text & M&O Review Prep Support (V) e1 01NOV99 31JANOO

BMPI63 PIM M&O Rev. & DOE Rev. Prep Support (WIF) 43 01FEB06 31MAROo

BMP164 PI1W DOE Rev. & Final Accept Support (VIF) 35 03APR06 19MAYOO
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RLPTONS APS.10Q Dat - ESF St LBT Thermal Tests Resu"sTH 44103MAY99 02JUL99

SNO._ ESF a LBT Thermaltnput Parameters and Data Iden = 02JUL99

SLNM ESF & LBT Thermal-Models and Codes Identified _ 02JUL99

SLNU 4 ESF & WST ThermaM-etermine DTN AssIgnment 2 i _U_ __ 07JUL99

NZ

N

.. -. . -W if.u e MA-.LU. OW 1. I S 08U99 12JU199
I ,Ln~TYL 4 carc65 i i f7*SV** -t - i 4- i..... ......I..............I,.............I ...................7.....................
gLPy082 AP3.IOQ Draft - ESF & LOT Thermal Tests ResultsT 2010JIL99 M2UMS9

SLNOOS ESF & UST Thermal-Determine N DatDTN In TDMS 3 08JL9 12JUL99

SLNM08 ESF a LBT Thermal-Submit DataTN to TOMS as Nec 22 13JUL99 11AUG99

SLNu30 ESF & LOT Thermal-Place ModRelated SW Under S 10 13JUL9 28JUL99

BLMu^32 ESF & IBT Thermal-Very Model-Related Software 44 27JUL99 27SEP99

LP70U4 AP3.10Q Check . ESF & LET Thermal Tests ResultsT 10 03AUG99 16AUG99

SLN12 ESF & LBT ThermalProcurent Related Issu IDm 0 11AUG99

SLN020 ESF & LBT Thermal-Data Related Software bs s I 11AUG99

SLN010 ESF & LIT Thermal-VerifyaTrs Dta - 12AUG97 14OCT99

A::*

v

A .. A . ... . . - -�IL.---l-n---L- Po.#&A n 10112AUG099 25AUG'99
zSLrmla IcarclL.51 ------ - I I I I .....

_ _ _ _ I i....................W--...... ...... ----------5j 12U9 15AUG99
SLN022 ESF 8 LBT Thermal-Determi N Data Rel SWIs Un 5112AUG99 18AUGS9

S317088 AP3.10Q Final .ESF & LBT Thermal Test ResulhtT 18 17AUG99 10SEP99

SLNM24 ESF a LBT Thermal4-Pace Under SMS Control as Nec 10 19AUG99 0oSEP99

SLMu26 ESF & LOT Thermal-Veft Date-Related Software 10 02SEP99 16SEP"9

iff:

_. *AAAXA -- - --- . . - M-..M-qr PAA n 1IspEpWy
SLP70^UM4 AP3j.1uQm1 FnI- ESrF fLJ21em-Iev vw _._................ .................... ....................................... ............................

SLN034 ESF 6 LBt Thennat-uallffedl~eriled SW Avoalloabl 0 27SEPf99*;

SLNO1S ESP & LOT Thermal~jpdate TDMS 15 0CTM 210CT"9_

SLu8 ESF LBT Thermad-uaIlled/Verifled Date Avalla _ _ .210CT99.

SlDA98 AP. Draf1t Flow Models for et~ll - 17MAY99 28MAY99 | 'i i_
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SLPA1990 ESFILBT Thm Tsts-Input Parameters and Data den - 2-1Y99 -

SLPA1992 ESFILi3T Thm Tests-Models and Codes identified 0 28iAY99

SLPA1984 AP3.I1Q Check - Flow M e for HeatiFuid 22 01JUN98 30JUN99

SLPA1994 ESF&ILT Thn Tests-Detrimine DTN Asslgmam~ 2 01JUN99 02JUN98 .

SLPA1996 ESFILT Thi Tests-Detenne if i Model4W SW Is U 5 01JUN99 07JUN99 U
SLPA1998 ESFIL-T Thn Tests-Determine i1Dat WDTN In TOMS 3 03JUN99 07JUN99 N
SLPA2000 ESFILBT Thin Tet-4ace ModeblRelated SW Under S 10 08JUN99 21JUN99

SLPA2002 ESF111T Thu TestsSuhiut DataWDTN to TOMS as Nec 22 08JUN99 08JUL99

SLPA2004 ESFlLBT Thm Tests-Verify Modeleated Software 44 22JUN99 23AUG99

SLPA16 AP3.IOQ Final - ESF & Li3T Thermal Teats ResuitsT 21 01JU199 30JUL99

SLPA2006 ESF/LBT Thin Tests-Data Relased Software issues I 0 08JULS9

SLPA2008 ESFl-iT Thu Teats;4Pocurement Related issues Ii 0 08JUL99

SLPA2010 ESFILBT Thm Tests.Oeternme if Data Rel SW is Un 5 O9JUL99 15JUL99

SLPA2012 ESFIL3T Thu Tests-Rxesolve Procurement Related D 10 09JULS9 22JUL99

SLPA2014 ESFILBT Thm Tests-Verifyffrace Data 44 09JUL99 09SEP99

SLPA2016 ESFlL3T Thm Tests-Place Under SiS Control Nec 10 16JULS9 29JUL98

SLPA1988 AP3.1IQ Final - Flow Models for Heat/Fkudi M4 0 30JUL99

SLPA2018 ESFILE3T Thm Tests-Verify Data-RWated Software 10 30JUL99 12AUG99
-.. ............................................................................ ..................... ..............................

.SUA2020 ESFILBT Thm Tes" ui-litiediVerified SW Availabi 0 23AUG98

SLPA2022 ESF/LET Thn Tests-Update TDMS 5 10SEP99 16SEP99

SLPA2024 ESFILiT Thun Tests AfiedlVerlfied Data Availa 0 16SEP98

-. ... .

SUA2026 AP310Q Data - Rep" Design Conrig & Heat Output 44=30MR 28MAY99 .

SUA2028 AP3.10Q Draft - Repos Design Config & Heet Outpu 10 17MAY89' 28MAY9 9

SLPA2036 Design Configlleat4nput Parameters and Data Ide 0 28MAY99

SLPA2038 Design ConlgHeat-Models and codes Ientified O 28MAY99

SLPA2030 AP3.1OQ Check - Rapos Design Conrig & Heat Outpu 22 01JUN99 30JUN99

I I'.'
SLPAZ240 Design Gontlg/Heat-Determin DTN Assignment 2 101JUN99 02JUND9

SiPA2042 IDesgn Conrg/HeatDeternihe It Model4el SW -bI 5101JUN9 07JUN99
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ff.'JSLP204 j~aignConfig/1Hk athetermine It DaWafDTN In TDbS 3 03JUN99 07JUNi
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SLPA2046 Desi"n ConflglHeatPace Model-Related SW Under 10 08JIN99 21JUN99

SLPA2048 Design conagWHat-Submlt DatMTN to TDMS as Me 22 08JUN99 08JUL99 ........................... . . . ... ...... . . .. . . . . . . .. . . . . .. . . . . . . .. . . . . . . .. . . . .. .

SUA2050 Design Conft -at-Verffy ModRelated Software 22JUN99 23AUG99

SLPA20S2 APS.10Q Final . Repos Design Config & Heat O!tpU 21 01JUL99 30JUL99 ..

SLPA20!2 Design Conflgeat4Prcurement Related Issues ID 0 O8JJL99

SLPA254 Design ConflgSHeat-Dat Related Software Issues 0 08JJL99

8LPA2056 Design Confgi~eet-etermIne If Data Rel SW Is U S 09JUL99 15JUL99S U............. .................................... .............. ........ ..... .....................

SLPA2058 Design Conf oenat-Rxesolve Procurement Related 10 09JU99 22JUL99

SLPA2MO Desin ConflglHeat-VerlyTxrace Daft 4 0 9 SEP99

SLPA262 Design Configeat- PaceUnder SMS Control as Ne 10 18JUL99 29JUL99

SLPA2034 APS.1OQ Final -Repos Design Config & Heat Outpu M4 0 30JUL99

SLPA204 Design ConfiglHeat-Vefit Data-Related Software 10 30JUL99 12AUG99

SLPA2068 Design Co nlgleat-Qu Vfled/Veried SW Avallab 0 23AUG99

SLPA20S Design ConfigeatJpdsa TDMMS 5 10SEP99 16SEP99

SUA20TO Design ConltgMeat.QuallfledlVerlfed Data Avap 0 16SEP99

S U 7 , 2 0 0 A P S . O Q a t a 6 S F & L T=Te r m l T e t s e s u t s T U02JAUL02 U L 9

SW14d4 ESF & LT Thennal~nput Paramneters and Data ken 0 02JUL99*

Si i146 6SF a LBT ThermalModels and Codes Identified 0 02JUL99

SLN148 ESF & Ii-T ThemaDetermine DTN Assignment 2 0UL99 07JUL99

SW1I72 ESF a L-T Thr alD te mn If MoidelR ed SW is U _ 5 06 UL9 12JU 9

5LP7194 APS.10Q Draft * ESF a LBT Thema tests ResuitsT 20 06JUL99 02AUG99

SLNISO ESF a iBT Thermal-Determnm In DataIDTN in TDM5 3 08JUL99 12JUL99 X

SLk162 ESF b LINT Thema-Subrnit DataIDTNs to TDMS as Nec - 22 13JUJL99 11AUG99

Si- k174 ESF a LBT Thermal-Pac ModelRelate SW Under S _ 10 13JUL99 26JUL99

5LN176 ESF a LBT Theral-Verify Model-Related Sofwre 41 27JUL99 27SEP99

5 L P71 9 A PS.IO C he c 6S F a T i T h r a iT e st R e su isaT _2 0 03 U 9 30 A UG 99 ,,, , ,,,,,,

SW16S6 ESF abLBTThemal-rocRemetieated Ibsues 1D 0 11AUG99*

SEF164 6SF a LT Thermal-Data Related Softae Issues I 0 11AUG99*

SLN15 6SFbaLBT ThermalVerlftTrace Data U 12AUG99 14OCT99 ,

_ _ _ __ _ __ _. .. .. -. -.. . ~
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SLN1W8 ESF & LBT Thermal-Rxesolve Procurement Related D 10 12AUG99 25AUG99

SLN166 ESF & LBT Thenal-termine it Data Rel SW Is Un 5 12AUG99 18AUG99

SLN168 ESF & LBT Therrmal-Pace Under SMS Control as Nec= 10 19AUG99 01SEP99 A

SLPTI9S AP3.10Q Final- ESF 8 LEIT Thermal Tests RutST 7 31AUG99 O9SEP99

SLN170 ESF & LOT Thermal-Verify Da-alatad Software 10 02SEP99 16SEP99

SLN178 ESF & LOT Thennal..ualitiedfied SW Availabi 0 27SEP99
s iW160 ESF8UTT m U~iT S = 5 15 9 21CT 9 ....................................... ................................... .............................................................................. ..................SLN160 ESF & LO3T Thermal-pdate TMUS 5 15OCT99 21OCT99

SLN162 ESF & LOT ThermaluallifedlVerdied Data AvaIla. 0 21OCT99

.... . . . ....... . ... *.. . ...

UL7208 APS.IOQ Data - ESF 8 LOT Thermal Test ResuitsTUI - 4 O3MAYWg 0JL99 |

SW1WU ESF 8 LBT ThermaTM-input Parmters and Dat Id 0 02JUL99*

W10I2 ESF & LOT TharmalTM-odl and Codes Idesntlieds 0 02JUL99*

SLNW1B 5SF * LOT ThamlTM-Detemn.~ DTN Assignment 2 06JUL99 07JUL99

..... .. : .. . ..

S LN2OS ESF 8 LBT ThermaTM-Detrmle iU ModelRel iW Is 5 06JUL99 12JUL99,
20 L0Qr72S0LT2 AP3IOQ00 Draft-................5SF......&....LOT..... Thermal..........Test..............................20....06JU..........9...0...AUG99......

- LW106 ESF &; LOT ThennalTU-Determhe Uf DatDTN In TDll 3 08JWL9 12JUL99

SLN188 ESF & LOT ThermialTid-ubmit Dasta!DTN to TDIMS as N = 22 13SJUL99 11 AUG99D*

LN2210 5SF & L OT Therma TMlc Modl-Reated SW Under 10 13JUL99 26JUl99

WL212 ESF 8 LBT Therm~alTM-Verlsfy Moda-elated Softwaof44 277JL99227SEP99

UL720 AP.1 Cec - 5SF &LOT Themal Test ResuleTM 20 03U9 30AG9 D£1-. ------$-- - ----

. LN1i2 ESF8& LOT ThesrmaflM-rProcusrement Relatd Issuess 1- 0 11AUG99. .

.LN190 S Lt 44 12AUG99 14 OT 9 D

5LN194 5SF BLOT TermlaZTM-Rxes 4e Procuremnt Relaed 10 12AUG99 25AUG99 . .

. L202 ; E SF8a LOT ThermaITM-DeterI n. .. i .. ...... Re..i..1AG9 1A ... 9

5LN204 5SF aLOT ThemllTM-lacb Under ,SMS Control as N _ 10 19AUG99 01SEP99 if

.. LU7206 AP3.IoQ Final-5SF aLOT Thermal Tet ReulttsTAU 7 31AUG99 09SEPS99

. Lh206 ESF a LO TraTMVrf Daaae Softwar 10 02SEP99 16SEP990
Sd 0 27SEP...

LN214ESF LBTT SW~sa 0.27E....... .... .. .. .. .......... .. ............ . .................. .......................................................

11'SLNIS JI ESF a LOT ThermalTU-Update TDMS 5 15OCT99 j21(

"__

Ct99 -.
mE C k%-
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SLPA2072 T oD -w Conceptual a od Dev nt _ed 0 02AUG99 4

SLPA2074 APS.1OQ Dcc -THrHM Conceptual Model Dev. 1 019J3U99 02AUG99

SLUA20O4 TWrHM Conept terM et msd Dt A n en 2 0 02AUG99 *

SLpA2o82 TIUfTW Conceptual-MDermine iode-RandCoUes Identified 0 02AUG99

SLPA2071 AP3.1Q checkp THuPHaPc Model d SWdUn Dev. 21 03AUG99 31AUG99 D
SLPA2 4 T~ollnD As n =; 0 AW 0 " .............................. ...........s .. . ....................................... ..

...................eItodzd W sU 0AU9 OAUf9X . .................. .... .................................... I

SLPA2088 TWIUHM Conceptual-Debmit DarIDTN to TDMS ans 05A2 03AU99 09P99

LPA2094 TWiUM Conceptual-Verify Model-eated Softwre 44 24AUG99 26OCT99

ULA2078 AP3.IOQ Final -ThIUTHW Conceptual Model Dev. 7 01SEP99 10SEP99

SLPA2O9S TiUTHM Conce~,tal-Procurement Relatd lssuts iD 0 09tSEP99

SUPA2098 TiVTHMI Conceptul-Dat Related Sofwre hssues I 0 09lSEP99

SLPA2100 TilHM Conceptual-Determine It Data Rel SW I Un 5 10SEP99 16SEP99 £

3UPA2102 Ti IM Conceplual-Rxesolve Procurement Related D _ 10 10SEP9 23SEP"99

SLpA204 THm M Conceptual-VerMoy Trace Data 44 10SEP 99 12NOV99

SLPA2108 T"MIIM Conceptual-Plbae Ulnde SMS Control as Nec 10 17SEP99 0SEP99 9

SLPA2108 THiTHM Conceptual-Verifty Da-Related Software 41 01OCT99 15OCT99

sLPA21o THiTHM Conceptual-ouar1fedlVernfted R WAvallabi 0 28OCTE99

....... ... .. .. .. .. ............ . ........ .. .. ......... ...... ... i.... ... .... .... .............. ..............

SLPA2112 TWrIIHM Conceptual-Update TDMS 5 15NlOE99 19NOV99

SLPA2104 TtUTHM Conceptual-VuaIiedderaled Daa Avaa 0 19NOV99 .
;

IW'W g W"' . . .:.

SLPA2116 T OD -HM Conceptual* _Mode Aona ls 33_ 15J1U99 30JUL99 A

SLPA2118 APSTI Q Drftl -THIMai Conceptual Moded AnalysIs 21 02JUL99 02AUG99

SLPA2124 TWTHM Conceptual-input Parametes and DatA ien _ 0 30JUL99*

SLPA2121S TfrMM Conceptual-ModelsandCodesidentified 
0 30JU9 9 _
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SLPA2128 TWTHA Conceptual-Deterine DTN Assignment 2 02AUG99 03AUG99 *

SLPA2130 THMM Conceptuai4etermine If ModeliRal SW is U 5 02AUG99 06AUG99

SLPA2120 AP3.1OQ Check - THWHM Conceptual Model Analysi 22 03AUG99 01SEP99

SLPA2132 TWNU Conceptuatermine it DataIDTN In T 5 3 04AUG O 06UG99

SLPA2134 TIWD Conceptual-Place Model-R4lated SW Unde S 10 09AUG99 20AUG99 .

SLPA2136 TWIHiM Conceptual-Submit DatalDTN to TDoIS as Nec 22 06AUG99 08SEP99

SLPA2138 THWl Conceptual-Veify Modelielated Software 44 23AUG99 25OCT99

SLPA2122 APN.10Q Final THWIM Conceptual Model Analysis 7 02SEP99 13SEP99 V

SLPA2140 TWTHM Conceptual-Procurement Related Issues KY 0 08SEP99

SLPA2142 THfl ConceptualData Related Software Issues I 0 08SEP99

SI.PA214 TWI*m Conceptual-Dermine It Data Rel SW is Un 5 09SEP99 i5SEP99

SLPA2146 TWTHI Conceptuai-Rxesolve Procurement Related D 10 09SEP99 22SEP99

SLPA2148 THITHI Conceptual-Verify/Trace Data 44 09SEP99 10NOV99

SLPA2160 T11MD Conceptual4Place Under SIS Control as Nec 10 16SEPS9 29SEP99 AV

SLPA2162 THrrm Conceptua-Verily Date-Related Softwae 10 30SEP99 14OCT99 A
SLPA21U4 TW1HA ConceptualifaiVerilri SW Avaiebl 0 25OCT99

,................... .................... ....................................... .................................
SLPA2166 THilil Conceptual-Update TDUS 5 12NOV99 18NOV99

SLPA2168 THirHM Conceptual-QualifVerified Data Availa 0 18NOV99

~I 3 O O~.....**.*......*.**......*.*..*........*.
:: _ _HO ** u

SPP10U6 AP3.10Q Data -Analy THC Proc Drift Thermodyn 42 03MAY9 3JN9

SPP7090 AP3.10Q Draft - Analy T14C Proc Drift Thermaodyn 22 01JUN99 30JUN99

SPN6U THC Thermodyn-Input Parameters and Data Identifl 0 30JUN99

SPN606 THC Therimodyniodels and Code Identifid 0 30JUN99

SPN608 THC Thermodyn-Detmrmnne DTN Assignment 2 01JUL99 02JUL99 I

SPN632 THO Thermodyn-Determine it Model-Ril SW is Under 5 01JUL99 08JUL99

SPP7092 AP3S1GQ Check -Analy THC Proc Drift Thermodyn 21 01JUL99 30JUL99

SPNS10 THC Thermaodyn-Detennin. If DataDTN In TDUS 3 O0JUL99 06JUL99 E

SPN612 T1HC Thermodyn-Submnt DataDTN to TDIMS as Necessa 22 09JJL99 09AUG99

SPNS34 THC Thermodyn4-Pace MdRelated SW Under SMS C 10 09JUL99 22JUL99 ^
,.......................... ...................... ........... .........................................

,
5P tJ 53 . Ii 4C Thermodyn-Verlfy ModelReated Software 44123JUW 23SEP99

I --I - I - I C i E�.
1



F �? -

_Ear.,
Start

- F ..

FY02 1ActlV4 .
In

Activity
fleterIntle

MILEI 0'1? Early
Finish

FY99 I EX00 01I I
11111111111111111111111 I 111 11 I 1 iI 1 ] 1I _ __ ___ t

AP3.1OC Final -Anaty THC Proc Drift Thenmodyn 21 02AUG99 30AUG99

IPNSW6 THC Thermod".rocurednment Related Issues IDd to - 0 09AUG99

.-

i- tI
-

PN524 THC Thermodyn-ata Related Software Issues Ident CO I 09AUG99
I.. - - ---- I . U

TNC Thennocivn.VeiifvTrace Data 441 10AUG99 12OCT99
I - -- - I i - i - i I ....

SPNSI8 THC Thefnodyn.Rxesolve Procurenent Related Data 10110AUG99 23AUG99

SPN526 THC ThernmodyDetermine If Data Rel SW Is Under 5 10AUG99 16AUG99

SPN528 THC ThetmodynMllme Under SMS Control as Necessa 10 17AUG99 30AUG99

SPN530 THC Thermodyn-Verf Dat-Related Softwre 10 31AUG99 14SEP99

SPN538 THC Thermodyn.QualI1iedlVerlffed SW AvaIlable 0 23SEP99

WPNW20 THC Thermodyn-Update TDMS _ 130CT99 90CT99

5PP7112 APS.IOQ Data.w Analy THC Procilmpct on Empbac = 42 03MAY9 30JUN99

SPP7IOS APS.I10QDraft -Analy mC Procflpad on Emplac _ 22 0IJUW99 30JUN99

SPNS7S THC Proclmpacts4nput Parameters and Data lsent 0 30CUN99

SPNSS _ TC Procllmpaca44oieis and Codes Identiied _ 30JUN99 .
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Tud. rrrm Afteinnmom . . 2101AJL99 D2JUL99
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SPNS04 THC ProaJmpacts.Detefrivne If Model-Rel SW Is Un 5 OIJUI.99 0J&UL9

SappyOs AP3.1OQ Check -Analy THC Procihnpacts on Emplac 21 01JUL99 30JUL99 O

SPN582 THC Proeilmcts4metimlne If Dati In TDMS 3 08JUL99 08JUL99 N

SPN584 TlC Prochlmpact-Submit DataTN to TDMS as Nece 22 09JUL99 09AUG99 D

SPNOOG THC Procflmpacs.-plce M~odel-Related SW Under SMl 10 09JUL99 22JUL99 ................................................ 9............................ ........................ . .....................

SPNsOa THC Procl mpacts-Verfy Model-Related Software 44 23JUL99 23SEP99

SPP7110 AP3.IOQ Final Analy THc Proe/mpacts on Empac 22 02AUG99 31AUG99

SPN88 THC Procmpactsmrumeant Related Issues IDd 0 09AUG99

SPN59 THC Proclmpacts4-at Related Software Isues Ni 0 09AUG99

SPNeS THC Proctlmpacts-Veryrace Data 44 10AUG99 12OCT99 ...
................... ....................... ............................................

SIONS9O Tc Proafmpacts.Rxesolve Procuremwent Related Da 10 10AUG99 23AUC99

SPNS98 TMC ProcflmpactsZetermine If Data Red SW Is Und S 10AUG99 16"UG99

SPN0 THc procmpactsPlace Under SIMS Control as Nece 1 1 30AUG99
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SPN602 THO ProcmpacsVarlfy Data-Related Software 10 31AUG99 14SEP99 Al.

SPN610 THC Proce/npactQualifieVedf#d SW Availabe - 0 23SEP90

SPN692 THC Pr hnpctsJUpdate TDMS 5 13OCT99 19OCT99

SPN6S4 THO Protllmpacts-ualitirmeVerifaed Data Avai!b 0 19OCT99

-. .A _ . .

SA260 AP3.10Q Data - Multiscale NFEIEBS TH Model 42 05MAY99 02JUL99

5LSA2162 AP3I1OQ Draft- Multiscale NFEIEBS TN Model 22 03JUN99 02JUL99

SUA2168 Muliscale NFEIESS TH4nput Parameters and Data 0 02JUL99

SUA2t70 Multicale NFEIEBS TN-Models and Codes IdentWib 0 02JUL99

SLPA214 AP3.1OQ Check - Muldtisale NFEIEBS TN Model 21 06JJLS9 03AUG99

SLPA2172 Multcale NFEIEBS TH-Determine DTN Assignment 2 O0JUL90 07JUL99 5

SLPA2174 Muitlicale NFEIESS TH-Determine if Model-Rel SW 5 06JULS9 12JULS9

SLPA2176 Multiscale NFEESS THNDetermne If DaWDTN In T 3 08JUL99 12JUL99

SLPA2178 Muitcale lNFE/EBS TH-Place Model-Related StI Und 10 13JUL99 26JUL99

,. .... ..... ........................................SLPA2182 Multiscale NFEEBS TH-Submit DaetaDINato TD4JS as 22 13JU9 .11A 9 9 .5

SLPA2182 Mlitiscl NFEIEBS TN-Verily Moe-Rltedi Sofhvw 4i 27JUL99 27SEP99 - ,Y

SLPA2166 AP3.10Q Final -Multiscale NFEIEBS TN Model 22 04AUG99 02SEP99

SLPA2184 Multiscale NFEIESS TH-1rocuement Related Issues 0 11AUG99

SLPA2186 Muicale NFEEIBS TH-Data Related Software Issu 0 11AUG99

SLPA2188 Multicale NFEIEBS THNhDtermin. If Data Rel SW I 5 12AUG99 18AUG99

SLPA219 Multiscale NFEIEBS THNRxesolve Procurement Relat 10 12AUG99 25AUG99

SLPA2192 Muiticale NFE/ESS TH.Verdiylrace Data 44 12AUG99 14OCT99

SLPA2194 Multiacale NFEIESS TH-Plc Under SMS Control a 10 19AUG99 01SEP99 N

SLPA2196 Muliscale NFEIEBS TH-Verify Data-Related Softwa 10 02SEP99 16SEP99 5

SLPA2198 Multiscale NFEIEBS TH-QualifedNerifed SWAval 0 27SEPF9 t
i'. ._--------------t-'. ...... .... .............................. .................... ......................

SLPA2200 Multiscale FEIEBS TN-Update TDMS 5 15OCT99 21OCT99

ULPA2202 MuiscaNFEIEBS THualirweried Data Av 0 21OCT99

....... .... ... .. .... ... > ...... ... .
. .. . . .. . . . . . . . . . . . . . .. .

I su7a40 JAP3.10Q Data -Descr. on NFE Ba eas
.1. I __ . 64 03MAYW 1~02AUG9 A=:Y ,t
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1LP7302 |AP3. OQ Draft -Desr. on NFM Basecase 21 102JUL99 02AUG9

HLN84 NFE Basecase4nput Parameters and Data Identifie O1 1 02AUG99

SLH866 NFE BasecaseModels and Codes Identilfed I_ O I 2AUG99

A%3

SLPA2204 Receive Descrion WFE Basecase i M4 C 02AUG99
I I I _ . _ I__ _ . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . .. . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . .

WFE aseasetem e 0T Assignment 2103AUG99 04AUG99

LN192 NFE BasecaseDetermine II'Model-Ref SW Is Under - 03AUG99 09AUG99

BLP7304 APS.tOQ Check Descr. on NFE Basecase -.I.I. 21 03AUG99 31AUG99

BLW7O - FEaecaseetrne It DatDTh In TDMS 3 05AUG99 O9AUG99

WLN2 NFE Basecase.Submit DataODito TDMS as Necessar 22 1CIAU99 09SEP99
.- _i - - f i. AT.

. 4I.. ; 1 1 ~ . . . .. . . 1

T - - ; :

LNH94 NFE Bsecase ace Model-Related SW Under SMS Co 10 10AUG99 23AUG99

........... ".. .�t- .I --

NO IFE Basecase-Verlfy ModelRelated Software I I 41 24AUG99 126OCT99

5LP7306 APJ.10Q Final -Descr. on NFE Basecase 22101SEP99 01OCT99

11H76 * D~d to II Z 0 09SEP99

0 09SEP99

I

.................................... .................... '6-*.-.-.--.-..:.*. ..-..... ..............---..---...- ............................... ...

SLN874 NFE Basecas.VerflyfTrace Data 44 10SEP99 12NOV99

i8N1.878 NFE Basecase-Rxesolve Procurement Related Iata I 10 10SEP99 23SP9

SL8S NFE BssecaseDetermne Dat Rel SWIl UnderS - 10SEP99 15SEP99

1N188 NFE Basecase-Place Under SMS Control as Necesiar 10 17SEP99 30SEP99

SLHS NFE Basecase-Verf Data-Related Software 10 01OCT99 15OCT99

SLN89 NFE Baseces4-QuaifffedlVer~lled SW Available 0 26OCT99

SLNO NFE Basecaseepdte TDMS 5 15NOV99 1SNOV99 N

SL8M2 HF! Basecase-QualfiedlVerfled Data Avallable 0 19NOV99
........................... ...... .................

. . _.. ..

5PP7146 APS.10Q Draft - Descalp Basecase Rdits HF! 22 01JUL99 02AUG99 D7

5PN845 Basecase Rifts NFE-fnput Parameters and Data ide 0 02AUG99*j

SPNtSO Baseas e RaIts NFE-Modeds and Codes Identlfied 0 02AUG99*

BasecasBa e Rifts NFE Determlne DTN Assignment 2 03AUG99 04AUG99 N

. . .~ .. ,. .. ,,.

SPN6S4 Basecase Rfts NFE-eternmne IaModelr and SW h. 5 03AU99 09AUG99

SPPT148 AP3.10Q Check - Descrip Basecase Rafts NFE 23 03AUG99 02SEP99
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SPi654 Basecase Rslts NFE-Detemine If DataIDTN in TDMS 3 05AUG99 09AUIG99

SPN660 Basecase Ralts NFESubmlt DaaDTN to TDMS as Ne 22 10AUG99 09SEP99

SPN678 Basecase RaIts NFE4lace Model-Related SW Under 10 10AUG99 23AUG99 _

SPN680 Basecase Rists; NFE-Vedly Model-Related Sota 44 24AUG99 26OCT99 i g

SPP7160 AP3.1OQ Final - Descrip Bascas RAls NFE = 19 03SEP99 30SEPt99 ,

SPN660 Basecase Ratls NFE4Procurement Rated Issues _1D 0 09SEP99

SPN68 Basecase Raiss NFE-Data Related Software Issues 0 09SEP99

SPN668 Basecase Rails NFE-VeuITrrac* Data 44 10SEP99 12NOV99 AZY
S PN.............. . ... .................................. ....................................... ........ .......... .SPM"2 Basecase Rails NFE-Rxesolve Procurement Related 10 10SEP99 23SEP99 A

SPN670 Baseas* Rails NFE4-Dtemin It Data Rai SW Is U 5 10SEP99 16SEP9 i

SPN672 Basacase Raks NFE4-ace Under SMS Control as Ne 10 17SEP99 30SEP99AT

SPN674 Baseses Ralts NFE-Verily Data-Related Software 10 01OCT99 15OCT989 j

SPN682 Basecase Rails KFE4lualiwliad/Viarlied SW Avalab 0 2SOCT99

SPNti64 Bascase RsIls NFE-Update TDMS 5 15NOV99 19NOV99

SPN56 Basecase Rails NFE4&uifaiiedVrIfied Data Avail 0 19NOV99

SLPA22C* ReciR veDescrBasecasRailofNFE-AP3.10q 4 0 02AUG99

I~~~ ~ .' .. . ..... .u ....... : .. J. .

SLPA22WS AP.OQ Dat- Desipt Abstract itoNFl Bascas ~ I 23|30JUW 3S1AIJG99 |

SUPA2210 AP3I10Q Draft - Descipt Abstract hnto NFE Basc 22 012AUG99 31MJG99

... . ... . ..

SLPA2216 De Abstract/NFE BC-nput Parameters and Dat Id 0 3UUJGS9*

SUPA2216 Des AbatractldE BC- 4dl and Codes Identified 0 31AUGS99

SLPA2212 AP3.OQ Check- DesciptAbstract ito NFlBaseca - 21 01SEP99 30SEP99 £ ,

. . . ... .... ...... . .. ..... .. ......... . --...s

SUPA2220 Des Abstba0tNFE BC-Determine DTN Assgunment -2 01SEP99 Cl2SEP99 =

SLPA2222 Des Abstrac0NiFE BC-Determine iUMde-e SW Is 5 01SEP99 08SEP99

SLPA2224 Des Abstract/NFl BC-Deterthe iU DataIDTN In 1DM1 3 03SEP99 08SEP99 = N...

SLPA2226 Des Abstrac0NFE BC-Pac Model-Related SW Under 10 09SEP99 22SEP99 £
...... I. Des _trt BS. . : 0 9 0

SU22 zA e0F CSbi alT oT&Sa 20SP900T9...... .... ..... ... ...... .................
..--................. ..... -. * - ....................... N.I... SJ .. '''''''------''''''''''-----------''''

Des AbstractlNFE BC-Veriy Model-Related Softwar 44123SEP99 29NOV99
I 1!

SLPA2214 AP3 1OQ Flnal - Descipt Abstract Into NFE Basses 20 01OCT99 1290CT99
-
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ULPA2232 Des AbstractlNFE BC-Procurement Related Issues I 0 |080CT99

SLPA2234 Des AbstractlNFE BC-ata Related Software Issues 0 08OCT99
I-'. t-t-tI

E- Ak.6-R..4g rft4j%&flm9.,.a It fnot* RA 8W I I12OCT99 18OCT99
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LPA22M8 Des AbstaCYNFE BC.Rxesolve Procurement Rplated 101 120CT99 25OCT99

SLPA2240 Des AbstractINFE BC-VerilyTrace Data 44 12OCT99 15DEC99

SLPA2242 Des AbtracbNFE BC4-Pase Under SMS Control as N 101 19OCT99 01NOV99

SLPA2244 Des AbstactfNFE BC-Verify Data-Related Software 10 02NOV99 16NOV99

,ff

rise £hafruetINF Re.Ouaflffiedl~erifled SW Avalsa C 29NOV99
1 -4~- i i ..................-

5LPA2248 Des AbstacNFE BC-Update TDMS 16DEC99 22DEC99

.

I

I

S PA225 Des AbstacINFE ecnsul ftt~erffd Dt Avdl C 122DEC99

I~^ll^.....l~lts~l~l~ .: .....

SUPA222 Ap3. _ ^0-_ Det=ac~ bt JTTemd n 2313OW MAW"

SLPA2254 APS.IOQ Draft - Descript Abstr NFE Thermodyn Env 21 02JUL99 02AUG99

SLPA2260 Abstr NFE Thermodyn-nput Parameters and Data I 0 02AUG99

SLPA2262 Abstr NF! Thermodyn-Modets and Codes Idenhfed 0 02AUG99

SLPA2256 AP3.10Q Check . Descript Abstr NFE Thermodyn Env 21 03AUG99 31AUG99

SLPA2264 Abstr NFE Thermodyn-Determine DTN AssIgnment 2 03AUG99 04AUG99

SLPA2266 Abstr NFE Thermodyn-etermine I Model-Red SW I 5 03AUG99 0SAUG99

SLPA2268 Abstr NFE Thermodyn-Deternine if DaIDTN In TD 3 OSAUG99 0 09AUG99

SLPA2270 Abstr NFE Thermnodyn-Place Model-Related SW Unde 10 10AUG99 23AUG99
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..- 7s A&I UeEl nk...k....h. y l4mW frn ITIm gh 22110AUG99 CeSEP99
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SLPA2274 Abstr NFE Thermodyn-Verify Modei.Reiated Softwa 44 24AUG99 26OCT99

SLPA2258 AP3. OQ Finl -Descript Abstr NFE Thermodyl Env 20 01SEP99 29SEP99

SLPA2276 Abstr NF! Thermodyn-Procurement Related Issues 0 09SEP99

SUA2278 Abstr NFE Thermodyn-Dzts Related Softwar Issue 0 09SEP99

SLPA220 Abstr NP! Thermodyn-Determlne If Data Rel SW Is .5 10SEP99 16SEP99

SLpA2282 Abstr NFE Thernodyn.Rxesolve Procurement Relate 10 10SEP99 23SEP99

SLPA2284 Abstr NFE Thernodyn-Verffylfrace Data 44 10SEP99 12NOV99 L

SLPA2286 Abstr NFE TherIodynPiace Under SMS Control as 10 17SEP99 30SEP99 N

SLPA2288 Abstr NFE Therodyn-Verify Dat-Related Softwar _ 1 01O 9 15OCT99

.
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SLPA229O Abstr NFE Thermodyn-QualiriedJerified SW Avail O 260CT99

SPA2292 Abstr NFE Thrmodyn4Jpdate TDMS 5 15NOV99 19NOV99 E ,

SUA2294 Ab2 b NFE Thaaniodyn-4uaifedNerifled Data AvI O 19NOV99

.S3A226OQ Draft - DecIp Abstract NFE Empi Thrm D 23 30JUN90 02AUG99

SUA22S8 AP3.1 OQ Data . Descrip Abstract NFE Eopl Thrm Dr 23 30JUN991 02AUG99

SLPA2304 Abstract NFE Empl Thrm-Input Parameters and Data 0 02AUG99

SLPA23O Abstract NFE Empl Thtmiodels and Code kdentill 0 02AUG99

Si A2300 AP3.10Q Check- Descrip Abstract NFE EmE Thmn D 20 03AUG99 30AUG99

SLPA2308 Abstract NFE Empi Thib-D3termine DTN Assignment 2 03AUG99 04AUG99 N
SLPA2310 Abstract NFE Empi Thrm-Dhtermine It Model4Rel SW 5 03AUG99 09AUG99

SLPA2312 Abstract NFE Empl Thrm.Deternine If DaWDTN In 3 05AUG99 09AUG99

SLPA2314 Abstract NFE Empi Thrm-Piace Modebalatad SW Un 10 1tAUG99 23AUG99

SLPA2316 Abstract NFE Empi Thrm-Submit DWtDTN to TpMS a 22 10AUG99 09SEP99

SLPA2318 Abstract UNF Empi Thrm-Vrtify ModelRelatad Ioft 44 24AUG99 26OCT99

SLPA2302 AP3.1 OQ Final- Dascrip Abstract NFE Eapi Thrm D 8 31AUG9 1OSEP99 I
SUA2320 Abstract NFE Empl Tin.Procurement Related Issue 0 09SEP99

SUA2322 Abstract NFE Empi Thrm-Data Related Software iss 0 O9SEP99

SLPA23Z Abstract NFE Emp Thrmi4etee It ifData Rai SW 5 10SEP99 1

SLPA2326 Abstract NFE Empi ThrmRxesolve Procurement Reim 10 10SEP99 23SEP99 U
SLPA2328 Abstract NFE Empi Thrnn-VerifylTrac Data 10StP99 12NOV99

SLPA2330 Abstract NFE Empl Thrm-Piace Under SiMS Controla 10 17SEP'99 30SEP99 U
SLPA2332 Abstract NFE Empi Thrm-Vetify Data-Rlated Softw 10 01CT99 15OCT99

S U tract NFE Emipi Thrm- aiidVarife SW Ava t 26OT 9

SUA2336 AbtractNFE Empi Thrm-Up ats TDiMS . 15NOV99 19NOV99 ,

SLPA2338 Abstract NFE Empi Thrm..QaiWIedVerified Data A 0 19NOV99

..... .....

WMISiLPA2UAG AP31.OQ Daft- Decr Abstract NFE lDrlftWtr 23130JUN99 02AUG99
4 _ I~ I I

P3.1 0Q Data - Descrip Abstract NFE iWriftWtr
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£723 WUNW-OIAUG99
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SLPA2348 Abstract NFE InDrIft Wtr4nput Parameters and De 0 02AUG99
. i _I
Abstract NFE InDrt WtrtModels and Codes Identi 02AUG99

DV
I PA73U APS 100 Check . Desahl Abstract NFE InDrift Wtr 21103AUG99 31AUG99

.- -ii ............................................ _.....................'..................................f...I-I-I + 1 -

SUA2352 Abstract NFE InDrift Wlt-Determine DTN Asslgrmen 213AUG99 04AUG99

SLPA234 Abstract NWE InDrM Wte le nf Model.Rel 5 03AUG99 09AUG99

SLPA235U Abstract N!E Inhutl WVt-4efernmo n DataIDTh I 3 05AUG99 09AUG99

SLPA235 Abstract NFE InDrIft Wtr.Plaem Mode-Reated SW j 10 1 AW9 23AUG99

.
N,

£r7

AhK.t.4 Now Infrkt VWritAnmit utaIhTN to TOMS 22110AUG99 09SEP99
*iv izr*----_. .. _._ _i_____................................. ....I............... '........................ ....................................... ;......................................?.
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ILPA2362 Abstract NFE InDr" Wrt-Veft Model-Reled So 44124AUG99 26OCT99

ILPA2346 AP3.IOQ Final- Decrip Abct NFE InDrift Wtr 7 SEP99 10SEP99

!LPA2364 Abstract NFE InDilft W-rocurement Related Iss = _ OSEP99

BLPA23SO Abstract NFE InDrIft Wtr4Dat Related Software I _ 09SEP99

.1I

4;

N
&PA2368 Abstract NFE InDMit WtetD _ If Dae Rel S 5110SEP99 16SEP99

II ..I .I . .

PA2370 Abstract NFE InDriOt WrRxiesolve Procurement Re 1o110SEP99 23SEP99

5LPA2372 Abstract NFE InDrft Wtr-VerlyTrace Data t 44 10SEP99 12NO9

SLPA2374 Abstract NFE InDrf Wr-Place Under SMS Con0rol 10 17SEP99 30SEP99

UA2378 Abstract NFE InDrlft Wtr-Veft Daft-Related Sof 11 O1OCT99 15OCT99

Al

41y

RI nA-20TO Ak.&-d4 NOW htoflf WVJeQumI1ffM1Ivrfifad SW A 0i - 26OCT99
I -.- ... o- n - !i* . _................................. ......................... ,,'............... ............. .. ,.............;.~I f i i .............. I..... F

PA2380 Abstract NFP inDriftW Updste TDMS 115NOV89 19NOV99
.m

LPA2382 Abstract NWE InDrIftWfr.MisllfiedNerilled Date |S 1 IO

13081

1LPA2384 AP3.10Q Data - FEPs for NFE 23 30JUN99 02AU99

SLPA2S83 AP3.10Q Draft - FEPs for NFE 23 30JUL99^ 27AUG99

5LPA2392 FEPs for NFE4nput Parameters and Date Identlle 0 02AUG99

SLPA2394 FEPs for NFEPModels and Codes Identifked 0 02AUG99

___________ j . ___________ --
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AY:

41

FEbs Ibr NFFW.etenhmke DON Assnmment 2103AUG99 04AUG99
.........*._ * -. . . . ..... __ .. ..__ ...1_

SLPA25U 8EPs for NFE-Detemine If Model-Red SW Is Under 5 03AUG99 09AUG99

SLPA2400 FEPs for NFE-Determlne Nf DatIDTh in TDMS 3 05AUG99 09AUG99 .

SLPA2402 FEPs for NFE-PPae Model-Related SW Under SMS Co 10 10AUG99 23AUG99

SLPA2404 PEPs for NP!-Submtt DataDTN to TDMS as Necessar 22 10AUG99 09SEP99
__________________________________ I Iz - - I
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SLPA2406 FEPs for NFE.Verlfy ModelRelated Software 44 24AUG99 26OCT99

SLPA2388 APS.1 OQ Check - FEPs for NFE 21 3CWJG99 28SEP99

SLPA2408 FEPs for NFE-Data Related Software Issues Identi 0 OSEP99

SLPA2410 FEPs for NFE-Procuemernt Related Issues Ird o 0 09SEP99

SLPA2412 FEPs for NFE-Detrrine if Data Rol SW Is Under S 5 10SEP99 16SEP99 8

SUA2414 FEPs for NFERxasolve Procurement Related Data I 10 10SEP99 23SEP99

SLPA2416 FEP: for NFE-Veyrrace Data 44 10SEP99 12NOV99

SLPA2418 FEPs for NFE-Pbce Under SMS Control as Necesasr 10 17SEP99 30SEPS9

SLPA2390 AP31OQ Final . FEPs for NFE 7 29SEP99 27OCT99

SLPA2420 FEPs for NFE-Verify Data.telated Software 10 01OCT99 15OCT99 V
SLPA2422 FEPs for NFEuawiedVertlfed SWAvaiable 0 26OCT99

SLPA2424 FEPs for NFE-Update TOS 5 1NOV99 19NOV99

SLPA2426 FEPs for NFEQualifiedvVerlfied Data Available 0 19NOV99

S * .... . . . . . .

SPPU2O# APS.1OQ Data. Natural Analogues 2 30JUN99 02AUG99

sm202 AP3.S Q Draft - Natural Analogues 23 02JUL99 02AUG99

SPP8206 Natural Analagues-4nput Paramn eter: and Data kMn 0 02AUG99

SPP8208 Natural Anaklues4Models and Codes Identified 0 02AUG99

SPW210 AP3 10QCheck- Natural Analogues 21 03AUG99 31AUG99
_ ---- ---- +-**--------4. ....................................... .............. . e................. .................... ...................

SPPB212 Natural Analogues-Determine DTN Assin*nt 2 03AUG99 04AUG99

SPP8214 Nabtur Analogues-Determnne if Mo"dRASW Is U 5 03AUG99 09AUG99

SPP8216 Natural Analoues-Determine If DataDTN In TDMS 3 05AUG99 09AUG99 .

SM218 Natural Analogues-Submit DatIDTN to TOMS as Mac 22 1QAUG99 O9SEP99

SPP2 Natural Analogues-Place Model-Related SW Under S 10 1IOUG99 23AU.G99

SPP8222 Natural Anaogues-Verify ModeI-Reated Software 44 24AUG99 26OCT99

SPP824 AP3.10Q FGial Natural Analogues 7 01SEP99 29SEP99 4D

SPP8226 Natural Analogues-Data Related Software Issues I 0 09SEP99

SPpW228 Natural Anak4'ies-Procuremnent Related Issues 11D 0 09SEP99

Pso Natural Analogues-VeIlWrace Data 4 10 12NOV99

PPf2Y t Analogue4Dtkrmin If Daa R SW Is Un 5 10SEP99 ,SEP ....9
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SPP8234 Natural Analogues-Rxesove Procurment Related D 10 10SEP99 23SEP99 j

SPPS236 NaturalAnalogues"P ceUnder SMS Contol as Nec 10 17SEP99 30SEP99

SPPi2SU Natural Analgues-Verify Date-Related Software 10 01OCT99 15OCT99

SPPS240 Natural Analoguee-Quelffled led SW Ava0 =6OCT9

SPP8242 Natural AnaloguesUpdate TDMS S 15NOV99 19NOV99 9

SPP8244 Natural Analogues Qual1ifedlVerlfled Data Avalla 0 19NOV99

Il a * 1 i I ': .,- 09 t!@!1

SPPB300 AP3.1OQ Data-Model Validations 3 0JUN 02AUG99D

Sm302 AP3.IOQ Draft. Model Validations 2 30JUL9 27AUG99

SPP030 Mod Vafldations4nput Parameters and Data Ide 0 02AUG99

SPPB308 Model Valkdations-Models and Codes Identifled 0 02AUG99
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SPU3W4 ID Inv Calibr Prop-Dala Related Software Issues 0 02JUN99

SPU34 ID Inv Calibr Prop-Veify/Trace Data 44 03JUN99 04AUG99

SPU3W ID Inv Calibr Prop-Rxesolve Procurement Related 10 03JU99 16JUN99

SPU346 1D inv Caiibr Prop-Detennmin it Data Rel SW Is U 5 03JUN99 O9JUN99

SPP6096 Prep Final AP3.IOQ Rpt.ID Inv Caiibr Prop Model 10 07JUN99 16JUN99

SPU348 ID Inv Calibr Prop-Place Under SMS Control as Ne 10 10JUN99 23JUN99 ,

.PP227M4 Compl AP3.I0Q 1-D inv Calibration Prop Model 0 0 18JUN99

SPU360 1D Iv Calibr Prop-Veify Data-alaed Software 10 24JUN99 O8JUL99
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SPU3O CalibratdProp.4nput Parameters and Data ident 0 16JUN99

SPU362 Calibrated Prop.-Models and Codes identifred 0 1SJUN99
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SPU364 Calated Prop-Detennine DTN Assignment .2 17JUN99 1 8JUN99
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SPU366 Calibrated Prop.-Deterine if Data/DTN Is TDMS 3 21JUN99 23JUN99 j
SPU368 Calibrated Pro4L-Submlt DaWDTN to TDiUS as Nece 22 24JUN99 26JUL99

.PU390 Calibrated Prop..Place Model-Related SW Under SM 10 24JUN99 08JUL99 3
AP3.10Q CScnWRev-Cabated Properties Model 20 01JUL98 29JUL99
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;PU374 Calibrated Prop.-Rxesolve Procurement Related Da 10127JUL99 09AUG99

5PU382 Calibrated Prop.-Determine IF Daft Ret SW Is Und 5 27JUL99 02AUG99
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SPU462 Geochem Data USGS-Pace Model-Related SW Under S 10 24JUN99 08JUL99

Si5124 AP3.10Q Chckng/Rev-Geochemlshy Data - USGS 20 30JUN99 28Ui.99
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SPU634 UZ Submdl HydirogeoIPce ModelRelated SW Under 10 26JUL9 06AUG99

SPP6144 AP3.1OQ Cckn/Rev4UZ Subm l Hydrogpol Units 20102AUG99 l27AUG99
SPU.S. ULZ Sub" HydrogoVerify Model-Ralated Softwar _ 09AUG99 OC-T99

SPU6I1 UZ Submdl Hydrogeol-rocurement Related Issues I 0 24AUG99

SPU524 UZ Submdl Hydrogol-Data Related Software Issues 0 24AUG99

SPU514 LIZ Submdl Hydrogeol-Vertfyrace Data 44 25AUG99 27OCT99

SPU618 UZ Submdl HIydroeol-Rxelve Procurement Related 10 25AUG99 0SEP99 .

SPU626 UZ SubmU Hydrogeol<etemine If Data Rol SW is 5 25AUG99 31AUG99

SIMPP14 Prep Final AP3.10Q RptUZ Submnd Hydrogeol Units 10 30UG99 13SEP99

SPU628 UZ Submdl Hydrogeol-Place Under SMS Control as N 10 01SEP99 15SEP99

SPP242M4 Compl AP3.1OQ UZ Submode Hydrogeologic Unitb V4 0 13SEP99

SPU630 UZ Submdl Hydrogeo iVeri1y Data-Related Software 10 16SEP99 29SEP99
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SPUS220 UZ Submodel Flow-Submit DaIDTW I to TDMS as Nece 22 23AUG99 22SEP99

5PU842 UZ Submode Flow-Place Model-Related SW Under SM 10 23AUG99 03SEP99

SPP5174 AP3.1QQ ChcnglfRev-Z Sumiodel Flow Process 20 3AUG99 27SEP99

UZ Submodel Flow-Verify Model-Relted Software 44 07SEP99 08NOV99

SPUW24 UZ Submodel Flow-Procurement Related Issues IDld 0 22SEP99

SPU832 UZ Submodel Flow-Date Related Software Issues Id 0 22SEP99
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SPUSS3 LIZ Submodel Flow-Place Under SMS Control as Nece 101 3SEP99 14OC99
SPP2SIM4 Compl AP3. IOQ LIZ Submodel Flow Process M4 a 12OCT99
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PW146 UZ Subnode Flow-OuallfledlVerifled SW Available a 08NOV99

IPLRZ Submnodel Flow-pdate TDVMIS I - 30N V99 06DEC99

IPS30 LZ Submode Fiow-ualfledl/Verlfled Data Avallab 0 TBDEC99

IPP180 AP3.IOQ Data-RadlonucldeTransport Model 79 OJULW 22OCT99
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SPU652 Radionucl TrsnprtdOetenne DTN Assianient 2 25OCT99 26OCT99
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SPU676 Radionud Trsnprt-etermine If Model-R1 SW Is U 5 25OCT99 29OCTS9

SPU6S4 Radionucl Trsnprtetermnine if DataWDTN In TDMS 3 27OCT99 29OCT99

SPU666 Radionuc Trsnpdt-Submnt DatafDTN to TDJS a Nec 22 01NOV99 03DEC99

SPU678 Radionucl Trsnprt4Pce Model-Related SW Under S 10 01NOV99 15NOV99 9

SPP6184 APS.IOQ ChcknglRev4dilide Transport Model 15 08NOV99 01DEC99
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SPU680 Radionud Trsnprt-Verlfy Modal-Rlated Software 44 16NOV99 20JANO -

SPP6186 Prep Final AP3.1OQ RptRadlonucl Trsnprt Model 5 02DEC99 08DEC89 9

SPU660 Radinwd Trsnptr-Procurement Related Issues ID 0 03DEC99

SPU668 Radionud Trsnprt-Data Ralated Software Issues I 0 03DEC99

SPU668 Radkorwc Trunpet.VerdfyTrace Data 44 06DEC99 07FEB03

SPU662 Radlonwcl Trsnprt-Rxesolve Procurement Related D 10 06DEC99 17DEC99 AV

SPU670 Radionucl Trsnprt-etermine U Data Rel SW Is Un 5 06DEC99 10DEC99 9

SPP264M4 Conpl AP3.10Q Radlon Transport Model 114 0 08DEC99

SPU672 Radionud Trsnprt44ace Under SUS Control as Nec 10 13DEC99 27DEC99 -

SPU674 Radionud Trsnprt-VerIfy Dat elated So twa4 10 28DEC99 1iJANO0 .

SPU682 Radionucl Trsnprt-quaifederified SW Avaiala 0 20JANOO
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PU66 Radionud Trsnpr-QualiedNeried Data Avala _ 14FEB0
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i:PA2612 Pat Trckng Abstr lnput Parameters and Data Iden 0 16SEP99
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SLPA2502 Prep DraftAP3.IOQ.PartTrckng Mdl&AbstTrsnp 10 17SEP99 30SEP99 AV

SLPA2616 Part Trckng Abstr4oternine DTN Assignment 2 17SEP99 20SEP99 3
..................... .................... .................... . ..........I SLPA2618 Part Trcng Abstr4-trmLN If Mod l SW is U 5 17SEPM9 23SEP99

SLPA220 Part Trdng Abstr4-eternine if Data/DTN In TDMS 3 21SEP99 23SEP99

SUA2622 Part Trclung Abstr-Place Model-Related SW Under S 10 24SEP99 070CT99

SLPA2624 Part Trckrg Abstr Submit DaIDTN to TDUS as Nec 22 24SEP99 26OCT99 .CLIF
t
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SPU722 Enhanced Collold TsModels and Codes Identifle 0 16JUL99
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I
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SPU760 Enhanced Colloid Tinselace Model-Related SW Und 10 26JUL99 OAU99
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U

SPU752 Enhanced Colloid Tms-Verlf ModelRelated Softw 44 09AUG99 08OCT99
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SPU740 Enhanced Colloid Tms-Dat Related Softare Issu 0 24AUGt99

SPU7S0 Enhanced Colold Tms-VerdtfTrace Data 44 25AUG99 27OCT99

SPU7S4 Enhaed Colloid Tms-Rxesolve Procurement Relat 10 25A 99 SEP99;i
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SPU742 Enhanced Collold Trns-Determine If Data Rai SW I 512SAUG99 31AUG99

SPP6206 Prep Final AP3.IOQ Rpt-Erhanced Colloid Trsnprt 10 30AUG99 13SEP99

SPU744 Enhanced Colloid Trns-Place Under SMS Control as 10 01SEP99 15SEP99
sPP260M4 Compi APa.1OQ Enhanced Colloid Transport jM4 0 13SEP99

SPVT74 Enhanced Colloid Trns-Verly Data-Related Softwa 10 16SEP99 29SEP99

SPU764 Enhanced Coihod TrnsQualifiedlerlfled SWAval 0 08OCT99
SPU736 EnhancedColoid TrnsJJpdat TDMS 5 28OCT99 03NOV99

SPU738 Enhanced Colloid Trns-QuallfieNerfifed Data Av 0 03NOV99
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SPP6210 AP3.1OQ Data-Seepage Models for PA 24 19JIL.. 19AU G9W

SPU766 Seepage Modls-4nput Parameters and Data Identif 0 19AUG99

i7U768 Seepage Models-Mdels and Codes Identified 0 19AUG99
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SPU786 Seepage Models-Place Model-Related SW Under S1S 10 27AUG99 10SEP99 Ar.
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................... ................. .............................. ........

SPU798 Seepage Models-Veriy Model-Related Software 44 13SEP99 15NOV99

SPUZ68 Seepage Models-Procurement Reated Issues IDd t 0 28SEP99

SPU776 Seepage Models-Data Related Software Issues iden 0 28SEP99 *

SPU766 Seepage Models-VerlfyfTrace Data 44 29SEP9S 03DEC99 -jj

SPU770 Seepage Models-Rxesolve Procurement Related Data 10 29SEP99 13OCT99 4
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SPUISO Is, eepage Models-Qualitiiedirified SW Available I 0 15NOV99
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SPU7SU Seep Caub Mdf & Tat-Determine If DatalM~ In T 3 07JUL99 J09JUL99

SPIJIO Seepg Cafib MdI & Tat-Submit DotaDM to TDMS as 22 12JUL99 110AUG99
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........................
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5PU112 Seepg CalIb.MdI a Tat-Dafta Related Software lssu01AU9
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SPUSOB See" Calib Mdl & Tst-Rxesolve Procuremnent Relat 10 11AUIG99 24AUIG99

SPUSI4 Seen Callb Mdl &Tat-DetervnlnelffData Rel SWl I 5 11AUG199 17AUG99

SPPS22S PrepFlinal APSAlOQ Rpt-Seepg Calib Mdl& Tot Dot 10 16AUG99 27AUIG99

SPUBIO Semp Calib Mdl a Tat-Place Under SMS Control as 10 18AUG99 31AUG99

SPP26SM4 ComnpiAP3.lOQ Seepge Callbr Mdla&Test Data M4 0 27AUG99

SPUSIS See Callb NMd a Tat-V erf Data-Related Softwa 10.................. 01SEP99................ ....15.........EP99.........
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SPUSIG Seepg Callb Md a Tat-Qual~lfledl~erffled Defta AV 0 2OC9
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SPV442 Geochem Data LANL4Mod.s and Codes Identfiled 0 16JUN99

SPPU402 Prep Draft APS.l1 Qeohmlistry Data LANL . 10 17JUN99 29JUN99

SPV4U Geochem Data LANL-Oetermine DTN Assignment 2 17JUN98 18JUN99 K

SPV468 Geocem Data LANL.4-etermlne It Model-Rel Sy Is U 5 17JUN99 23JUN99

SPV446 Geochem Data LANL.4eternrn. It DaWDTN In TDMS 3 21JUN99 23JUN99

SPV448 Geoche Data LANL-Submilt OaDtaDN to TOMS as Nec 22 24JUN99 26JUL99

SPV470 Geochem Data LANLPlace Model-Related SW Under S 10 24JUN99 O8JUL99

SPP6404 AP3.1OQ ChcknglRev-eohehnsty Data . LANL 20 30JUN99 28JUL99

SPV472 Geochem Data LANL-Vrify Model-Related Software 44 9JUL99 09SEP99.

SPV462 Geocma Data LANIL-Procurneant Related Issues IV 0 26JUL99

SPV460 Geochem Data LANLbata Related Software issues I 0 26JUL99

SPV460 Geochem Data LANLVerifyTrac Data 44 27JUL99 27SEP99

SPV464 Geochem Data LANL Rx.solve Procurement Related D 10 27JUL99 09AUG9
,,.................... .. ... .... . .... .i... . ..

SPV462 Geodhn Data LANL.-etermkie It Data Rel SW Is Un 5 27JUL99 02AUG99

SPP6406 Prep Fial AP3.100 Rpt.eochemistry Data - LNL 10 29JUL99 1 1AUG99

SPV464 Geochem Data LANL4-Plac Under SMS Controilas Nec 10 03AUG99 16AUGS9 9.

SPP272M4 Compi AP3.IOQ Geochemistry Data LANL U4 0 11AUG99

SPV466 Geochem Data LANL-Vefity Data-Related Software 10 17AUG99 30AUG99
:............................................................ ........................... ...... ...............SPV474 Gechem Data LANLQualiVied/erffie SW Avalla 0 09SEP99 4'

SPV466 Geochem Data LANL-Update TDIS 5 28SEP99 04OCT99

SPV468 Geochem Data LAbL4ualifed~erlied Data Avalla 0 04OCT99

; _ ...... .... ......... .. ........ . ...... .... . l 0 ... ... .. .. .II .I .. . . .. . . . . .

- III I*... I s ...... .*.. ....... -..... ....

SPP6410 APS-1-Q Data-AnalY Frcactlai Prop Data 135 01OCT98 23APR99

5P46 Analy Fract Prop-input Parameters aned DataeIdant 0 23APR99

SPV478 Analy Fract Prop-Mobd and Code Identified 0 23APR99

SPP6412 Prep Draft AP3.10Q0Anay Fract/Matrix Prop Data 10 26APR99 07MAY99 v

SPV4B0 Analy Fract Prop-Determine DTN Assinet 2 26APR99 27APR90 .
. . .... .. .. .. .. .. .. .. .. .. .. .. .. .. . .. . .. .. ... . .. .. .. .. .. .. . .. ., . .............. ... v .............. ;U.I

SPV604 Analy Fract Prop-Determine If Model-Rel SW Is Un 512APR99 3tAPR99

SPV482 JAnaly Fract Prop-Dtermine it DatiaDTN hn TDMS 3128AR I .
. I_

Nr
£7x

SPV41M I

--- M(

Analy Fract Prop-Submit DatlDTN to TDMS an Nece 22 03MAY99 02JUN99 I I
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SPV506 Analy Fract Prop-Place Model-e ted SW Under SM 10 03MAY99 14MAY99 9

SPP5414 APS.IOQ ChckmgiRev-Analy Fract Prop Data 20 10MAY99 07JU1~I9 .SP1AP......... D2 1 Y........07................ ..... ......... ....... ,...... . ............................. ,,,,,,,,,,,,, ...............

SPVS50 Analy Fred Prop-Verify Model-Related Software 44 17MAY99 19JUL99

SPV4B8 Analy Fract t Related Issues d 0 02JUN99

SPV49S Analy Fraet Prop-Dta Related Software Issues Id 0 02JUN99

SPV4M Analy FrectProp-Verittrvce Data 44 03JUN9 04AAUG99

SPV490 Analy Fract Propxesolve Pt Related 10 0JN 16 JU

SPV49" Andg Fract Prop-etermine If Datm Ref SW Is Und 5 03JUN99 09JUN99

SPV512 Analy Fraet PropInput Parameters and Data Ident 0 07JUN99

SPV514 Analy Fred Prop-Modebs and Codes Identified 0 07JUN99

SPP5416 Prep Final AP3.IOQ Rpt-Analy Frect Prop Dat 10 O6JUN99 21JUN99

SPV516 Andy Fred Prop-Determne DTN As Ignment 2 OJUN99 09JUN99

SPV540 Analy Fraet Prop-Determine If Model-Re SW Is Un 5 06JUN99 14JUN99

SPVW08 Analy Frect Prop-Piece Under SMS Control as Nece 10 1t0UN99 23JUN99

SPVS18 Analy Fred Prop-Determine If DatIDTN In TDMS 3 10JUN99 14JUN99 X

SPV52o Analy Friet PropSubmit DataIDTN to TDMS as ece 22 15JUN99 15JUL99

SPV54i Anday Frset Prop-Pace Modeelated SW Under SM 10 15JUN99 28JUN99

5PP276M4 Compl AP3.10Q Analy Fracture Properties Data M4 0 21JUN99

SPVSM2 Analy Fract Prop-Verify Data-Related Software 10 24JUN99 OUUL99

SPV544 Analy Fred Prop-Verfy Model-Related Software 44 29JUN99 30AUG99

SPV524 Analy Fred Prop-Procurement Related Issues IDd 0 15JUL99

SPV532 Analy Fred Prop-Daft Related Software Issues Id 0 15JUL99 ................ ......................................................... ......... ....... ,......;..

SPV522 Analy Fract Prop-Verifyfirace Data 44 15JUL99 1SSEP99

SPV5Z Analy Frct Prop-Rxesolve Procurement Related Da 10 16JUL99 29JUL99

SPV534 Andy Fred Prop-Determine if Data Ref SW Is Und 5 16JUL99 22JUL99

5PV510 Anady Fred Prop-QualffledlVerilfed SW AvaIlabe 0 19JUL99

SPV536 Any Fred PropPlace Under SMS Control as Nece 10 23JUL99 05AUG99 ............. .. ... .. .............................. ...... .................

SPV492 Anely Fred PropUpdate TDMS 5 05AUG99 11AUG99 _

SPV538 Analy Fret Prop-Vefy Data-Related Software 10 08AUG99 19AUG99

5PV494 Analy Fract Prop-QuaiffidlVerified Data Avallab 0 11AUG99

SPV546 Andly Fred Prop-QuallfedlVerfifed SW Available _ 30AUG99

*Mm ItS of M
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SPV628 Analy Fract Prop-Update TOMS 5117SEP99 23SEP99

SPV630 Aaly Fract Prop-4 rd0Vedied Data Availab 101 23SEP99

* I * . .

1PP5440 AP3.IOQ DataAnay kifiltr Uncertainty 76 O1JUN99 16SEP99

SPV620 lnfitr Uncetainty4nput Parameters and Data Id 0 16SEP99

SPV622 wtr Uncertainty4-Moe and Codes Identified 0 16SEP99

SPP6442 PrepDraft AP3.1OQ-Analy Infiltr Uncertantya 101 7SEP90 30SEP99

SPV624 Infiltr Uncertainty-Determine DTN Assignment 2 17SEP99 20SEP99

WPV648 Infdf Uncertainty-Determine If Model-Rel SW Is 5 17SEP99 23SEP99

IW626 Inftr Uncertainty-Detrmine If DataIDTN In TDM 3 21SEP99 23SEP99

SPV628 Infiltr Uncertanty-SubtDaDtaOTN to TDAiS as N 22 24SEP99 26OCT99

V660 nfr Uncertainty-Place Model-Related SW Under 10 24SEP99 07OCT99

a

*I. . --

NW

N
..... I .. ,-I ... III 7

£7

AP3. OQ ChcknglRev-Aay infitr Uncertainty 20101OCT99 29OCT99

U

................................ .--------- ..----...-- ...........................................
SPV662 Infitr Uncertainty-Very ModeleWate Softwmar 44 06OCT99 14DEC99

SPV632 Infift Uncertainty-Procuement Related Issues 0 26OCT99

SPV640 Infitr Uncertainty4Data Related Software Issues 0 26OCT99

SPV63O Infile Uncertainty-Verilyfyrace Data 44 27OCT99 o3JANOO

SPV634 i|fltr Uncertainty-Resolve Procurement Related 10 27OCT99 0O

SPV642 Infiltr Uncertainty-Determine It Data Rol SW Is 5 27OCT99 02NOV99

SPP6446 Prep FInal AP3.1OQ Rpt-Analy Infiltr Uncertainty 10 01NOV99 15NOV99

SPV644 |futr UncertainyP Under SMS Control as N 10 03NOV99 17NOV99 AV

SPP281M4 Compi AP3.10Q Analyze Infiltration Uncertainty ML4 0 15NOV99

SPV646 IStr Uncertainty-Verify Data-RelatedSoftware 10 18NOV99 03DEC99 AV
1 .... .. ................... .. ........ ........... ...............................

iPV664 lInfiltr Uncrtainty-liQulirdiVerlfied SWAvaila 0 14DEC99

SPV636 |hfillrUncertainty-UpdateTTOUS . 5 A04ANOO 1OJANOO

SPV638 nfiltr Uncertainly- ualimleVerified Data Aval J o o IOJANOO

.:. . . .... .

SPP64W IAP3.0IQ Da* -Taripor.. I 0 3 =

90

K

A=V

SPV666 ]Transport Properes-Input Parameters and Data I

' I

0
- . -

-I 14jum. OS2is I I El(r
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INS" Transport Properdes-Models and Codes Mentilled 0 IOJLL99
ff

IPP5452 Prep Drift AP3.1 0Q.Transport Properties 10 19AX" 30JUI.99

WV857 Transport Propertles-Determine DTN Assignment 219JUL" 20JUL99 .................................. ....................................... ............................... ....................................

BPV569 Transport Propertie*4)etermlne If NW -Rl !t I 5119JLL99 23JLL99

112yese Transport Properfles-Determine N Data1DTN In iD 3121JUL99 23JUL99

5PV959 Transport Properdes-Submit D9ft1DTN to TDMS is 22 26AX.99 24AUG99

SPVOTO Transport Properdes4lftce ModelAvlated SW Unde 10 26JUL99 OBALIG99

SPP5454 AP3.1 00 ChcknglRev-Transport Properties 20 02ALPG99 27AUG99 ........... .................................... ....................................... ................ .... ..........

5PV871 Transport Properdes-VORy Model-Related Softwa 44 09ALIG99 OeOOT99 . .....................

BPVBGI Transport Properties4srocurement Related Issues 0 24ALIG99

3PVB�5 Transport Properties0aft Related Software Issue 0 24AUG"

3PV86O Transport Propertles-Verifyffrace Deft 44 25AUG99 27OCT99

AF:
SPV882 Transport Propertles4besolve Procurement Relift 10 25AUGN OBSEP99 ....... ... .... . .......

SpV666 Transport Properd"Oetermine, If Date Rel SW Is 5 25AUGN 31AUG99

AV.
5PP5456 Prep Final AP3.1OQ Rpt-Transport 10 3aAUG99 13SEP99

SPVB67 Transport Propertles-Place Under $MS Control, 9 10 01SEP99 15SEP99

SPP284M4 Compf AP3.10Q Transport Properties M4 0 13SEP99

SPVBGB Transport Propeftles-Verify Daft-Related Softwar 10 IBSEP99 29SEP99 ............................................................. ................ ...................................... .....................................

SPV572 Transport Propertles-Quall1lefflVedfled SW Avail 0 OBOCT99

SPVB63 Transpoit Pr6pertles4ptlate TOMS 5 28OCT99 03NOV99

SPV864 Transport Properdes-QuartfledfVeriffed 08% Ava 0 03NOV99
.. ....................................

k a 0 [IT 4 We I ( Fe TY W

SLpA2549 lRecelve Mount-Scale Coup" Proms Models IM4 I 01

SPP5230 IOQ Deft-W-Scale dpId Proc 83 IOMAYW 03SEP99

SPUB28 CpId4nput Parameters and Data Identif O 03SEP99

SPUS30 -Scale Cpld4Rodels and Codes Identified 0 03SEP99

SPPSZ12 Prep Dr*ftAP3.1OQ-Mtn-Scxle Coupled Proc Models 5 07SEP99 13SEP99

SPLM32 Mtn-Sca% CpId4WermIne DTN Assignment 2 078EP99 OBSEP99 ................ . ............ . . ..... . .................................. ..

SPUR" Mm-Scale CpId4)eWmIne If Model-Rel SW Is Undo 13SEP99

0

1s7wily
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SPUW34 Mm-Scale CpId-Deternlne If DatallTrN In TDMS 3 09SEP99 13SEP99 3

SPP6234 AP3.10Q ChckngiRev-ltn Scale CpWd Proc Models 20 14SEP99 12OCT99 O

SPU836 Min-Scale CplSubmit DataiDTN to TD&S as Necess 22 14SEPS9 14OCT99

SPWW Mtn-Scae C M l ed SW Undr1 SMS 10 14SEP99 27SEP99
......................................................... ............ .. .... ... .. .. ..... .... .... .... ....SPiU0 Ui-scale CpIld.Verify Model-Related Software 44 28SEP99 02DEC99

SPP623 Prep Final AP3.10Q Rpt-MhScae CpId Proc Model 10 13OCT99 26OCT99

SPU840 Mtn-Scale Cpid-Procweanent Related Issues lid t 0 14OCT99

SPUW48 M b-Scale Cpl-Data Related Software Issues Iden 0 14OCT99

. PU838 Mtn-ScaleCpId-VeudWrace Data 44 15OCT99 20DEC99 .i

SPUi42 W-nScale Cdld esolv. Procurement Related Data 10 15OCT99 28OCT99=.

.SPU860 UtScale CpidDehtrmne if Data Rel SW Is Under 5 15OCT99 21OCT99

SPUW62 MtnScale CpId-?ace Under SMS Control as Necess 10 22OCT99 04NOV99

SPP293U4 Compl AP3.10Q MtSlcale CpId Proc Models M4 0 26OCT99

SPU114 Min-Scale Cpi-Verify Data-Relad Software 10 05NOV99 19NOV99.
I,....................................... ................................ .................................... .........................

SPU862 Mti-Scale CpId-alitdVerldled SW Avaiae 0 . 02DEC99

SPU844 Mtn,%cle CpId.Update TCIS 5 21DEC99 28DEC99 9'

SPU841 Mtn-Scale Cpod-QualiridlVerifled Data Available 0 28DEC99
..B 1504 .. B .s ,.................

SPP6U0 AP3.10Q DtatDrift Scale Coupled Proc Models 225 O1OCT98 31AUG9

SPV709 Drift Scale CpId Proc4nput Parameters and Data 0 31AUG99

SPV7IO Drift Scale Cpid Proc-Models and Codes Idenilie 0 31AUG99 *

5PP6482 Prep DraftAP3.1OQ4Ouift Scale CpId Proc Models 10 01SEP99 15SEP99 AW.

SP r Drift Scale Cpld Proc4Determine DTN Aselgaent 2 01SEP99 02SEP99

I Sm23 Drift Scale Cpd Proc-Deterrine If Model-Rel SW 51015EP99 08SEP99

SPV712 Drift Scale Cpkd Proc-Determine It DataiDTN in T 3 03SEP99 08SEP99

SPV713 Drift Scale Cpid Proc-Submilt DataiDTN to TDNS as = 22 09SEP99 08OCT99

SPV724 Drft Scale Cpid Proc-Place ModelRslated SW Und 10 09SEP99 22SEP99
AV

I[I
&PP684 AP3.10Q ChcknglRsv-Drift Scale Cpld Proc Models 2016SEP99 140CT99

. .. .. .. .. .. . . .. .. .. .- . .. -. .. . ...... - . .- -. ..... - ..-~.. . . . .. . ........... . I . . . ;.

bPV26- Drift Scale CpId Proc-Verify Model-Related Softw 44123EiP99 29NOV99

s P V 7I S I Drift Scale Cpid Proc-Procurement Related Issues
_ _

0 108OCT99

I r I . . I . . . I .. . I

.

_ . --
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I

SPV719 Drift Scat. Cpld Proc-Data Related Software Issu 0 08OCT99

SPV714 DrIft Scale Cpld ProeVerVlfyTrace Data 44 12OCT99 15DEC99

SPV7I8 Drift Seak Cpld Proc-RxesoPee Procurement Relat 1) 12OCT99 2OCT9

520 Se C e...................... = ............................ ...............................................................SPVT20 rf Scale Cpld Proc-Determine If Data Rel SW f- 5112OCT99 18OCT99

SPP5488 Prep Final APS.IOQ Rpt-DrIft Scale CpId Proc Mdl 10 15OCT99 28OCT99

5PV72I Drift Scale Cpld Proc-Place Under SMS Control as 10 19OCT99 01NOV99 .A

SPP3S0M4 Compl APS.IOQ DrMt Scale Coupled Proc Models M4 0 28OCT99

SPV=9. Drift Scale Cpld Proc-Verify DaftaRelated Sof.wa ..10102NOV99 16NOV99

BPVM26 Drift Scale Cpld Proc-QualffledNerlfled SW Aval 0 29NOV99

IPV717 Drift Scale Cpld Proc4Jpda TDMIIS 5 16DEC99 22DEC99

IPV718 Drift Scale CpId Proc-QuallfedlVerfled Data Av 0 22DEC99

...... ......

US100 Feed to TSPA I 1MDEC99 16DEC99

a,*. * S a*

SLPA2550 AP3.IOQ DaftAbstr Coupl Proc Into Flow FIelds 20 16AUG99 13SEP99

RLPA2560 Abet Cpld Proc-Input Parameters and Daft idenf 0 13SEP99

51PA2562 Abst Cpld Proc-Models and Codes Identified 0 13SEP99

SLPA2552 Prep Draft APS310QAbsrt Coupi Proc Flow Fieds 10 14SEP99 27SEP99

SLPA2564 Abet Cpld Proc-Determine DTN Assignment 2 14SEP99 15SEP99

SLPA2586 Abet Cpld Proc-Detennine If ModedRd SW Is Unde 5 14SEP99 20SEP99

1LPA2568 Abet CpId Proc4-etermine If DatWDTN In TOMS 3 16SEP99 20SEP99

SLPA2570 Abet Cpld Proc-Place Model-Related SW Under SMS 10 21SEP99 04OCT99

SLPA2572 AbstCpid Proc-Submit DaslDTN to TDMS as Necess 22 21SEP99 21OCT99

S - 5-

K
S - 9-

Ii

... . , ., . .. . ., , ... ...I , . . . ., - .

U

Receive Abstr Coupled Process Into Flow Fields-A M4 0 27SEP99

S.PA2556 APSIOQ ChcknglRev-Abstr Coupi Proc Flow Field 20 28SEP99 26OCT99

SLPA2574 Abst Cpld Proc-Verify Model-Related Software = 44 05OCT99 09DEC99

S1PA2576 Abet Cpld Proc-Procurement Related Issues iDd t 0 21OCT99

SLPA2578 Abet Cpld Proc-Dact Related Software Issues Ien 0 21OCt99

SLPA2580 Abst Cpld Proc-Determine If Data Rel SW Is Under 5 22OCT99 28OCT99

...................................... ......................................

119d M
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Abst CpWd Proc-Rxesolve Procurement Related Data 101220CT99 04NOV99

ILPA25S4 Abst Cpld Proc-VarifyfTrace Data J 44 22OCT99 28DEC99

iPP326M4 Compi AP3.1GQ Abstr Coupi Process In Flow Field M4 0 26OCT99

UPA2668 Prep Final AP3.10Q Rptlst Cpld Proc Flow F Jd= 10 270CT99 O9NOV99

:ff

SLPA2686 Abet Cpld Proc-Place Under SIMS Control as Necess 101290CT99 12NOV99
.I i........

.PA2588 Abdt Cpid Proc-Verify Data-Related Software 10115NOV99 30NOV99

UPA2690 Abst Cpld Proc-aliied/erfiad SW Avallaba O 09DECS9

SiPA2692 Abst cpwd Proc41udate TrDMS 5 29DEC99 05JAN

SUA2694 Ab:tcpid Procz fiedlVerified Data Availab-e2D5 O JANOO

SLPA269S AP3.10Q DataAbet Cpd Proc Soep" Mdl 28 23JUL99 31AUG99

UPA2606 CpId Proc S"e4n-put Parameters and Data Idend 0 31AUG99

5UPA2608 :pid Proc SeepNlodels and Codas Identified 0 31AUG99

SLPA2698 Prep DraftAP3.1 OQAbstr Cpkd Proc Seepg Md - 10 01SEP99 15SEP99

D7

Nv
SLPA2610 Cpid Proc SeepgDte4 run DTN Aigunent 1 2101SEP99 02SEP99

SU21 pPoSvriiioSiU_0w0E.. ......... ..... . ..... ......... ... .... . .. .. ..... ...... .. .... ............. ... .. ......... ...... ............ . . . . . ... .. .... ......... .... .. ... .. .. .. .. .
SLPA2612 Cpld Proc Seepg4Detarmin* it Modal-Rel SW Is Und 5 01SEP99 08SEP99

SUA2614 CpId Proc S..-etennine It DataODTN In TOMS 3 03SEP99 0EP99 N

ULPA2616 Cpkd Proc SeepgPlace Model-Related SW Under SilS 10 O9SEP99 22SEP99 £

SLPA2618 CpId Proc Seepg-ubnmt Data/DN to TIDS as Neces 22 0SSEP99 08OCT99

SLPA2M Receive Abstr Cupled Prociss Into Seepage Mdbs- M4 0 15E

SUPA2602 AP3 10Q Chckng/Rev-Abstr CpId Proc Seepg Wl 20116SEP99 140CT99

SLPA2620 CpId Proc S"epgVe* ModelReWated Software 44 23SEP99 29NOV99

SLPA2622 Cjpid Proc Seepg-Data Related Software Issues ide 0 O1WT99

SLPA2624 Cpld Proc Seepg-Procurement Related Issues IDd 0 O8WT99

Ay

Nmi

PA2626 Cpld Proc Seepg-Deten . U Data Rel SW Is Unde 5112OCT99 180CT99
..................................... I......................................._ _-.................------------------- -------------------------------------

UPA2628 CpId Proc Seepg4-Rxove Procurement Related Oat 101 12OCT99 25OCT99

UPA2630 Cpid Proc Seepg-VerifylTra" Data 44 12OCT99 15DEC99

SLPA2604 Prep Final AP3 10Q Rpt-Abstr Cpid Proc Seepg Mdl 10 15OCT99 28OCT99

SLPA2632 Cpld Proc Sepg-Place Under SMS Control as Neces 10 19OCT99 01NOV99

CpklProc Seepo-Verlfy Dita-Related Software ' 10 02NOV99 16NOV99

f

- I -- i .



AC -

I ID I

C_ _C _ _

IAcilvIty

PA2636 |Cpld Proe See".da TDMS

5UPA2638 CpId Proc Seepg.Qua~llfedflerlfied Date Availabi

P3.10Q Abtr Coupl Proc. . Seepg M*deI IM4 I 01 125CT99 I

PA2640 APSAOQ Data-Abstr of Flow Fields for RIP 53102JUL99* 18SEP99

PA2650 Astr Flow Fields-nput Parmeter. and Data Ident 01 1iSEP99

SLPA252 Astr Flow FIelds-Models and Codes Identified 0 1SsEP99

SLPA2642 Prep Draft AP3.1OQAbstr of Flow Fields for RIP j 10 17SEP99 30SEP99

SLPA2854 Asty Flow FleIds-etermi e DTN Assignment 21 17SEP99 20SEP99
I'I..... ... ...

AN

k
AV

Iit
LPA2656 Asct Flow Flelds-Determine If Model-Rel SW Is Un S117SEP99 23SEP99

__A2_58 Astr Flow Fielis-Determine If DOtIDTN In TDMS I 3 21SEP99 23SEP99

LPA2660 Astr Flow FelidsePlace Model-Related SW Under SM 10 24SEP99 07OCT99

LPA2662 Astr Flow Fields-Submit DatWDTN to TDMS as Nece = 22 24SEP99 26OCT99

Receive Astr of Flow Fieds for RIP-AP3.1OQ M4 0 30SEP99
.. . . . . . . ... .. .. . . . . ;....................................... ........................... :,,..,.........f .. :.. . . . . . . .. . . . .. .. .

SLPA2646 APi.10Q ChcknglRev-Astr of Flow Fields for RIP 20 01OCT99 29OCT99

SLPA2664 AWt Flow Fields-Verfy Model-Related Software 44 08OCT99 14DEC99

SLPA2SS Aastr Flow Fields-Procurement Related issues I7d 0 26OCT99

SLPA2S68 AWtr Flow FiedsDa Related Software Issues id 0 2OCT99

SLPA2670 Astr Flow Fields-Determine If Data Rei SW Is Und 5 27OCT99 02NOV99

SPA2872 PAr Flow Fields-Riesolve P ent Related Do 10 27OCT99 09NOV99

SLPA2674 Astr Flow Fidts-VerlfTrc Daft 44 27OCT99 03JANOO

SLPA2648 Prep Final APS.10Q Rpt-Astr Flow Fields for RIP 10 01NOV99 15NOV99

SLPA2876 Avt Flow Fieds-ece Under 5MS Control as Noce 10 03NOV99 17NOV99 *

SPP3S2M4 Compl AP3.1OQ Astr of Flow Fields for RIP M4 0 15NOV99
...................................... ................................ ........ .............................. ....................................

SLPA278 Act Flow Fields-Verf Data-Related Software 10 18NOV99 03DEC99

SLPA2S80 Acr Flow Fleids-QualifiedlVertfied SYAvailable 0 14DEC99

SLPA262 Ast Flow Fields-Update TDMS 5 04JANOO IWANOO

SLPA2684 Ats Flow Flelds-QuallfledVerifted Data Availab 0 IOJANOO

a
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.... ...

SPP6320 AP3.4 Date Case Flaw Fi.ds or UZ : 13 1JUN99 17JUN99 . . . .

. PV162 BC Flow Flelds-UZ-lpt Parametes and Data Ilfen 0 17JUN99*

.. PV164 BC Flow Fbulds4Z-Models adCodes dentfiewd 0 17JUN99

.SPP6322 Pnep Draft AP3.10-Bs Case Flow Fils^ for UZ 10 18JUN99 01JUL99

...... . . . .. .....

.SPWWS BC Flow Flelds4JZ-Dterin DTN Ass4ignet 2 18JUN99 21JUN99

i S0 VFw UZtBC W Flow F 2U ...........U..............n............f......de............................5...18JUN99........2....UN99...

SPV168 BC Flow Flel Oeterane If.DatalDTN In TO.S 3 . 22JUN99 24JUN99 . N . ...

.SPW60 BC Flow FIesJZ-Subnult DatJlDtN to TDUS as Nec 22 25JUN99 27JUL99D

SPV182 BC Flow Fbilds-UZ-Pac Model-Related SW Under S - 10 25JUN99 09JULS99

SUPA26B6 Receive Base Case Flow Fbilds for UZ - AP3 10Q M14 0 01JUL99 *

PP32 P0C nevCaset C Flow Fields for UZ 20 02JUL99 3UL9

SPV184 BC Flow FbIedsJUZ-Verily Mlodel-Related Software 44 12JUL99 10SEP99D*.

DP164 BC Flow Fls-JZ4nProcur ament Related Istues qD 0 27JUL99

5PV172 BC Flow F1Md4JZoData Rated Sofware Isdet I 0 27JUL99

SPW632 BC Flow FDrfds-UZ-Verifylarace Data . 4F4 .28JUL99 28SEP99

SV66 BC Flow Fields-UZ-Relve ProcurementRelt D 1 28JUL99 1MUG99

SPV174 BC Flow Fblids.UZD4etermine If Date Rel SW Is Un 5 28JUL99 03AUG99

SPV167 WC Flow FieldsIZPlare Under SMS Contro a Nec 10 04AUG99 17AUGS99

SPP6326 Prep Final AP3sI0Q Rpt-Base Case Flow Fto ds UZ 10 16AUG99 27AUG99

SPV178 BC Flow Flelds__-Plfy Data-Related So ftare 10 1AUNG99 31AUG99

5PP31M COm A3ioQ B -ase Case Flow Fields for UZ _ 0 27AG9 , L

SPVI84 SC Flow Flieds-UZ-Vurllify dl-erlaed SWAvaoabi 04 10SEP99 A
SPV16@ BC Flow FidcJZsZ RUpdate TOMS 5 29SEP99 05OCT99

SPV70- BC Flow Filds.Z-aled a4era8d Data Aval | 0 06OCT99 t

-. , 6 g. I III _

II AP310Q DataNatural Analous 2131010CTW 13AUG99

I: SPV2 4 Natural Aaq srquPrmers and Data kl-'nj3AUC%99
1. rSald26 - - els and Codes Identified a 13AUG99

- - � - i I- a U I
a3 (
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SPP5342 Prep Draft AP3.1 OQ-Natual Analogues 10 18AUG99 27AUG99

SPV22 Natrl AnalouesetermIne DTN Apssinment 2 16AUG99 17AUG99 I................................. .. ............. ....... ........ ....... ... ........... ..........
SPV252 Natural Analogu-Detemine ff Model-Rel SW Is U 5 16AUG99 20AUG99 N

SPV2 Natural AnalgueDetermIne If DaDTN In TDM15s. 3 1&AUG99 20AUG99 .

SPV2S2 Nahtral Analogues-Submit DalIDTN to TDMS as Nec 22 23AUG99 22SEP99

SPV254 Natural Analoges-Place Model-Related SW Under S 10 23AUG99 03SEP99

SPP5344 AP3.IOQ ChcknglRev-Natural Anaoues; 20 30AtUG99 27SEP99

S"NnVeSe=40S 8.............................................................................. .......................... ..... ,,
SPV2SS Natural Analogues-Verify Model-Related Software 44 07SEP99 08NOV99AZ

SPV23U Natural Analogues-rcurement Reted Issues ID_ 0 22SEP99

SPV244 Natural Analogues-a Related So Isss I 0 22SEP99

SPV234 Natural Anaogues-VerlyTrace Da 44 23SEP99 29NOV99

SPV238 Natural Analogues-Rxesolve Pfocument Related D 10 23SEP99 08OCT99 ....................................... ....................................... .................. ..................... ... ...... ..

SPV246 Natural Analogues4-etenmine if Dat Rel SW Is Un 5 23SEP99 29SEP99.

SPP5346 Prep Final AP3.IOQ Rpt-Natural Analogues 10 28SEP99 12OCT99

SPV248 Natural Analogues-Place Under SMS Control as Nec 10 30SEP99 14OCT99

SPV250 Natural Analogues-Verf Daft-Related Softwr 10 15OCT99 28OCT99 r
SPP347M4 Compl APS.1OQ Natural Anlogues M4 0 28OCT99~~~~~~~~~~~~~~~~~~~~~~~~~~~. , , , ,,,,, , ...... ,..._,..._..*............ ............ ..... . ...r-

SPV258 Natural Analogues-Quallfled/Veriled SW Avallabl 0 08NOV99

SPV240 Natural Anaogue-Update TDMS 5 30NOV99 06DEC99

SPV242 Natural Analogues-QualliedVerdfled Data Avalsa 0 06DEC99 : .*

2... . ......'. .

9TVA7 OS * S -

SPP6800 AP3.1OQ Data-Alcoe MoIsture & Trcr Studies 193 1OCT98 I 16JUL99

SPV55 Akove MoIst & Trcr-lnput Parmets and Data Id 0 18JUL99

SPV5S2 Alcove MoIst a TraRModels and Codes Identified 0 1SJUL99

SPP5602 Prep Draft AP3.10Q-Alcove Moisture & Trcr Studle 10 19JUL99 30JUL99

SPV554 Alcove Moist & Trcr-Detmrmin DM Asskgnmntff 2 19JUL99 20JUL99Si 4 tbst & DtN As ent 19 20..... ....................... . . ... ....................................... ............. ......................................................................

SPVSS6 Alcove Moist & Trcr4-etenIne if Model-Rel SW Is 5 19JUL99 23JUL99 .

s5o60 Alcove Moist & Trcr-Determine if DatabDTN In TDM 3 21JUL99 23JUL99 '

5PV562 Alcove Mohst & Trcr-SubmIt DtalDTN to TOMS as N 22 28JUL99 24AUG99

SPVS64 Alcove Moista Trcr4-lce Model-Related SW Under 10 28U99 06AUG99
__ _ _ _ _ _ -- -

v"_m -
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SPP6604 AP3.10Q ChcknglR*v-Alcove Moist & Trcr Studies 20 02AUG99 27AUG99

SPV566 Alcove Moist & Trcr-Verify Model-Related Softwar 44 09AUG99 08OCT99 ...

SPV668 Alcove Moist & Trer-Procurement Related Issues I 0 24AUG99

SPV670 Alcove Moist & Trcr-Data Related Software Isslies 0 24AUG99

SPV672 Alcove Moist & Trcr.Velfyrace Data 44 25AUG99 27OCT99

SPV674 Alcove Moist & Trcr-Rxesolve Procurement Related 10 25AUG99 08SEP99 #.

...SPV76.ovi...8.............SW..._.....1 .................................... . ............ ... .. . .. . .......... .................................... .
5PV576 Alcove Moist & Trcr-Determine If Data Rel SW Is 5 25AUG99 31AUG99

SPP6606 Prep Final AP3.10Q Rpt-Alcove Moist 8 Trcr Study _ 10 30AUG 13SEP99O

SPV678 Alcove Moist 8 Trcr4)Pace Under SMS Control N 10 01SEP99 15SEP99 _ ;
SPP60OM4 Compl AP3.1OQ Alcove moliture & Trcr Studies i4 0 13SEP99

SPV680 Alcove Moist & Trc-VeriV y Data-Related Software 10 16SEP99 29SEP99 £

, SPV............................... ............................... ............................... ...............................SPV582 Alcove Moist & Trer-QualilredNerified SW Avalla 0 0OCWT99

SPVU4 Alcove Moist & Trcr-Update TCMS 5 28OCT99 03NOV99 .

.SPV6U Alcove Moist & Trcr-QualufediVerifed Data Aval 0 03NOV99

SPP6360 AP3.1IQData4eotReprsentCHnFortmaion 76 01JUN99 18SEP99

Geostat CHnInput Parameters and Data Identified 0 16SEP99

sPV262 Goostat CHn4-odels and Codes identified 0 16SEP99

SPP6362 Prip Draft AP3.1 OQ-Geostat present Cin Form 10 17SEP99 30SEP99 N.

SPV2E4 Geostat Cln4n-Dtermine DTN Assignment 2 17SEP99 20SEP99 .. SPV ...... ....... ..D .... .... 7E i920E . ...... .... .. .... .

SPV28U GeostatCHn-Determine It Model-Rel SW Is Under S 5 17SEP99 23SEP99

SPV266 Geostat Cln-Determine f DatWDTN Ip TDMS 3 21SEP99 23SEP99

SP268 Geostat CHn-Subult DatIaDTN to TDMS as Necesy 22 24SEP99 26OCT99

SPV290 Geostat CWn-Place ModeiRelated SW Under SMS Con 10 24SEP99 07OCT99 Ar

SPP6354 AP3.10Q ChcinglRev.Gostat Repres Cln Formation 20 01OCT99 29OCT99
... ........ . ..................................... ................. ........ .. ... .... . .............. ..

SPV292 Geostat CHn-Vedfy Modl1-Rted Software 441084CT99 14DEC99

SPV272 Geostat CHn-Procuremet Related Issues IDd to C _ 26OCTS9

SPV260 Geostat CHn-Data Rlated Software Issues Identif O 26OCT99

SPV270 Geostdt CHn-Veriyffrace Data -44 270CT99

A=!Y

I I.jsm74 bestat CHnnRxolve Procurement Related Data ts la 27OCT99, 9NOV99
_ _ k C - - I I "WV-
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IPW82 Geostat CHn4Demkme Hf Data Rel SW Is Under SM 5127OCT99 102MNOV

SPP5IM Prep Final AP3.10Q Rpt4Oostat Repres CHn Format 10 01NOV99 15NOV99

SPV284 teostat CHn4naee Under SMS Control as Necessary 10 03NOV99 17NOV99

SPPS350M4 Compl APS.IOQ Oeostat Representation C~n F~rmat M4 0 15NOV99

SPV26 OGeota CHn-VeIfy Data-Related Software 10 18NOV99 03DEC99

SPVM4 Geostat CHn-OuafldMal~efild SW Available 0 14DEC99

SPV276 Gsostat C~n4Jpdate TDMIS . 04JANOO IOJANO

SPV278 Oeostat CHn-ullfledNeylled Dat Avalabe 0 . 10JANOO

L 3 7 0 4 0 ................

|tE*0. S1 *:

SPP5O APS.O DatmZ Model Validation Activities 54 02AUG99 18OCT99

SPV29 LIZ Mdl Valid4nput Parameters and Data Identifle 0 18OCT99

SPV2 UZ Mdl ValdModels and Codes Identified 0 18OCT99

SPPS532 Prep Draft AP3.1OQ41Z Mdl Validation Acvitie 1s 19OCT99 01 NOV99

� Jr
: AF
: Aff

; Jr
; r . 4 - . ..r ... . - . '

IV

0

ftPnmOO LIZ Mdl ValdDe ene DTN Asignment 21 19OCT99 20OCT99 I..........................................__ ~~~~~~... _.. _.......___. _.......... __... ...

SPV324 UZ MdlVaO etrmine NModel-Rel SW I Undr - 190CT 25OCT99

SPV302 IUZ Mdl Valid-Deermine If DaIDTN In TDMS 3 21OCT99 25OCT99

SPV304 UZ Mdl Valid-Submit DatalDTN to TDMS as Neces-ar 22 28OCT99 29NOV99

SPV32S UZ Mdl Valid-ce Model-Related SW Under SMS Co 10 28OCT99 08NOV99

SPP5364 AP3.1OQ ChekngIRev4JZ Mdl Valid Activitles 15 02NOV99 23NOV99
I.W . . .. ...................................

..................................... 4.......................... - .............

PV328 UZ Mdl Valid-Verify Model-Reated Soaftwre 44109NOV99 14JANOO

SPPSSS6 Prp Final AP3.10Q Rpt-UZ Mdl Valid Actvities 10 24NOV99 09DEC99

SPV3O8 uz Mdl Vaid-Procurement Related Issues IDd to 0 29NOV99

SPV316 UZ Mdl ValId-D"t Related Software Issues Idend 0 29NOV99

SPV399 UZ MdI Vald-VeriftTrace Data 44 30NOV99 01FEB00

SM 10 UZ Md Valid-Rxesolve Procurement Related Data I 10 30NOV99 13DEC99

SPV318 DZ MdlValid-Determine if Daft Red SW Is Under S 5 30NOV99 06DEC99

SPV320 IUZ Mdl Valid-Place Under SMS Control as NecesBar 10 07DEC99 20DEC99

[m3 I Compl AP3.1OQ UZ Moda Validation Acvtives M4 0 O9DEC99
_. ____ _

N

- -- r-.. a.a.~ M .J- 0..~k I7101DC99 OMJ^N0
Z MW VoU-VeTIII .- I ------- _- .…......... ........
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SPV312 UZ Mdl Valid-Update TDMS 5 02FEB OBFEB
3 SPV314 UZ idl ValidQualiraedNerified Data Avalable I 08FEB :*

l . O WN S a''0~~~~~~., .........' ...... .....
0~~~~~~~. .. ..t ... l~ a X . ! L ......

ASLPA2S A.10Q DataAnaly Camp Advect4Xp Trsnpt 112 01DEC98 17MAY9.

SUA266 Adv4isp TrapInput Parameters and Data Identlf 0 17MAY99

. PA2698 Adv4sp Trsnp4lodels and Codes Identified 0 17MAY99

SLPA2690 PrepDraftAP3.IOQ.A y CopAdvect Diap-Trsnpr 10 18MAY99 01JUN99

SLPA2700 Adv4Dlp Trnp4Determine DTN Asslgnannt 2 18MAY99 19MAY99 Z

SLPA2702 Adv4Disp TrsnpDetrmLne If Mode-l SW Is Unde 5 18MAY99 24MAY99

SLPA2704 Adv4Nsp Trsnp4Determin If Data/DTN In TDMS 3 20MAY99 24MAY99 .

SLPA2706 Adv41sp TranpPlace Model-Related SW Under SMS 10 25MAY99 08JUN99 .

SLPA2708 Adv4Xsp Trnp-Submit DataWDTN to TDMS as Neceas 22 25MAY99 24JUN99

SLPA2692 AP3.IQ Ch gvAnaly Comp Adv4Dsp Trsnprt 20 02JUN99 29JUN99

~~. S 70v~s ltS~_W 9.............................. ......... ..... ....................................... ....................... .... ..SLPA27IO Ad-O0 Trip-Verlfy Model-Related Software 44 09JUN99 10AUG99

SLPA2712 Adv-Oisp Trinp-Ptocuretent Reated Isues WId t 0 24JUN99

SLPA2714 AdvOlsp TrsnpI)ata Related Software Issues Iden 0 24JUN99

SLPA2716 Adv41ap Trsnp4Determiwne I Data Rel SW Is Under 5 25JUN99 01JUL99

SWA2718 Adv4jisp TrsnpRxeaolve Procurement Related Data 10 25JUN99 09JUL99.1
. D A v~rs pVrl TrDt : . . i 24UN99.2.99...........................

SLPA2720 Adv4Xap Tranp-verltfylrace Data 44 25JUN9 25AUG99

SLPA2694 Prep Final AP3.10Q RptAnaly Comp Advsp Trsnp 10 30JUN99 14JUL99 U

SLPA2722 Adv-Disp Trsnp4Place Under SAS. Control as Necess = 10-JUL9 15L99

SPP356M4 Compl AP3.10Q Analy Compar Advect4Dip Trsnprt M4 0 14JUL99

SULPA2724 AdvOsp Trsnp-Verify DataRelated Software 10 19WUL99 30JUL99
...................................... 1....................................... ........................... .....................SLPA2726 Adv.Dip Trsnp-Qualified/Verified SW Available -0 1OAUIG99 4

SLPA2728 Adv.lap TrvopU pdate TDlS 5 27AUG99 02SEP99 1

SLPA2730 Adv-lap Tranp4lualffimledrlfeld Data Availble 0 02SEP99
a.v ..... l. .. .., _.... . ' -. I7. ..

.I LPA2732 AP3.11Q DataAnaly WIC"e Part Trkng Rails 151010CT99 22OCT99

14� 1
Aa1y BICase Trckmig-Input Paramters and Data Id

. . Ay

0 22OCT99

m2

7c).

_ _ I , .
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MILEI Orig Early Early
Finish 00 9 - - - 1 - - - Y O I FY01 i EYOZdur Start a a I i I I I Ii I i I I I II I I I IiI I I I I I II a I I Ia I I I aaI I al I I I I~ a I l

SLPA2742 Analy BiCase Tmkng.Mo"s and Codes Identified 0 22OCT99

SLPA2734 Prep Draft AP3.10Q-Analy EXase Part Tmkng RsIt 10 25OCT99 05NOV99

SLPA2'rO Maly RICase Tmkng43*tvrm1ne DTN Assignment 2 25OCT99 2SOCT99 ....................................... .................................. ...............................................................................
SLPA2740 Analy BICas. Tmkng4)etermine If Mod -RelS� Is 5125OCT99 29OCT99

SLPA2748 Analy BICase TrckngOetermine If Data/DTN In TDM 3 27OCT99 29OCT99

"A2750 Analy BICase Tmkng-Place Model-Related SW Under 10 OINOV99 15NOV99

SLPA2752 Analy BICase Tn:*ng-Submh DatWDTN to TDMS as N 22 OINOV99 03DEC99

SLPA2736 AP3.16Q ChekngMev.Analy Wass Pad Tmkng Reft 20 OBNOV99 08DEC99
...................................... ....................................... ....................................... ......................................

SLPA2154 Analy INICase Trckng-Verffy Mocitt-Related Softwar 44 ISNOV99 2WANDO

SLPA2750 Analy SIC&se T Related Issues I 0 03DEC99

"A2738 Analy SICase Trdmg4hft Related Software Issues 0 03DEC99

SLPA2780 Analy BICase Trelcog-DelarmIne If Deta Rel SW Is 5 OSDEC99 IDDEC99

SLPA2782 Analy BICase Trckng4!txesolve Procurement Related 10 OODEC99 17DEC99 Ar

SLPA2764 Analy RICase Tm*ng-V*ri1yrrr*ce Data 44 OODEC99 07FEBOO

SLPA2730 Prep Final AP3.1 OQ Rpt-Ansly BICase JPart Trckng 10 09DEC99 22DEC99 AF

"A2766 A" DICase Tm*"94nmm Under SMS Control 8 N 10 13DEC99 27DEC99 AF

5PP389M4 Compi AP3.1OQ B/Case Par"d Trdmg Rslts M4 0 22DEC99

9LPA2M Ansly B/Case Tm*ng-Verify Date-Related Software 10 28DEC99 11JANOO Ar
.............................................................................. ............................ ......................................

BLPA2770 Analy SICase Trdmg-Quallfied/Verifled SW Avalla 0 20JANOO

BLPA2772 Analy BCave TrIckng-Update TUMS 5 GOMOM 14FEBW Ar

BLPA2774 Analy EXase Trckng-Qusffffed/Verlfl*d Date Aval 0 14FEBW
...... ....

so"

BLPA2776 AP3.1OQ Da"ens Stdy SM UZ F & T, Seen 29 13SEP9T 22OCT99 AjF

SLPA2704 Sens Stdy Seepg4nput Parameters and Daft klentl 0 22MTM

SLPAMO Sens Stdy Seepg-Models and Codes Identified 0 22OCT99

SLPA2778 Prep Draft AP3.IOQ-Stns Stdy SIS F&T, Seen 10 25OCT99 05NOV99

8LPA2M Sens Stdy Seepg-Determlne DTN Assignment 2 25OCT99 2SOCT99
.................................. .................................. ...................................... .......................................

5LPA2M Som; Stdy Seepg-Determine If Model-Rel SW Is Und 5 25OCT99 29OCT99

5LPA2M Sens Stdy Seepll-Delermins If DataOM In TDMS 3 27OCT99 29OCT99

BLPA2794 Sens Stdy S"N-Insce Model-Related SW Under SMS 10101NOM 15NOM

11"_Wnz
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SLPA2796 Sens Sty Sepg - ubmit DaWDTN to TMMS as Neces 22 01NOV99 03DEC89

SLPA2780 AP3.18Q Chcluig/Rev-Sens SWY UZ F&T. Soepg 15 08NOV99 01DEC89SU Z780 1SC~hv S S~ < F&T, S 1' 0 01X............................................. ................. ................ ...................................... ................................................. .....i

SLPA2798 Sens Stdy Seepg-Verlfy Model-Related Software 44 16NOV99 20JANOO

SLPA2792 Prep Final AP3.1OQ Rpt-Sons Sdy UZ F&T, See 10 02DEC99 15DEC9

SLPA2800 Son Stdy Se"pg rwocuement Related Issues Vd 0 03DEC99

SLPA2802 Sens Stdy Soepg-Dta Related Software Issues IWe 0 03DEC99

SLPA28O4 Sons Stdy Seepg-13etermlne If Data Rel SW Is Undo 5 06DEC99 1ODEC99 .................................. 1 E............................................ . .......... ................ .............................. ...........'

SLPA2806 SonStdy Sempgxeolvo Priorenent Related Dat 10 06DEC99 17DEC99 .

SLPA2808 Sens Stdy Soepg.VerifylTrace Data 44 06DEC99 07FEBO3

SLPA2810 Sens Stdy S _epg.Pace Under SMS Control as Neces 10 13DEC99 27DECS9 .N

sP382M4 Compl AP3.1OQ Sens Study uZ F&T, Soepg M4 0 15DEC99

iLPA2812 Sons Sty SiVedfy Data-telated Software 10 28DEC99 1.JANOO

SUA2814 Son Stdy SepgQwuafified1 rd SW Availabe 0 20JANOO

SLPA2816 SonsStdy Spg-Update TDMS 5 O8FEBOO 14FEB0O

SLPA2818 Sons Stdy Seepg-ualiisdIeried Data AvaIIabi 0 14FEB08

. ... .. ..5

SUA2820 AP3S10Q ata-FEVs 22 0ZMOY99 02WJN99

SUA2830 Rpt-FEP lput Parameters and Data Identified 0 02JUN99

SLPA2822 Prep Draft AP3SIOQ-FEP's 18 03JUN99 28JUN99

SLPA234 Rpt-FEP-s-Oternlne DTN AssIgnment 2 03JU9 0UN9

SLPA283 Rpt-FEP1s4DotmrInl It Model-Rel SW Is Under SM 5 03JUN99 09JUN99

SUPA2838 Rpt-FEP'4etertnine If DataWDTN in TDMS 3 07JUN99 09JUN99 3

SLPA284O Rpt-FEPs4Pace Model-Related SW Under SMS Cont 10 10JUN99 23JUN99 3

SLPA242 Rpt-FEs Submit DatOTN to OMS as Necessary 22 10JUN9 12JUL99

SUA2844 Rpt-FEPS-Vedify Model-Related Software 44 24JUN99 25AUG99
i'. . . . . , ...................................'.!

.I WLPA2824 APS.1OQ GhckngR&V-FEP-s 24128JUtM 02AUG99

. SLPA2846 RptFEPs-Pruromnt Related Issues ild to Ca _ 12JUL99

:LPA2648 Rpt-FEPOData Related Software Issues Identifl Cj 12JULS9

AN

I SLPA28SQ I Rpt-FEPs otemine If Data Rel SW Is Under SMS 5113JUL99 19JUL99

_
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FYr9 FY0 FY01
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SLPA2852 Rpt.FEPs-Rxesolve Procurement Related Data Iss 10 13JUL99 26JUL99

ILPA2854 Rpt.FEPs-VerlyTrae Data 44 13JUL99 13SEP99

ILPA2856 Rpt-FEPs21-Pace Under SMS Control as Necessary 10 20JUL99 02AUG99

ILPA2M2S Prep Final AP3.10Q Rpt.FEPs j 20 03AUG99 30AUG99 D .
ILPA2858 Rpt.FEPs-Verlfy Data-Relded Softare 10 03AUG99 16AUG99

ILPA2860 Rpt.FEPa-Oualltedlerfied SW Avalable 0 25AUG99

ILPA2828 Compi AP3.10Q FEPs M4 0 30AUG99

1LPA2"2 Rpt+Fl~s4pdate TDMS 5 14SEP99 20SEP99 A

1LPA264 RptFEP s-Qualled1Verlfed Data Available 0 20SEP99*

11fr . : : . _,,

ILPS900 UZ Flow & Transport PMR Text Process 20 23DEC99 21JAN00

5U5P9AM4 UZ Flow & Transport PMR Rev OOA M4 0 21JANO

LP5905 M&O LZ Flow & Transport PMR Review 36 24JANOO I4MAROO

ILPS910 DOE DZ Flow & Transport PMR Review 33 15MAROO 28APRO D3
' !! -. * ~ . I .

ILPS59BMs UZ Flow & Transport PMR Rev 00 Ms 0 14MARO3

ILP59CM3 Rev 01 lZ Flow a Transport PMR M3 0 28APR03

U800 EIS ChapterS 1 01MAY0 O 1 MAYO0 |

;!! i* ! * I3 -" o*
ILUOOA Revise uZ PMR AP 3.1Qs fo SR 41 15MAROO AZMATO

ILWOB Prepare UZ PMR REV402A for SR 41 15MARO 10MAYOO 3

SLUOOBM4 UZ PMR Rev402A for SR M4 0 OIAUGOO

ILUOC M&O Review UZ PMR Rev02A for SR 83 02AUGO 01DECOO

ILUWOCMS uZ PMR Rev402 for SR Ms - 01 DECOO

SLIOD DOE Review UZ PMR 02 for SR 41 04DEC0O 31JAN01

ILWOOP Revise LIZ PMR AP 3.1 0Qs for LA 41 04DECOO 31JAN01

SLUQOQ Prepare uZ PMR REV404A for LA 41 04DECOO 31JAN01

U nr ofl
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SLUGOEM3 Rev 03 tZ PMR for SR M3 0 31JAN01

SLU0OQM4 UZ PMR Revt4A for LA M4 0 O 0161

SLUOR M&O Review UZ PMR Rev.04A for LA -.106 02MAROI 31JUL01.

SLUOORM3 LI PMR Rev414 for LA M| 3 O 31JUL01

SLUOS DOE Review UZ PUR 04 for LA 42 01AUG01 28SEP01

SLUGOSMS Rev 05 UZ PMR for LA M3 0 28SEP01 O

. ! I

_mplo P 3.1OQPUPlanningaTextSupport(LIZ) 5_ 01NOV99W 21JAN00.

GM"P184 PU Text& MO Review Prep Support (UZ) 36 01DEC99 21JANOO

MP1 PUI MWO Rev. & DOE Rev. Prop Support (UZ) 36 24JAN00 14MARO

BWIP188 PI DOE Rev. & Final Accept Support (U) 33 I1SMARO 2

I

* ' 0 -
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* . _ 7 0

-C
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I

rneoamic Framewicwk Dabt IM4 I 1114MAY9 114MAY99 I

I Ra..h.vn Data I I 1101MAR99 101MAR99 I

5PP2025 AP3.10Q Data4hrogeologic Framework Model 10117MAY99 128MAY99

SPS144 Hydrogeol Frmwork-Input Parameters and Data Iden 0 28MAY99

SPS146 Hdogeol Frmwork-Models and Codes Identified 0 28MAY99 H

SPP2030 ---

SPS148

Prep Drft APSAlOQ44yrogeo"gc Framework Model 9101JUN99 11JUN99
_ 

. -t-t I I

HW wol Frmwork-Dtermine DTN Asslrnment 2 101 JUN99 02JUN99________ _ __.-- _._
. .................... w

SPS172 Hydrogeol Frmwoik-Determlne If Mod-Rel SWVIs U 5101 JUN99 07JUN99

SPS160 Hydrogeol Frmwork-Determlne If Data1DTh in 1MS 3 03JUN99 07JUN99

5PS152 Hydrageol Frmwork-Submit Dvtx/DTN to TDMS as Nec 22 a08JUN99 08JUL99

SP5174 Hydrogeol Frmwork-Place Model-Related SW Under S jj 10 08JUN99 2iJUN99

AK

R

aCPP21115 Av%.1nA .hehRknenMv4#wfronnflhie Framework Model 13114JUN99 30N99
................................. _._.___ . .................. ._................................... , ............... , ......

SPS176 Hydrogeol Frmwork-Verfy Model-Related Software 44 22JUN99 23AUG99

SPP2O40 Prep Final AP3.10Q Rpt-1Hprogeol Frmwork Model 10 01JUl 15JUL99

SPS166 Hydroeol Frmwokrocurement Related Issues 1D 0 OBJUL99

SPS164 Hydrogeol Frmwork-Dats Related Software Issues I 0 08U99 *

SPS154 Hydrogeol Frmwork.VerHflrace Data 44 O9JUL99 09SEP99 ...................................... ............................. ................... ..............................

SPS158 Hydrogeol Frmwork-Rxesolve Procurement Related D 10 09JL99 22JUL99

5PS166 Hydrogeol Frmwork4DetermIne If Data Re SW Is Un 5 09JUL99 15JUL99 U

SP5168 Hydrogeol Frmwork-Pta Under SMS Control as Nec 10 16JUL99 29JUL99

SP5170 Hydrogeol Frmwork-Verfy Data-Related Software 10 30JUL99 12AUG99

SP5178 Hydrogeol Frmwork-OuallftedlVerilfed SW Avaflasb 0 23AUG99 .

SPP40OM4 Compl AP3.1SQ Hydrogeologic Framework Mode M4 0 26AUG99

I_
wn_ 1r w "I
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i # * e _ ~........... ,1*.............zI SPS160 Hydrogeol FrmworkcUpdate TDMS 610SEP99 1SEP99

SPS162 Hydrogeol Frmwork-Qualifled~erfled Data AvailO 16SEP99

B s::, :0... .. . W ;'"'""8" ......... ...... . .. .....

...... ..I~s5~ .....Tlljltuz{lli' . .. .351020 |WaterLevelData ~M4 | |01MAR99 0o1MAR99' S

l 1 a 0 . ' ' f5ff . f . .. . ...f..,,, .. ... f,,..f . .. . . ...

..' *. ' '. '
NoSW100 AP3.10Q Data-Water Level & Data Rellab Analy 19 02MAR99 26MAR99

SPSOOO Lev L Data Rel4nput Parameters and Data IdentUf 0 26MAR99

SPS002 Lev & Data Rel-Models and Codes Identified 0 26MARS9

SPPIO0 Prep Driaft AP3. OQ-Wtr Lev & Data Rellab Analy 10 29MAR99 OAPR99 9

SPSOU Lev & Data Rel-Oetermine DTN Assignment 2 29MAR99 30MAR99

SPS028 Lev & Data RelDtermln. If Model-Rel SW Is Undo 5 29MAR99 02APR99

SPS006 Lev & Data Rel4eterine if DaWtaDTN n TDMS 3 31MAR99 02APR99 N

LeSPS08 Lv & Data RelSubmit DatalDTN to TDIIS as Necess 22 5AP9 04MAY9

SPSOSO Lev Data ReI-Place Modelelated SW Under MS 10 06APR9 16APR99

SPP1010 AP3.IOQ ChcknglRev-Wtr Level & Data Rel Analy 15 12APR99 30APR9P

SPS032 Lev & Data Rel-Veuify Model-telated Software 44 19APR99 18JUN99 9ZY

SPPIO16 Prep Final AP3.10Q Rpt-Wtr Lev & Data Rel Aney 10 03MAY99 14MAY99 A

SPS012 Lev & Data Ral-Procurement Ralated Issues IDd t 0 04MAY99

SPS020 Lev & Data Rat-Data Related Software Issues Iden 0 04MAY99

SPSolo Lev & Data Rel-VeilyfTrace Data 44 05MAY99 07JUL9

SPS014 Lev & Data Rei-Rxesolve Procurement Related Data 10 05MAY99 18MAY99

SPS022 Lev & Data Rel4Datermine V Data Rel SW Is Under 5 05MAY99 1 MAY99

SPS024. Lev & Data Rel-Ptace Under SMS Control aNecess 10 12MAY99 25MAY99 e

SPPIO3M4 Compl AP3.1 OQ Water LvI & Data Rellab Analysis M4 0 14MAY99 *

SPS026 Lev & Data Rel-Vertiy Dta4Reated Software 10 26 Y99 09JUN99

PS03 Lev & Data Re4-Quaiiledarifed SW Available 0 18JUN99

5P5016 Lev & Data Rel-Update TDMS s5 o0JUL99 14JUL99 N

SPSCIO Lev & Data R dIQuaflledN iariihed Data Available 0 14JULS9

I r-(1 -
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C'
IMILE I OAf.,-g 1 e!a6.f,.y6 1

C
Early FYQQ FYQJ[ I

1M4 I IIOIMAR99 101MAR99

sPP1040 IAPS.100 Datao Boundary Condition 201010CT98 29OCT98

U

SPSOS Flovwv nd Condn Paameters a Dfta Identf = 29CT98

1PS638 Flow fnd Condlodels ad Codes Identfled 1 290CTO8

PPI 045 Prep AP3.1OQFkwm Boundary Conditin 1 3OCT98 20NOV98 Ar
SPS040 Flow Pnd Cond4Dtermlne DTM Assignmen 21300CT98 02NOV98

SPSM04 low Bnd COnd4eterndne If Mode -Rel SW I Under 5 30OCT98 05NOV98 Jr
SPSO42 Fklw fnd Cond ndetermln If DatarDTN In TDMS 3 03NOV98 05NOV98

SPS044 Flow Mnd Cond-Submit DaDTt to TDMS as Necessa 22 06NOV98 10DEC98

SPS088 Flow Bnd Cond-lace Model-Related SW Under SMS C 10 08NOV98 20NOV96

SPPIOSO AP3.1 OQ ChclmgIRev-Flow Boundary Condition 9 23NOV98 07DEC98

SIS058 Flow Bnd Cond-Verify Model-Related Software 44 23NOV98 03FEB999

SPPI oss Prep Final APS.1OQ Rptl Boundary CondItIons 10 08DEC98 21DEC98 A

SPS048 Flow end Cond-Procurement Related Issues IDd to 0 10DEC98

SPSOSS Flow Bnd Cond-Data Related Software Issues Ident 0 10DEC98

SP5048 Flow end Cond-Vefyrace Daft 44 11DEC98 22FEB99

SPSlSO Flow fnd Cond-Rxesolve Procurement Related Data 10 11DEC98 04JAN99

SP5058 Flow fnd Condtermnine If Data Rel SW Is Under 5 11DEC98 17DEC98

SPS0O Plow ind Cond-Pace Under SMS Control as Necessa 10 18DEC98 11JAN99

SPSO02 Plow find Cond-Verify Datelated Softwere 10 12JAN99 25JAN99

S8070 Plow find CondztuallfledlVerifted SW Avaleble 0 03FEB99

SPSO52 Flow fnd Cond-Update TOMS 5 23FEB99 01MAM99

SmPIoSM4 Compl APS.10Q Flow Boundary Condltlons M4 0 01MAR99

SPSO54 Flow nd Condk6uaflflVerilled Data AvaIlable 0 01MAR99

fit 0.t i i A . j
A N . ... ...... ..

.
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Early
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FY99 FY00 FY01
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ISMM .PMOQ Data4eotaYtlHreo Methodology

SPS262 GeostatlHetro Mth-Wnput Parameters nd Dat Id - = 04JUN99

SPS264 GeostatYHtero Math-odels and Codes Identified O OUUN99

SPP3006 Prep Draft AP3.100Q-eostatiHatero Methodology - 10 7JUN99 18JUN99

Nr

Nr

NSPS266 Geoatat/Hetaro Math-Oetermine DTN Assignment 2107JUN99 0JUN99
- .. ...............................................................................+.

SPS280 Geostat/Hetero MethUetermlne if model-Rel SW Is 507JUN99 11JUN99

SPS2 GostatUHetero Moth-Determine if DatalDTN In TDMU 309UN99 11JUN99

SS6 OeosttbUebro Methubnmit DataDIU N to TDMS as N 22 14JUN99 14JUL99

N

K

LI

Nr
SPS282 GCostatHatebro Math-Place ModRelated SW Under 101 14JUN99 25JUN99

.t-t . I.I I ChcknflflIM.V4aalt YHetero MkflodtInlfv 10121JUN99 02JUL99
...................................... .................. :. .

OeostatUeteo Met-Verify Model-Related Softwar 4412&JUN99 27AUG99

SPP301b Prep Final AP310Q Rpt-Geostatitro Maethodol 8 JUL9 15J99

GSPS2ta G taHetero Mei-procwnementRelated ssues I 14JUL99
SPS272 GootaYH oUtl>aea iDat Related SoftwarIs b0- 14JUL99

ISPP1OSM4 Compl AP3.10Q OeoSaUeterO MetUholgy M4 O 15JUL99
. ....... I...... ..

SPS262 Geostatlletero Meth-Verifilrace Data 44115JUL99 I15SEP99I SPS26 - Geostatetro Mett-ftRxesolve Procurement Related 10 15JUL99 28JUL99

SPS274 GostaHtaro Mtli-Detarmine if Data Rel SW Is 5 1JULS9 21L99

SPS276 GeoUtati&etero Meth4Pace Under SMS Control as N 10 22JULS9 04WG99

NZ

AV

IV

Nr
SPS278 Geostatlbetero Moth-Verify Data-elated Software 10IOSAUG99 I8AW99

.,. _ _ * --. . I
SPS286 GeostatfHetero Mth-ualified/Vried SW Availa 01 27AUG99

l:ISPS268 Getat/Hetero Meth-Update TDMS ; I 516SEP99 122SE99... I I
la

ISPS270 Geostat/Hetero Metl-Qualifiederiled Data Aval ol 122SEP99
4

BIG" IT,'anrport Input Data IM4 I I1
4- 4

Data-Saud & Sth of Traspt Data
MMMMMMMMMMMMM"MMMM�

!15102MRM 122MA9 I Al
r - 6- a - I I
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5PSIO8 Trsnprt Data-nput Parameters and Data Identifle 0 22MAR99

SPS110 Trsnprt Data-Models and Codes Identified 0 22MAR99

SPP2005 Prep Draft AP3.IOQ-Summ & Synih of Tmsprt Data 37 23MAR99 12MAY99

SPS112 TnPrt Data4etermIn DTN Assignment 2 23MAR99 24MAR99 I
...................................... ......... ,,,,,,,,,.......... ...................... . .. ,,,,..... .... ............

SPS136 Trsnprt DataDeteine if Moded-Rel SW IS Under 5 23MAR99 29MAR99

SPS1 14 Tranpt Dat-eermlne If DaaDTN In TDMS 3 25MAR99 29MAR99 X

SPS113 Trsnprt Data-Submit DatIDTN to TDMS as Necessar 22 30MAR99 28APR99

SPS13S Trsnprt Data-Place Model-Related SW Under SMS Co 10 30A 12APR99 w

SPS140 Trnprt Data-Verify Model-Related Software 44 13APR99 14JUNf9 9

SPSI20 Trsnprt Data-Prcurement Related Issues ID'd to 0 28APR99

SPS128 Trsnprt Data-Data Related Software Issues Identl 0 28APR99

SPS118 Trsnpt Data-VerlffyTrace Data 44 29APR99 30JUN99

SPS122 Trsnprt Data-Rxesolve Procurement Related Data I 10 29APR99 12MAY99 ^

SPS130 Trunr t Datab etermine If Dat Rel SW Is Under S 5 29AP99 05MAY99

SPS1i2 Trnnprt Data-Place Under SMS Control as Necessar 10 06MAY99 19MAY99

SPP2O10 APS.10Q ChnglRev- Summ 6 Synth of Trsnp Data 15 13MAY99 03JUN99

SPS134 Trsnprt Data-Verify Dati-Related Software 10 20MAY99 03JUN99

sPP2015 Prep Final AP3.10Q Rpt-Summ, & Synth Trsnprt Data 04JUN99 16JUN99"

SPS142 T"nprt Date-OuallfledNerifled SW Avallable 0 14JUN99
......................

SPP1 12M4 Compl AP3.10Q Summ b, Synth Tnsnprt Dat M4 0 1 EJUN99*

SPS24 Trsnprt DMthoUpdate TDMS d Dt |1JUL99 dJfL99

SPS12 Tranprt Dathod-ModiVeriaed Ddts eAvalnlfe 0 1OICL99

I ,,1 n rt MeftdoV! Dat hW,! 1!4 I~ I IM X II.IsL!

am.~ . ..t e

SPP3025 APS 10Q Date-Tronprt Methiod Compnit Mode = 10l0ocT98 1OCr

SPS288 Trsnprt Methiod-Input P rarneters and Data Identif O 5C9

SPS290 Tnnmprt Method-Moddls and Codes Identikid O 150CT98

smoso Prep Draft AP3.IOQ-Trsnprt Method Compnt of Mdl 10 1eOCT98 29OCT98 _

3W .a . Y
_S n t an
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SPS292 Tranprt Method4Deteamine DTN Assignment 2 16OCT98 19OCT98

SPS316 Tranprt Mlhodm-eterimine if Model-ReI SW Is Unde 5 16OCT98 22OCT98

SPS2S4 Tranprt MethodODtemnine It DataDTN In TDMS 3 20OCT98 220CTS8

SPS296 Trsnprt Metod-Subit Data/DIN to TDMS as M 22 23OCT98 24NOV98

SPS318 Trsnprt Method-Place Model-Related SW Under SMS 10 23OCT98 05NOV98

SLPA286 Transport Me~tod Component of Modal-APdO 1Q M4 0 29OCT98

SPP3036 AP3.tOQ ChckniluRv-Trsnprt Method Compnit of Mdl 10 30OCT98 13NOV98 AV

SPS320 Trsnprt Method-Verify Model-Related Software 44 06NOV98 20JAN99 ;

,PP3040 Prop Final AP3S10Q Rpt-Trsnprt Method Compnt Mdl 6 16NOV98 23NOV98

SPS30O Trsrt Metlod-Procurement Related lsaues lMd t 0 24NOV98

5P5308 Trmnprt MethodData Related Software Issues idn 0 24NOV98

,PS298 Trsnprt Mithod-VerlfylTrace Data 44 25NOV98 05FEB99 D

SPS302 Trsnprt Method-Rassoive Procurement Related Data 10 25NOV98 10DEC98 AV

SPS310 Trsnprt Method-termie If Data Rel SW Is Under 5 25NOV98 03DEC98

SPS312 Trsnprt Method-Piace Under SMS Control as Necess 10 04DECS8 17DEC98 #

SPS314 Trsnprt Metod-VerIfy DataRelated Software 10 18DEC98 11JAN99

5PS3 Trnp MethoUpdate TMS 5108FEB99 12FEB

SPS306 - Tranprt Mohd-ualrmedlVered Data Availale 0 12FEB99

SPPm1SW4 Com AP3.1OQ Trsnprt Method Comnpnt Model M4 0 02JUL99

0 9 5 .. .. ; ..:::..:.: .. . . ::..... ..... . ::.::: :..

* * 0O. . .O. .. I... ....... *... 1 ..

SUA2868 AP3.IOQDataProbDistrFlownghntervSpcng . 35 01FEB99' 22MAR99

SLPA1878 Prob Ditr Flwn.4nput Parameters and Data Ident 0 22MAR99

SLPA28O Prob DMtr Flwng4Modes and Codes Identified 0 22MAR99

SUA2870 Prep Draft AP3.10Q-Prob Distr Flwng Intervi Spcn 15 23MAR99 12APR99

S U2 Prob Distr FIwng4Detennle DM signnent 2123MAR9 24M K
..... ... ................ .....,........... .. ........... ....... ..

p

I SLPA2884 Prob Distr Flwng-Detennine if Model-Rel SW Is Un 5123MAR99 29MAR99

SLPA286 Prob Disr FlwngDaermnne If DataiDTN In TDiS 3 25MAR99 29MAR99

SLPA28U Prob Dstr Flwng-Place Model-Related SW Under SM 10 30MAR99 12APR99

SLPA289O Prob Dbtr Flwng-Submit D&tIDTN to TDbiS as Nace 22 30MAR99 2&8PR99

NF

z

AW

I
SLPA2872 IAP3. OQ ChciJg1Rev-Prob Dsbr Flwng IntervI Spcn 25 13APRW9, 117MAYO9

(_- *
IC

I - I - I , .. .- i I i I
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SLPA2892 Prob Dst FW"gVeft Model-Related Software 44113APR99 14JUN99

SUPA2894 Prob * wnProcurement Related Issues IDd 0 28APR99

SLPA2ISS Prob DItr Flwng-Da Related Software Issues Id 0 28APR99

SLPA2M9U Prob Dlstr I Determine If Dats Rel SW Is Uid 5 29APR99 05MAY99

SLPA2900 Prob D01r Flwng-Rxesole Procurement Related Da 10 29APR99 12MAY99

SLPA2MO2 PrOb Dis FWng-V-rfYTrace Data 44 29APR99 30JUN99

SLPA2904 Prob DlW FPlmgPIace Under SMS Control as Nece 10 06MAY99 19MAY99

SLPA2874 Prep Final APS.IOQ Rpt.~b Dbstr Flwng MwWervl 10 18MAY99 01JUN99

SLPA29OS Prob DI0r FWng-Vwfy Dtm.Reatd Softwre 10 20MAY99 03JUN99

AZT

A5:

Ur

if

Ar

,,SLA2U78 CompI AP3.IOQ Prob D1* Fbowing Interv Spacing M4 0 01JUN99

Si. ..A2.. .D... ..F.. ... ....W... ..... ..1..9.. .............. ..... ........ ...... .. ... ... ..... ... .. ... ... .. ... ... ..
*SLPA2908 Prob D09* Flwitg-ho~lffledi~orlfled SW Available 0114JUN99

SLPA2910 Prob D0* FlwngUpdat TM 5 01JUL99 08JU99

SLPA2912 Prob Dht FlwngQuslfiedflVerfled Data Avallab 0 O_ _"UL99

..........

SLPA2914 AP9.10Q Data-ID Model Collold-Facf Pu Tronp;+ 23 A1MAR 31MAR99D

. LPA2924 Id Mdl Col_-FacIl4n Parameters and Dat Iden 0 31MAR99 *

LPA2928 Id Mdl CoI.Facl-fModels and Codes Identified 0 31MAR99

SLPA2913 Prep Draft AP3.I Q-ID Mdl Co l-Facll Pu Trmnprt 22 01APR99 30APR99

SLPA2928 Id Mdl Codl-Fafl-Oetermine DTN Assignment 2 01APR99 02APR99 .-
2 SU 93 1d Ci cl ff d~S~b -D 07................. ................ ....................................... ... ................................,..:SLA2930 Id Mdl Coff-FacR.Determine If Model-Rol SW Is U 5 01APR99 07APR99

SLPA2932 Id Mdl Coll-Facil-Determine If DablDTh In TDMS 3 05APR99 07APR99

SLPA2934 Id Mdl ColFacn4ace Model-Related SW Under S '10 08APR99 21APR99 ..

SLPA2936 Id Mdi Coil-FacIlISubmft DNUMDTN to TDMS as Nec 22 08APR99 07MAY99

SUPA2938 Id Mdl ColFmafi-Verfy Mode-Related Software 44 22APR99 23JUN99
.~~~~~~~~~~~~~~~. ...91 ....10 .R* 1 ...z .. .~t ....... .. . . .. . .. .SLPA2918 AP3.IOQ CkckmglRvv-ID Md Coll-FacHl Pu Trsnprt 23103MAY99 03JUN9

SLPA2940 Id Mdl CollFacfl4rocurement Related Issues IV 0 07MAY99

.SLA2942 Id Mdl Cofl-PacH-Dat Relted Software Issues I 0 07MAY99

SLPA2944 Id Mdl CollfacilI-Determine If Data Rel SW Is Un 5 10MAY99 14MAY99 N

SLPA2946 Id Mdl Col-Facilfxesolve Procurement Related D 10 10MAY99 21MAY99 . r
SU....1d..Mdi............. ..._. ... ............................. ....................................... ............. ............5L A 98 Id Mdl Coll.Pacfl-Verl ~fy rac* Data 44110MAY99 12JUL99Z
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Start 111111 11111 11111111111 I111IIII11 IIII I I I11 1 1 1 1 I I I III

SLPA2960 Id Mdl Coll-Faci-Pace Under SMS Control as Nec 10 17MAY99 28MAY99

SUPA2962 Id Mdl Coll-FacM.Vrity Data-ielated Software 10 01JUN99 14JUN99

.SUA2920 Prep Final AP3.I1Q Rpt-1d Mdl ColFacil Pu Trsn 20 04JUN99 01JUL99

SLPA2964 Id Mdl Collfacil.Qualifrederffled SW Avalabilj 0 23JUN99 ..
................ ... ... .......... ......... ...................................... ........................................ +;,

SLPA2922 Comi AP3.IOQ 1.0 Model Cololid-FadGl Pu Trsanprt 4 0 01JUL99 ..

SLPA2S5 IdMdl ColWadl-UpdalT T0A18 5 13JUL99 19JUL99 U.

SLPA29U8 Id Mdl Coll-Facii-Qualiie^dWerfied Data Avagla 0 19JUL99 -

. .... ......

* *. a. . !I.OIP

SPP2CO AP..IQ Data Hydrochemical Analy 6 Calbration 34 04JANW99 19FEB99 *.

gPSo80 Hydrociem Analy-Input Parameters and Data Iderdi 0 19FEB99

SPS182 Hydroclem Analy-Models and Codes Identified 0 19FEB99

SPP2066 Prep Draft AP3i10Q4Hydrochem Analy & Calibr 18 22FEB99 17MAR99

SPS184 Hydrocden Analy-leternilne DTN Assignment 2 22FEB80 23FEB99 .

SPS208 Hydrochean Analy-etaermine it Model4Rel SW Is Und 5 22FEBS9 26FEB99 i

SPSI16 Hydrocben Analy-Detoerine It DataiDTN In TDMS . 3 24FEB99 26FEB99

-SPS188 Hyd Analy-Submit DataiDTN to TDMS as Neces 22 01MAR99 30MAR99

SPS210 Hydrochem Analy4Pace ModalRelated SW Under SiS_ 10 01MAR99 12MAR99 A
SPS212 Hydrcem Analy-Verify VMoel-Rlated Software 44 15MAR99 13MAY9 . ..

:........... ... .. ......... .............................. .................................................... .............

SPP2070 AP.Io ChkNWlRev44ydrochem Analy & Caibr A22 18MAR99 6APR99

SPS192 Hydrochem Analy-Procurement Related Issues iid 0 30MAR99 ..

SPS200 Hydroched Anay-data Related Software Issues ide 0 30MAR99

SPS190 Hydrochem Analy-VertfylTrace Data 44 31MAR99 01JUN99

SPS194 Hydrochei Analy-Rtesolve Procurement Related Dat 10 31MAR99 1 .

SPS202 Hydrochem Analy-1etermine if Date Rel SW Is Unde 5131 MAR99 06APR99

SPS204 Hydachem Aaly-i4ce Under SUS Control as ie 1 07APR99 20APR9

I. SPP2 Prep FinalAP3.IOQ Rpt-iydrchera Analy & Calibr 20 19APR99 14MAY99

Lv

AV

ISP206
SPS214

Hydrochem Analy-Verify Datawelated Software

Hydrochem Analy-Qalitfiderflied SW Available

Conmpi AP3.IOQ Hydrochem Analy & Calratin

10121APR99 04MAY99
.I.-I-l.

0 13MAY99
It -... ..... ... ... ...

ISP124L4 il4 0 14MAY99
: _ _

9 I

AV

12±
*ocheOAna1YUpdatsTVhlS 5

! d r o c h e_ _nl - p a e T M 0 J N 9 1 9 U.~ _ _-
UJUNN 1wimm
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Start
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I dur

Early
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SPSIS8 I Hydrochem Anaiy.Quarliliecfl~erflfed Data Availabi I I 01 ImUN99 I

P2020 p1"l Calibrated Fl IModel

SLPAMO Receve Final Cabred Fo MWeA.IOQ

|M4 I 1|1MY9 17MAY99

|M4 | 0| |25JUN99

___ ___ 4 ___ . *�1
I

______________ 4. 4. --

SmOTO |AP3.10Q Data-FInal Calibrated Flow Model 8MAY99 O8JUN99

II

II

I

5PS360 Cal4b Flow Model-nput Parameters and Data Iden 1  08JlJN99

SPS362 CAi Flow Model-Modeh and Codes Identified 0 _JN99

SPS364 Calnb. Flow Modeb-etennln DTN Assignment 2 __N_ IOJUN99

AY

SPS388 Callb. Flow Mode-etermIne if Model-Ret SW is U 5109JUN9 115JUA
I .................... ;.............-....... .................... <.....................O.

sPs3ee Calib. Flow Model-Detemine If DablDY In TOMS 3111.lmN99 18JUN99

SPP3075 Prep Draft APM.IOQ-Flnl Callbrated Flow Model 10 14JUN99 25JUN99

SPS368 Calib. Flow Model-Submit DitalDTN to TDMS a Nec _ 22 18JUN99 1 JUL99

SPS3"0 -- CaRb F Model-ace Model-Related SW Under S 10 1JUN99 29JUN99

N

£7

I sPm,0eo AP3.1Qq ChcknglRev-Final Callbrated Flow Model 10128JUN99 12JUL99
a- , : ......................... ; --------------- .. .. .. .. ... .. .. .. .. .. ... .. .. .. .. .. ... .. .. .. .. .. ... .. .. .. .. .. ... .. .. .. .. .. ..

ISPS392 Calib. Flow ModMe-VerIly Model-Related Software 44130JUN99 31AUG99

SPP3095 Prep Final AP31OQ Rpt-Final Caibrated Plow it* 8 13JUL99 22JUL99

SPS372 Calib. Flow Modelroc nt Related Issues Mr 0 16JUL99

SPS380 Calib. Flow Model-Data Related Software Issues I 0 16JUL99

SPS370 Callb. Flow Model-VeriWtTrace Dat 44 1 19IK 17SEP99

ArN !

i

i
... .....

SPS374 Calib. Flow Model-Rxesolve Procurement Relatd D 10 19JUL99 30JUL99

SPS382 Calb Flow ModelDetermIne If Data Rel SW h Un - 19JUL99 23JLL99

SPS384 Callb. Flow Model-Place Under SMS Control as Nec 10 2SJUL99 O8AUG99

SPSVIO

SPP127M4

Calib. Flow Model-Verify DataRelated Software 10109AUG99 20AUG99
- w

Comg APS.1OQ Flnal Calibrated Flow Model M4 0 28AUG99
i .................... . ...................... ....................... ;................. I .... .

SPS394 CalIb. Flow Model-Quaiflfedl/eriffed SW Avaflabl 0 31AUG99

SPS376

SPS378
-

Calib. Flow Model-Updat TDMS 5120SEP99 24SEP99
-+ I

Calmb. Flw Model-QuallfiediVerifled Data Avalla a 24SEP99
_______________________________________________ I .I--

sm_ IN i1
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Start
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Early
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_~~~~1 _ ____ -____
i '

ver Calibratd SZ F&T Transport Model M4 1
I

I-
U USLPA2&42 |AP3 1OQ Data-tncert Distr for Stochastc Param 12307JUNr 06JUL99

| SLPA2972 Uncert Distr Soch-input Parameters and Data Idk | | JUL99

SLPA2974 Uncert Distr Stoch-Models and Codes Identified 1 0

SLPA2964 Prep Draft AP3.1Q -Upcert Distr for Stochast Par 03A18U09JUL99 1°99

NSLPA2976 lUncert 0Istr Stoch-Determine DN Assignment 2109JUL99 12JUL99

SLPA2978 Uncrt Distr Stoch-Detrnlne if ModeRW SW Is 5 09UL90 15JUL99

SLPA2980 Uncert Distr StochDetermine If DataIN In TOMS 3 13JL99 15SJUL99

SLPA2882 Uncert Distr Stoch-Place Model-Related SW Under 10 16JUL99 29JUL99 A

....... ................................. .... ............

SLPA2M5 APS.100 Chklng/Rev.Uncert M1tr for Stoch P m22 04AUG99 02SEP99

SUPA2988 Uncert Diatr Stochl-Procurement Related Issues |D 0 16AUG99

SLPA2986 Uncert Distr Stoch-Cata Related Software Issues 0 16AUG99

LPUA2892 Uncert Distr Stoch-Ceternner It Data Rel SW Is U 5 17AUG99 23AUG99

LPA2"84 Uncert Distr Stoch-rxeove Procurement Related 10 17AUG99 30AUG99

SLPA2996 Uncert Distr Stoch-VerifyfTrace Data 44 17AUG99 19OCT99

SLPA298 Uncert Ditr Stoch-Place Under SMS Control sNe 10 24AUG99 07SEP99

SLPA2968 Prep Final AP3.10Q Rpt-Uncert Distr Stoch Param 20 03SEP99 01OCT99

SLPAUWOO Uncert Distr Stoch-Verify Data-Related Software 10 08SEP99 21SEP99 A

SLPA3002 Uncert Diatr Stoch-OQualified~erified SW Avallab 0 30SEP99| ,.|SUA 2 U tD tr~toferif SW~v........ |°||Oi|.... .-.. .i... ....... ........-.. ...... ...|

WSePA3004 |UncertDir Stoch-UpdateTDMS 5 20OCT99 26OCT99

S UA300 U rtDistr Stoch4ualifledNmerlled Data Avail 0 26OCT99

. I S! -_ -_J I !S . I S ;C a -2 IS,

S UA297 0 ConpiAP3.1OQ Uncert Distr Stoch Parameter IU4 01OCT99 |_;________

I
.3;C



r--r �-- .7 I..l. * CI - , I . '..I C.
- r 1IActivity AcTVitY MILg urig tany any F

ID Description dur Start Flnish

g. *. * i. .i lA a . .;¢u1 ! * u:

. SPASOO8 AP3.10Q Data4np/Rslt BICase SZ S&T Mdl Run 43 25JUN99 28AUG99

SPASOIS Inp/Rsit B/Case SZ-lnput Parameters and Data le 0 26AUG99

.SUA3018 InpRsh BICase SZ-Models and Codes Identfiled 0 26AUG99

SLPA3020 InpiRsh sicMse SZ-Detemgn DTN AssIgnment 2 27AUG99 30AUG99 9

SLAS022 InptRsif B/Case SZ-betermnln If Model-Rel SW Is 5 27AUG99 02SEP99. sL~so I~/Rs B/Cse ~erhX M* w 1,.........e 2AUG9 02EP9 ...........................................

SLPA3024 hlpfRslt DICase SZOetrmlmne If DstalfTN In TDMS 3 31AUG99 02SEP99

SLPA3028 InpmRut B/Case SZ-Plce Model-Related SW Under 10 03SEP99 17SEP99

SLPA3028 InpRsit BMass, SZ-SubmIt DablDTN to TOMS as Ne 22 03SEP99 05OCT99

SLPA3010 Prep Draft APS.1OQ4nplRsHt BICase SZ F&T Mdl Rn 15 08SEP99 01OCT99

SLPA3030 InpmRsit BlCase SZ-Verify Model-Related Software 44 20SEP99 22NOV99
...........................................

SLPA3012 AP3.IOQ ChcknglRev4npI~sft B/Case SZ F&T Mdl Rn 20 04OCT99 03NOV99

SLPA3032 InplRet B/Case SZPocurement Related Issues 10 0 05OCT99

SLPA3034 Inp/RsIt B/Case SZ-Data Related Software Issues 0 05OCT99

SLPA3038 InplRsIt B/Case SZ-met ne H Daa Rel SW Is 5 06OCT99 13OCT99

SPA3038 InplRstt B/Case SZ-Rxesolve Procurement Related 10 O0OCT99 20OCT99

SLPA3040 InplRoft B/Case SZ-VerIlyfTrace Dat 44 0OCT99 10DEC99

SLPA3042 hnRfst BlMase SZ-PIace Under SMS Control as Ne 10 14OCT99 27OCT99

SLPA3044 InplRsit B/Case SZ VerIY DatRelted Sofware 10 28OCT99 10NOV99

SLPA3014 Prep Final APS.10Q Rpt4nplRslt B/Case SZ F&T Md 15 04NOV99 29NOV99

SLPA304S InplRst BCase SZ-QuallfledlVerliled SW Avaflab 0 22NOV99
:,. ........................................

SLPA3048 Inp/Rslt BCase SZ-Update TDMS 5 13DEC99 17DEC99

SLPA3050 InplRslt Base SZ-QualltledlVertfled Daft Avanl 0 17DEC99

SPPI33M4 |Compl AP3S1OQ InputRslts B/Case 5Z F&T Model M4 I 29NOV99

B2OGS '. ... .....Y'; J:ti L J :

SPS21 Natural Analogues4nput Parameters and Data Iden 0 30SEP98

SPS2IS Natural Analogues-Models and Codes Identified 0 30SEP98

SPS220 Natural Anaogues-Determine DTN Assignment 2 01OCT9 02OCT98

shed i4 of m

FvnO... *.-. S .... I .... S .z .... I ....̂  .v ......_

*~T-" I IIIIII I11I1I11I1I1I1 I1I1I II II I I I I II II

.................. .........................................

.. . .. . . . . . . .. . . . . . . . ... . . . . . . . .. . . . . . . . .
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................... ....................p..............
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__________ .4

I ____________ . ____________ -
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Early
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FY02 - I IFY99 FYQ0 FYnlID dur ...... ..... - ...... .... ... X-.-r .. & . X-."1 . a
iiiiiiiiiiiiiiiiiiiiiilifilillillillillilliilI

SPS244 Natural Analogues-Determine It Model-Rel SW Is U 5 01OCT9B' 07OCT98

SPS222 Natural Analogues-Deteratnn It DaWtDTN in TOMS 3 05OCT98 07OCT98
: '............................................................................ . ............... ....................... ...................................... A

SPS224 Natural Analogues-Submit Data/DTN to TDMS as Nec 22 08OCT98 09NOV98

SPS246 Natural Analogues-Place Modal-Related SW Unbt S_ 10 080CT98 22OCT98

SPS248 Natural An s y Model-Rlated software 44 23OCT98 06JAN99

SPS228 Natural Analogues-Procutement Related Issues * 0 09NOV98

SPS236 Natural Analogues-Data Related Software issues I 0 09NOV98

SPS226 Natural Anaiogues-Veifyfrrace Data 44 10NOV98 22JAN99

SPS230 Natural Analogues-Rxesolve Procurement Related D 10 10NOV98 24NOV98 £

SPS238 Natural Analogues-Determine It Data Rel SW Is Un 5 10NOV98 17NOV98 X

SPS240 Natural Analogues4Pace Under SMS Control as Nec 1 18NOV98 03DEC98

SPS242 Natural Analogues-Verily Data-Related Software 100DC 17DEC98
.. ....................................... ............................. :

SPS26O Natural Anaogues-ualsQu edJ rifled SW Avallabl 0 OJAW99

SPS232 Natural Analogues-Update TDAMS 5 25JAN99 29JAN99

SPS234 Natual Analagues.4ualiledlerified Data Avalla 0 29JAN99

SPP2080 AP3.10Q Data-Natural Analogues 35 01APRW 19MAY99

SPP2085 Prep Draft AP3.10IQ-Natural Analogues 18 20MAY99 15JUN99

SPP2090 AP.1OQ ChckngRv-Natural Analogues 10 16JUN99 29JUN99

SPP2098 Prep Final AP3.10Q Rpt-Natural Analogues 23 30JUN99 02AUG99

5PP188M4 Comnpi AP3.10Q Natural Analogues MA 02AUG998

-'' -A. - gg ''s'
X., ... ..| .JJ i .; S ; .. .......

SPP4010 AP3.1OQ DataProc Model Uncertainty Analy 20 18MAY99 15JUN99

SPS432 Proc Model Uncert-input Parameters and Data Iden 0 15JUN99

SPS4U4 Proc Model Uncert-Models and Code Identified 0 15JUN99

SPP4016 Prep Draft AP3.1OQ-froc Model Uncertainty Analy 20 16JUN99 14JUL99

SPS436 Proc Model Uncut-Determine DTN Acssgneent 2 19JUN99 17JUN9 ..II SPS460 Proc Model Uncert-Cetermine If Model-Ril SW Is U 51 1WUwo 22JUN99

SPI438 Proc Moe Uncert-Detennine It DabDTN In TOMSM 3 18JUN99 22JUN93
I D - 23UL99

SPS440 ftoc lMod i Uncat-Submit DablDTN to TDMS as Nec 22 23JN99 2JUS
, _

N

x

,W.

I Proc Modal Unceut-lace Mode-lated SW Under S 10

-

_ _C
23JUN99 107JUL99

_ X
A A
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�JOO I �VAA11111111 liii! *111 *i *111.La EVA4
evet I aen I Cvn4
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U
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SPS464 Proc Mod Uncet-Ve"iy Model-Related Software 44 06JUL99 08SEP99 ... .....

SPP4020 AP3.1OQ ChdmglRev-Proc Model Uncertainty Analy 15 15JUL99 04AUG99

5PS444 Proc Model UncertlProcurement Related Issues Kr 0 23JUL99

5P5452 Proc Model Uncert-Deta Related Software lssue8 I 0 23JUL99

SPS442 Proc Mode Uncert-VeilyfTrace Daft 44 26JUL99 24SEP99

SPS44S Proc Mod" UncertResolve Prourement Related D 10 26JUL99 OMUG99
................ - ... ......... ................... .,,,........... - ,......,.... .. ,,.....,...,,,,,,...

SP54U Proc Model Uncert-eteril If Date Rel SW Is Un 5 26JUL99 30JL99

SPS456 Proc Model Uncertace Under SMS Control as Nec 10 02AUG99 13AUG99

SPP4025 Prep Final AP3.1OQ Rpt.Ploc Model Uncert Analy 10 05AUG99 18AUG99

SPS458 Proc Model UncerVerH Dabt.Reated Software 10 16AUG99 27AlJG99

SPS466 Proc Mode UncertualffledlVerlfled SW Avallabl 0 08SEP99

S 8 -. dU....=...Z7SE..1t.........................................gSPS450 Proc Model UncetJpat TOMS 5 27SEP99 01OCT99.k

5P5450 Proc Model Uncert-OuallfledlIerIfied Dafta Avafla 0 1OCT99______

5PP139M Compi AP.O Proes Moe Unetit nlss74 01AU9 _____ _____

I 01

SPP4030 AP3.1OQ Data-Model Validation 15 20MAY99 1IJUN99 AT

5PS468 Mode Valdalon4nput Parameters and Data Ident 0 10JUN99

5PS470 Model ValIdatIon-Models and Codes Identified 0 10JUN99

SPP4035 Prep Draft AP3.10-Model ValidatIon 10 11JUN9 24JUN99 .

SPS472 Model Validation-Determine DTN Assvgnment 2 11JUN99 14JUN99 g*ji

..................N......... .......... ........ 4 . g . , . .

sPS496 Model ValdatIonDetermIne if Model-Rel SW Is Un 511JUN99 17JUN99

SPS474 Model ValIdatfon4Determine If DataMN In TDMS 3 15JUN99 17JUN99

SPS476 Model Valdation-Submit Data/DTN to TDMS as Nece 22 1 8JUN99 20JUL99

SPS498 Mode Valldatn ce Model-Related SW Under SM 10 18JUN99 01JU99

SPP4040 AP3.10Q ChdmglRev.ModM Validation 10 25JUN99 09JUL99

SPS500 Model Vafdatlon.Verfly Modelelated Software 44 02JUL99 02SEP99

SPP4045 Prep Final AP3.1tOQ Rpt-Model Validation 10 12JUL99 23JUL99

SPS480 Model Valndaion-Procurement Related Issues ID'd 0 20JUL99

SP5488 Model VaIdatkon-Dta Related Software Issues Id 0 20JUL99
- =

Ar

9r"al



Actvit Activity
Dosculpilc

MILEI Olig Early
start

Eal
FY02 I-FY01

dur I1I11I11I1 11111111111111111ilillill
5PS478 - Model Valaidaon-Verlylrace Data 44 21JUL99 21SEP99

5PS482 Model Valiation-Rxesolve, Procuremnent Related Da 10 21JUL99 03AUG99

sps4SO Model Validation4Deternilne If Data Rel SW Is Und' 5 21JUL99 27JUL99

SPS492 Model Validation-PInce Under SMS Control as tqece 10 28JUL99 10AUG99

SPP142M4 Compi AP3.IOQ Model Validation M4 002AUG99

SPS484 Model Validation-Verfy Data-11alated Software 10 11AUG99 24AUIG99

SPS502 MOde Valiation-Qualifis"erivelrd SW Availal 0 02SEP99

SPS484 Model Valiation-Update TOMS 5 22SEP99 28SEP99 J

5PS486 Mdodel Validatoan-QualilledVeriiled Data Avallab 0 28SEP99

BLPA3OS2 A3.IOQ Data-FErs 32 OIJU9 115JUL99

ILPA300 FEP's-nput Paraineters and Data Identitled 0 15JUL99

ILPA3O62 FEP's-Models and Codes identified 0 15JUL99

BLPASO64 Prep Draft AP.I OQ-Feps 21 16JUL99 13AUG99

SLPA3064 FE13's-13eterminne 0TN Assignment - 2 16JUL99 19JUL99

ILPA3O66 FEP's4Determne* It Model-Re SW to Under 514S Con 5 18JUL99 22JUL99

BLPA3068 FE~ls4Oeterfmin If DatafDTN In TOMS 3 20JUL99 22JUL99

SLPA3070 PE13's-Place Model-Related SW Under SMS Control 10 23JUL99 05AUG99

&LPA3072 FEPs-Subrnt DataiDTN to TOMl as Necessary 22 23JUL99 123AUG99

"LA3074 FEP's-Verify Model-Related Software 44 05AUG99 07OCT99

BLPAMO A3.IOQ ChckngIRev-fEP's 12 16AUG99 31AUG99

"LA3076 FEP's-P~rocurement Related Issues Ilrd to Car Man 0 23AUG99

iLPA3078 FEP's-Data Related Software Issues kIadenfied 0 23AUG99

&LPASOO FEIP's-Determine If Data Rei SW Is Under SMS Cant 5 24AUG99 30AUG99

iLPA3082 FEP's-Rxesolve Procuremient Related Data Issues 10 24AUG99 07SE9

iLPA3094 FEP's-Vedly/race Data 4412O.UG99 26OCT9

;LPA3O8 FEP's-Place Under SW4 Control as Necessary 10 31AUG99 J145EP99

ILPASO68 Prep Final AP3.1OQ Rpt-FEP's J21 01SEP99 30E9
".A3088 FEFPs-Verify Data-Related Software 1 ___E__28 _PS

'7y

iLPA3090 . 1FEP's-CuaihiedIerfifid SW Available 0 D07CT99,
- i - � - - h mmCa2
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MILE 0,19 Tail" Early
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OSc____
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Il I II I IIIIIIIIIIIIIIIIIIIIIIIIIiIII i11I11I11I1 I11I111I11I11I11 I11I I IIII
BLPAS092 IFEPls4JpdaeTDMS I I 5127OCT99 102N0V99 I

XLPA3094 FEPs-QualfiedNerlfled Data Avalable 0 0C

BPP145M4 op APS.10Q FEP's |M4 c 0Es

t¢X2.,: .. ..........

.. . . .. . .... .. ... .

SLpOSMS SZ Flow & Transport PMR Rev 00 Ms 0 24APROO

BLP60CM3 Rev 01 SZ Flow & Transport PMR MS 0 _

5LP600 SZ Flw & Transport PMR Text Process 6630NOV99. OMAROO

SLPOOAM4 SZ Flow & Transport PMR Rev WOA M4 0 03MAROO

SLPtOOS M&O SZ Flow & Transport PMR Review 38 06MAROO 24APROO

SLPsO1O DOE SZ Flow & Transport PMR Review 33 25APROO 09JUNDO

LI . 3 I * I * I!llI lJ_ IS l

S5100 |Feed to TSPA I l 04AUG99 |04AUG99

.....- _ ! z L! !. I . ...

SPSOOA Revise SZ PMR AP 3.10Us for SR = 38 12JUNOO 01AIJGOO

SPSOOB - -Prepare SZ PMR REV-0M for SR - | 12JUNOOI0AUGOO

SPSOOM4 SZ PMR Rev-02A for SR M4 0 01AUGOO

SPSOOC MaO Review SZ PMR Rev-02A for SR 83 02AUGOO 01DECOO

A-21

A3

I

jl7

A£7

SPSOOCM3 SZ PMR. Rev.02 for SR M3 0 O1DECOO

SPSOOD DOE Review SZ PMR 02 for SR 41 04DECOO 31JAN01

SPSOOP Revse SZ PMR AP 3.IsO for LA 41 04DECOO 31JAN01

SPSoOQ Prepare SZ PMRREV.04A for LA 41 04DECOO 31JAN01 ...

SPSOOEMS Rev 03 SZ PMR for SR Ms 0 31JAN01

SPSOOQM4 SZ PMR Rev404A for LA M4 0 01MAR01I
5P0RMOe ZM~ Ar 00 11. ....... !... .. .. ..... ..?............. ............ .......... ........... .. ... .. .......... ... .... .SPSOOR M&O Review 52 PWIR Rev-04A for LA 108 02MAR01 31JUL01I Z

SPSOORM3 SZPMR Rev44 for LA M3 0 31JUL01

SPSOOS DOE Review SZ PMR 04 for LA 42 01AUG01 -128SEP01

MSo M e29
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dur
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Start
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FInish
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SPSOOS RPvi 6TSZePt&RfOLA R e Mr . 6 0L 30SEP96

B:i : .g .:.... ...... .,;. .;,,,.. .. .

S600 __h1 12UN0 12JUNOO 0x ,'

. 13MP00 PUI 3@10QPwLR P & Tat Supot (SZ) t w

SMP201 PII Text B MBO Rtevbw Prep Support (S4 _4 01JIJL99 30SEP99

. . 202 Cont PV Txt M&O Review Prep Support (SZ) 71 01OCT99 17JANOO

BMP23 PIlM M&O Rev. & DOE Rev. Prep Support (SZ) 42 18JANO0 16MAROO

.M204 - Pi4 DOE Rev. a Fia Accept. Support(SZ) 37 17MAROO Q0MAYO0 . .

q

I

-- C a % I M 7c



I I iAc t ivity II dur Start Finish vvnq -r- II p p

EVes Evnn I EvA'
- - - - - - - - - -

I I I I I I I IT I I I] I II II I II II III II II I II II I II I II II II IIl l l l l l l l l
....... ......................................

Abstraction of Water4nput Parameters and Dath I 0° 13AUG99

WPQ1402 Abstraction of Water-Models and Codes Identified 0 13AUG99

WPQ1404 Abstraction of Wtr-Detrmine DTN Assignment 2 16AUG99 17AUG99

MQI406 Abstraction of WaterZDetermine If Model-Rel SW I 5 16AUG99 20AlUG99

WPQ1408 Abstraction of Water-Determine I DaaIDThi In TD 3 18AUG99 20AUG99

NMQ110 Abstraction of Water-Submit DablDTN to TDMS as 22 23AUG99 22SEP99

WPQ1412 Abstrcthon of Water4Pace Model-Related SW Unde 10 23AUG99 03SEP99

WPQ1414 Abstraction of Water-Verify ModelRelated Softwa 44 07SEP99 08NOV99

VWPQ1416 Abstraton of Water-vDta Related Software Issue 0 22SEP99

WPQ1418 Abstraction of Water-Procurement Related Issues 0 22SEP99

WW420 Abstraction of Water-Verld race Dat 44 23SEP99 29NOV99

WPQ1422 Abstraction of Water-DetermIne If Data Rel SW 5s = _ 23SEP99 29SEP99

WPQ1424 Abstraction offWater-Rxesolve Procurement Reate 10 23SEP99 06OCT99

WM M426 Abstftion of Water-Place Under SMS Control as 10 30SEP99 14OCT99

I

N

IV

N

N

WPQI428 Abstraction of Water-Veritfy Data-Related Softwar 101 15OCT99 28OCT99
. ....................................................._- ..-- "'?'''

1430 Abstraction of Water-Update TDMS l 5130NOV99 06DEC99 £

WPQU432 1Abstraion of Water-QualflledNerlfied Data Ava 08DEC99

.... ........ ........ . . .

WPPMISR18 00 data (General Corrosion of MP Barrier) 42 03MAY99 0J

WPPMR185 Prepare Draft 310Q Gen Cor. Rev V9A 42 03MAY9 30JUN99

WPP4SOM4 Provide Draft 3.10Q Gen Corr. Rev OOA M4 0 30JUN99

WPW072 General Corr.nput Parameters and Data Identfil 30JUN99

U

A:y

General Corr -Models and Codes identified 0 30JUN99

W tO 3.1 0 CheckkigiRevi Gee Corr. 22 01. UG99

NPWD74 General Corr.-Determine DTN Assignment 2 01JUL99 02JUL99 I

NPWOS6 General Corr.-Determine If Model-Rel SW Is Under 5 01JUL99 08JUL99 .

Ia .
9 .

~ine rM
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7PW5T0 Gn al Corr.-Deturmine If DaWDTN In TDMS 3 D0IL99 D8JUL99

tPWO76 Geral Corr.4Sulmnt DaWDTN to IDMS as Necessa 22 09JUL99 09AUG99

NPWO87 Genral Cofr.-Place ModeWRated SW Under SMS C 10 09JUL99 22JUL99

WPW088 General Corr.-Verfy Model-Related Software | 23JULS9 23SEP99

NPPMRI96 Prepae Fna 3.10Q Report General Corr. 20 03AUG99 30AUG99

WPW078 General Cerr.-Procurement Related bssues Id to 0 09AUG*9

WdPW082 Geral CoGrr.-Data Related Software Issues kWent 0 09AUG99

wP~ ............................................ ... ... ...... .......................... .........................
NPW077 Geerwal CorL.-Verlyfrace Data 44 10AUG99 12OCT9

WPW079 General Cotr.-Rxesolve Procureent Related Data 10 10AUG99 23AUG99

WPWO83 Geral Corr.etermine Bt Data Rai SW be Under 5 10AUG99 16AU'99

NPW0G4 Geral Corr.-Place Under SUS Control as Necessa 10 17AUG99 30AUG99 U

wPWOB6 General Corr.-Verify Data-Related Softwae 10 31AUG99 14SEP99

WVPW089 Genral Comw..4afaW ied fied SWAvaiabe 0 23SEP99 4

WPWQ80 Geral Cort.-Update TOMS 5 13OCT99 19OCT99

WPWO81 Genral Corr.uAlioe-nPVPrified Data Avandable 0 190CT99
25>i,........................ .;gggg <c ..a">...............'

.. .s z a 1 : . ....2 . . .: J .2 .. ...... ...

SWPAS3O Prepare Otaft Gen Corr. All oy 22 3.10a RC v Oe A 31 18JdUN9tA 02AUG99

UPA3II2 Rtve General Corosn of Alloy 22 D AP3.1snQ 2014 G 30JUNG99

WPAS108 Rpt Gen Corr. Alloy 224.Dtr Pa amelM and Data 0 02AUG99

SLPA3110 Rpt Gen Corr. Agoy 22-M1es; and Cod" Wd ntifl = 02AUG99*

.......... 3...............0 1 D ................................... .............................. ...................
SUA3112 Rpt Gen Corr. Alloy 22-Datennmi DYN Assigrnent 2 03AUG99 04fiUG99

SLPA3114 Rpt Gen Corr. Alloy 22-Determine it Mdl-Rel SW -0 03AUGW9 OSAUGW9 A

SLPA3116 Rpt Gen Corr. Alloy 224-Dtermine if DaWDTN In 3 05AUG99 09AUG99 .

SLPA3118 Rpt Gen Corr. Alloy 22-Place Model-Related SW Un 10 10AUG99 23AUG99

WPA312v Rpt Gen Corr. Alloy 22fSubmnlt Data1DTN to TDIMS a 22 10AUG99 0SEP99
_ _ _ _ ....................................... ................................ ....... ...... .................

Rpt Gen Corr. Alloy 22-Verify Model-Related Soft _424AUGWG 26OCT99 .1

A3100 Recei Model Abstraction-PAO -AP3.10Q M4 I _0 101 SEP99

iLPA3102 Provide Model Abstraction-PAO - AP3.10Q IU4 I aj 101SEPW

UfPA310t Pepare Final 3.10Q Report_ _. . ... :_ a 20 02SEPW 30SEP99
a - a - a - me ais~
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SUPA3124 Rpt Gen Cor. Alloy 22-Data Related Software Is 0 09SEP99

;LPAS321 Rpt Oen Cowr. Alloy 22-Procueent Related Issue 0 09SEP99

ILPAS128 Opt Cor. Alloy 22-Detemilne If Data Rel SW 5 10SEP99 16SEP99

ILPA3130 Rpt Gen Corr. Alloy 22-Rxesolve Procurement 0ela 10 10SEP99 23SEP99

SLPA31S2 Rpt Gen Corr. Alloy 22-Verllyfrrace Data 44 10SEP99 12NOV99 AZT

ILPA3134 Rpt Gen Corr. Alloy 22-Place Under SMS Control a 10 17SEP99 30SEP99 ASUAS1N bO - C~~~~~~~~.A 2tSS 01S 0E................................... ........ ....................................... ....................... ............... .........................................

ILPAS136 Rpt Gen Corr. Alloy 22-VeIfy Dta-Related Softw 10 01OCT99 15OCT99 N

ILPAS1S8 Rpt Gen Cow. Alloy 22nupdate TDMS 5 15NOV99 19NOV99

5LPA3140 Rpt Gen Cow. Aloy 22uAlledNVedrfled Data A 0 19NOV99

_t1o1a Io . 2 ,'

5UPAS142 P.e Drat WP Suracw h em Chem 310 Rev 00A31311OIAXW 13AIIG99

5UPA3148 WPS SvrfChon4nput Parmtr and Date Identil 0 13AUG99*

SUPAS160 mP SurfChem~lodes and Coeds Identfited = - 13AUG99 ,

ILPAS144 3.10Q ChecklgReview WP Surface Chem 30 16AUG99 27SEP99

SLPA3152 Wff Surf Chem-elne DTN AssIgnment ; 16AUG99 17AUG99 I
... .. .. ........ .. .................. ... . ....................................... . ............ ... .........

SLPAS3154 WI Surf ChemDetenmine I Model-el SW Is Under 5 16AUG99 20AUG99 !

ILPAS316 WIP Surf Chem4Deftrmne IDIDTN In TDMS 3 18AUG99 20AUG99 N

SLPA3158 mP Surf Chem-Place Model-Related SW Under SMS Co 10 23AUG99 03SEP99

SLPA316O WP Surf Chem-Submit DatbOTN to TDMS as Necessar 22 23AUG99 22SEP99

BLPAS162 WP Surf Chem.Verfy Model-Related Software 44 07SEP99 08NOV99 ,.Y

BLUA3164 WP Surf Chem-Data Related Software Issues Ident 0 22SEP99

SLPASIBO WP Surf ChernrocuremeMn Related Issues f10d to 0 22SEP99

SLPA31S8 Wm Surf Chem-Determine If Data Rel SW I Under S 5 23SEP99 29SEP99 X

SLPAS170 WP Surf Chem-Rxesolve Procurement Related Data I 10 23SEP99 06OCT99 9

SLPAS172 WP Surf Chen-Verfyflrace Data 44 23SEP99 29NOV99

BLAS314S Prea FIn1a OQ Rport WP SurfaceChe 12 28SEP99 14OCT99

BLPAS174 WP Surf Chem-Place Under SMS Control as Necessar 10 30SEP99 14OCT99 N

5LUA3176 Wm Surf Chem-Velfy Date-Related Software 10 15OCT99 28OCT99

SLPAS178 WP Surf Chem-Update TOMS 5 30NOV99 06DEC99 X

SLPAS180 WP Surf ChenQuafltledlVertfled Data Available 0 08DEC99

Vind 4 St S2



I TActvity
I D

I * Y -

Activity
Description

MILEI Ori Early
Start

. Early
FinIsh

. . . .EX92 - - - - I FYOO I -. EXR;
1111111111111111111111111 I I Illilli II I 1 I 1 LII1-1 I I

........... ........................ , ............................ .......... ....................... _ ..... ......... W_,

WPPMR1O 3.10Q data (Enviro -Surf Drip Shield & WP IWrO 42103MAYW 30JUN99I WPpR1 Prepare Draft 3.10Q Envirorurf Dtip Shid Rv OjA 22 01JUN99 30JUN99

WPWOQO Surf Drip Shoput P eters and C Des kde nbfl O 30JUN99

WPW 001 Suf Drip SbInp ut CodP Identifi O 30JUN99

AZ1

I I':WPPmRi1O 3.10Q CheckingRaview Enviro - Surf Dri Shie 221 01JUL99 02AUG99

WPWO02 Surf Drip S-Deteamine DTN Assiglmenat 2 01JUL99 02JUL.99

WPW014 Surf Drip SbhDetrine If ModelRd SW is Under 5 01JUL99 08JUL99

WPWO03 Surf Drip Sh-etermine W DataIDTN In TDMS 3 06JUL99 08JUL99

WPWOC4 Sur Drip ShSubinit DablDTN to TDMS as Necssa 22 09JUL99 O9AUG99

WJPWOI5 Surf Drip Sb-Place Model-Related SW Under SIIS C 10 09JUL99 22JUL99{. VW0 X - f4 SW SC -o n m22 i 9.................................................... _...................................................................... ............................. ........... ...............

WPW016 Surf Drip Sb-Verify Model-ated Software 44 23JUL99 23SEP99

WPPMR116 Prepare Fi 3.0Q Report Enviro - Surf Drip Sh 15 03AU 23AUG99

WPWO06 Surf Drip Sh-Procurement Related Issues J7d to 0 09AUG99

WPW01O Surf Drip SiWata Related Software Issues idet 0 O9AUG99

WPWOQ6 Surf Drip Sb-VerityTrace Data 44 10AUG99 12OCT99

WPWOOT Surf Drip Sh-Rxesolve Procurement Related Data 10 10AUG99 23AUG99

WPW011 Surf DripSh-Determine If Data Rei SW Is Under 5 10AUG99 16AUG99

WPW012 Surf Drip Sh-Place Under SMS Control " Necessa 10 17AUG99 30AUG99

WPW013 Surf Drip Sh-Verify Data-elated Software 10 31AUG99 14SEP99

WPWOI7 Surf Drip Sh uaifi Veritied SW Available 11 0 __ 23SEP99 . P07S f h iS b ..:0--..................................... .............................................................................. ............ ;

IWPWQ08: Surf Drip Sbpdate TOMS 5113OCT99 190CT99

.WPWQ0 Surf Drip Shl-UalifIeVerified Data Available = . 19OCT99

. I I -~ . ! z@!. E

.WPPMIR4 3.1Q data (Phase Stability & Aging) 42 03MAY99 30JUN99

WPPRI45 Prpae Draft 3.10Q Phase Stability & AU Rev OOA 22 01JUN99 30JUN99

WPW036 Stabiity & Ag-Input Parameters and Data kdentf 0 30JUN99

WPWQ37 Stbility & Ag-Models and Code Identified 0 3JU9

£7~

1OQ Checking/Raview Phase Stability & Aging 22 01JUL99 -e aC2AUG99
- C - C I I- C I a p

"4.
a
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N038 Stability & Ag-Determine DTN Assignment 2101JUL99 02JUL99

NPWO Stiblity & Ag-Detmw nf Model-Rel SW Is Unde 5 01JUL99 08JUL99

WPW039 Stability & Ag-Detemine If DataDTN In TMS 3 06JUL99 08JUL99

WPW04O Stability & A Submit DaDTN to TDMS as Ne~ess 22 09JU99 09AUG99

NPWOSI Stability & Ag-Plac Model-Related SW Under SMS 10 09JUL99 22JUL99

NPW052 Stability & Ag-Verify Model-Related So a 44 23JUL99 23SEP99

NPPMR153 Prepare Fin 3.10Q Report Phase Stability & Ag 15 03AUG99 23AUG99

NPWO42 StabilIty a, Ag-Procurement Related Issues 10d t 0 09AUG99

NPWO4 Stabillty & Ag-Data Related Software Issues Iden 0 09AUG99

x
Nr

N

AT

if

'F

NPWH4I Stability b Ag-VerfyITrace Data 44110AUG99 12OCT99
.............................................................................. . ...................................... . . . . . . . .......... .. .. . ...

NPWD4S Stability & Ag-Rxesolve Procuement Related Dat 10 10AUG99 23AUG99

PW04T Stability & Ag-Determine If Data Rel SW Is Under 5 1IAUG99 16AUG99

NPe48 Stability & Ag-Place Under SMS Control as Necess 10 17AUG99 30AUG99 £ j

RPP475M4 Provide Localizked Corrosion Rev OOA M4 0 30AUG99

YWO49 Stability b Ag-Verfy Data-Related Software 10 31AUG99 14SEP99

Sb y bAg SWAv ia hg =23S ............................NPWOS53 Stability & Ag-QuallffedNertfied SW AvaIlable 0 23SEP99

WPW044 Stability a Ag-Update TOMS 5 13OCT99 19OCT99

YPWO4S Stability & Ag-alltledlVerifled Data Avallable 0 19OCT99
... . . . . ......

p ' I 1 s .~ 6 5 . ...................... .... . .. ... ..

WPWO18 Juvenile Failures-input Parameters and Dta Iden 0 29JUN99

WPW019 Juvenile Fallures-Models and Codes.1dentifled 0 29JUN99

WPWO20 Juvenile Fallures-Determine DTN Assignment 2 30JUN99 01JUL99

WPWO32 Juvenile Faliures-Determine If Model-Rel SW Is U 5 30JUN99 07JUL99

WPWO021 Juvenile Failures-Determine If DataWTN In TDIFIS 3 02JUL99 07JUL99

WPWO22 Juvenile Failures-Submit DadTN TDMS as Nec 22 08JUL99 08AUG99

WPWO33 Juvenile Failures-Place Model-Related SW Under S 10 o0uL99e 21JUL99

WPW034 Juvenile Faliures-Verify Model-Relted SoWre 44 22JUL99 22SEP99 A

WPWO24 Juvenile Fallures-Procurenent Related Issues IV 0 0AUG99

WPWO2 Juvenile Fallures-Data Reabtd Software Issues I 0 06AUG99

WPWO23 Juvenile Failures-Verifyflrace Data 44 09AUG99 8O T99

M I" gi E2n



-1Activit)
ID

!� I - I -

Activity
Descripl"

MILE Ottg
dur

Ealy,
Start

Early
Finish

rvn,j II I
FY9Q YOnn FY01

1 11111 liii II 1111111 11111 ff1111 I- I I 1111111111111 III
WPWO26 Juvenile Failures-Rxesolve Procurement Rebted D 10 09AUG99 20AUG99

WPW029 Juvenile Failures-Vetennlne It Data Rel SW Is Un 5 09A 99 13AUG99

WPWO3o Juvenile Failures-Place Under SUS Control as Nec 10 16AUG99 27AUG99

WPWO31 Juvenile Failures-Verify Data-Related Sottwarej 10 30AUG99 13SEP99
...... ..... ..... ...... ..... ..... ..... ...... ..... ..... ..... ...... .. .. ..... ...... ..... ..... ..... .... . ..... ..... .. .. ...... ..... ..... .....

WPWOS5 Juvenile Fallures-QualifiedNedtled SW Availabi 0 22SEP99

WPW026 Juvenile Fallures-4pdate TDMS 5 12OCT99 18OCT99

WPWO27 Juvenile Failures4uWairIedNer1ed Data Availa 0 18OCT99

I ,g ,§ ~........ , ....g
....... ............. :

WPPLR320 3.10Q data(Stress Corrosion Cracking WP Barrier) |03MAY9* 31AUG99, | j;Y

WPPMR325 Prepre Draft 3.100 Stress Corrosion Cra Rev ODA 19 05AUG99 31AUG99

WPP47OM4 Provide Stress Corrosion Cra Rev OOA M4 0 31AUG99

WPWI98 Stress Corrosion-Input Parameters and Data Ident 0 31AUG99

WPW199 Stress Corroslon-Modes and Codes Idenfied 0 31AUG99

WPPIR_30 3.1OQ CheckinpReview Stress Corrosion Cracking 21 01SEP99 30SEP99

WPW200 Stress Corrosion-Determine DTN Assignment I 2 01SEP99 02SEP99

WPW212 Stress CorrosionDeternine It Model4RSW is Un 5 01SEP99 08SEP99

WPW201 Stress Corrosion-Determine if DataIDTN inTDMS 3 03SEP99 08SEP99

WPW202 Stress Corrosion-Submit DataIDTN to TDMS as Nece 22 09SEP99 O8OCT99

WPW213 Stress Corrosion-Place Model-Related SW Under SM 10 09SEP99 22SEP99 9

WPW214 Stress Corrosion-Verify Model-Related Software 44 23SEP99 29NOV99

WPPMR336 Preare Final 3.10Q Report Stress Corrosion Crac 20 01OCT99 29OCT99 AY
WPW204 Stress Corrosion-Procurement Related Issues lUd 0 08OCT99
WPW2O8 Stress Corrosion-Data Retlaed Software Issues Id 00OC9 .............................. ................................................................................................

I1.WPW203 Stress Corrosion-Verifyllrace Data 44 12OCT99 15DECS9

WPW206 Stress Corrosion-Rxeolve Procuremient Related Da 10 12OCT99 25OCT99

WPW2O9 Stress rmelfDatRel SW Is Und 5 12OCT99 18OCT99

WPW210 Stress Corrosion-Plae Under SMS Control as 1ece 10 19OCT99 01NOV99
WPW211 Stress Corrosion-Vetify Data-Related Software 10102NOV99 16NOV99

WPW215 Stress Corrodlon-ualihedlVllied SW Availale I 0 * 29NOV

A.3Y
: i

. . 1. � . .. .1 . 1 .4 ..-

-I ! TDMS 5
Corrosin-Updat I - -

16DEC99 I

,-X

22DEC99
I -* * S

la k-
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WPW207 Stress Corroson-luaffflsdiVeriffed Data Avallab 0 . 22DEC99 I

E X *. ,- ','.

WPP`WRS . d (MechanicalFaMue DuetoRockfall) 83 03MAY9 30JUL99

WPPMR16S Pepare Drt S.1OQ Failures Due to Rock Rev W0A 20 02JUL99' 30JLl99

WPWO54 Failures I Rod-4nput Paameters and Daft Ient 0 30JUL99

WP1WOS Failures I Roc99-Models and Cod Idented0 30JUL99

WPIPMR17O 3.1OQ CheeddnglReview Failures Due to Rockfall 31 02AUG99 14SEP99 L.... .... . ...... .... .... .... . .. ........ .... .... ........ .... .... .... .... .... ........ .... ........ .... ........ .... .... ........

WPWOS8 Failures I RodS-Determine TN Assonment 2 02AUG99 03AUG99 X

WPWOS8 Failures I RodS-Detemlne If Model-Rel SW Is Un 5 02AUG99 06AUG99

WPW057 Failures I RocS-Determine If DataIDTI In TDMS .3 04AU99 06AUG99

WPW05S Failures I Roc9-SubmIt DataM to TDMS as Nece 22 09AUG99 08SEP99

WIW069 FailureS I RocS-Plae Model-Related SW Under SM 10 09AUG99 20AUG99

WPW070 Failures I Roc"-Verdfy Model-Related Softwre 44 23AUG99 25OCT99 Tii
WPWOO Failures I Rod.Procureme9nt Related Issues I0d 0 08SEP99

WPWO4 Failures I RodS-Data Related Software Issues 0 08SEP99

WPW Failures I Roc9-VerlfyfraceData " 44 09SEP99 1iNOV99

WPWOS¶ Failures I RocSS-Rxesolve Procurement Related Da I10 09EP99 22SEP99Fatu/Ro9*est~ete a _ C 9EP9922SP99.. ...... ....... ........ ........... k ........ ..... ................. 4........

WPWOGS Failures I RoS99-Determne If Data Rel SW Is Und 5 09SEP99 15SEP99

WPPMR175 Prepare Final 3.10Q Report Failures Due to Roc9 11 15SEP99 29SEP99

WPW088 Fallues I RocSSPlace Under SMS Control as Nece 10 16SEP99 29SEP99 A'

WPW067 Failures I RodS-Veriy DataRelated Software 10 30SEP99 14OCT99 '

WPWO7I Failures I RocSS-Quallfled~lVerified SW Available 0 25OCT99 ....................... IbS C.............. 2t9................................ ................. j............. ....................... ............

WPWO62 Fadlures I Roc94-Update TOMS - 12NOV99 18NOV99

WPWO8S Failures I Roc9-Quallfled/Verlfled Data Avallab 0 18NOV99

W.10Q dab (Local2zed Corroslon Mdl WP Barrier) 65 28MAY9T 30AUG99

WPPMR22 Prepare Draft S.10Q Localzled Corroslon Rev OOA 18 05AUG99 30AUG99 AT:

WPW108 Localzled Coroslon-Input Parameters and Daft I 0 30AUG99

WPW109 Loeailed Corroslon4-odels and Codes Identified 0 C30AUG99

I

~Iwvwm
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WPPMR230 3.10Q CheckinglReview Localized Corosion 22 31AUG99 30SEP99 £7 .I

WPWIIO Localizied Corrosion-Ietermnne DTN Assignment 2 31AUG99 01SEP99 .

WPWi22 Localizied Corrosion-Determine if Model-Rl SW I . 31AUG99 07SEP99 £

WPWIII Localizied Corrosion-Detemine if DataDIN in tD 3 02SEP99 07SEP99

WPW112 Locaiaed Corroslon-Submtit DataIDTN to TDMS as 22 08SEP99 07OCT99 £

WPWI23 Localiled Corrosion-Place Model-Related SW Undo 10 o0SEP99 21SEP99

WPWI24 Localizied Corrosion-Verify Model-Relatd Softwa 44 22SEP99 24NOV99

WPPLMR236 Prepare Final 3.10Q Rport Localied Corrosion - 19 01OCT99 28OCT99 D

WPW114 Loc d CorrosionProcuremnnt Related Issues 0 07OCT99

WPWII8 Localiled Corrosion-Data Related Software Issue 0 07OCT99

WPWI13 Localizied Corroslon-Verify/Trace Data 408OCT99 14DEC99

WWPWI5 LocaliiSed Corroslon-RIesolve Procurement Relate 10 08OCT99 22OCT99

WPW119 Localiuled Corrosion-Deteanine If Data Rai SW Is 5 OOCT99 15OCT99

WPWI20 Localikied Corrosion-Place Under SUS Control as 10 18OCTS9 29OCT99

WPWI21 LocalWed Corroslon-Verify Data-Related Softwar 10 01NOV99 15NOV99 AV

WPWI2S Localizied Corrosln-AmlrmedNrifled SWAY4I 0 24NOV99 '
. . . . .. .. . . . . . . . .. . . ., ... . . . . .. . . . . . .. .. . . . ....................................... ............. . . . . . .. . . . .. .

WPWI16 L1cabed Corros wUpdate TMS S 15DEC99 21DEC99:

WPW117 Localizied Corrosion-QuailediVerified Data Ava 0 21DEC99 +

.A _- '' 2 g

SUA3182 Pr*pa Draft Coor Aloy 22 Ab 3.I1Q Rev OOA 99 11 31AUG99 15SEP99 U

.,SA3184 Receive M"del Abstraction - PAO -AP3.IOQ 14 0 15SEPS9 9

SLPA3186 Provide Model Abstraction - PAO -AP3.IOQ M4 0 15SEP99

SLPA3192 Report4nput Parameters and Data Idlentified 0 15SEP99

SLPA3194 Report44odels and Codes Identified 0 15SEP99 *O
::. . ...._. . .. .. ....

SLPA3ISb SIOchecidnglpevlew 31 16SEP99 29OCT99 ..
SLPA3196 ReportDetermine DTN AssIgnment 2 16SEP99 17SEP99 N

SLPA3198 Report4-Dtermlne if Model-RU SW Is Under SUS Co 5 16SEP99 22SEP99 X

SLPA3200 Report-Dtermine If DaWDTN in TDiS 3 20SEP99 22SEP99

SUA3202 ReportmPlace ModeRelated SW Under SiUS Control 10 23SEP99 06OCT99 .
....... ... .......... ................ .- ---- , ....... , ,.................................................

J.SUPA3204 ReShnit DaWaDTN to TlDMS as Necessary 22 23SEP99 1250CT99 AY
I I h � -- h h U-,

_ J3
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LPA32"0 Report-Verify Moe-Related Software 4417C 13DEC99

9LPASi2O8 Report-Dafta Related Software Issues Identiffed 0 25OCT99

SLPA3210 Report-Procurement Related Issues ID'd to Car Ma 25OCT99
A=

Reportk-Dtermine If Data Rel SW Is Under SMS ~on 5 26OCT99 01NOV99
.................. .. w....... ... ...... .... 1 ..... ....... ... ... ........ ................

Report-Rxesolve Procurement Related Data Issues 101260CT99 08NOV99

81PA3216 Report-Verifyirace Data -44 26OCT99 30DEC99

SLPA3218 ~Report-Place Under SMS Control as9Necessary 10 02NOV99 16NOV99

if

iAY

: F

I NSLPA3220 Report-Verfy Datat-Related Software 101 17NOV99 02DEC99

IRtport.Update TDMS 5IoAM OTJAN0O
I . 11 �. . I '7--, . I. -, �

jLA24 Rep rt-ulfiefeled Data Avalaeble OJ 07JANOO
........

SLPA322I Draft3.IOQ Alloy 22Abs SCORev OOA 10 01SEP99 15SEP99

91PA3232 IAlloy 22 SCC-Input Parameters and Data Identilfie 0 15SEP99

BLPA3234 Alloy 22 8CC-Models and Codes Identlified 0 15SEP99

SLPAZ228 jCheckS.IOQ Alloy 228CCRev 99A 31 16SEP99 29OCT99

it

SLPA3236 Alloy 22 SCC-Determlne DTN Assignment 21'18SEP99 17SEP99

smPs23 Alloy 22 SCC-Determnlne If Model-Rel SW Is Under 5 16SEP99 22SEP99 A

SLPA3240 Allo 22 SCOC4etermInne' If D*WaDT In TDMS 3 20SEP99 22SEP99

SLPA3242 Alloy~f 22CC-Plice Model-Relatted SW Under SiMS CIO 10 23SEP99 06OCT99 A

3LPA3244 Alloy 22 5CC-Submht DataM'TN to TDMS as Necesser 22 23SEP99 25OCT99 A

SLPA3240 Alloy 228$CC-Verf Model-Related Sotar 4 7CT9 13EC99

S1PA3248 Alloy 22 $CC-Data Related Software Issue. IdentU 0 25OCT99

St.PA3250 Allo 22 SCC-Procurementt Related Issues ID'd to 0 25OCT99

SLPA3252 Alloy 22 8CC-Detemine If Data Rel SW is Under 8 5 26OICT99 1NOV99

SL.PA3254 Alloy 22 SCC-Rxesolve Procurement Related Data I 10 28OCT99 08NOV99 A

BLPA326E Alloy 22 3CC-VerifyfTrace Dafta 44 28OCT99 30DEC99AZ

SLPAM2O Final 3.I0Q Aloy 22SCC Rev OOA 15 01NOV99 22NOV99 i
BLPASMS Alloy 22 8CC-Place Under SMS Control as Necessar 10 02NOV99 16NOV9

SLPAS2SO Alloy 22 8CC-Verfy Data-Relarted Software '10 17NOV99 02DEC99

P"u I" of INS

I
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SLPA3262 Alloy 22 SCC41pdate TDMS 5 03 07JANOO

SLPA3264 Alloy 22 SCC.uallfedierirfed Data Available 0 07JANOO - j .i

w2'"''$' $ $ m ,,s,~~~~~~~~~.$.$,, .................... .. .... . ................................ . .... .j

..- . .. I.j..

PA3266 APEG Anal is 3 16SEP99 04NOV99

SUPA3268 3.IO draftWAPDEG Analysis 15 05 V 30NOV99

SUA3270 3.IOQCheckWAPDEG Analysis 15 01DEC99 21DEC99 .

SUA3272 3.10CQ Final WAPDEG Analysis 15 22DEC99 j

SiPA3274 WAPDEO Analyinput Parameters and Data Identifie 0 04NOV99

SLPA3276 WAPDEG Analy4odais and Codes Identified 0 04NOV99

SLPA3278 WAPDEO Analyetrmnlne DTN Assigment 2 05NOV99 08NOV99 .

SLPA3280 WAPDEO Analy,4.etsimine It Modal-Rel SW Is Under 5 05NOV99 12NOV99

SLPA3282 WAPDEO Analy-Determlne If DataJDTN In TDiUS 3 09NOV99 12NOV99 .......... ... ..... ...... ....................................... .................... .... ...... ... .. ..... ... ...

SLPA32B4 WAPfOG Analy-Paes Model-Rlated SW Under SNS Co- 10 15NOV99 30NOV99 .

SLPA3286 WAPDOE Analy-Subinit DatalDTN to TDMIS as $SW 22 15NOV99 16DEC99

SLPA3288 WAPDEG Analy-Verlfy Model-belated Software 44 01DEC99 02FEBE0

SLPA3290 WAPDEG Anay,.ata Related Software Issues identi 0 16DEC99

SUA3292 WAPOEO Analy Procuement Related Issues iDd to 0 16DEC99

SLPA324 WAPEG Analy-Determine It Date Rel SW Is Under S 5 17DEC99 23DEC99

SLPA3296 WAPDEO Analy oiva Procurement Related Data I 10 17DEC99 03JAN00

SLPA3298 WAPDEG Analy-Vetlfyjrace Data 44 17DEC99 1UFEB0O

SLPA3300 WAPDEG Analy-Place Under SMS Control as Necesar 10 27DEC99 IOJANOO

SLPA3302 WAPOEGAnaly-Verify Date-Related Software 101 01JAI 24N 0i_

SLPA3304 WAPDEAnaly-UpdaIATDWS 5 22:EB00 28FEB00 ;

5LSA3306 WAPDEG Analy4Qualiied/Verited Data Available 0 28FEB03

. Ul2OO7 .00

., _ , ~~~~~. .....................

II.SIPA3308 3&1QdataWPFEPsScreen FY99 128101APR99- 30SEP99

jI SLPA3310 3O10Q DraftWP FEPs Screen | | 201010CT99 290CT99

LI

EY

I.'ISLPA3312 I:3 01;Check WP FEPs Scren 14 01iNOV99 19NOV99
-I __________ -_____________________

k /.
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I I I I I I I I I I I I I I I I III Ii i I 1 1 1II Iii 1 1 1 1 1I I I I I I I I I Ir I IIIII 1-4
SLPA3314 1.3110Q Final WP FEPs Screen 6122NOV99 01DEC99 I

4. __________ --

ILPA331S WP FEPs4nput Parameters and Data Identified 0 30SEP99

ILPA3318 WP FEPs.Models and Codes Identified 0 30SEP99

ILPA3320 WP FEPsDetermine DTN Assignment 2 01OCT99 04OCT99

SPA3322 WP FEPs-Determlne i Model-Rel SW Is Under SMS C 5 01OCT99 07OCT99

SLPA3324 WP FEPsm.Detsmhn If DataDTh In TDM5 3 05OCT99 07OCT99

ILPA33228 mI FEPs4PbIce ModeiRelated SW Under 5MS Control 10 08OCT99 22OCT99

ILPA3328 WP FEP-Submit DaIDT& to TDMS as Necessary 22 08OCT99 09NOV99

SLPA3330 WP FEPs-VerVfy Modelated Software 44 25OCT99 29DEC99

SLPA3332 WP FEPsoat Related Software Issues Identified 0 09NOV99

x

:'if

WP FEPs-Procurement Related Issues IDd to Car M 01 09NOV99
_ . .......................................... ............................................................................... ;

ILPA333 WP mEPs-Determine If Data Rol SW Is Under SMS Co S10NOV99 17NOV99

SLPA3338 WP FEPs-Rxesolve Procurement Related Data Issues 1O 10NOV99 24NOV99

SLPA334O WP FE1Vril"fyfTrace Data 44 10NOV99 17JANOO

SLPASS42 WP FEPs4Place Under SMS Control as Necesv4ry 10 18NOV99 03DEC99

SLPA3344 WP FEPs-Verftr Data-Related Software 10 08DEC99 17DEC99

SLPA34 WP FEPs-Jpdatea MS0= 5 18JANOO 24JANOO

SLPA3S48 WP FEPs.Qualfledlerlfled Data Avallable 0 24JANO0
.............i . . ..

WPPMMAO5 31CQ dxta(General Corrosion of Drip Shield) 42 03MAY99 30JUN99

WPPMR2AIO Prepare Draft 3.10Q General Corr of Drip Shield 42 03MAY99 30JUN99

WPPMR2A15 S31Q CheckinglRevlew Gen Corr of Drip Shtel F99 27 01JUL99 09AUG99

WPPMR2A20 Prepare Fina1 S1OQ Report General Corr of DrIp 13 10AUG99 25AUG99

WPQtOOO General CrlDp-nput Parameters and Data Iden 0 30JUN99

WPQ1002 General CornlDpllodefs and Codes Identified 0 30JUN99

WPQ1004 General Conr/Dnp.Determl DTN Assignment 2 01JUL99 02JUL99

WPQ1006 General Corr/Drip-Determine If Model-Rel SW Is U 5 01JUL99 O8JUL99

ifY

I

Nr
NWPQ01008 General ConlDrio-Datermins If DataMM In TDMS 310UULQO 10MULA9
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WPQ1010 General CorlDrlp-Subnirt DataIDTN to TDMS as Nec 22109JUL99 D9AUG99

WPQ1012 General CorrlDupPc ModelRelated SW Under S 10 09JUL99 22JUL99

WPQ1i014 General CorulDrpVenfy ModelRelated Software 44 23JUL99 23SEP99

WPQ1016 General Corrlrp-Data Related Software Issue4 I 0 09AUG99

GPQI019 General CorrlDrIp-Procurement Related Issues 1 09AUG99

WPQ1020 General CorrlDrip-VerlfyrTrae Data 44 10AUG99 12OCT99

WPQI1022 General CorrlDrlpetermlne IfData Rel SW Is Un 5 10AUG99 16AUG99

WPQ1024 General Corrl/rdptRxesoive Procurement Related D 10 10AUG99 23AUG98

WPQ1 026 Gnral Corrlrlp-Place Under SAS Control as Nec 10 17AUG99 30AUG99

iff

A=
F

I , WPQ1028 General Corirl~p4Vify Data-Related Software 10131AUG99 14SEP99
. ......... ...... ...... ..................................... ....................................... . .. . ........... ... ..

*WPQ030 General Coruoirip-Jpdate TDMS 5 13OCT99 190CT99

WPQ1032 General ConlDrr 4fiedlVeiried Data Avala 0 I 19OCT99 0'

.. . ... ... ............. .. .... . ...... & .-............. ..
.or of! Dri IL'1>i: Id _f *!I.L!1

5LPA360 Abstraction -of Generak Cor, of Drip Shield _4 0 19JL9

. LPA3356 Report4nput Parameters and Data identified t0 19JUL99 0'

SLPA3358 Report-Models and Codes Identified 0 19JL99 0'

SLPA3352 3.10C Checkidnlieview Cor. of Drip Shield 22 20JUL99 18AUG99

SLPA3380 Report-Determine DTN Assignment -2 20JUL99 21JUL99Si £0 or~t n"i T~shnnt ~_ 2 0 21............................. .......... ....................................... ....................................... ...........................................

SLPA3362 Reportetermine If Model-Rel SW Is Under SUS Co 5 20JUL99 26JUL99

SLPA3384 Report-Datermine if DataWDTN In TDMS 3 22JUL99 26JU99

SLPA3366 Report-Place ModeiRelated SW Under SMS Control 10 27JUL99 09AUG99 5

SLPA336B Report-Submit DataDTN to TDJ as Necessary 22 27JUL99 25AUG99

SLPA3370 Report-Verify Model-Related Software 44 10AUG99 12OCTC9
................. ....................................... .................................. ..

I

I SLPA3364 Prepare Final 3.1 00 Report Car. of Drip Shield 19 19AUG99 15SEP99

f SLPA3372 Report-Cata Related Software Issues Identified _ 25AUG99

SLA3374 Report-Procurement Related Issues iRd to Car Ma O 25AUG99

SUPA3376 RapWeamn It Data Rai SW is Under SIAS Conl = 2M99 01SiP9

AY.

N:

AlISLPA3378 Repot-Rxeolve Procurement Related Data Is 10126AUG99 D5SEP99
I .. . .. I . .. ..

elPA3380 Report-Verify/Trace Data 4412AUG99 28OCT99
I .L - .- J.I

port-Place Under Si1S Control as Necessary 10 02,SEP99,. 116SEPS9
_ _ ____________________________________ I

aI
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LPAS3S4 Report-VerifI Data-Related Software 10I17SEP99 30SEP99 Ar

LPASS8M ReportUjPditeTDMS . 1  5 290CT99 04NOV99

5LPASS8 RepoddQuaiVeiled Daft Available 04NOV99

S} . : : . .. . ; *&....... ............ g g 0 .|..........

NPfPMRADO S.IOQdat(EnvIronmenton DS Surface. EBSIAPO) 84 03MAY9W 02ALUG99

NPPMRADS Prepare Drat S.IOQ Environment on DS SU Rev OOA 22 01iJUL9 02ALUG99

NPW2I6 EnvlronmenDS Sur-Input Parameters and Data Ide 0 02AUG99

NPW218 EnvironmentiDS SulModels and Codes identified 0 02AUG9

Ar

A=

AY

NPPMRAEO S.t0Q ChecdnglRevkew Environment on DS Surface 25103AUG99 07SEP99

NPW20 Envlron mentlDS SurSDetrmne DTN Assignment 2 03AUG9 0 A 04AUG9

NPW244 EnvironmentDS Sur4etennle If Model-Red SW Is 5 03AUG99 09AUG99

WPW222 EnvironmentDS Sur-Determine If DtMITN In TDMS 3 05AUG99 09AUG99

WPW224 EnvironmeMD Sur-SubmIt DstaDTN to TDMS as Ne 22 10AUG99 09SEP99

WPW246 EnvironmentiDS Sur-Place Model-Related SW Uhnder 10 10AUG99 23AUG99

PWP248 EnvironmenriDS Sur-Verify Model-Related Soft"re 44 24AUG99 26OCT99

WPPMRAE5 Prepare Final S.10Q Report EnvIronment on DS Sur 17 08SEP99 30SEP99

WPW228 EnvironmenbDS Sur-Porent Related Issues ID 0 09SEP99

WPW2S3 EnvironmentlDS Sur-Data Related Softwre Issues 0 09SEP99

WPW226 EnvironmenttDS Sur-Ver[WTrace Daft 44 10SEP99 12NOV99

WPW230 EnvIvonamentIDS Sur-Rxesolve Procurement Related 10 10SEP99 23SEP99 A

WPW238 EnvlronmentfDS Sur-Determhne If Data Red SW Is U 5 10SEP99 16SEP99

WPW240 EnvironmenbtS Sur-Place Under SMS Conto as Ne 10 17SEP99 30SEP99

WPW242 EnvlronmenDS Sur-Verf Data-Related Software 10 01OCT99 15OCT99 . r

fPW2S0 E anvironment Sur-Qurllfleertiled SW Avallab 0 28OCT99

NPW2S2 EnvironmentIDS SurJpdate TDMS 5 15NOV99 19NOV99 .

NPW2S4 EnvirnentIDS Sur-QuallediVerifled Data Avall 0 19NOV99

, , , : -.*................

WMRADO S.1Q d (JuvenIle FaIlures of DS & WP) 41 O3MAYW 29JN99C

WF'PMRDS Prepare Da 3.IOQ Juvenile Failures Rev OOA 21 OIJUNW 29JUN99 ,.

1~t1W
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U

WJPW261 Juvenile Failurs-nput Parameters and Data Ien 0 29JUN99

WPW262 Juvenile Failures-models and Codes Identifed 0 29JUN99

WppURAD3 3.10Q Chacdnglevew Juvenile FaIlures 31 30JUN99 12AUG99

WPW263 Juvenie Failures-Determine DTN Assignment 2 30JUN99 01JUL99 .

WPW266 Juvenile Failures-Determi It Model-Rel SW Is U 5 30JUN99 07JUL99

WPW264 Juvenile Failures4Dtermine It DatalDTN In TDMS 3 02JUL99 07JUL99 .

WPW266 Juvenile Faiures-Submint DatJDTN to TDUS as Nec - 22 0JL9 06AUG99

WPW266 Juvenile Failures-Place Model-Related SW Under S 10 08JUL99 21JUL99

WPW267 Juvenile Failures-Verity Model-Related Software 44 22JUL99 22SEP99

WPWI26 Juvenile FailuresInput Parameters and Date Wone 0 02AUG99

WPW267 Juvenile Failuresrocement Related Issues IU 0 06UG99*

WPW26i Juvenile Falurs-Data Related Software Issues I 0 06AUG99

WPW266 Juvenile FailWes-VerlIyITrace Data 44 09AUG99 08OCT99 I;

WPW268 Juvenile Fallures-Rxesolve Procurement Related D 10 09AUG99 20AUG99 -

WPW262 Juvenile Failures-eternine If Data RI SW Is Un _ 09AUG99 13UG99

WPPMRAE2 Prepare Final 310Q Report Juvenie Faiures 1| 13AUG99 02SEP99 i,:

WPW263 Juveni Falures-Place Under SMS Control as Nec 101 16UG99 27AUG99

WPW264 Juvenile Failures-Verify DataRelated Software 10- 1 AUG99 13SEP99

WPW268 Juvenil Fauwes-QuaifiedNerlr*d SWAvallabl 0 22SEP99

WPW269 Juvenile Fallures-pdate TODlS -- - 12OCT99 18OCT99

WPW260 Juvenile Failures-Quailediverifled Date Availa 0 18OCT99

0- .5. .. i , ...

WPPMR200 310Q data(NFE In-Drift TIN Analysb)_ 42 03MAY99 30JUN99

WPPMR20S Prepare Draft3.IQ NFE In-DriftTH Ana Rev OJA 22 01JUN99 30JUN99

SLPAS3S Receive NFE In-DiftTH Analysls-AP3 10Q M4 0 30JUN99*

WPWO90 NFE In-Drift THMnput Parameters and Data kdent 0 30JUN99

WPW09I NFE In-DrIft T odels Na Code Intified 0 30JUN
.................... .................... ......................

3.10Q ChecklngRvIsw NFE In-Drift TIN Analysis 30 01JUL99 12AUGS9

W092 NFE In-Drift TMlDetermine DTN Assignment 2101JUL99 02JUL99

IL

N

ZZ2� NFE In-Drift TH4etetmn If Modet-Rel SW Is Un 5

_.

i-i-i
o0JUL9 0i8JU

-=Cn
IUW
�II I i I -

L.
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WPW093 NFE In4)rift T1,10-etenrmne If DatalN In TDMS 316JUL99 08JUL9
I. 

.. .

DTULM 2i,%.M yUeC.A...I t.#..mrvm i .. lW as mu Ne. 2210UL99 09AUG99
... . ... t.r. ----.--........... -. -

WPWtO5 NFE InD4rift T-HPlace ModelRebted SW Under SM 10 09JUL99 22JUL99

WPW1O NFE In4-Dft TM-Verift Mode-Rlt Software 4 23JUL99 23SEP99

WPWM9S NFE I-Drift TM lrcurment Related Issues ld 0 09AUG99

WPWtOO NFE In ft TJDaa Reatd Software Issues Id 0 09AUG99

WPW95 NP! In-DrIft TM-VerfTrace Data 44 10AUG99 12OCT99 ..........

WPW097 NPE hni-rMft T,H-Resolve Pocurement Related Da 10 10AUG99 23AUG99

WPW101 NFE In-Drft TMH4eterm~ne nf Data Rel SW Is Und _ 10AUG99 1iAUG99

WPPMR2I5 Prepare Final J.10Q Report NFE In-Drift TH Anal 15 13AUG99 02SEP99

WPWI02 NFE InDrift TPace Under SMS Control as Nece 10 17AUG399 30AUG99

WPWIO3 NFE Irift TH-Verif Dt-Related Software 10 31AUG99 14SEP99
...................................... ... ....... ...... ......................... ................ ..... ....

WPW0O7 NFE In-Drft TH eualileteWertfled SW AvaRlabhe 0 23SEP99

WPW098 NFE kn-Drft TH4pdate TDMS 5 13OCT99 19OCT99

WPWO NFE in-Drft TMH4ualifledlerifted Data Avallab 0 19OCT99

... .... ... ... .

WPPMR I da(LocaCorrosmode for Drip Shield) 64 03MAY99 02AU99

WPMR24S Prepare Drft 3.IOQ Coos model for Drip Rv OOA 42 0JN99 02AUG99

SLPAS392 Recehve Locaafled Corrosion of Titanium Or 7 - M4 0 02AUG99

WPP51OM4 Receive Locafized Corrosion of Titanium Or 7 M4 0 02AUG99

wWI cocrr mode for Drip-Models and Codes Identlfle 0 02AUG99

WPWi 5 crrosemode for Dri-etmineDTNAssIgnment 2 03AUG99 04AOUG99

WPWI40 Corros mode for Drip-etermine If Model-el SW 5 03AUG99 09AU99

WPW129 Corros model for DripDetermine ff DaIDTN In T 3 05AUG99 09AUG99 X

WPWI30 Corros model for Drip-ubmit DataIDTN to MM91 as 22 10AUG99 09SEP99

WVPWI41 Carmo model for Drip-Pac Model-Related SW Und 10 10AUG99 23AUG99 .............
41 CrDeddSUn1C1 3W9................................ ........ .................................. ............ .;

WPWI42 Corros model for Drip-Verf Mod -Relaed Sofw 44 24AUG99 26OCT99

WPPIMR250 .10Q CheckigReview Cotros mode for Drip She 22 31AUG99 30SEP99

WPW1S2 Corros mode for Drp-rocurament Related Issues 9SEP99

WPWISO Corros mode for Drip-Data Related Software lssu 0 09SEP99

____________
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WPWI31 Corros modl for DrlpVeuVl~race Data 44 10SEP99 12NOV99

WPW133 Corros model for Drp-Rxesolve Procurement Relet 10 10SEP99 23SEP99

WPWI37 Corros odel for DrIp-Detrmine If Data Rel SW I 5 10SEP99 16SEP99 X

WPW138 Corrwo model for Drip-Place Under SUS Contro as 10 17SEP99 30SEP99 s

WPPMR265 Prepare Final 3.1OQ ReportCoro mosdel for Drip 19 01OCT99 28OCT99 0

WPW139 Corros model for Dip-Vefy Date-Related Soltwa 10 01OCT99 15OCT99 A
.,........ .. ....... . ...... .. .................. .. .... . .. ...... .....

WPWI43 Cortonmodel for Drp-Qualiliedfied SW Aval 0 28OCT99

WPW14U Corr model for Drip-Update TDMS 5 15NOV99 19NOV99

WPWIS6 Corros m" oefr Drlp-QuaiiedIerlfied Data Av 0 19NOV99

- .. ... .. .., ..

5LPSA3384 Abs localied Cort. MdlU for DS 3S 08#JG99* 30SEP99 D*
.... .. ....

..SUA3400 Report Rev 00A-Input Parametders anbd Data idenit 0 30SEP99t

:......_.

SLPA3402 Report Rev OGA-4od rms and Codes Idetied 0 30SEP99

SLPAW96 3.IOQChecklng/Relw Y22 01OCT9 02NOV99 £
SLPA3404 Report Rev OOA4eteraine DTN AssIgnmet 2 01OCT99 04OCT99

0 . U thv i W I U 01TS907XS ........................................ .................... .................. ................................................................................SLPA3406 Report Rev QOA-IDetermlne If Model-R&I SW Is Unde 5 O01CT99 07OCTS99i

SLPA34U Report Rev OGA-Determine If DalaDTN In T014S 3 05OCT99 07OCT99

SLPA3410 Report Rev WGA4Pace Model-Related SW Under SIS. 10 080CT99 220CT99

SLPA3412 Report Rev 0GASubmlit DatalDTN to TDOlS as Necess 22 08OCT99 09NOV99

SLPA3414 Report Rev OGA-Verfy Model-Related Softtare 44 25OCT99 29DEC99 *A=IF
4~~~~~~~~~~~~~~~~. , . . -. .. .: ......... ..... .,. .,...,' .. ...... .................. ........... ........

SPA3398 Prepare Fal 3.1OQ Report 20 03NOV99 03DEC99 .

SLPA3416 Report Rev OGA-Data Related Software Issues Iden 0 09NOV99

SLPAS4I8 Report Rev GOA-Procurement Related Issues UNd t 0 09NOV99

SLPA3420 Report Rev 0OA-Detertaine if Data Rel SW Is Under 5 10NOV99 17NOV99

LSPA3422 Report Rev OGA.Rxesolve Procturement Related Data 10 10NOV99 24NOV99 a
............ ......... ....................................... ....................................... ........................... s. @

I SLPA3424 Report Rev G0A-Verlfyflrace Data 44110NOV99 17JANOO

SLPA426 Report Rev OGA-Phace Under $1S Control as Necess 10 18NOV99 03DEC99

SLPA3428 Report Rev OaA-VerIy Datsa-elated Software 10 06DEC99 17DEC99

SLPA34S0 Report Rev GOA-Update TDIS -5 18JNO0 24JANOO

AZY

. x

IJSLA332 IRsport Rev OOA-QuakledNeled Data Available 0 24JAN00
- I - I - (-. I I C I

""_. a3
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1i0Q dat(Stress Coros Crack mode Dr1p Shiel) 4103MSAYW 30AUG99

W5pMRISS Prepare Draft 3.10Q Stress Corros Crack Rev OOA 17 O8AUG991 30AUG99

SLPAS4S4 RecelveTI SCC Model -AP3S10Q i4 _ 30AUG99

wpPS2OM4 Providen sT c Model -APS.IOQ 14 t 30AUG99

MPMl44 Stress Corrwos Crack-input Parameters and Data Id a 30AUG99
4 SCCk s C i __ < A.....................................I........................................?....................................... ..................................WPW`145 Stress Corros Crack-Models and Codes Identified 0 30AUG99

WPPMR270 .10Q CheckinglReview Stress Conros Crack model 22 31AUG99 30SEP99 D

WPW14G Stress Corros Crack-Deermine DTN Assignment 2 31AUG99 01SEP99 I

WPW188 Stress Corros Crack-Determine If Model-Ret SW Is 5 31AUG99 07SEP99

WPW147 Stress Cor Crack-Determine If DatalDTN in TDM 3 02SEP99 07SEP99

WWI48 Streas Corros Crack-Submit DatsfDM to TDhS as N 22 08SEP99 07OCT99

WPW159 Stream Corros Crack-Place ModlRelated SW Under 10 08SEP99 21SEP99

wPW1SO Stress Carros Crack-Verf Mol-Relaed Sofiwar 44 22SEP99 24NOV99

WPPMR27S Prepare Final S10Q Report Stress Corns Crscs m- 20 01OCT99 29OCT99

WPW15 Stress Corros Crack-Procurement Related Issues I 0 07OCT99

WPWI14 Stress Conos Crack-Daft Related Software Issues 0 07OCT99

WPW149 Stress Corros Crack-VertfyfTrac Data 44 OOCT99 14DEC99 AZ,

WPW161 Stress Conros Crack-Rxesolve Procurement Related 10 08OCT99 22OCT99

WPW65i Stress Corros Crack-Determine If Dat Rel SW Is 5 08OCT99 15OCT99 A

WPWI1S Stress Corros Crack4-Pace Under SMS Control as N 10 18OCT99 29OCT99 J

WPW157 Stress Corrom Crack-Verify Data-Related Software 10 01NOV99 15NOV99

WPW6i1 Stress Corros Crack-QuaifledlVerflied SW Availa 0 24NOV99

WPWi52 Stress Corros Crack-Updae TDMS 5 15DEC99 21DEC99 .

WPW163 Stress Corros Crack-QualifiedlVerifledDaOta Aval 0 21DEC99 . _

S .,,. .... -.. .

SLPA3438 PrepreDraftDSSCCAbs 22 31AUG99 30SEP99 D

SLPAS438 Receive Model Abstraction PAO -APS.10Q M4 0 30SEP99

SLPA3440 Provide Model Abstraction PAO - AP3.10Q M4 0 30SEP99

o.we 2 f 2M
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SUPA3448 Report TI SCC Abs-Input Parameters and Data iden O 30SEP99

SLPAZ34O Report T1SCC Abs4odels and Codes Identified 0 30SEP99 t
........ .. ....... .... .... ....... ...... ...................................... .....................................

SLPA3442 3.10QChekiReview FY99 5 01OCT99 07OCT99

SLPA3462 Report Ti SCC Abs-Determine DTN Assignmentl 2 01OCT99 04OCT99

SLPA3464 Raportl SCC AbsDetennne if M Re SW b U 5 01OCT99 07OCT99 ; i

SLPA3466 Report TI sCC Abs-DetermIne It DaWDTN In TDMS 3 05OCT99 07OCT99 ,

SLPA3444 3.IOQ CheckingRvie FY00- 17 08OCT99 02NOV99S .10QC R v FYOQ............=-O....T...02i....D........ ;.. ............................... ...........................................

SLPA3468 Report TI SCC Abs-Plsce Model-Related SW Under S 10 08CT99 22OCT99 Ai

SUA346O Report T SCc Abs-Submit DataWDTN to TDMS as Nec 22 08OCT99 09NOWV99

SLPA34S2 Report TI sCC Abs-Verfy Molelateid Software 44 25OCT99 29DEC99

SLPA3446 Prepare Final 3.10Q Report 20 03NOV99 03DEC99

SLPA3464 Report TI SCC Abs-Data Related Software Issues I 0 09NOV99

SLA3468 Report TI SGC Abs-Procurement Related Issues IiD 0 09NOV99

SLPA3468 Report TI SCC Abs-Determine if Data Rel SW Is Un 5 10NOV99 17NOV99

SLPAS470 Report TI SCC Abs-Rxesolve Procurement Related D 10 10NOV99 24NOV99 AV

SLPA3472 Report TI SCC Abs-VerifyflTrac Data 4 10NOV99 17JANOO

SLPA3474 Report TI SCC Abs-Place Under SMS Control as Nec 10 18NOV99 03EC993

SUA3416 Report TI SCC Abs-Verily Data-Related Software 10 06DEC99 17DEC99 i

SLPAZ478 Report TI SCC Abs-Update TDMS 5 18JANOO 24JAN0O

SLPA34Q Report Ti SCC Abs4QuailiedNeriezd Data Avaia 0 24JANOO

.^ .1 K.. i.: .'.I. L : .. . ........ ............. .

WPPMR2 8 0 (10QdaaHydrog induced Cracking In Titaniu) 79 03MAY99- 23AUG99 ii

WPPMR28B Prepare Draft 3.10Q Hydrog Induced Cracid Rv OOA 18 29JULW 23AUG99

SLPA3482 Recev Hydrogen i Cracking in Tltninu - M4 0 23AUG99

WPP630M4 Receive Hydrogen Induced Cracking In Titanium i M4 0 23AUG99

WPWi162 Hydrog Induced Crack-Input Parameters an Data I 23UG9

J WPWI63 Hydrog Induced Crack-4odels and Code Identified 0 23AUG99

WPPURi20 &IOQ Checkin/Review Hydrog Induced Cracking 22 24AUG99 23SEP99

WPW16 Hydrog induced Crack-!Detrmine DTN Assignment 2 24AUG99 25AUGW9
.,

I
WPWI76 Hydrog Induced Crack-Determine It Model-Rel SW I 5 24AUG99 30AUG99- C~

. .

_ - _ - a I-f

.. U
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WPW165 Hydrog Induced Crack-Determine If DaaDTN In TD 3 28AUG99 30AUG99

WPW1fs HydrogIduced Crack-Submit DatDTN to TDMS as 22 31AUG99 30SEP99

WPW177 Hydrog Induced Crack-lace Model-Related SW Unde 10 31AUG99 14SEP99

WPW78 Hydrog induced Crack-Verilfy Model-Related So 44 15SEP99 17NOV99

WPPMR295 Prepare Final 3.10Q Report Hydrog Induced Crackl 20 24SEP99 22OCT99

wpW168 Hydrog Induced Crack-Prcurement Relatedissue' 0 30SEP99

2. .......d i arIs C.............. 30S...i ...................................... .......................... .......................................
WPW172 Hydrog Induced Crack-Data Relate Software Issue 0 30SEP99

WPW`17 Hydrog Induced Crack-Verlf/Trace Data 44 01OCT99 07DEC99

WPWt69 Hydrog Induced Crack-Rxsolve Procurement Rohate 10 01CT99 15OCT99

WPWI73 Hydrg Induced Crack-Determne N Data Rel SWIs 5 01OCT99 07OCT99

WPW174 Hydrog Induced Crack-Pace Under SM5 Control as 10 080CT99 22OCT99 A
....................................................... ...................................................

WPW176 Hydrog Induced Crack-Verif Data-Related Softwar 10 25OCT99 05NOV99

WPWI79 Hydrog hIduced Crack llVerid SWAvall 0 17NOV99

WPW170 Hydrog Induced Crack-Update TDMS 5 08DEC99 14DEC99

SWLPAI Hydrog Induced Crack-QutarfaedlVersfnd Dat Ava O 14DEc099

SLPA34U4 ARo HICrin g TMe ad 24AUG99 23SEP99 AT

S SA34SM Receive Model Abstraction * PAO -AP3.10Q i 4 0 23SEP99

SLPAS494 Report Cracking Ti-npDt ParameDtrs and Da'a bn e 2 23SEP99

SLPA349O Report Cracking TI-Mdetemne Codel-Res Ideni ied _ 2 23SEP99 i

WPP535M4 Reporte ModCr Absctaction e PAO - AP3.tOQ M4 3 23SEP99
SU~i" 3.c Cicl R ie 9 : = 24SP .......... 2 SP ................. ...................... ......... ......................... *..........................................................

SLPA349O 3SIQ Checking/Review, FY0 18 30SEP99 28OCT99

SLPA349 Report Cracking T-Plaemone DTe-e Asstnment 10 0C99 27SEP99 i

SLPA350 Report Cracking Ti-eteuminet faModel Ro DSWSIs 5e24SEP99 0OSEP99

SLPA3502 Report Crackcing T14)etermine If Data/MT in TDMS 3 28SEP99 30SEP99,;

SUPA34N 3.10QCheckIcng1Review FY00 1t 30SEP99 260CT99.; *-----------------u---------.--............................. i .,
SLPA3504 Report Craicking Tltisce Modei1Reiabed SW Under 1o 101CT99 15OCT99.;

SUPA3508 Repoi t Cracking Ti-Submit DaW&DTH to TDMVS go Me _ 22 01cOCT99 02NOV9

SLPA3508 Report Cracking Ti-Vefy Model-Related Software 44 18OCT99 21DEC99

SLPA3492 Prepare Final S.1OQ Report 20 27OCT99 24NOV99
_ . ._ _-_

0

0

"_i I"u o
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FY99 I FYOO I FY01 I FY02 i .
11 r111111111111 r11111111111111111 Illlllllllll

SLPAS610 Report Cracking TI-Data Related Software Issues 0 02NOV99

SLPA3512 Report Cracking TI-Procurement Related issues iD 0 02NOV99

SPA3514 Report Cracking TI-Determine If Data Rei SW Is U 5 03NOV99 09NOV99

SLPA3S616 Report Cracking T-Axesolve Procurement Reljted 10 03NOV99 17NOV99

SLPA3618 Report Cradcng Tl-VerifylTrace Data 44 03NOV99 10JANOO

ULPA3520 Report Cracking TI4Pace Under SIMS Control as No 10 10NOV99 24NOV99
...... ...... ..... ........... ...... ...... ..... ...... ..... ...... ..... ...... ...... ..... ...... ..... ............ ..... ...... ..... ...... .....

SLPA3622 Report Cracking Ti-Verily Data-Related Software 10 29NOV99 10DEC99

ULPA3624 Report Cracking TI.Update TDMS 5 IIJANCO 17JANOO

SUA3626 Report Cracng Ti-QualifedNerified Data Avail 0 17JANO0

'. ~lt ~sS,~. r .,. .

W W S1Q data(Degrad Stainless Steel Struct Mafn) 42 01JULW 30AUG99

WPW 1 DgrStainless-Input Parameters and Data Idnt 0 30A 99

SWPW 1 8 Degrad Stinless-Modeds and Codes Identified 0 30AUG99

WPW182 Degrad StainlessDetermne DIN Assignment 2 31AUG99 01SEP99 I

WPW194 Degrad Stainess4Determine If Model-Ret SW I Un 5 31AUG99 07SEP90

WPPMR306 Prepare Draft 310Q Degrad Stainless Slee Rv OOA 0 O1SEP99 31AUG99

WPPtJR310 310Q Checking/Revlew Degrad Stainless Steel 21 01SEP99 30SEP99 A

WPWI83 Degrad StainiessDetermne It DataIDTN In TDMS 3 3 02SEP99 07SEP99

WPWIS1 Degrad Stainless-Submit DataIDTN to TDMS as NecK 22 OSEP99 07OCT99 D

WPW196 Degrad Stainless-Place Model-Related SW Under SM 10 O8SEP99 21SEP99~~~~~~~~~~.. ,. ._.. ......... ... .. ....... ..... .:...... .... ... ,,. .....:_

WPWI96 Degrad Stainless-Verify Model-Related Software 44 22SEP99 24NOV99

WPPMR316 Prepare Final 310Q Report Degrad Stainless Ste. 13 01OCT99 20OCT99

WPWI86 Degrad Stainless-Procurement Related Issues IDd 0 07OCT99

WPWi9O Degrad Stainless-Data Related Software Issues Id 0 07OCT99

WPWi86 Degrad Stainless-VedlfTrace Dat, 44 O8OCT99 14DEC99
._..._....... ...................................... ............. . _ . .A...:;I.. WPWi87 Degrad Stakiless-Rxesolve Procurement Related Do 10OsOCT9s 22OCT99

WPW191 Degrad Stainless4Determine If Data Rel SW Is Und 5 OBOCT99 15OCT99

WPWi92 Degrad Stainless-Place Under SMS Control " Nece 10 18OCT99 29OCT99

WPWI93 Delrad Stainls-Verify Data-Related Software 1C 01 NOV99 15NOV99
.0

S I

:.
WPWI97 I1egrad S4n-(Ii-10 oness4Aualinst VeVrifled SW Available 0 24NOV99

C,.- a - a -_
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I -- -- I _ _ _. ..i _ *

wigs Degrad StIniess4apdaft TDMS S 15DEC99 21DEC99
.mPWI8s Degra Stainless-ualfidl~eriffed Datb Availbb 21DECgg

060 0~~._g.... .g. _....................._.
t i~~li! 1ualz5 ^ . . .L .. I. *I.. 'I

SUPA35S4 5S Abs-Input Paaetrs an Data Identifled 30E9

SUPA353S 8S Abs-Models and Codes identlfied = 0 30SEP99

SUPA3530 3.10*CheckinglReview 55Abstraton 30 01OCT99 15NOV99 |

SUPAS358 8S Abs-Determ~ne DTh Assignment 2 01OCT99 04OCT99

SUPAS540 85 Abs-rDen elf Model-Rei SWie Undek 5MS Co 5 01OCT99 07OCT99

SUPAS542 SS Abs-DetermIne nf Dab/Dthi in TDS 3 05OOCT99 07OCT99

SUPAS544 88 Abs-Plac Modd~el-elted SW tidrSMS Contro 10 08OCT99 22OCT99

SLPASS4S SS Abs-Submit D JtaDT to TDM!S as Necessar 22 08OCT99 09NOVf99

fr

KY

N

£7
a

SLPA3548 SS Abs-Verify Model-Related Software 441250CT99 29DEC99

SLPA355s 5S Abs4-Dt Related Software Issues Identified 0 09NOV99

SLPA3552 SS Abs-Prcurement Related Issues Mfd to Ca Ma 0 09NOV99

SLPA3554 SS Abs-Zetermine fDat Rel SW s Under SMS Con 5 10NOV99 17NOV99

SLPAS55S S Abs-Rxesolve Procurement Related Data Issues 10 10NOV99 24NOV99 '.

SLPAS558 SS Abs-Verlfyffrace Data 44 10NOV99 17JANI 8
......................................... . .. ._ ... _

5LPA3532 Prepare Final 3.10Q Report 85 Abstraction 13118N 0V99 1IO8 O C O
SUPA3560 SS Abs - be Under SMS Control aS NeCeSSarY= 10 18N 99 03DEC99

SWPA35P 2 SSDAbe VeWte PacaRel SoP Rvare x4 10 5ODEC99 17JEC99

SLPA35e4 SS Ab Updste TCMS 5 1AiAN00 24JANOO

SLPA3566 SS Abs-OusillediVerilled Dets Avaibbhe 0 24JANOO

WVPPMR499 Dihe elpmeftWPiHRRevOWA text | 13 14SEP99* |30SEP99

WVPPMR50A ifiaeDevelopnetnt WP PMR. Rev OOA Text 29 01IOCT99 |12NO1V99

WPPMR500 Develop Waste Package PMR Rev OOA Text = 42 15NOV99 |17JANOO

Ay

Nr

Ar

y

sudI.I of 29



Activit Activity hMILEl Orig I Early Ea
I I In I Descrlnlon I dur | Start I Finish I

rYlnn F;Yn PYfl2 I

PR I' 21 '. 2

. & ..

*,_ErnmTT~~~mJLt

., L ,', '

................... ;............................................ ........................... 4 ...

.... --. .. .......... .-.. .... ... - ... , .. - . . . . ..

4

:r L

-r
:



__C-
I I oID

-r
Early
Start I

'C
Activity

Description
MILE Orig

dur
Early
Finish

a"9 00Q I FYQJ 1 10 1-
I111 11 iII 111 11111 liii LI11111111111111 11 11l11 l11 ll 11

MechFaflures Abs-Veri1fTrace Data 4423SEP99 29NOV99

U

U

SIPA3OG MechFa lures Abs4nPce Uwndr SMS Cont as Nec. 10 30SEP99 14OCT99

SAS372 Final S.10Q Mech Failures Abs - Rockfall Rev OOA 15 01OCT99 22OCT99

SLPA3tO2 MechFailures Abs-Verify Data-Related Softwa4 10 15OCT99 28OCT99

SLPAS3O4 MechFahfures Abs-Update TDMS 5 30NOV99 06DEC99

SLPA3600 MechFallures Abs-QuallffedVerlfied Dat Availab OSDEC99

SLPA3e0t 3.10Q Abstraction ofWfter Chem inside B~reach WP _ 73 03MAY99* 13AUJG99

SLPA3010 Prepare DraltS.10Q Abstactin of Water Chn = 53 OIJUNW9 13AUJG99

SLPA3812 3.10Q ChdcldnglReview Abstraction of Water Chem 22 IBAUG99 15SEP99

SLPA3614 PeaeFhSa 3.18Q Report Abstrction of Water 11 1BSEP99 305EP99

. .... :: . : :.... ::: ... ..-.. .

WPWOOA ReviseWP aMR AP 3.10ars for SR 41 01 MAYOO 27JUNOO

WPWOOB Prepare WP PMR REV-02A for SR 41 OIMAYOO 27JUNOO

WPWOOBM WP PMR Rev4-2A for SR M4 0 OIAUGOO

WPWOOC M&O Review WP PBR Rev,42A for SR 83 02AUGDO 01 DEC0O

Ak
.. .. . I. . . . 7.

if

ATy

AP

.1 :

i
I

WP PMR Rev-02 for SR mH 0 01DECOO

...D Re...Pi..02..r5R..=..41..O................................................................................... .............NWQOD DWE Review WP PMIR 02 for SR 41 04DECOO 31JAN01

NpWOP Revise WP PMIR AP 3.10QCs for LA 41 04DECOO 31JAN01

NPWDOQ Prepare WP PMR REV-04A for LA 41 04DECOD 31JAN01

MPW00EM3 Rev 03 WP PMR for SR MS 0 31JAN01

NPWOQM4 WP PmR Rev-04A for LA U4 0 OIMARO.

WPWOR MaO Review WP PMR Rev-04A for LA 106 02MAR01 31JUL01

WPWOORM3 WP PMR Rev-04 fhr LA M 0 31JUL01

NPWo0S DOE Review WP PMR 04 for LA 42 01AUG01 28SEP01 O

WPHOOSMS pRev 05 WP PMR for LA M3 0 28SEP01 t

I em.PIM O l & ! S .WP - .

PMP210 |PIM 2IOQIPMR Planning &Text Support (WP3 92 OSMAYW9 |10SEP99 | °
usmmo e
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BMP212 PDA Text & U&O Review Prep Support (WP) 13 13SEP99 29SEP99 ..

: MP214 Cont PIM Text & M&O Review Prep Support (WP) 74 30SEP99 19JANOO

.BAP216 PUA M&O Rev. & DOE Rev.Prep Support (WP) 38 20JAN0O IOMARO0

.MP2IS PiM DOE Rev. & Fial Accept. Support IWP) | 15 13MAR00 3 MARM00 O

SLEQ0A4 Rec Confirm E15 PMR SWVerifedIQualified IM4 I 0 28JANOO .__________,

_
. .

.... .. ......

- d

,:

,: ' ' ' ''

. . . : .
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BLPA361S lRecelv Tectonics input

al DaIR4R lr.iE ....uwndrhe IFPS1a

IM4 I ol 130JUL99

I I I 109PEB99 108FE999

ULPA3620 AP3.tOQ Data - Disruptive Events Abstraction 3902AUG9 24SEP99 I

I
I

II

SLPA3630 Disrup Events Abs4nput Parameters and Data iden = 24SEP99

ILPA36S2 Disrup Events Abs-Modeds and Codes IdentIfied I 24SEP99

SLPAS622 APS.1 00 Draft - Disruptive Events Abstraction 27SEP99 25OCT99

AZY

x
SLPA3834 Disbup Events AbsOetermine DTN Assignment 2127SEP99 28SEP99

U

U

SLA336 Disnup Events Abs-Determine If Model-Re SW U 5 27SEP 01ACTi9

SLPAS638 Disrup Events Abs-Determine If DtaDThi In TtMS 3 29SEP99 01OCT99 k

SLPA3640 Disrup Events Abs-Place Model-Related SW Under S 10 04OCT99 18OCT99

SLPA3642 Disrup Events Abs-Submit DaWDTH to TDMS as Nec 22 04OCT99 03NOV99

SLPA364 Disrup Events Abs-Verify Model-Related Software 44 19OCT99 22DEC99

SLPA3624 AP3.tOQ Check - Disruptive Events Abstraction 19 26OCT99 22NOV99

SLPA3646 Disrup Events Abs4Oat. Related Software Issues I 0 03NOV99

SLPA3S48 Disrup Events Abs-Procurement Rotated Issues Kr 0 03NOV99 4

SLPA3650 Disrup Events Abs-Determine if Data Rel SW Is Un 5 04NOV99 10NOV99 A

SLPASO52 Disrup Events Abs-Rxesolve Procurement Related 0 10 04NOV99 t8NOV99

SLPAS34 Disrup Events Abs-VerlfyfTrace Data 44 04NOV99 11JANOO ,

SLPA3656 Disrup Events Abs4-ace Under SMS Control as Nec 10 12NOV99 29NOV99 .

SLPA362S AP3S10Q Final - Disruptive Events Abstraction 8 23NOV99 09DEC99

SLPA3658 isirup Events Abs-Verify Data-Related Software 10 30NOV99 13DEC99 9

SLPA3628 AP3.IOQ Final-Disruptive Events Abstraction M4 0 09DEC99 - -

SLPA3660 Disrup Events Abs-Updite TDN S 5 12JANOO t8JANOO

I
fb_ 171
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SPA3662 Diurup Events Absl airediverrifed Data Avaa & 0 18JAm40
I__ __ _ _ _I - 1 - 1 __ _ _ _ _ _ _ _ _ _ _

. ...-... .. .. ..............

5L;A3664 APS.IqDatEvaluate I sce Tectonics FEF| 37 05MAY9 25JUN99

iUA3674 Tectonis PEPa-nput Parameters anod Data Identif 0 25JUN99

SLPA3676 Tectonics FEPs4odels and Codes Identified 0 25JUN99

SLPA3&66 AP3S1OQ Draft- Evaluatis /Scren Tectonics FEP= 24 2DJN9 30JUL99

SLPA3678 Tectonics FEPsDetermine DN Assignment 2 28JN9 29JU9
... UA 3680.................... .................................. .................................... .......................................SLPA2680 Tectonics FE.Ps.Deternsmne It Model-Rl SW Is Unde 5 28JUN99 02JUL99

SLPA3682 Tectonics FEP*)eteurmnne U DataIDTN In TWIS 3 30JUN99 02JUL99

WLPA3684 Tectonics FEPs.PaLc ModeblRelated SW Under SMS 10 06JL99 19JULS9

.SLPA3U6 Tectonics FEPs-Submit DalaIDTN to TDMS as Necess 22 06JUL9 04AUG99

SLPA32S Tectonics FEwPs-Veify Model-Reated Software 44 20JUL99 20SEP99 *

.SUA38 AP3.1 OQ Check -Evaluate I Scume Tectonics FEPs 22 02AUG99 31AUG99

SUPA369O Tectonics FEPs-Pocurement Related Issues IDd t 0 04AUG99

SLPA3C2 Tectonics FEPs-ata Related Software Issues * 0 04AUG99

sLPA3u4 Tectonics FEPs-Determine It Data Rel SW Is Under 5 05AUG99 11AUG99 N

SLPA3696 Tectonics FEPs4bReolve Procurement Related Data 10 OSAUG99 18AUG99
... iU A 3698..............FEP.........................44.....0.. ... ................................. .........................................SLPAZS8 Tectonics FEPs-Verifyffrace Data 44 08AUG919 06OCT99

SLPA3700 Tectonics FEPs-Place Under SMS Control as Necess 10 12AUG99 25AUG99

SLPA3702 Tectonics FEPs-Vrlfy Data-Related Software 10 26AUG99 09SEP99

SLPA3670 AP3.1OQ Final -Evaluate I Screen Tectonics FEPs 21 01SEP99 30SEP99

SLPA3672 AP3.10Q Final. Evaluate I Sceen Tectonic FEPs M4 0 30SEP99
. ,i30 tFPU4TS-=:5 7T1 .................................................. ............. . .........................SLPA37Q4 Tectonics FiPs4pdats TOMS 5 07OCT99 14OCT99

SLPA3706 Tectonics FEPsQalifiediNrlfied Data Available 0 14OCT99
........ ........ ..... .

.- I . . . . . . . . .. . . . .I: I I I

,., I

I,.ISLTo36 Igneou Activity-Input Parameters and Data klent 0 30SEP98

. SLT038 jinoos Activity4-odels and Code Identified =1_ 30SEP98

SLTQ40 Ineous Activity-Determine DTN Assignment _ 2010CT98 I2QCT9U

J
SLTO"I

--- c

baneus Activity-Determine If Mode-Rel SW Is Un :5

-

_ - .
DIOCT68- 1q7OCT94 r

U C



TAC Act .

IID

I - Y-- _
Orig Early
dur I Start

C I � �
I

p p

Actdfty
Descriptlon

MILE Early
Finish I .FYO i F YE~i...- !O M

I I lI I I I I I I I I I I I I 1 1 1 1 1 I I I I I I I I I I I 1I I 1I I1I I1 I I I IIII IIIIIIIII
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SLT042 Igneous Acvity-Determn If DataDTN In TDM5 3 05OCT98 07OCT96

SLT044 Igneou ActivitSubmit DatiDTN to TDMS as Nec. 22 08OCT98 09NOV96

SLT086 Igneous Activity-Plce Model-Related SW Under SM 10 06OCT98 22OCT98

SLTOS8 Igneous Activity-Verify Modl-Related Soetware; 44 23OCT98 08JAN99

5LT048 igneous ActivityPrcurement Related ssues IDd 0 09NOV98

SLT058 igneou Activity-Data Related Software Issues Id 0 09NOV98
.. . .. . . . . . . . . .. .. . . . . . . . .. .. . . . . . ....................................... .......... . . . . . . . . . . . . . .

SLT048 Igneous Activity-VerfyTrace Daet 44 10NOV98 22JAN99

BLT050 igneous Acfivlty.Rxesol Procurement Related Da 10 10NOV98 24NOV98 Al.

SLTO8 . Igneous Activity-etermine If Data Rel SW Is Und 5 10NOV98 17NOV98 . r

8LTOV Igneous Activity-Place Under 5MS Control as Nec. 10 18NOV98 03DEC98 A.

BLTOS2 Igneous Act Verify Data-Rebled Software 10 04DEC98 17DEC98 ..

SLT.. . .... ........ ........................... ....................................... ................ ............BLTO70 igneou Activlty-QuaffledNedfalfed SW Available 0 08JAN99

BLT052 Igneous ActivityUpdateD MMS 5 25AN99 29JAN99

SLT054 Igneous Activlty-Quafied1erlfed Dabt Avallab 0 29JAN99

SLA801 APS.1OQ Data - Framework for igneous Activity 14 01JUN99' 1l8JUN99 9

SLA8012 AP3.10Q Draft - Framebork for Igneous Activit, 19 21JUN99 18JUL99
...................... ....................................... ...................... e*......... .P. 6 .w.... ......................

5LA8014 AP3.10Q Check - Franework for Igneous Activity 30 19JUL99 27AUG99 AN3

SLA8016 AP3.10Q Final - Framework for Igneous Activity 23 30AUG99 30SEP99

SLA8016M4 AP3.10Q Final - Framwork for Igneous Activity M4 0 30SEP99

1lS2lll.li *-sil~I{l _ - ' A - S 3

SLPA3708 AP3.1OQ Data -Dike Propgation Near DrIft| 37 05MAY99* 25JUN99

BLPA3718 Dike Prop I Drifs4nput Parmeters and Dat Ide 0 25JUN99

SLPA3720 Dike Prop I Drifts-Models and Codes Identified 0 25JUN99

SLPAS710 AP3.10Q Draft - Dike Propagation Ner Drifts 24 28JUN99 30JUL99

5LPA3722 Dike Prop I DriftZDeterine DTN Assignment 2 28JUN99 29JUN99 3

SLPA3724 DIke Prop I Dr~fts-ermIn If Model-Rel SW Is 5 28JUN99 02JL9 N-

SLPA372S Dike Prop I Drifts-etemine If DataDT In TDMS 3 30WN99 02JUL99 .

SLPA3728 Dike Prop I DrIft-Place ModelRated SW Under 10 06JUL9 19JUL99

SLPA37S0 Dike Prop I Drifts-Submit DatDTN to TDMS as Ne 22 OJUL99 04AUG99

SUA37S2 Dke Prop ! Drift-Verify Model-Related Software 44 20JL99 20SEP99
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Start
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7 . , .

712 AP3.lOQ Check - Dike Propagation Near Drifts 43102AUG99 30SEP99

SLPA3734 Dike Prop I Drifts-Procurement Related Issues ID 0 104AUG99

SLPA3736 Dike Prop I Drts-Data Related Software Issues 0 04AUG99

SLPA3738 Dike Propi Drifts-Deteranne If Data Ral SW Is t4 5 05AUG99 11AUG99

SLPA3740 Dike Prop i DriftsRxesolve Procurement Relaed 10 05AUG99 18AUG99

SUA3742 Dike Prop I Drlfts-Verdly/Trace Data 44 05AUG99 06OCT99

SLPA3744 Dike Prop Drifts-Pla Under SMS Control as Ne 10 12AUG99 25AUG99

SLPA3746 Dike Prop I Dft*-Vedfy Data-Related Software 10 26WG89 09SEP99

SLA3748 Dike Prop I DriftasualieVerifted SWAvailab 0 20SEP99

AN-

N

Nr

NC-

'W1

:

SLPA3714 AP3.10Q Final - Dike Propagation Near Drifts 20 101OCT99 29OCT99
M . .... . .. .. .. .. . .. . . .. . . . . . . .. . . ... . . . ..... . . . . . . .. .. . . . . .. ..I -..... I .............i

&PA3760 Dike Prop I Drifts-Update TDMS 5107OCT99 14OCTS9

SUPA3762 im Prop! Drifts-Quarwed rified Data Avail 14OCT99

UPA3716 AP3.1OQ Final - Dike Propagation Near Drifts M4 0 29OCT99
M....... ..... , ... _ _

SU&BO AP3.1OQ Data . Characterie Eruptive Process 24 OIJUNJ 02JUL99

BLT1U Char Eiuptive4nput Parameters and Data -dentill 0 02JUL99

SLT146 Char Eruptive-Models and Codes Identified 0 02JUL99

SLAW42 APnIoQ Draft - Characterie Eruptive Process 19 06JU99 30JUL99

AK

L7

Char Eruptive-Dtermine DTN Assignment 2106JUL99 07JUL99
-. ..............................- _ ,

Char Eruptive-Determine II Model-Rel SW Is Under 51O&ALU9 12JULS9

SLT160 Char EruptiveDetermine If Data1DTN in TDMS 3 08JUL99 12JUL99

SLT162 Char EruptiveSubmit DaWaJDTN to TDMS as Necessa 22113JUL9 11AUG99

ST174 Char Eruptive-Place Model-Relate SW Under SMS C 10 13JUL99 26JUL99

a
N

'V

AC
ILT176 44127JU.99 27SEPS9

V

.. ......... ... .. ...... .. . ... .... ...-... . - I. .... ... .. I.-... . - ...

AB044 AP3.10Q Check - Characterize Eruptive Proces 29102AUGW9 10SEP99

iLT166 Cihar EruptiveProcurement Related Issues iD'd to 0 11AUG99

SLTI64 Char EruptiveData Related Software issues ident 0 11AUG99

SLT164 Char Eruptive VeritwTrace Data 44 12AUG99 14OCT99

AV

V

ILT168 Char Eruptive-Rxesolve Procurement Related Data -10 12AUG99 25AUG99
- - - - - - - -- -..... . . . . .. . . . . .. . . . . . .. . . . . .. . . .. .

a,_...............I........... .:= ......................?-- --------

&LT1I O Char Sruptiwe-Dotermine if Data Rel SW Is Under 5 12AUIG99 16AUG99 ff
- ~ -a - f 6- i I i � I

a
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ILT188 Char Ennitive-Plam Under $MS Control as Necessa 10 19AUG99 01SEP99
Char Erup"ve-Vierify Deta-Relsled Software 10 02SEP99 AO

SLTITO 16SEP99

SLA8046 AP3.100 Final - Characterke EnqAve Process 24 13SEP99 15OCT99 AT

SLAMMOM4 AP3.10Q Final - Characterize Erulytive Process M4 0 15OCT99 ...................................... .................................. ............ ...............................................................

SLY168 Char Eruptive4pdate TOMS 5 15OCT99 21OCT99

ILT182 Cher EruiAlve-QuallfiedNerifled Daft Available 0 21OCT99
............ . . .... .......................11 ........................

.. 11 11 .. 11 11 ...... .. ..

SLA9050 AP3.1QQDs%-Wn" 61 05MAYW 30JUL99

SLA8052 AP3.10Q Draft -Waste Pa&mp Behavior - Magma 24 2&k*IW 30JUL99

BLT180 WP Behavlorffilawna-Input Parameters and Daft Iden 0 30AX.99

ILT182 WIS BehavlorfMaMna4ft"s and Codes identified 0 30AX99

SLANN AP3.10OCh*ck.WaePackmpBeMvior-Magma 29 02ALIG99 IOSEP99 A*
.... ..... .. .... .... ....... .. . . .... .. ..... ... .. . . ........ .. ...... ... .

z
SLT184 WIS BehavloWsMa-DatermIne DTN Assignment 2 02AUG99 03AUG99

SLT2" WIS 9ehwvkwfM"ma4k4ermIne ff Model-Rel SW is U 5 02AUG99 OBAUG99

SLTIN WP BehavlorMa"a-Determine If DwtaM In 3 3 04AU099 OBALIG99

SLTISS VVP BehavitwMar"a4ubmit Dsta/M to TOMS as Nec: 22 09AUG99 OBSEP99

SLT210 WP Model-Related SW Under 3 10 09ALIG99 20AUG99 AW
................................. .................................. .......................... ........... ........................................

SLT212 WP Sehavlorffll"ma-Veft Model-Related Saftwars 44 23ALIG99 2SOCT99

SLT192 WP Behavlor/Matima-Procurement Related Issues KY a OBSEP99

SLT200 WP Sehwvf*r1Msgm*Oa% Related Software Issues I 0 OBSEP99

SLT190 WP BehavlorMagma-Veftffrace Onts 44 09SEP99 ACT

SLT194 WIS BehavlortMarna-Rxesolve Procurement Related D 10 09SEP99 22SEP99 AF
.......... ................... ....... ....................................... ............................... ......................................

SLT202 WP BehaviodMagma-Deftrmine If Daft Rel SW to Un 5 OSSEP99 ISSEP" Ar

SLA6056 AP3.10Q Final Waste Package Behavior - Magma 24 13SEP99 15OCT99

SLT204 WP Behavlor/Magma-Place Under SMS Control as Nec: 10 ISSEP99 29SEP99 Ar

SLT2" WIS BehavlorNagma-Verify Data-Related Software 10 30SEP99 14OCT99 AIF

SLABOSSM4 AP3A0Q Final -Waste Package Behavior - Magma M4 0 15OCT99
...................................... ....................................... ...................................... ......................................

SLT214 WP BehavlodMagm-QualifledlVedfled SW AvallaM 0 25OCT99

SLT1" WP BehavlortMagma-Updaft TOMS 5 12NOV99 IONOV99

SLTIVS WP BehavlorIM"ma-QuallfieWmIlled Data Avalla I

I

a

KnMinow



Acil ~Activity MILEJ Orig Early Eay

Description dur Start FIiIiIhII TJ1IIE t1~I IITIJIIIIIIII IJJJI5ThJIE

SLA....... ......Dta.Wst.or.B.v.r.Mam.6... A 9 3JU 9
SLAQ6 A3.OQ rat-ais FrmBeavor Magma.24....U.....0JUL99

5LT216 W Behaviul~agin-l.put .ra.etes.a.d.Dta...n.....UL9
S T I WFB avol a a.M........s an Coe ... ent.if .ed...0..30JUL99...

5LA8044 AP~iOQ heck -aits Fom.Behaior...Mgma.2902AUG9910SEP.
SLT2IO WF Behviorlugma-Deerm........s..n.en.2.02A G99.03UG99.

LT4 WF eav rl m ........... IfM dlRe W I ....... 02AUG99.. 06 U 9
.........vlr~amaO tesnn .. D....D...n.....3.04AUG9.06AUG9

SLTA3S WF BQat-Wt~oehavior-MgaDaaRlte otare I61e 05MY9 0JUEP99A

SLAT062 AW3B0Qhavlorliasia-erFylfrae D"-ata - 44 09SEP99' 10NOV99

SLT21O WF BehaviorfMagmaloputsl Paromemerant RDated De 10 09SP9 2SE99

SLT238- WIF BehaviorlMagma~etdrmine IfdDaadReIdSW ts Und 09SE99 5SE99

SLAWQO AP3.100 Final -Waste Form Behavior - Magma 24 13SEPG99 16OCT99

SLT220 WF BehaviorlMagmana4aeUnder SLUT Contro as2e 10216SE99 29SEP99

SLT242 WF BehavmorlMagma-Velrminy Iat oelated SofWar 10U 30SEP99 1OCTU99

SLAT222 APWIFQFnl-WieFr Behavior -MagmaDerinItaa1N InTNI4 04A 159OCTU99

SLT250 WIF Behavol"Magma4ualfeMd~erl~tlaed SW Anderlabl 0 AG925OCTG99

SLT242 WIF Behavior/Magma-Upate TMoel-,ae 5 twre12OV99 12NOVT99

SLT2S6 WF Behaviorl~agma-1ua Rlatled erofldaDae AvIssua 0 18NOV99

. . . .. ... ..... .. ... . .. .. ..

SLPA8766 AP3.1Q Diata -WietSufRlasteFr ehfromrEruMagon 24 13MAY99 25JUN9

SLT2742 SuF ReleasefroMama erup-p Paramielters and Data 10 25JUN 1OC99 0

SLPAB766 SrfRles APOfromW eru-odes ndCoesv"Mgn Ideti 0 25JUN99 0
5LPA756 PSAO-Drat-Diect urf eleae frm Erptic24.2JUN...30UL9

.. . . . .. . . . . .. . . . . .. . . 4 . ...-. . .. . . . .. . . . . .. . . . . .. . . . . .. . . . .. . . . . .. . . . . .. . . . .

A., 1%16- IF** "I
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. . . . . . . . . . . . . . . . . . . . . . . .
XPA3768 Sud Release from Erup4)etermlne DTN Assignment 2 2&XM 29JL*M

"A3770 Sud Release from Erup4)efermlne If Model-Rel SW 5 2&XM 02JLL99

BLPA3M Surf Release from Erup-Determine If Dst%?DTN In 3 30JUN99 02JUL99

.A. UnSLPA3774 Surf Release ftm Enn�-Plfte Model-Related IOIOSJLL99 19JLIL99

AYSLPAS776 Surf Release from Nrup-Submft DatalM to TDRS a 22 OBJUL99 04AUG99

SLPAST78 Surf Release f1rom Erup-Verffy Model-Relded Soft 44 20JUL99 20SEP99 A=!r............................... ...................................... ....................................... ......................................
SLPA3738 AP3 35 02AUG99 20SEP99

AOQ Check -Direct Surf Release from Erupft

SLPA3M Surf Release ftm Enq3-Dats Related Software Isis 0 04AUG99

SLPASM Surf Release ftom EnM41rocurement Related Issue 0 04ALIG99

SLPA3784 Surf Release ftm Erup4)etermIne WDn% Rel SW 5 05AUG" IIAL1099
ff

SLPA37" Surf Release from Erup-Rxesolve Procurement Rela 10 05AUG99 IBAUG99
................................ ............................................................... .....................

WA3M Surf Release from Erup-Vedfyffracs Data 44 05AUG99 OSOCT99

SLPA37". Surf Release ftm Erup4nece Under $MS Control a 10 12AUG99 25ALIG99

SLPA3792 Surf Release ftm Emp.VwHV Data-Related Softw 10 2GAUG" 09SEP99

SLPA3794 Surf Release ftm Erup4lusfifledIVerifled SW Ave 0 20SEP99

SLPA3780 AP3.1 OQ Final Direct Surf Release ftm E 28 21SEP99 29OCT99
fu p+ . .............................. ....................................... .......................................

....................................SLPA37" Sud Release ftm Erup4pdate TDMS 5 07OCT99 14OCT99

SLPA37" Surf Release from grup-QuallfiefflVerifted Data A 0 14OCT99

SLPA3762 AP3.1OQ Final - Direct Surf Release from Emptio M4 0 29OCT99
:Fiji::

... . ...

SLPA38" AP3.1OQ Date -Deposition of AshfDose Psfivways 37 05MAYW

SLPA3810 AshMove Psthways4nput Parameters and Data Ide 0

SLPA3812 AshfDose PaMways-Models and Codes Identified 0 25JUN"

SLPA3802 AP3.10Q Draft -Deposition of AshfDose Pathways 24 23JUN99 30JUL99

SLPAS814 AshfDose Pad"ys-Determine DTN Assignment 2 28JL*M 29AN" ........................... ....... ....................................... ? ...................................... ............................................

SLPASSIS AshlDose Pathways-DetermIne If Model-Rel SW Is 5 28JUN99 02JUL99

WA3918 AshlDoae Pathways-Dettrmine If DnIDTN In TDMS 3 30JUN99 02JLL99

SLPA3820 AshA)ose Pathways4nace Model-Related SW Under 10 OSJUL99 19JUL99

SLPA3022 AshoDose Pathwap-Submit DataOffl to TDM5 as Ne 22 OSJLL99 04AUG99

AZYSLPA3824 AshfDose Palfrosys-Verify Model-Rolated Saftwere 4412OAtM 20SEP"

0

p"'I"Of
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SLPASS04 AP3.10Q Check - Deposition of AshlDose Pathways 29 02AUG99 10SEP99

SLPA3826 Ash/Dose Pathways-Procurement Related Issues ID 0 04AUG99

SLPA3828 AshlDose PathwaysData Related Software Issues 0 04AUG99

SLPA3830 Ash/Dose Pathways-Detennln It Data Rel SW is U 5 05AUG99 11AUG99

SLPA3832 Ash/Do" Pathways-Rxesolve Procurement Related 10 05AUG99 18AUG99

SLPA3834 Ash/Dose Pathways.Verify/Trace Data 44 05AUG99 06OCT99

SLPA3836 Ash/Dose Pathways-Place Under SMS Control as Ne 10 12AUG99 25AUG99

SLPA3838 Ash/Dose Pathways-Verily Data-Related Software 10 26AUG99 09SEP99

SLPA3806 AP3.IOQ Fina - Dposition o AshDose Pathways 24 13SEP9 15OCT99

iff

If

JSLPA3U40 As/os Pathways-Qualifle&Verfied SW VAvailab 01 20SEP99
:. ........................................ t..........................................

I SA3842

: SUPA3844

S(PA=Q

Ash/Dose Pathways-Update TDIIS

Ash/Dose PathwaysQuAlied-erified Data Aval

AP3. OQ Final - Deposition of AshDose Pathways

".'.'.''': : i. .. .. .....W2gg'2'
.. . . .~ . . .*..... ................ ... . .. . . . . .*..*. . .:..

- & - - S . . .. ..............

Receive TSPA Design Layout

AP31OQ Data - Repository & Drift Design

5107OCT99

I I 1 114OCT9

14OcT99
.K

M4 0 15OCT99
I .

M4 0 30JUL9v
4 . 4-

RPTIO0 27119MAY99W 25JUN99

RPT1002 Repository & Drift Des-Input Parameters and Dat 0 25JUN99

RPT104 Repository & Drift Des4-odels and Codes Mantlf 0 25JUN99

RPTI006 AP3I10Q Draft - Repository L Drift Design 24 28JUN99 30JUL99

£1

RPT1008 Repository & Drift Des-Determine DTN Assignment 2 28JUN99 29JUN99
- . - _ _. . .. .1 .. ;-,,;

RPT1010 Repository a Drift Des-Determine if Model-Rel S 5128JIJN99 02JUL99

RPT112 Repository & Drift Des-Determine If DatabDTN In 3 30JUN99 02JUL99

RPT1j04 Repository a Drift Des-Submit Data/DTN to TDMS j 22 06JUL99 04AUG99

RPT1016 ReposItory & Drift Des-Place Model-Rlated SW U 10 O6JUL99 19JUL99

K

K

£7

AZ3
RPT1018 Repository & Drift Des-Verily Model-Related Sol 44120ULS9 20SEP5W

U . w - Tt - t I* --. .. -........ ....... . .- 1- .I ,........1-.'... ........ .

RPTIO20 AP3.IOQ Check - Repository a Drift Design 43102AG9 30SEPW:I RPT1I0 Repository & Drift Des-Data Related Software IsI O I

lRPT102 Repository a Df Des-Ptocurement Related Issu 0 W4AUG99

a j R epository a Drift Des-VeriTrace Data 44 05UG99_ Imc MCT99
.

"Ok.- 0 L-
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RPTI028 Repoitory & Drift Des-Determine If Data Rel SW 5 05UG99 11AUG99

RPTI030 Repository & Dift Des-Rxesolve Procurement Red 10 05AUG99 18AUG99

RPT¶032 Repository & Drift Des-Place Under SMS Control 10 12AUG99 25AUG99

RPTIO34 Repository & Drift Des-Verily Data-Relsted Sof= 10 26AG99 09SEP99A

RPTI038 Repository & Drift Des-OuaiflVerfifed SW Av 0 20SEP99

RPTI038 APS.10Q Final -Repository & Drift Design 20 01OCT99 29OCT99
. ...................................... ............................ ................. ....

RPTIO40 Repository & Drift Des4-pdate TDMS 5 07OCT99 14OCT99 N

RPTI042 Repository & Drt Des4QualifeVertlied Daft 0 14OCT99

RPT1044 AP3.1OQ Final - Repository & Drift Design M4 0 29OCT99

S c|s:"foS. 7:1Z:Zr777 s1117:11i.171111 Sj _.

SLPA848 APS 1OQ Daca e Number of P Hit ine 0 MAY9r 15JUL99

SLPA3I APS210Q2Drt* Number of PaciTages sMt 2 1JULN99 1JUL99

SLPA385 # Of Packsages Hit-Onput Parameters and Dafta iden O 15JUL99* f

SLPAiBOO * of Padkags Hit-Models ad Codes kIdntified C 15JILq99

SLPA3" mg NHP-Dewh DT Assignment 2 I i 1L9 19A _

SLPA3864 # of Packages HltDetermine If Model-Red SW Is U 5 16JUL99 22JUL99

SLPA3I66 * of Packages Hit-Determine If DatDTN in TDMS 3 20JUL99 22JUL99

SLPA3eSS # of Packages Hit-Place Model-Related SW Under S 10 2JUIL99 05AUG99

SLPA3870 # of Packages Hit-Submit DtaIDTN to TDMS as Nec 22 23JUL99 23AUG99 D

SLPA3852 APSOQ Check - Numnber of Packages Hit A3 02AUG99 30SEP99 _ w

SLPA3872 #f of Packages Hit-Verit Model-Relaed Software 44 06AUG99 07OCT99

SLPA3874 # of Packages Hit-rcurement Related Issues It 0 23AUG99

SLPA3876 i of Packages Hi-Data Related Software Issues I 0 23AUG99 *

SLPA3878 i of Packages Hit-Determine if Deat Rel SW Is Un 5 24AUG99 30AUG99

SLPA380 i of Packages Ht-Rxesolve Procurement Related D 10 24AUG99 07SEP99
. ...................................... ....................................... .............. ............................

SLPA82 if of Packages Hit-Verjlfrace Data 44 24AUG99 268CT99

5LPA3s84 i of Packages Hitl4ac Under SMS Control as Nec 10 31AUG99 14SEP99

SLPA386 i of Packages Hit-Verily Data-Related Software 10 15SEP99 28SEP99

SLPA38#4 APS.IOQ Final - Number of Packages Hit 2C 01CT99 29OCT99 AY

SLPA3I88 i of Packages HIt-Qualifled/Verlfled SW Avallab. 0 07OCT99

U

.he . fl
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SLPA3890 0of1 Packages Nt-Update TDUS 5127OCT99 02NOV99

SUA386 AP310Q Final - Number of Packages 1it 114 0 29OCT99

iLPA3892 # of Packages it4uafifredNeried Data Availa 0 02NOV99

_ .-Ia.S1o ~s.,,>;:::5::::.'::,:: ::._
.. . .. . . . . . .

ILA11140 AP3 IQ Data -Waste Entrainment (PDF) 27 05MAY99' 11JUN99

SLT604 Waste Entrainment-input Parameters and Data Iden 0 11JUN99

SLT606 Waste Entrainment- odals and Cods Identified 0 1 1JUN99

iLA8142 IAPSIO0Q Draft -Waste Entrainment (P01) 34 14JUN99 I30JUL99

KY

N

a

SLT608 Waste EntrainmentD eteNue DIN Assignment 2114JUN99 15JUN99

I

I

............. k ............................................ ...................................... ....... ............. ..5LT632 Waste Entrainment-Determine if Model-Rel SW Is U 5 14JUN99 18JUN99
SLT610 Waste Entrainmentetrmine ItDatbDTN inTDMS 3 16JUN99 18JUN99 I

SUL612 Waste Entrainment-Submit DtIDTN to TDhS as Nec 22 21JUN99 21JUL99

SLT634 Waste Entrainment-Place Model-Related SW Under S 10 21JUN99 02JUL99 A

SLT636 Waste Entrainent-Verf y Miodel-lated Software 44 06JUL99 03SEP99

SLT516.. Waste En.ra.nment-Procurement Related tss4 Kr 0 21JUL99

SLT624 Waste Entrainment-Data Related Software Issues I 0 21JUL99

SLT614 Waste Entrainment-verifywoc Data 44 22JUL99 22SEP99

,LT618 Waste Entrainient-Rixsolve Procurement Related D 10 22JUL99 04AUG99

5LT626 Waste Entrainment4Determine if Data Rel SW Is Un 5 22JUL99 28JUL99 N
.................. ....I................... .. .......................... .. ... .... ... ....

I

LT628 Waste Entrainment-Place Under SiS Control as Nec 1012SJUL99 11AUG99

L48144" AP31OQ Check - Waste Entrainment (POP) 22 02AUG99 31AUG99

LT630 Waste Entrainment-Verify Data-elated Software 10 12AUG99 25AUG99

LA8146 AP31OQ Finai -Waste Entrainment (PDF) 21 01SEP99 30SEP99

AV7

£ff

SLT638 Waste Entrainment-QualifiedNVeried SW Avallabi 0 03SEP99

SLT620 Waste Entrainment-Update TOINS , 5123SE99 29SEP99

SLT622 fWaste Entrabnnent-tuafiidlVerifver Data Avaiia I j r O 29SEP99
I. _

x
. ... I .. r .. .. . . . . .I. . I I . .I I . I . . . I r I .

AB14614 APi3.1Q Final - Waste Entrainment IPDFI N4 0 30SEP99

LjmminQ 1.10Q Data -Waste Redistribution & 8IDO~s , 271 19MAY99, I I I I 2T111A9 14
- 9 ~.i

AY
I i � I

VC
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mg I F FY02 I �I11II111 II 1I I11 1 1 I II I I I I I I 1 IiI iI I II I IIIIIIII
....................... . ..

SET1002 Waste Redbt BOCFs4nput Parameters and Daft Id. 0 25JUN99

BET1004 Wast Redist BDCFs4Wodeis and Codes IdentIfied 0 25JUN99

BET1006 AP3.10QODraft - Wast Redistribution & BDCFs 24 28JUN99 30JUL99

BET1008 Waste Redist BDCFs-DetermIne DTN Aselgnm+t 2 28JUN99 29JUN99 I

BET1010 Waste Redlet BDCFe-Detemlne If Mtdel.&H l SW Is 5 2JUN99 02JUL99

SET1012 Waste Redist BDCFs-Detemine If DataOTN in TDMS 3 30JUN99 02JUL99

SET1014 Wast Redlit BDCFs4ubmit DotaDTH o TDMS as No 22 0SJUL99 04AUG99

SET1016 Waste Redist iDCFs4PiCS Model-Related SW Under 10 08JUL99 19JUIL99

SET1018 Waste Redist BDCFs-Verift Modeltelated Softare 44 20JUL99 20SEP99

SET1020 APS.IOQ Check -Waste Redistibution 1 BDCFS 43 02AUG99 30SEP99

BET1022 Waste Redbst BlDCFs.Dat Related Software issues 0 04AUG99

SET'1024 . Waste Redist BDCFs9Pocurement Related Issues iD 0 04AUG99

SET1028 Waste Redist BOCFs-Verlfyfrace Data 44 05AUG99 08OCT99

5ET1028 Waste Redist BOCFs-Determine If Daft Rel SW Is U _ 05AUG99 11AUG99 K

SET1030 Waste Redist BStCF9.Rxesol Procurement Related 10 05AUG99 18AUG99

BET1032 Waste Redist BDCFi4.lace Under SMS Conffos he 10 12AUG99 25AUG99

SET1034 Waste Redist 8DCFs.Verlfy Data-Related Software 10 26AUG99 09SEP9 9

SET1036 Waste Redist BIDCF-QuhiflledNerlfled SW Avallab 0 20SEP99

SET1038 AP3M1Q Final -Waste Redistribution & BDCFs 20 01OCT99 29OCT99

SET1040 WateRedistBOCFsJJpdate TOMS 5 07OCT99 14OCT99

SET1 042 Waste Redist BDCFsQuallfledlVeritfled Data Avail 0 14OCT99

BET1044 APS.10Q Final Waste Redistribution & BOCFs M4 0 29OCT99

iff _ ~~~~~~~~~. ... ..... ..... .... ......... ,' ...'.s_

L* !;. L, .3 1 ** ..- s!^LJ5!L

SLPA384 AP3.10Q Daft -Consequence AnayDIrect Release 40 05e

SLPA3904 Direct Release4nput Parameters and Data klentif 0 9

SLPA39S Direct Reisse-ModeIt and Codes Identified 0 30JUN9

SLA3896 AP3.10Q Draft -ConsequenceAAnal1rered=Release 21 01JUL99 30JUL99

SLPA3908 Direct Relesse-Determine DTT Assignment 2 01JUL99 02JUL99 _ K

SLPA3910 Direct Release-Detemine If Model-Rel SW Is Undo 5 01JULs99 0U89

SLPA3912 Direct Release-DetermIne If DaIDTa In TDMS 3 06JUL9 06JUL99

sm M 2o5
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111111 111111 1111111 11111 I I I 1111 II II 1111111111 1

SLPA3914 Direct Ralease-Plac Model-Related SW Under SIS 10 09JUL99 22JULS99

SLPA3916 Direct ReleaseSubmit DatabDTN to TDMS as Necess 22 09JUL99 09AUG99

SLPA391 Direct Release-Verify ModeRelated Software 44 23JUL99 23SEP9942
................. ................................ ........ ...... ........... ............. ...........

SLPA3S8 AP3.10Q Check -Consequence AnalylDirect R. e 53 02UG99 15OCT99

SLPA3920 Direct Release-Procurement Related Issues l~d t 0 09AUG99

5LPA3922 Direct Release-Data Related Software Issues Iden 0 09AUG99

SLPA3924 Direct Release-Determine If Data Rel SW Is Under 5 10AUG99 16AUG99 9

SLPAS92O Direct ReleaseRxesolve Procurement Related Data 10 10AUG99 23AUG99

SLPAUI2I Direct Release-Verlfytlracs Date 4 10AUG99 12OCT99

SLPA3930 Direct Release-Place Under SMIS Control as Necess 10 17AUG99 30AUG99

SLA3932 Direct Release-Verify Data-Related Software 10 31AUG99 14SEP99 A

SLPA3934 Direct Release-Quaified/Venfied SW Avaiable 0 23SEP99

SUA3936 Direct Release-Update TDS 5 130CT99 19OCT9

SLPA3900 AP3 O1Q Final -Consequence AnalylDirect Release 27 18CT99 24NOV99

SLPA3938 Direct Release-QualifledNerified Data Avalabe 0 19OCT99

SLPA3902 AP3.10Q Fal -Consequence Analylmirect Re s U14 0 24NOV99 -

SLA8240 AP3.1OQ Data Framework for SelS~truc. Deform 41 DmMAY99 16JUL99

SLA8242 AP3. 1Q Draft -Framework for SdlsJStruc. Deform 43 01JUN99 30JUL99

SLT864 SelsiStruc. Deform-Input Parameters and Data Wd 0 16JUL:99

SLTBs6 SelsJStruc. Deform-Models and Codes Identified 0 16JUL99

SLT868 SelsJStruc. Deform-Determine DTN Assignment 2 16JUL99 20JUL99

SLT892 SeisJtruc. Deform-Determine If Model-Rel SW Is 5 19JUL99 23JUL99

SLT870 SeIsJStruc. Deform-Determine If DataDTN In TDM 3 21JUL99 23JUL99

SLT872 SelsJStruc. Deform-Submit Data1DTN to T'MS as N 22 26JUL99 24AUG99

SLT SelsJStruc. Deform-Place Model-Related SW Under 10 26JUL99 06AUG99

SLA824 AP3 iOQ Check Framework for SlelStruc. Deform 20 02AUG99 27AUG99
:~... ... . . . .. . . . .............. _... ................................... ................... . . . . . . .. . .. . .. . .................. '''"''''"''s'''''-'''-""'

I SLT89 SelsJStruc. Deform-Verify Model-Related Softwar 441OSAUG99 08OCT99

5SLT876 S JStuc. Defom-Procurement Related Issues I I= O 124AUG99

AC- F

I SLT884 IS

-c-t

lWSbtruc. Deform-Data Related Software Issues '0 24AUG99
-....

a a - a - k s C *

aU4 *
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SLT874 SesJStruc. Deform-VerlfyiTrace Data 44125AUGSS 27OCT99

+ 4--4-4 I
ADY

ISLT878 Selsitruc. Deform-Rxesolve Procurement Related 10125AUG99 08SEP99
.. _I. . .. I :,... I

SLT88 SelsStruc Deforn-Determine n Daft Rel SW In 5125AUG99 31AUG99

5LA8246 AP3.1OQ Final -Framework for SelsiStruc. Deftm = 19 30AUG99 . 24SEP99

SLT88 SeIsStuc. Deform-Place Under SM5 Control as N 10101 SEP99 15SEP99

5LT89 SelsJStruc. Deform-Verit Data-Reated Software = 10 I6SEP99 29SEP99

N:

At

Ura

AP3.10Q Final -Framework for SelsiStruc. Deform M4 0 24SEP99
................................ w .... I.........................I.......................

898 SelsStruc. Deform-Qualfiedi~erlfed SW Avalla 0 0WOCT99

SLT88 Sedsl~ruc. Defom-UpdatsTDMS 000= 5 280CTSS 03NOV99

SLT88 3edsStruc. Deform-Quasflerdl~edled Date Avdl - 0 3NOV99

:1 0 6 0.....2.' '""... , ., . . . . B . ..2

SLA82S0 AP3.1OQ Data - Characteristics of Faults 21 13MY9M 1JN99

SLT936 Char of Faults-Input Parameters and Data Identif 0 18JUN99

SLT938 Char of Faults-Modeli and Codes Identified 0 18JUNS 9

5A82e2 APS.1OQ Draft -Characteristics of Faults 19 21JUN99 1SJUL99

Nr

U-

a

5LT940 Char of Faults-Determine DTN Assignment 2121JUN99 22JUN99
4.4 _. ......

7e964 Char of Faults-Determine If Model-Rel SW Is Unde 512tJUN99 25JUN99

£7
I.. .. -1 . ... ..

K

Nr

£7=

a
SLT942 Char of Faults-Determine If DatDTN In TDMS 3 23JUN99 25JUN99

SLT944 Char of Faults-Submit DatalDTN to TDMIS as Necess 22 28JUN99 28JUL99

SLT"S Char of Faults-Place Model-Related SW Under 5M5 10 28JUN99 12JUL99

ISLT968 Char of Faults-Verify Model-Related Software 44113JUL99 13SEP99

a

SUZS A.10~ hritsfab=2 52A-g.... ......................... .................................... ............................... .....................................
SLA826 AP3.1 OQ Check -Characteristics of Faults 25 19JUL99 20AUIG99 £

SLT94 Char of Faults-Procurement Related Issues 110d t 0 28JSS±99

SLT956 Char of Faults-Data Related Software Issues Iden 0 28JUL99

SLT948 Char of Faults-VerlTrace Daft 44 29JUL99 29SEP99

5LT950 Char of Faults-Rxesolve Procurement Related Data 10 291L99 11AUG99
................... ........................ ........... ...........................................

SLT958 Char of Faults-Determine if Data Rel SW Is Under 5 29JL99 04AUG99

SLT980 Char of Faults-Place Under SMS Control as Necess 10 05AUG99 18AUG99

SLT9t2 Char of Faults-Verify DeRelatedlSoftware 10 19AU99 01SEP99 N

SLA8266 AP3.10Q Final - Characteristics of Faults 191 23AWUG 17SEP99
U

Uis iO of l
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ISLT970 Char of Faults-ualifiedNerifed SW Avallable 0 13SEP99

SLAB266M4 Ap3.1OQ Final -Characterstics of Faults M4 0 17SEP99

|SLT962 Char of Faults-Updat TDMS _ 5 30SEP99 OOCT99

ZSLT9 4 Char of Faults-Qualified erlfied Data Avallable| 0 06OCT99 , *

: ..:: . 0. : 4.... :

SLA8270 AP3.1OQ Data- Repository Effects from Fault 341 3MAYV 18JUN9

SLTAO00 Effects from Fault-Input Parameters and Data Ide 0 18JUN99

SLTA002 Effects from FaultModels and Codes Identifed 0 18JUN99

SLA8272 AP3.10Q Draft - Repository Effects from Fault _ 29 21JUN99 30JUL99

SLTA004 Effects from Fault-Determine DON Asslgunent 2 21JUN99 22JUN99 I
.............. .... ....................................... ......................... ...... ..............

SLTA028 Effects from Fault-Determine If ModRel SW Is 5 21JUN99 25JUN99

SLTA0O 0 Effects from Fault-Determine It DatalDTN In TDMIS 3 23JUN99 25JUN99

SLTA008 Effects from Fault-Submit Data/DTN to TDMS as Ne 22 28JUN99 28JUL99

SLTA030 Effects from Fault-Place Model-Rlated SW Under 10 28JUN99 12JUL99

SLTM2 Effectsfrom Falt-Ver iy t 44 13JL99 13SE

SLTA012 Effects from Fault-Procurement Related Issues ID 0 28JUL99

SLTA020 Effects from Fault-Data Related Software Issues 0 28JUL99

SLTA010 Effects from Fault-VrulfylTrace Data 44 29JUL99 29SEP99

SLTA014 Effects from Fault ove Procurement Related 10 29JUL99 11AUG99

SLTA022 Effects from Fault-Determine if Data Rel SW Is U 5 29JUL99 04AUG99

SLA8274 AP3I1OQ Check - Repository Effects from Fault 34 02AUG99 17SEP99 9

SLTA024 Effects from Fault-Place Under SMS Control as Ne 10 05AUG99 18AUG99 9

SLTA026 Effects from Fault-Verify Datae-elated Software 10 19AUG99 01SEP99

SLTA034 Effects from Fault-ualifiedNerified SW Avallab 0 13SEP99

SLA8276 AP 1OQ Final -Repository Effects from Fault 19 20SEP99 15OCT99 a
P'....................................................................... ................ ........... ................................

SLTA016 Effects from Fault Update TDMS 5 30SEP99 06OCT99

SLTA018 Effects from Fault-QualifledNerlfied Data Avail 0 06OCT99

SLA1276M44 AP3MOQ Final - Repository Effects from Fault M4 0 15WOT99

-C:
p'ak. I
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MPA3956 Fault Dlpfaemenl4etrmlne If Model-Red SW Is U 5 14JUN99 18JUN99 .

ILPA3958 Fault Dlplacement.Oetermlne If DataIDN In TDMS 3 18JUN99 18JUN99 X

SLPA3M0 Fault Dlplacement-Place Model-Rebated SW Under S 10 21JUN99 02JUL99

ILPASM2 Fault Diplacement-SubmitDtaM to TDMS as Nec 22 21JUN99 21JUL99

ILPA39S4 Fault D0lacement-Verify Model-Relatd Software 44 OJUL99 03SEP99
........... ...................................... .............. ...........

LPA3944 APS.AVQ Check - Fault Dlplacement Impacts IHydro 30 12JUL99 20AUG99

pA9 ault ee Related Issue, ID 0 21JUL99

n.PA39S Fault Dlpacement-Dat Related Software Issues I 0 21JUL99

ILPA397O Fault Dip ee rn If Dnta Ref SW Is 5 22JUL99 28JUL99 A

SLPA3972 Fault DipheementRxee Procurement Related D 10 22JUL99 04AUG99 A

SLPAS974 Fault Diplacement-VerfylTrace Dato 44 22JUL99 22SEP99 A

!LPA3976 Fault Dlacement-lace ler SMS Control as Nec 10 29JUL99 11AUG99

SLPA3978 Fault Diplacement-Vefy Daft-Related Software 10 12AUG99 25AUG99 9

SLPA3948 AP3.10Q Final - Fault Diacement Impacts Myrdo 28 23AUG99 30SEP99

SLPA398 Fault Diplacement-udtifledlVerifled SW Avallai 0 03SEP99 *
.. ....... .......... ....................................... ......... ......... .... .

5LPAS982 FaultDicement-UpdaftTDIVIS 5 23SEP99 29SEP99 9

SLPA3984 Fault Diplacement-QuallldeVerflled Data Avail. 0 29SEP99

5LPA3948 APS.1OQ Final * Fault Diplacement impacts Myrdo M4 0 30SEP99

"am APSAM Daft - Ro a 27 25JUN99

SLTA072 . Rockfal Damage-Input Parameters and Data Identl 0 25JUN*

SLTA074 Rocklall Damage-Modes and Codes Identified 0 25JUN99

"LA8292 APS.1OQ Draft- Rockful Damage Mode (PDF) . 24 28JUN99 30JUL99

ShMOI
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. .'' . __ . . . . . . .. . .. . . .. .... ... , .
SLTAO76 Rockfall Damage-Determine DTN Assignment 2 28JUN99 29JUN99 ,

SLTAIOO Rockfall Damage-etermine il Model-Rel SW Is Und 5 28JUN99 02JUL99

SLTA07U Rockfl Damge-Deem ine It DataDTN In TCMS 3 30JUN89 02JUL99

SLTA08O Rockiall DamagSubmit DaUaDTN to TDMS as 4eces 22 OJUL99 04AUG99

SLTA102 Rockfall Daiage-Place Model-Re4ted SW Under SMS 10 06JUL99 19JUL99

BLTAI14 Rockfall DamaeVerity Model-Related Software 44 20JUL99 20SEP99 Zi

SLA8294 AP3.IQ Check1 - Rockfall Damage Model (POi) 43_ 02AU99 9SE

SLTA084 Rocktall Damage-rocurement Related issues iD'd 0 04AUG99

SLTA092 Roclall Damage-Data Related Software Issus ide 0 04AUG99

SLTADv2 RoWi Da"V Trace Data 44 05AUG99 06OCT99 A Z

SLTAO86 Rockdail Damage-RxesolvI Procurement Related Dat 10 05AUG99 18AUG99 SLTA086 i iD iv...r.R.di.t.=.1C.O.9..... ................................... ............ ............. .......................

SLTAOS4 RockalDama t U Data Rai SW Is Unde S 05AUG99 11AUG99 i

SLTA09 Rockfall DamagePlace Under SUS Control as Neces 10 12AUG99 25AUG99 AV:

SLTAO9B Rockfall DamagVerify Data-Related Software 10 26AUG99 O9SEP99 .

SLTA106 Rclall Damage Quaiifedtierified SW Available 0 20SEP99

SLA8296 AP3.1 Qb Final - Rocall Damage Model (POF) 20 C01CT99 29OCT99
.............. .. ... .. ....................................... ............. ...... ...... ..... ......... .......

SLTAG88. Rockfall Damage-Update TOMS 5 07OCT99 14OCT99

SLTA09O Rockfall DamageadNerifed D Avaibbi 0 14OCT99

SLA929U64 AP3.IOQ Final - Rockiall Damage Model (POF) M4 0 29OCT99 i_*_jji

.,,,,,,,,,, .,,, ... .... .., :. .....
- .... 27 .. .. .. . .. . .

SL A8310 AP3.10Q Data -Enhanced Degradation of WF (POP) 27 19MAY99 2JU9

SLTA1N6 Enhanced DegMW nput Parameters and Data Identi 0 25JUN99

SLTAI62 Enhanced DagiWF4-ModIa and Codes Identified 0 25JUN99

SLAB312 AP3.10Q Draft -Enhanced Degradation of WF (POF) 24 28JUN99 30JUL99

SLTA16 Enhanced DeeJFf-Determine DTN Assignment I 2 28JUN99 29JUN99 .
.. .................... .. ..... ..... ...... ... .................... ... .. .. ....

I

I

I

SLTA1S8 Enhanced DegAWP4btermine If ModelRel SW Is Und 5128JUN99 02JUL99

SLTA1166 Enhanced DgiWFf-Determine If DataIDTN In TDMS 3 30JUN99 02JUL99

PLTA1" Enhanced DegJWFSubmlt DataIDTN to TDMS as Neces 22 06JUL99 04AUG99

iLTAISO Enhanced DegIWF-Place Model-Related SW Under SMS I 10 06JULS9 19JUL9S

N9
z

a

SLWA192 I
-(-c

Enhanced DeUgWF-Verify Model-Related Software 44 20JUL99 20SEP99
a - a - a mU 2 1
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l ,

SLA8314 AP3.10Q Check -Enhanced Degradation of WF (PDF) 43102AW99 30SEP99

a

a

5LTAI72 Enhanced DegiWF-Procurement Related Issues 10d 0 04AUG99

ILTA180 Enhanced DegNWF-Daft Related Software Issues Ide 0 04AUG99

5LTA170 Enhanced DeIWF-Veryrace Data _ _44 05AU G99 06OCT99

ILTA174 Enhanced DeglWF.Rxesolve Procurement Related Dat 10 OSAUG99 18AUG99

ILTA182 Enhanced DegIW Determln. If Data Rel SW Is Unde 5 05AUG99 11AUG99

ILTA184 Enhanced DqgWWFPPce Under SMS Control as Neces 10 12AUG99 25AUG99

ILTA186 Enhanced DegIWP.Verdl DaRelated Software 10 26AUG99 09SEP99

SLTA194 Enhanced Deg/W.Qutedtrlflied SW Available 0 20SEP99

A-2r

AZjF
,W :

... .. .1. �

AF:

AF.

.

I

AP3.10Q Final . Enhanced Degradation of WF (PDF) 20101OCT99 29OCT99
.... .......................................................................... . ................................ .+ .........

.TA178 Enhanced DegIW-4Updat TDMS 5 07OCT99 14OCT99
a

SLTA178 Enhanced DegHII-QuaffledlVelfied Data Availabi 1 4OCT99

SLA8316M4 AP3.10Q Final - Enhanced Degradation of WF (PDF) 1M4 O 29OCT99

1' 0 W gg

S1 **. *1 *[u . S _*,,s *sLsXJ,

SLPA3983 AP3.IOQ Dabt -RIP Source / Sesmic Rockfafl - 27 19MAY99* 25JUN99

SLPA399 Seismic Rockfafl-4nput Parameter. and Data ient 0 25JUN99

5LPA3998 Seismic Rockfall~Mods and Codes Identified 0 25JUN99

SLPA39"8 AP3.1OQ Draft RiP Source I Seismic Rockfall 24 28JUN99 30JUL99

.

AY

A£7

ISLPA4000 Seismic Rockfafl-Determine DTN Assignment 212WUN99 29JUN99
. .. .............................................................................. ..

SLPA4002 Seismic Rocktall-Determine If Model-Rel SW is Un 5 2&JUfN99 02JUL99

SLPA4004 Seismic Roctfall-Detennne In DaafDTNi In TDMS 330JUN99 [02JUL99

SLPA400 Seismic Rockiall-Place Moded-Related SW Under SM 1 08JOJL99 J1JUL99

SLPA4008 Seismic Rockfall-Submit DatNI to TDMS as Nece 22 06JUL9 04AUG99

N

N

AP,

PA4010 Seismic Rockfalf-Verlfy Mode-Related Software 44120JUL99 20SEP99
r

I
.. . - I I. ... I ... ... ... ............. .... ... .1 ...I.... .- .. I I .. I .1.1. . 1... .1. I . -. 1 . I .1. .... .. ." � z. ....... .. ... ... ........... ...... .

ILPA399O AP3.1OQ Check - RIP Source I Seismic Rockfall
. . .

43 02AUG99 30SEP99

ILPA4012 Seismic Rocffll-Procurement Related Issues ld I 04AUG99

ILPA4014 SeismIc Rockfali-Deat Related Software Issues Id [ °| 04AUG99

ILPA4016 Seismic RockfalI-etemnint If Data Rol SW Is Und 5 OSAU_ 99 11AUG99 N

_ . . .... ..... .. .. ... .....

I

SLPA4018 Seismic Rockfall-Rxesolve Procurement Related On 10105MUG99 18AUG99
4 ...... .1 . .. . i ;

............... ......................... .................... .I....... ..... ...... ............. .

LPA4020 Seismic Rockfall-VedTrace Data 44105AUG99 06OCT"9
- _ _ _I - . ;

u.19i fM
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SLPA4022 Seismic Roddfall.lace Under SMS Control as Neca 10 12AUG99 25AUG99 U

SLPA4024 Seismic Rockfall-Verify DataRelated Software 10 26AUG99 09SEP99

SLPA4026 SeIsmic RocklallQualiioidVerilied SW Available 0 20SEP99

SLPA3992 AP.IOQ Final- RIP Source I Seismic RoW all 28 01OCT99 10NOV99
.- ........................................ .. . . . . . .. . ............. . ... . . . . ... .. . . . . . . . . .. . . . . . .. . . . . . .. . . . . .

SLPA4028 Seismic Rocldall4Jpdate TOMS 5 07OCT99 14OCT99

SLPA4O30 Seismic Rockfall.QualifiedlVerlied Data Availab 0 14OCT99

SLPA3994 AP3.10Q Final - RIP Source I Seismic Rockfall 144 0 10NOV99 . _

...... .. ...... . ......
....... ....... .- . ..--: -. ..~ . . ....... . . . . . . . . . . . . .

. *M .. . ......

SUA402 " _ * ^ ' _23 01JUN99 01JUL99DLP43 APAQDt-Consequence Analysis Results 23 _____N

.. SA4042 Con AnalyInput Parameters and Data Idenfified 0 01JUL99

SUPA4044 Cons Analy4Aodels and Codes Identiried 0 01JUL99 0

SIPA434 AP. IOQ Draft Consequence Analysis Results 19 02JUL99 29JUL99

SUPA4U6 Cons Analy-Ieermine DTN Assignment 2 02JUL99 06JUL99 *
.............. .... .................................... ........... ........................... ......................

SLPA4048 Cons Analy-etermine It Model-Rel SW Is Under SM 5 02JUL99 09JUL99 X
SLPA4050 Cons AnalyDetermine ItDataIDTN In TDOS 3 07JUL99 09JUL99

SLPA4052 Cons Analy-Place Model-Related SW Under S11; Cont 10 12JUL99 23JUL99 _

SLPA404 Cons Analy-Submit DatiaDTN to TDMS as Necessay 22 12JUL99 1CAUG99 D

S UPA4M Cons Analy-Verly Model-Related Software _ 2SJUL9 24SEP99

SLPA403 AP3S10Q Cieck - Consequence Analysis Results 43 30JUL99 29SEP99

SLPA40W Cons Analy-Procurement Related Issues l~d to Ca 0 10AUG99

SLPA406 Cons Analy-Data Related Software issues Identifi 0 10AUG99 *

SLPA4062 Cons Analy4Determnin If Data Rel SW Is Under S14S 5 11AUG99 17AUG99

SLPA4064 Cons Analy-Rxesolve Procurement Related Data iss 10 1 1AUG99 24AUG99 gt*
. . _ . . . . . . . . . . . . . . .

SLPA406 Cons Anaiy-VedlyfTrace Data 4411AUG99 13OCT99

SLPA4069 Cons Analy4Pace Under SIAS Control as Necessary 10 18AUG99 31AUG99

SLPA4070 Cons Analy-Verify Data-Related Software 10 01SWP_ _ 15SEP99

SLPA072 Cons Analy4buslleadlefied SW Availa - 24SEP99

4z
SLPA438 AP3.10Q Final .Consequence Analysis Results 34130SW 18NOV99

.- . : ' . .
SLPA4074 Cons Analy.Update TCUIS 5 140CT99 20OCT99

-. U-.-- S 4-44 I

ICLsDAAnA Cons Analy4bualifiedNedfred Data Available 0 , 20OCT99

.. .

_ i f

C - C me -
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UMPA040 AP.1Q Fhda - Consequence Analysis Results M4 O 18NOM9

.......... ;_ L ! .... .. l _ . ... .... . I 1 ! I

UMPA0T8 Prepare Reportfor TecrisPMR |104 05MAY99 30EP99

ULPA480 Continue Prep. Report for Tectonics PIHR 47 01OCT99 1ODEC99

ULPA402 Tectonics PIHR Text Process 27 01NOV9V 10DEC99 .

BLPA4084 Tectonics PMR Check Draft 0 10DEC99

BSIPAMOS Tectonics Check Review 28 13DEC99 21JANOO AN
UA " TeksC 8 1XC 9..21.°..... ........ ......... .............. ....................... .............. ............. ........................ ...................... ..............

ULPM08 Resolve Check Cominent & Finalize Rev OOA 24 24JAN2O 25PE500FE0

SLPA409 Tectonics PMR Rev 0OA O 25FEB0

A4092 Tectncs MSO Review 20 28FEB00 24MAROO .

tUPA409 Resolve M&O Review Comment~s & Finalize = 25 27MAROO 2ARO

M __
SLTOOA Revise Tee PMR AP 3.10C~a for SR _ 41 27MAR0O 22AYOY

;LTOOB Prepare Tec PMR REV02A for SR 41 27MAROO 22MAYOO A

SLA910OM3 Tectonics PMR Rev 00 M3 O 28APROO

SLA901OM3 Rev 01 Tectonics PMR M3 0 26JUNOO

SLTOOBM4 Tec: PMR Rev402A for SR MAI 0 OIAUIGOOI
SLTO BM Te F R~~~~~ev 2A rSR _ O ~~~........................... 0^........... ................................ ........................... ...... ' ............. ...............

SLTOOC M&O Review Tec PMR Rev-02A for SR 83 02AUGOO 01DECOO

SLTOOCM3 Tec PMR RevM02 for SR MS 0 01DECOO0

SLTOOD DOE Review Tec PMR 02 for SR 41 04DECOO 31JAN01

SLTOOP Revise Tec PMR AP 3.1OQle for LA 41 04DECOO 31JAN01

SLTOOQ Prepare Tec PMR REV404A for LA 41 04DECOO 31JAN01

SLTOOEM3 Rev 03 Tec PMR for SR Ms 0 31JAN01

SLTOOQM4 Tec PMR Rev-04Afor LA M4 0 OIMAR01-

SLTOOR M&O Review Tec PMR Rev.04A for LA 108 02MAR01 31JUL01

SLTOORMS Tec PMR Rev.04 for LA MS 0 31JUL01.

SLTOOS DOE Review Tec PMR 04 for LA 42 01AUG01 28SEP01 AZ.
5LTOSS w 0 t.PR h.L.M._................. 285........ ........................................... _........................... ..................................... ;

SLTDOSMS Rev 05 Tec PlMR for LA MS 0 28SEP01

SLA120 DOE Tectonics PMR Review 20 OXMAYGO 2 _MY0 AT

I

I

~1nMrs
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-UI-F-l---I - H -I-I---l-I- I - I iI II I I I I I I I I1 I I1II1II1II1II1II1II1II1I: SLAS130 jR"olv* DOE Review Comments & FiJkize 20 30MAYOO 26JUNOO

SlST-l]{Xll:Ul,.s-.... gg... B a@........ ....... .Bg

3P220 P 3.1 OW R Plang & Text Suppot (TECHI 93 03MAYV 13SEP99

lP222 Cont PIU 3.1O1PIAR Planin & Text Suppofl4TECH) 37 14SEP99 30SEP99 9

MP224 Pill Text & M&O Review Prep Support (TECH) 47 01OCT99 10DEC99

BMP226 PilM M&O Rev. & DOE Rev.Prep Support (TECH) 41 13DEC99 OSFEBO0

BMP228 PIM DOE Rev. & Fil Accept Support (TECH) 37 10FEB00 03APROO

PI

-I' I- 01If". a.
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CFY2
FY02FYss FYonf FYOt

.|.B-- .. z ... x.r ......... .. . w.- l .. -_, ... |
i i i
11 i 111 I I III III III IIIlIIIII-I---I-I-l-Il-l--TI- III IiII II III

SUPAO09 APS.1iOQ Dat - Nominal Case Analysis 10101DECu 114JEC89

SUPA4104 aona senput Parameters and Data Identile _ [14DEC99

SLPA41i6 jNominal Case-Models and Codes identified = 0 _ 114DEC99
Ar

if
UA4098lo AP3.1&Q Draft - Nominal Case Analysis 20 15DEC99 13JANOO

+ I-t-t

SLPA4108 Nominal Case-Determine DTN Asstinment 21 15DEC99 16DEC99
I . .. .. .. . .. .. .. .... . .. .... ..... .. .. .. .... . .. .. ..._... .. .. .. .. . .. .. .. .. .. . .._. .. .. .. ... .. .. .. .. . .. .... ; .

ULA4110 Nominal Case-Oetermine itModel-Rel SW Is Under 5115DEC99 21DEC99

SLPA4112 Nominal Case-Determine If DataOM in TCMS 3 17DEC99 21DEC99

3LPA4114 Nominal Case-Pace Model-Related SW Under SMS Co 10 22DEC99 O0WANOO

SLPA4116 Nominal Case-Submit DatIDN to TDMS as Necessar 22 22DEC99 24JN00

SLPA4118 Nominal Case-Verify Model-Related Software 44 07JANOO 09MAR00

SLPA4100 APS.1OQ Check - NomIna Cse Analysis 21 14JANOO 11FEBi0

SLPA4120 Nominal Case-Data Related Software Issues idsnfl 0 24JANOO

5LPA4122 Nominal Case-curementRelad Issues ID'to 0 24JANOO

SLPA4124 Nominal Case-Determine If Daft Rel SW Is Under S 5 25JANOO 31JANOO

if

Ar

AT

N

if

:

L UA4129 Nominal Casoexetohre Procurement Related Daft I 1I5JANOO 07FEBOO
....................................... ........... . .......................... .......... .......................................

SLPA41" Nomh al Case-VedWrace Date 44 25JANOO 27MAROO

ArSLPA4130 Nominal Case-Place Under $MS Control as N ser 110 OIFEBW 14FEEIOO

"A4102 AP3.110Q Final - Nominal Case Anallyals 11 14FEBW 29MBOO AF

SLPA4132 Nominal Case-Verify Daft-Refs" Software 10 15FEBOO 29FEBW Ar

SILPA41134 Nominal Case4ptlefe TDMS 5 28MAROO' 03APROO
. ....................................... .......... ....................................... .......................................

SLPA4130 Nominal Case-QuallifedlVerified Date Available 0 03APROO

............... 6.............VP ...

"A4138 APS.1100 Data - Disn"ve Events Analysis 10 OIDEC99 14DEC99

SLPA4140 Df9rup Events Ansly4nM Parameters and Data Id 0 14DEC99

WA4148 rup Events Anafy4ftdds and Codes identified 0 14DEC99

StPM140 AP3.1lOQ Draft - Disruptive Events Ana"Is 20 15DEC99 1 wim

I -1 .
lima I"aM



IFAclivit)
In

Activity
lDaserlation

MILE Orlo
dur

Eari,
start

Early
Finish

pyn7 IF -- V V -- - t
FYqq FYnn FYno................................................

.1 1 II IIII 111 11111 I IliIlIIIIIIIIIIl II 1 11 1 I1 1 II II

._ ____ ~~~~~~~~~~~~.. ... .. .. ... .. _. _ . .... . ... .. . .. .... ......... ... .......................
SLPA4I6 Dlau Evet Analy Dennn DIN Assinet 2 15E9 16DC99 s,

SLPA4162 DiUrup Events Analy-Deeriane it ModelRa SW Is 5 15DEC99 21DEC99

SLPA4164 Dbsrup Events Analy-Determine If DaIDTN In TDM 3 17DEC99 21DEC99

SLPA4166 Dibrup Events Analy-Plae Model-Related SW 4nder_ 10 22DEC99 O06ANOO U

SLPA4168 DisIup Events Analy-Submit DataODTN to TDMS as N 22 22DEC99 24UANOO

SLPA4160 Disrup Events Analy-Veuify ModeRlated Softwar 44 07JANOO 09M"R00 A
,....................................... .......... . .. . . ... . . .. . . .... .. . . . .. . . . .. . . . . . . . . . . . . . . . . . . . . . . . .

SLPA4142 AP.10Q Check* Disruptive Events Analysis 21 14JWN0 11FEBEG

SLPA4162 Disrup Events Analy.Data Related Software Issues 0 24JAN00

SLPA4164 Disrup Events Anely-Prourement Related Issues I 0 24JANOO

SLPA416 Dibrup Events Analy4-etrmln II Data Ral SW Is 5 2&JANOO 31JANO.

SLPA4168 Disrup Events Analy.Rxesohe Procuement Related 10 25JAN00 07FEBoO
,.................. ....................................... ............................................................. ._

SLPA4170 Dlp Events Analy.Velf/Trace Data 44 25IANOO 27MAROO

SLPA4172 Dsrup Events Analy.PL-ce Under SUS Control as N 10 01FEBEO 14FEB00 A

SLPA4144 AP3.1OQ Final - Disruptive Events Analysis 11 14FEE00 29FEB00 A

SUPA4174 Disrup Events Analy-Verify Data-Related Software 10 15FEBOO 29FEBOO v

SLPA4176 Disrup Events AnalyJUpdatit TDMS 5 28MAROO 03APROOS , UEeYUbT =2C............ 00.. ... ..................... ........... ............... ............... ............

SLPA4178 D;rup Events Analy.QualfedarIflVd Data Avel 03IAPROO

t. < . nluing .... .... ......... -

SUA41W APS.10Q Data - Human Inrusion Analysis 10 01DEC99 14DEC99

A4 Human Intrusion-Input Parameters and Data dent 0 14DEC99

SA419 Human Intrusonodel and Codes Identified 0 14DEC99

SLPA4182 AP3.1GQ Draft - Human Intsion Analysis 20 15DEC99 13JANOO

SLPA4192 Human inrusion-Determine DTN Assignment 2 15DEC99 16DEC99 I
., . ................................... '---i'. "'-'' ....................................... ''....................................... ''.......... '...................... ''4--ZSLPA4194 Human Intfusion-Ietsrmne I Mde-l SW Is Und 5115DEC99 21DEC99

SLPA4196 Human Intrusion-Detefmine It Data/OTh in TDMS 3 17DEC99 21 DEC99

.SA4198 Human Intrusion-Place Model-Related SW Under SMS 10 22DEC99 06JANOO

SLPA4200 Human Intrusion-Submit Data/DTN to TDMS as Neces 22 22DEC89 24JAN00

NF

N

AV

&1F

.-.£7 ' . .. .ISLPA422 Human Intruslon-Verify Model-Related Software 44107JAN0 0OMAROO
I ........ . . .

SLPA414 AP3I1OQ Check - Human Intrusion Analysis 2114JNWOO 11FEBOO
I . - . I .. . I 1 4 -

--e-
SLPA4204 jHuman Itruson- Data Related Software Issues Ide-r 0l 24JANOO

I - U m I -�c I- I i I

a
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ayQQ cvnn Evfl4
dur - I I

I III III III 1 1 11 1 AI I I IiiiII ilIiii . 11 I1 II II

U

E

U

U

SLPA4208 Human Intruslon-Prcurehment Related Issues IDd 0 24JANOO

SLPA4208 Human Intrusion-Determine If Data Rel SW Is Unde 5 25JANOO 31JANOO

SLPA4210 Human hintrulon-Rxesolve Procurement Related Dot 10 25JANOO 07FE800 .

SLAM2I2 Human Intruslon-Verlfyflrace Data AZ425AOO 2MA0

SLPA4214 Human Intruslon-Place Under SMS Con"ro as Pieces10OEB 14E A

... ... ... . ...... .. .. ... .. ... ... . . .... .. ... ... ... ..... ... .. ... .... ... ... .. ... ... .. ... .....

:iiMu itipte].

SLPA4222 AP3.1OQ Drafta Multlipl Barrier Analysis 20 02AUGOO ISAUGOO

SLPAM230 Multiple Barrier-DutPaetermie sT asinm atIent 2 15UOO IAUGOO

SLPA42S2 Multiple BarrlerMeterls nd iC odes-RetentisiUn 5 I8AUGOO 2UO

SLPA4224O A31O rf Multiple Barrier-Pac Mde-Rlated 2WUdrS 0 2SAUGOO 13SEPOO

SLPA4234 Multipre Barerieer-SumiteVT DaAssignmentP aPec22 I3AU0OO 17AUGOO

5LPA4244 Multple Barrier-Vereiy Model-Relae SofWare - 44 i7SEGOO 2SAUGOO

SLPM24= Mufltple Barrier-Dt e atedmn SofDtware In Dssue IdAU0 22AUPOO

5LPA4240 Multiple Barrier-Procue ment Related Ssue Unde M 0 22UOO OSEP00 .

SLPA4242 Multiple Barrier-DetemieIf Dataf Rto DSW Is Ndc 52 23AUGOO 22SEPOO

SLPA42S2 Multiple Barrler-RxereyolvefPrormnReated Ditwre4 107SEPOO 08NCV00

SLPA4226S APS.IOQ Cinal - Multiple Barrier Analysts 21 16SEPOO 130CTOO i

SLPA424S Multiple Barrler-Verfy DaaRelated Software 10suesOId O 22SEPOO

SLPA424O Multiple Barrier-UpdatremtOM 5eae sse ~ 30N0 22SEPOO
-A425- -u___ple___affle_-Det_____ne K Date Re___SWIsUd___2___EPOO_2_SEPOO

U

U

slhe 9) o 29
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PYqq F:ynn FM0
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MLA26 ultiple Surlr-QuaitiKedNrtisd Data Avallab [01

SLA24 AP3.IOQ Data -Alternative Design Analysis 1 0 2AUGOO IAGO5

5LA22 Altern Design-Input Parameters and Data Identill 0 ISAUGOO

SLPA4274 Altern Design-Models and Codes, Identified 0 ISAUGGO

SLPA4266 AP3.IOQ Draft -Alternative Design Analysis 20 16AUGOO 13SEPt30

SLPA4276 Altarn Design-Determine DTN Assignment 2 I6AUGOO 17AUGOO

SLPA4278 Altern Design4Deternine It Model-Rai SW Is Under 5 16AUGOO 22AUGOO

SLPA4280. Altern Design-Determine It DatWDTN In TDMS 3 18AUJGOO 22AUGOO N

SLPA4282 Altern Design-Place Model-Related SW Under SMS C 10 23AUGOO 06SEPOO a
SLPA4284 Altern Design-Submit Data/DTN to TOMS as Necessa 22 23AUGOO 22SEPOO0

SLPA4288 Aliern Design-Verily Model-Related Software 44 07SEPOO 0 8NOVOO

SLPA4268 AP3.10Q Check-Alternative Design Analysis 21 14SEPOO0 13OCTOO

SLPA4288 Altern Design-Data Related Software Issues Ident 0 22SEMt3

5LPA4290 Altern Design-Pro-curement Related Issues ID~ 0 22SEMt0

SLPA42S2 Altern Design-Determine it Data Rei SW Is Under 5 25SEPOO0 29SEPt3

SLPA4294 Altern Design-Rxesolve Procurement Related Data 102SEt0 O6CO

SWPA2S6 Altern Design-VeKjrlfrace Data - -425SEPt3 29N0V00

SLPM298 Altern Design-Place Under SUS Control as Necessa 10 020CT00 ISOCTOO 1

SLPA4270 AP3.iOQ Final -Alternative Design Analysis .11 16OCTOO 300CTOO 5

SLPAU30 Altern Design-Verify Data-Related Software 10 170CT00 300CTOO

SLPA4302 Allern Design-Update TOMS 5 30NOVOO 06DECOO

SLPA43O4 Altern Design-Qualifiedl~erified Data Available 0 06DECOO______
............ tio cI

.JSLPAUN0 APS.1 OQ Data - FEPs Analysis 10130AUGO89 13SEP99I LPA4314 Astrold Analysis-Input Parameters and Date Ident 013SEP99

SLPAM31I Astrol Analysis-Models and Codes Identified 013SEP99

if.

£7

1K
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Finish

FY99 I FYool FYn 
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_ I \ vv E rovD * rxvs _
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SLPA4320 Astrold Anaiysls-Determine if Mode-Rel SW b Un 51 14SEP99 20SEP99

SLPA4322 Astrold Ansiys-Determine if DataOTN in TDMS 3 16SEP99 20SEP99

SLPA324 Astroid Anysis-Pace Model-Related SW UnderSM 10 21SEP99 04OCT99

LPA4326 Astrold Analysis-Submit DdatIDTN to TDMS as l-ce 22 21SEP99 21OCT99

SLPA4328 Astroid Analsis-Veriy Model-Related Software 44 05OCT99 09DEC99

SLPA4S10 APS. OQ Check - FEPs Analysis 21 13OCT99 1O0NOV99

SLPA4SS0 Astroit Anasis-Data Related Software Issues Id 0 21OCT99

SLPA4SS2 Astroid Analysisrocurement Related Issues IRd 0 21OCT99

SLPA4S34 Astrold Analysis-D4eermine iI Data Rel SW is Und 5 22OCT99 28OCT99

Ar

A7

£7

AT
ff

U

KLPA4SS6 Astrold Anaiyis-Rxesolve Procurement Related Da 101220CT99 04NOV99

a

U

SLPA43S8 AstId Anasis-Verffyffrace Data 44 22OCT99 28DEC99

SUA4340 Astrold Analysis-Place Under SIMS Control as Nece 10 29OCT99 12NOV99 A

SLPA4S12 APS.1OQ Final - FEPs Analysis 11 12NOV99 30NOV99

SLPA4342 Astrold Analysis-Verity Data-Related Software 10 15NOV99 30NOV99

SUPA4344 Astrold AnalysiUpdate TDMS 5 29DEC99 05JANO0

5LPA434e Astroid Analysis-hualiV edIettled Data Avalle- 0 05JANOO

.. .. . ... . ........ . ,.... ._._

SLP958 Incorporate Abstraction (Baseline) 39 01OCT99 30NOV99 D
5L909110M4 Receive input for TSPA Run Rev 00 M4 0 30NOVW

SL90962 Interpret I Document 43 01MAROO 28APR06 A
5L921M4 TSPA Input to Site Sultbillty Rev 00 M4 0 28APR00

SL91000 M&O Review - 53 01IAY06 14JUL06

1921M3 TSPA-SR * Rev 00 MS 0 14JULOU

SI.91"92 Run TSPA.SR Probabilistic Analyses Rev 01 62 02AUG00 30OCTOO

51.91964 Interpret /Document 32 31OCT06 18DECOO

1.924M4 TSPA input to SR . Rev 01 M4 0 18DEC06

S1.1972 M&O Review 50 19DECO 01MAR01 A=
..................... ................................ ....... ........................... ......... .......................... .......

Si 924M3 TSPA-SR Final -Rev 01 MS 0 01MAR01

S1.91080 Run Baseine TSPA - Rev 02 5 02MAROV 01JUN01

S.91120 Document and interpert Rev 02 42 04JUN01- 01AUG01AZ
- m : *. .

p

I

eS fS dM2M
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Activity
DescrliLon

MILEI Or? Ean,
start

Early
Fidsh

FY02 IFyQQ FY00 FYL
W --w D .... X *.r .... | .... X .- 1 .... i .... ^ -.- ....

T-I---I-l--I-I-lI-T II IIII I II I I I I I I I II I11I II I I I I11 I I I I I I I IIIIIII II
_________.____ ______ _,_ _..__ ......__._ _ -. I.

SL980M4 TSPA Input to LA Rev 02 FA4 0 01AUG01

SL91126 Review and Revise Rev 02 42 02AUG01 010CTOi
.. ..... ....... .... .. Z... ..................... ........................................... ... .... .. .........

..S9801M3 TSPA - LA Fial 1M3 0 OIOCT01* ._. _t

.... ........... 9 . ............ Sg X.i y......

,. . . .......

5LPA4348 ISasecase FResults WFE Input to RIP FY99 4 3 U 9 0 E 9

SLA3O Domc on Basecase NWE Input to RIP IFY98 42103AUG99 0E9

SLPA562 THC Process NFE Input to RIP FY99 4 03M 30SEP99

..SA4364 THC Abstraction NFE Input to RIP FY99 42 03AUG99 30SEP99

SLPA4M3 Disruptive Events (Bio) Input to RIP FY99 22 31AUG99 30SEP99
.......... ..... ..... . .............................. ................. ............... ......... ........

SLPA4368 Other WP Abs (WF) Input to Rip 39 31AUG99 26OCT99

SLPA4360 Coupled Proces Seepage Abs (UZ) hiput to Rip 39 16SEP99 10NOV99

SLPA4362 Coupled Process Abs (UZ) Input to Rip 39 28SEP99 23NOV99

SLPA364 Disruptive Events (Bio) Input to RIP FY00 39 01OCT99 30NOV99

SLPA4366 Particle Tracding Model (UZ) Input to Rip 39 01OCT99 30NOV99
~~~~~~~. SA6 Su mrFh bpI=_0 9............. ........................ .............. ......................... ...................................... ............................... ......... .

SLPA4368 ColloWd Source Term Abs (WF) nptto Rip 39 01OCT99 30NOV99

SLPA4370 WP Transport Abs (WF) Input to Rip 39 01OCT99 30NOV99

SLPA4372 Infilltration Uncert Analysis (UZ) Input to Rip 39 01OCT99 30NOV99 ;

SLPA4374 Flow Field Abs (UZ) Input to RIp 39 01OCT99 30NOV99

SLPA4376 Basecase Results NFE Input to RIP FY00 39 01OCT99 30NOV99
:, U7 ; NE pt Ri F00. 30X9 S..................................... .. .............. ....................... .................................... .. ........ ........................... .. ..

SLPA4378 Desc. on Basecase WIE Input to RIP FY00 39 01OCT99 30NOV99

SLPA438 THC Process NFE Input to RIP FY00 39 010CT99 30NOV99 O

SLPA4382 THC Abstraction NFE Input to RIP FY00 39 01OCT99 30NOV99

SLPA4384 Base Case (SZ) Input to RIP 36 04OCT99 30NOV99 Apr
SLPA43N Disruptive Events Abs (Tectonics) Input to RIP 19 26OCT99 22NOV99

:,.__ .. ........... ,.. ......... . .:... .. ......... .. ..... .. . . 4 . .. .. . ...........

SLPA4388 War Usage (Sic) Input to RIP 19 01NOV99 30NOV99

SLPAU90 Watr DistPinm Abs (238) Input to RiP 18 02NOV99 30NOV99

SLPA4392 Rad. Trans. Abs (EBS) Input to RIP 18 02NOV99 30NOV99

SLPA4394 Degr ModelFEPs Abs (285) Input to RIP 18 02NOV99 30NOV99

SLPA4396 iRadIonucllel Soil (ic) Input to RIP 9 16NOV99 3O

SUAU33 APE Analysis (WP hInput to RIP
-m

.9
I - - I

01DEC9 I13DEC99
4-,-

1- I I a I

n
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I ID I Descripton, I dur | Start Finish 1
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YFY99 FY00 F"o1. ~ ~ ~ F0 ...... .0.r1 _ .
_

I I W IIIIIIII I I IIII II I II I IAIIIIIIJJL I U E IZ ~~llJ I T~IIIIIIJ

SDD Section 1 wfo (EDA NICFR63) 2171010CT95 19AUG99
t-1 - -ii i -

SE1615 Compilance Packages 304101OCT98 28DEC99 V

t-l-1 .- ii
5e15" TBA Resolauton (ongong) 652|01OCT98 15MAY01 -

t i-i I-
Conformance Verification Matrices (CVM) 281 101OCT98 22OCT99 I 1wV

IEISOO Maintenance of Issued Section I D50s (Ongoing) :

607|09DEC98 15MAYO1 AL
7

ii i n
5E1WU Interface Requirement Analyses (IRA) 129104JANr 10JUL99

4

5116E5 Maintenance of Compflance Packages (ongoing) 562 22FEB99 15MAY01

5E1050 Classification Analysis (Sec I and DOE) 110 01MAR99 03AUG99

5E1060 3.Q Analysis to support SO Section Ii 60 01APR99' 27SEP99

SE1898 Maintenance of FCD and Waste Accep Does (ongoln 522 01APR99 27APR01

SE1810 Program IC_ s 109 01APR99' 02SEP99

SE100 QAP-12 Design Inputs to Support D *E Anass 109 03MAY99' 05OCT99

SE1520 CRD 65 03MAY99 03AUG99

SE110 SDO Sec I Revision (EDA fiCFR63) Key Systems 133 28MAY99 09DEC99

_ 
,I AZZ= :

Is
..... ... .-- ..... .I..... ... -.... I I
A____V:

A !F

A= :

K .=r

-

- 7 .. .. ..

MOR-RD 8 01JUN99' 04OCT99

RE1197 Maintenance of Classification Analysis (ongoing) 455 07JUL99 27APR01

511805 Interface Requirements Analyses (IRA) for SIA 175 07JUL99 17MARMO

5E1530 PDD/ IOCFR63 87 02AUG99' 07DEC99

5E1020 3.IOQ System Analysis feed to SR A180 04AU99 21APRO3

SE1030 DBE Analysis Report (3.10Q) from 3.12 Input 152 04AUG99 14MAROO
................................. ....................................... .....................

SE1822 CVM Package Development 130 25OCT99 01MAYOO

SE1824 Test and Evaluation Draft Update 65 25OCT99 28JANOO :A0

SE1690 Maintenance of Issued DBFs (ongoing) 345 15DEC99 27APR01 K
. .3....

S11010 SDD Sec n (Key Systems) 143 22DEC99 14JUL03

511526 Test and Evaluation Update 19 31JANiO ONOVOO

111610 Maintenance of Issued Section II SMs (ongoing) 370 28FEBOO 14AUG01 A

5E1150 3.10Q Analysis to support SOD Section II I 24APROO 29AUGt0

91" of
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Activity
n..lrlnf n

MILEI Ori
dur

_

Ears,
Start

Early
Finish

FY02 IrVnn I EVIS4
__________________ r.sflI r..J. J-*-�

I~e -OV~n^ I CVA4
Pima I ... 1- I .. - - - ... - -.T

I
- - . __. _. ._. ' . . . . . - - - - - - - - - - - - - - -

SE1600 Complete all Checking and Review 55 27APROO 14.JULOO

SE1070M4 AN Analysis Issued to Support SR Hearings M4 0 14JULOO

SE1610U4 Consideration Hearing Product Issued to DOE IA4 0 14JULOO

SE181S Final Waste Acceptance Documents 145 17JULOO 13FEBO1

SE1630 SDO S*c U for Notification SR I 30AWGOO 28NOWVOO

SE166014 All Analysis Issued to Support Notification SR A4 0 28NOVOO

SE17TO Complete all Checking and Review 4Notificallon S 32 29NVOO 15JANO1

SE680M4 Notiication Hearing product Issued to DOE 14 0 01 MARO1.
.. ............. ......f ................................0 ............................. .................... ... ..

517801M4 SRlLA product lssued toD~ WE14 0 01MAR01______

An mCoas: f s.,

521081 EXTERNAL HAZARDS ANALYSIS 110 01MAR0 03AUG99

IS108S NTERNALHAARDs ANALYSIS 110 01MAR99 03AUG99

I 21090 DUSTRIAL I WUTARY ANALYSIS 110 01MAR99' 03AUG99

SE10A5 PREIMMGRD ED s 110 01MAR9 03AUG99

SE1100 AIRCRAFT HAZARDS ASSESSMENT 110 01MAR99 03AUG99

SE1106 RELEASE FRACTIOWS FOR COM^MERCIAL SNF 110 01MAR99 03AUG99^

SE1107 WIND I TORNADO ANALYSIS 110 01 MAR99 03AUG99

SE1110 PA01 - CA Peformance Confirmation Waste Isolad 110 01MAR9 03AUG99

SE1115 SSOI - CA Subsurface Facility Sys 110 01MAR99' 03AUGS9

SE1120 SS02- CA Exontainer Sys 110 01MAR' 03AUG99
.I...... .. ...... ....... ... ... ... .... .........-- .. .. - t

SE1126 SS03 -CA Ground Control Sys 110 01MAR99' 03AUG99

SE1130 SS06 - CA Subsurface Ventilation Sys 110 01MAR99 03AUG99

SE1136 5106 - CA Subsurface Electrical Distribution Sys 110 01MAR90 03AUG99

SE1140 5108 - CA Subsurface Compressed Air Sys 110 01MAR99' 03AUG99 Q

S1O145 SSO9 * CA Subsurface Water Distribution Sys 110 01MAR9 03AUG99
................................. .... ........................... .............................................

I

USE1160 SS10 -CA Subsurface Safety and Monitoring Sys IIOIOIMARO0 03AUG99

SE11166 SS12 - CA Subsurface Ops Monitoring and Control 110 MAR 03A99 U

SE1160 S114 - CA Performance Confirmation Emplacement D 110 01MAR9 03AUG9

SE1165 SS115 CAMuck Handling Sys 110 IMARW 03AUGS9

JIL ------- T

1.S1 1- CA Subsurfa Devpmnt Trasportation 110 ,1MCAR99;-J,3AUG99 .. -

.Jr - wm�
_ _ _ _ I

I- I - * - in I a I in'-
a *,

ml%� a
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C - - -- _ _ __ _ - -__ L_ ........ , ii 1*1 lin ,j III I I I I I . .i . .. .... .1* . E..

5E1175 817 -CA Waste Emplacement Sys 110|01MAReSO 03AUG99

51180 ISSI8CA BcldEll mpbeement Sys 110 01MAR89 03AUG99

5E1185 SSIS . CA Subsurface Closure 8 Seal Sys 110 01MAR99^ 03AUG99

E190 | S520 - CA Subsurface Water Colction#Removl Sy 110 OIMAR99 03AUG99

E11195 5S21 - CA Waste Retrieval Sys 110101MAR99W 03AUG99
...... - .1 ... .. ............. .. . I
AZZ=5E1200 5524 - CA Subsrface Emplacement Transportation

_ .....

110101MAR99- 03AUG99

5E1205 ISS2S. CA Subsurface Excavation Sys 110 OIMAR99* 03AUG99

E1210 1SS2S.CASubsurac.FirePtectionlys I 110 01MAR99* 03AUG99

5E1215 SU01 CA Monitored Geologic RepositorySit -Lay j- 110 01MAR990 03AUG99

E1220 5U02 - CA Waste Handling BLDG. Sys 110101MAR99 03AUG99

SE1225 SUM -CA Waste Treatment BLDG. Sys 110 01MAR9 03AUG"99

5E1230 SUOS- CA Cwre Preparation BLDG. Sys 110 OIMAR99- 03AUG99

iE1235 SUO0 8 CA Carner Preparation BLD. Materials Ha 110 01MAR99W 03AUG99

E1240 SUS9 - CA CarrerfCask Handling Sys 110 01MAR99 03AUG99

5E1245 SUIO -CA Assembly Transfer Sys 110 O1MAR99 03AUG99

5E1250 sUII -CA Canister Transfer Sys - 110 OIMAR990 03AUG 9

5E1255 5U12 -CAWaste Package Remnedation Sys 110 O1MAR99 03AUG99

5E1260 SU13. CA DIsposal Container Handling Sys 110 O1MAR99 03AUG99

SE1265 SUIS -CA CarrierlCask Transport Sys 110 O0MAR99 03AUG99

SE1270 SUIS - CA Waste Handling BLDG. ElectrIcal lys 11O O1MAR99 03AUG99

SE1275 SU22 -CA Waste Handling BLDG. VentIlation Sys 110 OIMAR* 03AUG99

511280 5U24 -CA Waste Treatment BLDG. Ventilation lye 110 OIMARW9 03AUG99

SE1285 SU29 - CASit Radiological Monitoring Sys 110 OIMAR991 03AUG99

5E1290 5U33 -CA WastehHanling BLDG. Fire ProtectionS 110 OIMAR99* 03AUG99

SE1295 U37-CA Site Generated Radiological Waste Hand 110 O1MAR99' 03AUG99

SE11300 SWO -.CA Emergency Response Sys 110 01MAR99 03AUG99

SE105 SU4I -CA Heaft Safety Sys 110 01MARW9 03AUG99

SE1310 StW2 -CA Site Communications Sys 110 O1MAR99 03AUG99

511318 51.4 -CA She Water Sys 110 O1MAR99 03AUG99

SE1320 SU44 - CA SitElectrical Power Sys 110 OIMAR99 03AUG99

SE1325 SU4S-CA Site Compressed Air Sys 110 01MARW 03AUG99 t- _____________

$mu iM6



1 Actvlit~
In

I - F

Aciivity
Mec.-rionfn

MILEI Orig Eanr
Start:

Early
Finish

FY02 I
V - V --- �.

FY00 FY01
r Ynn -Yn1I

dur .. a I . w .... I .................... .... .. F . I .... I .... 8 . s .... ............I I I I I I I I I.i I I I IIIIIIIIII I II I II I II-1- I11 11 E I II I11 I1I1III I I I I II

SE1330 SU47 - CASite Generaled Hazardous, Nonhazardous 110 01MAR99 03AUG90

SE1336 SU48 - CA Safeguards and Security Sys 110 01MAR99' 03AUG99

SE1340 SU49 - CA Surface Environmental Monitoring Sys 110 01iMAR99* 03ALIG99

SE1345 SU60 . CAAdmnistration Sys 110 01MAR990 03AUG99
,........................................................................ .................. .. .........................................

SE1360 SUW1 - CA Maintenance and Supply Sys 11 01iMAR99' 03AUGS9

SE1356 SU62 -.CA Site Operatons Sys 110 01MAR99 03AUG99

SE1360 SU63. CA Off-Slt Utiliies Sys 110 01MAR99' 03AUG99 i *

SE1366 SU4 - CA General Site Transportation Sys 110 01 MAR99 03AUG99

SE1370 SU66 - CA Prformance Confirmation Data Acquisit 110 01MAR99 03AUG99

SE1375 SU6 -CA Pool Water Treatmentand Cooling Sys 110 01MAR99 03AUG99

5E1380 SU57 * CA Surface Operations Monitoring and Cont= 110 01MAR99' 03AUG99

SE1386 SU68 -CASite Fire Protection Sys 110 01MAR99' 03AUG99

SE1390 WP01 -CA Unansered SNF Disposal Contalner Sy 110 01MAR99 03AUG99

5E1396 WPOi -CA Canist D tarerSy 101M9 03 99

SE1400 WPO3 -CA Defense High LevelWat DispsalCont 110 01MAR99* 03AUG99

SE1406 WP04 CA DOE SiF D isposal Container Sys _ 110 01M 03AUG99

SE1410 W 7 - CA Non-Fue Coniponevta Disposal Contaner 11t 01iMAR 03AUG99

SE1415 WP09 * CA Naval SNF Disposal Container Sys 110 01MAR99 03AUG99 _ _ _ _

... . .. .................

I PADISIA (PA01-Sc 1) Performance Confirmation Waste lboi 1 128lAY99 09DEC99

SS01S1A (S501 -sc 13 Subsurface Facility System 1 28MAY99' 09DEC99

SS02S1A (S$02,Sec 1) Ex*Contalner System 1 28MAY99 O9DECS9

SS03SIA (SS03-Sec l) Ground Control System I 28MAY99' O9DEC99

A

ISS6SIA (SS06-Sec 1) Subsurface Ventilation System 1 281MY99 09DEC99
_ _ _ _ _ _ _ _ _ J _ _ _ _ _ _ _ _ _ _ _.._....__ _-_I__ _ _ _ _ _ _ _ _.....-I -...- - .. .. .. .. .. . . .. .. .......................... . .. .. ..-.. .. . . ............... ... ....... ' ". ... .. ... ... . . . ,.- . . .... . .. . .. . . . II I . -

SS08SIA lSSO-5ec 1) Subsurface Compressed Air System 112&MAYI O9DEC99
. __ |

I SS09SIA l 1) Subsurface Water DistributIon Syste 1 28MAYS9- 9DEC99

I
SS10SIA (SS10Sc 1) Subsurface Safety anyMonitoring Sy 1 28MAY99 09DEC99

G

.
.

SS12S1A (SS124Sec 1 )Subrfac Operation Mon g & _ 28MAY99' O9EC99

SS14S1A (SS14-Sec 13 Performance Confirmation Emplacemen 1 28MAY99' 09DEC99
........................----- -- ...........

_. * _._ .

SS17S1A ifs

-C
SiT-Sec 1 )Waste Emplacement System 1 28MAY99> IO0 EC99I . ,

_ -o r- i
I-'

aS
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ID I
SSI8SIA (SSI8-Sec 13 Backfill Emplacement System 1 28MAY99 O9DEC99

SS19S1A (SS19-Sec 1) Subsurface Closure & Seal System 1 28MAY99 09DEC99

5S20S1A (S520-Sec 13 Subsurface Wtter C eo l 1 28MAY99 09DEC99

SS21 SIA (SS21 -Sec 1) Waste Retrieval System I I 28MAY99 09EC99

SS2SSIA (S528-Sec 13 Subsurce Fire Protection System 1 28MAY99' 09DEC99

SU01SIA (SU01 -Sec 1) NWOR Site Layout I 28MAY99* O9DEC99

SU02S1A (SU02-Sec 1) Waste Handling Building System 1 28MAY99' 09DEC99

5U08S1A (U1108-Sec 13 Carrier Preparation Building Maed I 28MAY99g 09DEC99

S519SIA (SU09-Sec 13 CarrerlCask Handling System 1 28MAY9 09 EC9

SUI5SIA (SUi0-Sec i) Assembly Transfer System 1 28MAY99 09DEC99

SUIISIA (SUM1-Sec 1) Canister Transfer System 1 28MAY99' 09DEC99

5112S1A (SU12-Sec 13 Waste Package Remedlation System 1 28MAY99 09DEC99

SUIMSIA (S113-Sec 13 DIsposal Container Handling System 1 28MAY99' 09DEC99

SUISSIA (SUIS-ec I) Waste Handling Building Elecril 1 28MAY9 09DEC99

SU22S1A (SU22-Sec 1) Waste Handling Building Ventilation 1 28MAY99 09C99

SU24SiA (SU24-Sec 13 Waste Treatment Building Ventibao_ 1 28MAY99' 09DEC99

SU2951A (31129-Sec 1) Site Radiolgical Monitoring System 1 28MAY99 09DEC99

SU3SS1A (Sti33-Sec 13 Waste Handling Building Fire Protec I 28MAY99' 09DEC99

SU37S1A (SU37-Sec 13 Site.enerated Radiological Waste H I 28MAY9 09DEC99

M1SOM1A (SW40-Sec 1) Emergency Response System I 28MAY99 09DEC99

SU43S1A (SU43-Sec 1 Site Water System I 28MAY99' 09DEC99

5U4851A (SW48-Sec 13 Safeguards and Security System 1 28MAY99* 09DEC99

SWU9S1A (S 9-Sec 13 Surface Environmental Monitoring Sy 1 28MAY99 09DEC99

SUSSSIA (SUS55ec 13 Performance Confirmation Data Acqul I 28MAY99' 09DEC99

SUSGSIA (5$1S-SeC 13 Pool Water Treatment & Cooling Syst I 28MAY99 09DEC99

SU57S1A (5US1-Sec 1) Surface Operations Monitoring & Con 1 28MAY99 O9DEC99

SUCOSIA (SUCO-Sec 1) Compressed Gas System 1 28MAY99 09DEC99

.WPoSIA WPOI -Sec 13 Uncanlsterei SNF DIsposal Container I 28MAY99 09DEC99

3W03SIA (WP03-Sec 1) DHLW Disposal Contalner I 28MAY9 09DEC99

WP0951A (WP09-Sec 13 Naval Spent Nuclear Fuel Disposal C 1 28MAY99' 09DEC99

SS0152A (SS01 -Sc 23 Subsurface Facility System I 23SEP99' 21DEC99

911901MOM
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SS02S2A (SS02-Sec 2) Ex-Container System 1 23SEP99' 21DEC89

SS03S2A (SS03-Sec 2) Ground Control System I 23SEP99^ 21DEC99

SSOFS2A (SS06-Sec 2) Subsurface Ventilation System 1 23SEP99 21DEC99
ssios2 (SS10 2 SuS Saf w j S 1 2 SE * 21 E................................. ...... ._

MOMS2 (651 0-Soc 2) Subsurface Safety and Molordaiod Sy I 23SEP99' 21DEC99

SW1U22A (SS12-Sec 2) Subsurface Operations Monitoring 1 23SEP99^ 21DEC99

BS14S2A (SS14-Sec 2) Performance Confinuation Emplacemen I 23SEP99^ 21DEC99

SS1 7S2A (SSI T-Sc 2) Waste Emplacement System 1 23SEP99' 21DEC99

SS19S2A (SS1 9-Sec 2) Subsurface Closure & Seal System I 23SEP99 21DEC99

5S21S2A (SS21 -Sec 2) Waste RetrievallSystem I 23SEP99 21DEC99

SU02S2B (SU02-Sec 2) Waste.Handling Building System 1 14AUGOO' O7NOVOO

0S2 (SUIO-Sec 2) Assembly Transfer System I 14AUGOO' 07NOVO A O

SUI1S2B (SU11-Sec 2) Canister Transfer System 1 I14AUGOO' 07NOVWO A

SU12S20 (SU12-Sec 2) Waste Pacagoe Remediation System I 14AUGOOW 07NOVOO~~~~~~~~~~~~. ....... .. .., ......' ..... ......:
MU M3S2B (SU13I-ec 2) Disposal Container Handling System 1 14AUGOO' 07NOVOO

BU18S28 (SUI9-Sec 2) Waste Handling Building Electrical 1 14AUGOO 07NOVOO A:; .

su22s2e (SU22-Sec 2) Waste Handling Building Ventilat 1 14AUGOO' 07NOVOO izY
SU66S2B (SU66-Sec 2) Pool Water Treatment& Cooling Syst I 14AUGOO^ 07NOVO q

SU67S25 (SU5T-Sec 2) Surface Operations Monitoring & Con 1 14AUGW 07NOVOO

sUCGS28 (SUCO-Sc 2) Comress sy 1 14U O7NWOV'

7 ... ....... : '

§,:. ..;Bl '' ''B ............................... ..... ..... '9g '"''gg: '''g '' :g g.: .

WPOIQA (WPRI 3.10Q Uncanistered SNF dposal Containr 1 A9' IPROO

NP03QA (WP03-3.10Q) DHLW Disposal Conlainer 1 02AUGS9 19APR0;

NP094A (WPo9 3.10Q) Naval Spent Nuclar FuelDsposalC 1A2U9^ 1AP0

'01-
-1k.- I17 -C)
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BMSR5035 Establish SR Report Electronic Story Board 37IOULJEC 01 FE999
BMSR5010 QC Check of SR AOIComment IncorporatIon 2 04DEC98' 07DEC98

BMSR5041 CDP Format SR AO Rev I Review Draft 8 05JAN91 14JAN99

BMSR6U4 QC Check SR AO Rev I Approval Draft 2 27JAN99 28JAN99

AZ

N

Nr

8MSRS046 CDP Fnld EdltRepro SR AO Rev I Approval Draft 2 29AN99 01FEB99
i ........................ ;...........I............ ....................... ........................ ;.

BMSR5031 SR AO Rev I Final QC Check 2124FEB99 25FEB99

BMWSR50S2 Repro A Prepere SR AO Rev I Approval Packsge = 1 2bFEN9 126FEB99

BMSR5047 Post SR AO Rev I on Story Board I 1126FEB99 12eFB99

SLCE000S PM. SR Vol 2 AO Rev 0 Draft 1 21 02NOV986 03DEC98

SLSR5000 Prepare SR Vol I AO Rev 0 Draft 21 02NOV981 09DEC98

ILSR5070 Prepare SR Management Plan 58 02NOV98 01FEB99

SLSR50M4 DbStrbuhte SR AO Prelim Draft to SR TeamlConsult M4 0 07DEC98

x

x
I

i

NILSR5IS SR Team Review SR AO Prelim. Draft 5108DEC98' 14DEC98
SS51 SOSAOPmrRe!Wi8148. ................. ..... ..... ..... ............................ ........ .............. .................. ......... .I.906 YMISCO SR AO Prellim Draft Review 5 08DEC98' 114DEC98

SLSR545 Prepare SR Report Autor Ust 13 08DEC98' 04JAN99

SLSRS5O0 Prepare SR Report AuthorsW Guide 13 08DEC 98 04JAN99

SLSRS017 SR AO Prelim Draft Comment Review Meeting _ 15DEC98' 15DEC98

SLSR5040 Complete Preliminary SR AO Rev I Review Draft 7 18DEC98 04JAN99 P
SLSR50....R............e..............7 ...................................... ....................................SLSR5O48 SR Tean AO Comment Review MeetIng 2 06JAN99' - 07JAN99

SLSRS049 Revise PrelIminary SR AO 3 15JAN99_ 19AN99

SLSR5SM4 Submit SR AO Rev I Draft for M&O Review M4 0 19JAN99'

SLSR5042 M&Owide Review SR AO Rev I Approval Draft 5 20JAN99' 25JAN99

SLSR5052 YMSCO SR AO Preliminary Infornal Review = 20JAN99' 25JAN99

I:
0Wd 2W dM
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SLSUR61. IROcv MO SRAO RePviw Commen ts 1M4 0I

SLSR5043 Incorporate SR AO Rev I Prem Review Comments 2 26JAN99 27JAN99

SLSR61M3 Submit SRAO Rev I for YMSCOIDOE Reviews M3 0 01FEB99

SLSRBO27 YMSCOMDOE 6.2 Review SR AO Rev I Draft | 10 02FEB99* 16FEB89

SLSR6028 Final SR AO Rev I Comment Resoution Meeting I 16FEBW 16FEB99

SLSR6029 ncorporate CommentsWlFinalle SR AO Rev 1 5 17FEB9 23FE9

SLSR63M3 Complete SRAO Rev Development M_ 0 26FESW

SLSRV026 SR Annotated Outne Rev I Acceptance Review 10 01MAR99 12MAR99

SLSR5IMI SR Report AuthoTraining 23 01MAR99 31MAR99

N

if

I
. N k ....

R

_ _ _

1,SLCEOO20 Update Site Recommendation AO 21 106OCT99 04NOV99
. .................... a.....................I............................................

ISCEOOU DOE Reviev Sit Recomm ton AO UPdat 101SNOVB99 19NOV99
I I

ULM272M4 IRec oio PUR RevO11SR Consideration Heari Itaft 1M4 I ci I

i

i

+ i

I
SLB274M4 Rec Bio PUR Rev 03 bf SR Notification Draft M4 0 31JANO1

SLB276U4. Rec lio PMR Rev 06 fr License Appdcation M4 0 28SEP01

Cf&F .L -18 S ;

SLRCHOO6 Prepare Draft SR Hearing NoticeFor FR 30 07AUGOCW ISEPOO

SLCH0iU4 ComplInitial Draft SR Hearing Notice 14 0 18SEPOO

.SLRCH0 MA&O Review Draft SR Hearings Notice 5 I 9SEPO0 25SEP00

SLRCHOI5 Incorporate MAO Comments.Draft SR Hearing Notice 5 26SEP00 02OCTOO

Ly

*K

Sr
Z

ISLRCH020 IMO Finalize Draft SR Hearing Notice 21030CTOO 104OCTOO

SLCH1M3 M&O Provide Draft SR Hearing Notice to YMSCO M3 0 04OCTOO

SLRCH025 YMSCO Review Draft SR Hearing Notice 5 05OCTO 120CT00

SLRCHr30 M&O Finalize Draft SR Hearing Notice 5 13OCT00 19OCTOO .

SLRCH036 YMSCO Forward Draft SR Hering Notice to OCRWU _ 200CT00 20KCToo .

SLRCHQO OCRWWX-1 Review SR Consideratio Hearing Notice 51230CTOO 2........

. r.LRCH4S IMAO Fiale SR Consration Hearing Notice 2130T00 131OCT06

.I PiCH RW-1 Forward Consideration Hearings FR Notice P1 I 01NOWO
..~;I

K

KS RW-1 Approve Consideration Hearing FR Notice

:!: .. ~-.1- .( - - - - L - ' - 11 -

, I - - . 1� I - T I - � I , I

__ _

OINOVOO
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LROCM4 YMSCO Manager Proposed IOCFR BrIefing #4 M4 0 290CT *

LRlDIM4 YMSCO Manager Proposed IOCFR9SO Briefing # 5 M4 0 05....

sLRe8EM4 YMSCO Manager Proposed IOCFRO Brnefing #6 M4 0 12NOV9 ;*

LR09BM4 Bre YMSCO Manager. IOCFR9SO Concurrnce Draft M4 0 12NOV9 .
-~_ _~ _ - -

Ush21gm
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ill -- ilI I 1111 I I1 11 III Ili II 11 I[ 11 III "'~~~~. .. .. .. .. . .. . . . .l . .s . . . .l .
SLSR6996 Finalize Draft Proposed IOCFRDIO Rule 7 21NOV98 27NOVS8 X

SLR69CM4 Submit Proposed I0CFR9G0 to DOEIHO _ 0 25NW98^

SLR69OM4 Transmit Proposed IOCFRB60 Rule to DOE i4Q M4 0 30NOV98

M1AD OCRWM Pub.SuppNotProp.Rule iv_ 10CF1R960 FR Mi 0 28DEC98^

SLBR0010 Proposed I1CFR960 Comment Period 60 29DEC98 26FEB99 |..

SLSR60M4 NRC Proposed Rule 10CFR Part63 Draft Published MX 0 22FEBW j

SLBR026 ICFR960 NRC Concurrence Review 126 23FEB99 19AUG99

SLBR00I6 Proposed 10CFR960 Extended Comment Period 30 27FEB99 28MAR99

SLDEC01 Secretarial Decision on IOCFR O1CFRM3 Option 1 04MAR99 04MAR99

SLBR0020 Prepare IOCFR960 Comment Response 42 29MAR99 25MAY99

SLBROOM4 Obtain NRC Concurrence - Proposed i10CFR60 4 19AUG99

SLBROO36 Prepare Revised Final iOCFRMO 21 20AUG99 20SEP99

SLERA4 Complete Revised Final 10CFR960 M4 0 20SEP99

SLeRw46 DOE Concurrence on Revised Final IOCFRS60 11 21SEP99 05OCT99 ,i

SLSR61iM4 EPA Publish Final I10CFR97 Rule MX 0 01OCT99^

SLBOMi DOE Concur on Revised Final ICFRB6Q Pi 0 05OCT99

SLBR005S Prepare Camera Ready Revised 10CFR&60V fFR 8 06OCT99 18OCT99

MiAP Publish Revised 10CFR960 Rule in Fed Register ml .0 18OCT99

SLSR 6UA4 NRC Publish Final 1CFR Part 63 WX 0 15NOVW,

..... .. $..0.. .. ..'

,,. . _ _ .

M2P Licns Case Selection Rev 0 (SR) .2 O 24fEiW *BASELNE DATE WAS 2FEB99i

SLOEX7M3 Submit ReposIlory Saety Strategy Rev 3 M3 0 28JULi i

U2MR Licesing Case Selection Rev I (LA) M2 0 01JUNOO .*

SL08X7M3 Submit Repository Safety Strategy Rev 4 M3 0 01JUNOi . i

SLTR19 Develop Suffmicincy Case 148 02JINOO 0JA0 SLR9Dipuf .40 ................ .......... .1...................................... .......... .................. ...... .. ............

MXRS Compleite Sufficiency Case Development iU4 0 OWl01 ii
. _ : .: : _ i ' i ji

.. ..
W-1-i'm
w�:i=
WAL
W...' MF

U

BMSTRBOU SR Document Reproduction 2513JUL011. 31AUG01 Di
I I- I I4

MR906MX ,Start Distribution of SR Documents ux -I 004SEPO1
IMMMMMOM�I - C - C a I I I

"4w ~ a
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IActivify

I Sereai Review of SR Product (Vol 1) I I 12112JULOI 127JULOI I
U

U

U

U

U

SLTR245C S-1 Review Response to State ViewlConcur Vol. 3 12 12JUL01 27JUL01

MOAJ Secretary issue SR Product to President MO 0 27JUL01

,...... ............. .

SLI084CS CDPPrepa CamerReadyCopyofBOR 12 21FEB01 08MAR01

SI2 *i. *'. S s;,, *

SU10001 Prellon. DraftSR Basis of Recommendation (BOR) 53 31OCT00 18JAN01

SLI 08S Prepare BOR First Mockup . 2 19JAN01 22JAN01

SU00M4 BOR First Mockup Available for Mgmt. Review M4 0 23JAN01

8110825 BOR FIt Design Meeting 1 23JAN01 23JAN01

SL11040 BOR First Management Review 2 24JAN01 25JAN01

S108M4 BOR Draft liusratons Completed M4 0 29JAN01

SL10810 Prepare BOR 2nd Moclup, with Illustrations 4 30JAN01 02FEB01

SLIU0553 BOR Second Management Review 3 02FEB01 06FEB01

8109M4 BOR Second Mockup Available for Mgmt Revleie M4 0 02FEB01

SLI0875 Prepare KR 3rd Moc ku 5 07FEB01 13FEBOi

SLti0833 BOR Third Management Revew 4 14FEB01 20FEB01

.. .. .. . .. . .. .

M50!0 Publsh VA Cover Design draphis Standards M 20 1AWOO

SMRO VlabiCdt AssessmP nt Cover Design Period 3 14AUGOO 25SEPOO

BMS0870 Vlpbilet Ass. Cover Design Approvg PeMiod I 26SEP00O 10OCTO

= S. a B,,,,,,.. g ... .aB...aag

MQAC publish FR Noth of SR Consideraton Hearlngs |MO | T|3NV

M1OBB OCRWM ReleasesConsid.Hear.DraftSR -Pubic Rev ml |M 0|3O0

SLTR202 Conduct Pubilc Consideraion Hearlngs T T 05TDECOO TO8DECOO
M1BD L Comphft SR Conekleraibn Hearings Ml 0 1 |O5DECOO

N

X

N

I .N ' '

N

U

0

N
U

I1E Close Public & State Comment Period VSR Conside ml 0 12JAN01

hw 2 noI1
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Activity
Dscrtlon

.. .. .... .. ..

CWP Format CRD Process Document

MILE ONl
dur

Ear.,
tbrt

Early
Finish

13JULOO

OYn7 I-C--

=VQg FYon Pywe I

i i r n i tI i IzWT mIhwrl IJ

BWURCR01 5107JULO
4 4- - 1

RJUM~CRw26 M&O QC Check CRD Process Document

Prepare Draft CRD Process 8 System Document

511IAUG=o 17AUGOO

ISLRCRO06 25101JUNOC 06JULOO

SLRCRO16 M&O Review CRD Process Document 10 14JULOO 27JUL0O

SIRCRD20 porate M&O Review CoWmmnts-CRD Procus Doe. IO 2ULO0 1OAUGOO

SLRCRO30 InO becorporate QC Comments on CRD Process Doc. 5 1AUGOO 24AUGO

AV

AV

5

SLRCR1Ma MUO Submnit CRD System & Process Document M3 0 24AUGOO
.. ..................................................................................................................................... i..;.

SLRCR036 YUSCO Review CRM Process Document 10125AUG00 08SEP00

SLRCR40 M&O Lwoporate YlSCO CommentsCRD Process 1e 11SEPOO 295EPOO

SLRCR0 HQ Review Hearings CRD Process 9 020CTOO 13OCT00

SLRM4 YMSCO Approve SR Hearing CRD Process Doc. M4 0 13OCTO0

.I* . . . ... . Xa.

.". g..~. ....... .. :.s ."' .......

SLSR7330 Prepare Final SR Volume 1 14 29MAY01 15JUN01

SLTR2S0 Prepare SR Action Memo for Presedent 25 29MAY01 02JUL01

H2NO YMSCO Submits Complete SR for DOE Review M2 0 15JUN01

SLSR7340 DOE Review Final SR Volume 1 =5 18JUN01 22JUN01

All

N
SLSR7350 Resove Comments on Final SR Volume I 612SJUNOI 10~2JULOI

. ............................................... *...............-..................................

RW-UX-1 Concurrence on SR Final Package 6103JULOI11IIJUL01 K

SH - OCRWim Completes DoE Review & Concurrence of SR M1 0 11JUL01

, _ . .* * .

SLRSG Prepare Final Complience Evaluation Report-Vol 2 9129MAY01 08JUN0

SLiR6170 DOE Review Final Compi Eval (Vol 2) 10 11JUN01 22JUN01

sLsRUo Resolve Comments on Final Compl Eval (Vol 2) 6 25JUNO1 02JULO1

..

Nf
NM

|lRecehve Waste Form Charcteristics Report IM4 I 01 JOIAUGOO I* __._ * ___.__..

a

114..



Activity
.L IcDi Description

- . - -(
Eart,
Start

. FY02 -T�MILE 019
dur

Early
Finish

FY99 FvYo Pvn4eVA4
.... . f .... I .

I II I I I I i I I i I I I I I I III I11 1 1Ili iII1 1 I1 I I I I I I I I I I I I I I I I I I I Ii iI I I11 1 I I
a,, ,,............... .... ,I,,,,I,,,I j i i I - . . . . . Il

.92XM4 Complete DOE Review of SR References (TSPAISD) M4 0 I300CT00O

M2JX Compleb Administrative Recod for SR M2 O IeJULX0I

. .: .... . -.

BM50775 Establish OPO Printing ReqUements I 20 17JILOO IIAUG0

B5IMI00 OPO Obtain Prellninary Bids (OCRWM Approved) 20 14AUG0 11SEPOO

BMS1010 GPO Obtain Final Bids -SR Consid Hear Prning 10 IOCT00 240CT00

BM51020 GPO Printing of SR Consideration Hearing Draft 8 31OCTOO O9NOVOO

Di

AY

GPO Deliver SR Conelderation Hearing Draft M4 0 O9NOVOO

ff

Iff

0

Ar

_

BM51040 GPO Obtain Final Bids -SR Noff.Draft Printing
_ .. . ....

10 13MAR01 28MAR01
. I . . . L . , ... L .. .. - - .- I ....... .. ........

IMS1050 GPO Printing of SR Notification Draft 8 03APR01 12APR01

8M1BM4 GPO Deliver SR Notification Draft M4 0 12APR01

BMS1070 GPO Obtain Final Bids -SR Reconmendatio Printing 10 12JUL01 25JMULCI
DI

BMStOO - IOPO Prlntint SR Rcommendaton Report Draft 2030JULI01 24AUG01
....................................... ....................................... . . . .. . . . . . . . . . . .. .. . . . . . . .. .. . . . . . . . . . .. . . . . . . . . . . .. . .. . . . . . . . . . . .. . . . . . . . . . . .

9M519M4 0130 Deliver SR Rft-mme"dation Report IM4 I 01

9LMAM Rec Waste Handling Du" System SDD Sec 2 M4 0

51.11MOM Rec Assembly Transfer System MO Sec: 2 M4 0 07NOVOO

smnM Rec Canister Tra"eft System $DO See 2 M4 0 07NOVOO

3LNM2M4 Rec Waste Package Remediation System $00 Sec: 2 M4 0 07NOVOO

ILNM3M4 Disposal Container Handling System SOD Sac 2 rM 01 07NOM
. . . . . . . .. . . . . .. . .. . .. . . . . . . . .. . . . . . . . .. . .. . . . . . . . .. . . . . . . . . . . . .. . . . . . . . .. . . . .. . . . . . .. . . . . . . . . . . .. . . . . . . . . . . . .. . . . . . .. .. . . . . . . . . . . . .. . . . . . . . . . . .. . . . . . . . . .

SLNUMM Rec Waste Handling " Electr. Sys. SDD Sec 2 07NOVOO

ILNU2M , Waste Handling SM9 Ventilation Sys SOD Sac 2 M4 0 07NOVOO

ILMMM4 Rec Pool Water Treatment & CooMV Sys SDD Sec 2 M4 0 07NOVW

tU&WM RcSurfte0"Mx*o**ICorh 3ysSDDSec2 M4 0 07NOVOO

ILNMGM4 RecSIMCompie sedo=SYS*MSDDSec2 M4 0 07NOVOO
. . . . . . . .. . . . . . . . . .. . . . . . . . .. . . . . . . . . . . .. . . . . . . . .. .. . . . . . . . . . .. . . . . . . . . . . .. . . . . . . . . . . . .. . . . . . . . . . . .. .. . . . . . . . . . .. . . . . . .. . . .. . . . . . . . . . . . .. .

ILM IM Rec Uncimistered SNF Map. Container SDD See I M4 0 15JANOI

SLNMM4 Receive DHLW Disposal Container SOD Sec I M4 0 15JAMOI

ILIMM Receive Navy Fuel Disposal Container SDD Sec I M4 0 MM I

ILN30IM4 Receive Subsurface Facility System SDO Sec: 2 0 IWMI

nshed "Io
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Activity
tarl-nAIin

MILE. r Ear.,
saff

Early
Finish

Pyn7 IEVOO EVflfl Kyn'
FY99 F~no FY014

_________ ,,mnhI **.EL-L..LLJ-5�UJmmmiii mliii., mmmii iii miii mmiii iii 111111 ii 11111 iii
Is I I I I Iu I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I l I I I I I I I I

I I

;LNSO2M4 Receive Ex-Container Systems SDD Sec 2 MU4 0 15JAN01 .......... .............. ..... -

ILNS03M4 Receive Ground Control System SOD Sec 2 M4 0 15JAN01

LNS0M4 Receive SS Ventilation System SWD Sec 2 M4 0 15JAN01

ILNSO6M4 Rec SS Electrical Distr. Sys SOD Class Analysl# I14 0 115JAN01

ILNSiOM4 Receive SS Safety a Monitoring System SW Sec 2 114 0 15JAN01

LNs111214 Rec SS Ops lontoring & Control System SW Sec 2 M4 0 15JAN01

LNS14UI4 Rec. PC Emplacement Drift Monitor Sys. SW Sec 2 14 0 15AN01.

ULNS1714 Rec Waste Emplacement System SDD Sec 2 M4 0 15JAN01

.S41814 Reca ackfill Emplacement System SD Sect 14- 0 15JAN01

SW.S19A14 Rec SS Clowe 8 Seal System SW Sec 2 U4 0 15JAN01

1.421M4 Rec Waste Retrieval System SOD Sac 2 M4 0 15JAN01
.................... ...................................... ............ .................................

sLNS261M4 Rec Subsurface Excavation System SOD Class Analy M4 0 15JAN01

SN26114 Rec SS Fire Protection System SW Sec 1 14 0 15JAN01

BUNU44M4 Rec Site Electrical Power System SOD Class Analy M4 0 15JAN01

ILNU62M4 Rec Central C&C Ops. System SD Class Analysis 14 0 15JAN01

orSLSR?210 Rvw/Consolidate Comments for SR NodtifcatiDrf 10 15JAN01 26JAN01
............ .. ...... ............ .. ...._...... ......... ...... ..............

SLSR7220 Prepare SR Notification Draft 19129JANI 23FEB01

SLSR7230 DOE Review/Finalize SR Notification Draft 6 26FEBO1 05MAR01

LSR7U240 RW-IIX-1 Concurrence on SR Update 19 06MAR01 30MAROI

SLSR7260 S.1 Concurrence on SR Upda- - 9 03APR01 13APR01

UOAG Sec. Notifies State - Decision to Recommend Site M1O 0 13APR01

SL1MIM4 Rec Confirm LSM PUR SW Verified/uaified - i14 09SiSEP99

1M1O2U4 Rec Confirmation ISM5 PMR Data Verified/Qualled 114 0 04OCT99

1T101iM4 Rec Confirm Techtonics PUR SW Verified/Qualified M4 0 25OCT99

SO`S01M4 Rec Confirm SZ PMR SW Verified/Qualified 114 0 22NOV99

ILN01U4 Rec Confirm NFLE PM SW VerIfiedQualifIed i4 0 29NOV99

SLWOi 114 Rec Confirm WP PMR SW Verified/Quaified 14 0 29NOV99

SLS02iU4 Rec Confiruation SZ PMR Data Veried/Qualified i4 0 17DEC99

1LND214 Rec Confirmation NFE PMR Date VeriedQualified 114 0 22DECS9

AF

II.

1 4 .... .-- I......... ..
3. . . ........... I . . . .. .

Lac Confirmation WP PUR Data VerifiedlQualified 114 0 22DEC99
- '- I .5 -

-. .

"Am- a
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Finish
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SLUOIM4 Rec Confirm UZ PMR SW VerifiedlQuallfled M4 0 20.ANOO

SLB01M4 Rec Confirm B10 PMR SW VerlledlQualified M4 O 28JAN00 .

SIF01 M4 Rec Confirm WFD PMR SW VedfiedlQualified M4 0 11 FEB00

SLU02M4 Rec Confirmation UZ PMR Deta VedfiedIlualifltd M4 0 14FEBOO

SLo02M4 Rec Confirmation RIO PMR Data Verlfiedlaflfied M4 0 23FEB00

SUE02M4 Rec Confirmation EBS PMR Daft VertfiedlQualfied M4 0 23FEB05

SLFo2M4 Ree Confnrmation WFD PMR Daft VeinfiedlQualified M4 0 08MAR00

SLT02M4 Rec Confirmation Tec PMR Data VerfiedlQuallfied M4 0 06DEC00

Wm YMSCO Submits Draft State Notif. SR for DOE Rev. M2 0 105MAR01 .

CR o.z . ...... .. ....... ...........

ISLSM110 |Revie Now Cmetsfor Comp Ea I IUpdate | | 10|15JANO1 126ANOI 1A.
SLR8120 Prepne Compl. Evdl Updahfhet pss coments) 19 29JANOI 23FEB01..

BSLR8130 DOE Reviewffinalize Compl Evdl Update 6 26FEBOI 05MAROI .Ar *

5LSRS140 RW-I/X-1 Concurrence on CompI Eval Update 19 06MAR01 30MAR01 OI

ILSRSI8O S.1 Concurrence on Compi Eval Update 9 03APR01 13APR01 _;

9 i .. v s S - * '01

BMS900 Establish SR CD-ROM Requirements 20 17JULOO 1 1AUG00 |D

BM50910 Investigate CD-ROM Vendors for SR 20 1TJULOO 11AUGO°

BM509t5 Prepare SR CDROM Vendor RFP Requirements 20 14AUGW0 11SEP05

SL50920 Procure & Select SR CDROM VendorlAward Contract 20 12SEPA0 Y00CT00

BM509T6 Prepare SR Consid Hearing CD ROM Mastr Copy 2 28SEP05 29SEP05 |

BMS09M4 Furnish SR Consid Hearing MasterCD for Dupl. M4 0 11OCT00

BM50930 Vendor Produce SR Consid Hearing CD-ROM Version 8 31OCT05 09NW0 V,

BM504M4 SR Consid. Hearing CD-ROMs Available M4 0 09NOVW |

BM51 005 Prepare SR Notifiecton Draft CD ROM Master Copy 2 08MAR01 07MAR01 |

BM51007 Vendor Produce SR Notification Dr CD-ROM Version 8 03APR01 12APR01 ii

BM518M4 Furnh SR Notfctk Drft Mater CD fr Dupl. M4 0 03APR01

BMS0IM4 SR Notification Draft CD-ROM* Available M4 0 13APR01 |

BMS1016 Prepare SR Recommendation CD ROM Master Copy 2_ 30JL01 31JUL01 I

Usd213 d M
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* . Activity
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Early
Start

Early
Finish

�YflQ I pyna Fy01
CVY99 iFynn FY01

II I I II II I I I (I II II II II I I � I II �

DM51018 Vendor Produce SR Recommendation CD-ROM Version 18 01AUG01 24AUG01

_ ___ ___ j 4.~i _ _._:SM61 714 Furnish SR Recommendation Master CO for Dupl. _______UG

.BU161XS4 SR Recommendation CD-ROMs Available M4 O 24ALGOI

.MRDPOOB Develop SR Draft Distribu"onlPI plan 45 01MAROW O2MAY..

. RDPIM4 Complete Prlimn Draft D istibutiorgPI Plan - 4 0 2MAYii

BURDP016 CDP Format Prtdim Draft DistrbutionPI Plan 4 17MAYOO 22IMAYO;

B&IRDPO20 QAJQC Check Ptelim Draft SR DistributlonP Plan- 2 23MAYOO 24MAYO.

BMRDPO2 incotp. Author Review CommentstRJPI Plan -2 25MAY00 26MAYOO .
................. ..... ......... ...... ... ...................................... ........ ............ ...

BMRDP24 Deliver SR Tem Review Distribution/PI Plan Draf U4 0 26MAY00

BSRDPO36 Incorp. Internal Review Comments-DisltrJPI Plan 5 13JUNOO 19JUN00 .

B.RDPO4O CDP Format DitrlbuonlPI Plan M&O Review Draft 4 20JUNOO 23JUNOO

BMRDPO46 OWQCC Check Distributionl Pi Plan 2 26JUNOO 27JUN00 .

B. RDP060 Incorporate MSO Review Comments-DitrJl Plan 2 28JUNO0 2sJUNOO -

BMRBP066 M&O Incorporate YMSCO Review Comments I4 31JUL00 03AUG00 ;

BURDP070 CDP Format DOE Rvw Draft DistdPl Plan 4 04AUGOO 09AUG9OO

MRIDPS Incorporate Comments from SR Team 2 14AUGOO ISAUG00 ;

BMRDPO86 MO Repro Copy & Distribute DidtrJPI Plan I 2 16AUW0 17AUGO0 ,

BMRDP100 M&O Incorporate Comments DWitWIP Plan 4 08SEPO0 13SEPO0 ;
. ...... ..... ... .. ... ....................................... ............................. ... . ..... ... ...............

BMRDPIOU COP Edit, Type & Format DistrIP Plan 4 14SEP00 I9SEP00 i

IMRnI16 icorporate Comments & Finalize DistrIPI Plan 2 22SEP00 25SEPOO I ;

!! ! ! * e - _ _ _

s 1 Autors review DraftSR DistributiPI Plan 10103MAYOO 1MY0;

SiRDP3 SR Team Review SR DsrielutionP Plan 10 30MAYOO 12JUNOO

SLRDPIMW M&O Deliver Draft SR DistributionlPI Plan M3 0 29JUN0;

S ULRDPO YISCO Review Draft DlstribuionlPi Plan 10 30JUNCO 14JULOO

SIRDP4W 4 YMSCO Complete Review of Draft Distrf Plan LM " 14JUiO
................ ....... ............... ................ .... ..................... ....... ..... ......................

I;:SLRDPIKO M&ONISCO Comment Resolubtin- DistrIP! Plan 10117JULOO 28JULOO

I SLRDPOT6 DPlan QAJQC by Auh"OIPMISR Team I I 2110AO 111AUGOO

Nr

N

j..
S RIt 3 IN

10 DelIver Draft DistrI Pla for Acceptance Ma C 1UAUGOO
l l -l - -a____

r
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Early
Finish

VY9Q Fy00 Fy01
n << | r ......... .... ... B .- .. | | .- v .. | .

. . .. . .. .. .. -I--" - I I I I I I I I 1 1 1 1 I I I I I I I I I I I I I I I I I I I I
.. . iXl . . . _. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

SLRDPO9" YMSCOIOCRWMWIDOE TechIMgmt Rvw4DIstr/lM Plan 10 ISAUGOO 31AUGOO

ILRDPOO5 DMstRldi Plan Final Comment Resolution - 4 O.SEPOO 07SEPOO
a

4

4

CDP WrVIng Consutantf SupportVlSI Development

Prepare SR VI O1 Graphics for Review Draft

CIM Rew SR VIS1 RefUst for Doc Avallabilty

a" 215 of m



fl-;t)
II ID

I
Activity

Descdptlon
MILE Orlo

dur
Eanr
Start

Early
Flnish

FYD7 I IFY99 FYoo FY01
I III I II IIII III I II IIII III111 III III III I II II I II HI II I I-FT

BR1014B CIM RvW VISi RefUFwd Internal RatLUst to DC 2 01JUN99 02JUN99

BMR10010 CWPEdit, FornatSR Pre DraftVSi 8 03JUN99 14JUN89
...................................... .... .... ... ..... .... ..................... .. ............. ........ ..

BMI01 06 DC Rsearch SR VWSI Ref. Ust for 30.12 Reqants. 2 03JUN99 04JUN99 I

B1MR10110 RPCRetieveSR VSI Refs for30.12RvwPks . 25 07JUN99 12JULS9

BMR10140 RPC Rev SR VlS1 Rf _Do Forat ElectrJard Copy 5 07JUN99 11JUN99 ,

BRIR10136 CUII Procure SR VWSi Ref Doctuents (As Neede) 44 11JUN99 12AUG99

BMR10116 DO Prepare SR V1Si Refs 30.12 Review Packages 25 14JUN99 19JUL99

BMR10120 YUSCO Conduct SR VWS1Ref 30.12 Review as needed 35 14JUN99 02AUG99

BMR10148 RPC Scan SR VWSI Ref Doe Hard Copies (As Needed) 20 14JUN99 12JUL99

BMRl0160 CIM Locate SR VISI Cited References 4614JUN99 17AUG99 A1 0 OF 207 IDENTIFIED 6/5/98

BURIO126 CIM FurnishSR VS1 Ref Docto WP 40 01JUL99 26AUG59

Ri R10146 RPC Create Ref Hard Copy flSatallite Ubrary 47 13JLt99 16SEP99
... ... ... ............. .. .. , .......... ......... v.. .... .. .... i. .. ...... .. .. .. .. .

i1U1 0040 Preliminary QC Check of SR VWSI 5 14JUL99 20JUL99 ,

BiUR10060 CDP Edit, Reformat VISi 9 28JUL89 09AUG99 A;

BUR10061 Pmnry Technica Chck SR VISIAP-3.11Q 10 10AUG99 23AUG99 A ;

BMR10070 CDP Final Edit SR VI Si Approval Draft . 10 08SEP99 21SEP99 £

BURl0076 SR VSI Pre-Submlssion QC Check 3 22SEP99 24SEP99

BIR10076 Technical ReCheck SR VISIAP-3.1IQ 3 22SEP99 24SEP99

BMR14004 CDP Press Check VlSI Submision Package 1 29SEP99 29SEP99 ;

URIO086 Repro & Prep SR VWSI Submission Package 1 29SEP99 29SEP99 I

BUR10086 CDP Book Check SR VISI Submission Package I 30SEP99 30SEP99 ;

BURl 0087 DC Book Check SR VlSi Submission Package I 30SEP99 30SEP99 ;
....... .. ...... ............................................ ............. _........ ................ ...... .... ...

BUR10166 Update/Faize VlSI Graphics 301011OV99 15DEC99

WA1SR71126 CDP Fhaize SRWVS11 Acceptance Draft : . 10 3jW0AN0 14JAN00

MAR101176 INPIA incorporabe SR WIS1 Rat Does .In WBi3S I 51 7JULOO 129SEPOO

SXiR1003 ileview & Aso eV WSi Potential Refs. = 2C01A9 28APR992&

SiR10004 identify VWSI Figures & Tables 20 OAPR99 2&APR9

iR.110005 Write SR VWSi Preliminary Draft 44 01APR99 02JUN99

iLSR64A4 Begin Site Recommendation Vl P Preparation M4 01APR99

&Y

Ar

LvY

Lv

I- -t;t
Auth" ProvWe VISI Pr*ikn W Ust to CUA ffi4 0 _ 128AP99

_.

f ._ I r

"Ok.- U
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, C . I 11 .. I

Y

Early
Finish

F
I I I 1I. . . | . .

SLU002M4 AuthorTransmit VSI Graphics Requirements M4 I0 28APR99

U

SLI003M4 Author Provide SR VI St RdfUst Update to CiM M4 0 02JUN99

SLI004M4 AuthorProvide SR VIS1 Graphics Req. Update M4 0 02JUN99

SLRIOOI M&O SRTeam Review V1Si Prel. Draft 10 15JUN99 28JUN99

SLRIO20 Incorp. VlSI SRTeam Comments 10 29JUN99 13JUL99

SLR10045 incorporate MbO SR VI S1 QC Check Comments 5 21JUL99 27JUL99

SLRI 0055 M&OIYMSCO SR V 51 Preliminary Review 10 10AUG99 23AUG99

SLRIO0(0 Resolve M&OIYMSCO SR VtSI Preliminary 5 24AUG99 30AUG99

SLRI0085 Final Update for SR VIS1 Approval Draft 5 31AUG99 07SEP99

N
N..1., .

Ar

I
FY00 I EX01 ___ __ __ __ __Z -

....................................
IIIIIIIIIIIIIIIIIIIiii

. . .

ITTII 1111

U

SLRIOOSO SR Team Finalize VtSI Approval Draft 2127SEP99 28SEP99
. ........................ ............ ....... ...................... ......... . . ........ ...

.SR7FM3 Submit Draft SR VIS1 to DOE M3 0 30SEP99

SLSR7IIO DOE Review DraftSR VtSI Yol-) 20 01CT99 29OCT99

SLSR7120 Revise & Resolve Comments on Draft SR V1Si 40 01NOV99 30DEC99

SLSR7130 DOE Acceptnce Review of Draft SR V S1 21 17JANOO 14FEB00

fS + Eg>§ **. ;,

BMR11011 COPWring Consultants Support V132 Development 63 1DEC99 O1MAROO

BMRI3125 CIM Reviw 82 Ref Ust for Doc Avallitllty 8 30DEC99 IIJANOO

BMR13135 Prepare VIS2 Graphics for Review Draft 56 30DEC99 20MAROO

BMR13161 CIM ReviewVIS2 ReVFwd Internial Ref Ust to DC 2 30DEC99 03JANHO

£7

AY

M

BMR13105 DC Research VI52 Ref. ist for 30.12 Reqmts. 5 1 04AN00 IOJANOO
+ *t�1�t 1 I

IMR1S110 RPC RetrieveV1t2 Ref. for 30.12 Rvw Pkgs 25111JANOO t4FEB00

Nr

A£7

,;L ,

11 .... I....". . I.- ... . .. .

BMR13145 RPC Rev V1 2 Ref Doc Format ElectrJlard Copy . 11JAN00 17JANOO

BMR13130 ' CIM Procure VtS2 Ref Documents (As Needed) = 39 12JAN00 07MAR0O

M3116 JC Prepare VIS2 Refs 30.12 Review Packages 251 18JANOO 22FEB00

RPC Scan VI52 Ref Doc Hard Copies (As Needed)
_

201 81JN00 14FEB00

MR13155 CIM Locate VI52 Cited References 44 tJN00 20MARO0 S OF 207' DENTIFTED SW$

BMR11010 COP EdIt, Forma Prd Draft VIS2 7 25JAN00 02FEBOO

BMR13160 CIM Furnish V1182 Ref Doc for WPM 40 2-JANOO 21MARO'

3MR11040 Prellminry OC Check of SR V152 5 03MAROO 09MAROO

BMR11650 CDP Edit, Reformat VIS2 17MAROO 20MAROO

uWa I M
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MILEJ Ori; Eai.,

start
Early
Finish

FY99 FYnn CVnl
ID dur I I 4. * J...

111111 111111 111111 1111111111111 11111 11111111 I-t I t

BMRII041 Preliminary Technical Check SR VIS2 per AP 3.11Q 10121MAROO 03APR00

9MR11070 CDP Fnal EditWVS2 Approval Draft 2 18APROO 19APROO

OURI 1076 V1S2 PreSubmlsson QC Check 3 20APR0O 24APROO

BURt11076 Technical Re-Check SRVIS2VAP-3.IIQ j 3 2APROO 24APROO

BMRIIO7I CDP Press Check V1S2 Submission Package I 27APROO 27APR00

UMR11086 Repro & Prep VIS2 Submission Package I 27APR00 27APR00

BMR11072 CDP Book Check SR VIS2 Submission Package I 28APR00 28APROO

EJUR3116 DC Book Check SR VWS2 Submission Package 1 28APR0O 2&APROO

BUR13161 RPC Create Ref Hard Copy f(Satellite Library 40 15MAYOO IIJUL00

la

N

K
- I

- 1

. . _

. I ... ... .-.. .

U1.BMISI140 UpdatelFlnalize VS2 Graphics 18130MAYOO 22JUNOO

7 026A lP F eSR Vt S2 Acceptance Draft 19 26U O 21 JUL00

SS1 FSSeatrial Ditr. Sys OBEIClass Analysis M4 | 03AUG9*

SLSS16U4 Ree Muck Handling System Class Analysis M4 0 03AUG99

SLSSl6M4 Rec Subsurface Development Class Analysis MI 0 03AUG99

SLSS2414 Rac Subsurface Emplacement Class Analysis M4 0 03AUG99 0

5LSS25M4 Rec Subsurface Excavation System DBE Analy. MA 0 03AUGV99 _.e.S.E.av.....D......_.099................... . ... . .. ........................... ............................... .......................................

SLSU42M4 Rac Site CommunIcations System Class Analysis M4 0 03AUG99+

SLSUS214 -Rec Central C&C Ops. System DiE Analysis M4 0 03AUG99

SLRII103 Review & Assemble VtS2 Potential Rels. 20 01DEC99 29DEC99

SLRI1004 Identify VIS2 Figures & Tables 20 01DEC99 29DEC99

SLR11006 Write VI S2 Preliminary Draft 37 01DEC99 24JANOD
I . ... .. .. .. .. .. .. .. .. .. .. .. .. . ... .. .. .. ... . .............. ............ , ............. , ..............

I.SLPAOIM4 Rec PC Waste VerNaL System SOD Sec 1 M4 0 09DEC99ILSS08lM4 Rec Subsurface Compressed Air System SDD Sec I M4 C 09DEC99

SLSSOSM4 Rec SS Water Dlstribution System SOD Sec 1I_ M4 C0 9DEC99

SLSSI814 Rac Backfill Emplacement System SDD Sec t M4 0O9DEC99

:161

SLSS2OM4 Rec Subsurface Water SWO Sec I MA 0 09DEC99
. _ __ 1--4.-.-I ...... . - .... . .. ..... ........

5LSS26&4 Rec SS Fir. Protection System SOD Sec t M4 0 09DEC99

iLSU01M4 IRec MGR Site Layout SDD Sect -- - f _ C 09DEC99

iLSU02U4 X'Rec Waste Handling Buildig System SOD Sec t M4 O9EC99

IJ se Site Rad Monitoring System SOD Sec t M41 0 j09OEC99
F

rn- I.- a
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SLSWOM4 Rec Emergency Response System SDO Sec i M4 0 09DEC99

SLSU48M4 Re _ Safeguards & Security System S_ O Sec I M4 0 09DEC99

SLSU55M4 Rae Performance Confirmation Date SOD Sec I M4 0 09DEC99

SLSUS7M4 Ree Pool Water Treatment & Cooling Sys SWD 4ec I M4 0 09DEC99

SLSSOIM4 Receive Subsurface Facility System SDD See 2 M4 0 21DEC99

SLSS02M4 Receive ExContalner Systems SDD Sec 2 M4 0 21DEC99~~~~~~~~~~~.. _..................................... ....................................... .......... ...................................................................... ..................1
SLSSOJM4 Receive Ground Cont"ol System SDD Sec 2 M4 0 21DEC99

SLSSOSM4 Receive SS Ventilation System SOD Sec 2 M4 0 21DEC99

SLSSIOM4 Receive SS Saftly, Monitoring System SOD _c 2 _ M4 0 21DEC99

BL5512M4 Ree SS Ops Monitoring A Control System SDD Sec 2 M4 0 21DEC99

SLSS14M4 Rec. PC Emplacement DrfM Monitor Sys. SDD See 2 M4 0 21DEC99
.SS74ReeemtSDe20_ 1C..................................... ......................... ..........................................SLSS17V#4 Rae Waste Emplacement System SOD Sec 2 P84 0 21DEC99

SLSS19M4 Rec SS Closure & Seal System SD Sec 2 W4 0 21DEC99

SLSS21M4 Rec Waste Retrleval System SW See 2 M4 0 21DEC99

SUL005M4 AuorPmovlV1S2Prellm RefUsttoCIM M4 0 29DEC99

SLiO0M4 Author Transmit V1IS2 Graphics Requiremenhts 4 0 29DEC99
S: U 4 4 . S teE e tia. w rS s e D ec2M .................................................................................... ............SLSU144M4 Ree Site Electrical Power System SOD Sec 2 M84 0 14JANO0O

SLR13120 YMSCO Conduct V152 Ref 30.12 Review as needed 35 18JANOO 07MAR0O D
SLRIIO15 MbO SR Team Review V1S2 PreL. Draft 10 03FESB0 I6FEB00

SLR11020 Incorp. V1S2 SR Teem Comments 10 17FEB00 02MAR00 N

SLRI104S incorporate MbO0VtS21QC Cheek Comments 5 IOMAROO ISMARO0 O

SLR11M MbSO MSCO ViS2 Preliminary Review 10 21MAROO 03APROO

SLRO11oeo Resolve M&OIYMSCO V1 2 Preliminary Comments 5 04APROO IOAPROO X

SLR1105 Final Update forVS2 Approval Draft 5 11APR0O 17APROO

SLIR1100 SR Team Finalize Vt182 Approval Draft 2 25APROO 26APR00 N
SISR7DM3 SubmftDraftSRVlS2to DOE M3 0 28APRO0SLR u t tR~SDE _ A0. ............................. ............................. ... .................... ............... .................. ......... .... . ..

1SLSR7020A DOE Review Draft SR V1S2 20 OIMAYCO 28MAYOO

SLSR7025A Resolve CommentslRevise Draft SR V182 19 30MAY09 23JUN00

SLRI 31 85 WPM Incorporate V1S2 Ref Docs In W$S 54 17JULOO 29SEP00

SLSR7140 DOE Aceptance Revew of Draft SR V1S2 14 24JLLOO 10AUGO:

SLSU10W Ree Assembly Transfer System SOD Sec 2 PM4 0 07N0VO0
_..__- . _-,:.: .

M o 4 2 44 sq s
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SLSU11M4 Rae Canister Transfer System SDD Sec 2 M4 0 07NOVOO.

SLSU12M4 Roe Waste Package Remedlation System SDD See 2 M4 0 07NOVOO^

SLSU1314 Disposal Container Handling System SWO Sec 2 114 0 07NOVOO.

SLSUI 914 Rec Waste Handling Bldg Elect. Sys. SWD Sec M 14 0 0 7NO VW.

SLSU22M4 Waste Handling Bld Veniation Sys SWO Sac 2 . 4 0 07NOVO,

SLSUCGM4 Roe Site Compressed Gas System SWD See 2 114 0 07N0VOO ____________._

...... ... . ''.'; ...1.!_.' .................................... .................. - - -.- . ......

B C F Prel Draft VI Ss 7 15NvOV98 2NOV99

EMI14136 epareVISS Gaph for Review Draft 72 15NOV99 29FE800 .

BI4IOO CDP Extract VIS3 Ref Lst for RPCMCIWSiS I 24NOV99 24NOV99 . *

EMR14106 DC Research VWS3 Ref. Lst for 30.12 Reqmts. 5 29NOV99 03DEC99 . N

BMR14126 CI Rview VIS3 Ref LUt for Doc Availablity - - 8 29NOV99 08DEC99 . .

BMR141" RPC Rev VIS3 Ref Doc Format EleetrJHard Copy 5 29NOV99 03DEC99 .

BIR14110 Retriev VIS3 Reb. for 3O.12 Rvw Pkgs 25 06DEC99 11JANOO

B1R14160 Scan VWS3 Ref Doc Hard Copies (As Needed) f 17 06DECs9 29DEC99

BMR14166 CIA Locate V1S3 Cited References - 64 06DEC99 07MAROO 180 OF 207 pENTfIED 6598

BJR14130 CIl Procure V1S3 Ref Documente (As Needed) 30 09DEC99 21JAN08

BMR14116 DC Prepare VI S Refs 30.12 Review Packages 25 13DEC99 18JAN08 D

BUR12040 Preliminary QC Check of SR V1 S3 5 27DEC99 03JANOO

BMR14160 CIU Furnish VIS3 Ref Doc for WBIS 27 07JANOO 14FEBOO

BMR12060 CDP Edit, Reformat VIS3 2 11JAN08 12JANOO

BUR14166 Incorporate ViS3 Ref Doe In WBIS 19 2&JANOO 22FEB08

UMRR12070 CDP FInal EditVS3 Approval Draft - 2 08MAROO 09MAROO 3

BMR12076 VI Sa ProSubmissIon QC Check I 3 10MAROO 14MAROO

BMRI2086 Repro & Prep VIS3 Submission Package I 17MAR08 17MAR08 3

BMIR14140 Update/Flnalize VIS3 Graphics 36 24APR08W13JUUN

BMSR7165 COP Support SR VIS3 Acceptance Draft 36 24APROO 13JUN08

,. _., ; i. :

ISLR12006 I Write V1S3 Preliminary Draft 0 291010CTW 12NOV99 j
1-I-I I

S 1SR team Reew 3VIS Prel Draft 10 24NOV99 _ 09DEC99
, o . - -- r
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LWPOtM4 Rec Uncanistered SNF Diap. Container SDD Sec I M4 0 09DEC99

LWPOSM4 IRecele DHLW Disposal Container SDD Sec 1 M1114 I O01 109DEC99

SLWPO9M4 Receive Navy Fuel Disposal Container SDD Sec I M4 0 09DEC99

5LR12020 Incorp. VIS3 SR Team Comments |= 10 10EC9 23EC9

SLRI4120 YMSCO Cond1ctVISS Ref 30.12 RevIew as needed 34 13DEC99 31JANOO

SLR5204S Incorporate MIO VISS QC Check Comments 5 04JANOO IOJANOO J
5LR12055 M&ONYMSCO VISS Preliminary Review 10 A3JANOO 2rJANOO

SLR12060 Resolve M&ONYMSCO VI SS Preliminary Comments 5 27JANOO 02FEBOO N

SLR12065 FinalUpdate for VISIApprova Draft 5 O3FEBOO 09PEB0

SLR12080 SR TeamFinalizeV1S3ApprovalDraft 2 15MAROO 18MAROO ,

SLSR7CM3 Submi DrnftSRV1S3 to DOE M3 0 17MARO9

SLSR7020 DOERevkewDraftSRVtS3 25 20MAROO 21APROO 9

SLSR7160 Resolve CommentslRevise Draft SR VIS3 38 24APROO 13JUNOO

31.8171160 DOE Acceptance Revlew SR DraftV1S3 19 14JUNOO 11JULOO
: : :U0B B ; j _ g . .................................................... .............. ..........

BMR13010 CDP Edl% Format Pe Draft WS4.1 7 21MAROO 9AO

BMR15135 Prepare VIS41 Graphics for Review Draft 73 21MAROO 30JUN09

BMR15100 CDP Extract VI54.1 Ref Ust for RPCMCNWBIS I 30MAR0 30MAROO K

BMR16105 DC Research V154.1 Ref. Ust for 30.12 Reqmt. 2 31MAR0O 03APROO

BMR15125 CIM Rvw VI S4.1 Ref Ust fr Doc Avallability 8 31MARO9 11APROO A
: .........

BMR16145 RPC Rev V1S4.1 Ref Duc Format ElectrHard Cop 5 31MAR09 0APROO9

BMR15110 Retrieve VS4.1 Res. fr30.12 Rvw Pkgs 25 04APR09 08MAYOO

9MR15150 Scan VW54.1 Ref Doc Hard Copies (As Needed) 20 07APROO 04MAYOO

BNiIR 5 U CiM Locate V1S4.1 Cited References 61 07APROO 03JULOO 180 pF 2071DENTIFIED 6/5J98

3MR15185 Incorporate VIS4.1 Ref Docs in WMtS e1 07APR09 03JUL09

BMR15116 DC Prepare V S4.1 Refs 30.12 Review Packages 25 11APRoo 15MAYO0

BMR51130 CIM Procure VWS4.1 Ref Documents (As Needed) 30 12APROO 23MAYOO

BMR15160 CIM Furnish V154.1 Ref Doc for WBIS 40 18APR09 13JUNOO ; ;

3MR13055 PreminaryQC Check of SR VS4.1 5 27APR09 03MAY09 i

BMR13050 CODPEd1%ReformatV1S4.1 2 11MAY0O 12MAYOO i
. ~~ - - -. _ .- i;
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BMR13070 CDP Final Edit Vi S4.1 Approval Draft 2 0SJULOO O6JUL00

BURl 3075 VWS4.1 Pre.Submblassn QC Check 3 07JULOO 11JULO0

BMR13086 Repro & Prep V1S4.t Submission Package 1 14JUL0O 14JUL0O

SLSRRAI Rce" NM fo D EMS * 0 30SEP95

SLSR7DM4 Receive YMSCO Approved FEIS 14 0 30SEP98

SLR13006 Write VIS4.1 Prelimrnary Draft 55 03JANOO* 20MAROO

SLR13016 M&O SR Team Review VbS4.1 Prel. Draft 10 30MMR0 12APROO

SLR16120 YMSCO Conduct VI S4.1 Ref 30.12 Rvw a needed 35 11APR0O 3MY0MYO

SLR13020 Incorp. VIS4.1 SR Team Comments 10 13APROO 26APR00 -.

SLR13046 Incorporate 1U0 VI S4.1 QC Check Comments 5 04MAY0O 1OMAYOi

SLR13066 M&OIYNMSCOVISM1 Preliminary Review 10 ISMAYCO 26MAY00

SLR13060 Resolve M&ONYMSCO VS4.1 PreliWiary Comments 5 30MAY00 05JUN0O

SLR13066 Final Update for VIS4.1 Approval Draft 5 O8JUN0O 12JUNOO0
.. . ... . . . . . . . . .. . . ... ... . .. . .. . . . .. . . . . . . ........................................ ............. ;...,.... .. .. .. .. ..

SUR13080 SR Team Final VIS4.1 Approval Draft 2 i2JUL00 13JULOO

SLBR13114 Complete SR VIS4.1 flDOO Review 0 - 14JULOD

-... .....

BCR15175 CPEditFormatPrelDratWV1S4.2 7 21MAROO 29MAROO

BU 5 Prepare VI S4.2 Graphics for Review Draft 73 21MAROO 30JUN0i

BMR16525 CDPExtractVIS4.2 Ref istforRPCMWWCBIS 1 30MAROO 30MAROO I

BMR15260 DC Research VIS4 Ref List for 30.12 Reqmts 2 31MAROO 03APROO

BMR1 6286 COA Rvw VI S42 Ref List for Doc AvaIlability 8 31MAR00 i1APROO
I ,. . .................. ~~~~~...... s ...... ... .....................

BR16300 RPC Rev VIS42 Ref Doc Fonnat ElectrlHard Cop 5 31MARDO O6APROi

BMl 16265 Retrleve WS42 Refs fr3012RvwPkgs 25 04PR00 OSMAYCO Dj

BUR16305 Scan VIS42 Ref Doc Hard Copies (As Needed) 20 07APROD 04MAYOO ..D

fAR16310 CUI Locate VIWS42 Cited References. 61 07APR0O 03JUL0 80 F207 IDENTU'ED i/598

BMR16320 Incorporate VIS4.2 Ref Docs In WIUS 07APROO 03ULLOO

IBUR15270 WDC Prepare VI54.2 Rets 30.12 Review Packages 25111APROO 15MAY00

BUM l 575 Ivus O ConuctVIS42 Rf30.12 Rvw asnteeded I II 35111 IAROO I M O
KY

CIJ Procure VWS42 Ref Docwuents As Needed) 30 12APROO - 123MAY00
_

-
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BMRIS315 CIM Furnish VIS4.2 Ref Doc for WBIS 40 I8APRO 13JUNOO

BMRI5205 PreliminaryQC Check of SR VI 54.2 - 5 27APROO 03MAYOO.
....... ...... ......... ....................................... ......... ............ .. .. ........ ... ....... .

BMR15215 CDP EdItReformatVIS4.2 - 2 IIMAYCO 12MAYOO X

BMR152 COP Final Edit VIS4.2 Approval Draft 2 05JULOO OSJULOO K

BMR16240 VI 14.2 Pr-Submission QC Check 3 07JULOO

52R1 Repro llPrep WS4.2 Subdn son Pae" I 14ULOO 1JU0

SL1170 Write V S4.2rlmnry Draft = 5 0S 3JAN 0MA00

SLR151 80 MbO SR Team Reve VI S4.2 PreL. Draf 10 30MAROO 1 2APROO Ar

SLR151 85 incorp. VIS4.2 SR Team Comments 10 13APROO 2APROO .

SLRI5210 Incorpore M& V54.2 QC Check Comments - 5 04MAYOO IOMAY0O Jr

SLRI5220 M&OYMSCO V154.2 Preliminary RevIew 10 ISMAYO0 26MAY.O

SLR1 622 Resolve Mb&OfYMSCO VI 84.2 Prefiminawy Comments 5 3MAYOO 05JUNOO

SLRW 230 Final Updat for VI S4.2 Approval Draft ----- 5 -6JUNO- 12JUNOO

SLR16245 SR Tebm FSnsize VrIS4.2 Aoproval H-Draft 2 12JL -0 O 13JULOO0

SLSR7X4 CoDpleAcetane SR Revkew DraVoIw 7 M4 V 14JUL.OO

:j ,-:g0g ': ........ ........... :Bs

SLSR78M4 Rch tTSPA for SR Draft M4 O1 28APROO.

SLSR7EM3 SumtS oIderstion Hearlngs Draft to DO-- M3l - 14JIUL00^

SLSR7020B DOE Acctnce Review Draf SR Vol I 111JL0 3JU0

M2NL YMSCO Submits Consideration Hearing Draft SR M2 0 31JIJL00

SLSR7170 Resolve Comments/Rwv Draft SR Vol I 20 OIAUGOO 28AUGOO

SLSR7I1O DOE Acceptance Review of Draft SR Volt - 19 29AUG00 25SEPOO A

SLM2JTMS Compbete DOC Concurrence Review Draft SR Vol t MS 0 25SEPOO

SLSR7AM3 Complete OCRWM Concurrence Draft SR Volt Ms 0 25SEP00 4
SLSR7040 DOE Concurrence Review of SR Product Vol 1 & 2 20 26SEP00 240CT00 D

MINX OCRWM CmpLDOE Rev.& Concur.Consld.Hear.Draft SR Ml 0 30OCTOO

SLSRTFM4 Receive TSPA - SR Draft Input M4 0 3100TOO

SLTR245B DOE X-1 Concur on SR Consideration Hearin Draft 310CT00 0NOVOO :;

Ow nius e i
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' MR21010 COP Edi% Format Prl Draft VWS 7 _ 9JANOO 27JANO O

BMR21136 Prepare V2S1 Graphics for Review Draft 72 19JANOO 28APROO ,

BMR21100 CDP Extract MI Ref List for RPCTC WS 1 28JAN0O 28JANOO

BMR211106 DC Research V2S1 R*f. List for 30.12 Reqmts. 2 31JANOO 01FEB00 . *

BMR21126 CUI1 Review Va51 Ref List for Doc AVailaWlity 8 31JANOO OFEBOO

AR21146 RPC Rev V2S1 Ref Doc Format Eiectriad Copy 5 31JANO 04FEB0

BMR21t10 Retrieve V2S1 R fs. for 30.12 Rvw Pkgs 25 02FEB00 O8MAROO

BMR21160 - Scan V2S1 Ref Doc Hard Copies (As Needed) 20 07FEB00 06MAROO

BJR21166 CiA1 Locate V2S1 Cited References 62 07FEBOO 03MAYOO 180 OF 207 iDENTFIED 61198*

BER21166 incorporate V2S1 Ref Docs In WBIS 62 07FEB00 O3AMY00

BMR21116 WD Prepare V2Si Refs 30.12 Review Packages 25 O9FEBOO I5MARDOD

BSR21120 YVSCO Conduct V2S1 Raf 30.12 Review as needed 35 OFEB00 29MAROO

BMR2i130 CiE Procure V2S1 Ref Documents (As Needed) 30 1OFES10 23M1AR00

WAR21160 CiA Furnbh V2Si Ref Doc for WBIS - 40 16FEB0O 12APROO i

BMR21040 - Prelimlnary QC Check of SR V2Si 5 28FEBW 03MAROO

BUR21060 CDP Edit, Reformat V2a1 2 13MAROO 14MAROO

BMR2i070 CDP Fnal Edit Vail Approval Draft 2 04MAYOO 05MAYOO

-BR21076 V2ai Preubmlssion QC Check 3 0SMYOO IOMAYOO

BMIOOS Repro & Prep V2S1 SubmAssion Package 1 I5MAYOO ISMAYCO i

BMR21140 UpdaWeiFV e VaiO Graphics 18 16U 0 12NIJUi

BUMSR682 CDP Support SR V2S1 Acceptane Draft 18 16JUN00 12JUL00 D_ i

SLR21005 Write Vail Prelimirary Draft 20 20DECW IGJANOi

SLR2015 O SR Tean Review V2S1 Prel. Draft 10 28JAN00 1OFEBW i,,

SL21020 I2 wcorp. V2a1 SR Team Comments 10 11FEB00 25FEB00 i

ULR21045 Incorporate 1&0 V2St IQC Check Comments 5 06MAROO 10MAROO

SLR21066 UOYMSCO VSlPrelimiary Review 10 15MARCO 28MAROO
... 1 _ ,+,

ISLR21060 Resolve M&OYMSCO V2S1 Preliminary Comments e 529MAROO OAROO IVt�*t�t I

inal Update for Vail Approval Draft 5 O5APROO 11APROW

C ;
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L1R21080 SR Team Finalize V281 Approval Draft 2111MAY00 12MAYOO

SLSRM8M I Submit V281 Prelim Draft fl DOE Rvw M O 1I5MAYOO

I

SLSR6810 DOE Rvw V2S1 Introduction 22116MAY00 I5JUN00
. . .........................................................

Finalize V281 Introduction 2011JUNOO 14JULOO
-4 J.1......L I

AY

Comolete Final V2S1 Introduction M4 0 14JLLOO

210 |CDP Edit, Format Prel DraftV282 7 1OMANTO 24MPRJO

BMSR2215 Prepare V2S2 Graphics Review Draft . 72 I6MAROO 26JUN00

BMSR2225 CDP Extract V2S2Ref Ust for RPCMiCIWBIS I 1 ______ 27MAR0O

BMSR2230 DC Research V2S2 Ref. List for 30.12 Reqmts. 5 28MAROO 03APROO

K

BMSR2235 CiM Review V2S2 Ref List for Doc Availability 8128MAR00 OBAPR0O
........................ .......................

1'RPC Rev V2S2 Ref Doc Format EiectrHMard Copy 5128MAR0 03APROO

3MSR2245 Retrieve V252 Refs. for 30.12 Rvw Pkgs 25 04APROO 08MAYO0

3MSR2250 Scan V2S2 Ref Doc Hard Copies (As Needed) 20 04APR00 01 MAY00

iMSR2255 CIM Locate V2S2 Cited References 58 04APROO 23JUNlO

MSR2270 CIM Procure V2S2 Ref Documents (As Needed) 30 07APR0O 18MAYOO

BMSR2275 DC Prepare V2S2 Refs 30.12 Review Packages 25 11 APR00 15MAY0O

3MSR228S CiM Furnish V2S2 Ref Doc for WBIS 40 18APR0O 13JUiNOO

BMSR2305 Preliminary QC Check of SR V22 5V 20APR0O 20APROO

MSR23115 jCOPEdit.ReformatV'252 2104MAYOO 05MAYOO

Ar

I AT

N =Fio

AN
. .-..I .. , N '

F 207 IDENTIFIED 651

COP Final Edit V2S2 Approval Draft 2127JUNOO 2SJUNOO
: - ....................................... ;

BMSR2340 V2S2 Pre-Submissdon QC Check ;
... .................................................... ........ . ;. .. .. ............. . - r.

3129JUN00 03JU100

BMSR2355 Repro & Prep V252 SubmIssion Package 1 12JUL0O 12JUL00

BMSR2370 UpdaWFInalize V232 Graphics , 31 13JULOO 24AUG00

8MSR2260 incorporate V252 Ref Docs in WBiS 63 17JULOO 130CT10

Si m .:. * i a *; . 4

S1LR2208 Write V252 Preliminary at 1 20 16EB00 15MAR

3LSR2220 MtO SR Team Review V2S2Prel. Draft 9 27MAROO OBAPROO

BLSR2205 "ncorp. V252 SR Team Comments 9 07APROO 19APR0O

A:T

A=

F

ACTILSR2280 YMSCO Conduct V2S2Ref 30.12 Review as needed 351 11APR00 30MAYO0
a - a - a - a a. - a . - -

Pa2m2 m



-7ActUVK4
In

0�*� * - �0

Activily
Desctrinfon

ffi r
MILE Otig

dur
Ean> Early

Finish
FY02 IFY29 FY00 FY01

sta.t

SLSR2310 Incorporate M&O V2S2 QC Check Comments 5 27APROO 03MAYOO

SLSR2320 KM&OYMSCO V2S2 Preliminary Review 10 08MYOO I WAYO*

SLSR2326 Resolve M&OIYMSCO V2S2 Preliminary Comments 5 22MAYOO 26MAY00 .

SLSR2330 Final Update for VZS2 Approval Draft 0 5 30MAY00 05JUNO0

SLSR234S SR Team Fialkze V2S2 Approval Draft 5 05JULO0 11JULOO

SLSR2360 Complete V2S2 Prelim. Draft for DOE Review 1 12JULOO 12JUL0.

SLSR6CA4 Complete V2S2 PosatCL Eval Draft 1 DOE Review M4 0 12JU00 i___,_ i

-S.....

. . ... ....... .. ..

DR22010 DP Edit, Format Prel Draft V2S3.1 7 O3JANOO 11JANOO

BR2213 repare SV203.AGraphics for Review Draft 72 03JANOO 12APROO AZZY

B3MR22100 CDP Extract V293.1 Ref List forPRCCNM UiS , 12JANO 12JANOO ,

9MR22105 DC Research V2S3.1 Ref List for 30.12 Reqmts. 5 13JANOO 19JANOO

6MR22126 CWA Review V2S3.1 Ref List for Doc Avallablity 8 13JANOO 24JANOO

iR2 16C vS.tRl o ri~ -1010.......... ........................ ................. .. ................ ......................... .............. ............ .............9MR22148 RPC Rev V2S3.lRef Doc Format ElectrJHard Copy 5 13JANOO 19JANOO

BMR22110 Retrieve V2S3.1 Refs. for 30.12 Rvw Pkgs - 25 20JANOO 24FEBOO

BMR22150 Scan V2S3.1 Ref Doc Hard Copies (As Needed) 20 20JANOO 16FEBoo

EMR22166 CIU Locate V2S3.1 Cited References 63 20JANOO IAPROO £ 1800F207iDENT 6/5/98

BUR22166 incorporate V2S3.1 Ref Docs In WBIS 63-102 NOO 18APROO
ii210Cir eS....R.f.o.u.......i....-25..0.07i.00 ........................................... ................... ............................1BMR22130 CIM Procure V2S3.1 Ref Documento (As Needed) 30 25JANOO 07MAROO

9MR22115 DC Prepare V2S3.1 Refs 30.12 Review Packages 25 27JANOO 02MAR0D

9MR22120 YMSCO Conduct V2S3.1 Ref 30.12 Review as needed 35 27JAN00 I6MAROO

B&1R22160 CIM Furnish V2S3.1 Ref Oc for WBIS 40 03FEB00 30MAROO

BMR22040 Preliminary QC Check of SR V2S3.1 5O07FEBOO 1IFESOOi R20 P i y ~holRVS.1 0i...................11Fi...0 ..... ........................... ............ ............ j................ ...................... ...................

BMR22060 CDP Edit, Reformat V2S3.1 2 22FEBOO 23FEE00 i

9MR22070 CDP Fa Edit V2S3.1 Approval Draft 2 19APROO 20APROO i

9MR22076 V2S3.1 PreSubmlssion QC Check 3 21APROO 25APROO

iUR2208 e Rpro & Prep V2S3.1 Submission Package I 28APRO0 28APROO

BMR22140 UpdataFinaiiaze VS3.1 Graphics 31 101MAYO 13JUN00

. _ ._. * ,:N:
, _ t * _ P a D t 2 ,j j

JI Draft - 21 OIDECW I301DEC99 AY
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SLR22015 M6O SR Team Review V25S.1Prel. Draft 9 12JANO0 24JANOO .

5LR22020 - ncorp.V2S3.1 SR Team Comments 9 2SJANOO 04FEB00 A

SLR22045 Ineorporat Mo V2S3.1 00 Check Comments 5 14FEBOO 18FEB00

BLR2255 M&ONYMSCO V2S3.1 Preliminary Review 10 24FE800 08MAROO A
l 6 SOS.1m vej.........1t2 B.........0 ..... ............................. .. . .. . , . .. . . . ..................... . . . . ... .. . . . . . . . .. . . . . . . . .

5LR22060 Resolve M&O1YMSCO V2S3.1 Preliminary Comments 5 09MARt I5MAR00

5LR2205 Final Update for V215.1 Approval Draft 5 IMAROO 22MAROO

.LR2208 SR Team Finalize V283.1 Approval Draft 2 28APROO 27APRO O

BLSR8AMS Submit V253.1 Prellm Draftm DOE Review MS 0 28APR00

BLSRSO2S DOE Review VS3.1 Precl. Evaluation 22 OMAYO0 31MAY00

LIsReoso Finalize V2S3.1 PreloureEveharton 31 01JUN00 14JUL00 ;

SLSRMBM CompFlte Final V2PS.1 Pclosure Evaluation M4- _ 14JL0

.. . .......

OMR22175 CDP Edit, Format Prel Draft V252 7 28JANOO 03FEBOO Ar

BMR22205 PreQlminay c Check of SRV2SS.2 5 02MAROO OOMARCO A

BMR2221s CDP Edt% Reformat V2332 2 16MAROO 17MAROO

BMR22235 CDP Final Edit V2SS.2 Approval Draft 2 17APROO ISAPR0O K

BMR22240 V2S3.2 Pre-Submisslon QC Check 3 19APR0O 2IAPR..

1WR22250 Repro & Prep V2SS.2 Submission Package I 26APROO 26APR00

!! ;., H . L ..

5LR22170 Write V2SS.2 Preiminry Draft 110 18AUG99 2IJAN00

SLR22180 M&O SR Team RevIewV2SS2 Prel. Draft 9 04FEBOO 16FEB0 ff

SLR22185 Incorp. V2S3.2 SR Team Comments 9 17FEBOO 01MAROO

SLR22210 incorporate M&O V2S3.2 QC Check Comments 5 O9MAROO 15MARO0

SLR22220 M&O/YMSCO V2SS.2 Preliminary Review 10 20MAROO 31MAR00 *.
....................................... ............................... .......................................................

SLR22225 Resolve M&OIYM5CO V25S.2 Prelimi Comments 5 03APR0O 07APR0

SLR22230 Final Update for V253.2 Approval Draft 5 IOAPROO 14APROO N

SLR22245 SR Team Finalize V253.2 Approval Draft 2 24APROO 25APROO

SLR222M3 Submit Prec. Eval Prelim. Drft V2SS,2 DOE Rvw MJ 0 2%Vn

SLR22260 D)O!Review Draft SR VIS2 20127APROO 24MAY00 AT
SL R 228D R e C tS........... .....................r.S... ..................... .. .... ........ ... ............... .................... ...................... . ..
ALRtma Pomnhm Cnmm�#vtsJRwA*a fhmft SR VI 92 2t 25MAYOO 22JUN00 £7A

A _________ * _________ .1 _________ _________
- - U . -
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SLR22M4 Complte SR VS2 UDOE Review M4 0 _ _ IW.O.

4$$N . ,g ;0 .................. ......... .........

CDPR23266 CW Support SR V2S3.3 Acceptance Draft 155 16AUG99 29MA00R

BMR23176 CDP Edit, Format Prel Draft SR v2s3. 7 07DEC99 15DEC99A

8wR23316 Prepare SR V2S3.3 Graphics for Review Draft 72 07DEC99 20MARO0

BMR23280 CDP Extret SR v23.3 Ref List for RPCItICIMBIS 1 16DEC99 16DEC99 I

6LMR2286 DC Research SR V2S3.3 Ref. Uist -30.12 Rqmnts. 5 17DEC99 23DEC99232 6 C SR 2S.3R.>t3.1Rt. 51.......... 2..................... i. .............. ... ..................... .................... ................... ...............................

6MR23306 ClU Review SR V2S3.3 Ref List for Doc Avail 8 17DEC99 29DECS9 V

BMR23326 RPC Rev SRV2S3.3 Ref Doc Form ElecUiHard Copy 5 17DEC99 23DEC99

BMR23290 Retrieve SR V2S3.3 Refs. for 30.12 Rvw Pkgs 25 27DEC98 311ANOO

BMR23330 Scan SR V2S3.3 Re Doc Hard Copies (As Rqd) 20 27DEC99 24JANOO

8MR23336 CiIM Locate SRV2S3.3 Cited References 63 27DEC99 24MAROO C180 OF 207 IDENTRIED 6W59W

3 tS 33RfWS-7...... 2RO..... .. .... ................. >............................. ........ . ........................................................BiiRW34 Iincorporate SR V2S3.3 Rfla Docs In WEIS 63 27DEC99 24MAROO A

6MR23310 CUII Procure SR V2s3.3 Ref Documents (As Rrd) 30 30DEC99 10FEBKOY

B. R23296 De Prepare SRV2S3.3 Refs 30.12 Review Pkgs 25 04JANOO 07FEB01)

.BiiR2330 YMSCO Conduct SR V2S33 Ref 30.12 Revw as rqd 35 04JANOO 22FEB00

B.MR23340 Cli Furnish SR V2S3S Ref Doc for WBES 40 11JANOO 07MAROO ..0;

.MR23205 Preliminary QC Check of SR SR V2S3.3 5 13JANOO - 19JANOO A0

.MR23216 CW Edit, Reformat SR V2s3.3 - 2 27JAN0 28JAN0O .=

BMR23236 CDP Final Edit SR V2S3.3 Approval Draft 2 27MAR0O 28MAROO .

.BMR23240 SR V2S3.3 Pre-Submilssion QC Check 3 29MAR00 31MAROO

BUR23260 Repro & Prep SRV2S3.3 Submission Package 1 06APROO OSAPROO .

23320............. ............. ....... ...................... .....................................................................................
,,,a e/Fnalize S .2. Grphc 31 ;MYO , I , .. '

I SLR23170 Write SR V2S3.3 Preliminary Draft 76116AUG898 06DEC99

SLR23180 M&O SR Team Review SR Vu .3 PreL Draft 9 16DEC99 29DEC99

SLR23186 Incorp. SR V2S3.3 SR Team Comments 9 30DEC99 12JAN0O

SLR23210 Incorporate M&O SR V2S3.3 QC Check Comments 5 20JAN08 26JANO0 i
-yv

J.

�2
&O/YUSCO SR V2s3.3 Preliminary Review 10131JANOO 11FEB80

mw -.9 a
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Resole M&OYMSCO SR V2SS.S Prelim Comment 514-EBCO 1ISFEBOO

5LR23230 Final Update for SR V2Z3.3 Approval Draft 5 22FEB00 28FEBi

SLR2S245 SR Team Flnalize SR V2S3.3 Approval Draft 2 03APROO WAPRO

5SiR232M3 SubmItV253.3 Prelhn Draft SRfo DOE Rvw i M3 C5APRo

AK

Nr

SiR232e5 DOE Rvw V283.3 Prod Fvushlmlhififumnttl 22106PR0O D5MAYOO

N

1 1" I
SLR23270 Finalize V2S3S Preclosure Evaluation - 31 ceMA 20JUNOO

SiR2S275 FCom Final V2S3.S Preclosure Evaluation 1M4 I 0 IMUAM

..........
*L I L . SiL. !*Ii I,

BMR24730 CO EdI Format Prof Draft V2 1.1 I 7128MAROO 05APROO

BMR247e0 Preliminary QC Check of SR V2S4.1.1 S C12MAY00 OMAYOO

BMR24770 CO EdIt, ReformatV2S4.1.1 2 16MAYCO 17MAYCO

BMR24790 COP Final Edit V2S4.1.1 Approval Draft 2 11J O I9JUNCO

4 
9 

--

Ar

Ar

N

N

N
BMR24795 V254.1.1 Pre-Submisslon QC Check 312CJlW0 22JUNOO

I

.................... ..................................................................................... ............................-
1MR24805 Repro & Prep V2S4.1.1 Submission Package 1 27JUN00 27JUNCO I

SLR24725 Write V2S4.1.1 Preliminary Draft 25 22FEBOO 27MAROO

SLR24735 M&O SR Team Review V254.1 Prel. Draft 9 O-APROO I8APROO .

SLR24740 hicorp. V2S4.1.1 SR Team Comments 9 19APROO 011MAYC0

SLR24765 incorporate M8 V2S4.1.1 QC Check Comments 5 O9MAYOO 15MAYOO N

SLR24775 M&ONMSCOV2S41.1 Preliminary Review 10 18MAYOO OIJUNOO A i
.............................................................. ................... ......... ...........................

SLR24780 Resolve MKOIYMSCO V254.1.1 Prel. Comments 5 02JUNOO O8JUNij

SiR24785 Final Update for V2S4.1.1 Approval Draft 5 09JUN00 15JUNOO i'

SLR24800 SR Team Finalize V2S4.1.1 Approval Draft 2 23JUNOO 26JUN0i

SLR248M4 CompEdt FV2o1.1 Prello. Draft D17OEFReEew M4 0 27I0ii

...... . ... .. ... ... .

BMR248S0 PrelimInary QC Checkc of SR V254.I.2 5 24MARC 30MAR00 U

WMR24860 COP Edi Format e DV2S4.f .2 . Z 07APOFC0 8ABROO

BMR24850 COP Fina EdIt V2S4.I.2 A 2O9AAYOO 0OMAY00 ._______________________________________________" 1___2 A_______v___D__________ _2 1______Y________________

I
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.lR24886 V25412 Pre-Submisslon QC Check 3 11MAYCO 1O YOO YOZ

.BMR2485 ~Repro & Prep V2S41.2 Submission Package I I8MAY0O YO .

SU24816 Write V2S4.1.2 Prelinay Draft 23|171M4NO 16FEBOOO

. LR2482 MaO SR Team RevIew V254.12Pel DraOt 9 29FEOO IOMARO A

WLRl4&30 .Incorp V2S4"1.2 SR Team Comments 9 13MAROO 23MAROO

SLR24il6 Ibcorporate Ma Sec V2S4"2 QC Check Comments 5 31MARWO 06APROO

SLR24866 M&O/YMSCO V2S4.1.2 Prelimiary Review 10 11APROO 24APROO
...................................... ....... ........................ ........... .. ............ ............................... ...

UL124a70 Resolwv *MOIYSCOV2S412 PreL Comments 5 25APROO 01MAYOO

SLR24876 Fa Update for V2S4.12 Approval Draft 5 02MAYOO 8MAYOO AT

SLR248SO SR Team Flisze V2S4.1.2 Approval Draft 2 16MAYOO 17MAYOO Z
SLR249SM Submi V2S41.2 Prelim Draft U DOE Review M3 0 ISMAYCO O

SLR24501 - DOE Reviw Draft SR V1W42 20 19MAYOO 16JUN4*

SLR24902 Finalie Draft SR V1S41.2 19 19JUNOO 14JULOO

SLR24914 Complete Fnal Draft SR VI 41.2 MOE Rvw m4 0 14JULOO

- r... . U .....
BMR24OIO COP Edit, Format Prel Draft V481 3 - 7 30DEC99 I0JANOO

QCR24840 P y QO Check of SR V2S4.1.3 5 04FEBOO 1iFEB

BMR24850 COP Edit, Reformat V241.3 2 ISFEEOO 22FEBOO ;

IMR24970 COP Final Edit V25413 Approval Draft 2 22MAR00 23MAROO I

BMR24976 32S41.S Pre-Submlsson Qc Check 3 24MAROO 28MAROO

B4AM249 Repro & Prep V2S4.1.S Submission Package 3 1 MAROO

., T1*TO"1
I , SLR24906 Write V24413 Prelimiary Draft 3910114OV99 29DEC99

.jSLR249iS MaO SR Tem RevIew V2S41.3 Pr*L Draft - 9 11JANOO 21JANOO

SLR24920 incorp. V2S4.13 SR Team Commnts 9 24JUNO0 03FEB00

SLR2444 hncotporate MaO V2S4.1.3 QC Check Commients 5 11FEBO0 17FEB00

N

N
AC N

N
INISLR24966 &OIfYMSCO V2S4.1.3 Preliminary Review 10123FEB00 07MAROO

III__ .. -

Resolve MaOYNMSCO V241 APrel. Commnt s - ... .. ... . -
SIOMRO 14MAROO

,

SLR2488 fRinal Update for V2S4.13 Approval Draft 5 15MAROO 21MAR00
I. I.

004*k- 53 L.
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SLM4980 SR Team Finalize V234.1.3 Approval Draft 2 29MAROO 30MAROO

SLR25OM3 Submit V254.1.3 Prelim. Draft f/ DOE Review M3 0 31MAM

SLR:Z4991 DOE Review Draft SR V25M.3 20 03APROO 28APROO AT
....................................... ..................... ;......... ....................................... ............ ..........................

SI.R24"2 Resolve CommentstRevise Draft SR V284.1.3 19 O`IMAYOO 25MAYDO

SLR24993 DOE Acceptance Review of Draft SR V2S4.1.3 14 26MAYOO 15"M

11 I ............ .......... .X,.......... I . . ........... ..................... ..... . ... .

MIN.-I =IP K I I to] I P� �
9MFWM CDPEdKFormatProIDr*ftV2"IA 7 OIMAROO OSMAROO Ar
BMR2SM Preliminary CC Check of SR VMI A 5 OSAPROO IIAPROO Ar

OMR25M CDPEdlReftrmdV2SMA 2 i9APROO 20APROO

BMR25060 CDPFIn*IEdItS*cV2S4AAApprovaJDrxft 2 19MAYOO 22MAYOO
I I

MMSOBS Sec V234.1 A Pre-Submission QC Check 3 23MAYOO 125MAYOO z
...................................... ....................................... . ...................................... ...............................

MWMOTS Repro & Prep V234.11A Submission Package 1 MAYOO

14111111110 =6

SLR24995 Write V2S4.IA Preliminary Draft 36 IWANOO* KY

SLR25M M&O SR Teani Review V234.1 A Prel. Draft Ar

SLR25010 Incorp.V2"IA SR Team Comments 9 23MAROO 04APROO Ar

SLR25035 incorporate M&O V234AA QC Check Comments 5 12APROO ISAPROO

SLF05045 MONIVISCO V234.1A Preliminary Review Ar
... ..... .. .. ...... ..

SLR23M Resolve M&ONMSCO V234.11A Prot. Comments 5 OSMAYOO IIMAYOO Jr
SLR25055 FM Update for V2"I A Approval Draft 5 12MAYOO 18MAYOO Jr
SLR25070 SRTe*mFIn*ffzoV2S4.IAApprovaIDraft 2 2eMAYOO 30MAYOO K

MMSXM3 Submit V2S4.1 A Prelim. Draft ff DOE Review M3 0 31MAYOO

SLR2508i DOE Review Draft SR V234.1 A 20 OIJUNOO 28JUNOO
............ ...................... .................. ......... ...................................... ............................................

SLM25082 Resolve Comments/Revise Draft SR V254.1 A 11 29JLNW 14JULOO

SLMSXM4 Complete Final SR V2S4.1 A 17M Rvw M4 0 14JULOO

OMRZM - CDP EdK Format Prel Draft VMI.3 7 13OCT99 21OCT99
Jr

SM 5120 - Preliminary QC Chock of SR V28CI.5 18NOV99 24NOV"

BMR25130 CDP Edit Reformat V2"1.5 2 OODEC99 07DEC"

a

st ztlw
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BMR2S61O CDP Final Edit WS4.1.5 Approval Draft 2 07JANOO 10JANOO

9M26166 5 V24.1.6 Preubmisslon QC Check 3 11JANOO 13JANOO '

BLMR26165 Repro & Prep V254 1A Submission Package I 18 O I8JANOO

L Write V2S4.1S Preliminary Draft 40 16AUG99* 12OCTE9

.SIR26096 MO SR Tm Review V2SA1.6 Pfel. Draft 9 22OCT99 03NOV99

1261o0 Incorp. V25A1.C SR Team Comments 9 04NOV99 17NOV99

SLR26126 Incorporat Mb V2S4.1 QC Check Comments 5 29NOV99 03DEC99 9

SLR26136 M&OIYMSCO V2s41.S Preliminary Review 10 08DEC99 21DEC99 ..

WLR26140 Resolve MQITUSYGO V2S4.1.6 PiiL Comments 5 22DEC99 29DEC99

SLR26146 Final Update for V2S4.1 A Approval Draft - 5 30DEC99 06JANOO .

SLR26160 SR Team Finalize V2S4.1.6 Approval Draft 12 I4N 17JANOO

SLR261M3 Submit V24.1 .S Prelim. Craft U DOE Review U3 0 I,8ANOO

SLR26171 DOE Review Draft SR V2S4.1. 20 19JAN03 ISFEB0O
)................... .. ... ....... ........ ....................................... .................... ..........

SLR26172 Resolve CommentulRevise Draft SR V2S4.1.5 19 16FEB0O 14MAR0D

5LR25173 DOE Acceptance Review of Draft SRV2SA1.6 - 14 1SUARO 03APR00 LV

SLR261M4 Complete Fia SR V2S4.1S f/DOE Rvw U4 0 03APROO

Y284.1.8 < ......... ....__....*******I**I*I*I* ..... .......

-.... -. . . R

CMR2518Q CW Edit, FormatPrel DraftV2S41.6 7 13OCT99 21OCT99

B16210 Preliminary QC Check of SR V254.1.6 5 18NOV99 24NOV99

BMIR26220 CDP Edit, Reformat V254.1.6 2 06DEC99 07DEC99 .

BMR26240 CDP Fial Edit V2S4A1.6 Approval Draft 2 07JANOO IOJANOO ;

BMR26246 Sec V234.1A Pre4ubmission QO Check 3 11JANOO I3JANOO
26 Repr a PrS 1 b is PaCkage1001300 .. ....... ... ................ .... ..................... ;.i

EUR6266 Repro & Prop V2S4.1.6 Submission Package I 18JANOO 18JANOO

. Ilion 1'^is l;l !,.j

.

::I SLR26176 Write V2S&1.G Preliminary Draft 4016UG99 12OCT99

SLR26155 M&O SR Team Review V2"4.1.6 Prel. Draft -22OCT99 03NOV99

SLR26190 inorp. V2.I6 SR Team Comments . 9 04NOV99 17NOV99

SLR26216 Incorporate MaO V2S4.1.6 QC Check Comments 5 29NOV99 3DEC99

IF

if

Nr

N
a

I--I
'1254.1.6 Preliminary Review 10 06OEC99 l21DEC99

a===4
a
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ILR25230 Resolve M&OfYMSCO V2S4.1 .6 Prel. Comments 5S22DEC99 29DEC99
_______ 4-4-4 4

Final Update for Sec V2S4.1.6 Approval Draft 5130DEC99 OSJANOO

SLR252S0 ISR Team Finalize V2S4.1.0 Approval Draft I I 2114JANOO 117JANOO
U

SLR26MS Submit V2S41.6 Prelim. Drait f DOE Review | Ms 0 1SJANOO

SLR252Hi DOE Review Draft SR V2S4.1.S 20 19JANOO I5FEBOO

SLR252M2 Resolve CommentslRev se Draft SR V2S4.1._ 19 16FEBOO 14MAROO

SLR25263 DOE Acceptance Review of Draft SR V2"4.1.6 14 15MAROO 03APROO

SLR2S2M4 Complee Final SR V2S4.1.6 P!OE Rvw M4 0 03APROO

BM 02 CDP Edit, Format Prd DraftaV21.7 708DEC99 1t;DEC99

BMR253t PCeliminaly QC Check. of AR oV2D4.1at 2 14JANOO 20JANOO

DMR2S310 CDP=R _ _ * *4.1 2 28JAN00 31JANOO

BMR253 CDP Flnal Edit V2S4.1.7 Approval Dr =t 2 01MAROO tl2MAROO

AY

LY

Ay

N

N

N

Jr1mft33s I V2S4.. Presubmbdon QC heci 3103MAROO D7MARtO
. ..... . .... .......... .................................. .................. ..........

BMR25t45 Repro 1 Prep V2S4.1.7 Submss Q n Pceksmen , 1OMAROO MAROO*,

5LR252e5 MritSV2C4.1.7 PrelVmin2 . P rary Rve 10 O1NO9 07DEt9

SLR2525 M&O SR Team Revew V2S4.1.7 Prel. DCmet 5 157DEC99 -30DEC99A

1LR2525 Incorp. VUpat1.7 SR Team Commen2t 5 03JNEOO 13JANOO

SLR25305 SRMTea n eO V254.1.7 QC Cheol Comments D 21JANOO 27JANOO N

ILR26316 M&OmIMSCO V2.4.1.7 Preliminary Review 10 01FE'80 14FE'8M

1LR2S320 Rolve M DOafMSCO V254.1.7 PreL2 Commen0 ISSFE'80 22FEBOO3

SLR25325 FRnal Update for V2S4.1.7 Approval Dr7t 1 23FEBAOO 29FEBAO

SLR2SJ40 SR Team F'Jnalize V254.1.7 Appoa Draft 21 508MAROO 09MAROO

S'LR2StM3 Submit V234.1.7 Prei Draf ff DOE Review M3 0 1tlMAROO

SLR25351 O 'MO Rev'Jew Drat SR V2S41.7 -- 20 13MAROO 07OAPRRO

HSU2352 Resove Cormentste~ rf SR V4.1.7 19 10APROO 04MAY d j---
SLR253S3 DOE Acceptance Review of Draft SR V2S4.1.7 14 OSMAYOO 24MAYOO D

SLR2S3M4 Complete Final SR V2S4.1.7 I0OE Rvw M4 0 24MAYOO -

I
, mud s Of M
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BMRZI3EO GCDP Edit, Fonmat Prel Draft V2S4.1. I 17JANOO

5MR26390 Preliminary QC Check of SR V2S4.1 .8 - 5I11FEBOO__ 17FEBOO

DUR26400 CDP Edit, Reformnat V2S4.1.8 J 2 28FE90 [29FE500

IMR2562 CDP Final Edit V25&1JAproval Draft j 2 29MAROO t30MAROO

z

N

I

zV2S4.1.8 Pre-Submlsson QC Check 3131MAROO MAPROO

BMR26436 Repro Prep V2S4.1. Subission Pacage 7APROO 17APROO

ULR2636 Write V254"1 Preliminay Draft 25 O1DEC .*.,.

SLR263U M&O SR Team Review V2541.8 PreL Draft 9 1.M4NOO 281AN00 *

5LR2370 Incorp.V2s4.1.SRT"mComments 9 31JANO - 1OFEB0 S.

SLR26395 Incorporate M&O V2"1~.8 QC Check Cominanbs 5118FEBO 25FEBOO

LR2S5406 M&OYMSCO V2SA1.9 Prelimtinary Review 10 0WMARGO 14WR0O0
. _ .......................................................... .................................. .......................... ...................... ...........i

SLR26410 Resolve M&OIYWMSCO24.1.8 Prel. Comments - 5 15MAROO 21MAR00 O

;LR26416 Final Update for V2S4.1.8 Approval Draft 5 22MAROO 28MAROO

SLR26430 SR Team Filize V2S4.1.8 Approval Draft 2 05APROO OGAPRO .

SLR264M3 Submit V2S4.1.8 Prelim Draft 0 DOE Review M3 0 07APR00

SLR26441 DOE Review Draft SR V2S4.1.8 20 10APRW 05MAYO .OD
IS "ive v DraK SR 1~~~.8 St0 .... .^. . ... .. A......... . . ... .. ....... ..... .LRb8442 Resolve Coummentalvise Draft SR V2S41.8. 19 O8MAYCO 02JUNOO
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. .... . . . . . . ... . . .. . .
AV

ff

N

N

NBMR24705 V2542.11 Pre4ubmisslon QC Check 3123FEBOO 25FEBOO71 2 .1 sP10101W- ................................................................ ............. . .............................. .......................
BAR24715 Repro & Prep V12S4.211 Submission Package 1 O1MAR0O 0 MAR00O

SLR24636 Write. 242.11 Preliminary Draft |37 C 244OV90

SLRZ4646 |M4OSRTeamRevieWV2S"411 Prel.Draft 9 080EC99 20DEC99

SLR24660 |corp. 242.11 SR Team Comments 9 21DEC99 04JANOO V

SLR24676 hicorporat. 14 OV2542.11 QC Check Comments 5 12JANOO 18JANOO . J
SLR24685 M&O-| SCO V2S42.11 P"n Review 10 21JANOO 03FEBO 90

| 10FEB W............ .................... .................... ....................
LR24690 Resolve M&OIYMSCO V2S4.211 Prelim Comments 5|04FEBW 1OFBO

SLR246 Final Update for 242.11 Approval Draft 5I11FEBO |17FEBOO

AF
AT

NSLR24710 ISR TeFinaie254.11 Approval Draft 2128FEBOO 29FEBOO

- - - -Or - - - - - -da
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SLRCR06 M&O Review of Public Comment Draft Responses 10 26FEB01 09MAR01

SLRCRD70 Incorporate MaO Comments - 10 12MAR01 23MAR01

SLRCRO86 Finalize Hearings CRO/Incorporate QC Comments 5 09APR01 13APROI

SLR246M3 Complete SR Comment Summary Document M3 0 13APR01

SLRCRQ9O YSCdOE Review Hearings Comment Summary Doc. 11 16APR01 30APR01

SLRCRO96 Incorporate DOE Comments in Hearings CSD 9 01MAY01 11MAY01
.................. .. ........ .. ...... ...... ..........-.-... ............... ...... ..... ... ........

SLRCR11O Finalize Hearings CSD for HQ Review 2 24MAY01 25MAY01 G

12CR Submit Hearings CSD for HQ Approval P2 0 25MAY01

SLRCR116 OCRWMIDOE Review Hearings CSD 10 29MAY01 11JUN01

SLRCRI20 Resove DOE Comments on Heaings CSD 5 12JUN01 18JUN01 .

SLRCR126 Finalie Hearings CSD (SR Vol. 3) 5 19JUN01 25JUN01

SLRCR136 Resolvelincorp. QC Check Comments-4earings CSD 2 29JUN01 02JUL01 .
I .' , ' .... :.:''. i .. '-.. ..........................

....-.......

Is .. .. . ..., 1. . i

SLTR166 NRC Interactions on Sufficiency 677 O1OCTW 10JAN01

SD114 Receive Site Description wINRC Comments 1M4 0 26FEBW

U110 OCRWA Requests Sufficiency Comments from NRC M11 0 13NOV\0 *Laler + Site Dscrlion + EMCR + WFCR;

SLTR1S6A NRC Sufficiency Review Period - 134 14NOV00 25MAY01

MXJ0 NRC Iesues IRSRs M4 0 - 10JAN01

MXJA DOE Receives Sufficiency Comments U NRC (SR-V4) M12 0 25MAY01 ._ _*_ .~~~~~~~~~~...... s g .. A.,.......{ .. ..

I...... ; . . ......l _ _

... .. . .. .S. .

S7214 ReWIF PMR RevO1ISR Consideration Hearing Draft - 114 0 1" IMYCO

SLF724U4 Re WF PMR Rev 03 for SR Notification Draft M4 0 - 31JAN01 .O

SU726M4 Rec WF PMR Rev 06 fo License Application M4 0 28SEP01

MP 4P P ~R ….aa..a:. ......... .... .... ... ' ' .............X..i.aa -
.. . * g . . ... .. . jIS s.... ... ;......... ..... ....3 ' t_.

SLW63211U RecWPPMRRev. SRConsideraonHearing.Draft .14 O0.. 28APROO . . . . .

.~~~ . . .... . ...

SLW6 34U4 Rec WP PMR Rev 03 for SR Notification Draft M4 0 31JAN01

SLW636M4 Rec WP PUIR Rev 06 for L kcense Aplication A(4 0 28SEP01
-

-. . .� -.1 .- I .. I � I IUt - ' ., Oak, II lb.-
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SE1920 SRIUA Products Ust Draft Revision I 182101OCT98 30JUN99

SE1900 Revise Reference Design Descrpton (RDO) 86 O1JUN99 30SEP99

SE1925 Complete SRALA Products Ust Ind. M&O RevIApp 64 01JUL99 30SEP99

5E1 930M3 Submit SRILA Products UsLt to DOE for Approval RS 0 30SEP99

K--

D

AT
1935 DOE Review of SRILA Product Ust 201OlOCT99 29OCT99

..... ..... 4

40 Incorporate DOE Comments to SRILA Products Ust 19101NOV99 30NOV99 '£7

. e
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.WD0070 LkcUWn Develop WDLA Qs.3 Dart 991010CTIV 04MAR99
I I I

WDOIO Lkesig Develop WDLA ChI 8 Draft 921010CT98 23FEB99

SLWDROR4 Receive DWa Wt CH 8 0 1 123FEB9

SLWDRSU4 Receive Draft WLA CH 3 .04MAR

wNF DOE Completes Review of WDLA M2 28JAN00
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ILDIOOOS Prepare Level of Design DetaRl Paper for LA 10 12MAY9 25MAY99

ILDIO0 M&O Review Level of Design Detail Paper for LA 3 28MAY99 28MAY99

ILD1I1S5 Finalize Level of Design Detail Paper for LA 4 4 01JUN99 04JlN99

SLD100 QC ChedPrdILevel of Design Det Paper rLA 4 0WUN99 10JUN99

Kr

N

N

LDIOSM? Submit Level of Design Detail Paper IfLA to DOE M3 01 t0JUN99

SLD10025 DOE RvwfComm. Res.ALvA of Dsgn Detail Paper MA 35111JN 30JUL99

MLADLA01 Licensing Develop ADLA CM Draft- FY99 43 02AW99M 30SEP99

SLADLA02 Licensing Deveop ADLA Ch.2 Draft - FY99 43 02AUG99 30SEP99

SLADLAOS Licensig Develop AMA Ch.3 Draft FY99 43 02AUG99 30SEP99

SLADLAO4 Licensing Develop ADLA CIL 4 Draft - FY9 43 02AUG99 30SEP99

SLADLA05 Licensing Develop ADLA Ch. 5 Draft -FY99 43 02AUG99 30SEP99

5LADLA00 Licensing Develp ADLA Ch. 6 Draft - FY99 43 02AUG9 30SEP99

5LADLA07 Licensing Develop ADLA Ch. 7 Draft FY99 b 43 02AUG99 30SEP99

SLADLAOS Licensing Develop ADLA Ch. 8 Draft FY99 43 02AUG99 30SEP99

'111�:

AZT

A=r

AC7

A=V
.... . ... I.. 1. I� I .. .. �. ... .. .. ..,

AZY

Ac:y

K7-v

AZT

AM�ADLA09 Licensing Develop ADLA Ch. 9 Draft - FY99 402AIUG99 30SEP99

SUDLA10 Lcensin elo LA ACh10Drt FY99 =4 02AS ...............................UG9.9 ...........9. ...

SLADLAI1 Licensing Develop ADLA Ch. 11 Draft - FY99 43 02AUG99 30SEP99

SLADLAI2 Licensing Develop ADLA Ch. 12 Draft - FY99 43 02AUG99 30SEP99 D

ILADLA12 Licensing Develop ADLA Ch. 12 Draft - FY99 43 02AULG99 30SEP99

SLADLA4 Lcensing Develop ADLA Ch. 14 Draft - FY99 43 02AUG99 30SEP99 A
................... ..... ...... .... ... ... . ........................................... ............................. j',' .

SLADLAM4 Start Preparing Acceptance Draft Lk Application M4 0 02AUIG99

SLAD1007 LA Acceptance Draft Development 251 01OCT99 29SEPOO

8LADLA01A Licensing Develop ADLA Ch1 Draft - FYOO 251 01OCT99 295EPS 0

SLADLAOZA UcnlgDevelop ADLA Ch.2 Draft -FY00 251 01OCT99 295EPOO
SLADLA03A Licensing Develop ADA Ch.2 Draft - FY 251 01OCT99 29SEPOt

SLADLA04A Licensing Develop ADLA CIL 4 Draft - FYO0 251 1OCT99 29 EP
BLADLAO5A Licensing Develop ADLA Ch. 5 Draft - FYOO 251 01OCT99 29SEPOO I

I
U~myN or M
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SLADLAG6A Licensing Develop ADLA Ch. 6 Draft -FY00 251 01OCT99 29SEPO0

SLADLAO7A Licensing Develop ADLA Ch 7 Draft - FY00 251 01OCT99 29SEPO0

SLADLAOGA Licensing Develop ADLA Ch. 6 Draft . FYO0 251 01OCT99 29SEP0O .
...................................... .............. ................................. .. ..................

SLADLAO9A Licensing Develop ADLA Ch. 9 Draft - FY00 j 251 01OCT99 29SEP0O

.SLADL.A10A LicensingDevelop ALAOh.10 Draft. FY00 251 01OCT99 29SEP900

SLADLAIGA Licensing Develop ADLA Ch. 11 Draft- FY00 251 01OCT99 29SEPO0

SLADLAI2A Licensing Develop AMACDLAh 12Draft -FY00 251 01OCT99 29SEP90

SLADXA1SA Liceng Develop ADLA Ch 13 Draft -FY00: 251 01OCT99 29SEP00 .

SLADLA14A Licensing Develop ADLA Ch. 14 Draft - FY00 251 01OCT99 29SEP90

.SL ADLA1e Licesing Devlop ADLA Ch.1 Draf -FY01 163 02OCT90 25MAY01.

sLaDA2B Lcning Develop ADLA aOh2 Draft - FY01 108 02OCT00 09MAR01iz

.LDAS Lce nsiLkng Develo ADLA ChS3 Draf- FY01 46 02OCT90 0EC900

SLADLA04A Licensing Develop ADLA Ch. 4 Draft -FY01 108 02OCT90 09MAR01

rLA LA D6 Licensing Develop An'LA Ch.L Draft - FY01- 10 02OCT09 09MAM01

SLADLAO2B LIlensing Develop ADLA Ch. Draft * FY1 108 02OCT09 09MAR01

- ,caDlaO7B Licensing eveo bADLA Oh.? raft- FY01 - 163 02OCT90 25MAY01 * i

SLADLAOSB Licensing Develp ADLA Ch 8 Draft - FY01 416 02OCTOO 25MAY01

StLADIA8B Licensing Develop ADLA O hC 9 Draft. FY01 108 020CTOO 09MAR01

.. - ............ ~~~. ...... ........................ .. ... -,

SLADLAGBS Licensing Develop ADLA Ch 10 Draft - FY01 4 6 020CTOO 08DEC9O 0

SLADLA IB Licensing Develop ADLA Oh. 6 Draft -FY01 48 02OCTOO 08DEC9O

SLADLA2B Licensing Develop ADCOh. 2 Draft- FY01 163 02OCTOO 25MAY01

SLADLAS Licensing Develop ADLA Ch. 13 Draft -FY01 42 02OCTOO 08DEC9O0

SLADLA.48 Licensing Develop ADLA Oh. 1 Draft - FY01 4 02CT90 0DC9O0,

SLADR31A4 ReceiveDraft ADLA CH D - 4 0 08DECOO

SLADRAbl4 Receive DraftvADLACOHI1 - a M4 O 08DEC90

SLAOREA14 RcenivevDraftAoLA CH 11 -M4 0 08DECOO 90;=y
. 4 ve OraR A CH 14 _ _............. OCO..................................... ..........j ............... . ............................ .......... ..................... .................................SLADRZM4 Receive Draft ADLA OH 13 54 0 08DEC90O

SLARD1EM4 Receive Draft AMLA OH 14 M44 0 08DECW0

SLAD2000 ConpieRspro ADLA Site & Programmatic Chapters f 22 09DECOO 30DEC0O

. SLD205 Final QAP 3.5 Reviewlincorp Comments Sw Chapter I=I 32 131DECOo 131JANO1

AT

5f
LAD2 010Package & Publish ADLA S&P Chaptrs

_=

9
- _

01FEB01i

_-=
I _ ' ' -

09FEB01
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SLAD2020 Final ADLA QC Check S&P Chap. (Inteinal to Uc.) 13 10FEB01 22FEB01 .

SLAD2025 Repro AD S&P Chap. ff CAP 6.2 Review Submision 7 23FEB01 01MAR01

M2NE YMSCO intates Rvw-Drft LA by OCRWMADOE Office M2 0 OIMARO.

SLADOSMS M&O Submit ADLA S& P Chap. CAP4.2 Drafit DOE M3 0 01MAR01

SLAD1045 DOE Staff Rvw of ADLA S & P Chapters.FY01 148 02MAR01 28SEP01

SLADR2M4 Receive Draft ADLA CH 2 M4 0 09MAR01

SLADR4M4 Receive Draft ADM CH 4 M4 0 09MAR01
:,. ............................................................................. ......... ........... ....................

SLADR5M4 Receive Draft ADA CH 5 M4 0 09MAR01

SLADROIW4 Receive Draft ADIA CHS P84 0 09MAR01

SLADR9M4 Receive DraftADLA CH 9 M4 0 09MAR01

SLADS0 0 CompilelRepro ADLA DeslgntEngr. Chapters 22 10MAR01 31MAR01 AY

SLAU 3005 Final QIAP 3.5 RevIewilncorp Comments D&E Chapter 32 01APR01 02MAY01
5300P P A ECh 0MA111M01...... ....... ... .............. ........... ...... ........ ........... .... . . . .. . . . ...... .

SLADSO10 Package & Publish AMLA DSE Chapters 9 03MAYO1 11MAY01

SLAD3020 Final ADLA QC Check DOE Chap. (Internal to Uc.) 13 12MAY01 24MAY01 e
SLAD3025 Repro ADLA D&E Chap. 1 QAP 6.2 Review Submision 6 25MAY01 30MAYO1

SLADR1M4 Receive Drat ADLA CH1 M4 0 25MAY01

SLADRTM4 Receive Draft ADLA CH 7 M4 0 25MAYD1
...... ..... ..... .. ..... .... .. ...

ADR8M4 Receive Draft ADLA CH 8 M4 0 25MAY01

SLADRCM4 Receive Draft ADLA CH 12 M4 0 25MAY01

SLAD4000 ComplielRepro ADLA Performance Chapters 22 28MAY01 16JUN01

SLAD04MS PO Submit ADLA D&E Chap. QAP4.2 Draft to DOE Ms 0 31MAY01

SLAD2002 DOE Staff Rvw of AMIA Engr & Osgn Chap..PYOI 84 01JUN01 28SEP01~~~~.5Li22DEtRofAEnb p...................... .......... ....................... ........ ...... ................... ;.................... ..................... . .......

SLAO400S Final CAP 3.5 Reviewflncorp Comments Per Chapter 32 17JUN01 18JUL01

SLAD4010 Packae & Publish ADLA Perf. Chapter. 9 19JUL01 27JUL01O

SLAD4020 Final ADLA QC Check Per Chap. (Internal to Li.) 11 28JL01 07AUG01ij

SLAD402S Repro ADLA Per Chap. if OAP 6.2 Review Submision 8 08AUG01 15AUG01

SLADOSM3 MbO Submit ADLA Perf. Chap. QAP-8.2 Draft to DOE M3 0 15AUG01
,................ .. .. ....................................... ............................ '. ...................

SLAD3002 ON Staff Rvw of ADLA Performance Chap.-FYMl 31 1iAUG01 28SEP01I

SLADISO DOE Staff Rvw of ADLA S & P Chapters.FY02 32 01OCT01 1SNOV01

SLAD2003 DOE Staff Rvw of ADLA Engr. 6 Dsgn Chap.-FY02 32 01OCT01 15NOV01

SLADS003 DOE Staff Rvw of ADLA Performance Chapters-FY02 32 01Ol1 15NO V01 i
-_n . _ _ _.. s. .

std I" o2f
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SLWPQOS Prepare Work Puioritization Plan 21 01OCT0* 30OCT01 OI

SLWPO0M4 Complete Work Prioritization Plan 14 0 300CT01 .

lNV iWE Comptes Staff Review of Draft LA 112 0 15NOV01 POPOSED TAGET DATE iS 15NOW1-*

SLAD1191 PrepareiPackage ADLA OCRWM Concurrence raftf 13 16NOV01 06DEC01 AY
M2ND YMISCO Submits Draft LA for OCRWM Concurrence i2 0 06DEC01 PROPOSE:D TbRGET ATE iS 06DECOI*

SLAD1192 OCRWRm1 Project & Office mgr ADLA Concurrence Rvw 23 07DEC01 10JAN02

M2NC Compi QCRWM ProiOffice Ugrs Concurrence of i - -JN I SE TAGET DATE iS IO

MIKX OCRWM Submits Draft LA to DOE Offices for Concur M1 0 1 IJAN02 LA800M2Cmpi DOE LA Roviw*

SLAD1201 DOE Concurrence Review of ADLA 14 14JAN02 31JAN02

SLAD1202 Navy Concurrence Review of ADLA 14 14JAN02 31JAN02 ,

MINR Complete DOE and Navy Concurrence of Draft LA Ml 0 31JAN02 PROPOSED TARGET DATE iS 314AN02*

M2NA YMSCO Submit. LA to RW-1 for Acceptane 12 0 31JAN02 S T GATEiS07!Ei

SLAD1205 Prepare ADLA RW-1 Acceptance Copy 5 01FEB02 07FEB02

12N5 YMSCO Completes Documentary Record for LA 112 0 07FEB02 PROPOSdD TARGET DATE IS o8FEB02*

W1H1O1 Conplete RW-1 Acceptance of LA m1 0 08FEi02 PROPOSEQ TAGET DATE 11FEi32-

iUD1210 R eview ADLAfor p 08FEB302 n 08FEB2

i RW-1 u is te LAt25181-Complets Lcense Application2

SLAD1215 Secretarial Review/Acceptance of ADLA 5 13FEB02 20FEB02 ,

M1AW DOE Signs the LA 110 0 20FEB02 PROPOSED TARGET DTE iS 2IFEBO2*

SLAD1220 Repro License Application for Submision to NRC 6 21FEB02 28FEB02 N

110AM Secretary Submnit License Application to NRC MD0 0 0IMAR02 R'iUijicen- Ap to NRC*

1-
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SC50700 ECRB Te ill FY9 1071010CT98 16MAR99

SC50133 IAlcove8 Design - 45 1MAR99 30APR99

SC61140 ECRB Field Engmg Design of Hydrologic Bulkheads 2 08MAR99 02APR99

SC50701 ECRB Titte m FY99 for ECRB Chang Request 130 17MAR99 OSEP99

AZ,

.-

130 ECRB Tie n Desi of Niche s 57129MARSIT I1JUN99
.4A.' 1-----------'''...""-'''''''''--''''--......'' ----.- - - - - -.- ..............................

Upgrade Roadheader 41 31MAR9P 26MAY99

B

5C51144 COB ActionlDeslgn Reease Bulkheads 10 05APR99 16APR99

C51398 Upgrade Co neer 16 12APR9 03MAY99

SC51420 install Hydrologic Test Bulkheads 24 19APR99 20MAY99

SC50130 CCB ActionlDesilgn Release -Alcove 8 10 03MAY99 14MAY99

SC50370 OCRB Crossover Alcove Drill & Bast Excavation 22 17MAY99 16JUN99

SC50375 ECRB Crossover Alcove - Roadheader Excavat on 43 17JUN99 17AUG99

5C50310 ECRM Nkfe 5 Drm & Blast Excavation 12 18AUIG99 02SEP99

3C51400 Bulkhead Cross-Over Alcove & Utilities 8 18AUG99 27AUG99

AYV

Ar

Ar

SC50310A ECRB ilche 6 - Finish Drill a Blast Excavation 7103SEP99 14SEP99

1C50731 ECRB Tlte4ll FY00 251 1010CT99 29SEPOO

SC50900 ECRB Tite n Design of Therm Alcove-Layout & Os = 0 O 0DEC99 24MAR05

SCS0905 ECRB Title n Design of Therm Alcove-UtIEqulp 91J28JAAN0 OSJlNOO

AT
50314 ECRB Hkche 5 - Roadheader 26108FEB00 15MAR05
__________ 1. ___________________________________________ 4--4-4- I

1051410 ECRI Construct Mche 5 Bulkhead & Utilities 81 16MAROO 27MAROO

3CSeO0ECRExcalA ovl&Bst}= 727 R0011............. ......................... ............... >...... ........ I................................................................................. .. . . .
SCSIGOO EORB Excavate Thermal Alcove (Drill & Blast) - 75 27MAROO 111JUL05

SC50950 ECRB Title n Dsgn of Solft Cnyn Fit Drill Room 57 04MAYOr 25JUILOO

3C50132 Design Crest Alcove #9 57 1SMAYOO 03AUGOO

SCS1456 Remove Hydrologic Bulkheads 6 22MAYOO 0MYAY90

SCOS7O ECRB Title 11 Desig of Mcli. 6 58123MAY00' 14AUG05 ..................................... ............................................. ........

SCs 604 Thermal Alcove Bulkhead & Utlilties 12 12JULOO 27JlUL05

[C1 I ECRB Excavate Soltro Canyon Fault Drill Room 18 26JUL05 18AUG0O

| 
- .

I
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a .t-t-1- I i.............I-i
SC60134 CCI ActionlDesign Release - Alcove 9 100I4AUGOO 17AUoo

FY02 I
I 11 I II I I II

: i|~l SC60340 ECRI3 Nkhe 6 -Drl & Blast ExcavatIon 1 1 6121AUGOO 12&JGOO

ECRB Niche 6 -Continue Drill & Blast Excavation 25129&AU00 O30CT00
F

..................... ....................................... >;*.................. ...................................
SC60760 ECRB Tid ill FYO1 250 02OCTOO 28SEP01t

SC60380 ECRB Crest Alcove - Excavate Drill & Blast _ 29 04OCTOO 15NOVOO

SC60368 ECRiB Crest Alcove - Roadheader 28 16NOVW 28DECOO

0SC1475 ECRB Construct Crest Alcove Bullkh & Utilities 8 29DECOO 101AN01 .

. C60344 ECRB Niche 6 Roadheader 23 04JAN01 05FEB01
......................................... ......................................................................................................................

i

$SC1460 ECRB Construct Niche 6 BulEhead & Utilities 8106FEBO1 15FEB01

5051465 Accapt ECRB ConstmrUctin 60 16FEB01 111MAY01

S0M070M3 Complete ECRB Construction .M3 0 11MAY01

*0 !. . 00 -r . b

SC61440 ECRB Hydrologic Bulkhead Tesing - FY99 87 21MAY99 23SEP99

5051460 ECRB hydroloIc Bulkhead Testing - FY00 164 24SEPS9 1"MAY0O

,: ,6- * * 6. _

.SPG67B3 Compl Tech Rvw, Chclng, Comment Resolution 42 01OCT99' 02DEC99

EPG67C13 Comp QA & USoS Editorial Rvw & Comment Res 39 03DEC99 31JAN00

SPG67CM4 Rpt Short-Trace-Lnth for USGS Directoes Apprv M4 0 31JANOO

a~ 0= i .E 2 000 E, E .E , -E'E'E,

SPG47HM4 TDBWRPC: The T tAlc, SWlCnyn Dr Rn NicheG 114 0 131JUL01^

aE .. ...

SPI46V0 DeContr, QA Equip 124 4ANO 28JUNOO

E SPH46V 0ev & Run Predictive NHuencal Models 128 I4APROO E

. . 0.. ....

SPH994 P P Alcoves, Nihes I 640 130SE

AZZZY

Azy

A7-Y

: _

A

A=IF

T X4rtK Aloves, Niches Data
I-

30SEP02

zm�L�! a
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T

5PH882 CemDP Pneum Monm Hydrochem 3D Testing 1UZJaUvOTa1r IZ~ftB

|Compi Anlys & Interp Field Data 145I10CCTO0' 30APR02

SPH882M4 TDURPC: Pneumatic & Hydrochem Data M4 a 28FEB02

HIYt]LEbzMOfMOm

4 I-

SPHM8UM4 TDBIRPC: 3D ArnjecTrcr Totg Dat M4 a 28FEB02

I Rpt Rsot of PneuM Monitk Hydrochem, & 3D Tstg
-

7 r

M4 C 30APR02

I I Rpt CI-3SValidation toDOEf 1M4 I 01 I121JANOO

k1OC2 Syem Safety Analyis Support (ESFIECRB) I I248101 0CTW 130SEP99

USGS SetAsIdes ¶IeS8FEBW 130SEP99
SPX57A USGS SetAsIdes 251 OIOCT9V 29SEPOO

9PXSOSI USGS Set-Asides 75 010CT99' 21JANOO

BPX47F US05 Set-AsIdes 208 020CTOD 31JUL0t

k

L TJ

A

BPX882 USOS SetAsides 145j100TOl' 30APR02 J

.251 010 T01 30SEP02 ........................................... . ........... . .. . .. ...

5PEX4000 AECL Set-Aside 2-1 OIOCTOI* 30EP92

SPUO10 | Plan Project Schedule & Cost 14 08FCB9 26FEB99 A

SPA400 Support for CL3 Validation St*ud 160 18FEB99 30SEP99

SPEO20 Participate In Planning Meeting 3 17FEBW 19FEB99 N
... 4.... .i,

SPUO20 Participate In Planning Mee9_ng 3 17FEBW 19FEB99 N

SPf3026 Wite a Approve Tech Proced for Radium Analyses 10 22FEB99 05MAR99

5PU025 Writ Tech Procedures for CW36 21 22FEB99 22MAR99

Uud"S .Oj



I . - U - U -

I Activit) Activity MILE OrIg Eaa, Early FY02 1FY99 I FY00 FY01
ID DescilpUon dur Start Finish T ]JIJ2J1LI I I]IJ] -

SPA4010 Analy Smpls fr*m C136 Bholes for Pwtr chi & Bram 151 01MAR99' 30SEP99

SPB7060 LBDB-Pe-Blast Equipment Prep & intallation 48 01MAR99' 05MAYS9
SPE 06 pS......- Z ............................................................ ........................... ... . ..... ....... ...........

SPE30IS Develop Sampling Plan, Finalize Schedule 5 01MAR99 05MAR99 ..

SPL4016 Develop Sampling Plan, Finalize Schedule 5 01MAR99 05MAR99

SP397D40 SIF Spprt for CL36 & ECRB AlcovelNiche Dilling 148 06MAR9 30SEP99

S1497933 ECRB ConstructIon Blast Monitoring (TCO) 139 17MAR99* 30SEP99

SPE3030 Examine & Collect Core Samples 3 23MAR99 25MAR99
. S 0 E & t o S0 :. < Z 2..................................... ......................... ............. ....................................... .............-.........................

SPLAU3O Examine & Select Core Samples 3 23MAR99 25MAR99

SPS3600 Character Short-Traceb.wagth Frac In X4Ddft Blk 128 01APR99 30SEP99

SPE30 UranlumlThorundRadm Isotope Analyses 83 15APR9 15JUL.*.99

SPE3040 Monltorllnterp umnRa Analyses 63 16APR9 15JUL99

SPL4036 C136 Analyses (Pore Salts) 68 15APR9 22JUL99
0 S 7066f P t rZ Te 1S M U................................................................................................................ ........................................

5PB7056 LWBDBProrm Pre4gast air-K Testing 19 06MAY99 02JUN99

SPL40O Tc-69 Analyses (Pore Salts) 95 10MAY99' 22SEP99

SP397844 Convergence Monitoring ECRB Alcove 896 17MAY99 30SEP99

.SP7060 1.DB-Data Analysis for Pre431ast Testing 0 _ 31 03JUN99 16JUL99

SPA4015 Synthesie Data & Submit Data Packages 55 15JUL99' 30SEP99

SPE4046 Synthesize Data, 5 24SEPW 30SEP99

. PL404 Synthesize Data 5 24SEP99' 30SEP99 x

.SP97E23 ECRB Test Management & Field Coordination 251 01OCT99' 29SEPOO

SP397041 Sample Management Support for Cross Drift 251 01OCT99 29SEPOO

SPA4020 Prepare Report for C136 Analyses 61 01OCT99 31JANOO
............ repare..Re..y.&.S... D a t a ....... . ................................................ ............................

SPBIIS16 LBMM.Prepare Report Quality & Submit Data 182 01OCT99' 22JN03

SPB1191 LBMM-Maintain monitoring of UZ Moisture Network 251 01OCT99' 29SEPOO

SPA8006 1.M.Equipment, Prep & Install 17 0OCT99' 12OCT99

Synthes zeData 5 01OCT99 07OCT99 Air
ISPEX400S AECL Set-Asdes 81 01OCT99' 31JANOO

T ........................................._..........
Synthesize Data 5101OCT99 07OCT99

SPY1610 Prepare lest Plan and Design I 350 OCT99' 30NOV99

SPY1627 Prepare Test Plan and Design . _I 3S10OCT99 30N0V99

V'w

4z:r
K21F i
19 ____xSpY1 548, Prepare Presentations 251 01OCT99 29SEP00

-
- - � -I -
La VNMNENMMW�k- I
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SPB7085 LBDB4aerfon Post-Blast air-K Testing 18 050CT99* 29OCT99

SPE4050 Plan Report 5 08OCT99 150CT99

SPL4OSO Plan Report 5 08OCT99 15OCT99 B

SP8010 LBXA.Monitor Wetting Front Below Crossover clcov A4 T3OCT99 10DEC99

SPE4OS5 Prepare Review Draft 19 18OCT99 12NV9

SPL4055 Prepare Review Draft 19 18OCT99 12NOV99
SOS5 e R. ... ... .11...... ... ...I.. ... .12...... ... ... ... ... ... .. ... ... ... ... .................. ... ... ... ... ... ... ... ... ...

SPBi193 LDS-Data Analysis for Post-Blast Testing 3 01 NOV99 15DEC99

SPf8040 LBNS-Phaae I Equipment Prep & Installation 19 01NOV99 30NOV99

SPY1540 Specify Instrumentation 124 01NOV99 28APROO

SPE40O6 Technical Review 18 15NOV99 1ODEC99 D,

SPL400 Technical Review 18 15NOV99 10DEC99

s

I'SPB8048 LBN5-Phase I Seepage Testing 47J01DEC99 07FEBW

SPY1520 Prepare CDTT Plan and Design Report 105 01DEC99 28APRWO

SPY1525 Prepare CDTT Plan & Design Report 105 tO DEC99 28APROO

SPB8015 LBXA.Lab Analysis & Data Interp 77 13DEC99 31MARO0

A£-2r

ISPE4065 Revise Report _113DEC99 23DEC99
I.....................................;......................................... ..............................................................................

SPL4065 Revise Report 9113DEC99 23DEC99I SPY1550 Conduct Pre-Test Predictive Caiculations 191 03JANOO* 29SEPOO

5PL4070 Submit Report to DOE I 21JANDO 21JAN00

SPF8063 LBNSPhase I Flow Charact During Excavation 22 08FEB08 O9MAROO

I
SPF9O58 LBNS.Phase I Lab Analysis & Data Interp 43108FEBW 07APR08

I ........

5PB8ON LBNS- Phase ni Equipment Prep & Installation 28 10APROO 17MAYOO

SP1530M4 Submt CDTT Planning & Design Report Mg O 28APROO

PY1545 Procure Instrumentation 10. O t MAY08 29SEPOO

SPB8073 LBNS. Phase II alr4K Testing 21 18MAYOO 16JUNOO

1 P3550324 ECRB Niche # 6 Slot Cut . Subcontract 25130MAYOO 03JULOO

SPBS90O LBNch - Prepare Report L-4 Qualify & Submit Data 42 ItJUNOO 1SAUGOO

SPB077 LBOW- Phase n1 Data Anlayis for air-K 35 19JUNOO 08AUG08

SPB078 LBNS Phase n Seepage Testing 20 19JUNOO 17JULOO

SP33T9M4 Rpt: Draft Moisture Monitoring & Plume Eval M4 0 22JUN08

SF9508 LBFMT5.FM Equipment prep & Installation 44 03JULOO OSEPOO

_ ....................................... ; ,

d 7e ff m



*1* - - - - ,

Activit)
ID

Activity
Description

MILE OrIg
dur

Eari,
Start

Early
Finlsh

rpVn,FY99
L I I I I I I I I I

, _ _ , ,

SPB80SO LBFMT6FM Block Characterization 44103ULOO O1SEPOO

.SPU8080 LBNS. Phase U tab Analysis & Data Interp 39 18JL00 11SEPOO

SPC3X6M4 Dft Rpt DyndStat Tstg for FF Seepage & Pondage A4 0 15AUGOO

SP33K961 CheckerlUser Revs.DynlStafic Tstng FF SeepOnd 25 I6AUGOO 2OSEPOO

SP88095 LBFUT6- Preliminary Fracture Matrix Testing 19 C5SEPOO 29SEPOO

SPB312M4 TDIS: Data Submittal to TDMS _6 0 29SEPWO

1SP6O:4 TDYS Data Submittal to TOMS M4 0 29SEPOO

SPC316U3 Rp: Dyn/Static Testing for FF Seepage & Pondage -3 0 29SEPOO

ECRB Test Management & Field Coordination 250 020CTOO 28SEP01

4.I

II ILLfiLLII Iil

SPB2806 LBN6SPhase I Equipment, Prep & Install 30_120CTOO 14NOVOO

S NZ6 STS C - t t Y Fr ttk T~~t t _ _ C 2XTO O VOO ........................................... ................................. .......................... ---.- ..--.-. .t*--"''-'-SP:. OI6A LOFMT6. Cont Prelimlnary Fracture Matrix Testing 24 02OCTOO 0'NOVOO

SPYS4rA- Continue Procure Instrumentation 70 02OCTOO 1IJAN01 .

SPY7008 Conduct Pre-Test Predictive Calcuations 123 02OCTOO 30MAM01

SPY7022 Prepare Presentations 250 02OCTOO 28SEP01

5PY7004 Inspect & Accept eoe 11 04OCTOO 19OTOOSPY7 - & > 0 =-O TOO 19 T O ~~...................................... ....................................... ................ ................................. ............... .........................

SPB1246 LBFMT64Long Term Flow Test In Test Bed # 24t(s 80 C6NOVOO 05MAR01

S. B2810 1.Phase I Seepage Testing 47 18NOVOO 03JAN01

SPY7TO6 instali instruments, Heaters, & WS 35 22NVOO 15JN01.

SPB1146 LBFMT64ab Analysis & Data inlterpretation 105 OIDECOO 01MAY01

SP92820 LBt4whse I Lab AnalysIs & Data Interp 83 OIDECOO^ 30MAR01 .Z
SPY701 Pt p DTT fr St p& ' Cl P T t D t.............................._021-..101....... ....................................... ............. ......................... ................. +..........................SPY7012 Prop CDTT for Startup& IndICollIPro-Test Data 33 02JANOPI 15FEB01 21

SPYTO14 Prep CDTT for Startup Incd CoUl Pro-Test Data 33 02JAN01- 15FEB01

SP82816 LBN61Phase I Flow Characterization During Excav 16 04JAN01 25JAN01 AY

SP1903164 Ltr. Activate CDTT 1M4 0 15FEB01

SPY7021 Provide Data Management Services 158 15FE901' 28SEP01

SPY1640 Collect& Analyze Thermal Data 126 16FEB01 15AUG01

SPY16425 Collect & Analyze Thermal Data 126 16FEB01 15AUG01 A

SPY 660 Collect & AnlayzMec clWData 126 16FEB01 15AUG01

SPY1662A Collect& Analyze Hydrologic Data 126 16FEB01 15AUG01

SPY1664A Collect& Analyze Hydrologic Data 126 16FEB01 15AG01
.12 1 1 15 G............... . . . . . . . . . . . .

I 0atwem * r.onduct Hydrologic Active Tests .120 16iFEB01,. [54^UGO j_ _ ~ A- S U S -

"+.. a



-- r =-= C. -cT C - II AX.li. .A.. ^ - _ =. - .,

in DescrptlIon dur Start Fnish11 1 ! Ill I i III ! I
SPY1S58A Conduct Hydrologic Active Tests 126 16FEB01 15AUG01

SPY160 Conduct Goodman Jack Measurements 126 16FEB01 15AlUG01

.SPY1662A Collect & Analyze Chemical Data 126 16FEB01 15AUG01

SPY16643 Collet & Analyze Chemical Data 126 16FEB01 15AUG01.
.. .. . .. . . . . . . . . . . ... ..... .. .. .. .. .. .... .. .. .. .. ... . .. . .. . . . . . . .. . .. 4., .... ., ,.

SPY80SO Crest Alove Monitoring & Testing 99 22FEB01 12JUL01

5PB2840 LBNt-Phse II Air4k Testing 24 15MAR01 17APR01 AY

SP8282S LBNS-Phase n Equipment, Prep & Install 29 02APR01 10MAY01

SPi S LENS-Phase H Data Analysis for Air-k testing 56 18APR01 06JUL01

SP35SH24 ECRB Niche #6 Slot Cut. Subcontract 25 20APR01 24MAY01

SPY181OA Conduct Comprehensive Analysis of Data 106 01MAY01' 28SEP01

SPY1843A Refine & Update Model Predictions 108 01MAY01* 28SEP01

SPff230 LBNS-Phase i Seepage Testing 21 11MAY01 11JUN01

SPi2860 LBFMTS-Equipment Prep& Install 61 11MAY01 07AUG01

SPB23 LEi -hase N Lab Analysis' Dta Interp 58 12JUN01 31AiG01

SPB2855 LBOFTS-FM Block Characterization 38 12JUN01 03AiG01D

SPY8050A Continue Crest Aicove MonitorIng l Testing i 151 13JUL01 20FEB02

5P92870 LBFMIS-Prellminary Fracture Matrix Testing 25 08AUG01 10SEP01

SPYIS64A Conduct Post-Test ThewmHydrlChem Data 31 16AUG01 28SEP01

SPY1760A Conduct PostTeleshermaliechoIcal Tests 31 18AUG01 28SEP01

SPYI780A Conduct Post-Test Goodman Jack Measurements 31 18AUG01 28SEP01

SPY1783 Collect Post-Test MM-Pet Data 31 16AUG01 28SEP01

SPY1784 Conduct Posttest Hydrologic Active Tests 31 1EIAUG01 28SEP01

SPY1787 Coe Posttest Hydrologic Lab Data 31 16AUG01 28SEP01

SPY1787B Collect Post-test Hydrologic Lab Data 31 16AUG01 28SEP01
,... . . . .. . . . ............ . . . . ....................................... .......... . . . .. .. . . . .. . .. . . . . . ... . . . . . ... . . . . .

SP92SSO LBFMTS-Long Term Fracture Matrix Testing 98 11SEP01 01FEB02

SPB285 LBFM4ab AnalysIs & Data ntep 124 11SEP01 12MAR02

SP9129M4 TDMS: Dabt Submittal to TDMS M4 0 28SEP01*

- SPY80OMS Receive Data to Feed CDTDTOIF M5 0 28SEP01'

SPYBOSM5 Recelve Data to Feed Draft CCDT Final Report Ms 0 28SEP01 ;

5PY1590 Prep CDTT ThernmMech Daet Set (SNl) 32 010CT01 15NOV01-

SPY1692 Prep CDTT T -roChem Data Set (LBNL) _ 32 010CT01 15NOVM1

I

~w527em
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SPY1164 Prep CDTT Therm4iydro-Chem Data Set (LLNL) 32 OIOCT01 5NOV01.

SPY1810B Conduct Comprehensive Analysis of Data 32 01OCT01 15NOV01

SPYI USA Prepare Presentations and Updates 167 01OCT01 31MAY02
.................... .................... .................................... > ............ .................

SPY114"A Provide Data Managent Services j 167 01OCT01 31MAY02

SPY1843B Refine & Update Mcel Predictions 32 01OCT01 15NOV1

SPY1866 Prepare Draft CDTT Fial Rport 102 01OCT01 28FEB02

SP1700A4 TDIF: CDTT Therm4elch Data Set (SNL) M4 0 15NOV01

SP1702M4 TDIF: COTT Thenm4iydro.chem Date St (LBNL) M4 0 15NOV01
.. .. . . .................. .... ................. ........................................... ........ ..........

SP1704M TDIF:CDTT Therm4iydro-Chemu Data Set (LLN.) MS4 0 15NOVW1

SPY1860 Prepare Draft CDTT Final Report 70 16NOV01 28FEB02

SP186GI 4 Rpt Draft CDTT Final Report M4 0 28FEB02

SPY1844 Checker & User Reviews-CDTT Final Report 64 01MAR02 30MAY02

SPI881O3 Rpt CDTT Final Raport M3 0 30MAY02

SPB2288M4 TMS: Data Submittal to TDMS M_ 0 30SEP02*

TFM1001 TFM and Site Visit Support 151 01MAR99 30SEP99

5201002 Category U DIE Rev. (FY 99 Rev.) 20 01MAR99* 26MAR99

SECI005 Categ Wl DIE Rev.ECRB Cross Drift 42 03MAYW 30JUN99

SEC10C6 Categ IU DIE Rev-ESF Subsurface Test 43 21JUN99 1fAUG99

SEB10E1 TFM and Site Vist Support 251 01OCT99 29SEPOO Ij
...... ._.. ................. ............................................................................... :

SEB9107 Systems Safety Analysis Support (ESFJECRB) 251 O1OCT9W 29SEPOO V

SEBIOE2 Category U DIE Rev. (First FY 00 Rev.) 20 01DEC9f 29DEC99

5EB10E6 Categ I1 DIE Rev-ECRU Cross Drift 39 O1FEBWO 27MARUO KY

SEB10E3 Category U DIE Rev. (Second FY 00 Rev.) 21 02MAROO 30MAROO

5EB10E4 Cabtory Ul DIE Rev. (Third FY 00 Rev.) 20 07JUNOO OSJULOO

EB106 Ct GER ESFu *a Tt =. 2JL2E...................................... ............. >........... ..................................................... ..................................
5251 026 Categ Dll DIE Rev.ESF Subsurface Test - 327U CO 2 52 0

51E1OHI TFI and Site Visit Support 101 020CTOO 28FEB01

SEB10H7 System Safety Analysis Support (ESFIECRB) 101 020CTOO 28FEB01

5, 1 E102 Cateory U DIE Rev. (First FY 01 Rev.) 20 O1DECOW 29DECOO

SEB1OF1 TFM and Site Visit Support 148 01MAR01 28SE01 . . .:.

~~t s i
Rtegory U DIE Rev. (Second FY 01 Rev.) 2101MAR01 I29MAR01

.4a

AY
______________ _______________ ; �,
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._ I - -- II ___. _ _ _ __ * _ _ _ ......I * . * -. - - -. . . . . . . . . ..

ISEB10F5 Categ m DIE Rev-ECRB Cross Drit 39101MAROI 24APR01

SEB1OF7 Systems Safety Analysis Support (ESFIECRO) 149 01MAR01 28SEP01

SEBIOF4 Category n DIE Rev. (Third FY 01 Rev.) 20 O6JUN01 03JUL01

5E10F8 Ca"eg m DIE Rev-ESF Subsurface Test 42 01AUG01 28SEPO1

S14116 DrilHng-CLS6 Validation Boreholes 114 11MAR99 19AUG99

SCI"sO Drlilng.Construct Monitoring (Niche 5 & Al 8) 8 15MAR99 24MAR99

SC13120 Drimng-Blat Effects Testing Niche 5 22 25MAR99 23APR99

SPJ55KI2 ECRB Construction Test Support-FY99 128 01APR99 30SEP99

A-V F

.

:i
.,

*

ISCi3so Drsfng-Cros Over Alcove (1 Shift) 12 18AUG99 02SEP99
- , i ............. ..................... .......................................... ....................................... ............................................

ICSCH1 SOA Continue Drilling-Cross Over Alcove (1 Shift) 20103SEP99 01OCT99

SC13010 Drilhlng-PrExcav Niche Tstg Niche 5 (1 Shift) 32 15SEP99 29OCT99

SPS55KIS ECRD Construction Test Support-FYOO 251 01OCT99 29SEPOO

SC14205 Driing-Rock Mechanics In ECRB-FYOO 158 01NOV99 I6SJUNOO

A~T

... ..£7 ... ........ ...
*.

SC13020 DrihgPt ExcaN Nche Tat Niche #5 (1 Shift) 18128MAROO 20APROO . - 1. � - , .... .. . .
.. : .R _ tI t

Isc1soo Drlling - Fracture Matrix Niche #5 (1 Shift) f 26121APROO 28MAYOO

0SC13070 DCullingnCrrssoDDft Thermal Alcove 23 12JULOO 14AUGOO
SC13TOA C3 Drilling- Cross Drift Thermal Alcove 32 15AUGOO 03ACTOO

I SC14255 Drilng-Solltro Canyon Fault - 6 21AUGOO 28AUGOO

o.

ISC14251 Continue Drliling-Solitaro Canyon Fault 94129AUGOO 18JAN01
_ ..... ......... . .. ........ ................ ...

SP355K16 ECR! Construction Test Support+FYOI 250102OCT00 28SEP01 F_ .

SC13040 Drililng-Pre-Excav Niche TOSg Niche #6 1 Shift) 31 04OCT0O 1 7NOVOO

1SC3099 Drilling-Crest Alcove (1 Shit) - 29 11JAN01 21FEB01

SC13050 DdfllngPotxcavNicheTatNicheto(I Shift) 18 16FEB01 14MAR01

SC13030 Drilling-Fracture Matrix NiMhe! (1 Shift) 28 15MAR01 19APR01
U,

iSS1030 Additonl Funding for ECRB effort . 1M 1APR 24AUG99

I . 1 s >lS 11tL Ll, !*.:

P042A11 From St 0400 to 2=900 9710N0V8 131 MAR99

SPXOO2 USOS Set-Askdes 97 09N0V98M 31MAR99

AN

AT

AST

_______________ S S

.
ISPH8OIO Plan CI3S Validation Project, Schedule & Cost 14108FEB99 26FEB99

p, I _ =
I - lit SI lit

MM $ W
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Il I 1 111 IIII

SP146020 Participate In Planning Meeting 3 17FEB99 19FEB99

SPH46026 Approve NWQL for Tritium Analyses .10 22FEB99 05MAR99 ..

SPH6016 Develop Sampling plau, Finalize Schedule 5 01MAR9 05MAR99

SPH16030 Examine & Select Core Samples 3 23MAR99 25MAR99

SPG42GM3 Geology of ECRB X-Drift 1U3 0 31MAR99

SPOGN Conduct Detailed Mapping & Charact SWl Area 128 OAPR99' 30SEP99

SPG860 Character ShortITracLngth Fr hI X4Drlit Blk 128 01APR99' 30SEP99
v b a = .099^0999 ...................................................... ................ ....................................... ...................................... ...................................................5P146036 OQA and EA to Plnawa 5 O5APR99 09APR99

SPH640 - Extract Water for TRltium Analyses 85 15APR99 16AUG99

SPIl6060 Strontium isotope Analyse (WR & Pore Salts) 70 15APR99' 26JUL99

SPIISOGO Interpret vldeologs 73 26APR99' 06AUG99

SPH6045 Conduct Tritium Analyses 100 07MAY99 28SEP99 A v

......B1 2............ ...................................... ..................................... ......................................SP047912 Begin Geologic Mapping of X-Over Alcove 98 17MAY99 30SEP99

SPX266 USGS SetAsides 87 28MAY99 30SEP99

SPH6060 Constr 3-0 Fract Model for Sundace Anomaly 38 09AUG99 30SEP99 CY

SPG47C12 Begin Geologic Mapping of of Niche 14 18AUG99 07SEP99

SPG47CI3 Complete Geologic Mapping of Niche 172 08SEP99 15MAY0O

SPH6066 Synthesize Data 5 24SEP99' 30SEP99 .

SPG87M4 TDBIRPC: Structural Data & Observations - M4 0 30SEP99

5PG88M4 RVW DRFT: Rpt on Short-Trace-Length Frae 114 0 30SEP99

SPG47B13 Complete Geologic Mapping of X.Over Alcove 18 01OCT99 27OCT99

SPi42V10 1Mon Moist In Crest Alcove & Cross Drift Niches 251 01OCT99' 29SEP90

SPI4601 Complete 3D Fract Model -Sundance Anomaly 10 01OCT99 15OCT90 -

SPH6066 Complete Synthesize Data 5 01OCT99 07OCT99

SPX306 USGS SetAsides 251 01OCT99' 29SEP00

SPH6070 Plan Report 5 08OCT99 1SOCT99

SP16076 Prepare Review Draft 19 18OCT99 12NOV99

Complete Techical Review 18 15NOV99 10DEC99

SPH6v86 Revise Report 28 13DEC99 21JANOO

1PG47D12 Conduct Geol Mapping Thermal Alcove - 122 27MAROO 15SEP09

AY

£700471H12 ID~agin Geo Mapping Soitarlo Cnyn DtWI Rm 31 26SJULOO _, I07SEP0
_ _I .- . ii
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SPO47FIS Geologic Mapping In NicheO . 184 29AUGOO 23MAY01

SPO47H1S Compi Ooe Mapping Solitarl Cnyn Drift Rm 22 O8SEPOO IOOCTOO

SPH240 Conduct Pneumatic Mon. & Gas Smpig 35 020CTOO' 21NOV00

VPHs"O Monitor Moisture In Cross Drift 250 020CT00 28SEP01

SPX240 USOS Set-Asides -250 020CT00 285EPOI

SPX302 USGS Set-Asides 250 02OCTOO' 28SEP01 ............ 02......................... ....................................... ..................................... ..... .. .... ...........

SPG47G12 Ge ebgi Ceo Mapping of Crest Alcove 104 04OCTOO 07MAR01 K

SPH248 Conduct 3D PneumaiTracer Tesng" 206 22NOV00 17SEP01

SPH244 Begin DP Pneum Mon, Hydochen% 3D T Tsg 189 02JAN01' 28SEP01

SPH2U Begin nalysIs & Interp Fied Daft 16 05FEB01* 28SEP01

SP14382 Prepare Cross-Drif Moisture MVonit Dafta Pkcg 63 02JLUL1' 28SEPO1SP 2 C sM on D .........................................................................................................................................................
_ P824 Cross4tMolst Daftvig Pkg to RPCffDB M4 _ 8E00

_,w.
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Ilduri SI r Finish FY02 T_

I 
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I *, * | | . | C, |
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100 Re-Initiate Geophyskal Logging Subcontract I 36101MAR9V 19APR99

SP6C300 MaintainGeolgic Staff for D04 10 01MAR99 12MAR99

SP6C310 Provie SIUF Feld Geologists for Sample Collect 26 15MAR99 19APR99

SP6A110 USW SD Geophysical Logging 1 20APR99 20APR99

AZ,

AV

AN

x
SrP60320 Archive Smpl @ SW & Complete Records Pkg* 10120APR9 03MAY99

I r__ __ l_ Ij .1... ST. -- i M
23121APR99 21MAY99

SP6B220 USW SD- StratigraphIc Logging 43 03MAY899 01JUL99

SP6A20M4 TDMSIRPC: Submit USW SD4 Geophys Log data 144 0 21MAY99

SP68240 USW SD6 ReviewlFinalization of Stratig logs 20 02JUL99 30JUL99

624M4 TDOMRPC Submit USW SI4 Stratigraphic Data M4 0 30JUL99

S3 .L .; I , :i. e^

SCA0860 USW cn0C Maintain Craft Labo 1C O2MARSW 1MAR9

SCA0866 USW SD Drilling to Total Depth - 26 15MAR99 19APR99

SCAOM60 USW SD0C Discharge Pipeline Construction 6 20APR99 27APR99

SCA0866. USW SD0 Pump Installation & Test Setup 5 28APR99 04MAY99

SCADUO USW SD6 Aquier Pump test 31 05MAY99 17JUN99

SCA080 C4-ole Complex Workovers 20 05MAY99 02JUN99

SCA087 USW $0.6 Pump Removal & Test Breakdown 5 18JUN99 24JUN99

A080 SW Rig & Equipment Demobliation 5 2JUN9 01JUL99

SPH4411 ConductElemental & lsotopic Anlys SD Samples 136 22MA9 30SEP99

SPHt47 Collect SZ SamplasW ater Table & Pumping Tests 63 22MARS9 17JUN90

SPH3000 Prep Equip for Removing Pcdr4nstr C-Wells 7 26APR99^ 04MAY99

SP6B300 USW SD0 Stragraphik Logging 43 03MAY99 01JULu99

AN

.
-... ... I---, . . I .. ....... 1: -1 ....

i. ;

M

A=

Wrk wv Constr to Remove Dhol Instr ftm C-Wels 20105MAYN9 02JUN99
............................................ .................................. .... _...._

SPH3008 Demob USGS Surf EquipPtrep Long-term Storage 42 05MAY99S 02JUL99 , -

SPH33OAI Conduct SZ Tesfing at S04 31 05MAY99 1 7JUN99 D
I

LQ ' ' ' . _
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.- . . . I I . I I - I � I - - r I _ - . I ...I . I - - e . I
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II I III I I I I I I 11 I I I I I l lalII I I 1 I III
r:~~~ . . . . . . . . . . ., . . . . .

SPHt012 Prep & Aquire Required Closing Caiibr on Equip 61 12MAYW 03AUG99

SPH3491 Prep SZ Daft Pkg S- 73 18JUN99* 30SEP99

iSPI340 USW SD-1 Reviewffinalization of Strtg logs 20 02JUL99 30JUL99
.. S 1 &u" gShncns =2............. S .............. s................. .................................SP1H3016 Prp&Submit Data Pkgs for Closing Callbralf s620 1 L9 0 E 9

SP6B34M4 TDMSIRPC: Submit USW 50. Stratigraphlc Daft M4 0 30JUL99

SPH3481 Prep Memo Hydraulic Propert" SW 8 31 18AUG99' 30SEP99

SPH30M4 TDORPC: Closing Calibration Daft - M4 0 30SEP99 t
S.PH348AI Continue Prep Memo Hydraul Properties SD-5 124 OIOCTW 31MAROO ZZ*

~~~~~~~~~.. P391. otnePeSZDa lgSJ5 1C9 tE99................................................. .......................... .............. ...................................... . .. .. .. . . . . . .SPM349A1 Continue Prep SZ Dafta Pcg 504 53 OIOCTW 17DEC99 Y

SPH451 Summarize Results of SZ Sampling & Analyses 41 01OCT99 01DEC99

SPH45IM4 TDMSIRPC: Summ Result SZ Sanpf & Analyses M4 0 01DEC99

SPH3491M4 RPCfWD: S04 PumpinglMonftoring Daft Pkg M4 0 17DEC99

PHSU1M4 Report Hydraulic Properties Testing 54 M4 0 31MAR00

s1w n 291


