
AISER ALUMI#UM January 24, 2001 
comPVATE EMVIROnatM.ETAL 

FEDERAL EXPRESS 

Mr. John Buckley 
Nuclear Regulatory Commission 
TWFN, 7F27 
Washington, DC 20555-0001 

Re: Revised Kaiser Tulsa Adjacent Land Remediation Schedule 

Dear Mr. Buckley: 

Enclosed is the revised Kaiser Tulsa Adjacent Land Remediation Schedule. Unfavorable 
winter weather has caused delays in completing the field work. As a result, the schedule for 
completion is extended six weeks. Significant progress has been made in the last two weeks. If 
the weather cooperates, we expect to complete the field work by March 8, 2001.  

If you have any questions concerning the enclosed, call me at 225/231-5116.  

Very truly yours, 

J. W. (Bill) Vinzant, P.E.  

Project Manager 

JWV/shh 

cc: Mr. Louis Carson II - United States Nuclear Regulatory Commission 
Ms. Pamela Bishop - Oklahoma Department of Environmental Quality 
Mr. Stephen L. Jantzen - State of Oklahoma 
Dr. Max Scott - ADA Consultants 
John Donnan - Houston 
Lamar Nichols - Tulsa 
Dave Tourdot - Earth Sciences 
Al Gutterman - Morgan, Lewis & Bockius 
Turgay Ertugrul - A&M 
Paul Handa - Tulsa 
U.S.N.R.C., Document Control Desk 
Scott Van Loo - City of Tulsa 
Mr. Harry Patterson - Union Pacific Railroad 
File - Tulsa - 3.12.07 

\\ENV-BR\SHARED\KDATA\SITES\DISCON'\Tulsa\THORIUM PROJECT\buckley adjaflt!,•lMI•b.N - SL.'ITEI A BATON ROUGE, LA 70F,09-1957



ADJACENT LAND AREA REMEDIATION 
KAISER ALUMINUM & CHEMICAL CORPORATION FACILITY 

_ Au Sep Oct Nov Dec Jan Feb Mar Apr 
ID Task Name Duration Start Finish Predece 0 6 131201271311011714111 152295129126 6310117P4311711411 P81411181 118ý55 1 81T 5 

1 Notice to Proceed Od Tue 8/29100 Tue 8/29/00 8129 

2 Phase I - Pre-Remediation Od Tue 8/29/00 Tue 8/29/00 1 8129 

3 Task 1- Meeting With City of 1 d Tue 8/29/00 Tue 8/29/00 2 
Tulsa 

4 Task 2- Prepare Pollution 8d Wed 8/30/00 Mon 9/11/00 3 
Prevention Plan, NOI and 
Earth Change Permit 
Application 

5 Task 3- Submit Pollution I d Tue 9/12/00 Tue 9/12/00 4 
Prevention Plan, NOI and 
Earth Change Permit 
Application 

6 Task 5- Identify Existing 5d Wed 9/13/00 Tue 9/19/00 5 
Utilities in the Area 

7 Task 6- Railroad Permitting 57d Wed 9/13/00 Mon 12/4/00 5 

8 Task 7 - Obtain City Earth 8d Wed 9/13/00 Fri 9/22/00 5 
Change Permit For Outside of 
PFPI 

Task I Summary • Rolled Up Progress 
Project: KAISER ALUMINUM & CHEN Progress Rolled Up Task 
Date: Sun 1/21/01 

Milestone Rolled Up Milestone 
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ADJACENT LAND AREA REMEDIATION 
KAISER ALUMINUM & CHEMICAL CORPORATION FACILITY 

I AugI Sep Oct I Nov Dec Jan I Feb Mar A r 
ID Task Name Duration Start Finish Preece 3016113073 110117141t 18115P2P915112119613I101174l31717t4181118P514 1118 5 1 815 
9 Task 8- Prepare City of Tulsa 15d Wed 9/13/00 Tue 1013/00 5 

PFPI Permitting and Earth 
Change Permit for PFPI 

10 Task 9- City of Tulsa PFPI 55d Wed 10/4/00 Thu 12/21/00 9 
Review and Approval 

11 Task 10- Execution of All 55d Wed 10/4/00 Thu 12/21/00 9 
PFPI Contracts, bonds and 
Escrow Accounts 

12 Task 11 - Verify All 3d Wed 9/20/00 Fri 9/22/00 6 
Engineering Controls 

13 Task 12- Confirm The 3d Wed 9/20/00 Fri 9/22/00 6 
Radiological Surveys and 
Field- Identify Remediation 
areas 

14 Task 13- Establish Soil 3d Wed 9/20/00 Fri 9/22/00 6 
Stockpile Locations 

15 Task 14- Determine the 3d Wed 9/20/00 Fri 9/22/00 6 
Suitable Off Site Borrow 
Material Needed for Backfill 

16 Phase II - Mobilization and Od Fri 9/22/00 Fri 9/22/00 8,12,13,1 9/22 
Preparation 

Task I Summary • Rolled Up Progress 

Project: KAISER ALUMINUM & CHENV Progress Rolled Up Task 
Date: Sun 1/21/01 

Milestone Rolled Up Milestone (' 
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ADJACENT LAND AREA REMEDIATION 
KAISER ALUMINUM & CHEMICAL CORPORATION FACILITY

Name Duration

Task 1- Establish Background 
Levels for PM10 Monitoring 

Task 2- Establish Background 
Levels for Personnel 
Monitoring, Remediation and 
Final Survey Measurements

Task 3- Establish Sensitivity of 
Survey Meters

Task 4- Establish On-site 
Field Office 

Task 5- Mobilize Construction 
Equipment 

Task 6- Install Pollution 
Prevention Measures 

Task 7- Constuct The 
Containment Area for 
Stockpile Material 

Task 8- Construct Access and 
Haul Roads

Start Finish Predece
Id Mon 9/25/00 Mon 9/25/00 8,16

ld Mon 9/25/00 Mon 9/25/00 8,16 

id Mon 9/25/00 Mon 9/25/00 8,16 

1d Tue 9/26/00 Tue9/26/00 17,18,19 

1d Tue 9/26/00 Tue 9/26/00 17,18,19 

2d Wed 9/27/00 Thu 9/28/00 21 

4d Wed 9/27/00 Mon 10/2/00 21 

4d Wed 9/27/00 Mon 10/2/00 21

Aua I SeD Oct I Nov I Dec I Jan I Feb I Mar I Apr
3016 11312012713 10o1712411 8 [1512287 915 T 1211912613 11011712413117114121128! 4T11 l18125141111182511 18115

if

r

F

Task ]Summary Rolled Up Progress 

Project: KAISER ALUMINUM & CHENV Pors ole pTs 
Date: Sun 1/21/01PrgesRldUpTk 

Milestone , Rolled Up Milestone ( 
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ADJACENT LAND AREA REMEDIATION 
KAISER ALUMINUM & CHEMICAL CORPORATION FACILITY 

Predece1_ Aug Sep Oct I Nov I Dec I Jan I Feb I Mar Apr 
ID ITask Name Duration Start Finish Predece 013120713110117241 851 291 21961 4131171141" 4118541118P5 1 8115
25

30 Task 3- Final Status Survey

Task 4- Backfill Excavated 
Area with Clean Soil 

Task 5- Specific Systems 
Property- Soil Excavation, 
Segregation and Placement 
of Contaminated Soil in 
Stockpile Area

4d Wed 9/27/00 Mon 10/2/00 21

4d Wed 9/27/00 Mon 10/2/00 21

Od Mon 10/2/00

Task 9- Construct 
Decntamination Pad and 
Provide Water Supply 

Task 10- Survey and Grid the 
Contaminated Areas by 
Kaiser 

Phase III - Project 
Remediation 

Tasks 1- Beejay Inc. (Partial) 
and Red Man Properties- Soil 
Excavation, Segregation and 
Placement of Contaminated 
Soil in Stockpile 
Task 2- Screen and Final 
Survey the Excavation

3d Tue 10/3/00 Thu 10/5/00 27 

3d Fri 10/6/00 Tue 10/10/00 28

3d Wed 10/11/00 Fri 10/13/00 29

Id Mon 10/16/00 Mon 10/16/00 30 

20d Tue 10/17/00 Mon 11/13/00 31

I

F26 

27 

28 

29

Task Summary Rolled Up Progress III 
Project: KAISER ALUMINUM & CHEN rges oldVpTs 
Date: Sun 1/21/01PrgesRleUpTs 'i 

Milestone • Rolled Up Milestone 
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ADJACENT LAND AREA REMEDIATION 
KAISER ALUMINUM & CHEMICAL CORPORATION FACILITY 

Prede1 1 Aug Sep Oct I Nov I Dec I Jan Feb Mar Apr 
ID .Task Name Duration Start Finish 3016113731017341 815p229l5 12i1l96l311017243171412841118541111 815

Task 6- Screen and Final 
Survey the Excavation

34 Task 8- Final Status Survey

Task 9- Backfill Excavated 
Area with Clean Soil 

Task 10- South side of Flux 
Building- Soil Excavation, 
Segragation and Placement 
of Contaminated Soil in 
Stockpile Area 
Regulatory Inspection and 
Project Review 

Task 11- Screen and Final 
Survey the Excavation 

Task 12- Backfill Excavation 
with Clean Soil 

Tasks 13- Within RR 
Right-of-Way - Soil Excavate, 
Segragate and Place in 
Stockpile Area

2d Tue 11/14/00 Wed 11/15/00 32

2d Thu 11/16/00 Fri 11/17/00 33 

10d Mon 11/20100 Tue 12/5/00 34 

10d Wed 12/6/00 Tue 12/19/00 35 

4d Tue 12/12/00 Fri 12/15/00 34

8d Wed 12/20/00 Thu 1/4/01 36,37

35 

36 

37 

38 

39 

40

Task ISummary Rolled Up Progress 

Project: KAISER ALUMINUM & CHENV Progress Rolled Up Task , 
Date: Sun 1/21/01 

Milestone • Rolled Up Milestone <ý 
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ADJACENT LAND AREA REMEDIATION 
KAISER ALUMINUM & CHEMICAL CORPORATION FACILITY 

Predece Aug I Sep Oct Nov I Dec I Jan Feb Mar I Apr 
ID TaskName Duration Start Finish 0e6e11320731017241 81522 95121193101174317141814111118 51411118251 8115

Task 14- Screen and Final 
Survey the Excavation

42 Task 15- Backfill Excavation 
with Clean Soil

Task16- Beejay Inc. Property 
Fulton Creek Area- Soil 
Excavation, Segragation and 
Placement of Contaminated 
Soil in Stockpile Area 
Task 17- Screen and Final 
Survey the Excavation 

Task 18- Backfill Excavation 
with Clean Soil 

Tasks 19 - Within 41 st Street 
Right-of-way- Excavation, 
Segragation and Placement 
of Contaminated Soil in 
Stockpile Area 
Task 20- Screen and Final 
Survey the Excavation 

Task 21- Backfill Excavation 
with Clean Soil

18d Fri 1/5/01 Tue 1/30101 7,38 

18d Fri 1/5/01 Tue 1/30/01 7,38

5d Wed 1/31/01 Tue 2/6/01 42,39,10

5d Wed 1/31/01 Tue2/6/01 42,10,11

5d Wed 1/31/01 Tue 2/6/01 42,10,11 

15d Wed 2/7/01 Tue 2/27/01 43,44,45 

15d Wed 2/7/01 Tue 2/27/01 43,44,45 

15d Wed 2/7/01 Tue 2/27/01 43,44,45

j._________________________________________________________________ -�_____________ j __________________

41

43 

44 

46 

46 

47 

48

Task Summary Rolled Up Progress 
Project: KAISER ALUMINUM & CHEN rgrs 
Date: Sun 1/21/01 PrgesRolled Up Task 

Milestone Rolled Up Milestone 
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ADJACENT LAND AREA REMEDIATION 
KAISER ALUMINUM & CHEMICAL CORPORATION FACILITY 

Aug I Sep Oct Nov I Dec I Jan Feb Mar Apr 
ID ITask Name Duration Start Finish 0P6dece 61310•713110117g4 1 1815122915112119 613110117 4117141284111854111851 8 15
49

54 Remediation Complete

Final Survey and Project 
Documentation Submital to 
Regulatory Agencies

56 Project Complete

3d Wed 2/28101

5d Wed 2/28/01

Fri 3/2/01 48,46,47

Tue 3/6/01 48

Task 22- Probable Regulator 
Inspection 

Tasks 24- RR Right-of-way 
Grids 1, 2, 3 and 4
Excavation, Segragation and 
Placement of Contaminated 
Soil in Stockpile Area 

Task 25-Screen and Final 
Survey The Excavation 

Task 26- Backfill Excavation 
with Clean Soil 

Task 27- Final Inspection by 
all Involved Parties

so 

51

Task r, i !•1 Summary Rolled Up Progress 

Project: KAISER ALUMINUM & CHENV Progress Rolled Up Task 
Date: Sun 1/21/01 

Milestone Rolled Up Milestone .  
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5d Wed 2/28/01 Tue 3/6/01 48 

5d Wed 2/28/01 Tue 3/6/01 48 

2d Wed 3/7/01 Thu 3/8/01 49,50,51 

Od Thu 3/8/01 Thu 3/8/01 53 

20d Fri 3/9/01 Thu 4/5/01 54 

Od Thu 4/5101 Thu 4/5/01 55 + 4/

53

55

3/8

T
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