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YUCCA MOUNTAIN PROJECT OFFICE (PROJECT OFFICE) QUALITY ASSURANCE (QA)
SURVEILLANCE SCHEDULE FOR FISCAL YEAR (FY) 1990

Enclosed is Revision 3 of the Project Office QA Surveillance Schedule for both
internal and external surveillances planned for the next four months of
FY 1990. This schedule may change without notice. The schedule will be
revised on a monthly basis as required to reflect additional surveillances and
any other changes that have occurred.

If you have any questions, please contact James Blaylock of my staff at
(702) 794-7913 or FTS 544-7913, or Terry W. Noland of Technical and Management
Support Services at (702) 794-7212 or FTS 544-7212.

Carl P. Gertz, Project Manager
YMP:JB-1673 Yucca Mountain Project Office

Enclosure:
FY 1990 Surveillance Schedule,
Revision 3 (3 pages)
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EARLY EARLY D E P A

ACTIVITY ID ORG START FINISH 11C | i,2 29 p y 1p i2 ' g 10 I? 2P Z
FN06 * FENIX SCISSON NEVADA

FN04 * FSN 19MAR90 22MAR90 D OSOFTWARE CONTROL

N06 * HOLMES AND NARVER

HN04 * HN 20FEB90 23FEB90 DDEELOPMENT OF DESIGN PACKAGE NO. i

HNIO * H&N 26MAR90 30MAR90 =3RECORDS CONTROL

HNOS * H&N 14MAY90 1BMAY90 SOFTWARE CONTROL

HN02 * LOS ALAMOS NATIONAL LABOHATORY

LA06 * LANL 5FEB90 9FEB90 M CRITERIA 2, 4. 7, 12, 15, AND 17

LAO0 * LANL 21MAY90 25MAY90 I SOFTWARE/CRITERIA 16, 17, 18 C:

LAWRENCE LIVERMORE NATIONAL LABORATORY
LL04 LLNL 8JAN9OA 12JAN9OA F;;iSTUDY PLANS CRITERIA 1, 4, 7. 12, 17, 18

LL06 LLNL 9APR90 13APR90 j SOFTWARE/CRITERIA 4, 7. 12, 16, 18 (

REYNOLDS ELECTRICAL AND ENGINEERING
RE02 * REECO 12FEB90 16FEB90 MCRITERIA 1. 2, 16, 17, 18 I

RE04 REECO 19MAR90 23MAR90 _________CALIBRATION

SNO2 * SANDIA NATIONAL LABORATORI]ES I -

SNO4 SNL 8JAN9OA 12JAN9OA FEYSOFTWARE CONTROL I

SNO6 * SNL 29JAN90 1FEB90 II OPROCUREMENT. IRAINING, AUDITS, & SURVEL, CALIB.

SNOB * SNL 2APR90 6APR90 _ CALIB., DOC. CNTRL., INSTR., PROCED. 6 DWGSC]

PROJECT OFFICE / T&MSS
PO18 T&MSS 6DEC89A 12DEC89A FEBSDR PROCESS

POO8 T&MSS 14DEC89A IBDEC89A FEINSPECION ACTIVITIES

P012 T&MSS 15JAN9OA 18JAN90 5EPROCUREMENT I

POlo * T&MSS 12FEB90 16FEB90 I rEPA (RADIOLOGICAL MONITORING)

P006 T&MSS 26FEB90 2MAR90 J :QA AUDITS AND SURVEILLANCES
P020 T6MSS 16APR90 20APR90 ;STUDY PLANS
P014 * T6MSS 1MAY90 7MAY90 a CRITERIA I & 2

US08 * U. S. GEOLOGICAL SURVEY
US06 * USGS 22JAN90 26JAN90 . . 3FL4UP SDR'S/CRIT l4. 5. 7, 12, 17. 18
US12 USGS 20FEB90 23FEB90 r-OSOFTWARE CONTROL

USlO USGS 26MAR90 30MAR90 MSTUDY PLANS / TECHNICAL REVIEW

Note: Supplier Qualifications are now controll d by an internal schedule.
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ACTIVITY ORIG EARLY EARLY DEr JAI N I FF I MAR I APR I MAY

ACTIVITY ID DESCRIPTION DUR START FINISH 1fIR1 1 122 ?2p 1gP?1j? 1 I?¶P2P 4 I7203f7 1,421 ?

POIB SOR PROCESS ______0 6CECHYA 12DEC8YA
P08 INSPECTION ACTIVITIES 7__ 5 J4DEC89A IBDEC9A
LL04 STUDY PLANS CRITERIA 1, 4,7, 12,17,18B 5 8JAN90A 12JAN90A
SmN4 SOFTWARE CONTROL

-="-
BJAN9OA 12JAN9OA

5 15JAN9OA JBJAN90P012 PROCUREMENT

; 3

I F~

_ 

I I I I

US06 * FLWUP SDR'S/CRIT 1,4.5.7.12,17,18 5 22JAN90 26JAN90

SNO6 * PROCUREMENT. TRAINING, AUDITS, & SURVEL, CALIB. 4 29JAN90 IFEB90 I
LA06 * CRITERIA 2,4,7,12.15, AND 17 5 5FEB90 9FEB90

POlO * EPA (RADIOLOGICAL MONITORING) 5 12FEB90 16FEB90

RE02 * CRITERIA 12,16,17,18 5 12FEB90 16FEB90

HN04 * DEVELOPMENT OF DESIGN PACKAGE (JO. 1 4 20FEB90 23FEB90

US12 SOFTWARE CONTROL 4 20FEB90 23FEB90

P006 GA AUDITS AND SURVEILLANCES 5 26FEB90 2MAR90

FN04 * SOFTWARE CONTROL _ 4 19MAR90 22MAR90

RE04 CALIBRATION 5 19MAR90 23MAR90

HNIO * RECORDS CONTROL 5 26MAR90 30MAR90

US10 STUDY PLANS / TECHNICAL REVIEW 5 26MAR90 30MAR90

SNOB * CALIB., DOC. CNTRL., INSTR., PROCED. & DWGS 5 2APR90 6APR90

LL06 SOFTWARE/CRITERIA 4, 7, 12, 16. 18 5 9APR90 13APR90

P020 STUDY PLANS 5 16APR90 20APR90

P014 * CRITERIA I & 2 5 IMAY90 7MAY90

HN08 * SOFTWARE CONTROL 5 14MAY90 18MAY90

LAOB * SOFTWARE/CRITERIA 16.17,18 5 21MAY90 25MAY90
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FN06 *

HN06 *

HN02 *

SNO2 *

US08 *

Note: Supplier Qualifications are now controlled by an internal schedule.
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L.T)zT~I Activity 9ar'/Ear'y DateI DEPARTMENT OF ENERGY Sheet I of I YIP OFFICE SEHIANWAL SRVEILLANCE SaHEMLE

t=:=: Critical Activity i YUCCA MOUNTAIN PROJECT OFFICE ___-

~~~ ~~~roareas ~~~~~~~~~~~~ ~FY90 AEV3 SURVE ILL ANCE SCHEDULE - -

iPrOject Start : DEC69 Data Date: 7JAN90 --- - - L _-

Primavera Systems, In. 1984-1989 | Project Finish: 25MAY90 Plot Date 19JAN90
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* EXPLANATION OF CHANGES TO SCHEDULE

FNO6 Delayed indefinitely due to delay in ESF schedule.

FN04 Delayed due to lack of software activity.

HN06 Delayed indefinitely due to lack of procurement activity.

HN04 Scope changed from Site Preparation and Mobilization Package to
Development of Design Package No. 1. Also schedule moved up.

HN10 Delayed due to schedule conflict.

HN08 Delayed due to lack of software activity.

HN02 Delayed indefinitely due to delay in ESF schedule.

LA06 Scope expanded.

LAO8 Scope expanded and delayed due to schedule conflict.

RE02 Scope expanded.

SN02 Delayed indefinitely due to delay in ESF schedule.

SNO6 Delayed due to schedule conflict.

SNO8 Delayed due to schedule conflict.

POlo Delayed due to request from Program and Operations Organization.

P014 Delayed due to Privacy Act. Scope expanded.

US06 Scope changed to exclude software.

US08 Canceled because of coverage in US06.
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Distribution-Memorandum dated FEB 01 1990

Dwight E. Shelor, HQ (RW-3) FORS
Florencio L. Ramirez, SAN
James T. Davis, SAN
James H. Hines, NWQA, AL
Albert R. Chernoff, MSD, AL
J. B. Tillman, LAAO, AL
James E. Kennedy, NRC, Washington, D^
John W. Gilray, NRC, Las Vegas, NV
Robert R. Loux, Jr., NWPO, Carson City, NV
Richard L. Bullock, FSN, Las Vegas, NV
Mike J. Regenda, FSN, Las Vegas, NV
Joseph C. Calovini, H&N, Las Vegas, NV
Carl 0. Wright, H&N, Las Vegas, NV
Leslie J. Jardine, LLNL, Livermore, CA
David W. Short, LLNL, Livermore, CA
Richard J. Herbst, LANL, Los Alamos, NM
Henry P. Nunes, LANL, Los Alamos, NM
Richard E. Lowder, MACTEC, Las Vegas, NV
James H. Rusk, MACTEC, Las Vegas, NV
Mono A. Fox, REECo, Las Vegas, NV
Robert F. Pritchett, REECo, Las Vegas, NV
Jerry A. Hood, SNL, 6310, Albuquerque, NM
Robert R. Richards, SNL, 6310, Albuquerque, NM
Steve R. Dana, SAIC, Las Vegas, NV, 517/T-06
Jim E. Clark, SAIC, Las Vegas, NV, 517/IT-22
John W. Estella, SAIC, Las Vegas, NV, 517/T-08
Gregory R. Fehr, SAIC, Las Vegas, NV, 517/T-12
William V. Macnabb, SAIC, Las Vegas, NV, 517/T-04
Kay W. Moore, SAIC, Las Vegas, NV, 517/T-31
John H. Nelson, SAIC, Las Vegas, NV, 517/T-04
William R. Owel, SAIC, Las Vegas, NV, 517/T-31
Cindy H. Prater, SAIC, Las Vegas, NV, 517/T-06
Larry R. Hayes, USGS, Las Vegas, NV
Joseph R. Willmon, USGS, Denver, CO
Richard J. Bahorich, W, Las Vegas, NV, 517/T-37
Terry W. Noland, W, Las Vegas, NV, 517/T-06
Ralph W. Gray, IMD, NV


