
GRANTS OFFICE

Alan D. Cox
Project Manager - Grants

28 March 2007

U.S. Nuclear Regulatory Commission
Office of Nuclear Materials Safety and Safeguards
Division of Fuel Cycle Safety and Safeguards
Chief of Fuel Cycle Facilities Branch (Mailstop T8-A33)
C/o Document Control Desk
11545 Rockville Pike
Two White Flint North
Rockville, MD 20852-2738

Attn: Mr. William VonTill, Branch Chief

RE: Homestake Mining Company - License SUA-1471
Docket 40-8903

Grants Reclamation Project- 2007 Closure Cost Estimate

Dear Mr. VonTill:

Enclosed please find two (2) paper hard copies and two CD disks containing the 2007 project cost estimate
spreadsheets addressing project closure and reclamation costs for the Grants Reclamation Project for 2008
through 2017. We will also transmit this information to you and Ron Linton in electronic form (Excel
spreadsheet/workbooks file) via e-mail.

The new cost estimate reflects a total closure cost for the project for years 2008-2017 of $49,820,380. The
total is comprised of the following: total project cost of $42,669,199; the 15% NRC contingency fee per
NUREG-1620 App. C of $6,400,380; and the NRC Long Term Maintenance / Surveillance Fee of $750,801
(using January, 2007CPI index basis). The electronic Excel file spreadsheet and related workbooks should
provide the detail needed for your review of the estimate. As you know from last year's review of the
estimate, some of the support information contained in the electronic file is not printed (and therefore not
shown) in the attached paper hard copy of the estimate; this information, however, can be viewed from the
electronic Excel file.

Thank you for your time and attention on this matter. If you or any members of the NRC staff have any
questions, please contact me at the Grants site (505) 287-4456 ext. 25 or via cell phone at (505) 400-2794.

Sincerely yours,

HOMESTAKE MINING COMPANY

OFCALIFORNIA

Alan D. Cox
Project Manager

Cc: R. Chase - SLC (via electronic file)
D. Deisley - SLC (via electronic file)
B. Ferdinand - SLC (via electronic file)

P.D. Box 98 , Hir.wHAY 605, GRANTS, NM 87020 TELE: (505) 287-4456 FAX: (505) 287-9289
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Grants Project

Closure Cost Estimate

Scenario F

The 2007 closure cost estimate for years 2008 through 2017 was developed based on the
assumption that the restoration program is to follow the schedule outlined in Scenario F/Case

F January, 2006. The restoration activities associated with Scenario F are as follows:

" The Tailings Flushing program is to continue through 2011.
* The Toe Drain collection is to continue through 2012.
" The Collection for Reinjection program is to continue through 2008.
" The Tailings Dewatering program is to continue through 2012.
" The Upper Chinle Injection program is to continue through 2009.
• The Middle Chinle Injection program is to continue through 2009.
" The Freshwater Injection program is to continue through 2013.

" The placement of the Radon Barrier and the Rock Cover for the Large Tailings Pile is to
occur in 2013.

" R.O. Plant to be operated at a feed rate of 600 gpm from 2008 through 2015.
Practically achievable continuous feed rate is estimated at 540 gpm.

" The Ground-water restoration program is to continue through 2015.
" The Alluvial collection is to continue through 2015.
" The construction of the No. 3 Evaporation Pond is scheduled in 2007
" The operation of Evaporation Pond No. 1 is to continue through 2012.
" The reclamation of Evaporation Pond No. 1 is to occur in 2017.
* The operation of Evaporation Ponds No. 2 and No. 3 and the East and West Collection

ponds is to continue through 2016.
" The reclamation of Evaporation Ponds No. 2 and No. 3 and the East and West

Collection ponds is to occur in 2017.
" The placement of the Radon Barrier and the Rock Cover for the Small Tailings Pile is

to occur in 2017.
* The R.O. Plant demolition is to occur in 2017.
" The Office and other on-site demolition are to occur in 2017.
" The irrigation program is to continue through 2017.



HMC Cost Estimate
Instruction Sheet

General Instructions for Navigating the Spreadsheet

This spreadsheet contains several individual worksheets detailing the cost breakout for
Homestake Mining Company's Grants Uranium Project. The individual worksheets can
each be selected and printed out by using the print command and selecting
'print active sheets". Worksheets 1, 2, 3, and 4 contain costs in current
year dollars for the project calculated from the inputs from worksheets 5, 6, 7, and 8.
Any edits to the spreadsheet should only be done in worksheets 5, 6, 7, and 8.
The values in sheets 1, 2, 3, and 4 are all calculated values from sheets 5, 6, 7, and 8
and should not be modified in any way. In typical versions of the spreadsheet, the Instructions
worksheet is preceded by a Gantt chart schedule and a text listing of the schedule.

The following is a list of the separate worksheets and their individual functions.

(1) Life of Project Roll-Up 1 :

(2) Life of Project Roll-Up 2:

(3) Costs per Year 1 :

This worksheet presents a 1 page roll-up of the costs
associated with the project for the life of the project.
This roll-up presents a roll-up of the costs into the
major categories associated with the project. The
total costs in this worksheet includes 15% contingency
and the long term care and maintenance fee.
The values in this sheet are calculated values from
other sheets. None of the values in this sheet should
be edited.

This worksheet presents an 8 page roll-up of the costs
associated with the project for the life of the project.
This roll-up presents a more detailed breakup of the
costs associated with the project than the previous
roll-up. The major categories are broken into several
sub-categories and the costs associated with these
subcategories is presented. The values in this sheet
are calculated values from other sheets. None of
the values in this sheet should be edited.

This worksheet contains 13 pages of the total costs
associated with the project for the major categories
per year as well as for the life of the project.
The values in this worksheet are calculated values
using the inputs in the "Unit Costs-Quantities" work-
sheet. The values in this sheet should not be modified.
To change these numbers, edits should be made to
the "Unit Costs-Quantities" sheet.

(4) Costs per Year 2: This worksheet contains 23 pages of the total costs
for the project. This sheet presents a more detailed
breakup of the major categories into several sub-
categories. Costs are presented per year for the project.
The values in this worksheet are calculated values
using the inputs in the "Unit Costs-Quantities" work-
sheet. The values in this sheet should not be modified.
To change these numbers, edits should be made to

Instructions
Page 1 of 2
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HMC Cost Estimate
Instruction Sheet

the "Unit Costs-Quantities" sheet.

(5) Unit Costs and Quantities: This worksheet contains 24 pages of unit costs and
quantities for all items associated with the project.
The major categories are broken into sub-categories,
and the sub-categories contain the various items
associated with the project. Each item has a unit
cost and a quantity for each year. The unit costs are
the same for every year, but the quantities are varied
for the life of the project. Some of the unit costs are
actually lump sum values for simplicity in the estimate.
The unit costs and quantities can be modified in this
sheet and the remaining sheets will reflect these
changes. The unit costs in red are unit costs that are
expected to vary on a regular basis. These unit costs
should be modified on the "Unit Costs" sheet rather
than this sheet.

(6) Unit Costs: This worksheet contains the unit costs that are
expected to vary on a regular basis. These unit costs
should be modified in this sheet, and the rest of
the sheets will reflect these changes.

(7) Electrical Meter Calc: This worksheet contains the calculations for distributing

the kilowatt-hour usage for meter 453180401 to each
of the systems that are metered by that meter.
The KWH usage for each system is calculated using
the gpm for each system and applying a factor to these
rates to account for pressure difference in the systems
then distributing the KWH usage accordingly. The
gpm for each system can be modified in this sheet
and the KWH usage used in sheet 6 will reflect
these changes. This sheet was modified in 2005 to
make the power usage for meter 453180501 dependent
on the operational rate of the R.O.

(8) NRC Long Term Maintenance: This worksheet contains the calculations for adjusting
the long term care and maintenance fee to the current
years dollars using the CPI Indices. The CPI for the
current year should be modified in this sheet, and
the value on sheet 1 will reflect this change.

(9) Physical Reclamation Costs: This worksheet contains a 2 page roll-up of all physical
physical reclamation costs associated with the project.

(10) R.O. Rate Scaling: This worksheet was added in 2006 and contains
calculations to scale quantities of R.O. plant
consumables according to the plant operating rate.

Instructions
Page 2 of 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2007 Dollars

Physical Reclamation Costs

Tailings Facility Closure / Reclamation XXXXX-810-23-3600 $13,256,469

Other On-Site Demolition XXXXX-810-23-3300 $171,669

TOTAL PHYSICAL RECLAMATION COSTS $13,428,138

LONG-TERM CARE AND MAINTENANCE

WATER TREATMENT XXXXX-810-23-5100

General
Tailings Water Management
Groundwater Management

R.O. Plant Operations
Evaporation System Management

Irrigation System Management

Monitoring /Regulatory XXXXX-810-23-5200

General
Air / Weather Monitoring

Radiation Monitoring
Settlement Monument Monitoring

HOLDING XXXXX-811-23-5300

$16,589,785

$1,152,965
$930,463

$1,840,317
$7,645,980
$3,135,366
$1,884,693

$1,450,000
$93,308

$303,201
$45,000

$460,000

$1,891,509

Land

$460,000

$40,000SECURITY & MAINTENANCE XXXXX-811-23-5400

Land & Structures

SEVERANCE AND RELOCATION XXXXX-XXX-XX-XXXX

Severance and Relocation

$40,000

$0

$0

GENERAL & ADMIN. XXXXX-810-23-5500 $10,259,766

Salaries & Benefits
General Office Costs

Occupancy Costs
Communication Costs

Data Processing Costs
Taxes, Licenses, and Fees

Insurance
Travel and Accommodation

Professional Fees
Outside Services

$8,873,266
$132,500
$100,000
$290,000
$110,000

$15,000
$240,000
$119,000
$150,000
$230,000

TOTAL LONG-TERM CARE AND MAINTENANCE COSTS $29,241,060

TOTAL INCOME

TOTAL EXPENSES LESS INCOME

$0

$42,669,199

15% Contingency fee per NUREG-1620 Appendix C $6,400,380

NRC Long-Term Maintenance / Surveillance Fee $750,801
TOTAL WITH CONTINGENCY AND LT SURVEILLANCE FEE $49,820,380

(1) Life of Project Roll-Up 1
Page I of I
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2007 Dollars

Physical Reclamation Costs

Tailings Facility Closure/ Reclamation XXXXX-810-23-3600 $13,256,469

711040- Consulting
714090- Outside Services

Other On-Site Demolition XXXXX-810-23-3300

711040- Consulting
714090- Outside Services

TOTAL PHYSICAL RECLAMATION COSTS

$1,133,623
$12,122,846

Total $13,256,469

$171,669

$31,861
$139,809

Total $171,669

$13,428,138

LONG-TERM CARE AND MAINTENANCE

WATER TREATMENT XXXXX-810-23-5100

General

$16,589,785

$1,152,965

717050-
718010-
717060-
717075-
610020-

Fuel:
Freight and Transportation:
Equipment Expenses:
Vehicle Expenses:
Utilities:

$188,202
$50,000

$252,000
$298,000
$364,763

Total $1,152,965

Tailings Water Management $930,463

711030-
714010-
610020-

Water Analysis:
Driller costs:
Utilities:

$42,788
$265,600

$8,372
Total $316,759

Tailings Collection

714090-
711040-
711020-
712010-

Outside Services:
Consulting Services:
Parts and Supplies:
Pumps:

$85,000
$75,000

$130,250
$70,000

Total $360,250

(2) Life of Project Roll-Up 2
Page 1 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2007 Dollars

Toe Drains and Sumps Collection

711040- Consulting Services:
714090 - Outside Services:
711020- Parts and Supplies:
712010- Pumps:

$25,000
$7,500

$13,000
$1,550

Total $47,050

Tailings Flushing

711040 - Consulting Services:
714090 - Outside Services:
Injection System
711020 - Parts and Supplies:

Injection Supply System
711020 - Parts and Supplies:
712010- Pumps:
610020 - Utilities:

$60,000
$12,000

$0

$0
$4,200

$130,204
Total $206,404

Groundwater Management $1,840,317

711030 - Water Analysis:
714010- Driller costs:

$244,868
$450,700

Total $695,568

Groundwater Collection
714090- Outside Services:
711040- Consulting Services:
610020 - Utilities:
C-Line
711020 - Parts and Supplies:
712010- Pumps:
K-Line
711020- Parts and Supplies:
712010- Pumps:
610020 - Utilities:
B-Line
711020- Parts and Supplies:
712010- Pumps:
D-Line
711020 - Parts and Supplies:
712010- Pumps:
S-Line
711020 - Parts and Supplies:
712010- Pumps:
610020 - Utilities:
P-Line
711020 - Parts and Supplies:
712010- Pumps:
610020- Utilities:
T-Line
711020 - Parts and Supplies:
712010- Pumps:
L-Line
711020- Parts and Supplies:
712010- Pumps:
610020 - Utilities:

$152,000
$160,000
$160,475

$0
$0

$19,750
$18,900

$1,817

$0
$0

$13,500
$12,600

$13,500
$12,600

$6,813

$0
$0

$2,271

$32,000
$33,600

$0
$0
$0

521, 522, and 639
711020 - Parts and Supplies:
712010- Pumps:
610020 - Utilities:

$0
$0
$0

Total $639,826

(2) Life of Project Roll-Up 2
Page 2 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2007 Dollars

Groundwater Injection
714090 - Outside Services:
711040- Consulting Services:
Deep Wells
711020 - Parts and Supplies:
712010- Pumps:

610020- Utilities:
WR-Line
711020 - Parts and Supplies:
M-Line
711020- Parts and Supplies:
B-Line
711020- Parts and Supplies:
C-Line
711020 - Parts and Supplies:
K-Line
711020- Parts and Supplies:
J-Line
711020- Parts and Supplies:
X-Line
711020- Parts and Supplies:
G-Line
711020- Parts and Supplies:
D-Line
711020- Parts and Supplies:
T-Line
711020- Parts and Supplies:
S-Line
711020 - Parts and Supplies:
Upper Chinle
711020- Parts and Supplies:
Middle Chinle
711020- Parts and Supplies:

$16,000
$160,000

$54,500
$50,000

$139,924

$0

$0

$13,800

$9,600

$0

$0

$11,400

$0

$17,200

$18,900

$13,600

$0

$0
Total $504,924

R.O. Plant Operations

714090- Outside Services:
711040- Consulting Services:
610020- Utilities:
711020- Parts and Supplies:
712010- Pumps/Starters:
711030- Water Analysis:

$7,645,980

$144,000
$200,000

$1,448,302
$5,675,918

$160,000
$17,760

Total $7,645,980

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2007 Dollars

Evaporation System Management $3,135,366

714090-
711040-
711030-
610020-

Outside Services:
Consulting Services:
Water Analysis:
Utilities:

$270,000
$140,000

$24,408
$1,559,113

Total $1,993,521

East Collection Pond
711020- Parts and Supplies:

Total
$45,000
$45,000

West Collection Pond
711020 - Parts and Supplies: $90,000

Total $90,000

No. 1 Evaporation Pond
711020- Parts and Supplies: $177,045
712010- Pumps: $75,000

Total $252,045

No. 2 & No. 3 Evaporation Ponds
711020 - Parts and Supplies: $544,800
712010- Pumps: $210,000

Total $754,800

Irrigation System Management $1,884,693

714090-
711040-
711020-
7180?0 -
718030-
711030-
714010-

Outside Services:
Consulting Services:
Parts and Supplies:
Vegetation Analysis:
Soil Analysis:
Water Analysis:
Driller costs:

$90,000
$200,000
$20,000
$64,800
$58,800

$103,700
$53,300

Total $590,600

Section 34 Distribution System
711020- Parts and Supplies: $44,000

Total $44,000

711020-
712010-
610020-

Section 34 Irrigation Supply System
Parts and Supplies:
Pumps:
Utilities:

$29,000
$70,000

$268,735
$367,735Total

(2) Life of Project Roll-Up 2
Page 4 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2007 Dollars

Section 34, 35 and 3 Injection Supply System
711020 - Parts and Supplies: $2,250
712010- Pumps: $2,100
610020- Utilities: $39,743

Total $44,093

Section 34, 35 and 3 Injection System
711020- Parts and Supplies: $1,100

Total $1,100

Section 33 Center Pivot
711020 - Parts and Supplies:
610020 - Utilities:

$20,000
$16,654
$36,654Total

Section 33 Distribution System
711020 - Parts and Supplies: $41,000

Total $41,000

711020-
712010-
610020-

Section 33 Irrigation Supply System
Parts and Supplies:
Pumps:
Utilities:

$29,000
$70,000

$224,072
$323,072Total

Section 28 Center Pivot
711020 - Parts and Supplies:
610020- Utilities:

Total

Section 28 Distribution System
711020 - Parts and Supplies:

Total

Section 28 Irrigation Supply System

$20,000
$26,495
$46,495

$44,000
$44,000

$22,000
$35,000

$246,025
$303,025

711020-
712010-
610020-

Parts and Supplies:
Pumps:
Utilities:

Total

711020-
712010-
610020-

Section 28 Injection Supply System
Parts and Supplies:
Pumps:
Utilities:

$4,950
$5,000

$31,870
Total $41,820

Section 28 Injection System
711020- Parts and Supplies: $1,100

Total $1,100

Additional Irrigation Expansion
711020- Parts and Supplies: $0
712010- Utilities: $0

Total $0

Additional Irrigation Distribution System
711020- Parts and Supplies: $0

Total $0

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2007 Dollars

711020-
712010-
610020-

Additional Irrigation Supply System
Parts and Supplies:
Pumps:
Utilities:

$0
$0
$0
$0Total

Monitoring / Regulatory XXXXX-810-23-5200 $1,891,509

General $1,450,000

718900-
718025-
711040-

NRC Fees:
Permitting Fees:
Consulting Services:

Air / Weather Monitorinq

$500,000
$50,000

$900,000
Total $1,450,000

$93,308

714090-
711020-
610020-

Outside Services:
Parts and Supplies:
Utilities:

$55,000
$5,000

$33,308
Total $93,308

Radiation Monitoring

714090 - Outside Services:
711020- Parts and Supplies:
718030- Lab Fees:
610020 - Utilities:
711040 - Radiation Training:

Total

Settlement Monument Monitoring

$303,201

$20,000
$131,660
$96,560
$24,981
$30,000

$303,201

$45,000

714090- Outside Services: $45,000
Total $45,000

HOLDING XXXXX-811-23-5300 $460,000

Land $460,000

790060-
790090-
790110-
790010-
790120-
623010-
790120-

Land Purchase
Land Rental
Title commitment policy costs
Appraisal
Land improvements
Property tax
Surveying / Mapping

$0
$0
$0
$0

$60,000
$250,000
$150,000

Total $460,000

SECURITY & MAINTENANCE XXXXX-811-23-5400 $40,000

Land & Structures $40,000

717030- Surveillance $40,000
Total $40,000

(2) Life of Project Roll-Up 2
Page 6 of 8
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2007 Dollars

SEVERANCE AND RELOCATION XXXXX-XXX-XX-XXXX

Severance and Relocation

$0

$0

717030- Severance and Relocation $0
Total $0

GENERAL & ADMIN. XXXXX-810-23-5500 $10,259,766

600000-
600001-
600040-
600050-
601060-
601130-
601140-
603000-

Salaries & Benefits
Salaries - General
Salaries - Groundwater
Fringe benefits
Temporary labor
Workerman's compensation
Memberships
Seminars & training (employees)
Employee relations

$8,873,266
$2,739,000
$2,822,094
$2,321,172

$192,000
$600,000
$164,000
$25,000
$10,000

Total $8,873,266

622000-
622010-
622040-
622050-
622050-
622070-

General Office Costs
Stationery & supplies
Kitchen supplies
Publications & subscriptions
Miscellaneous
Misc. Computer Hardware
Lunch / Dinners

$132,500
$50,000
$20,000
$2,500

$15,000
$40,000
$5,000

$132,500Total

Occupancy Costs
610030- Office - Other

$100,000
$100,000

Total $100,000

620010-
620060-
620070-
620080-

Communication Costs
Telecommunications
Postage
Courier services
Data line access

Total

Data Processing Costs
621000- Equipment rental / leases
621020- Computer software

Total

Taxes, Licenses, and Fees
623000- Office - Other

Total

$120,000
$20,000

$100,000
$50,000

$290,000

$90,000
$20,000

$110,000

$15,000
$15,000

$290,000

$110,000

$15,000

Insurance
624040- Insurance

$240,000
$240,000
$240,000Tota

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Costs for Life of Project
2007 Dollars

640000-
640020-
640030-
640050-
640060-

Travel and Accommodation
Travel - Air
Travel - Accommodation
Travel - Taxis
Travel - Gas
Travel - Meals

$50,000
$10,000

$1,000
$48,000
$10,000

$119,000

$119,000

Tota

Professional Fees
670000- Legalfees

$150,000
$150,000

Total $150,000

Outside Services
714090- W/C Admin.

$230,000
$230,000

Total $230,000

TOTAL LONG-TERM CARE AND MAINTENANCE COSTS

INCOME

$29,241,060

$0

$42,669,199TOTAL EXPENSES LESS INCOME

(2) Life of Project Roll-Up 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

TAILINGS FACILITY CLOSURE / RECLAMATION
XXXXXX-810-23-3600 I 2008 I 2009 I 2010 I 2011 I 2012 1 2013 I 2014 I 2015 I 2016 I 2017 I Total

711040 - Consulting:
714090- Outside Ser

0 0 0 0 0 376,536
jices: 25,000 25,000 25,000 25,000 25,000 5,221,598

Total Closure/Reclamation 25,000 25,000 25,000 25,000 25,000 5,598,134

0
0

O

0 150,505 606,582 1,133,623
750,000 646,297 5,379,951 12,122,846

750,000 796,803 5,986,533 13,256,469

ON-SITE DEMOLITION
XXXXXX-810-23-3300

711040- Consulting:
714090- Outside Services:

0
0

Total Dlemolitionr 0

0
0

0
0

0
0

0
0

0 0
0 0

0
0

0
0

31,861 31,861
139,809 139,809

171,669 171,6690 0 0 0 0 0 0 0

WATER TREATMENT
)X)XXXM-81 0-23-5100

-General-

717050- Fuel:
718010- Freight and Transportation:
717060- Equipment Expenses:
717075 - Vehicle Expenses:
610020- Utilities:

18,820 18,820 18,820 18,820 18,820 18,820
5,000 5,000 5,000 5,000 5,000 5,000

28,000 24,000 24,000 28,000 24,000 24,000
79,000 14,000 14,000 79,000 14,000 14,000
36,476 36,476 36,476 36,476 36,476 36,476

Total 167,297 98,297 98,297 167,297 98,297 98,297

18,820 18,820 18,820 18,820 188,202
5,000 5,000 5,000 5,000 50,000
28,000 24,000 24,000 24,000 252,000
48,000 14,000 12,000 10,000 298,000
36,476 36,476 36,476 36,476 364,763

136,297 98,297 96,297 94,297 1,152,965

--Tailings Water Management-

711030- Water Analysis:
714010- Driller costs:
610020 - Utilities:

8,018 8,018 8,018 8,018 8,018 675
8,000 8,000 8,000 8,000 4,000 204,500
1853 1853 1725 1598 1342 0

Subtotal 17,871 17,871 17,743 17,615 13,360 205,175

675
0
0

675

675
0
0

6-7-5

675 0 42,788
4,300 20,800 265,600

0 0 8372

4,975 20,800 316,759

Tailings Collection

714090 - Outside Services:
711040- Consulting Services:
711020- Parts and Supplies:
712010- Pumps:

17000 17000 17000 17000 17000

15000 15000 15000 15000 15000
29000 29000 29000 29000 14250
15000 15000 15000 15000 10000

Subtotal 76,000 76,000 76,000 76,000 56,250

0
0
0
0

0
0
0
0

0
0
0
0

0
0
0
0

0
0
0
0

85000
75000
130250
70000

360,2500 0 0 0 0

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 I 2008 I 2009 I 2010 I 2011 1 2012 1 2013 1 2014 1 2015 1 2016 I 2017 Total

Toe Drains and Sumps Collection

711040 - Consulting Services:
714090- Outside Services:
711020- Parts and Supplies:
712010- Pumps:

5,000
1,500
2,600
310

Subtotal 9,410

5,000
1,500
2,600
310

9,410

5,000
1,500
2,600
310

9,410

5,000
1,500
2,600
310

9,410

5,000
1,500
2,600
310

9,410

0
0
0
0

0

0
0
0
0

0

0
0
0
0

0

0
0
0
0

0

0
0
0
0

O

25,000
7,500
13,000
1,550

47,050

Tailings Flushing System

711040- Consulting Services:
714090- Outside Services:

Injection System
711020- Parts and Supplies:

Injection Supply System
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

15,000 15,000 15,000 15,000 0 0 0 0 0 0 60,000
3,000 3,000 3,000 3,000 0 0 0 0 0 0 12,000

0 0 0 0 0 0 0 0 0 0 0

0
0

32,551

Subtotal 50,551

Total 153,832

0
2,100
32,551

0
0

32,551

0
2,100

32,551

0
0
0

0
0
0

0
0
0

0
0
0

0
0
0

0
0
0

0
4,200

130,204

52,651

155,932

50,551

153,704

52,651

155,676

0

79,020

0

205,175

0

675

0

675

0

4,975

0

20,800

206,404

930,463

-Groundwater Management--

711030- Water Analysis:
714010- Driller costs:

27,425
27,650

Subtotal 55,075

27,425
27,650

55,075

27,425
20,350

47.775

27,425 27,425 27,425 27,425 27,425 17,229
20,350 20,350 20,350 2,100 2,100 135,000

47,775 47,775 47,775 29,525 29,525 152,229

8,243
174,800

183,043

244,868
450,700

695,568

Groundwater Collection

714090- Outside Services:
711040- Consulting Services:
610020- Utilities:

C-Line
711020- Parts and Supplies:
712010- Pumps:

K-Line
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

B-Line
711020- Parts and Supplies:
712010- Pumps:

D-Line
711020- Parts and Supplies:
712010- Pumps:

19,000 19,000 19,000 19,000 19,000 19,000 19,000 19,000 0
20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 0

20,592 20,592 20,592 20,592 20,592 20,592 18,462 18,462 0

0
0

4,000

4,200
227

0
0

2,250
2,100

0
0

2,250
2,100

227

0
0

2,250
2,100

0
0

2,250
2,100

227

0
0

2,250
2,100

0
0

2,250
2,100
227

0
0

2,250
2,100

0
0

2,250
2,100
227

0
0

2,250
2,100

0
0

2,250

2,100

227

0
0

2,250

2,100

0
0

2,250
2,100
227

0
0

0

0
0

2,250
2,100
227

0
0

0
0

0
0

0
0
0

0
0

0
0

0
0
0

0
0

0
0
0

0
0

0
0

152,000
160,000
160,475

0
0

19,750
18,900
1,817

0
0

13,500
12,600

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

-11
2008 I 2o09 I 2010 I 2011 I 2012 1 2013 1 2014 I 2015 I 2016 I 2017 I Total

S-Line
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

P-Line
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

T-Line
711020- Parts and Supplies:
712010- Pumps:

L-Line
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

521. 522. and 639
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

2,250 2,250 2,250 2,250 2,250 2,250 0 0 0 0 13,500
2,100 2,100 2,100 2,100 2,100 2,100 0 0 0 0 12,600
1,136 1,136 1,136 1,136 1,136 1,136 0 0 0 0 6,813

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
227 227 227 227 227 227 227 227 227 227 2,271

4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 0 0 32,000

4,200 4,200 4,200 4,200 4,200 4,200 4,200 4,200 0 0 33,600

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

Subtotal 86,282 82,432 82,432 82,432 82,432 82,432 70,466 70,466 227 227 639,826

Groundwater Injection

714090- Outside Services:
711040- Consulting Services:

D~eep Wells
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

WR-Line
711020- Parts and Supplies:

M-Line
711020- Parts and Supplies:

B-Line
711020- Parts and Supplies:

C-Line
711020- Parts and Supplies:

K-Line
711020- Parts and Supplies:

J-Line
711020- Parts and Supplies:

X-Line
711020- Parts and Supplies:

G-Line
711020- Parts and Supplies:

D-Line
711020- Parts and Supplies:

T-Line
711020- Parts and Supplies:

S-Line
711020- Parts and Supplies:

U•oer Chinle
711020- Parts and Supplies:

2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000
20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000

5,450 5,450 5,450 5,450 5,450 5,450 5,450 5,450
5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000

26,601 22,059 22,059 22,059 7,858 7,858 7,858 7,858

0 0 0 0 0 0 0 0

0
0

5,450
5,000
7,858

0
0

5,450
5,000
7,858

16,000
160,000

54,500
50,000
139,924

0

0 0 0 0 0 0

2,800 2,200 2,200 2,200 2,200 2,200

1,700 1,700 1,700 1,700 1,700 1,100

0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

2,900 1,700 1,700 1,700 1,700 1,700 0 0

0 0 0 0 0 0 0 0

5,300 1,700 1,700 1,700 1,700 1,700 1,700 1,700

4,000 2,300 2,300 2,300 2,300 2,300 2,300 1,100

2,900 1,700 1,700 1,700 1,700 1,700 1,100 1,100

0 0 "0 0 0 0 0 0

0 0

0 13,800

0 9,600

0 0

0 0

0 11,400

0 0

0 17,200

0 18,900

0 13,600

(3) Costs per Year 1
Page 3 of 13

Revised: 3/26/2007; Printed: 3/27/2007



GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

Middle Chinle
711020- Parts and Supplies:

I 2008 I 2009 I 2010 1 2011 1 2012 1 2013 I 2014 1 2015 I 2016 I 2017 I Tota

0 0

R.O. Plant Operations

714090- Outside Services:
711040- Consulting Services:
610020- Utilities:
711020- Parts and Supplies:
712010- Pumps/Starters:
711030- Water Analysis:

-Evaporation System Management-

714090- Outside Services:
711040- Consulting Services:
711030 - Water Analysis:
610020- Utilities:

East Collection Pond

711020- Parts and Supplies:

West Collection Pond

711020- Parts and Supplies:

Subtotal 78,651

Total 220,007

18,000
25,000
179,616
718,240
20,000
2,220

Total 963,076

32,000
10,000
2,876

233,715

Subtotal 278,591

5,000

Subtotal 5,000

5,000

Subtotal 5,000

65,809

203,315

18,000
25,000
179,616
708,240
20,000
2,220

953,076

27,000
10,000
2,876

233,715

273,591

5,000

5,000

5,000

5,000

65,809

196,015

18,000
25,000
179,616
708,240
20,000
2,220

953,076

32,000
30,000
2,876

233,715

298,591

5,000

5,000

5,000

5,000

65,809

196,015

18,000
25,000
179,616
708,240
20,000
2,220

953,076

27,000
10,000
2,876

233,715

273,591

5,000

5,000

5,000

5,000

51,608

181,814

18,000
25,000
179,616
708,240
20,000
2,220

953,076

32,000
10,000
2,876

233,715

278,591

5,000

5,000

50,000

50,000

51,008

181,214

18,000
25,000
179,616
708,240
20,000
2,220

953,076

27,000
10,000
2,876

106,510

146,385

5,000

5,000

5,000

5,000

45,408

145,398

18,000
25,000
179,616
708,240
20,000
2,220

953,076

27,000
30,000
2,876

106,510

166,385

5,000

5,000

5,000

5,000

44,208

144,198

18,000
25,000
179,616
708,240
20,000
2,220

953,076

32,000
10,000
2,876

106,510

151,385

5,000

5,000

5,000

5,000

18,308

170,764

0
0

5,688
0
0
0

5,688

27,000
10,000
1,404

71,007

109,411

5,000

5,000

5,000

5,000

18

20

5

5,

7
10

17

1,308 504,924

1,577 1,840,317

0 144,000
0 200,000
,688 1,448,302
0 5,675,918
0 160,000
0 17,760

,688 7,645,980

,000 270,000
1,000 140,000
0 24,408
0 1,559,113

'000 1,993,521

0 45,000

0 45,000

0 90,000

0 90,000

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Con.)
XXXXXX-810-23-5100 I 2008 I 2009 I 2010 I 2011 I 2012 1 2013 I 2014 I 2015 1 2016 I 2017 I Total

No. 1 Evaporation Pond
711020- Parts and Supplies:
712010- Pumps:

35,409
15,000

Subtotal 50,409

35,409 35,409
15,000 15,000

50,409 50,409

35,409 35,409
15,000 15,000

50,409 50,409

0
0

0

0
0

0

0
0

0

0
0

0

0
0

0

177,045
75,000

252,045

No. 2 & No. 3 Evaporation Ponds

711020- Parts and Supplies:
712010- Pumps:

36,120
17,000

Subtotal 53,120

103,520
29,000

61,880
24,000

54,880 61,880 54,880 61,880
26,000 24,000 26,000 24,000

80,880 85,880 80,880 85,880

54,880 54,880

26,000 14,000

80,880 68,880

0
0

0

544,800
210,000

754,800132,520 85,880

Total 392,120 466,520 444,880 414,880 469,880 237,265 262,265

-Irrigation System Management--

242,265 188,291 17,000 3,135,366

714090- Outside Services:
711040- Consulting Services:
711020- Parts and Supplies:
7180?0 - Vegetation Analysis:
718030- Soil Analysis:
711030- Water Analysis:
714010- Driller costs:

9,000
20,000
2,000
6,480
5,880
10,370
5,750

Subtotal 59,480

ceunIuu, 0, rIuuu IIIYULIUII

Section 34 Distribution System
711020- Parts and Supplies:

Section 34 Irrigation SupplV System
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

Section 34 Iniection Supply System
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

Section 34 Injection System
711020- Parts and Supplies:

5,600

2,900
7,000
26,874

2,250
2,100
39,743

1,100

Subtotal 87,566

9,000
20,000
2,000
6,480
5,880
10,370
5,750

59,480

2,600

2,900
7,000
26,874

0
0
0

0

39,374

2,000
1,665

2,600

2,900
7,000
22,407

38,573

9,000
20,000
2,000
6,480
5,880

10,370
5,750

59,480

9,000 9,000 9,000 9,000
.20,000 20,000 20,000 20,000

2,000 2,000 2,000 2,000

6,480 6,480 6,480 6,480

5,880 5,880 5,880 5,880
10,370 10,370 10,370 10,370
5,750 5,750 5,750 5,750

59,480 59,480 59,480 59,480

9,000 9,000 9,000 90,000
20,000 20,000 20,000 200,000
2,000 2,000 2,000 20,000
6,480 6,480 6,480 64,800
5,880 5,880 5,880 58,800
10,370 10,370 10,370 103,700
5,750 3,650 3,650 53,300

59,480 57,380 57,380 590,600

5,600

2,900
7,000

26,874

0
0
0

0

42,374

2,000
1,665

5,600

2,900
7,000

22,407

41,573

2,600 5,600 2,600 5,600

2,900 2,900 2,900 2,900
7,000 7,000 7,000 7,000
28,874 26,874 26,874 26,874

0 0 0 0
0 0 0 0
0 0 0 0

0 0 0 0

39,374 42,374 39,374 42,374

2,600 5,600 5,600 44,000

2,900 2,900 2,900 29,000

7,000 7,000 7,000 70,000

26,874 26,874 26,874 268,735

0 0 0 2,250

0 0 0 2,100

0 0 0 39,743

0 0 0 1,100

39,374 42,374 42,374 456,928

Section 33 Center Pivot Irrigation

Section 33 Center Pivot
711020- Parts and Supplies:
610020 - Utilities:

Section 33 Distribution System
711020- Parts and Supplies:

Section 33 Irrigation Supply System
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

2,000
1,665

5,600

2,900
7,000

22,407

Subtotal 41,573

2,000 2,000 2,000 2,000

1,665 1,665 1,665 1,665

2,600 5,600 2,600 5,600

2,900 2,900 2,900 2,900
7,000 7,000 7,000 7,000

22,407 22,407 22,407 22,407

38,573 41,573 38,573 41,573

2,000 2,000 2,000 20,000
1,665 1,665 1,665 16,654

2,600 5,600 2,600 41,000

2,900 2,900 2,900 29,000
7,000 7,000 7,000 70,000

22,407 22,407 22,407 224,072

38,573 41,573 38,573 400,726

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 1 2008 1 2009 1 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2018 1 2017 1 Total

Section 28 Center Pivot !rri^ation

Section 28 Center Pivot
711020- Parts and Supplies:
610020- Utilities:

Section 28 Distribution System
711020- Parts and Supplies:

Section 28 Irrigation Suootv System
711020- Parts and Supplies:
712010- Pumps:
610020- Utilities:

Section 28 Iniection SupplV System
711020- Parts and Supplies:
712010- Pumps:
610020 - Utilities:

Section 28 Iniection System
711020- Parts and Supplies:

2,000
2,650

5,600

2,200
3,500

24,603

4,950
5,000

30,659

1,100

Subtotal 82,261

2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

2,650 2,650 2,650 2,650 2,650 2,650 2,650 2,650 2,650 26,495

2,600 5,600 2,600 5,600 2,600 5,600 2,600 5,600 5,600 44,000

2,200 2,200 2,200 2,200 2,200 2,200 2,200 2,200 2,200 22,000
3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 35,000

24,603 24,603 24,603 24,603 24,603 24,603 24,603 24,603 24,603 246,025

0 0 0 0 0 0 0 0 0 4,950
0 0 0 0 0 0 0 0 0 5,000

151 151 151 151 151 151 151 151 0 31,870

0 1,100

37,703 40,703 37,703 40,703 37,703 40,703 37,703 40,703 40,552 436,440

Additional Center Pivot Irrigation

Additional Irrigation Exoansion
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0
610020- Utilities: 0 0 0 0 0 0 0 0 0 0 0

Additional Irrigation Distribution System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Additional Irrigation SupplV System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0 0

610020 - Utilities: 0 0 0 0 0 0 0 0 0 0 0

Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total 270,879 175,130 184,130 175,130 184,130 175,130 184,130 175,130 182,030 178,878 1,884,693

Total Water Treatment 2,167,210 2,052,268 2,030,101 2,062,073 1,966,215 1,850,156 1,681,840 1,613,640 648,043 518,239 16,589,785

(3) Costs per Year 1
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GRANTS PROJECT
&cenaio F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

MONITORING/REGULATORY
XXXXXX-810-23-5200 j 2008 j 2009 j 2010 j 2011 1 2012 1 2013 1 2014 1 2015 2016 2017 Total

-General-

718900 - NRC Fees:
718025 - Permitting Fees:
711040- Consulting Services:

-Air/Weather Monitoring-

714090- Outside Services:
711020- Parts and Supplies:
610020- Utilities:

50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 500,000
5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 50,000

170,000 70,000 90,000 100,000 70,000 70,000 70,000 90,000 100,000 70,000 900,000

Total 225,000 125,000 145,000 155,000 125,000 125,000 125,000 145,000 155,000 125,000 1,450,000

5,500 5,500 5,500 5,500 5,500 5,500 5,500 5,500 5,500 5,500 55,000
500 500 500 500 500 500 500 500 500 500 5,000

3,331 3,331 3,331 3,331 3,331 3,331 3,331 3,331 3,331 3,331 33,308

Total 9,331 9,331 9,331 9,331 9,331 9,331 9,331 9,331 9,331 9,331 93,308

--Radiation Monitoring--

714090- Outside Services:
711020- Parts and Supplies:
718030- Lab Fees:
610020- Utilities:
711040- Radiation Training:

2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000
13,166 13,166 13,166 13,166 13,166 13,166 13,166 13,166 13,166 13,166 131,660
9,656 9,656 9,656 9,656 9,656 9,656 9,656 9,656 9,656 9,656 96,560
2,498 2,498 2,498 2,498 2,498 2,498 2,498 2,498 2,498 2,498 24,981
3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 30,000

Total 30,320 30,320 30,320 30,320 30,320 30,320 30,320 30,320 30,320 30,320 303,201

-Settlement Monument Monltoring--

714090- Outside Services: 9,000 9,000 9,000 9,000 9,000 0 0 0 0 0 45,000

Total 9,000 9,000 9,000 9,000 9,000 0 0 0 0 0 45,000

Total MonitoringlRegulatory 273,651 173,651 193,651 203,651 173,651 164,651 164,651 184,651 194,651 164,651 1,891,509

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

HOLDING
XXXXXX-811-23-5300 I 2008 I 2009 I 2010 I 2011 1 2012 I 2013 1 2014 1 2015 I 2016 1 2017 I Total

-Land--

790060- Land Purchase: 0 0 0 0 0 0 0 0 0 0 0
790090- Land Rental: 0 0 0 0 0 0 0 0 0 0 0
790110- Title Commitment Policy: 0 0 0 0 0 0 0 0 0 0 0
790010- Appraisal: 0 0 0 0 0 0 0 0 0 0 0
790120- Land Improvements: 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 60,000
623010- Property Tax: 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 250,000
790120- Surveying / Mapping: 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 150,000

Total Holding 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 460,000

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

SECURITY AND MAINTENANCE
XXXXXX-811-23-5400

-Land and Structures-

717030 - Surveillance:

II
I

[ 2008 I 2009 200 2 2011 2012 1 2013 ) 2014 1 2015 1 2015 1 2017 ToWAt

I

4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 40,000

4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 40,000Total Security/Maintenance

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

I
SEVERANCE AND RELOCATION

xxxxxx-xxx-xx-xxxx 2001

--Severance and Relocation--

xxxxxx - Severance and Relocation: 0

Total Severance/Re/ocation 0

S 2009 2010 1 2011 2012 1 2013 1 2014 1 2015 1 2016 1 2017 1 Total I

0 0

0 0

0 0

0F

0

0

0 0 0 0

0 0 0 0

0

0

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

GENERAL AND ADMIN.

XXXXXX-811-23-5500 I 2008 1 2009 I 2010 I 2011 1 2012 I 2013 I 2014 1 2015 I 2016 I 2017 1 Total

--Salaries and Benefits-

600000- Salaries - General:
600001 - Salaries - Groundwater:
600040- Fringe Benefits:
600050- Temporary Labor:
601060- Workman's Compensation:
601130- Memberships:
601140- Seminars and Training:
603000- Employee Relations:

Total

-General Office Costs-

622000- Stationary & Supplies:
622010- Kitchen Supplies:
622040- Publications & Subscriptions:
622050- Miscellaneous:
622050- Misc. Computer Hardware:
622070- Lunch/ Dinners:

Total

--Occupancy Costs-

610030- Office - Other:

Total

-Communication Costs-

620010- Telecommunications:
620060- Postage:
620070- Courier Services:
620080- Data Line Access:

Total

--Data Processing Costs-

621000- Equipment Rental / Leases:
621020- Computer Software:

Total

-Taxes, Licenses, and Fees--

623000- Office - Other:

Total

-Insurance-

624040- Insurance:

273,900
313,566
248,697
15,000
60,000
16,400
2,500
1,000

931,063

5,000
2,000

250
1,500
4,000

500

13,250

10,000

10,000

12,000
2,000
10,000
5,000

29,000

9,000
2,000

11,000

1,500

1,500

24,000

24,000

273,900
313,566
248,697
15,000
60,000
16,400
2,500
1,000

931,063

5,000
2,000

250
1,500
4,000

500

13,250

10,000

10,000

12,000
2,000
10,000
5,000

29,000

9,000
2,000

11,000

1,500

1.500

24,000

24,000

273,900 273,900 273,900 273,900 273,900
313,566 313,566 313,566 313,566 261,305
248,697 248,697 248,697 248,697 221,064
15,000 15,000 15,000 36,000 15,000
60,000 60,000 60,000 60,000 60,000
16,400 16,400 16,400 16,400 16,400
2,500 2,500 2,500 2,500 2,500
1,000 1,000 1,000 1,000 1,000

931,063 931,063 931,063 952,063 851,169

5,000 5,000 5,000 5,000 5,000
2,000 2,000 2,000 2,000 2,000
250 250 250 250 250

1,500 1,500 1,500 1,500 1,500
4,000 4,000 4,000 4,000 4,000

500 500 500 500 500

13,250 13,250 13,250 13,250 13,250

10,000 10,000 10,000 10,000 10,000

10,000 10,000 10,000 10,000 10,000

12,000 12,000 12,000 12,000 12,000
2,000 2,000 2,000 2,000 2,000
10,000 10,000 10,000 10,000 10,000
5,000 5,000 5,000 5,000 5,000

29,000 29,000 29,000 29,000 29,000

9,000 9,000 9,000 9,000 9,000
2,000 2,000 2,000 2,000 2,000

11,000 11,000 11,000 11,000 11,000

1,500 1,500 1,500 1,500 1,500

1,500 1,500 1,500 1,500 1,500

24,000 24,000 24,000 24,000 24,000

24,000 24,000 24,000 24,000 24,000

273,900
261,305
221,064

15,000
60,000
16,400
2,500
1,000

851,169

5,000
2,000
250

1,500
4,000
500

13,250

10,000

10,000

12,000
2,000
10,000
5,000

29,000

9,000
2,000

11,000

1,500

1,500

24,000

24,000

273,900 273,900 2,739,000
209,044 209,044 2,822,094
193,431 193,431 2,321,172
15,000 36,000 192,000
60,000 60,000 600,000
16,400 16,400 164,000
2,500 2,500 25,000
1,000 1,000 10,000

771,275 792,275 8,873,266

5,000 5,000 50,000
2,000 2,000 20,000

250 250 2,500
1,500 1,500 15,000
4,000 4,000 40,000
500 500 5,000

13,250 13,250 132,500

10,000 10,000 100,000

10,000 10,000 100,000

12,000 12,000 120,000
2,000 2,000 20,000
10,000 10,000 100,000
5,000 5,000 50,000

29,000 29,000 290,000

9,000 9,000 90,000
2,000 2,000 20,000

11,000 11,000 110,000

1,500 1,500 15,000

1,500 1,500 15,000

24,000 24,000 240,000

24,000 24,000 240,000Total

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

GENERAL AND ADMIN. (Cont.)
XXXXXX-811-23-5500 2008 I 2009 1 2010 j 2011 1 2012 1 2013 J 2014 J 2015 1 2016 1 2017 1 Total

-Travel and Accommodation-

640000- Travel - Air:
640020- Travel - Accommodation:
640030- Travel - Taxis:
640050- Travel - Gas:
640060- Travel - Meals:

5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 50,000
1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 10,000
100 100 100 100 100 100 100 100 100 100 1,000

4,800 4,800 4,800 4,800 4,800 4,800 4,800 4,800 4,800 4,800 48,000

1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 10,000

Total 11,900 11,900 11,900 11,900 11,900 11,900 11,900 11,900 11,900 11,900 119,000

-Professional Fees-

670000- Legal Fees:

-Outside Services

714090- General Outside

15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 150,000

Total 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 150,000

$--

Services 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 230,000

Total 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 230,000

TotalGeneral/Admin. 1,069,713 1,069,713 1,069,713 1,069,713 1,069,713 1,090,713 989,819 989,819 909,925 930,925 10,259,766

Grand Total 3,585,574 3,370,632 3,368,464 3,410,437 3,284,579 8,753,653 2,886,310 3,588,110 2,599,422 7,822,017 42,669,199

(3) Costs per Year 1
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

MISCELLANEOUS INCOME
xxxxxx-xxx-xx-xxxx

-Misc. Income-

499000 - Misc. Income:

2008 1 2009 1 2010 1 2011 1 2012 2013 _2014 201 2016 2017 Total

0 0 0 0 0 0 0 0 0 0 0

Total Misc. Income. 0 0 0 0 0 0 0 0 0 0 0

(3) Costs per Year A
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GRANTS PROJECT
Scenaro F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

TAILINGS FACILITY CLOSURE I RECLAMATION 20
XXXXXX-810-23-3600 1 2008 1 2009 1 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 2017 1 Total

711040- Consulting: 0

Large Tailings Pile Closure - 0
Final Closure and Demolition (R.O. Plant, Small Tailings Piles, 0

E. and W. Collection ponds and No.1, No. 2 and No. 3 Evap.
Review of Physical Reclamation - 0

714090 - Outside Services: 25,000

Large Tailings Pile Closure - 0
Current Reclamation Repairs - 25,000

Pond Closure- 0

Small Tailings Pile Closure - 0
R.O. Plant Demolition - 0

Radiological Survey and Environmental Monitorng - 0

Total Closure/Reclamation 25,000

0 0 0 0 376,636
0 0 0 0 376,536
0 0 0 0 0

0 0 0 0 0
25,000 25,000 25,000 25,000 5,221,598

0 0 0 0 5,199,874
25,000 25,000 25,000 25,000 0

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 21,723

25,000 25,000 25,000 25,000 5,598,134

0
0
0

0
0
0
0
0
0
0
0

0

0
0
0

0
750,000

0
750,000

0
0
0
0

750,00

150,505
0

150,505

0
646,297

0
0

646,297
0
0
0

796,803

606,582 1,133,623

0 376,536
606,582 757,087

0
0 0

5,379,951 12,122,846

0 5,199,874
0 875,000

2,247,572 2,893.869
2,948,567 2,948,567

162,089 162,089

21,723 43,446

5,986,533 13,256,469

(4) Costs per Year 2
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GRANTS PROJECT
Scenano F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

ON-SITE DEMOLITION
XXXXXX-810-23-3300 I 2008 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2016 I 2016 I 2017 I Total

711040- Consulting: 0

Engineering Design / OAOC - 0

714090- Outside Services: 0
Demolition / Cleanup - 0

Total Demolition 0

0
0
0
0

0

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

0 0 0 0 0

0
0
0
0

0

0
0
0
0

31,861 31,861
31,861 31,861

139,809 139,809
139,809 139,809

171,669 171,669

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT
XXXXXX-810-23-5100 2008 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 2016 2017 Total

-General-

717050- Fuel: 18,820 18,820 18,820 18,820 18,820 18,820 18,820 18,820 18,820 18,820 188,202
Diesel - 6,785 6,785 6,785 6,785 6,785 6,785 6,785 6,785 6,785 6,785 67,848

Gas - 12,035 12,035 12,035 12,035 12,035 12,035 12,035 12,035 12,035 12,035 120,354
718010- Freight and Transportation: 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 50,000
717060- Equipment Expenses: 28,000 24,000 24,000 28,000 24,000 24,000 28,000 24,000 24,000 24,000 252,000

Crane - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000
Loader- 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

Backhoe - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000
Cat D8 - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

Large Forklift - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000
Small Forklift - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

Compressor - 500 500 500 500 500 500 500 500 500 500 5,000
Onan Small Generator - 500 500 500 500 500 500 500 500 500 500 5,000

New Generator - 500 500 500 500 500 500 500 500 500 500 5,000
HDPE Fusion Machines - 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 15,000

Pump Unit - 4,000 0 0 4,000 0 0 4,000 0 0 0 12,000
Misc. Equipment Rental - 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 7,000 70,000

All Other Equipment - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000
717075- Vehicle Expenses: 79,000 14,000 14,000 79,000 14,000 14,000 48,000 14,000 12,000 10,000 298,000

Vehicle Maintenance and Repair 14,000 14,000 14,000 14,000 14,000 14,000 14,000 14,000 12,000 10,000 134,000
Truck Replacement - 31,000 0 0 31,000 0 0 0 0 0 0 62,000

Support Vehicle Replacement - 34,000 0 0 34,000 0 0 34,000 0 0 0 102,000
610020 - Utilities: 36,476 36,476 36,476 36,476 36,476 36,476 36,476 36,476 36,476 36,476 364,763

Electrical Meter 453097200 - 8,706 8,706 8,706 8,706 8,706 8,706 8,706 8,706 8,706 8,706 87,055
Electrical Meter 463283402 - 0 0 0 0 0 0 0 0 0 0 0
Electrical Meter 453283302 - 0 0 0 0 0 0 0 0 0 0 0
Electrical Meter 606480500 - 91 91 91 91 91 91 91 91 91 91 908
Natural Gas Meter 0812933 - 27,680 27,680 27,680 27,680 27,680 27,680 27,680 27,680 27,680 27,680 276,800
Natural Gas Meter 0814134 - 0 0 0 0 0 0 0 0 0 0 0

Total 167,297 98,297 98,297 167,297 98,297 98,297 136,297 98,297 96,297 94,297 1,152,965

-Tailings Water Management-

711030- Water Analysis: 8,018 8,018 8,018 8,018 8,018 675 675 675 675 0 42,788
A-list 0 0 0 0 0 0 0 0 0 0 0
B-list 4,800 4,800 4,800 4,800 4,800 0 0 0 0 0 24,000
C-list 0 0 0 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0 0 0 0
F-list 0 0 0 0 0 0 0 0 0 0 0
G-list 585 585 585 585 585 0 0 0 0 0 2,925
H-list 2,633 2,633 2,633 2,633 2,633 675 675 675 675 0 15,863
I-list 0 0 0 0 0 0 0 0 0 0 0

J-list 0 0 0 0 0 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenaro F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.) I
XXXXXX-810-23-5100 2008 1 2009 1 2010 1 2011 1 2012 2013 1 2014 1 2015 1 2016 2017 Total

714010- 

Driller 
costs:

714010- Driller costs: 8,000 8,000 8,000 8,000 4,000 204,500
..... I

0 4,300 20,800
0 0 0New Tailings Wells - 0 0 0

Tailings Well Development - 8,000 8,000 8,000
5 "Tailings Well/Sump Abandonment - 0 0 0

2" Tailings Well Abandonment - 0 0 0
Perched Alluvial Well Abandonment - 0 0 0

U. Chinle Well Development - 0 0 0
U. Chinle Well Abandonment - 0 0 0
M. Chinle Well Development - 0 0 0

M. Chinle Well Abandonment - 0 0 0
tiitles: 1853 1853 1725

Electrical Meter 453180401 - 1853 1853 1725
Electrical Meter 453086900 - 0 0 0

Subtotal 17,871 17,871 17,743

0 0
8,000 4,000

0 0
0 0
0 0
0 0
0 0
0 0
0 0

1598 1342
1598 1342

0 0

17,615 13,360

0
0

137,600
47,300
19,600

0
0
0
0
0
0
0

205,175

0
0
0
0
0
0
0
0
0
0
0

675

0
0
0
0
0
0
0
0
0
0
0

675

0
3,200
1,100

0
0
0
0
0
0
0
0

4,975

0
0
0
0
0

11700
0

9100
0
0
0

20,800

265,600
0

36,000
140,800
48,400
19600

0
11700

0
9100
8372
8372

0

316,759

610020- Ut

Tailings Collection

714090 - Outside Services: 17000 17000 17000

City Electric - 2000 2000 2000
Northwest Geophysical - 7000 7000 7000

Surveyor - 0 0 0

Pump/motor repair - 8000 8000 8000

711040- Consulting Services: 15000 15000 15000

Hydrologist/Engineer - 15000 15000 15000

711020- Parts and Supplies: 29000 29000 29000
Collection Wellhead Matenals - 10000 10000 10000

Piping and Fittings - 4000 4000 4000
Valves - 4000 4000 4000

Meters - 1000 1000 1000
Electrical System Parts - 10000 10000 10000

712010- Pumps: 15000 15000 15000

Submersible Pumps - 15000 15000 15000

Subtotal 76,000 76,000 76,000

Toe Drains and Sumps Collection

711040- Consulting Services: 5,000 5,000 5,000
Hydrologist/Engineer - 5,000 5,000 5,000

714090- Outside Services: 1,500 1,500 1,500
Pump/motor repair - 1,000 1,000 1,000

City Electric - 500 500 500

711020- Parts and Supplies: 2,600 2,600 2,600

Sump Collection Materials - 1,000 1,000 1,000
Piping and Fittings - 100 100 100

Valves - 400 400 400
Meters - 100 100 100

Electrical System Parts - 1,000 1,000 1,000
712010- Pumps: 310 310 310

Submersible Pumps - 310 310 310

Subtotal 9,410 9,410 9,410

17000 17000
2000 2000
7000 7000

0 0
8000 8000
15000 15000
15000 15000
29000 14250
10000 5000
4000 2000
4000 2000
1000 250
10000 5000
15000 10000
15000 10000

76,000 56,250

5,000 S,000
5,000 5,000
1,500 1,500
1,000 1,000
500 500

2,600 2,600
1,000 1,000
100 100
400 400
100 100

1,000 1,000
310 310
310 310

9,410 9,410

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0w

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0w

85000
10000
35000

0
40000
75000
75000
130250
45000
18000
18000
4250

45000
70000
70000

360,250

25,000
25,000
7,500
5,000
2,500
13,000
5,000

500
2,000

500
5,000
1,550
1,550

47,050

0
0
0
0
0
0
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0
0
0
0
0

0w

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 2008 2009 2010 2011 2012 I 2013 I 2014 I 2015 I 2016 2017 I Total

Tailings Flushing System

711040- Consulting Services: 15,000 15,000 15,000 15,000 0 0 0 0 0 0 60,000
Hydrologist/Engineer- 15,000 15,000 15,000 15,000 0 0 0 0 0 0 60,000

714090- Outside Services: 3,000 3,000 3,000 3,000 0 0 0 0 0 0 12,000
City Electric - 2,000 2,000 2,000 2,000 0 0 0 0 0 0 8,000

Pump/motor repair - 1,000 1,000 1,000 1,000 0 0 0 0 0 0 4,000
Iniection System

711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0
Injection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

Injection Supply System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Collection Wellhead Matenals - 0 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 2,100 0 2,100 0 0 0 0 0 0 4,200

Submersible Pumps - 0 2,100 0 2,100 0 0 0 0 0 0 4,200
610020 - Utilities: 32,551 32,551 32,551 32,551 0 0 0 0 0 0 130,204

Electrical Meter 453086700- 6,435 6,435 6,435 6,435 0 0 0 0 0 0 25,738
Electrical Meter 453086800- 6,435 6,435 6,435 6,435 0 0 0 0 0 0 25,738
Electrical Meter 453096100- 6,435 6,435 6,435 6,435 0 0 0 0 0 0 25,738
Electrical Meter 453097500 - 3,407 3,407 3,407 3,407 0 0 0 0 0 0 13,626
Electrical Meter 453194300 - 6,435 6,435 6,435 6,435 0 0 0 0 0 0 25,738
Electrical Meter 453181501 - 3,407 3,407 3,407 3,407 0 0 0 0 0 0 13,626

Subtotal 50,551 52,651 50,551 52,651 0 0 0 0 0 0 206,404

Total 153,832 155,932 153,704 155,676 79,020 205,175 675 675 4,975 20,800 930,463

-Groundwater Management-

711030- Water Analysis: 27,425 27,425 27,425 27,425 27,425 27,425 27,425 27,425 17,229 8,243 244,868
A-list 180 180 180 180 180 180 180 180 144 144 1,728
B-list 10,880 10,880 10,880 10,880 10,880 10,880 10,880 10,880 6,400 1,600 95,040
C-list 0 0 0 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0 280 280 560
E-list 0 0 0 0 0 0 0 0 0 0 0
F-list 1,024 1,024 1,024 1,024 1,024 1,024 1,024 1,024 640 256 9,088
G-list 990 990 990 990 990 990 990 990 900 675 9,495
H-list 7,965 7,965 7,965 7,965 7,965 7,965 7,965 7,965 5,400 4,050 73,170
I-list 2,277 2,277 2,277 2,277 2,277 2,277 2,277 2,277 990 495 19,701

J-list 4,109 4,109 4,109 4,109 4,109 4,109 4,109 4,109 2,475 743 36,086
Column Tests 0 0 0 0 0 0 0 0 0 0 0

714010- Driller costs: 27,650 27,650 20,350 20,350 20,350 20,350 2,100 2,100 135,000 174,800 450,700
New Alluvial Wells - 15,500 15,500 15,500 15,500 15,500 15,500 0 0 0 0 93,000

Alluvial Well Development - 2,750 2,750 2,750 2,750 2,750 2,750 0 0 0 0 16,500
Alluvial Well Abandonment - 0 0 0 0 0 0 0 0 135,000 135,000 270,000

New U. Chinle Wells - 7,300 7,300 0 0 0 0 0 0 0 0 14,600
U. Chinle Well Development - 700 700 700 700 700 700 700 700 0 0 5,600

U. Chinle Well Abandonment - 0 0 0 0 0 0 0 0 0 18,200 18,200
New M. Chinle Wells - 0 0 0 0 0 0 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 2008 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 2016 2200177 Total

714010- Driller costs (Cont.):
M. Chinle Well Development - 700 700 700 700 700 700 700 700 0 0 5,600

M. Chinle Well Abandonment - 0 0 0 0 0 0 0 0 0 13,000 13,000
New L. Chinle Wells - 0 0 0 0 0 0 0 0 0 0 0

L. Chinle Well Development - 700 700 700 700 700 700 700 700 0 0 5,600
L. Chinle Well Abandonment - 0 0 0 0 0 0 0 0 0 2,600 2,600

San Andres Well Abandonment - 0 0 0 0 0 0 0 0 0 6,000 6,000

Subtotal 55,075 55,075 47,775 47,775 47,775 47,775 29,525 29,525 152,229 183,043 695,568

Groundwater Collection

714090- Outside Services: 19,000 19,000 19,000 19,000 19,000 19,000 19,000 19,000 0 0 152,000
City Electric - 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 0 0 80,000

Continental Divide - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 0 0 40,000
Surveyor - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 0 16,000

Northwest Geophysical - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 0 16,000
711040- Consulting Services: 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 0 0 160,000

Hydrologist/Engineer - 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 0 0 160,000
610020 - Utilities: 20,592 20,592 20,592 20,592 20,592 20,592 18,462 18,462 0 0 160,475

Electrical Meter 453180401 - 20,592 20,592 20,592 20,592 20,592 20,592 18,462 18,462 0 0 160,475

C-Line
711020 - Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0 0

K-Line
711020- Parts and Supplies: 4,000 2,250 2,250 2,250 2,250 2,250 2,250 2,250 0 0 19,750

Collection Wellhead Materials - 2,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 0 0 9,000
Piping and Fittings - 500 500 500 500 500 500 500 500 0 0 4,000

Valves - 400 200 200 200 200 200 200 200 0 0 1,800
Meters - 100 50 50 50 50 50 50 50 0 0 450

Electrical System Parts - 1,000 500 500 500 500 500 500 500 0 0 4,500
712010- Pumps: 4,200 2,100 2,100 2,100 2,100 2,100 2,100 2,100 0 0 18,900

Submersible Pumps - 4,200 2,100 2,100 2,100 2,100 2,100 2,100 2,100 0 0 18,900
610020 - Utilities: 227 227 227 227 227 227 227 227 0 0 1,817

Electrical Meter 453183000 - 227 227 227 227 227 227 227 227 0 0 1,817

B-Line
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0 0

D-Line
711020- Parts and Supplies: 2,250 2,250 2,250 2,250 2,250 2,250 0 0 0 0 13,500

Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 1,000 0 0 0 0 6,000
Piping and Fittings - 500 500 500 500 500 500 0 0 0 0 3,000

Valves - 200 200 200 200 200 200 0 0 0 0 1,200
Meters - 50 50 50 50 50 50 0 0 0 0 300

Electrical System Parts - 500 500 500 500 500 500 0 0 0 0 3,000

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-8"0-23-5100 2DW8 1 2009 J 2010 J 2011 J 2012 2013 J 2014 2015 2016 J 2017 J Total

712010- Pumps: 2,100 2,100 2,100 2,100 2,100 2,100 0 0 0 0 12,600
Submersible Pumps - 2,100 2,100 2,100 2,100 2,100 2,100 0 0 0 0 12,600

S-Line
711020- Parts and Supplies: 2,250 2,250 2,250 2,250 2,250 2,250 0 0 0 0 13,500

Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 1,000 0 0 0 0 6,000
Piping and Fittings - 500 500 500 500 500 500 0 0 0 0 3,000

Valves - 200 200 200 200 200 200 0 0 0 0 1,200
Meters - 50 50 50 50 50 50 0 0 0 0 300

Electrical System Parts - 500 500 500 500 500 500 0 0 0 0 3,000
712010- Pumps: 2,100 2,100 2,100 2,100 2,100 2,100 0 0 0 0 12,600

Submersible Pumps - 2,100 2,100 2,100 2,100 2,100 2,100 0 0 0 0 12,600
610020- Utilities: 1,136 1,136 1,136 1,136 1,136 1,136 0 0 0 0 6,813

Electrical Meter 453088300- 1,136 1,136 1,136 1,136 1,136 1,136 0 0 0 0 6,813
P-Line

711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0 0
610020 - Utilities: 227 227 227 227 227 227 227 227 227 227 2,271

Electrical Meter 433985700- 227 227 227 227 227 227 227 227 227 227 2,271
T-Line

711020- Parts and Supplies: 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 0 0 32,000
Collection Wellhead Materials - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 0 16,000

Piping and Fittings - 500 500 500 500 500 500 500 500 0 0 4,000
Valves - 400 400 400 400 400 400 400 400 0 0 3,200
Meters - 100 100 100 100 100 100 100 100 0 0 800

Electrical System Parts - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 0 0 8,000
712010- Pumps: 4,200 4,200 4,200 4,200 4,200 4,200 4,200 4,200 0 0 33,600

Submersible Pumps - 4,200 4,200 4,200 4,200 4,200 4,200 4,200 4,200 0 0 33,600
L-Line

711020 - Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0 0
610020 - Utilities: 0 0 0 0 0 0 0 0 0 0 0

Electrical Meter 453195100 - 0 0 0 0 0 0 0 0 0 0 0
521. 522. and 639

711020 - Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0
Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0 0
610020 - Utilities: 0 0 0 0 0 0 0 0 0 0 0

Electrical Meter 453196200- 0 0 0 0 0 0 0 0 0 0 0

Subtotal 86,282 82,432 82,432 82,432 82,432 82,432 70,466 70,466 227 227 639,826

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 2008 2009 2010 2011 I 2012 I 2013 I 2014 2015 I 2016 I 2017 I Total

Groundwater Injection

714090- Outside Services: 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 0 16,000
Surveyor - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 0 0 16,000

711040- Consulting Services: 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 0 0 160,000
Hydrologist/Engineer - 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 0 0 160,000

Deed Wells
711020- Parts and Supplies: 5,450 5,450 5,450 5,450 5,450 5,450 5,450 5,450 5,450 5,450 54,500

Collection Wellhead Materials - 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 15,000
Piping and Fittings - 500 500 500 500 500 500 500 500 500 500 5,000

Valves - 450 450 450 450 450 450 450 450 450 450 4,500
Meters - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

Electrical System Parts - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 10,000
712010- Pumps: 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 50,000

Submersible Pumps - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 50,000
610020 - Utilities: 26,601 22,059 22,059 22,059 7,858 7,858 7,858 7,858 7,858 7,858 139,924

21,302 21,302 21,302 21,302 7,101 7,101 7,101 7,101 7,101 7,101 127,812
Electrical Meter 453190200- 5,299 757 757 757 757 757 757 757 757 757 12,112

WR-Line
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Injection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

M-Line
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Injection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

B-Line

711020- Parts and Supplies: 2,800 2,200 2,200 2,200 2,200 2,200 0 0 0 0 13,800
Injection Wellhead Materials - 1,050 700 700 700 700 700 0 0 0 0 4,550

Piping and Fittings - 1,000 1,000 1,000 1,000 1,000 1,000 0 0 0 0 6,000
Valves - 600 400 400 400 400 400 0 0 0 0 2,600
Meters - 150 100 100 100 100 100 0 0 0 0 650

C-Line
711020- Parts and Supplies: 1,700 1,700 1,700 1,700 1,700 1,100 0 0 0 0 9,600

Injection Wellhead Materials - 700 700 700 700 700 350 0 0 0 0 3,850
Piping and Fittings - 500 500 500 500 500 500 0 0 0 0 3,000

Valves - 400 400 400 400 400 200 0 0 0 0 2,200
Meters - 100 100 100 100 100 50 0 0 0 0 550

K-LIne
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Injection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

J-Une
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Injection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 2008 1 2009 1 2010 1 2011 I 2012 1 2013 1 2014 1 2015 1 2016 1 2017 1 Total

X-Une
711020 - Parts and Supplies: 2,900

Injection Wellhead Materials - 1,400
Piping and Fittings - 500

Valves - 800
Meters - 200

G-Line
711020- Parts and Supplies: 0

Injection Wellhead Materials - 0
Piping and Fittings - 0

Valves - 0
Meters - 0

D-Line
711020- Parts and Supplies: 5,300

Injection Wellhead Materials - 2,800
Piping and Fittings - 500

Valves - 1,600
Meters - 400

T-Une
711020- Parts and Supplies: 4,000

Injection Wellhead Materials - 1,750
Piping and Fittings - 1,000

Valves - 1,000
Meters - 250

S-Line
711020- Parts and Supplies: 2,900

Injection Wellhead Materials - 1,400
Piping and Fittings - 500

Valves - 800
Meters - 200

Upper Chicle
711020- Parts and Supplies: 0

Injection Wellhead Materials - 0
Piping and Fittings - 0

Valves - 0
Meters - 0

Middle Chinle
711020- Parts and Supplies: 0

Injection Wellhead Materials - 0
Piping and Fittings - 0

Valves - 0
Meters - 0

Subtotal 78,651

1,700 1,700 1,700 1,700 1,700
700 700 700 700 700
500 500 500 500 500
400 400 400 400 400
100 100 100 100 100

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

1,700 1,700 1,700 1,700 1,700
700 700 700 700 700
500 500 500 500 500
400 400 400 400 400
100 100 100 100 100

2,300 2,300 2,300 2,300 2,300
1,050 1,050 1,050 1,050 1,050

500 500 500 500 500
600 600 600 600 600
150 150 150 150 150

1,700 1,700 1,700 1,700 1,700
700 700 700 700 700
500 500 500 500 500
400 400 400 400 400
100 100 100 100 100

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

65,809 65,809 65,809 51,608 51,008

0
0
0
0
0

0
0
0
0
0

1,700
700
500
400
100

2,300
1,050

500
600
150

1,100
350
500
200
50

0
0
0
0
0

0
0
0
0
0

45,408

0
0
0
0
0

0
0
0
0
0

1,700
700
500
400
100

1,100
350
500
200
50

1,100
350
500
200
50

0
0
0
0
0

0
0
0
0
0

44,208

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

18,308

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

18,308

11,400
4,900
3,000
2,800
700

0
0
0
0
0

17,200
7,700
4,000
4,400
1,100

18,900
8,400
4,500
4,800
1,200

13,600
5,600
4,000
3,200
800

0
0
0
0
0

0
0
0
0
0

504,924

Total 220,007 203,315 196,015 196,015 181,814 181,214 145,398 144,198 170,764 201,577 1,840,317

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5 100 2008 2009 1 2010 1 2011 1 2012 1 2013 1 2014 I 2015 I 2016 I 2017 I Total

R.O. Plant Operations

714090- Outside Services: 18,000
City Electric - 8,000

Pump/motor repair - 10,000
R.O. Plant Refurbishment( 0

R.O. Plant Upgradesi 0
LMiscellaneous RO. Plant Equipment 0

711040- Consulting Services: 25,000
Hydrologist/Engineer - 10,000

R.O. Engineer - 5,000
Electronics - 10,000

610020 - Utilities: 179,616
Electrical Meter 453180503 - 174,685
Natural Gas Meter 0807957 - 4,931

711020- Parts and Supplies: 718,240
Piping and Fittings - 1,000

Valves - 4,000
Meters - 4,000

Computer- 5,000
Equipment Maintenance/Upgrade - 10,000

Instruments - 15,000
Filters - 14,700

Membranes (LPRO) - 139,392
Membranes (HPRO) - 69,432

Sand Filter Media - 8,000
Air Diffusers - 2,000

Caustic Soda - 250,800
Sulfuric Acid - 72,000
Anti- Scalent - 11,200

Lime (Bulk) - 89,880
Muriatic Acid - 1,172

Membrane Cleaner - 14,664
Building / Facility - 2,000

Heating / AC - 2,000
Electrical - 2,000

712010- Pumps/Starters: 20,000
Pumps - 20,000

711030 - Water Analysis: 2,220
A-list 0
B-list 960
C-list 0
D-list 0
E-list 0
F-list 0

G-list 1,260
H-list 0
I-list 0
J-list 0

Total 963,076

18,000
8,000
10,000

0
0
0

25,000
10,000
5,000
10,000

179,616
174,685
4,931

708,240
1,000
4,000
4,000
5,000

0
15,000
14,700

139,392
69,432
8,000
2,000

250,800
72,000
11,200
89,880
1,172
14,664
2,000
2,000
2,000

20,000
20,000
2,220

0
960
0
0
0
0

1,260
0
0
0

953,076

18,000
8,000
10,000

0
0
0

25,000
10,000
5,000
10,000

179,616
174,685

4,931
708,240

1,000
4,000
4,000
5,000

0
15,000
14,700

139,392
69,432
8,000
2,000

250,800
72,000
11,200
89,880
1,172
14,664
2,000
2,000
2,000

20,000
20,000
2,220

0
960
0
0
0
0

1,260
0
0
0

953,076

18,000
8,000
10,000

0
0
0

25,000
10,000
5,000
10,000

179,616
174,685

4,931
708,240

1,000
4,000
4,000
5,000

0
15,000
14,700
139,392
69,432
8,000
2,000

250,800
72,000
11,200
89,880
1,172

14,664
2,000
2,000
2,000

20,000
20,000
2,220

0
960
0
0
0
0

1,260
0
0
0

953,076

18,000 18,000 18,000 18,000
8,000 8,000 8,000 8,000
10,000 10,000 10,000 10,000

0 0 0 0
0 0 0 0
0 0 0 0

25,000 25,000 25,000 25,000
10,000 10,000 10,000 10,000
5,000 5,000 5,000 5,000

10,000 10,000 10,000 10,000
179,616 179,616 179,616 179,616
174,685 174,685 174,685 174,685
4,931 4,931 4,931 4,931

708,240 708,240 708,240 708,240
1,000 1,000 1,000 1,000
4,000 4,000 4,000 4,000
4,000 4,000 4,000 4,000
5,000 5,000 5,000 5,000

0 0 0 0
15,000 15,000 15,000 15,000
14,700 14,700 14,700 14,700
139,392 139,392 139,392 139,392
69,432 69,432 69,432 69,432
8,000 8,000 8,000 8,000
2,000 2,000 2,000 2,000

250,800 250,800 250,800 250,800
72,000 72,000 72,000 72,000
11,200 11,200 11,200 11,200
89,880 89,880 89,880 89,880
1,172 1,172 1,172 1,172

14,664 14,664 14,664 14,664
2,000 2,000 2,000 2,000
2,000 2,000 2,000 2,000
2,000 2,000 2,000 2,000
20,000 20,000 20,000 20,000
20,000 20,000 20,000 20,000
2,220 2,220 2,220 2,220

0 0 0 0
960 960 960 960

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

1,260 1,260 1,260 1,260
0 0 0 0
0 0 0 0
0 0 0 0

953,076 953,076 953,076 953,076

0
0
0
0
0
0
0
0
0
0

5,688
757

4,931
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

5,688

0
0
0
0
0
0
0
0
0
0

5,588
757

4,931
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

5,688

144,000
64,000
80,000

0
0
0

200,000
80,000
40,000
80,000

1,448,302
1,398,997
49,305

5,675,918
8,000
32,000
32,000
40,000
10,000

120,000
117,600

1,115,136
555,456
64,000
16,000

2,006,400
576,000
89,600

719,040
9,374

117,312
16,000
16,000
16,000

160,000
160,000
17,760

0
7,680

0
0
0
0

10,080
0
0
0

7,645,980

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 1 2008 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 I 2016 I 2017 I Total

-Evaporation System Management-

714090- Outside Services: 32,000 27,000 32,000
City Electric - 2,000 2,000 2,000

Pump/motor Repair - 10,000 5,000 10,000

Liner Repair - 20,000 20,000 20,000
711040- Consulting Services: 10,000 10,000 30,000

Hydrologist/Engineer - 10,000 10,000 10,000

Odor Control - 0 0 20,000
711030- Water Analysis: 2,876 2,876 2,876

A-list 0 0 0

B-list 960 960 960
C-list 0 0 0

D-list 0 0 0
E-list 0 0 0
F-list 768 768 768

G-list 0 0 0
H-list 1,148 1,148 1,148

I-list 0 0 0

J-list 0 0 0
610020- Utilities: 233,715 233,715 233,715

Electrical Meter 453180401 - 233,715 233,715 233,715

Subtotal 278,591 273,591 298,591

27,000
2,000
5,000

20,000
10,000
10,000

0
2,876

0
960
0
0
0

768
0

1,148
0
0

233,715
233,715

273,591

5,000
2,000
1,000
2,000

32,000
2,000
10,000
20,000
10,000
10,000

0
2,876

0
960

0
0
0

768
0

1,148
0
0

233,715
233,715

278,591

5,000
2,000
1,000
2,000

27,000
2,000
5,000

20,000
10,000
10,000

0
2,876

0
960
0
0
0

768
0

1,148
0
0

106,510
106,510

146,385

5,000
2,000
1,000
2,000

27,000

2,000
5,000
20,000
30,000
10,000
20,000
2,876

0
960
0
0
0

768
0

1,148
0
0

106,510
106,510

166,385

5,000
2,000
1,000
2,000

32,000 27,000
2,000 2,000
10,000 5,000
20,000 20,000
10,000 10,000
10,000 10,000

0 0
2,876 1,404

0 0
960 480

0 0
0 0
0 0

768 384
0 0

1,148 540
0 0
0 0

106,510 71,007
106,510 71,007

151,385 109,411

7,000
2,000
5,000

0
10,000
10,000

0
0
0
0
0
0
0
0
0
0
0
0
0
0

17,000

270,000
20,000
70,000

180,000
140,000
100,000
40,000
24,408

0
8,160

0
0
0

6,528
0

9,720
0
0

1,559,113
1,559,113

1,993,521

East Collection Pond

711020- Parts and Supplies: 5,000 5,000 5,000
Piping and Fittings - 2,000 2,000 2,000

Valves - 1,000 1,000 1,000
Meters - 2,000 2,000 2,000

Subtotal 5,000 5,000 5,000

West Collection Pond

711020- Parts and Supplies: 5,000 5,000 5,000
Piping and Fittings - 2,000 2,000 2,000

Sludge Transfer Materials- 0 0 0
Valves - 1,000 1,000 1,000
Meters - 2,000 2,000 2,000

Subtotal 5,000 5,000 5,000

5,000 5,000
2,000 2,000
1,000 1,000
2,000 2,000

5,000 5,000

0
0
0
0

0

45,000
18,000
9,000
18,000

45,0005,000 5,600 5,000 5,000

5,000
2,000

0
1,000
2,000

5,000

50,000
2,000
45,000
1,000
2,000

50,000

5,000
2,000

0
1,000
2,000

5,000

5,000
2,000

0
1,000
2,000

5,000

5,000 5,000
2,000 2,000

0 0
1,000 1,000
2,000 2,000

5,000 5,000

0
0
0
0
0

0

90,000
18,000
45,000
9,000
18,000

90,000

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cant.)
RXXXXXX-810-23-5100 2008 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 I 2016 I 2017 I Total

No. I Evaporation Pond
711020- Parts and Supplies: 35,409 35,409 35,409 35,409 35,409 0 0 0 0 0 177,045

Piping and Fittings - 2,000 2,000 2,000 2,000 2,000 0 0 0 0 0 10,000
Spray Nozzles - 13,600 13,600 13,600 13,600 13,600 0 0 0 0 0 68,000

Valves - 1,000 1,000 1,000 1,000 1,000 0 0 0 0 0 5,000
Meters - 2,000 2,000 2,000 2,000 2,000 0 0 0 0 0 10,000

Copper Sulfate - 14,880 14,880 14,880 14,880 14,880 0 0 0 0 0 74,400
Nozzle for Turbo-Mist Unit - 1,929 1,929 1,929 1,929 1,929 0 0 0 0 0 9,645

712010- Pumps: 15,000 15,000 15,000 15,000 15,000 0 0 0 0 0 75,000
Turbo-Mist Unit - 0 0 0 0 0 0 0 0 0 0 0

Centrifugal Pumps- 10,000 10,000 10,000 10.000 10,000 0 0 0 0 0 50,000
Centrifugal Pump Parts - 2,000 2,000 2,000 2,000 2,000 0 0 0 0 0 10,000

Pump and Motor Repair for Turbo-Mist - 3,000 3,000 3,000 3,000 3,000 0 0 0 0 0 15,000

Subtotal 50,409 50,409 50,409 50,409 50,409 0 0 0 0 0 252,045

No. 2 & No. 3 Evaporation Pond

711020- Parts and Supplies: 36,120 103,520 61,880 54,880 61,880 54,880 61,880 54,880 54,880 0 544,800
Piping and Fittings (Pond 2) - 2,000 2,000 4,000 2,000 4,000 2,000 4,000 2,000 2,000 0 24,000

Spray Nozzles (Pond 2) - 1,360 1,360 1.360 1,360 1.360 1,360 1,360 1.360 1,360 0 12.240
Valves (Pond 2) - 1,000 1,000 2,000 1,000 2,000 1,000 2,000 1,000 1.000 0 12,000
Meters (Pond 2) - 2,000 2,000 4,000 2,000 4,000 2,000 4,000 2,000 2.000 0 24,000

Copper Sulfate (Pond 2) - 29.760 29,760 29,760 29,760 29,760 29,760 29,760 29,760 29,760 0 267.840
Piping and Fittings (Pond 3) - 0 50,000 4,000 2,000 4,000 2,000 4,000 2,000 2,000 0 70,000

Spray Nozzles (Pond 3) - 0 5,440 1,360 1,360 1,360 1,360 1,360 1,360 1,360 0 14,960
Valves (Pond 3) - 0 3,000 1,000 1.000 1,000 1,000 1,000 1,000 1,000 0 10,000
Meters (Pond 3) - 0 4,000 2.000 2,000 2,000 2,000 2,000 2.000 2,000 0 18,000

Copper Sulfate (Pond 3) - 0 4,960 12,400 12.400 12,400 12,400 12,400 12,400 12,400 0 91,760
712010- Pumps: 17,000 29,000 24,000 26,000 24,000 26,000 24,000 26,000 14,000 0 210,000

Centhfugal Pumps (Pond 2) - 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 5,000 0 125,000
Centrifugal Pump Parts (Pond 2) - 2,000 4,000 2,000 4,000 2,000 4,000 2,000 4,000 2,000 0 26,000

Centrifugal Pumps (Pond 3) - 0 10,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 0 45,000
Centrifugal Pump Parts (Pond 3) - 0 0 2,000 2,000 2,000 2,000 2,000 2,000 2.000 0 14,000

Subtotal 53,120 132,520 85,880 80,880 85,880 80,880 85,880 80,880 68,880 0 754,800

Total 392,120 466,520 444,880 414,880 469,880 237,265 262,265 242,265 188,291 17,000 3,135,366

-Irrigation System Management-

714090- Outside Services: 9,000 9,000 9,000 9,000 9,000 9,000 9,000 9,000 9,000 9,000 90,000
City Electric - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

Continental Divide - 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5.000 5,000 50,000
Surveying - 0 0 0 0 0 0 0 0 0 0 0

Field Prep & Planting - 0 0 0 0 0 0 0 0 0 0 0
Pump/motor Repair - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

711040- Consulting Services: 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 200,000
Hydrologist/Engineer- 15,000 15.000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 150,000

Other - 5.000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 50,000
711020- Parts and Supplies: 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

Alfalfa - 0 0 0 0 0 0 0 0 0 0 0
Millet - 0 0 0 0 0 0 0 0 0 0 0

Oats - Mixture - 0 0 0 0 0 0 0 0 0 0 0
Fertilizer - 0 0 0 0 0 0 0 0 0 0 0
Fencing - 2,000 2,000 2,000 2,000 2,000 2,000 2.000 2,000 2,000 2,000 20,000

718030- Vegetation Analysis: 6,480 6,480 6,480 6,480 6,480 6,480 6,480 6,480 6,480 6,480 64,800
718030- Soil Analysis: 5,880 5,880 5,880 5,880 5,880 5,880 5,880 5,880 5,880 5,880 58,800
711030- Water Analysis: 10,370 10,370 10,370 10,370 10,370 10,370 10,370 10,370 10,370 10,370 103,700

A-list 0 0 0 0 0 0 0 0 0 0 0
B-list 2,080 2,080 2,080 2,080 2,080 2,080 2,080 2,080 2,080 2,080 20,800
C-list 0 0 0 0 0 0 0 0 0 0 0
D-list 0 0 0 0 0 0 0 0 0 0 0
E-list 0 0 0 0 0 0 0 0 0 0 0
F-list 640 640 640 640 640 640 640 640 640 640 6,400

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)

XXXXXX-810-23-5100 I 2008 I 2009 1 2010 1 2011 1 2012 1 2013 1 2014 I 2015 1 2016 I 2017 1 Total I
711030- Water Analysis (Cont.):

G-list 630
H-list 3,308

-ist 1,436
J-list 2,277

714010- Driller costs: 5,750
New Alluvial Wells - 3,100

Alluvial Well Development - 550
Alluvial Well Abandonment - 0

U. Chinle Well Abandonment - 0
U. Chinle Well Development - 700

M. Chinle Well Abandonment - 0
M. Chinle Well Development - 700
L. Chinle Well Abandonment - 0
L. Chinle Well Development - 700

630
3,308
1,436
2,277
5,750
3,100
550
0
0

700
0

700
0

700

630
3,308
1,436
2,277
5,750
3,100

550
0
0

700
0

700
0

700

630
3,308
1,436
2,277
5,750
3,100
550
0
0

700
0

700
0

700

630
3,308
1,436
2,277
5,750
3,100
550
0
0

700
0

700
0

700

630
3,308
1,436
2,277
5,750
3,100
550
0
0

700
0

700
0

700

630
3,308
1,436
2,277
5,750
3,100

550
0
0

700
0

700
0

700

630
3,308
1,436
2,277
5,750
3,100
550
0
0

700
0

700
0

700

630
3,308
1,436
2,277
3,650
3,100

550
0
0
0
0
0
0
0

630
3,308
1,436
2,277
3,650
3,100

550
0
0
0
0
0
0
0

6,300
33,075
14,355
22,770
53,300
31,000
5,500

0
0

5,600
0

5,600
0

5,600

Subtotal 59,480 59,480 59,480 59,480 59,480 59,480 59,480 59,480 57,380 57,380 590,600

Section 34 Ftood Irrigation

Section 34 Distribution System

711020- Parts and Supplies: 5,600

Piping and Fittings - 2,000
Valves - 600

Meters - 3,000
Section 34 Irrigation Supely System

711020- Parts and Supplies: 2,900

Collection Wellhead Materials - 1,000

Piping and Fittings - 500
Valves - 400

Meters - 0
Electrical System Parts - 1,000

712010- Pumps: 7,000
Submersible Pumps - 7,000

610020 - Utilities: 26,874
Electrical Meter 453372500 - 6,435

Electrical Meter 453370700- 5,678
Electrical Meter 453289200- 2,271

Electrical Meter 453287400- 7,570
Electrical Meter 453287900- 2,650

Electrical Meter 453?????? - 2,271
Sections 34. 35 and 3 Iniection Suoopl System

711020- Parts and Supplies: 2,250
Collection Wellhead Materials - 1,000

Piping and Fittings - 500
Valves - 200

Meters - 50
Electrical System Parts - 500

712010- Pumps: 2,100

Submersible Pumps - 2,100
610020 - Utilities: 39,743

Electrical Meter 453282100 - 26,495
Electrical Meter 453289200 - 1,136
Electrical Meter 453285800 - 12,112

2,600 5,600 2,600 5,600 2,600 5,600 2,600 5,600 5,600 44,000
2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

600 600 600 600 600 600 600 600 600 6,000
0 3,000 0 3,000 0 3,000 0 3,000 3,000 18,000

2,900
1,000
500
400
0

1,000
7,000
7,000

26,874
6,435
5,678
2,271
7,570
2,650
2,271

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400
0

1,000
7,000
7,000

26,874
6,435
5,678
2,271
7,570
2,650
2,271

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000

500
400
0

1,000
7,000
7,000

26,874
6,435
5,678
2,271
7,570
2,650
2,271

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000

500
400

0
1,000
7,000
7,000

26,874
6,435
5,678
2,271
7,570
2,650
2,271

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000

500
400
0

1,000
7,000
7,000

26,874
6,435
5,678
2,271
7,570
2,650
2,271

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400
0

1,000
7,000
7,000

26,874
6,435
5,678
2,271
7,570
2,650
2,271

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400

0
1,000
7,000
7,000

26,874
6,435
5,678
2,271
7,570
2,650
2,271

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400
0

1,000
7,000
7,000

26,874
6,435
5,678
2,271
7,570
2,650
2,271

0
0
0
0
0
0
0
0
0
0
0
0

2,900
1,000
500
400
0

1,000
7,000
7,000

26,874
6,435
5,678
2,271
7,570
2,650
2,271

0
0
0
0
0
0
0
0
0
0
0
0

29,000
10,000
5,000
4,000

0

10,000
70,000
70,000

268,735
64,345
56,775
22,710
75,700
26,495
22,710

2,250
1,000
500
200
50
500

2,100
2,100

39,743
26,495
1,136

12,112

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
sims i 901J3 i 0011 i 9019 I I I I 0fl1~ I I

XXXXXX-810- -5100 20M J 209 J 2010 J 2011 J 2012 1 2013 1 2DJ4 1 2015 1 2016 1 2017 1 J

Sections 34, 35 and 3 Iniection System
711020- Parts and Supplies: 1,100 0 0

Injection Wellhead Materials - 350 0 0
Piping and Fittings - 500 0 0

Valves - 200 0 0
Meters - 50 0 0

Subtotal 87,566 39,374 42,374

0
0
0
0
0

39,374

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

42,374 39,374 42,374 39,374 42

0 0 1,100
0 0 350
0 0 500
0 0 200
0 0 50

2,374 42,374 456,928

Section 33 Center Pivot Irrigation

Section 33 Center Pivot
711020- Parts and Supplies: 2,000 2,000 2,000

Plumbing and Fittings - 2,000 2,000 2,000
610020 - Utilities: 1,665 1,665 1,665

Electrical Meter 453267900 - 1,665 1,665 1,665
Section 33 Distribution System

711020- Parts and Supplies: 5,600 2,600 5,600
Piping and Fittings - 2,000 2,000 2,000

Valves - 600 600 600
Meters - 3,000 0 3,000

Section 33 Irrigation Supopv System
711020- Parts and Supplies: 2,900 2,900 2,900

Collection Wellhead Materials - 1,000 1,000 1,000
Piping and Fittings - 500 500 500

Valves - 400 400 400
Meters - 0 0 0

Electrical System Parts - 1,000 1,000 1,000
712010- Pumps: 7,000 7,000 7,000

Submersible Pumps - 7,000 7,000 7,000
610020 - Utilities: 22,407 22,407 22,407

Electrical Meter 453168400 - 4,542 4,542 4,542
Electrical Meter 453262600 - 5,299 5,299 5,299
Electrical Meter 453263700 - 3,407 3,407 3,407
Electrical Meter 453265700 - 3,785 3,785 3,765
Electrical Meter 453267700 - 1,817 1,817 1,817
Electrical Meter 453267900 - 1,665 1,665 1,665

Electrical Meter ????????? - 1,893 1,893 1,893

Subtotal 41,573 38,573 41,573

2,000

2,000
1,665
1,665

2,600
2,000
600

0

2,900
1,000
500
400

0
1,000
7,000
7,000

22,407
4,542
5,299
3,407
3,7865
1,817
1,665
1,8693

38,573

2,000
2,000

0
2,650
2,650

2,600
2,000
600
0

2,000 2,000 2,000 2,000
2,000 2,000 2,000 2,000
1,665 1,665 1,665 1,665
1,665 1,665 1,665 1,665

5,600 2,600 5,600 2,600
2,000 2,000 2,000 2,000
600 600 600 600

3,000 0 3,000 0

2,900 2,900 2,900 2,900
1,000 1,000 1,000 1,000
500 500 500 500
400 400 400 400

0 0 0 0
1,000 1,000 1,000 1,000
7,000 7,000 7,000 7,000
7,000 7,000 7,000 7,000

22,407 22,407 22,407 22,407
4,542 4,542 4,542 4,542
5,299 5,299 5,299 5,299
3,407 3,407 3,407 3,407
3,785 3,785 3,785 3,785
1,817 1,817 1,817 1,817
1,665 1,665 1,665 1,665
1,893 1,893 1,893 1,893

41,573 38,573 41,573 38,573

2,000 2,000 2,000 2,000
2,000 2,000 2,000 2,000

0 0 0 0
2,650 2,650 2,650 2,650
2,650 2,650 2,650 2,650

5,600 2,600 5,600 2,600
2,000 2,000 2,000 2,000
600 600 600 600

3,000 0 3,000 0

2,000
2,000
1,665
1,665

5,600
2,000
600

3,000

2,900
1,000
500
400
0

1,000
7,000
7,000

22,407
4,542
5,299
3,407
3,785
1,817
1,665
1,893

41,573

2,000
2,000

0
2,650
2,650

5,600
2,000

600
3,000

2,000
2,000
1,665
1,665

2,600
2,000

600

0

2,900
1,000

500
400

0
1,000
7,000

7,000
22,407

4,542

5,299
3,407
3,785
1,817

1,665

1,893

38,573

2,000

2,000

0
2,650
2,650

5,600
2,000

600
3,000

20,000
20,000
16,654
16,654

41,000
20,000
6,000
15,000

29,000
10,000
5,000
4,000

0
10,000
70,000
70,000
224,072
45,420
52,990
34,065
37,650
18,168
16,654
18,925

400,726

20,000
20,000

0
26,495
26,495

44,000
20,000
6,000
18,000

Section 28 Center Pivot Irrigation

Section 28 Center Pivot
711020- Parts and Supplies: 2,000 2,000 2,000

Plumbing and Fittings - 2,000 2,000 2,000

Expansion - 0 0 0
610020 - Utilities: 2,650 2,650 2,650

Electrical Meter 453165000- 2,650 2,650 2,650

Section 28 Distribution System

711020- Parts and Supplies: 5,600 2,600 5,600
Piping and Fittings - 2,000 2,000 2,000

Valves - 600 600 600

Meters - 3,000 0 3,000

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.) 2017___Total

XXXXXX-810-23-5100 2008 I 2009 I 2010 2011 I 2012 I 2013 I 2014 I 2015 2016 2017 Total
Section 28 Irrigation Supply System

711020- Parts and Supplies: 2,200 2,200 2,200 2,200 2,200 2,200 2,200 2,200 2,200 2,200 22,000
Collection Wellhead Materials - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 10,000

Piping and Fittings - 500 500 500 500 500 500 500 500 500 500 5,000
Valves - 200 200 200 200 200 200 200 200 200 200 2,000
Meters - 0 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 500 500 500 500 500 500 500 500 500 500 5,000
712010- Pumps: 3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 35,000

Submersible Pumps - 3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 3,500 35,000
610020 - Utilities: 24,603 24,603 24,603 24,603 24,603 24,603 24,603 24,603 24,603 24,603 246,025

Electrical Meter 453164800- 5,678 5,678 5,678 5,678 5,678 5,678 5,678 5,678 5,678 5,678 56,775
Electrical Meter 153164900- 5,678 5,678 5,678 5,678 5,678 5,678 5,678 5,678 5,678 5,678 56,775
Electrical Meter 453171200- 2,271 2,271 2,271 2,271 2,271 2,271 2,271 2,271 2,271 2,271 22,710
Electrical Meter 453079400- 2,271 2,271 2,271 2,271 2,271 2,271 2,271 2,271 2,271 2,271 22,710
Electrical Meter 453171500- 6,056 6,056 6,056 6,056 6,056 6,056 6,056 6,056 6,056 6,056 60,5860
Electrical Meter 453165000- 2,650 2,650 2,650 2,650 2,650 2,650 2,650 2,650 2,650 2,650 26,495

Section 28 Inlection Supply System
711020- Parts and Supplies: 4,950 0 0 0 0 0 0 0 0 0 4,950

Collection Wellhead Materials - 1,500 0 0 0 0 0 0 0 0 0 1,500
Piping and Fittings - 500 0 0 0 0 0 0 0 0 0 500

Valves - 450 0 0 0 0 0 0 0 0 0 450
Meters - 2,000 0 0 0 0 0 0 0 0 0 2,000

Electrical System Parts - 500 0 0 0 0 0 0 0 0 0 500
712010- Pumps: 5,000 0 0 0 0 0 0 0 0 0 5,000

Submersible Pumps - 5,000 0 0 0 0 0 0 0 0 0 5,000
610020- Utilities: 30,659 151 151 151 151 151 151 151 151 0 31,870

Electrical Meter 453054002 - 30,659 151 151 151 151 151 181 151 151 0 31,870

Section 28 Inlection System
711020- Parts and Supplies: 1,100 0 0 0 0 0 0 0 0 0 1,100

Injection Wellhead Materials - 350 0 0 0 0 0 0 0 0 0 350
Piping and Fittings - 500 0 0 0 0 0 0 0 0 0 500

Valves - 200 0 0 0 0 0 0 0 0 0 200
Meters - 50 0 0 0 0 0 0 0 0 0 50

Subtotal 82,261 37,703 40,703 37,703 40,703 37,703 40,703 37,703 40,703 40,552 436,440

Additional Center Pivot Irrigation

Additional Irrigation Exsansion
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

New Center Pivot System - 0 0 0 0 0 0 0 0 0 0 0
Plumbing and Fittings - 0 0 0 0 0 0 0 0 0 0 0

610020 - Utilities: 0 0 0 0 0 0 0 0 0 0 0
Electdcal Meter TBD - 0 0 0 0 0 0 0 0 0 0 0

Additional Irrigation Distribution System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0
Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

Additional Irrigation Suogly System
711020- Parts and Supplies: 0 0 0 0 0 0 0 0 0 0 0

Collection Wellhead Materials - 0 0 0 0 0 0 0 0 0 0 0
Piping and Fittings - 0 0 0 0 0 0 0 0 0 0 0

Valves - 0 0 0 0 0 0 0 0 0 0 0
Meters - 0 0 0 0 0 0 0 0 0 0 0

Electrical System Parts - 0 0 0 0 0 0 0 0 0 0 0
712010- Pumps: 0 0 0 0 0 0 0 0 0 0 0

Submersible Pumps - 0 0 0 0 0 0 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100 2008

610020 - Utilities: 0
Electrical Meter TOD - 0
Electrical Meter TOD - 0
Electrical Meter TOD - 0
Electrical Meter TOD- 0
Electrical Meter TOD - 0
Electrical Meter TOD - 0
Electrical Meter TBD - 0
Electrical Meter TBD - 0
Electrical Meter TBD - 0
Electrical Meter TOD - 0

Subtotal 0

2009
0
0
0
0
0
0
0
0
0
0
0

2010
0
0
0
0
0
0
0
0
0
0
0

2011
0
0
0
0
0
0
0
0
0
0
0

2012
0
0
0
0
0
0
0
0
0
0
0

2013
0
0
0
0
0
0
0
0
0
0
0

2014
0
0
0
0
0
0
0
0
0
0
0

2015
0
0
0
0
0
0
0
0
0
0
0

2016
0
0
0
0
0
0
0
0
0
0
0

2017
0
0
0
0
0
0
0
0
0
0
0

Total
0
0
0
0
0
0
0
0
0
0
0

0 0 0 0 0 0 0 0 0 0

Total 270,879 175,130 184,130 175,130 184,130 175,130 184,130 175,130 182,030 178,878 1,884,693

Total Water Treatment 2,167,210 2,052,268 2,030,101 2,062,073 1,966,215 1,850,156 1,681,840 1,613,640 648,043 518,239 16,589,785

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

MONITORING/REGULATORY
XXXXXX-810-23-5200 2008 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 1 2016 I 2017 I Total

-General-

718900- NRC Fees: 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 500,000
718025- Permitting Fees: 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 50,000
711040- Consulting Services: 170,000 70,000 90,000 100,000 70,000 70,000 70,000 90,000 100,000 70,000 900,000

Annual Report- 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 200,000
CAP- 20,000 0 0 0 0 0 0 0 0 0 20,000
ACL- 40,000 0 0 0 0 0 0 0 0 0 40,000

Numerical Modeling- 40,000 0 0 0 0 0 0 0 0 0 40,000
ALARA Consulting - 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 200,000

General Consulting - 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 100,000
DOE Reporting - 0 0 0 0 0 0 0 0 0 0 0

DP Renewal - 0 0 20,000 0 0 0 0 20,000 0 0 40,000
EPA Oversight - 20,000 20,000 20,000 50,000 20,000 20,000 20,000 20,000 50,000 20,000 260,000

Total 225,000 125,000 145,000 155,000 125,000 125,000 125,000 145,000 155,000 125,000 1,450,000

-Air I Weather Monitoring-

714090- Outside Services: 5,500 5,500 5,500 5,500 5,500 5,500 5,500 5,500 5,500 5,500 55,000
711020- Parts and Supplies: 500 500 500 500 500 500 500 500 500 500 5,000
610020 - Utilities: 3,331 3,331 3,331 3,331 3,331 3,331 3,331 3,331 3,331 3,331 33,308

Electrical Meter 453184000 - 3,331 3,331 3,331 3,331 3,331 3,331 3,331 3,331 3,331 3,331 33,308

Total 9,331 9,331 9,331 9,331 9,331 9,331 9,331 9,331 9,331 9,331 93,308

-Radiation Monitoring-

714090- Outside Services: 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000
711020- Parts and Supplies: 13,166 13,166 13,166 13,166 13,166 13,166 13,166 13,166 13,166 13,166 131,660

Bioassay Sample Bottles - 500 500 500 500 500 500 500 500 500 500 5,000
High Vol Filters - 1,450 1,450 1,450 1,450 1,450 1,450 1,450 1,450 1,450 1,450 14,500
High Vol Parts - 1,700 1,700 1,700 1,700 1,700 1,700 1,700 1,700 1,700 1,700 17,000

Lab Instrument Parts - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 10,000
TLD Badges - 6,936 6,936 6,936 6,936 6,936 6,936 6,936 6,936 6,936 6,936 69,360

Radon Cup - 1,080 1,080 1,080 1,080 1,080 1,080 1,080 1,080 1,080 1,080 10,800
Miscellaneous Parts - 500 500 500 500 500 500 500 500 500 500 5,000

718030- Lab Fees: 9,656 9,656 9,656 9,656 9,656 9,656 9,656 9,656 9,656 9,656 96,560
Bioassay Samples - 500 500 500 500 500 500 500 500 500 500 5,000
High Vol Samples - 5,376 5,376 5,376 5,376 5,376 5,376 5,376 5,376 5,376 5,376 53,760

Radon Cup Analysis - 3,780 3,780 3,780 3,780 3,780 3,780 3,780 3,780 3,780 3,780 37,800
610020 - Utilities: 2,498 2,498 2,498 2,498 2,498 2,498 2,498 2,498 2,498 2,498 24,981

Electrical Meter 433983700- 416 416 416 416 416 416 416 416 416 416 4,164
Electrical Meter 453094400- 416 416 416 416 416 416 416 416 416 416 4,164
Electrical Meter 600986000- 416 416 416 416 416 416 416 416 416 416 4,164
Electrical Meter 453280400- 416 416 416 416 416 416 416 416 416 416 4,164
Electrical Meter 600095200- 416 416 416 416 416 416 416 416 416 416 4,164
Electrical Meter 453191600- 416 416 416 416 416 416 416 416 416 416 4,164

711040- Radiation Training: 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 30,000
Annual Radiation Refresher - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

Employee Radiation Training - 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 10,000

Total 30,320 30,320 30,320 30,320 30,320 30,320 30,320 30,320 30,320 30,320 303,201

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

MONITORING/REGULATORY (Cont.)
XXXXXX-810-23-5200 2008 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 I 2016 I 2017 I Total

-Settlement Monument Monitoring-

714090- Outside Services: 9,000 9,000 9,000 9,000 9,000 0 0 0 0 0 45,000
Surveying - 7,000 7,000 7,000 7,000 7,000 0 0 0 0 0 35,000

Report Development - 2,000 2,000 2,000 2,000 2,000 0 0 0 0 0 10,000

Total 9,000 9,000 9,000 9,000 9,000 0 0 0 0 0 45,000

TotalMonitonng/Regulatoty 273,651 173,651 193,651 203,651 173,651 164,651 164,651 184,651 194,651 164,651 1,891,509

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

HOLDING
XXXXXX-811-23-5300 I 2008 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 I 2016 I 2017 I Total I

-Land-

790060- Land Purchase: 0 0 0 0 0 0 0 0 0 0 0
790090- Land Rental: 0 0 0 0 0 0 0 0 0 0 0
790110- Title Commitment Policy: 0 0 0 0 0 0 0 0 0 0 0
790010- Appraisal : 0 0 0 0 0 0 0 0 0 0 0
790120- Land Improvements: 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 60,000

Fencing - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000
Water Development - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000

Clean-up - 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 20,000
623010- Property Tax: 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 250,000
790120- Surveying / Mapping: 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 150,000

Total Holding 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 460,000

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

SECURITY AND MAINTENANCE 7 2 Total

XXXXXX-811-23-5400 2008 I 2009 1 2010 I 2011 I 2012 I 2013 I 2014 I

-Land and Structures-

717030 - Surveillance: 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 40,000

Total Security/Maintenance 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 40,000

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

SEVERANCE AND RELOCATION
xxxxxx-xxx-xx-xxxx 1 2008 1 2009 1 2010 1 2011 1 2012 1 2013 I 2014 1 2015 1 2016 1 2017 1 Total I

xxxxxx - Severance and Relocation: 0

Total Severance/Relocation 0

0 0 0 0 0 0 0 0 a 0

U U U U U 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year
2008 Through Completion

GENERAL AND ADMIN.
XXXXXX-811-23-o500 2008 I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 6 2016 I 2017 1 Tota

-Salaries and Benefits-

600000- Salaries - General:
600001 - Salaries - Groundwater:
600040- Fringe Benefits:
600050- Temporary Labor:
601060- Workman's Compensation:
601130- Memberships:
601140- Seminars and Training:
603000- Employee Relations:

-General Office Costs-

622000- Stationary & Supplies:
622010- Kitchen Supplies:
622040- Publications & Subscriptions:
622050- Miscellaneous:
622050- Misc. Computer Hardware:
622070- Lunch / Dinners:

-Occupancy Costs-

610030- Office - Other:

-Communication Costs-

620010- Telecommunications:
620060 - Postage:
620070- Courier Services:
620080 - Data Line Access:

-Data Processing Costs-

621000- Equipment Rental / Leases:
621020- Computer Software:

-Taxes, Licenses, and Fees-

623000- Office - Other:

-Insurance-

624040 - Insurance:

273,900 273,900 273,900 273,900
313,566 313,566 313,566 313,566
248,697 248,697 248,697 248,697
15,000 15,000 15,000 15,000
60,000 60,000 60,000 60,000
16,400 16,400 16,400 16,400
2,500 2,500 2,500 2,500
1,000 1,000 1,000 1,000

Total 931,063 931,063 931,063 931,063

5,000 5,000 5,000 5,000
2,000 2,000 2,000 2,000
250 250 250 250

1,500 1,500 1,500 1,500
4,000 4,000 4,000 4,000
500 500 900 500

Total 13,250 13,250 13,250 13,250

10,000 10,000 10,000 10,000

Total 10,000 10,000 10,000 10,000

12,000 12,000 12,000 12,000
2,000 2,000 2,000 2,000
10,000 10,000 10,000 10,000
5,000 5,000 5,000 5,000

Total 29,000 29,000 29,000 29,000

9,000 9,000 9,000 9,000
2,000 2,000 2,000 2,000

Total 11,000 11,000 11,000 11,000

1,500 1,500 1,500 1,500

Total 1,500 1,500 1,500 1,500

24,000 24,000 24,000 24,000

Total 24,000 24,000 24,000 24,000

273,900 273,900 273,900 273,900
313,566 313,566 261,305 261,305
248,697 248,697 221,064 221,064
15,000 36,000 15,000 15,000
60,000 60,000 60,000 60,000
16,400 16,400 16,400 16,400
2,500 2,500 2,500 2,500
1,000 1,000 1,000 1,000

931,063 952,063 851,169 851,169

5,000 5,000 5,000 5,000
2,000 2,000 2,000 2,000
250 250 250 250

1,500 1,500 1,500 1,500
4,000 4,000 4,000 4,000
500 500 500 500

13,250 13,250 13,250 13,250

10,000 10,000 10,000 10,000

10,000 10,000 10,000 10,000

12,000 12,000 12,000 12,000
2,000 2,000 2,000 2,000
10,000 10,000 10,000 10,000
5,000 5,000 5,000 5,000

29,000 29,000 29,000 29,000

9,000 9,000 9,000 9,000
2,000 2,000 2,000 2,000

11,000 11,000 11,000 11,000

1,500 1,500 1,500 1,500

1,500 1,500 1,500 1,500

24,000 24,000 24,000 24,000

24,000 24,000 24,000 24,000

273,900
209,044
193,431
15,000
60,000
16,400
2,500
1,000

771,275

5,000
2,000
250

1,500
4,000
500

13,250

10,000

10,000

12,000
2,000
10,000
5,000

29,000

9,000
2,000

11,000

1,500

1,500

24,000

24,000

273,900
209,044
193,431
36,000
60,000
16,400
2,500
1,000

792,275

5,000
2,000

250
1,500
4,000

500

13,250

10,000

10,000

12,000
2,000

10,000
5,000

29,000

9,000
2,000

11,000

1,500

1,500

24,000

24,000

2,739,000
2,822,094
2,321,172
192,000
600,000
164,000
25,000
10,000

8,873,266

50,000
20,000
2,500
15,000
40,000
5,000

132,500

100,000

100,000

120,000
20,000
100,000
50,000

290,000

90,000
20,000

110,000

15,000

15,000

240,000

240,000

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Estimated Costs Per Year

2008 Through Completion

GENERAL AND ADMIN. (Cont.)
XXXXXX-81 1-23-5500

-Travel and Accommodation-

640000- Travel - Air:
640020- Travel - Accommodation:
640030- Travel - Taxis:
640050- Travel - Gas:
640060- Travel - Meals:

2008 1 2009 1 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 2017 1 Total

5,000 6,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 50,000
1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 10,000

100 100 100 100 100 100 100 100 100 100 1,000

4,800 4,800 4,800 4,800 4,800 4,800 4,800 4,800 4,800 4,800 48,000

1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 10,000

Total 11,900 11,900 11,900 11,900 11,900 11,900 11,900 11,900 11,900 11,900 119,000

-Professional Fees-

670000- Legal Fees: 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 150,000

Total 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 150,000

-Outside Services-

714090- General Outside Services 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 230,000
Worker's Comp. Admin. 8,000 8,000 8,000 8,000 8,000 8,000 8,000 8,000 8,000 8,000 80,000

IT Consulting Services 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 100,000
Misc.(Grants Clinic) 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 50,000

Total 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 23,000 230,000

Total General/Admin. 1,069,713 1,069,713 1,069,713 1,069,713 1,069,713 1,090,713 989,819 989,819 909,925 930,925 10,259,766

Grand Total 3,585,574 3,370,632 3,368,464 3,410,437 3,284,579 8,753,653 2,886,310 3,588,110 2,599,422 7,822,017 42,669,199

MISCELLANEOUS INCOME
XXXXXX-XXX-XX-XXXX 2008 1 2009 1 2010 1 2011 I 2012 I 2013 I 2014 1 2015 I 2016 1 2017 1 Total

-Misc. Income-

499000- Misc. Income:
0 0 0

0 0 0

0 0 0 0 0 0 0

Total Misc. Income. 0 0 0 0 0 0 0 0

(4) Costs per Year 2
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

TAILINGS FACILITY CLOSURE / RECLAMATION
XXXXXX-810-23-3600

UNIT COST UNIT COST I I I I 1 1 T T
2008 2009 2010 2011 2012 2013 2014 2015 2016 2017
2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

* 4 4 4 -~

711040 - Consulting:
Large Tailings Pile Closure -

Final Closure and Demolition (R.O. Plant, Small Tailings Piles, E.
and W. Collection ponds and No.1, No. 2 and No. 3 Evap.

Review of Physical Reclamation
714090 - Outside Services:

Large Tailings Pile Closure -
Current Reclamation Repairs

Pond Closure-
Small Tailings Pile Closure -

R.O. Plant Demolition -
Radiological Survey and Environmental Monitoring -

376,536.09 0 0 0 0 0 1 0 0 0 0
456,076.56 0 0 0 0 0 0 0 0 0.33 1.33

30,000.00 0 0 0 0 0 0 0 0 0 0

5,199,874.32 0 0 0 0 0 1 0 0 0 0
25,000.00 1 1 1 1 1 0 0 30 0 0

964,623.08 0 0 0 0 0 0 0 0 0.67 2.33
2,948,567.25 0 0 0 0 0 0 0 0 0 1
162,088.76 0 0 0 0 0 0 0 0 0 1

43,446.47 0 0 0 0 0 0.5 0 0 0 0.5

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

ON-SITE DEMOLITION
XXXXXX-810-23-3300

UNIT COST
2008 1 2009 1 2010 1 2011 2012 1 2013 2014 2015 2016 2017

r r r I I I I I I I

711040 - Consulting:
Engineering Design / QAQC -

714090- Outside Services:
Demolition / Cleanup -

31,860.75 0 0 0 0 0 0 0 0 0 1

139,808.52 0 0 0 0 0 0 0 0 0 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT
XXXXXX-810-23-5100

UNIT COST
2008 2010 2011 2012 2009 2013 2014 2015 2018 2017
2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

444 4

-General-
_____ -I- 4 4 4 4 4 4 F I F

717050 - Fuel:

718010- Freight and Transportation:
717060- Equipment Expenses:

Diesel -
Gas -

Crane -
Loader -

Backhoe -
Cat D8 -

Large Forklift -
Small Forklift -
Compressor -

Onan Small Generator -
New Generator -

HDPE Fusion Machines -
Pump Unit -

Misc. Equipment Rental -
All Other Equipment -

717075 - Vehicle Expenses:
Vehicle Maintenance and Repair

Truck Replacement -
Support Vehicle Replacement -

2.64 2570 2570 2570 2570 2570 2570 2570 2570 2570 2570
2.60 4629 4629 4629 4629 4629 4629 4629 4629 4629 4629

5,000.00 1 1 1 1 1 1 1 1 1 1

2,000.00 1 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1 1
500.00 1 1 1 1 1 1 1 1 1 1
500.00 1 1 1 1 1 1 1 1 1

500.00 1 1 1 1 1 1 1 1 1 1
1,500.00 1 1 1 1 1 1 1 1 1 1
4,000.00 1 0 0 1 0 0 1 0 0 0
7,000.00 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1 1

2,000.00 7 7 7 7 7 7 7 7 6 5
31,000.00 1 0 0 1 0 0 0 0 0 0
34,000.00 1 0 0 1 0 0 1 0 0 0

0.0757 115000 115000 115000 115000 115000 115000 115000 115000 115000 115000
0.0757 0 0 0 0 0 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0
0.0757 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200
0.8650 32000 32000 32000 32000 32000 32000 32000 32000 32000 32000
0.8650 0 0 0 0 0 0 0 0 0 0

610020- Utilities:

Electrical Meter 453097200.
Electrical Meter 453283402
Electrical Meter 453283302
Electrical Meter 606480500
Natural Gas Meter 0812933
Natural Gas Meter 0814134

_____ I ____ ____ ____ I ____ ____ ____ I ____ ____ ____ ____
-Talllnqs Water Manaqement--

_______ -I- F 4 4 4 4 4 + F F

711030- Water Analysis:
A-I
B-I
C-I

:ist 36.00 0 0 0 0 0 0 0 0 0 0
1is

t  
160.00 1 30 1 30 1 30 30 1 30 1 0 1 0 0 0 0

fistj 18.00 1 0 1 0 1 0 1 0 1 0 1 0 1 0 1 0 1 0 1 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 2009 12010 12011 12012 12013 2014 12015 12016 1 2017
2008 2009 I 2010 I 2011 I 2012 I 2013 2014 I 2015 1 2016 I 20174- 1- *

711030- Water Analysis (Cont.):
D-lisl
E-lisl
F-lisl
G-lisl
H-lisl

-hisl
J-lisl

714010- Driller costs:
New Tailings Wells -

Tailings Well Development -

5"Tailings WelVSump Abandonment -
2" Tailings Well Abandonment -

Perched Alluvial Well Abandonment-
U. Chinle Well Development -

U. Chinle Well Abandonment-
M. Chinle Well Development-

M. Chinle Well Abandonment-
610020 - Utilities:

Electrical Meter 453180401 -
Electrical Meter 453086900 -

280.00 0 0 0 0 0 0 0 0 0 0
36.00 0 0 0 0 0 0 0 0 0 0

128.00 0 0 0 0 0 0 0 0 0 0
45.00 13 13 13 13 13 0 0 0 0 0
67.50 39 39 39 39 39 10 10 10 10 0
49.50 0 0 0 0 0 0 0 0 0 0
49.50 0 0 0 0 0 0 0 0 0 0

3,400.00 0 0 0 0 0 0 0 0 0 0
400.00 20 20 20 20 10 0 0 0 0 0
640.00 0 0 0 0 0 215 0 0 5 0
220.00 0 0 0 0 0 215 0 0 5 0
350.00 0 0 0 0 0 56 0 0 0 0
700.00 0 0 0 0 0 0 0 0 0 0

1,300.00 0 0 0 0 0 0 0 0 0 9
700.00 0 0 0 0 0 0 0 0 0 0

1,300.00 0 0 0 0 0 0 0 0 0 7

0.0757 24482 24482 22793 21105 17728 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0

Tailings Collection
t F t V P t T I V

________ + r
714090 - Outside Services:

City Electric -

Northwest Geophysical -

Surveyor -

Pump/motor repair -
711040- Consulting Services:

Hydrologist/Engineer -
711020- Parts and Supplies:

Collection Wellhead Materials -

Piping and Fittings -

Valves -
Meters -

Electrical System Parts -

712010- Pumps:
Submersible Pumps -

2,000.00 1 1 1 1 1 0 0 0 0 0
7,000.00 1 1 1 1 1 0 0 0 0 0
5,000.00 0 0 0 0 0 0 0 0 0 0
8,000.00 1 1 1 1 1 0 0 0 0 0

15,000.00 1 1 1 1 1 0 0 0 0 0

500.00 20 20 20 20 10 0 0 0 0 0
1,000.00 4 4 4 4 2 0 0 0 0 0
200.00 20 20 20 20 10 0 0 0 0 0
50.00 20 20 20 20 5 0 0 0 0 0

500.00 20 20 20 20 10 0 0 0 0 0

500.00 30 30 30 30 20 0 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 1 2009 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 2017

Toe Drains and Sumps Collection

711040- Consulting Services:
Hydrologist/Engineer - 5,000.00 1 1 1 1 1 0 0 0 0 0

714090- Outside Services:
Pump/motor repair - 1,000.00 1 1 1 1 1 0 0 0 0 0

City Electric - 500.00 1 1 1 1 1 0 0 0 0 0
711020- Parts and Supplies:

Sump Collection Materials - 500.00 2 2 2 2 2 0 0 0 0 0

Piping and Fittings- 100.00 1 1 1 1 1 0 0 0 0 0
Valves- 200.00 2 2 2 2 2 0 0 0 0 0
Meters- 50.00 2 2 2 2 2 0 0 0 0 0

Electrical System Parts - 500.00 2 2 2 2 2 0 0 0 0 0
712010- Pumps:

Submersible Pumps- 310.00 1 1 1 1 1 0 0 0 0 0

Tailings Flushing System

711040- Consulting Services:
Hydrologist/Engineer -

714090- Outside Services:
City Electric -

Pump/motor repair -
Iniection System

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

Iniection SuDply System
711020 - Parts and Supplies:

Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -
712010- Pumps:

15,000.00 1 1 1 1 0 0 0 0 0 0

2,000.00 1 1 1 1 0 0 0 0 0 0
1,000.00 1 1 1 1 0 0 0 0 0 0

300.00 0 0 0 0 0 0 0 0 0 0
1,000.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

1,000.00 0 0 0 0 0 0 0 0 0 0
2,000.000 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

1,000.00 0 0 0 0 0 0 0 0 0 0

2,100.00 0 1 0 1 0 0 0 0 0 0

0.0757 85000 85000 85000 85000 0 0 0 0 0 0
0.0757 85000 85000 85000 85000 0 0 0 -0 0 0
0.0757 85000 85000 85000 85000 0 0 0 0 0 0
0.0757 45000 45000 45000 45000 0 0 0 0 0 0
0.0757 885000 85000 5000 85000 0 0 0 0 0 0

0.0757 45000 45000 45000 45000 0 0 0 0 0 0

610020 - Utilities:
Submersible Pumps -

Electrical Meter 453086700-
Electrical Meter 453086800-
Electrical Meter 453096100-
Electrical Meter 453097500-
Electrical Meter 453194300-
Electrical Meter 453181501-

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UtNIT COST
2008 2009 2010 2011 1 2012 1 2013 1 2014 1 2015 1 2016 1 2017

____ I + +
--Groundwater Management-

I I I I I I
_______ 1 4 4 4

711030 - Water Analysis:
A-list
B-list
C-list
D-list
E-list
F-list
G-list
H-list

I-list

714010- Driller c

J-list
Column Tests

osts:
New Alluvial Wells -

Alluvial Well Development -
Alluvial Well Abandonment -

New U. Chinle Wells -
U. Chinle Well Development -
U. Chinle Well Abandonment -

New M. Chinle Wells -
M. Chinle Well Development -

M. Chinle Well Abandonment -
New L. Chinle Wells -

L. Chinle Well Development -
L. Chinle Well Abandonment -

San Andres Well Abandonment -

36.00 5 5 5 5 5 5 5 5 4 4
160.00 68 68 68 68 68 68 68 68 40 10
18.00 0 0 0 0 0 0 0 0 0 0

280.00 0 0 0 0 0 0 0 0 1 1
36.00 0 0 0 0 0 0 0 0 0 0

128.00 8 8 8 8 8 8 8 8 5 2
45.00 22 22 22 22 22 22 22 22 20 15
67.50 118 118 118 118 118 118 118 118 80 60
49.50 46 46 46 46 46 46 46 46 20 10

.49.50 83 83 83 83 83 83 83 83 50 15
108.00 0 0 0 0 0 0 0 0 0 0

3,100.00 5 5 5 5 5 5 0 0 0 0
550.00 5 5 5 5 5 5 0 0 0 0
750.00 0 0 0 0 0 0 0 0 180 180

7,300.00 1 1 0 0 0 0 0 0 0 0
700.00 1 1 1 1 1 1 1 1 0 0

1,300.00 0 0 0 0 0 0 0 0 0 14
7,300.00 0 0 0 0 0 0 0 0 0 0
700.00 1 1 1 1 1 1 1 1 0 0

1,300.00 0 0 0 0 0 0 0 0 0 10
7,300.00 0 0 0 0 0 0 0 0 0 0
700.00 1 1 1 1 1 1 1 1 0 0

1,300.00 0 0 0 0 0 0 0 0 0 2
3,000.00 0 0 0 0 0 0 0 0 0 2

_______ I F 4 4 4 4 -, -1 4 F
Groundwater Collection

¶ t r t t t I T 1 F F
_______ _____ F 4 - 4

714090- Outside Services:

City Electric-
Continental Divide-

Surveyor.
Northwest Geophysical-

711040- Consulting Services:
Hydrologist/Engineer.

610020 - Utilities:
Electrical Meter 453180401 -

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves.
Meters-

Electrical System Parts

10,000.00 1 1 1 1 1 1 1 1 0 0
5,000.00 1 1 1 1 1 1 1 1 0 0
2,000.00 1 1 1 1 1 1 1 1 0 0
2,000.00 1 1 1 1 1 1 1 1 0 0

20,000.00 1 1 1 1 1 1 1 1 0 0

0.0757 272020 272020 272020 272020 272020 272020 243880 243880 0 0

1,000.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0 0

C-Line

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-8611-23-51Q0

UNIT COST
2W99 2011 2012 2013 20114 2915 2916 2017

t t I I t 1 1 1 I I I
712010- Pumps:

Submersible Pumps -
K-Line

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps -
610020- Utilities:

Electrical Meter 453183000 -
B-Line

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps -
D-Line

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps -
S-Line

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps -
610020 - Utilities:

Electrical Meter 453088300 -
P-Line

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -

2,100.00 0 0 0 0 0 0 0 0 0 0

1,000.00 2 1 1 1 1 1 1 1 0 0
500.00 1 1 1 1 1 1 1 1 0 0
200.00 2 1 1 1 1 1 1 1 0 0
50.00 2 1 1 1 1 1 1 1 0 0

500.00 2 1 1 1 1 1 1 1 0 0

2,100.00 2 1 1 1 1 1 1 1 0 0

0.0757 3000 3000 3000 3000 3000 3000 3000 3000 0 1 0

1,000.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0 0

2,100.00 0 0 0 0 0 0 0 0 0 0

1,000.00 1 1 1 1 1 1 0 0 0 0
500.00 1 1 1 1 1 1 0 0 0 0
200.00 1 1 1 1 1 1 0 0 0 0
50.00 1 1 1 1 1 1 0 0 0 0
500.00 1 1 1 1 1 1 0 0 0 0

2,100.00 1 1 1 1 1 1 0 0 0 0

1,000.00 1 1 1 1 1 1 0 0 0 0
500.00 1 1 1 1 1 1 0 0 0 0
200.00 1 1 1 1 1 1 0 0 0 0
50.00 1 1 1 1 1 1 0 0 0 0

500.00 1 1 1 1 1 1 0 0 0 0

2,100.00 1 1 1 1 1 1 0 0 0 0

0.0757 15000 15000 15000 15000 15000 15000 0 0 0 0

1,000.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 2009 2010 2011 2012 2013 2014 I 2015 2016 2017

I. f. _____
712010- Pumps:

Submersible Pumps -
610020- Utilities:

Electrical Meter 433985700 -
T-Line

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -
712010- Pumps:

Submersible Pumps -
L-Line

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -

712010- Pumps:

Submersible Pumps -
610020 - Utilities:

Electrical Meter 453195100 -
521. 522, and 639

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Electrical System Parts -

712010- Pumps:
Submersible Pumps -

610020 - Utilities:
Electrical Meter 453196200 -

.. . :... A s•^ , ^

2,100.00 0 0 0 0 0 0 0 0 0 0

0.0757 3000 3000 3000 3000 3000 3000 3000 3000 3000 3000

1,000.00 2 2 2 2 2 2 2 2 0 0
500.00 1 1 1 1 1 1 1 1 0 0
200.00 2 2 2 2 2 2 2 2 0 0
50.00 2 2 2 2 2 2 2 2 0 0

500.00 2 2 2 2 2 2 2 2 0 0

2,100.00 2 2 2 2 2 2 2 2 0 0

1,000.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0 0

2,100.00 0 0 0 0 0 0 0 0 0 0

0.0757 0 0 0 0 0 0 0 0 0 0

1,000.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0 0

2,100.00 0 0 0 0 0 0 0 0 0 0

0.0757 0 0 0 0 0 0 0 0 0 0

_____ + F F + F F -/ F
Grun wae nlec on I_ _ I I__I I I. I_ _ I I_ _ I- I _

714090- Outside Services:
Surveyor-

711040- Consulting Services:
Hydrologist/Engineer.

Deep Wells
711020- Parts and Supplies:

Collection Wellhead Materials
Piping and Fittings.

Valves-

________ 1- F F-+ F F F I F F

2,000.00 1 1 1 1 1 1 1 1 0 0

20,000.00 1 1 1 1 1 1 1 1 0 0

1,500.00 1 1 1 1 1 1 1 1 1 1
500.00 1 1 1 1 1 1 1 1 1 1
450.00 1 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-811-23-5100

UNIT COST
2W09 2010 2011 2012 2013 2014 2015 12016 12017

2014 2015 2016 1 2017I I ~t -t-
2,000.00 1 1 1 1 1 1 1 1 1 1

711020- Parts and Supplies (Cont.):

712010- Pumps:

610020- Utilities:

Meters -
Electrical System Parts -

Submersible Pumps -

Electrical Meter 453180401 -
Electrical Meter 453190200 -

WR-Line

M-Line

B-Line

C-Line

K-Line

J-Line

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -

Valves -

Meters -

2,000.00 1 1 1 1 1 1 1 1 1 1

1,000.00 1 1 1 1 1 1 1 1 1 1

5,000.00 1 1 1 1 1 1 1 1 1

0.0757 281400 281400 281400 281400 93800 93800 93800 93800 93800 93800
0.0757 70000 10000 10000 10000 10000 10000 10000 10000 10000 10000

350.00 0 0 0 0 0 0 0 0 0 0

500.00 0 0 0 0 0 0 0 0 0 0

200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0

200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

350.00 3 2 2 2 2 2 0 0 0 0
500.00 2 2 2 2 2 2 0 0 0 0

200.00 3 2 2 2 2 2 0 0 0 0
50.00 3 2 2 2 2 2 0 0 0 0

350.00 2 2 2 2 2 1 0 0 0 0
500.00 1 1 1 1 1 1 0 0 0 0

200.00 2 2 2 2 2 1 0 0 0 0
50.00 2 2 2 2 2 1 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0

50.00 0 0 0 0 0 0 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0

200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 6 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

200 209 210 011 201 203 214 2015 1 2016 21____ _ __ ___ ____ __ ___ ____ ___ __2017-
X-Line

G-Line

D-Line

T-Line

S-Line

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

711020- Parts and Supplies:

Injection Wellhead Materials -

Piping and Fittings -

Valves -

Meters -

350.00 4 2 2 2 2 2 0 0 0 0
500.00 1 1 1 1 1 1 0 0 0 0
200.00 4 2 2 2 2 2 0 0 0 0
50.00 4 2 2 2 2 2 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

350.00 8 2 2 2 2 2 2 2 0 0
500.00 1 1 1 1 1 1 1 1 0 0
200.00 8 2 2 2 2 2 2 2 0 0
50.00 8 2 2 2 2 2 2 2 0 0

350.00 5 3 3 3 3 3 3 1 0 0
500.00 2 1 1 1 1 1 1 1 0 0
200.00 5 3 3 3 3 3 3 1 0 0
50.00 5 3 3 3 3 3 3 1 0 0

350.00 4 2 2 2 2 2 1 1 0 0
500.00 1 1 1 1 1 1 1 1 0 0
200.00 4 2 2 2 2 2 1 1 0 0
50.00 4 2 2 2 2 2 1 1 0 0

350.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

350.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
50.00 0 0 0 0 0 0 0 0 0 0

711020- Parts and Supplies:
Injection Wellhead Materials -

Piping and Fittings-
Valves-
Meters-

Upper Chinle
711020- Parts and Supplies:

Injection Wellhead Materials -

Piping and Fittings-
Valves -

Meters -

Middle Chinle
711020- Parts and Supplies:

Injection Wellhead Materials -

Piping and Fittings -
Valves -

Meters -

(5) Unit Costs and Quantities
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GRANTS PRO3ECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-81 0-23-5100

UNIT COST
2008 2009 1 2010 2011 2012 2013 2014 2015 2016 2017

R.O. Plant Operations IF FF I F I I {
714090- Outside Services:

City Ele
Pump/motor re

I R.O. Plant Refurbish
R.O. Plant Upg

Miscellaneous R.O. Plant Equin
711040- Consulting Services:

Hydrologist/Engi
R.O. Engi

Electro
610020- Utilities:

Electrical Meter 453180
Natural Gas Meter 0807

711020- Parts and Supplies:
Piping and Fitt

Va
Me

Comp
Equipment Maintenance/Upg

Instrum
Fi

Membranes (LP
Membranes (HP

Sand Filter M
Air Diffu

Caustic S
Sulfuric
Anti- Sca

Lime (B
Muriatic

Membrane Cle
Building / Fa

Heating
Elect

ctric- 8,000.00 1 1 1 1 1 1 1 1 0 0
-pair- 10,000.00 1 1 1 1 1 1 1 1 0 0
hment 1,000,000.00 0 0 0 0 0 0 0 0 0 0
rades 5,000.00 0 0 0 0 0 0 0 0 0 0
pment 1,000.00 0 0 0 0 0 0 0 0 0 0

neer - 10,000.00 1 1 1 1 1 1 1 1 0 0
neer - 5,000.00 1 1 1 1 1 1 1 1 0 0

nics- 10,000.00 1 1 1 1 1 1 1 1 0 0

0503- 0.0757 2307600 2307600 2307600 2307600 2307600 2307600 2307600 2307600 10000 10000
7957 - 0.8650 5700 5700 5700 5700 5700 5700 5700 5700 5700 5700

ings - 1,000.00 1 1 1 1 1 1 1 1 1 0 0

Ives - 4,000.00 1 1 1 1 1 1 1 1 0 0 '

ters - 4,000.00 1 1 1 1 1 1 1 1 0 0

uter - 5,000.00 1 1 1 1 1 1 1 1 0 0

rade - 10,000.00 1 0 0 0 0 0 0 0 0 0

ents - 15,000.00 1 1 1 1 1 1 1 1 0 0

Iters - 10.50 1,400.00 1,400.00 1,400.00 1,400.00 1,400.00 1,400.00 1,400.00 1,400.00 0.00 0.00

RO)- 484.00 288.00 288.00 288.00 288.00 288.00 288.00 288.00 288.00 0.00 0.00

RO)- 789.00 88.00 88.00 88.00 88.00 88.00 88.00 88.00 88.00 0.00 0.00

edia- 8,000.00 1 1 1 1 1 1 1 1 0 0

sers - 2,000.00 1 1 1 1 1 1 1 1 0 0

oda- 0.21 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 0 0

Acid - 0.07 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 0 0

alant - 700.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 0.00 0.00

tulk) - 0.07 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 0 0

Acid - 3.78 310.00 310.00 310.00 310.00 310.00 310.00 310.00 310.00 0.00 0.00

aner - 1,833.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 0.00 0.00

cility - 2,000.00 1 1 1 1 1 1 1 1 0 0

/ AC - 2,000.00 1 1 1 1 1 1 1 1 0 0

rical - 2,000.00 1 1 1 1 1 1 1 1 0 0

rters - 20,000.00 1 1 1 1 1 1 1 1 0 0

A-list 36.00 0 0 0 0 0 0 0 0 0 0

B-list 160.00 6 6 6 6 6 6 6 6 0 0

C-list 18.00 0 0 0 0 0 0 0 0 0 0

D-list 280.00 0 0 0 0 0 0 0 0 0 0

E-list 36.00 0 0 0 0 0 0 0 0 0 0

F-list 126.00 0 0 0 0 0 0 0 0 0 0

G-list 45.00 28 28 28 28 28 28 28 28 0 0

H-list 67.50 0 0 0 0 0 0 0 0 0 0

I-list 49.50 0 0 0 0 0 0 0 0 0 0
J-list 49.50 0 0 0 0 0 0 0 0 0 0

712010- Pumps:

711030- Water Analysis:
Pumps/Stai

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 1 2009 1 2010 1 2011 I 2012 I 2013 I 2014 I 2015 I 2016 1 2017

I* 4 .4 4 4 .4
--Evaporation System Management--

I I .4 .4 -T -4 -4 -~ 4-

714090- Outside Services:
City Electric -

Pump/motor Repair -
Liner Repair -

711040- Consulting Services:

Hydrologist/Engineer -
Odor Control -

711030- Water Analysis:
A-list
B-list
C-list
D-list
E-list
F-list
G-list
H-list

I-list
J-list

2,000.00 1 1 1 1 1 1 1 1 1 1
5,000.00 2 1 2 1 2 1 1 2 1 1

20,000.00 1 1 1 1 1 1 1 1 1 0

10,000.00 1 1 1 1 1 1 1 1 1 1
20,000.00 0 0 1 0 0 0 1 0 0 0

36.00 0 0 0 0 0 0 0 0 0 0
160.00 6 6 6 6 6 6 6 6 3 0
18.00 0 0 0 0 0 0 0 0 0 0

280.00 0 0 0 0 0 0 0 0 0 0
36.00 0 0 0 0 0 0 0 0 0 0
128.00 6 6 6 6 6 6 6 6 3 0
45.00 0 0 0 0 0 0 0 0 0 0
67.50 17 17 17 17 17 17 17 17 8 0
49.50 0 0 0 0 0 0 0 0 0 0
49.50 0 0 0 0 0 0 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 1 2009 1 2010 1 2011 1 2012 1 2013 1 2014 1 2015 1 2016 2017

610020- Utilities:
Electrical Meter 453180401 - 0.0757 3087389.5 3087389.5 3087389.5 3087389.5 3087389.5 1407000 1407000 1407000 938000 0

East Collection Pond

711020- Parts and Supplies:
Piping and Fittings - 2,000.00 1 1 1 1 1 1 1 1 1 0

Valves - 1,000.00 1 1 1 1 1 1 1 1 1 0
Meters - 2,000.00 1 1 1 1 1 1 1 1 1 0

West Collection Pond

711020- Parts and Supplies:
Piping and Fittings - 2,000.00 1 1 1 1 1 1 1 1 1 0

Sludge Transfer Materials- 45,000.00 0 0 0 0 1 0 0 0 0 0
Valves - 1,000.00 1 1 1 1 1 1 1 1 1 0
Meters - 2,000.00 1 1 1 1 1 1 1 1 1 0

No. 1 Evaporation Pond

711020- Parts and Supplies:
Piping and Fittings - 2,000.00 1 1 1 1 1 0 0 0 0 0

General Spray Nozzles - 68.00 200 200 200 200 200 0 0 0 0 0
Valves - 1,000.00 1 1 1 1 1 0 0 0 0 0
Meters - 2,000.00 1 1 1 1 1 0 0 0 0 0

Copper Sulfate - 2.48 6000 6000 6000 6000 6000 0 0 0 0 0
Nozzle for Turbo-Mist Unit - 32.15 60 60 60 60 60 0 0 0 0 0

712010- Pumps:
Turbo-Mist Unit - 50,000.00 0 0 0 0 0 0 0 0 0 0

Centrifugal Pumps - 5,000.00 2 2 2 2 2 0 0 0 0 0
Centrifugal Pump Parts - 2,000.00 1 1 1 1 1 0 0 0 0 0

Pump and Motor Repair for Turbo-Mist Unit - 3,000.00 1 1 1 1 1 0 0 0 0 0

No. 2 and No. 3 Evaporation Pond

711020- Parts and Supplies:
Piping and Fittings (Pond 2)

Spray Nozzles (Pond 2).
Valves (Pond 2)-

Meters (Pond 2).
Copper Sulfate (Pond 2).

Piping and Fittings (Pond 3)-
Spray Nozzles (Pond 3).

Valves (Pond 3)-
Meters (Pond 3) -

Copper Sulfate (Pond3).
712010- Pumps:

Centrifugal Pumps (Pond 2)-
Centrifugal Pump Parts(Pond 2) -

Centrifugal Pumps (Pond 3)-
Centrifugal Pump Parts(Pond 3) -

-Irrigation System Management-

714090 - Outside Services:
City Electric -

Continental Divide -

2,000.00 1 1 2 1 2 1 2 1 1 0
68.00 20 20 20 20 20 20 20 20 20 0

1,000.00 1 1 2 1 2 1 2 1 1 0
2,000.00 1 1 2 1 2 1 2 1 1 0

2.48 12000 12000 12000 12000 12000 12000 12000 12000 12000 0
2,000.00 0 25 2 1 2 1 2 1 1 0

68.00 0 80 20 20 20 20 20 20 20 0
1,000.00 0 3 1 1 1 1 1 1 1 0
2,000.00 0 2 1 1 1 1 1 1 1 0

2.48 0 2000 5000 5000 5000 5000 5000 5000 5000 0

5,000.00 3 3 3 3 3 3 3 3 1 0
2,000.00 1 2 1 2 1 2 1 2 1 0
5,000.00 0 2 1 1 1 1 1 1 1 0
2,000.00 0 0 1 1 1 1 1 1 1 0

2,000.00 1 1 1 1 1 1 1 1 1 1
5,000.00 1 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 I 2009 I 2010 I 2011 I 2012 I 2013

I I I I
2014 2015 I 2016 2017 I

i + I 4
714090- Outside Services (Cont.):

Surveying -

Field Prep & Planting-
Pump/motor Repair -

711040- Consulting Services:
Hydrologist/Engineer-

Other -
711020- Parts and Supplies:

Alfalfa -
Millet-

Oats/mixture -
Fertilizer -
Fencing -

7180?0 - Vegetation Analysis:
718030- Soil Analysis:
711030- Water Analysis:

A-list
B-list
C-list
D-list
E-list
F-list
G-list
H-list
I-list

J-List

2,00000 0 0 0, o 0 0 0 0 0o 0
5,000.00 0 0 0 0 0 0 0 0 0 0
2,000.00 1 1 1 1 1 1 1 1 1 1

15,000.00 1 1 1 1 1 1 1 1 1 1
5,000.00 1 1 1 1 1 1 1 1 1 1

2.55 0 0 0 0 0 0 0 0 0 0
0.40 0 0 0 0 0 0 0 0 0 0
g9o 0. . 0 0 0 0 1 0 0 0 0

0.15 0 0 , 0 0 0 0 0 0 I 0 0
2,000.00 1 1 1 1 1 1 1 1 1 1

40.50 160 160 160 160 160 160 160 160 160 160
245.00 24 24 24 24 24 24 24 24 24 24

36.00 0 0 0 0 0 0 0 0 0 0
160.00 13 13 13 13 13 13 13 13 13 13
18.00 0 0 0 0 0 0 0 0 0 0

280.00 0 0 0 0 0 0 0 0 0 0
36.00 0 0 0 0 0 0 0 0 0 0
128.00 5 5 5 5 5 5 5 5 5 5
45.00 14 14 14 14 14 14 14 14 14 14
67.50 49 49 49 49 49 49 49 49 49 49
49.50 29 29 29 29 29 29 29 29 29 29
49.50 46 46 46 46 46 46 46 46 46 46

3,100.00 1 1 1 1 1 1 1 1 1 1
550.00 1 1 1 1 1 1 1 1 1 1
750.00 0 0 0 0 0 0 0 0 0 0

1,300.00 0 0 0 0 0 0 0 0 0 0
700.00 1 1 1 1 1 1 1 1 0 0

1,300.00 0 0 0 0 0 0 0 0 0 0
700.00 1 1 1 1 1 1 1 1 0 0

1,300.00 0 0 0 0 0 0 0 0 0 0

700.00 1 1 1 1 1 1 1 1 0 0

714010- Driller costs:
New Alluvial Wells -

Alluvial Well Development -

flluvial Well Abandonment -

Chinle Well Abandonment -
Chinle Well Development -

Chinle Well Abandonment -

Chinle Well Development -

Chinle Well Abandonment -

Chinle Well Development -

Section 34 Flood Irrigation
I t I t ± -r i ____

Section 34 Distribution System
711020- Parts and Supplies:

Piping and Fittings -
Valves -

Meters -
Section 34 Irrigation Supply System

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -

2,000.00 1 1 1 1 1 1 1 1 1 1
600.00 1 1 1 1 1 1 1 1 1 1

3,000.00 1 0 1 0 1 0 1 0 1 1

1,000.00 1 1 1 1 1 1 1 1 1 1
500.00 1 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 2009 2010 2011 2012 2013 2014 2015 12016 12017

2008 2009 2010 2011 2012 2013 2014 2015 I 2016 I 2017-- ~- 1- r r r r I I F F
P ý 11 )' .ri ý -u ouppy y•¢. |u 4

Valves-
Meters -

Electrical System Parts -

Submersible Pumps -
712010- Pumps:

610020- Utilities:
Electrical Meter 453372500 -

Electrical Meter 453370700 -

Electrical Meter 453289200 -

Electrical Meter 453287400 -

Electrical Meter 453287900 -

Electrical Meter 453??????
Sections 34. 35. and 3 Injection Supply System

711020- Parts and Supplies:
Collection Wellhead Materials -

Piping and Fittings -

Valves -

Meters -

Electrical System Parts -

712010- Pumps:
Submersible Pumps -

610020- Utilities:
Electrical Meter 453282100-
Electrical Meter 453289200 -
Electrical Meter 453285800 -

Sections 34, 35, and 3 Injection System
711020- Parts and Supplies:

Injection Wellhead Materials -

Piping and Fittings -
Valves -
Meters -

Section 33 Center Pivot Irrigation

200.00 2 2 2 2 2 2 2 2 2 2
500.00 0 0 0 0 0 0 0 0 0 0
500.00 2 2 2 2 2 2 2 2 2 2

3,500.00 2 2 2 2 2 2 2 2 2 2

0.0757 85000 85000 85000 85000 85000 85000 85000 85000 85000 85000
0.0757 75000 75000 75000 75000 75000 75000 75000 75000 75000 75000
0.0757 30000 30000 30000 30000 30000 30000 30000 30000 30000 30000
0.0757 100000 100000 100000 100000 100000 100000 100000 100000 100000 100000
0.0757 35000 35000 35000 35000 35000 35000 35000 35000 35000 35000
0.0757 30000 30000 30000 30000 30000 30000 30000 30000 30000 30000

1,000.00 1 0 0 0 0 0 0 0 0 0
500.00 1 0 0 0 0 0 0 0 0 0
200.00 1 0 0 0 0 0 0 00 0 0
50.00 1 0 0 0 0 0 0 0 0 0

500.00 1 0 0 0 0 0 0 0 0 0

2,100.00 1 0 0 0 0 0 0 0 0 0

0.0757 350000 0 0 0 0 0 0 0 0 0
0.0757 15000 0 0 0 0 0 0 0 0 0
0.0757 160000 0 0 0 0 0 0 0 0 0

350.00 1 0 0 0 0 0 0 0 0 0
500.00 1 0 0 0 0 0 0 0 0 0
200.00 1 0 0 0 0 0 0 0 0 0
50.00 1 0 0 0 0 0 0 0 0 0

___ I I I __ ___ I ___ ___ I I ___ I ___ ___

¶ I F F T F F 4 4 1
_____ I F F ± F F F 4 1 4

Section 33 Center Pivot
711020- Parts and Supplies:

Plumbing and Fittings -

610020- Utilities:
Electrical Meter 453267900-

Section 33 Distribution System
711020- Parts and Supplies:

Piping and Fittings.
Valves-
Meters-

2,000.00 1 1 1 1 1 1 1 1 1 1

0.0757 22000 22000 22000 22000 22000 22000 22000 22000 22000 22000

2,000.00 1 1 1 1 1 1 1 1 1 1
600.00 1 1 1 1 1 1 1 1 1 1

3,000.00 1 1 0 1 0 1 0 1 t 0 1 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

- -- - -- -~ r r r t +
Section 33 Irrigation Supply System

711020- Parts and Supplies:

Collection Wellhead Materials-
Piping and Fittings -

Valves -
Meters -

Electrical System Parts -

712010- Pumps:

610020- Utilities:
Submersible Pumps -

Electrical Meter 453168400-
Electrical Meter 453262600 -

Electrical Meter 453263700 -

Electrical Meter 453265700 -

Electrical Meter 453267700 -

Electrical Meter 453267900 -

Electrical Meter ????????? -

1,000.00 1 1 1 1 1 1 1 1 1 1
500.00 1 1 1 1 1 1 1 1 1 1
200.00 2 2 2 2 2 2 2 2 2 2
500.00 0 0 0 0 0 0 0 0 0 0
500.00 2 2 2 2 2 2 2 2 2 2

3,500.00 2 2 2 2 2 2 2 2 2 2

0.0757 60000 60000 60000 60000 60000 60000 60000 60000 60000 60000
0.0757 70000 70000 70000 70000 70000 70000 70000 70000 70000 70000
0.0757 45000 45000 45000 45000 45000 45000 45000 45000 45000 45000
0.0757 50000 50000 50000 50000 50000 50000 50000 50000 50000 50000
0.0757 24000 24000 24000 24000 24000 24000 24000 24000 24000 24000
0.0757 22000 22000 22000 22000 22000 22000 22000 22000 22000 22000
0.0757 25000 25000 25000 25000 25000 25000 25000 25000 25000 25000

.O•rtlnrt •R P.•rzt•r PlvP.t Irrln•tlnn
Section__ 28 Cete Pio ¾ ¾ 4 I I-

Section 28 Center Pivot
711020- Parts and Supplies:

Plumbing and Fittings.

Expansion.
610020- Utilities:

Electrical Meter 453165000.
Section 28 Distribution System

711020- Parts and Supplies:
Piping and Fittings.

Valves-
Meters-

Section 28 Irrigation Supply System

711020- Parts and Supplies:
Collection Wellhead Materials-

Piping and Fittings.
Valves-
Meters-

Electrical System Parts-
712010- Pumps:

2,000.00 1 1 1 1 1 1 1 1 1 1
15,000.00 0 0 0 0 0 0 0 0 0 0

0.0757 35000 35000 35000 35000 35000 35000 35000 35000 35000 35000

2,000.00 1 1 1 1 1 1 1 1 1 1
600.00 1 1 1 1 1 1 1 1 1 1

3,000.00 1 0 1 0 1 0 1 0 1 1

1,000.00 1 1 1 1 1 1 1 1 1 1
500.00 1 1 1 1 1 1 1 1 1 1
200.00 1 1 1 1 1 1 1 1 1 1
500.00 0 0 0 0 0 0 0 0 0 0
500.00 1 1 1 1 1 1 1 1 1 1

3,500.00 1 1 1 1 1 1 1 1 1 1

0.0757 75000 75000 75000 75000 75000 75000 75000 75000 75000 75000
0.0757 75000 75000 75000 75000 75000 75000 75000 75000 75000 75000
0.0757 30000 30000 30000 30000 30000 30000 30000 30000 30000 30000
0.0757 30000 30000 30000 30000 30000 30000 30000 30000 30000 30000
0.0757 80000 80000 80000 80000 80000 80000 80000 80000 80000 80000
0.0757 35000 35000 35000 35000 35000 35000 35000 35000 35000 35000

610020- Utilities:
Submersible Pumps-

Electrical Meter 453164800-
Electrical Meter 453164900-
Electrical Meter 453171200-
Electrical Meter 453079400.
Electrical Meter 453171500-
Electrical Meter 453165000.

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

WATER TREATMENT (Cont.)
XXXXXX-810-23-5100

UNIT COST
2008 I 2009 2010 2011 2012 2013 2014 2015 I 2016 1 2017

4- 1 4 4 I 4 4
Section 28 Iniection Supply System

711020- Parts and Supplies:

Collection Wellhead Materials -
Piping and Fittings -

Valves .
Meters -

Electrical System Parts -
712010- Pumps:

610020- Utilities:

Submersible Pumps -

Electrical Meter 453054002 -

1,500.00 1 0 0 0 0 0 0 0 0 0
500.00 1 0 0 0 0 0 0 0 0 0

450.00 1 0 0 0 0 0 0 0 0 0
2,000.00 1 0 0 0 0 0 0 0 0 0
500.00 1 0 0 0 0 0 0 0 0 0

5,000.00 1 0 0 0 0 0 0 0 0 0

0.0757 405000 2000 2000 2000 2000 2000 2000 2000 2000 0

350.00 1 0 0 0 0 0 0 0 0 0
500.00 1 0 0 0 0 0 0 0 0 0
200.00 1 0 0 0 0 0 0 0 0 0
50.00 1 0 0 0 0 0 0 0 0 0

Section 28 Injection System
711020- Parts and Supplies:

Injection Wellhead Materials -
Piping and Fittings.

Valves-
Meters-

Additional Center Pivot Irrtaation
.4- 4- F F F I- 4- 4- -4 F 4-

Additional Irrigation Expansion

711020- Parts and Supplies:
New Center Pivot System

Plumbing and Fittings.
610020- Utilities:

Additional Irrigation Distribution Syste
711020- Parts and Supplli

Electrical Meter TBD-
em
es:

Piping and Fittings -
Valves -
Meters -

Additional Irrigation Supply System
711020- Parts and Supplies:

Collection Wellhead Materials -
Piping and Fittings -

Valves -
Meters -

Electrical System Parts -
712010- Pumps:

45,000.00 0 0 0 0 0 0 0 0 0 0
2,000.00 0 0 0 0 0 0 0 0 0 0

0.0757 0 0 0 0 0 0 0 0 0 0

2,000.00 0 0 0 0 0 0 0 0 0 0
600.00 0 0 0 0 0 0 0 0 0 0

3,000.00 0 0 0 0 0 0 0 0 0 0

1,000.00 0 0 0 0 0 0 0 0 0 0
500000 0 0 0 0 0 0 0 0 0 0
200.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0
500.00 0 0 0 0 0 0 0 0 0 0

3,500.00 0 0 0 0 0 0 0 0 0 0

0,0757 0 0 0 0 0 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0
0.0757 0 0 0 0 0 0 0 0 0 0

0.0757 0 0 1 0 0 0 0 0 0 0

610020 - Utilities:
Submersible Pumps -

Electrical Meter TBD -
Electrical Meter TBD-
Electrical Meter TBD
Electrical Meter TBD-
Electrical Meter TBD -
Electrical Meter TBD -
Electrical Meter TBD -
Electrical Meter TBD -
Electrical Meter TBD
Electrical Meter TBD

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

MONITORING/REGULATORY
XXXXXX-810-23-5200

UNIT COST
2008 I 2009 1 2010 1 2011 I 2012 I 2013 I 2014 I 2015 I 2016 I 2017

-General-

718900- NRC Fees: 50,000.00 1 1 1 1 1 1 1 1 1 1
718025- Permitting Fees: 5,000.00 1 1 1 1 1 1 1 1 1 1
711040- Consulting Services:

Hydrologist/Engineer -
Annual Report- 20,000.00 1 1 1 1 1 1 1 1 1 1

CAP- 20,000.00 1 0 0 0 0 0 0 0 0 0
ACL- 40,000.00 1 0 0 0 0 0 0 0 0 0

Numerical Modeling- 40,000.00 1 0 0 0 0 0 0 0 0 0
ALARA Consulting - 20,000.00 1 1 1 1 1 1 1 1 1 1

General Consulting - 10,000.00 1 1 1 1 1 1 1 1 1 1
DOE Reporting - 50,000.00 0 0 0 0 0 0 0 0 0 0 0 0

DP Renewal- 20,000.00 0 0 1 0 0 0 0 1 0 0
EPA Oversight - 20,000.00 1 1 1 2.5 1 1 1 1 2.5 1

-Air / Weather Monitoring-

714090- Outside Services: 5,500.00 1 1 1 1 1 1 1 1 1 1
711020- Parts and Supplies: 500.00 1 1 1 1 1 1 1 1 1 1
610020- Utilities:

Electrical Meter 453181900 - 0.0757 44000 44000 44000 44000 44000 44000 44000 44000 44000 44000

--Radiation Monitoring-o

714090- Outside Services:
711020 - Parts and Supplies:

Bioassay Sample Bottles-
High Vol Filters

High Vol Parts -
Lab Instrument Parts -

OSL Badges -

Radon Cups -
Miscellaneous Parts -

718030 - Lab Fees:

610020- Utilities:

Bioassay Samples -
High Vol Samples -

Radon Cup Analysis -

2,000.00 1 1 1 1 1 1 1 1 1 1

10.00 50 50 50 50 50 50 50 50 50 50
290.00 5 5 5 5 5 5 5 5 5 5

1,700.00 1 1 1 1 1 1 1 1 1 1
1,000.00 1 1 1 1 1 1 1 1 1 1

69.36 100 100 100 100 100 100 100 100 100 100
20.00 54 54 54 54 54 54 54 54 54 54

500.00 1 1 1 1 1 1 1 1 1 1

25.00 20 20 20 20 20 20 20 20 20 20
168.00 32 32 32 32 32 32 32 32 32 32
70.00 54 54 54 54 54 54 54 54 54 54

0.0757 5500 5500 5500 5500 5500 5500 5500 5500 5500 5500
0.0757 5500 5500 5500 5500 5500 5500 5500 5500 5500 5500
0.0757 5500 5500 5500 5500 5500 5500 5500 5500 5500 5500
0.0757 5500 5500 5500 5500 5500 5500 5500 5500 5500 5500
0.0757 5500 5500 5500 5500 5500 5500 5500 5500 5500 5500
0.0757 5500 5500 5500 5500 5500 5500 5500 5500 5500 5500

2,000.00 1 1 1 1 1 1 1 1 1 1
1,000.00 1 1 1 1 1 1 1 1 1 1

Electrical Meter 433983700 -

Electrical Meter 453094400-
Electrical Meter 600986000 -

Electrical Meter 453280400 -

Electrical Meter 600095200 -

Electrical Meter 453191600 -

711040- Radiation Training:
Annual Radiation Refresher -

Employee Radiation Training.

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

MONITORINGtREGULATORY (Cont.)
XXXXXX-81 0-23-5200

UNIT COST
2008 1 2009 2010 2011 2012 2013 2014 2015 1 2016 1 2017

-Settlement Monument Monitoring-[[ I I I I IF I
714090- Outside Services:

Surveying -

Report Development -
7,000.00 [ 1 1____ 1____ 1__ _ 1 0 0 0 0

2,000.00 1 1____ 1____ 1__ _ 1 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

HOLDING
XXXXXX-81 1-23-5300

UNIT COST
2009 2010 2011 2012 2013 2014 2015 2016 2017

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

-Land-[______ _________ _____I____ _____ ____ _____I____ _______ __

790060- Land Purchase:
790090- Land Rental:
790110- Title Commitment Policy:
790010- Appraisal :
790120- Land Improvements:

Fencing -

Water Development -
Clean-up -

623010 - Property Tax:
790120- Surveying/ Mapping:

0.00 0 0 0 0 0 0 0 0 0 0
0.00 0 0 0 0 0 0 0 0 0 0
0.00 0 0 0 0 0 0 0 0 0 0
0.00 0 0 0 0 0 0 0 0 0 0

2,000.00 1 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1 1
2,000.00 1 1 1 1 1 1 1 1 1 1

25,000.00 1 1 1 1 1 1 1 1 1 1
15,000.00 1 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

SECURITY AND MAINTENANCE
XXXXXX-811-23-5400

--Land and Structures-

717030- Surveillance:

UNIT COST
2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

4,000.00 1 1 1 1 1 1 1 1 1 1

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

SEVERANCE AND RELOCATION
xxxxxx-xxx-xx-xxxx

-Severance and Relocation-

xxxxxx - Severance and Relocation:

UNIT COST
2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

0.00 0 0 0 0 0 0 1 0 2 6

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

GENERAL AND ADMIN.
XXXXXX-811-23-5500

UNIT COST
2006 2009 20.0 201 A 2012 2013 2014 2017

-Salaries and Benefits-

600000- Salaries - General: 91,300.00 3 3 3 3 3 3 3 3 3 3

600001 - Salaries - Groundwater: 52,261.00 6 6 6 6 6 6 5 5 4 4
600040- Fringe Benefits: 27,633.00 9 9 9 9 9 9 8 8 7 7
600050- Temporary Labor: 15,000.00 1 1 1 1 1 2.4 1 1 1 2.4
601060- Workman's Compensation: 60,000.00 1 1 1 1 1 1 1 1 1 1
601130- Memberships: 16,400.00 1 1 1 1 1 1 1 1 1 1

601140- Seminars and Training: 2,500.00 1 1 1 1 1 1 1 1 1 _1

603000- Employee Relations: 1,000.00 1 1 1 1 1 1 1 1 1 1

-General Office Costs-

622000- Stationary & Supplies: 5,000.00 1 1 1 1 1 1 1 1 1 1
622010- Kitchen Supplies: 2,000.00 1 1 1 1 1 1 1 1 1 1

622040- Publications & Subscriptions: 250.00 1 1 1 1 1 1 1 1 1 1

622050- Miscellaneous: 1,500.00 1 1 1 1 1 1 1 1 1 1
622050- Misc. Computer Hardware: 4,000.00 1 1 1 1 1 1 1 1 1 1

622070- Lunch / Dinners: 500.00 1 1 1 1 1 1 1 1 1 1

-Occupancy Costs-

610030- Office- Other: 10,000.00 1 1 1 1 1 1 1 1 1 1

-Communication Costs-

620010- Telecommunications: 12,000.00 1 1 1 1 1 1 1 1 1 1

620060 - Postage: 2,000.00 1 1 1 1 1 1 1 1 1 1

620070- Courier Services: 10,000.00 1 1 1 1 1 1 1 1 1 1

620080- DataLineAccess: 5,000.00 1 1 1 1 1 1 1 1 1 1

-Data Processing Costs-

621000- Equipment Rental / Leases: 9,000.00 1 1 1 1 1 1 1 1 1 1
621020- Computer Software: 2,000.00 1 1 1 1 1 1 1 1 1 1

-Taxes, Licenses, and Fees-

623000- Office-Other: 1,500.00 1 1 1 1 1 1 1 1 1 1

-Insurance-

624040- Insurance: 24,000.00 [ 1 I 1 1 1 1 1 1 1 1 [ 1 1 i

(5) Unit Costs and Quantities
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GRANTS PROJECT
Scenario F Closure Cost Estimate

Unit Costs/Quantities
2008 Through Completion

GENERAL AND ADMIN. (Cont.)
XXXXXX-811-23-5500

UNIT COST
2008 1 2009 2010 1 2011 2012 2013 2014 1 2015 1 2016 2017

--Travel and Accommodation--

640000- Travel - Air: 5,000.00 1 1 1 1 1 1 1 1 1 1
640020- Travel - Accommodation: 1,000.00 1 1 1 1 1 1 1 1 1 1
640030- Travel - Taxis: 100.00 1 1 1 1 1 1 1 1 1 1
640050- Travel - Gas: 4,800.00 1 1 1 1 1 1 1 1 1 1
640060- Travel - Meals: 1,000.00 1 1 1 1 1 1 1 1 1 1

-Professional Fees-

670000- Legal Fees: 15,000.00 1 1 1 1 1 1 1 1 1 1

--Outside Services--

714090- Worker's Comp. Admin: 8,000.00 1 1 1 1 1 1 1 1 1 1
IT Consulting Services 10,000.00 1 1 1 1 1 1 1 1 1 1
Misc.(Grants Clinic) 5,000.00 1 1 1 1 1 1 1 1 1 1

MISCELLANEOUS INCOME UNIT COST
XXXXXX-XXX-XX-XXXX 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

-Misc. Income--
I I I I I I I I

499000 - Misc. Income:
-25,000.00 0 0 0 0 0 0 0 0 0 0

(5) Unit Costs and Quantities
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GRANTS PROJECT
Unit Costs

A B C

UNIT COSTS
2
3
4
5 --Fuel--

-6

7 unit cost units
8 Diesel 2.64 $/gal
9 Gasoline 2.60 $/gal
10
11
12 --Water Analysis--
13/

14 unit cost units
15 A-LIST 36 $/sample
16 B-LIST 160 $/sample
17 C-LIST 18 $/sample
18 D-LIST 280 $/sample
19 E-LIST 36 $/sample
20 F-LIST 128 $/sample
21 G-LIST 45 $/sample
22 H-LIST 67.5 $/sample
23 I-LIST 49.5 $/sample
24 COLUMN TESTS 108 $/sample
25 J-LIST 49.5 $/sample
26
27 --Vegetation Analysis--
28

29 unit cost units
30 40.50 $/sam pie
31
32
33 --Soil Analysis--
34

35 unit cost units
36 245.00 $/sample
37
38
39 --Utilities--
40

41 unit cost units
42 Electric 0.0757 $/KWH
43 Natural Gas 0.865 $/CCF
44
45
46 --Driller Costs--

47
48 unit cost units
49 New Tailings Well 3,400.00 $/well
50 New Alluvial Well 3,100.00 $/well

D E F

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

A B C D E
51 New U. Chinle Well 7,300.00 $/well
52 New M. Chinle Well 7,300.00 $/well
53 New L. Chinle Well 7,300.00 $/well
54 Develop Tailings Well 400.00 $/well
55 Develop Alluvial Well 550.00 $/well
56 Develop U. Chinle Well 700.00 $/well
57 Develop M. Chinle Well 700.00 $/well
58 Develop L. Chinle Well 700.00 $/well
59 Abandon 5" Tailings Well 640.00 $/well
60 Abandon 2" Tailings Well 220.00 $/well
61 Abandon Alluvial Well 750.00 $/well
62 Abandon Perched Alluvial Well 350.00 $/well
63 Abandon U. Chinle Well 1,300.00 $/well
64 Abandon M. Chinle Well 1,300.00 $/well
65 Abandon L. Chinle Well 1,300.00 $/well
66 Abandon San Andres Well 3,000.00 $/well
67 Abandon Sumps 500.00 $/sump
68
69
70 -- Tailings Collection Parts and Supplies--

71
72 unit cost units
73 Collection Wellheads 500.00 $/wellhead
74 2" Valves 200.00 $/valve
75 3/4", 5/8", 1" Meters 50.00 $/meter
76 Submersible Pumps 500.00 $/pump
77 Vacuum Pumps 500.00 $/pump
78
79
80 -- Tailings Sumps Parts and Supplies--
81

82 unit cost units
83 Collection Plumbing 500.00 $/wellhead
84 2", 3" Valves 200.00 $/valve
85 3/4", 5/8", 1" Meters $l $/meter
86 Submersible Pumps 310.00 $/pump
87
88
89 -- Tailings Injection Parts and Supplies--
90 /

91 unit cost units
92 Injection Wellheads 300.00 $/wellhead
93 2" Valves $/valve
94 3/4", 5/8", 1" Meters $/meter
95
96
97 -- Alluvial/Chinle Collection Parts and Supplies--
98
99 unit cost units

100 Collection Wellheads 1,000.00 $/wellhead

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

A
101 2" Valves
102 3/4", 5/8", 1" Meters
103 Submersible Pumps
104
105
106 -- San Andres Collectic

Bzz~ I C ID I E I F
$/v
$/rm

2,100.00 $/p

on Parts and Supplies--

alve
ieter
ump

107
108 unit cost units
109 Collection Wellheads 1,500.00 $/wellhead
110 6" Valves 450.00 $/valve
111 6" Meters 2,000.00 $/meter
112 Submersible Pumps 5,000.00 $/pump
113
114
115 -- Alluvial/Chinle Injection Parts and Supplies--
116

117 unit cost units
118 Injection Wellheads 350.00 $/wellhead
119 2" Valves M.0 $/valve
120 3/4", 5/8", 1'" Meters MAD $/meter
121
122
123 -- Irrigation Parts and Supplies--
124

125 unit cost units
126 Collection Wellheads 1,000.00 $/wellhead
127 2", 3" Valves $] $/valve
128 6", 10", 12" Valves 600.00 $/valve
129 2", 3" Meters 500.00 $/meter
130 6", 10", 12" Meters 3,000.00 $/meter
131 Submersible Pumps 3,500.00 $/pump
132 Alfalfa 2.55 $/Ib
133 Millet 0.40 $/Ib
134 Oats-mixture 0.90 $/Ib
135 Fertilizer 0.15 $/Ib
136
137
138 -- R.O. Plant Parts and Supplies--

139

_1m140 unit cost units
141 Pumps 5,000.00 $/pump
142 Valves 4,000.00 $/valve
143 Meters 4,000.00 $/meter
144 Filters 10.50 $/filter
145 Membranes (LPRO) 484.00 $/membrane
146 Membranes (HPRO) 789.00 $/membrane
147 Sand Filter Media 8,000.00 L.S.
148 Air Diffuser 2,000.00 L.S.
149 Caustic Soda 0.2090 $/Ib
150 Sulfuric Acid 0.0720 $/Ib

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

A B C D E F
151 Anti-Scalent 700.00 S/barrel
152 Citric Acid 1.06 $/Ib
153 Test Reagents 0.00 $/?
154 Lime 0.0749 $/lb
155 Muriatic Acid 3.78 $/gal
156 Membrane Cleaner 1,833.00 $/drum
157
158 unit cost units
159 R.O. Plant Refurbishment 1,000,000.00 lump sum
1 R.O. Plant Upgrades 5,000.00 S/upgrade
161 Miscellaneous R.O. Plant Equipm 1,000.00 S/unit
162
163
164 -- Evaporation Parts and Supplies--

165
166 unit cost units
167 Pumps 5,000.00 S/pump
168 Valves 1,000.00 S/valve
169 Meters 2,000.00 $/meter
170 Copper Sulfate 2.48 $/lb
171 Citric Acid 1.06 $/lb
172 Spray Nozzles 68.00 S/nozzle
173 Pump & Motor for Turbo-Mist 6,000.00 S/pump
174 Nozzles for Turbo-Mist Unit 32.15 S/nozzle
175
176
177 -- In-situ Biotesting Parts and Supplies--
178

179 unit cost units
180 Pumps 2,100.00 S/pump
181 Valves 200.00 S/valve
182 Meters 50.00 $/meter
183 Molasses 1.00 $/gal
184 Phosphorous Source 1.00 $/lb
185 Carbon Source 0.00114 $/lb
186
187
188 -- Monitoring Parts and Supplies--
189

190 unit cost units
191 Bioassay Sample Bottles 10.00 S/bottle
192 OSL Badges 10.00 S/badge
193 Bioassay Samples 25.00 S/sample
194 OSL Badges Analysis 69.36 S/badge
195 High Vol Samples 168.00 S/sample
196 Radon Cups 20.00 S/cup
197 Radon Cup Analysis 70.00 S/sample
198 High Vol Filters 290.00 S/pack
199

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

Cell: E3
Comment: NOTE:

DO NOT CHANGE CELLS HIGHLIGHTED IN RED.

THE REST OF THE VALUES SHOULD BE CHANGED HERE.
CHANGING THE UNIT COST VALUES IN THIS SHEET WILL
CHANGE THE VALUES THROUGHOUT THE SPREADSHEET.

Cell: C15
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C16
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C17
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C18
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C19
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C20
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C21
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C22
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C23
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C24
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C25
Comment: Includes lab fees plus $16/sample for supplies.

Cell: C30 (6) Unit Costs
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GRANTS PROJECT
Unit Costs

Comment: Includes lab fees and supplies.

Cell: C36
Comment: Includes lab fees and supplies.

Cell: C49
Comment: Tailings wells are 5" PVC, typically 110' deep, sand pack up to 30' with bentonite seal above sand.

Cost est. based on previous drilling cost.

Cell: C50
Comment: Alluvial wells 5" PVC, 60 to 120', sand pack to 30' with bentonite seal above. Cost est. based on

previous drilling.

Cell: C51
Comment: U. Chinle wells 5" PVC, 120 to 240' deep

, sand pack 40' with bentonite seal above.

Cell: C52
Comment: M. Chinle 5 or 6" PVC, 120 to 360' deep, 60' of sand pack with bentonite seal above.

Cell: C53
Comment: L. Chinle wells 5" PVC, 160 to 380' deep, 60' sand pack with bentonite seal above.

Cell: C54
Comment: 3 hrs of rig time.

Cell: C55
Comment: 4 hrs of rig time

Cell: C56
Comment: 5 hrs of rig time

Cell: C57
Comment: 5 hrs of rig time

Cell: C58
Comment: 5 hrs of rig time

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

Cell: C59
Comment: 3 hrs rig time and materials

Cell: C60
Comment: 4 hrs labor at $30/hr for manpower plus $100 for materials and possible equipment rental.

Cell: C61
Comment: 3 hrs rig time and materials

Cell: C62
Comment: 2 hrs rig time and materials

Cell: C63
Comment: 4 hrs rig time and materials

Cell: C64
Comment: 4 hrs rig time and materials

Cell: C65
Comment: 4 hrs rig time and materials

Cell: C66
Comment: 10 hrs rig time and materials

Cell: C67
Comment: Backfill and cover cost

Cell: C73
Comment: Includes all wellhead plumbing (tees, small valves, nipples, drop pipe, drawdown tube, rope, etc.)

Cell: C75
Comment: Assumes average cost of all three sizes of meters.

Cell: C76
Comment: Assumes average cost of different sizes of pumps.

Cell: C77
Comment: No vacuum pumps are planned to be used in the future.

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

Cell: C83
Comment: Includes all collection plumbing (tees, small valves, nipples, rope, drawdown tube, etc.)

Cell: C85
Comment: Assumes average cost of all three sizes of meters.

Cell: C86
Comment: Assumes average cost of different sizes of pumps.

Cell: C92
Comment: Includes all injection plumbing (tees, small valves, nipples, etc.)

Cell: C94
Comment: Assumes average cost of all three sizes of meters.

Cell: C100
Comment: Includes all wellhead plumbing (tees, small valves, nipples, drop pipe, drawdown tube, S.S. wire and

etc.

Cell: C102
Comment: Assumes average cost of all three sizes of meters.

Cell: C103
Comment: Assumes average cost of different sizes of pumps.

Cell: C109
Comment: Includes all wellhead plumbing (tees, valves, nipples, drop pipe, drawdown tube, S.S. wire, etc. for

large wells.

Cell: C112
Comment: Assumes average cost of different sizes of pumps.

Cell: C118
Comment: Includes all wellhead plumbing (tees, small valves, nipples, etc.

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

Cell: C120
Comment: Assumes average cost of all three sizes of meters.

Cell: C126
Comment: Includes all wellhead plumbing (tees, valves, nipples, drop pipe, drawdown tube, S.S. wire, etc. for 2"

and 3" discharge pipe.

Cell: C127
Comment: Assumes average of 2" and 3" valves.

Cell: C128
Comment: Assumes average of 6", 10", and 12" valves.

Cell: C129
Comment: Assumes average cost of 2" and 3" meters.

Cell: C130
Comment: Assumes average cost of 6", 10", and 12" meters.

Cell: C131
Comment: Assumes average cost of different sizes of pumps.

Cell: C141
Comment: Assumes average of all different types of pumps (R.O. Feed, Sump, R.O. Product, etc.).

Cell: C142
Comment: Assumes average of different sizes and types of valves.

Cell: C143
Comment: Assumes average of different types and sizes of meters.

Cell: C159
Comment: Placeholder estimate of large scale plant refurbishment

Cell: C160
Comment: As yet unspecified upgrades

Cell: C161
Comment: Miscellaneous future equipment additions

(6) Unit Costs
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GRANTS PROJECT
Unit Costs

Cell: C167
Comment: Assumes average of all different types and sizes of pumps.

Cell: C168
Comment: Assumes average of different sizes and types of valves.

Cell: C169
Comment: Assumes average of different types and sizes of meters.

Cell: C173
Comment: High pressure pump to supply two Turbo Misters

Cell: C174
Comment: Spiral-type nozzle

Cell: C180
Comment: Assumes average of all different types of pumps.

Cell: C181
Comment: Assumes average of different sizes and types of valves.

Cell: C182
Comment: Assumes average of different types and sizes of meters.

(6) Unit Costs
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GRANTS PROJECT
Electrical Meter 453180401 Electrical Meter 453180501

!!!!!!!!!!!!DO NOT CHANGE RED VALUES IN THIS SHEET. CHANGE ONLY THE YEARLY GPM VALUES!!!!!!!!!!!!
For the purposes of costing, the maximum R.O. feed rate was assumed to be 600 gpm.

The maximum practical rate is estimated at 540 gpm.

Electrical Meter 453180401 KWH Breakout

Alluvial Collection
Toe Drains / Sumps
Tailings Collection
Spray Evaporation System
Turbo-Mist
No. 2 Well

Alluvial Collection
Toe Drains / Sumps
Tailings Collection
Spray Evaporation System
Turbo-Mist
No. 2 Well

Total

Unit Pressure
Cost Factor 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017
469 1 580 580 580 580 580 580 520 520 0 0
469 0.36 25 25 25 25 25 0 0 0 0 0
469 0.36 120 120 110 100 80 0 0 0 0 0
469 1 4700 4700 4700 4700 4700 3000 3000 3000 2000 0
469 12.07 156 156 156 156 156 0 0 0
469 2 300 300 300 300 100 100 100 100 100 100

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017
272020 272020 272020 272020 272020 272020 243880 243880 0 0

4221 4221 4221 4221 4221 0 0 0 0 0
20260.8 20260.8 18572.4 16884 13507.2 0 0 0 0 0
2204300 2204300 2204300 2204300 2204300 1407000 1407000 1407000 938000 0
883089 883089 883089 883089 883089 0 0 0 0 0
281400 281400 281400 281400 93800 93800 93800 93800 93800 93800

3665291 3665291 3663603 3661914 3470938 1772820 1744680 1744680 1031800 93800

R.O. Plant Electrical Meter 453180501

Unit I
Cost 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

Formula 600 600 600 600 600 600 600 600 0 0R.O. Plant Rate

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 1
R.O. Plant 12307600 12307600!12307600o12307600o12307600o12307600o12307600o123076001 10000 1 10000

(7) Electrical Meter 453180401
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GRANTS PROJECT
Long-Term Maintenance

Surveillance Fee

LONG-TERM MAINTENANCE & SURVEILLANCE FEE

NRC Long Term Maintenance and Surveillance Fee

$250,000 Fee in 1978 Dollars

Most current CPI Index for Current Year = 202.416
CPI Index for November, 1978 = 67.4

Difference in Indices = 135.016

CPI Factor = 2.003205

Fee in March, Current year dollars = $750,801

(8) NRC Long Term Maintenance
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GRANTS PROJECT
Physical Reclamation Costs

2007 Dollars
SUMMARY ESTIMATE
HOMESTAKE MINING COMPANY OF CALIFORNIA
GRANTS PROJECT MILLING COMPLEX
CEBOLA COUNTY NEAR MILAN, NM

CPI Calculations to convert the 2003 unit cost $ to current year $
Most Current CPI Value 202.416

Jan 2003 CPI Value 181.71

1 0.1140121081

Item No. Description Unit Quantity Unit Cost Total Cost
(Current Year $) $

1.0 FACILITY DECOMMISSIONING
Mill Decommissioning & Demolition Complete $0

2.0 GROUND WATER RESTORATION
2.1 Groundwater Restoration (Operations & Monitoring) YR $0
2.2 RO Treatment Plant Operation YR $0
2.3 Well Abandonment EA $0

Groundwater Restoration Subtotal $0

3.0 INTERIM STABILIZATION OF TAILINGS
Interim Cover Maintenance (Included in ongoing gw restoration operations costs)

4.0 TAILING IMPOUNDMENT AREA RESTORATION

4.1 Large Tailings Pile Closure
4.1.1 Settlement Monitoring
4.1.2 Borrow Area Investigation Acre 400 140.92 $56,369
4.1.3 Clear & Grub Borrow Areas Acre 240 1,336.81 $320,835
4.1.4 Radon Barrier material: haul & placement CY 770,000 4.68 $3,602,715
4.1.5 Rock Cover material: haul & placement CY 87,000 4.79 $416,752
4.1.6 Construction QA/QC Month 7 61,270.67 $428,895
4.1.7 Revegetation of Borrow Areas Acre 240 1,559.62 $374,308

Large Tailings Pile Closure Subtotal $5,199,874

4.2 Pond Closure

4.2.1 Dewatering and/or Water Treatment (allowance) LS 1 55,700.61 $55,701
4.2.2 Removal of sediment - placement in EP1 CY 80,000 4.23 $338,660
4.2.3 Removal of liners, & piping - placement in EPI SY 86,000 1.00 $86,225
4.2.4 Excavate underlying impacted soil CY 37,500 3.34 $125,326
4.2.5 Remove/regrade earthen berms CY 122,000 1.11 $135,909
4.2.6 Confirmation Sampling Acre 25 891.21 $22,280
4.2.7 Import Fill placement & grading CY 50,000 3.23 $161,532
4.2.8 Revegetation Acre 25 1,559.62 $38,990

Pond Closure Subtotal $964,623

4.3 Small Tailing Pile Closure
4.3.1 Clear & Grub Borrow Areas Acre 105 1,336.81 $140,366
4.3.2 Prep and grade of tailings pile surface CY 170,000 2.17 $369,295
4.3.3 Radon Barrier material: haul & placement CY 340,000 4.85 $1,647,624
4.3.4 Rock Cover material: haul & placement

Top of Impoundment CY 32,000 4.90 $156,853
Impoundment side slopes CY 28,000 6.96 $194,952

4.3.5 Construction QA/QC Month 4.5 61,270.67 $275,718
4.3.6 Revegetation of Borrow Areas Acre 105 1,559.62 $163,760

Small Tailing Pile Closure $2,948,567

5.0 RADIOLOGICAL SURVEY AND ENVIRONMENTAL MONITORING

Radon Flux Measurements on Tailing Piles (post-closure) LS 1 43,446.47 $43,446

6.0

6.1
6.1.1
6.1.2
6.1.3

DEMOLITION OF REMAINING FACILITIES

RO Plant Demolition
Demolition of plant - placement in EP1
Backfill/regrade demolition area
Revegetation

LS

CY
Acre

1

1,500
2.5

153,176.66
3.34

1,559.62

$153,177
$5,013
$3,899

$162,089RO Plant Demolition Subtotal

(9) Physical Reclamation Costs
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GRANTS PROJECT
Physical Reclamation Costs

2007 Dollars
SUMMARY ESTIMATE
HOMESTAKE MINING COMPANY OF CALIFORNIA
GRANTS PROJECT MILLING COMPLEX
CEBOLA COUNTY NEAR MILAN, NM

CPI Calculations to convert the 2003 unit cost $ to current year $
Most Current CPI Value 202.416

Jan 2003 CPI Value 181.71
1 0.114012108

Item No. Description Unit Quantity Unit Cost Total Cost

(Current Year $) S

6.2 Office/Shop Area Demolition
(office-truck shop, warehouse bdg, & rel. bdg in admin compound)

6.2.1 Demolition of buildings LS 1 77,980.85 $77,981
6.2.2 Demolition of Water Tanks EA 2 16,710.18 $33,420
6.2.3 Removal of yard gravel - placement in EP1 CY 4,000 3.90 $15,596
6.2.4 Backfill/regrade demolition area CY 1,500 3.34 $5,013
6.2.5 Revegetation Acre 5 1,559.62 $7,798

Office/Shop Area Demoltion Subtotal $139,809

7.0 PROJECT MGMNT - CONSULTING/ENGINEERING SUPPORT

7.1 Large Tailings Pile Closure
7.1.1 Final Design & Contract Document Prep LS 1 40,104.44 $40,104
7.1.2 Proj Management & Construction Oversight Month 7 42,332.46 $296,327
7.1.3 Prepare Completion Report LS 1 40,104.44 $40,104

LTP Project Management Subtotal $376,536

7.2 Final Closure & Demolition (RO plant, ponds, STP)
7.2.1 Final Design & Contract Document Prep LS 1 48,125.32 $48,125
7.2.2 Proj Management & Construction Oversight Month 8.5 42,332.46 $359,826
7.2.3 Prepare Completion Report LS 1 48,125.32 $48,125

STP Project Management Subtotal $456,077

7.3 Shop Area Demolition
7.3.1 Final Design & Contract Document Prep LS 1 5,347.26 $5,347
7.3.2 Proj Management & Construction Oversight Month 0.5 42,332.46 $21,166
7.3.3 Prepare Completion Report LS 1 5,347.26 $5,347

Shop Area Project Management Subtotal $31,861

TOTAL $10,322,882

(9) Physical Reclamation Costs
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!!!!!!!!!!!!DO NOT CHANGE RED VALUES IN THIS SHEET. CHANGE ONLY THE YEARLY GPM VALUES!!!!!!!!!!!!

For the purposes of costing, the maximum R.O. feed rate was assumed to be 600 gpm.
The maximum practical rate is estimated at 540 gpm.

R.O. Plant Consumables
Base Rate -

Base
Rate 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017
300 600 600 600 600 600 600 600 600 0 0R.O. Plant Rate

Filters-
Membranes (LPRO)
Membranes (HPRO)

Caustic Soda-
Sulfuric Acid
Anti- Scalant

Lime (Bulk)
Muriatic Acid-

Membrane Cleaner -

700
144
44

600000
500000

8
600000

155
4

1400 1400 1400 1400 1400 1400 1400 1400
288 288 288 288 288 288 288 288

88 88 88 88 88 88 88 88

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

1200000
1000000

16
1200000

310
8

0
0
0

0
0
0
0
0
0

0
0
0

0
0
0
0
0
0


