December 26, 1991
Docket Nos. 50-390

and 50-391
LICENSEE: Tennessee Valley Authority (TVA)
FACILITY: Watts Bar Nuclear Plant, Units 1 and 2
SUBJECT: MEETING SUMMARY - DECEMBER 18, 1991, ROUTINE

CONFERENCE ON LICENSING STATUS (TAC M72494 and 72495)

On December 18, 1991, NRC and TVA representatives met at the Watts
Bar site to discuss the status, needed actions, and schedules of
various licensing issues. These include all unresolved outstanding
issues, confirmatory issues, proposed license conditions,
corrective action programs (CAPs), special programs (SPs), TVA’s
response to generic letters and bulletins, and upcoming NRR-led
team inspections. Enclosure 1 is the list of meeting participants.

Schedular information obtained in the conference has been used to
update the NRR staff’s information system, Workload Information and
Scheduling Program (WISP, Enclosure 2), and flow charts showing
milestones for the CAPs and SPs (Enclosure 3). Comments in
Enclosure 2, which captures all currently active NRR actions on
Watts Bar Unit 1, represent the staff’s understanding of the
current status of each action.

Original signed by

Peter S. Tam, Senior Project Manager
Project Directorate II-4

Division of Reactor Projects - I/II
Office of Nuclear Reactor Regulation

Enclosures:

1. Attendance List
2. WISP Report

3. Flowcharts
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cc:

Mr. Marvin Runyon, Chairman
Tennessee Valley Authority
ET 12A

400 West Summit Hill Drive
Knoxville, Tennessee 37902

Mr. John B. Waters, Director
Tennessee Valley Authority
ET 12A

400 West Summit Hil1l Drive
Knoxville, Tennessee 37902

Mr. W. H. Kennoy, Director
Tennessee Valley Authority
ET 12A

400 West Summit Hill Drive
Knoxville, Tennessee 37902

Mr. W. F. Willis

Senior Executive Officer

ET 128

400 West Summit Hill Drive
Knoxville, Tennessee 37902

General Counsel

Tennessee Valley Authority
ET 11H

400 West Summit Hill Drive
Knoxviile, Tennessee 37902

Mr. Dwight Nunn

Vice President, Nuclear Projects
Tennessee Valley Authority

3B Lookout Place

1101 Market Street

Chattanooga, Tennessee 37402-2801

Dr. Mark 0. Medford

Vice President, Nuclear Assurance,
Licensing and Fuels

Tennessee Valley Authority

3B Lookout Place

1101 Market Street

Chattanooga, Tennessee 37402-2801

Mr. Edward G. Wallace
Manager, Nuclear Licensing
and Regulatory Affairs
Tennessee Valley Authority
58 lookout Place
Chattanooga, Tennessee 37402-2801

Mr. Dan A. Nauman

Senior Vice President, Nuclear Power

Tennessee Valley Authority

6N 38A Lookout Place

1101 Market Street

Chattanooga, Tennessee 37402-2801

Mr. John H, Garrity, Site Vice President

Watts Bar Nuclear Plant
Tennessee Valley Authority

P. 0. Box 800

Spring City, Tennessee 37381

Mr. George L. Pannell

Site Licensing Manager

Watts Bar Nuclear Plant
Tennessee Valley Authority

P. 0. Box 800

Spring City, Tennessee 37381

Mr. H. H. Weber, Manager
Engineering Modifications
Watts Bar Nuclear Plant
Tennessee Valley Authority

P. 0. Box 800

Spring City, Tennessee 37381

Honorable Robert Aikman, County Judge

Rhea County Courthouse
Dayton, Tennessee 37322

Honorable Johnny Powell, County Judge

Meigs County Courthouse, Route 2
Decatur, Tennessee 37322

Mr. Michael H. Mobley, Director
Division of Radiological Health
T.E.R.R.A. Building 6th Floor
150 9th Avenue North

Nashville, Tennessee 37219-5404

Regional Administrator, Region II
U. S. Nuclear Regulatory Commission
101 Marietta Street, N, W.

Atlanta, Georgia 30323

Senior Resident Inspector

Watts Bar Nuclear Plant

U. S. Nuclear Regulatory Commission
Route 2, Box 700

Spring City, Tennessee 37381

Tennessee Valley Authority
Rockville Office

11921 Rockville Pike

Suite 402

Rockville, Maryland 20852



Name

Becky Mays
Paul Pace
Peter Tam
John Vorees

ENCLOSURE 1

LIST OF PARTICIPANTS

ROUTINE LICENSING STATUS MEETING

December 18, 1991

Affiliation

TVA Watts Bar Site Licensing
TVA Watts Bar Site Licensing
NRC/NRR/Project Directorate II-4
TVA Watts Bar Site Licensing
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WATTS BAR 1 - CORRECTIVE ACTION PROGRAM:
Q - LIST.

RAl

Iesued
2 X3 X2

tive

RAI Action
Res se lete
L2 222222 tenReaey
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(05/22/89) (0‘/16/90) (l1/07M) (12/31/92T ) (04/30/92T ) 1/92 submittal to modify scope. NRR wiil review.

WATTS BAR 1 - SPECIAL PROGRAM: EQUIPMENT (04/30/91) (--/--/--) (04/30/91C) (12/31/92T ) (08/31/92T ) Audit late 1992, SE afterwards. TVA priovity score: ™

QUALIFICATION OPEN {SSUE 4

"WATTS BAR 1 - OORRECTIVE ACTION
PROGRAM: DESIGN VERIFI- CATION AND
LICENSING BASELINE PROGRAM

VWATTS BAR 1 - SPECIAL PROGRAM: MODERATE
gNERG} LINE BREAK FLOODING (SECTION

“WATTS BAR 1 - CONTAINMENT ISOLATION
REVIEW"

WATTS BAR UNIT 1 - OUTSTANDING ISSUE 21:
RTD BYPASS MODIF ICATION

WATTS BAR | - PR!SERVIC! INSPECTION
PROGRAM, OPEN ISSUE §

“WATTS BAR 1 - MSLD OUTSIDECONTAINMENT
(SECT 3.11.3.3)°

"WATTS BAR 1 - HEALTH PHYSICS PROGRAM
{SECT 12.6)" '

WATTS BAR 1 - OORRECTIVE ACTION PROGRAM:
FIRE PROTECTION, OPEN ISSUE 12, CONF.
ISSUE 38, LIC. QOND 20

WATTS BAR 1 - POANER SYSTEM CONCERNS,
OONF. 28-35, LIC. OOND.13,17

WATTS BAR 1 -EMERGENCY PLANNING LIC.
COND. 27

“WATTS BAR 1 - PHYSICALSECURITY PLAN
(SECT 13.6)"

“WATTS BAR 1 - IMPLEMENTATION OF THE
STATION BLACKOUT RULE, 10CFRS0.63"

“VATTS BAR NONCONFORMING PIPING
MATERIALS (BULLETIN 88-05)"

"WATTS BAR 1 - CORRECTIVE ACTION PROGRAM
(CAP) FOR CABLE ISSUES”

"WATTS BAR 1 - OORRECTIVE ACTION PROGRAM
(CAP) - EQUIPMENT SEISMIC
QUALIFICATION"

"WATTS BAR 1 OORRECTIVE ACTION PROGRAM
(CAP) FOR QA RECORDS*

"WATTS BAR 1 - OORRECTIVE ACTION PROGRAM
(CAP) FOR WELDING ISSUES”

"WATTS BAR 1- - BULLETIN 88-11
PRESSURIZER SURGELINE THERMAL
STRATIFICATION"

“WATTS BAR 1 - THIMBLE THINNING IN PWR'S
(BULLETIN 88-09)°

“WATTS BAR 1- INDIVIDUAL PLANT
EVALUATIONS (GL 88-20)"
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(05/22/89)
(05/32/89)

(10/20/88)
(11703/86)
(01/30/85)
(05/04/90)
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(02/06/85)
C-/--1-2)
(07/24/90)
(~</--7-2)
(08/01/91)
(05/22/89)
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(05/22/89)
(05/22/‘89)

(--/+-7--)

C-teeto)

(--/--7-2)

(03/22/91)

-~7--7--)

(03/15/89)
(01/08/91)
(10/09/90)
(06/04/90)
(10/19/90)

C--f-at-")

(06/20/91)
C-</--7-4)
(-<1--7-2)
C--t--7--)
(08/21/91)
(--/n-1-2)
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(-/--7--)
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(--7--7-)
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(--/--7-- ) (12/31/92T

(09/13/91C) (3/31/92T
(--/--/-- ) (06/30/93T
(11/05/90C) (09/30/93T
(--/--/-- ) (12/31/92T
(01/31/92T) (06/30/92T
(11/21/91C) (11/30/92T

(11/21/91C) (02/28/92T

(10/16/91C) (04/30/92T
(07/31/90C) (06/30/92T

(--/--/--) (10/31/92T

(--/--7--) (12/31/93T

(09/30/92T) (06/30/93T
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(05/31/92T ) Next IDI insp. date being considered. TVA priority 4~

(10/31/92T ) MELD analysis by 11/92. TVA priority score: 18.

(12/731/92T
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) 8/92 tentative date for Kudrick site visit. TVA score: K
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7/9/91 response and amend. 63 pages umder review. SE : 7

Revised submittal of 11/4/91 under review. ‘hrgn‘ y

TVA:

submittal by 7/92. TVA priority score: 63.

Calcs. are done. Reviewer estimates site visit In Sns

TVA score 56. SSD submittal by 1/92 as proposed FSAR -

TVA priority score 31. RAl response under review.

TVA

submittal app. 7/92. (NRC only needs 12 mw. before

Submittal by 1/92. Will address LC 38 in 1/92 submitta!

Telecon of 9/19. Submittal June'92. TVA priority score -

RAI

TVA

response 1/92. TVA priority score 43.TVA doing ful!
score: 73. Audit(s) to come. U-Conn report under r:

said ampacity and hotpipe issues ready for audig

priority: 135. 10/16 and 12/6 (revised CAP) under
score 60. Response to 8/12/88 SE by Spring '92.

to address Item 2.a by 3/92.

No need for submittal until after plant start.

IPE

*Due to low pr1or1ty assigned by TVA, the date
changed due to demands of higher priority NRR

indicated for this action may be

work.

submittal 9/92; IPEEE response by 1/92.
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"WATTS BAR 1- QORRECTIVE ACTION PROGRAM

"WATTS BAR 1 . ACCEPTABLE IST
PROGRAMS(GL 89-04)°

“WATTS BAR 1 - RESPONSE TO NRCB 90-01

LOSS OF FILL-OIL IN ROSEMOUNT

TRANSMITTER *

WATTS BAR 1 - TECHNICAL SPECIFiCATION
BAR 1 - INSERVICE INSPECTION

'(LICENSE QONDITION 4)

WATTS BAR UNIT 1
PROGRAM (SER SECT1

WATTS BAR UNIT 1 - SPECIAL PROGRAM :
MASTER FUSE LIST

JALITY ASSURANCE

PROGRAM :
EQUIPMENT QUALIFICATION
WATTS BAR 1 - GL 83-28,
4.2.2 PREVENTIVE MAINTENANCE PR(I;RAM
FOR TRIP BREAKERS
WATTS BAR 1 - FSAR AMENDMENT 63 REVIEW

WATTS BAR 1 - GL 83-28,
4. ZLXC RTB LIFE TESTING AND PERIODIC

ITEM 4.2.3 AND

1I.F.2, ON INADEQUATE
OORE CQOOLING INSTRUMENTATION, LIC.
CQOND. 3

S - HYDROGEN QOONTROL MEASURES,
™I 1. B 7 LIC. QOND. 9

WATTS BAR UNIT 1 - SEVERE ACCIDENT

MlTIGQTll:(E)Si DESIGN ALTERNATIVES (SAMDA)

WATTS BAR 1 - PROCEDURE TO ESTIMATE CORE

DAMAGE, (SECTION 9.3.2)
- SPECIAL PROGRAM ON SOIL

- CONFORMANCE WITH RG 1.97,
INSTRUMENTATIW TO FOLLOW OOURSE Ol

WATTS BAR 1 - OFFSITE DOSE CALCULATION
(ODQM)
- HEAVY LOADS (LICENSE

CONDITION 39)

- STEAM GENERATOR TUBE
RUPTURE ANALYSIS PER WCAP -

BAR QONTAINMENT SUMP SCREEN
DESIGN ANOMALIES

1 - PLANT OPERATING,
MAINTENANCE AND EMERGENCY PROCEDURES

(05/722/89)
(-=/--1-2)

(--/--7--)

(12/29/89)
C--/--/--)
(12/07/89)
(05/22/89)
(04/30/91)
(11/07/83)

(06/29/90)
(02/10/86)

(09/19/85)

(06/30/82)

(07/30/90)

(01/31/85)
(12/31/89)

(06/08/90)

(-tet)
(09/24/84)
(03/31/85)
(06/26/90)

(06/26/90)

ensed Project Manager lepon

RAI

Issuned
L2222 ]

(06/20/91)
(--7--/--)

(--/--7-2)

(--/-<1-2)

(--/--7-)

(--7--7-2)

(11727/91)

(-=7--1-2)

C--/--1--)

(06/20/91)
(-t--1-2)

(08/16/90)

(-<1--1-)

(01/29/91)

(/-7
(07/09/91)

(08/26/91)

(-7--7--)

C--t-1-2)

(09/13/91C) (12/30/92T )
(--/--/-- ) (09/30/93T )

(--/--/-- ) (04/30/92T )

(--/--/-- ) (12/31/93T )
(--/--/-- ) (09/30/93T )
(--/--7-- ) (12/30/92T )
(05/31/91C) (05/31/92T )
(--7--/-- ) (12/31/92T7 )

(07/11/91C) (04/30/921'%'

(09/13/91C) (01/31/92T )

(03/31/92T) (06/30/92T )

-) (12/31/911%

(11/30/91L) (05/31/93T )

(06/30/92T) (12/31/92T )
(08/22/91C) (12/31/91%

(10/29/91C) (3./31/94T )

Licensee
lw!;'..
(08/31/92T )
(-</=-/-- )

(-t )

C--/--1-- )
-1t )
C-ltee )
(08/31/92T )
(08/31/92T )
(12/31/931-%

C--/--t-- )
C-el--/-- )

(09/30/92T )

(/-1 )

Ctet )

-1/ )
(12/31/91T )

(--/--t-- )

)(12/30/921*? C-otente- )
(12/31/91T) (03/31/92T ) (--/--/-- )
- )(12/31/92T ) (--/--/-- )
- )(01/31/921".)‘ Coatoeten )

- ) (09/30/93T ) (09/30/93T )

Comment s
AR RS SERZRRZS NS

TVA priority score 64. Response to KAl under review. \
[ST submittal 6 months before fuel load.

TVA submittal by 193,

Relocated TS (Tech. Requ. Mamual) to come, 6/93.
Submittal 6 months before fuel load.

Resporse to SSER S by 10.92, NMR or R-11 reviews 13/

TVA priority score 82. Response by 1/92. .

(same as TAC 63591). TVA priority ‘score 82.
No review until Supp. GL is issued.

Need certification letter per GL 87-07 by 12/91.
No review unti! Supp. GL is issued.

Revised submittal by 1/92. Also see FSAR Amend. 6.

SPLB SE to be issued in SSER 8.

Awaiting TVA response to 1/29/91, submittal by 7/92.

SSER 5. TVA submittal by 7/92.

NRC evaluating Amend. 63 Sec. 2.5 and geotechnical calc

RAI response under review. Need telecon early 1/9.

Leta Brown, reviewer. NRC encourages early submittal.
TVA submittal by 12/92.

See SSER 5, 15.6.3. TVA submittal by 4/92.

Segala reviewing Norris Report #R28-2-85-131. See I}

PGP submittal needed 12 mo. before OL; EOP insp 6 mo.
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Report Date 12/23/91

WATTS BAR 1 PRESSURIZED THERMAL SHOCK,

WATTS BAR 1 NATURAL CIRCULAT ION
COOLDOWN - BTP RSBS-1, REV2 (GL 81-21)

WATTS BAR 1 - PIPE BREAK SPECTRA USED AS
RESULT OF LLB APPROVAL

WATTS BAR 1 - SEISMIC DESIGN omcmns
(llgéﬁéﬂ?;lm FROM FSAR AMEND 64 O

WATTS BAR 1 - MECHANICAL SYSTEMS
CONCERNS CRIGINATING FROM FSAR AMEND.
64, OPEN ISSUE 20

WATTS BAR 1 SAP!TY AND RELIEF VALVE
TESTING (T™I “11.p 1)

WATTS BAR 1 - FSAR AMENIMENT NO. 65
REVIEW

WATTS BAR 1 - CONTAINMENT EFFECTS DUE TO
REMOVAL OF BORON INJECTION TANK

WATTS BAR 1 - PSAR AMENDMENT 66 REVIEW

WATTS BAR 1 - USE OF EAGLE 21 PROCESS
PROTECTION SYSTEM

WATTS BAR 1 - CHANGES TO ECCS MODEL
WATTS BAR 1 - FSAR AMENDMENT 67 REVIEW
WATTS BAR 1 - NUCLEAR PERFORMANCE PLAN,
VOL. 4, REV. 1

WATTS BAR UNIT 1 - USE OF VANTAGE - SH

FUEL DESIGN
WATTS BAR 1 - ASME COODE CASE N-491

WATTS BAR 1 - FIFTH DIESEL GENERATOR
NON-ELECTRICAL ISSUES

WATTS BAR UNIT 1 - FSAR AMENIMENT 68

WATTS BAR 1 - THIRD ANNUAL REPORT ON
EMPLOYEE CONCERN SPEC- I[AL PROGRAM

“WATTS BAR UNIT 1: CORRECTIVE PROGRAM
(CAP) PLAN FOR CONDUIT SUPPORT
INSTALLATION"

“WATTS BAR UNIT 1: OORRECTIVE ACTION
PROGRAM (CAP) PLAN FOR HAVACDUCT AND
DUCT SUPPORTS"

"WATTS BAR UNIT 1: OORRECTIVE ACTION
PROGRAM (CAP) FOR HANGER AND ANALYSIS
UPDATE PROGRAM (HAAUP)

"WATTS BAR UNIT 1: OORRECTIVE ACTION
PROGRAM (CAP) PLAN FOR SEISMIC
ANALYS1S*

WATTS BAR UNIT 1: CORRECTIVE ACTION
PROGRAM (CAP) PLAN FOR CATEGORY 1 CABLE

- TRAY AND CABLE SUPPORTS

ensed Project Manager Report

uicensing

Appl RAL RAI Action Lh:eluee
Date Issued Rn se lete me
L2223 (22222 ) *w ate AA 242221 AAREANNS
(06/36/90) (--/--/--) (--/--/--) (01/3!/921'.8 C--/7--7--1
(07/13/9%) (--/--/--) (--/--/--) (12/31/911’5 --/--/--
(01/29/91) (--/--/--) (09/20/91C) (12/31/917‘ (--7--/--
(01/04/91) (08/22/91) (11/27/91C) (12/31/91T ) (--/--/--
(04/18/91) (01/04/91) (07/31/91C) (01/31/93T ) (--/--/--
(03/21/91) (10/10/91) (07/11/91C) (09/30/921'% (03/31/92T
(04/10/91) (07/11/91) (09/13/91C) (12/30/91T ) (--/--/--
(10/18/90) (--/--/--) (01/31/92T) (06/30/92'8 C--7--/--
(05/20/91) (--/--7--) (--/--7-- ) (0373192 (--/--/--
(07/10/91) (--/--/--) (--/--/-- ) (05/31/92T ) (--/--/--
(07/22/91) (--/--7--) (--/--/--) (3./31/911“5 C--7--/--
(08/01/91) (--/--/--) (--/--/-- ) (03/31/92T ) (--/--/--
(09/06/91) (--/--/--) (--/--/-- ) (03/30/92T ) (--/--/--
(10/10/92) (--/--7--) (--/--/--) (12/31/92“ C--/--/--
(10/23/91) (--/--/--) (--/--/-- ) (}2/3V/91T ) (--/--/--
(09/24/91) (--/--/--) (--/--/-- ) (02/28/92T )} (--/--/--
(11/05/91) (--/--/--) (--/--/-- ) (06/30/92T ) (--/--/--
(08/27/91) (--/--/--) (--/--/--) (03/15/921% (--/--7/--

(05/22/89) (01/04/91) (08/22/91C) (02/28/92T ) (08/31/92T

(05/22/89) (01/04/91) (06/28/91C) (02/28/92T ) (12/31/92T
(05/22/89) (01/04/91) (07/31/90C) (02/28/92T ) (10/31/92T
(05/22/89) (01/04/91) (06/06/91C) (03/31/93T ) (01/31/93T

(05/22/89) (01/04/91) (06/28/91C) (02/28/92T ) (11/30/93T

Conments
SESREBPRNATANNEINSS

) TVA recalculating fluence per draft RG. Submittal =hsxnt
) Under review.

) 97/20/91 additional info. under review.

) See attachment for details.

TVA priority: 183.

) See attachmeat for details. TVA score: 123.

) Response to 10/10/91 RAI by 6/92. G. Haomer OK'd det
) Response to RAls on Sec. 4.2 and 8 usder review.
) Started by TVA letter of 5/2/84. See PSAR Amend. 69.

) Under review.
) NRC will do V and V at W after submittal of technical
|
|
|
|

) Need telecon with Horning/Orr again in 1/92 re 50.46 ».:
) Under review.

) Review is mainly against NUREG-1232 Vol. 4.

) Tech. info. by late 1992. Staff has no technical conce:

) Sequoyah has lead on this review.

) Previous TAC is 63606.

) J. Segala reviewing for EMEB and ESGB.
) T. Ross has lead on this joint TVA submittal.

) TVA priority 168. Audit needed to close IR issues. SSER f

) TVA score: 168. Audit needed to close IR issues.
) Audit needed to close IR issues.
)} Evaluating TVA's 12/2/91 proposal to consider CAP comp!.

) Audit needed to close IR issues. TVA priority 168. SS{:



19

19

19

19

19

19

19

1%

19

19

(b}

(f)

(g)

(h)

(3)

CIVIL/SEISMIC IS5UES STATUS (127267921
Subject Reviewer IVA letters Next NRC
Milestone
Nao. of 0OBE events Fair 5/8 SSER 8
(TAC 79717, 80346
MNote: SSER 38 resoclves.
1.2 multi-mode fact. Fair 5/3, 10/10 SE, 1/%92
(TAC 79717 . BOI4L)
Note: SE will accept submittals if the last submittal
reflects agreement of telecons.
Code usage Fair 7/31 SSER 8
(TAC 79717, BO3I46)
Note: SSER 8 resolves.
Conduit damping values Fair 5/8, B/22 SSER 8
(TAC 79717, 80346
Note: SSER 8 resolves.
Worst, critical case Fair &/728 Early 92
{TAC ROO308, 510, 516&)
Note: Need audit to come to finmal conclusion, to
be done as part of IDI audit in early ~92. (Let the

result Justify the method.)
Mass eccentricities Kim S/8 Closed 9730
(TAC 79717, 80O3486) Also SSERSB
Set A vs. set B Kim - Early 92
(TAC 79717, BO3I44)
Note: Addressed in audit report, L. B. Marsh, 10/10/90.

More fto be addressed as part of CAP implcmentation audit
by the IDI team.

Cat. 1(L) piping Fair 12/18/90, SSER 8
(TAC 79717, BO3446) ?/20/91
Note: SSER 8 resolves.

Press. relief devices Hammer 5/8, 6/21 Closed 7731
(TAC 79717, 80346) Also SSER7
Structural issues Kim 5/8, 8/22, SE, 11/91

(TAC 79717, 80346) 10716, 11/27

Note: Need telecon with S.B.

2.

Review ongoing. Kim early

Update FSAR 11/5/791 SSER 8
(TAC 79717,

Note: Amend.

Segala

80346)
685

SSER 8 resolves.



20 {(a) FW check valve slam Failr 8/ 2

f\.l

(TAC 79718, 80343%)

J

Note:s TVA performing scopolng analysis te see what fixes

are needed.
completing evaluation and will send written

20 18 Suppbrt stifiness Fair 4,18, 7/31
({TED /! 7L6 [0O345) /30
hNote: S5ER 8 resclves
4 (a) Equip. seismic qual. Fair 5,8, 8/22
({TAC 71919

Mote: S5SER 8 mostly

19 able tray classi. Fair 5/83, B/22,
\RHUSOB. 316) /18
Note: SSER B8 resolves.
—-—= Bulletin 79-072 Fair L/731. 7726

(TAC &63625)
Note: SSER 8 resolves.

- DBA spectra, LHBB Fair/ 1/729. 9/20
(TAC 79692, 79693 D" Angelo
Note: 9720 submittal under review.

Si1te review result i1ssued 11/10/91. TVA
results.

SSER 8

S5ER 8B

esclves. Remainming issue to be
resolved in J., Fair site review., early 1992.

SSER 8

SSER 8

The staff expects to publish the SE in SSER 8, scheduled for 1/92.




Dated 12/91

WATTS BAR UNIT 1 : MAJOR MILESTONES TO LOW POWER (LP) LICENSE Page 1
4/91
Security Cold Hot Prestart/Initial
Imposed CILRT Hydro  Functional Tests Complete Loa(xuel
Plant Pre-start /\ /\ /\
Activities - = 5% Power Operation
Commences
s b(l:\CRS
. ommitt
Safety Evaluation SSER 6 SSER7 SSER8  SSER9  SSER10  SSER11 " Moctng SSER 12
(Open Issues, Confirma- — — —. —
g)ry Issutast,tBulletins, LS L L L ACRS
eneric Letters,
CAPs, SPs etc.) 4/ i e RFuIl‘ congntitt;e
Amend. 65 Amend. 66 Amend. d.  Amend. . : . neview & Letter
Submitted Submited  Amend. 67 ba Amend.  Amend. Amend. Amend. Amend. Amend \BR Completes
FSAR Review o A b NN
4/10/91 5/20/91 8/1/91 11/5/91 TVA Certifies
Plant Built Per FSAR
Relocated TS . NRC to Provide Final TS
6//!\92 Pfoolfsgugg‘"ew Final Draft "Frozen”
Tech. Spec. Review o]
(TAC 76742) = TS Certified TS Issued as
Negotiations With by TVA Apﬁgg':xs: to
NRR Tech. Branches IPE
Submitta)
Environmental Review { } {} ,ﬁ\
(TAC 77222) Issuance of Dratt Env. Prot. [ T 1
Supp. FES on SAMDA  Plan to TVA Env. Prot. Plan Issued as
Appendix B to License
Special Activities: Note: Detailed Milestone Schedules for All CAPs/SPs are Provided Separately.
CAP and SP Status Documented in SSERS.
Impiementation CAT
Follow-up SALP ion 1l
IR 90-200 Period Ends SALP Repon 943 Letter
Routine Inspections {}
Per Manual Chap. 2513 | o uJ L}
+ Special Inspections .
(Parts 4&5 of MLIP) _ Closure of Vertical Closure of CAT Employee Concern
Slice Review Discrepancies insp. issues Problem Closure lssuance of LP License
License Issuance L{\_x l/_\\ D
CP Extension SMM-1861 Extension  CP Extension Draft LP Commnssuon
Issued Requested Requested License to TVA Bproval of
6/27/91 /93 10/93 LP License

[:] = NRC Milestones

/\ = TVA Milestones

(O = Mectings

L = Date not defined

© 34NS0|dU3

~
<.



WATTS BAR UNIT 1 CAPS

Dates 12/91

Page 2
ACTMITY 3-90 4-90 1-91 2-91 3-91 4-91 1-92 2-92 3-92 4 -92 1-93 2-93 3-93 4-93
N0 .
11180 DECR0 FEBOZ (7) »
,——-‘.——...___._..____._________ [] '
Vi ‘wmm EVALUATE RESOLUTION OF PROGRAMMATIC EMPLOYEE CONCERNS CATDs IN THIS AREA. L i
Avort AUDIF
I’ RESPONSE (HOT PPE, (JAMMING)
o S 4 22891 Vi w2 vam AMPACTIV)
an.can e AN — & —i——A—D A —®
3 Mty TN L B T < T T g Moo :
. msi REV2 o NOVEO0  OEC 90 Cin CREN 11280 REPORT COMPLETE, REvEw
© INSTALLATION PRACTICES
o TESTING Rw-2 RNy "9 -12
® HOT PIPES Ro-x
e CCRS mr N
. SILE?:ISE'%JBBER CABLES p: 1 \
gac / B
; ®
Walton/Marinos ) / wow t v e vecor BB w ‘\ ans n/na\n
28. CABLE TRAY & CABLE TRAY L 1 (o) [\
SUPPORTS '\ FSARCHANGES Aw!n .eotnm FEEw oF LETTER ON sor o \ P S e 3 o
AC RO0S16) Naminde? F3AR REVEW FOAR Crtaet STEMIC StmMaC o SESMC CLASS. i \ rsarm  CBIRY SR BOE
& h \ PN COMPLETE ot sl
\ —&- 0 R
MONITOR MPLEMENTATION OF CAP & EVALLATE FOLLOW-P BEPECTION
RESOLUTION OF SELECTED OPEN 155UES } EAALUATION PROGRAM
PROGRAN C1OSEQUT
Aa%p WOV 90 1491 VoSt sam 0EC 91 R 2 NS 1w
2C. ELECTRIC CONDUIT & CONDUTT  [——ffic — B—A— [+ O y /X
SUPPORTS A FSAR CHANGES TAUDIT) FSAR COMPLETE REVEW OF STE AETIERON SEON wom  IDT T, EVALUATE EFFECTVENESS / CERTFY TVATOCERTFY _ BSUE CONFFSM
(TAC ROO508) A (AMEMD 64) REVEW 4 EVALUATE  FSAR CHANGES. MEETING  SESHC SEISMIC GLASS. RE-14 "T OF PROGAAM MPLEMENTATION THE CAP COMPLETECLOSURESSER  ISOLE
JFair \ RESOLUTIONS Quass 0-05 CLOSEQUT PROGRAM INSPECTION. 5>75% OF RESOLUTION
Watton, T OF ISSUES ISSUES COMPLETE
O 8 O
MONITOR IMIPLEME TATION OF CAP & EVALUATE
RESOLUTION OF SELECE TED ISSUES.
FOLLOWUP OF R 91-201
OPEN ISSUES, CAP IMPL.
[INCLD WALKDOWN
ATTRBUTES), MECH
im0 ¥28/50 FEB 9 vz At 17891 EARLY 52 SPRING 32 CG:ngz CNUSTRUC APRSQ
2D. DESIGN BASELINE & VERIFICATION H ‘/ 7 (A y ‘D’ M
. PROGRAM LICENSING VERIFICATION| nevaor  wacermey WPLEMENTATION,  ISSUE RESPOND T0 AEVISION  SITE VISIT CERTIFY THE 4 VA 10 CERTIFY SSUE CONFRY
{also calied DY) PROGRAM  THAT CAP IS, REVEW R91201 B9 -201 oF DBV FOR CAP 15> 758 Y COMPLETECLOSURE 1SSER 5508
« RECONSTITUTED DBD ST o con N\ A Wi / * Frsous
© CALCULATION REGENERATION 8, \"8 7.X R8s @ /
® GENERATE TESTING REQUIREMENTS CONDUC T PERFORMANCE REVIEW TVA IMPLEMENT REVIEW CALC REVIEW FINAL DESIGN
o IMPLEMENT DESIGN CONTROL BASED INSPECTIONS OF DESIGN FINAL DESIGN PROGRAM CHANGES PROGRAM
PROGRAM (TAC 63594) TRANSITIONAL DESIGH PAOGRAM CHANGES PROCESS EVALUATE PROGRA
Wt/ Bl ot Wang s o :
Y
mms 62091 Y199 o/cv\ ) SEPTR )
— I}
2E. ELECTRICAL ISSUES A — B— A ] /\ >
o FLEX CONDUIT | PROPO: REVIEW ANY DESIGN RESPONSE T0 RA! EVALUATE CERTFY THE TATOCERT g CONFR:
» SEPARATION ‘cmnczs Py CRITERA CHANGES. Rl OF /2091 RESPONSE : mﬂ[ﬁ ,I DCORIETE ssen R o
o INTERNAL PANEL RATING [ /N $
© COIL & CONTACT RATING &/ (o y——rrt
» TORQUE SWITCH AND THERMAL REVIEW CAP IMPLEMENTATION PROGRAM CLOSEQUT
© OVERLOAD RELAY BYPASS AD0 EVALUATE RESOLUTION 0F NSPECTON
(TAC 74502} .
Walton/Knox
LEGEND /N ~TVA MILESTONE {7 =wrc ucensing miestone () =INSPECTION MILESTONE () = TEAM INSPECTION =HEADQUARTERS INSPECTION (') =RESIDENT INSPECTORINSPECTION (%) =REGIONAL BASED INSPECTION %) =VERTICAL SLICE REVIEW

NOTE: It no date is shown for a milestone, #s location alone does not indicate schedular commitment

~



WATTS BAR UNIT 1 CAPS

Date +2/91

Page 3
ACTIVITY 3-90 4-90 1-91 2-91 3-91 4-91 1-92 2-92 3-92 4-92 1-93 2-93 3-93 4-93
s
SECTON 310 .
Ava s NOV 90 1491 MRy YA o ® MRS SEPT0 DECHS
U 2F EQUIPMENT SEISMIC ) . o /\ /\ {1
. X~ 7 X L}
QUALIFICATION - SAME AS N\ TVARVIEWAND  FSARFEVEWS  COMPLETE AEVEW \ETTER AT OPENTTEMS  DIINSP CERTFY € . VA TO CERTRY SSUE SER
OUTSTANDING ISSUE 4(a) \ PEVSEDBDAND  EVALUATE AND APPROVAL OF FSAR R&-14, TAPIS> 5% PROGRAM .7 TocL08E -
\ SBMTAMDDOL  RESOLUATION CHANGES AND SSLE SER et - 1) ,’ CAPAND 403} |
{TAC 11919) \ ISSUES. (AUO) ) WR 7\ .,
Walton/Fair N g
VA DEVEL PROGRAM CLOSEOUT
MPLEMENTATON O WALK AU 2% GO ETE CAP PLEMENTATION & EVALUATE 4500
SOUENOD & LT ST
ISSUES, EVALLITE RESOLUTION OF
RELATED SSUES.
. @ B %
26. FIRE PROTECTION v A {}
(TAC 63548) \ TVA SUBMITIAL OF DRAFT rEOP m‘mﬂm FEVEWAAROR/ EGE  EALTE Awt
Walton/Madden SAFE SHUTDOWN ANALYSS : PROCEDURAL CONTROL
\\ N0 FP PROGRAN SPECTION COMPLETE oo [ FOR FREPROTECTION'
\ @—’ 2613 PROGRAMS)
FLou up pertCTEN
ALUX
REVIEW CAP MPLEMENTATION
& EVALUATE £8 70-02 £ 1314 PROGRAM GLOSEQUT.
FESOLUTION AND WALKDOWN
1m0 NOVSD NV A e @ SEPTR DECE
"R :,MIIG'E‘: ”& ANALYSIS UPDATE H —T
ROG A\ TVAREVISEDCD & SUBMIT FSARREVEW & R90-20 COMPLETE FSAR TVA 10 CERTIFY CONFIM
(TAC R00512) V '\ AY CRITERW CHANGES & [VALUATY RESOLUTON  REVIOW, SSUF S6R s O™ l’ COPLETE CLosure. Sag £y
5 v \FSAR CHANGES OF ISSUES (AUDIT) AN ™
Walton/Fair AUG 90 AR gt A\ L) !
\ FINAL SCOPE OF TVA 10 CERTIY 58 CAP LAy / !
| Sus1 SMALL BORE PROGRAM  REVIEW 58 PROGRAM PROGRAM 1S TVA 10 CERTHY :vnum EFFECTNENESS ]
AMEND 54 ESTABLISHED 8 RELATED SSUES FOR INSPECTION CLOSURE OF 58 PROGAR)
\ ISSUE SER APR9 PROGRAM CL0S¢00T WSPELTON ll
8
\3/
-~ UONTORSUPPORT
7% Youmt sep9r e
1. HEAT CODE TRACEABILITY 3 -
(TAC 71920) ;‘.’:?&‘g‘m CATD 407003 SE ON ORAFT CLOSEOUT AMEND. 68
‘e 7
Walton/Georgiev COMNTIENTS & GERDEY FoAR PAGES SR
PROGRAM COMPLETION
V1% NV 90 1491 v e Dec %2 % N
ZJ. HVAC DUCT AND DUCT — | s uJ b 4 L )
SUPPORTS \ OGS, pemmewar  POTEEO e o gm0 peam, 8
s MEETING R9-14, 9005 >
(TAC RDO0510) \ REsoLUTION o;(:s::s N COMPLETE II OF PROGRAM
Walton/Fair 1 S\
0 O,
MONCTOR WPLEWENTATION OF CAP cLosEouT
& EVALUATE RESOLUTION 0 WWSPECTION
SELECTED ISSUES.

LEGEND  /\ =TvA MILESTONE

(] =me ucensin wiLestone ) =NSPECTION MLESTONE () =TEAM INSPECTION  (F8) =HEADQUARTERS INSPECTION (') = RESIDENT INSPECTOR INSPECTION (M) ~REGIONAL BASED INSPECTION  ua) ~VERTICAL SLICE REVIEW

NOTE: 1 no date is shown for a milestone, its location alone does not indicate schedular commitment.




Datec* 12/91

WATTS BAR UNIT 1 CAPS Page 4
780 1oonee viom gw an en '
2K INSTRUMENY LINES T e X A, — —=
(TAC 71918) PROPOSED FSAR O PROPOSED AMEND 85 . CERTFY HE WA TO /7 sk CONFRM BSLE
Walton/Marinos N\ CHANGES FSAR CHANGES SUBMITTED ON CAP 15> 75% Mo/ B8R RESOLUTION
\ wm APPROVED CHANGES SN LDSRE ,/
2o W /
\ &
MONITOR PROGRAMMATIC MPLEMENTATION OF CAP 9102 PROGRAMM
& EVALUATE RESOLUTIN OF RELATED SSUES. o
NSPECTION .
i PR .t serw DE
2L, PIECE PART/PROCUMENT 22—\ /N VA N
(REPLACEMENT ITEM CAP) K 4
TATOSUBMT  \ AN S0P CERTFY I WATOCERTFVCOMMLERE /o
(TAC 71922) CAP REVISION \ SSERE  BEENZNIM CAP 5> T8 7, SSER
Waloo/Wharton \ COMPLETE. ’
\, /N
=) ~(y—!
MONITON PROGRAMMATIC MPLEVENTATION OF CAP CAP MPLEMENTATION.
& EVALUATE RESOLUTIN OF RELATED SSSUES. EVALUATE EFFECTWENESS OF
MPLEVENTATION.
PROGRAM CLOSEOUT INSPECTION.
080 m REVISED CAP SEP R DECSY
- 2M.PRESTART TEST PROGRAM y S—L—1 7y
(TAC 71924) \ TVA RESOLVE ADMINISTRATIVE EVALUATE ? eROGAM ST ON TVA COMPLETE TVAJCCERTFY  PROGRAM  KSSIE
g \ PROGRAM DEFICENCES v h REVRED CAP A0 APPRONE COMPLETE CLOSUPE CLOSURE  SSER
Walton/Ramirez A pnm agm Test LETTER / mﬂuymn e OF PROGRAM. VENMIORAN-
\ PROGRA o /] [
&/
ONGONG
PROGRAM INSPECTION OF
PROCEDURES, TEST & RESWLTS
6P %0 NOY 90 1289 3o yim N e 1691 289 HRY R ane e (?) Roded
2N.0A RECORDS 8- A A 7/ A {4
(TAC 71923) 5SS R SSERS VARESPOND 15506 RMI RESPOND RESPONSE  ay RESPOND REV 4 SEON DEVELOP PLAN CERTRY THE  ppeay VA 10 SSUE COMFRM
N 10 10/XY50 T0RA 10 RAt AR AND CAP 15> 75% CERTWY SSER  ISSUE
Watton/Spraui/Gibbs (ETER TORM sl e COMPLETE AuoT PROGRAM RESOLUATION|
AND PROVIDE ' REQUEST ON cLosuRE REVIEW RESULTS OF TVAS
CORRECTVE ey REVIEW & EVALUATE EFFECTVENESS
ACTION ECORDS OF CORRECTVE ACTIONS
- AL50 EVALUATE FESOLUATION
OF RELATED SSLES.
PROGRAM CLOSEDUT INSPECTION.
G SEP 1m0 1z AN WR e ANR(M ocTR(M
20.0LIST 44— /N = {]
(TAC 63590) REVEWCAP ISSUER  TVARESPOND EVALUATE REVS CERTEY  SEON VERRYADEQUACY AUDIT  Tva 10 CEFTRY 15506
ToR oY OF oF CAP TECAP  REVS 0FOLST COMPLETE PROGRAM SSER
Watton/Spraul RV N0w0s  T0RI0AC00 et 5>75 BY SAMPLNG TS CLOSURE
CORRECTVE ACTON COMPLETE USE EVALUATE
ACTION. RESPONSE. SOLUTION OF
RELATED ISSUES

LEGEND /\ =TvA MILESTONE

(] =nec uicknsing miestone () =INSPECTION MILESTONE () =TEAM INSPECTION

NOTE: #t no date is shown for a milestone, s location abave does nof indicate schedular commikment.

() = HEADQUARTERS INSPECTION () =RESIDENT INSPECTOR (NSPECTION () =REGIONAL BASED INSPECTION  (faa) =VERTICAL SLICE REVIEW




WATTS BAR UNIT 1 CAPS

Dated " 2/91

Page 5
N JRR—
H
] UG 90 NV vm 1220 INR
20 SEoMIC ANALYSS —A— 0
{TAC ROD514) AUDIT PROGRAM TVA T0 AUDIT COMPLETE REVEW OF TVA 10 CERTIFY COMPLETE SSUE -
Walton/Kim 1 SEVALUATE  susw? AMEND 84 FSAR CHANGES. ISSUE . PROGRAM CLOSURE. SSER
| DESIGN CRITERA AMEND 84 EVALUATION
} SENSURE AT
THE TVA DCD RE.
| FLECTS ThS
) AR AT
UTRZED AS
§ weuT TO N
§ CALCUATIONS
& MDDS FOR THE
{ ONER
§ O PRoGRAN
}
]
1 vew Ty wIA [350
CIVIL CALC.
REVIEW NRC SFORMED OF e . q‘
AUDIT CVL SPONSE AuDiT oML Ao
(NOT PART M CALC. PROGRAM s TOAUDT e CALCS (M
OF THE CAP) g
VD WAY 2 o
"1, VENDOR INFORMATION < - —(y— N—o\ ]
{TAC 71921) \ L SSERS VERIFY CAP (NPLEMENTATION AND GENERIC LETTER CERTFY THE TVA 10 CEATIFY PROGRAM  ISSUE
Walton/Hubbard \ AP 858 GL B3-28 PROGRAM IS ACCEPTABLE. CAPIS>75%  PROGRAM CLOSURE / CLOSURE  SSER
\ ALSO EVALUATE RESOLUTION OF RELATED ISSUES. COMPLETE. INSPECTION
\ .
\ ON GONG ’
- {re) J
=/
MONITOR EFFECTVENESS OF VENDOR MANUAL UPGRADE PROGRAM
DURING REVIEWS OF MAINTENANCE/SURVEN LANCE
k) BN 91 Fr ) Y1em1 y1691 891 19 SPRING 2 AUG R DEC 32
2R WELDING . 3 — X —/X /Y 7 ol ®
(TAG 72106) { TVA 10 SUBNIT CAP REVISION VA SUBMITTAL coupi v SiTE REVIEW  LETTER SE AMEND 68 RESPONSE 10 TVA TO CERTFY I CLOSEQUT N CONFIRM
. AND FSAR DRAFT REVISION ONCLASS®  prvarw'of HERMANN)  ON ASME TAC 80141 10 NCLUDE WFQ 8/12/88 SE COMPLETE CLOSURE SSERQ SSUE
Walton/Georgiev ¥ APPROVED N R witowents 5ot wicwmes | ! APPROVED IN NRC ONWEP OF PROGRAM ! RESOLUTION
§ 8904 AND 90-04 {TAC 80141) V91 LETTER ]
Voo AGw MOV 0 FBYT  MAR9T Jl
2797 s "
NOE VAN NDE vAN CLASS #PPE RADIDGRAPH - WELORNG ISSUE CLOSE *
INSPECTION. INSPECTION INSPECTION ADEQUACY  OUT INSPECTION VERFY
mne-2r RS0-15 INSPECTION  EFFECTNENESS OFCAP

IMPLEMENTATION.

i

LEGEND /\ = VA MILESTONE

() = ucensing mnestone () =NSPECTION MILESTONE (W) =TEAM INSPECTION  {P8) =HEADQUARTERS INSPECTION (') =RESIDENT INSPECTOR INSPECTION  {7') = REGIONAL BASED INSPECTION §s9) =VERTICAL SLICE REVIEW
NOTE: 1 no date is shown for a milestone, &ts location above does nof indicate schedular commimen.

N



WATTS BAR UNIT 1 SP & MISCELLANEOUS ISSUES

Dateq /91

Page o
ACTIVITY 3-90 4 -90 1-91 2-91 3-91 4-91 1-92 2-92 3-92 4-92 1-93 2-93 3-93 4-93
¢ B
]
i "o Nveo Y1891
3A. CONCRETE QUALITY ——- 9
(TAC 63536) IVAGERTPY COMPLETE  FEVEW REATED SIS, 0P 515 CLOSEOUT R
m b o smcrzn 1&‘?{5 svnum ssent *
(A AUDI 5 COMPLETE) B
) ln:wnumu RO-20 x4
Iy
; "o ‘x‘
s2181 93
1B. CONTAIKMENT COOLING o 7\ B
(TAC 77284) TVA RESOLVE EVALUATE  SSUE o =
Waltond efave VOL. 4 SER ITEMS ADEGUACY  EVALUATION e =
ON HOT STANDBY OF MOCS, .
¥5 COLD SUTDOWN OF PROGRAM AND
AUG 90 APRYY OEC 02 SN 3 MAR Y JUN S
. DETAIL CONTROL RooM DesicH |——ii} < )
REVIEW (DCROR) wom \ SSER & ON DCROR WATONOTFY 2 mmesnm AUDIT OF 185U
\ READMESS FOR / vers SSER
MW nmlwm» S tenon \ FESOLUATION OF Aot ’
OF PROGRAM \ SEhreaomn /4
\ 4
\ N 0oNe /
\ (e /
"/
'MONTOR CR MODFICATIONS &
DRAWING S AND
DETERMINE EFFECTMENESS OF
. PROGRAM
\ .
! e AUG 90 4091 ocrR DEC %2 MAK
3D. ENVIRONMENT QUALIFICATION .‘. A . /N 0 . L
PROGRAM PROPOSED  AMEND 64 WITH TVA sUBMIT 7% TVACERTFY (DI  PERFORM  ISSUE i
(TAC 63591) msmm‘mms REVISED €0 mmmm[éﬁ mm‘” umosmn EVALUATION ;
Walton/Walker/Campboll Stcnona 11 PRoGAM WION . TATow  RSPECTION i
, o OF TvAs H
] [
73180 791 Ee ] wRIm AR 2 we )
3E. MASTER FUSE LIST ‘ —_ =
PROGRAM IMPLEMENTATION TVA SUBMIT ALL REVEW 7731/90 LETTER RESPOND 10 a RESPONSE  sE 5% m TOCERN. ISSUE CONERM
(TAC 76973) \ proposen crittr S5k €L ATION 291 RAl ' cowere Y SSER T -
Walton/Knox \ ON GONG CLOSURE Il
\ /;\ A[H.:\ OF PROGRAM
2/
MONITOR IMPLEMENTATION OF MASTER FUSE PROGRAM
LIST ELECTRICAL CALCULATION PROGRAM, CLOSEOUT
AND INSPECTION PROGRAM ITEMS INSPECTION
1217/%0 AUG 90 49 FEB 92
" 3F. MECHANICAL EGUIPMENT A Q) { }— —_]
QUALIFICATION PROPOSED  AMEND b4 WITH REVISED PROGRAM  TVA CERTIY COMPLETE (AuDm ISSUE
F 7731790 CHANGES € CLOSEQUT  MPLEMENTATION OF REVIEW IMPLEMENTATION SSER
(TAC 76974) PROGRAM TION M OF TVAS PROGRAM
Walron/Walker SEC 311 ISP
891 L1R)
AUGI0  AUG S0 DEC 90 22691 Y19 l.lAQ SEPT R DEC %2
M (a)— A
TE CERTFY VA CERTFY PROGRAM
(1AC 63650 AT M T Balaron SATLTECTESS A A TR
Walton/Witt (27-97)  NPPVOL. 4 SER ON SITE OF WIC PROGRAM AND 5>75% IMPLEMENTATION  INSPEC
ISSUE (NUREG-1202, MONTOR bC RESOLUTIONS COMPLETE.  OF PROGRAM
VoL 4)
€GEND  /\ ~TvA MILESTONE [ -rc ucensiig miLesToNE () =INSPECTIONMILESTONE () = TEAM INSPECTION =HEADQUARTERS (NSPECTION () = RESIDENT INSPECTOR INSPECTION (W) = REGIONAL BASED INSPECTION  (fua) =VERTICAL SLICE REVIEW

NOTE: it no date is shown for a milestone, its location alone does ot indicale schedular commitment.




Dated i:/41 ™

WATTS BAR UNIT 1 SP & MISCELLANEOUS ISSUES Page 7.

ACTVITY 3-90 4-90 1-91 2-91 3-91 4-91 1-92 2-92 3-92 4-92 1-93 2-93 3-63 4 - 93
.
MAR 2 SEPT 82 DEC 92
*it. MODERATE ENERGY LINE t £\ N ~} LN——-7]
BREAK FLOODING \ SUBMIY MELD CERTFY EVALUATE TVA CERTIFY T
({TAC 63595) \ ANALYSES RESULTS THE CAP MELB by = i
Waln/LeFave \ e RESILTS oswe ’
\ (o) () J
N/ —/
MPLEMENTATION PROGRAM
OF CORRECTVE. CLOSEQUT
EVALUATE EFFECTVENESS OF NSPECTION
L \TION.
DECS2 MAR B3 Pl
oo T s T e —
\ AMEND 1 (7 CERTFY ’ o3
- \ 5 Pl CLOSURE OF ] bl
\ APRSE DEC®Y PROGRAM 1
\ ) Lre > ]
NS NS
EVALUATE EFFECTVENESS OF PROGRAM
PROGAAM IMPLEMENTATION. CLOSEOUT
INSPECTION
AN g WOV B0 visst LG ] DECHY
A4, SOIL LIGUEFACTION A B— [] /N (=) (]
(TAC 77548) AMEND  (AUDIT) AT AOIT SUBMIT  RAIOR FSAR EVALUATIONOF  EVALUATE  TVA TD CERTFY PROGRAM SSUE
63 MONSTOR AND EVALUATE GEOTECH  SECTIONZS FSARSECTION 25 GEOTECHNICAL PROGRAM IS CLOSEOUT SSER
EFFECTVENESS OF TVAS AL CALC. INSPECTION
PROGRAM.
90 . IM/R\Q? JUN
3K, USE-AS-IS- CAORS —a O AT {]
(1AC 77549) T L PRoch Lo TE Crosune ey !
Walton/McKenna A WsPECTION OF PROGRAM SR '
MOMT E- -
MENTATION OF
USE-ASS DISPO-
SIMON PROCESS
EVALUATE RESOLU-
TION
RELATED 1SSUES
6§ MONTH
BEFORE OL
4. OTHER INSPECTIONS/AUDITS 1+
EMERG > 0P AUDT OF ORAT
PROCEDURE “FUNCTIONAL"
{EOP) SPOS
INSPECTION
{ARLDSEN)
DEC %0 v
5. CAT FOLLOWUP () -
CAT FO . 4 9 O
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