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BellBendCOLPEm Resource

From: Canova, Michael
Sent: Friday, June 26, 2009 2:40 PM
To: 'Sgarro, Rocco R'
Cc: BellBendCOL Resource
Subject: Bell Bend Detailed Schedule
Attachments: 6-23-09 Baseline Schedule for PPL Eval.xls

Rocky: 
 
I've attached the detailed schedule.  I've included the % completion information but don't take it too seriously.  
This is the area we spend a lot of time chasing people around for updates.  Also,  the delays involved in legal 
review are not yet factored into the "applicant response" times. Most of the clean up on these items are manual 
activities,  
 
It does show the logic and anticipated hours for review 
 
As I previously described, Phases 3 and 4 (read B and C since the schedulers are reluctant to modify the 
schedules to read A,B,C,D)  are just showing overall milestones since the detail is really just templated 
expected duration data at this time. 
 
After you've had a chance to digest this lets talk about what it tells you and what else is going to be available 
for you to evaluate progress. 
 
 
Mike Canova 
Project Manager ‐ Bell Bend 
U.S. EPR Project Branch 
Division of New Reactor Licensing 
Office of New Reactors 
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Project Details: EPR_BELL_BEND_SCOL 

Task Name

Safety Review
   Phase 1 - PSER and RAIs
      Phase 1 Support
      SUNSI Review
      P1 - RAI Preparation
         P1 - 1.0 Introduction and General Description of Plant
            P1 - 1.0 Introduction Technical Review
               P1 - 1.0 Introduction - Initial RAIs Prepared
               P1 - 1.0 Introduction - Applicant Response Period
               P1 - 1.0 Introduction - Review Response and Prepare Supplemental RAI 
               P1 - 1.x  Prepare Financial Review - Initial RAIs Prepared
               P1 - 1.x  Financial Review - Applicant Response Period
               P1 - 1.x  Financial Review - Review Response and Prepare Supplemental RAI
            P1 - 1.0 Introduction RAI Issuance and Processing
               P1 - 1.0 Introduction RAI Processing and Issuance
         P1 - 2.0 Site Characteristics
            P1 - 2.0 Site Char and Param Technical Review
               P1 - 2.0 Site Char and Param - Initial RAIs Prepared
               P1 - 2.0 Site Char and Param - Applicant RAI Response Period
               P1 - 2.0 Site Char and Param - Review Response and Prepare Supplemental RAI 
               P1 - 2.1.1 Site Location and Desc - Initial RAIs Prepared
               P1 - 2.1.1 Site Location and Desc - Applicant RAI Response Period
               P1 - 2.1.1 Site Location and Desc - Review Response and Prepare Supplemental RAI 
               P1 - 2.1.2 Excl Area Authority and Control - Initial RAIs Prepared
               P1 - 2.1.2 Excl Area Authority and Control - Applicant RAI Response Period
               P1 - 2.1.2 Excl Area Authority and Control - Review Response and Prepare Supplemental RAI 
               P1 - 2.1.3 Population Distrib - Initial RAIs Prepared
               P1 - 2.1.3 Population Distrib - Applicant RAI Response Period
               P1 - 2.1.3 Population Distrib - Review Response and Prepare Supplemental RAI 
               P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - Initial RAIs Prepared
               P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - Applicant RAI Response Period
               P1 - 2.2.1 - 2.2.2 Ident of Pot Haz - Review Response and Prepare Supplemental RAI
               P1 - 2.2.3 Eval of Pot Accid - Initial RAIs Prepared
               P1 - 2.2.3 Eval of Pot Accid - Applicant RAI Response Period
               P1 - 2.2.3 Eval of Pot Accid - Review Response and Prepare Supplemental RAI
               P1 - 2.3.1 Regional Climatology - Initial RAIs Prepared
               P1 - 2.3.1 Regional Climatology - Applicant RAI Response Period
               P1 - 2.3.1 Regional Climatology - Review Response and Prepare Supplemental RAI
               P1 - 2.3.2 Local Meteorology - Initial RAIs Prepared
               P1 - 2.3.2 Local Meteorology - Applicant RAI Response Period
               P1 - 2.3.2 Local Meteorology - Review Response and Prepare Supplemental RAI
               P1 - 2.3.3 Onsite Met Measurements Prog - Initial RAIs Prepared
               P1 - 2.3.3 Onsite Met Measurements Prog - Applicant RAI Response Period
               P1 - 2.3.3 Onsite Met Measurements Prog - Review Response and Prepare Supplemental RAI
               P1 - 2.3.4 Short Term Dispersion for Accid Rel - Initial RAIs Prepared
               P1 - 2.3.4 Short Term Dispersion for Accid Rel - Applicant RAI Response Period



               P1 - 2.3.4 Short Term Dispersion for Accid Rel - Review Response and Prepare Supplemental RAI
               P1 - 2.3.5 Long Term Dispersion for Routine Rel - Initial RAIs Prepared
               P1 - 2.3.5 Long Term Dispersion for Routine Rel - Applicant RAI Response Period
               P1 - 2.3.5 Long Term Dispersion for Routine Rel - Review Response and Prepare Supplemental RAI
               P1 - 2.4.1 Hydrologic Description - Initial RAIs Prepared
               P1 - 2.4.1 Hydrologic Description - Applicant RAI Response Period
               P1 - 2.4.1 Hydrologic Description - Review Response and Prepare Supplemental RAI
               P1 - 2.4.2 Floods - Initial RAIs Prepared
               P1 - 2.4.2 Floods - Applicant RAI Response Period
               P1 - 2.4.2 Floods - Review Response and Prepare Supplemental RAI
               P1 - 2.4.3 PMF on Streams and Rivers - Initial RAIs Prepared
               P1 - 2.4.3 PMF on Streams and Rivers - Applicant RAI Response Period
               P1 - 2.4.3 PMF on Streams and Rivers - Review Response and Prepare Supplemental RAI
               P1 - 2.4.4 Potential Dam Failures - Initial RAIs Prepared
               P1 - 2.4.4 Potential Dam Failures - Applicant RAI Response Period
               P1 - 2.4.4 Potential Dam Failures - Review Response and Prepare Supplemental RAI
               P1 - 2.4.5 Prob Max Surge and Seiche Flooding - Initial RAIs Prepared
               P1 - 2.4.5 Prob Max Surge and Seiche Flooding - Applicant RAI Response Period
               P1 - 2.4.5 Prob Max Surge and Seiche Flooding - Review Response and Prepare Supplemental RAI
               P1 - 2.4.6 Prob Max Tsunami Flooding - Initial RAIs Prepared
               P1 - 2.4.6 Prob Max Tsunami Flooding - Applicant RAI Response Period
               P1 - 2.4.6 Prob Max Tsunami Flooding - Review Response and Prepare Supplemental RAI
               P1 - 2.4.7 Ice Effects - Initial RAIs Prepared
               P1 - 2.4.7 Ice Effects - Applicant RAI Response Period
               P1 - 2.4.7 Ice Effects - Review Response and Prepare Supplemental RAI
               P1 - 2.4.8 Cooling Water Canals and Reservoirs - Initial RAIs Prepared
               P1 - 2.4.8 Cooling Water Canals and Reservoirs - Applicant RAI Response Period
               P1 - 2.4.8 Cooling Water Canals and Reservoirs - Review Response and Prepare Supplemental RAI
               P1 - 2.4.9 Channel Diversions - Initial RAIs Prepared
               P1 - 2.4.9 Channel Diversions - Applicant RAI Response Period
               P1 - 2.4.9 Channel Diversions - Review Response and Prepare Supplemental RAI
               P1 - 2.4.10 Flooding Protection Rqmts - Initial RAIs Prepared
               P1 - 2.4.10 Flooding Protection Rqmts - Applicant RAI Response Period
               P1 - 2.4.10 Flooding Protection Rqmts - Review Response and Prepare Supplemental RAI
               P1 - 2.4.11 Low Water Considerations - Initial RAIs Prepared
               P1 - 2.4.11 Low Water Considerations - Applicant RAI Response Period
               P1 - 2.4.11 Low Water Considerations - Review Response and Prepare Supplemental RAI
               P1 - 2.4.12 Groundwater - Initial RAIs Prepared
               P1 - 2.4.12 Groundwater - Applicant RAI Response Period
               P1 - 2.4.12 Groundwater - Review Response and Prepare Supplemental RAI
               P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - Initial RAIs Prepared
               P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - Applicant RAI Response Period
               P1 - 2.4.13 Accid Rel of Rad Liquid Effluents - Review Response and Prepare Supplemental RAI
               P1 - 2.4.14 T/Ss and Emerg Ops Rqmts - Initial RAIs Prepared
               P1 - 2.4.14 T/Ss and Emerg Ops Rqmts - Applicant RAI Response Period
               P1 - 2.4.14 T/Ss and Emerg Ops Rqmts - Review Response and Prepare Supplemental RAI
               P1 - 2.5.1 and 2.5.3 Geologic, Seismic, and Surface Faulting - Initial RAIs Prepared
               P1 - 2.5.1 and 2.5.3 Geologic, Seismic, and Surface Faulting - Applicant RAI Response Period
               P1 - 2.5.1 and 2.5.3 Geologic, Seismic, and Surface Faulting - Review Response and Prepare Supplem
               P1 - 2.5.2 Vibratory Ground Motion - Initial RAIs Prepared
               P1 - 2.5.2 Vibratory Ground Motion - Applicant RAI Response Period



               P1 - 2.5.2 Vibratory Ground Motion - Review Response and Prepare Supplemental RAI
               P1 - 2.5.4 and 2.5.5 Stability of Subsurf Matls, Foundations, and Slopes - Initial RAIs Prepared
               P1 - 2.5.4 and 2.5.5 Stability of Subsurf Matls, Foundations, and Slopes - Applicant RAI Response Perio
               P1 - 2.5.4 and 2.5.5 Stability of Subsurf Matls, Foundations, and Slopes - 
                                             Review Response and Prepare Supplemental RAI
            P1 - 2.0 Site Char and Param RAI Processing and Issuance
               P1 - 2.0 Site Char and Param RAI Processing and Issuance
         P1 - 3.0 Design of Structures, Components, Equipment, and Systems                          
            P1 - 3.0 SSC Design Technical Review
               P1 - 3.2.1 Seismic Class - Initial RAIs Prepared
               P1 - 3.2.1 Seismic Class - Applicant RAI Response Period
               P1 - 3.2.1 Seismic Class - Review Response and Prepare Supplemental RAI
               P1 - 3.2.2 System Quality Group Class - Initial RAIs Prepared
               P1 - 3.2.2 System Quality Group Class - Applicant RAI Response Period
               P1 - 3.2.2 System Quality Group Class - Review Response and Prepare Supplemental RAI
               P1 - 3.3.1 Wind Loads - Initial RAIs Prepared
               P1 - 3.3.1 Wind Loads - Applicant RAI Response Period
               P1 - 3.3.1 Wind Loads - Review Response and Prepare Supplemental RAI
               P1 - 3.3.2 Tornado Loads - Initial RAIs Prepared
               P1 - 3.3.2 Tornado Loads - Applicant RAI Response Period
               P1 - 3.3.2 Tornado Loads - Review Response and Prepare Supplemental RAI
               P1 - 3.4.2 Analysis Procedures - Initial RAIs Prepared
               P1 - 3.4.2 Analysis Procedures - Applicant RAI Response Period
               P1 - 3.4.2 Analysis Procedures - Review Response and Prepare Supplemental RAI
               P1 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Initial RAIs Prepared
               P1 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Applicant RAI Response Period
               P1 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Review Response and Prepare Supplementa
               P1 - 3.5.1.3 Turbine Missiles - Initial RAIs Prepared
               P1 - 3.5.1.3 Turbine Missiles - Applicant RAI Response Period
               P1 - 3.5.1.3 Turbine Missiles - Review Response and Prepare Supplemental RAI
               P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Initial RAIs Prepared
               P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Applicant RAI Response Period
               P1 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Review Response and Prepare Supplemental RAI
               P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Initial RAIs Prepared
               P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Applicant RAI Response Period
               P1 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Review Response and Prepare Supplemental RA
               P1 - 3.5.1.6 Aircraft Hazards - Initial RAIs Prepared
               P1 - 3.5.1.6 Aircraft Hazards - Applicant RAI Response Period
               P1 - 3.5.1.6 Aircraft Hazards - Review Response and Prepare Supplemental RAI
               P1 - 3.5.3 Barrier Design Procedures - Initial RAIs Prepared
               P1 - 3.5.3 Barrier Design Procedures - Applicant RAI Response Period
               P1 - 3.5.3 Barrier Design Procedures - Review Response and Prepare Supplemental RAI
               P1 - 3.6.3  LBB Eval Proced - Initial RAIs Prepared
               P1 - 3.6.3  LBB Eval Proced - Applicant RAI Response Period
               P1 - 3.6.3  LBB Eval Proced - Review Response and Prepare Supplemental RAIs
               P1 - 3.7.1 Seismic Design Param - Initial RAIs Prepared
               P1 - 3.7.1 Seismic Design Param - Applicant RAI Response Period
               P1 - 3.7.1 Seismic Design Param - Review Response and Prepare Supplemental RAI
               P1 - 3.7.2 Seismic System Analysis - Initial RAIs Prepared
               P1 - 3.7.2 Seismic System Analysis - Applicant RAI Response Period
               P1 - 3.7.2 Seismic System Analysis - Review Response and Prepare Supplemental RAI



               P1 - 3.7.3 Seismic Subsystem Analysis - Initial RAIs Prepared
               P1 - 3.7.3 Seismic Subsystem Analysis - Applicant RAI Response Period
               P1 - 3.7.3 Seismic Subsystem Analysis - Review Response and Prepare Supplemental RAI
               P1 - 3.8.1  Concrete Containment - Initial RAIs Prepared
               P1 - 3.8.1  Concrete Containment - Applicant RAI Response Period
               P1 - 3.8.1  Concrete Containment - Review Response and Prepare Supplemental RAI
               P1 - 3.8.3  Concrete/Steel Int Struct of Containmt - Initial RAIs Prepared
               P1 - 3.8.3  Concrete/Steel Int Struct of Containmt - Applicant RAI Response Period
               P1 - 3.8.3  Concrete/Steel Int Struct of Containmt - Review Response and Prepare Supplemental RAI
               P1 - 3.8.4  Other Seismic Category I Structures - Initial RAIs Prepared
               P1 - 3.8.4  Other Seismic Category I Structures - Applicant RAI Response Period
               P1 - 3.8.4  Other Seismic Category I Structures - Review Response and Prepare Supplemental RAI
               P1 - 3.8.5  Foundations - Initial RAIs Prepared
               P1 - 3.8.5  Foundations - Applicant RAI Response Period
               P1 - 3.8.5  Foundations - Review Response and Prepare Supplemental RAI
               P1 - 3.9.6.1  IST - Initial RAIs Prepared
               P1 - 3.9.6.1  IST - Applicant RAI Response Period
               P1 - 3.9.6.1  IST - Review Response and Prepare Supplemental RAI
               P1 - 3.9.6.2  Pump and Valve Design - Initial RAIs Prepared
               P1 - 3.9.6.2  Pump and Valve Design - Applicant RAI Response Period
               P1 - 3.9.6.2  Pump and Valve Design - Review Response and Prepare Supplemental RAI
               P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Initial RAIs Prepared
               P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Applicant RAI Response Period
               P1 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Review Response and Prepare Supplemental RAI
               P1 - 3.11  Envir Qual of Mech/Elec Eqmt - Initial RAIs Prepared
               P1 - 3.11  Envir Qual of Mech/Elec Eqmt - Applicant RAI Response Period
               P1 - 3.11  Envir Qual of Mech/Elec Eqmt - Review Response and Prepare Supplemental RAI
            P1 - 3.0 Design of SSCs RAI Processing and Issuance
               P1 - 3.0 Design of SSCs RAI Processing and Issuance
         P1 - 5.0 Reactor Coolant System and Connected Systems
            P1 - 5.0 Technical Review
               P1 - 5.4  Components and Subsystem Design - Initial RAIs Prepared
               P1 - 5.4  Components and Subsystem Design - Applicant RAI Response Period
               P1 - 5.4  Components and Subsystem Design - Review Response and Prepare Supplemental RAI
            P1 - 5.0 RAI Issuance
               P1 - 5.0 RAI Processing and Issuance
         P1 - 6.0 Engineered Safety Features
            P1 - 6.0 ESF Technical Review
               P1 - 6.2.6  Containment Leakage Testing - Initial RAIs Prepared
               P1 - 6.2.6  Containment Leakage Testing - Applicant RAI Response Period
               P1 - 6.2.6  Containment Leakage Testing - Review Response and Prepare Supplemental RAI
               P1 - 6.3 Emergency Core Cooling System - Initial RAIs Prepared
               P1 - 6.3 Emergency Core Cooling System - Applicant RAI Response Period
               P1 - 6.3 Emergency Core Cooling System - Review Response and Prepare Supplemental RAI
               P1 - 6.4 Control Room Habitability - Initial RAIs Prepared
               P1 - 6.4 Control Room Habitability - Applicant RAI Response Period
               P1 - 6.4 Control Room Habitability - Review Response and Prepare Supplemental RAI
            P1 - 6.0 ESF RAI Processing and Issuance
               P1 - 6.0 ESF RAI Processing and Issuance
         P1 - 7.0 I and C Systems
            P1 - 7.0 Technical Review



               P1 - 7.3 ESF - Initial RAIs Prepared
               P1 - 7.3 ESF - Applicant RAI Response Period 
               P1 - 7.3 ESF - Review Response and Prepare Supplemental RAI 
               P1 - 7.5 Info Sys Important to Safety - Initial RAIs Prepared
               P1 - 7.5 Info Sys Important to Safety - Applicant RAI Response Period
               P1 - 7.5 Info Sys Important to Safety - Review Response and Prepare Supplemental RAI
               P1 - 7.9 Data Communication - Initial RAIs Prepared
               P1 - 7.9 Data Communication - Applicant RAI Response Period 
               P1 - 7.9 Data Communication - Review Response and Prepare Supplemental RAI 
            P1 - 7.0 I and C Systems RAI Processing and Issuance
               P1 - 7.0 I and C Systems RAI Processing and Issuance
         P1 - 8.0 Electric Power
            P1 - 8.0 Electric Power Technical Review
               P1 - 8.1 Elec Power - Intro - Initial RAIs Prepared
               P1 - 8.1 Elec Power - Intro - Applicant RAI Response Period
               P1 - 8.1 Elec Power - Intro - Review Response and Prepare Supplemental RAI
               P1 - 8.2 Offsite Power - Initial RAIs Prepared
               P1 - 8.2 Offsite Power - Applicant RAI Response Period
               P1 - 8.2 Offsite Power - Review Response and Prepare Supplemental RAI
               P1 - 8.3.1 AC Power (Onsite) - Initial RAIs Prepared
               P1 - 8.3.1 AC Power (Onsite) - Applicant RAI Response Period
               P1 - 8.3.1 AC Power (Onsite) - Review Response and Prepare Supplemental RAI
               P1 - 8.4 Station Blackout - Initial RAIs Prepared
               P1 - 8.4 Station Blackout - Applicant RAI Response Period
               P1 - 8.4 Station Blackout - Review Response and Prepare Supplemental RAI
            P1 - 8.0 Electric Power RAI Processing and Issuance
               P1 - 8.0 Electric Power RAI Processing and Issuance
         P1 - 9.0 Auxiliary Systems
            P1 - 9.0 Aux Systems Technical Review
               P1 - 9.1.1 Criticality Safety of Fuel Storage - Initial RAIs Prepared
               P1 - 9.1.1 Criticality Safety of Fuel Storage - Applicant RAI response Period
               P1 - 9.1.1 Criticality Safety of Fuel Storage - Review Response and Prepare Supplemental RAIs
               P1 - 9.2.4 Pot and Sanit Water - Initial RAIs Prepared
               P1 - 9.2.4 Pot and Sanit Water - Applicant RAI Response Period
               P1 - 9.2.4 Pot and Sanit Water - Review Response and Prepare Supplemental RAI
               P1 - 9.2.5  Ultimate Heat Sink - Initial RAIs Prepared
               P1 - 9.2.5  Ultimate Heat Sink - Applicant RAI Response Period
               P1 - 9.2.5  Ultimate Heat Sink - Review Response and Prepare Supplemental RAI
               P1 - 9.4.1 Control Room Ventilation - Initial RAIs Prepared
               P1 - 9.4.1 Control Room Ventilation - Applicant RAI Response Period
               P1 - 9.4.1 Control Room Ventilation - Review Response and Prepare Supplemental RAI
               P1 - 9.4.15 ESWEMS Pumphouse Ventillatin System - Initial RAIs Prepared
               P1 - 9.4.15 ESWEMS Pumphouse Ventillatin System - Applicant RAI Response Period
               P1 - 9.4.15 ESWEMS Pumphouse Ventillatin System - Review Response and Prepare Supplemental RA
               P1 - 9.5.1 Fire Protection - Initial RAIs Prepared
               P1 - 9.5.1 Fire Protection - Applicant RAI Response Period
               P1 - 9.5.1 Fire Protection - Review Response and Prepare Supplemental RAI
               P1 - 9.5.2  Communications - Initial RAIs Prepared
               P1 - 9.5.2  Communications - Applicant RAI Response Period
               P1 - 9.5.2  Communications - Review Response and Prepare Supplemental RAI
               P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - Initial RAIs Prepared



               P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - Applicant RAI Response Period
               P1 - 9.5.4 EDG Fuel Oil Storage and Transfer - Review Response and Prepare Supplemental RAI
               P1 - 9.5.5 EDG Cooling Water - Initial RAIs Prepared
               P1 - 9.5.5 EDG Cooling Water - Applicant RAI Response Period
               P1 - 9.5.5 EDG Cooling Water - Review Response and Prepare Supplemental RAI
               P1 - 9.5.6 EDG Starting - Initial RAIs Prepared
               P1 - 9.5.6 EDG Starting - Applicant RAI Response Period
               P1 - 9.5.6 EDG Starting - Review Response and Prepare Supplemental RAI
               P1 - 9.5.7 EDG Lubrication - Initial RAIs Prepared
               P1 - 9.5.7 EDG Lubrication - Applicant RAI Response Period
               P1 - 9.5.7 EDG Lubrication - Review Response and Prepare Supplemental RAI
               P1 - 9.5.8 EDG Combust Air Intake and Exhaust - Initial RAIs Prepared
               P1 - 9.5.8 EDG Combust Air Intake and Exhaust - Applicant RAI Response Period
               P1 - 9.5.8 EDG Combust Air Intake and Exhaust - Review Response and Prepare Supplemental RAI
            P1 - 9.0 Aux Systems RAI Processing and Issuance
               P1 - 9.0 Aux Systems RAI Processing and Issuance
         P1 - 10.0 Steam and Power Conversion System
            P1 - 10.0 Steam and Pwr Conv Technical Review
               P1 - 10.2.3  Turbine Rotor Integrity - Initial RAIs Prepared
               P1 - 10.2.3  Turbine Rotor Integrity - Applicant RAI Response Period
               P1 - 10.2.3  Turbine Rotor Integrity - Review Response and Prepare Supplemental RAI
               P1 - 10.4.1  Main Condensers - Initial RAIs Prepared
               P1 - 10.4.1  Main Condensers - Applicant RAI Response Period
               P1 - 10.4.1  Main Condensers - Review Response and Prepare Supplemental RAI
               P1 - 10.4.5 Circulating Water - Initial RAIs Prepared
               P1 - 10.4.5 Circulating Water - Applicant RAI Response Period
               P1 - 10.4.5 Circulating Water - Review Response and Prepare Supplemental RAI
            P1 - 10.0 Steam and Pwr Conv RAI Processing and Issuance
               P1 - 10.0 Steam and Pwr Conv RAI Processing and Issuance
         P1 - 11.0 Radioactive Waste Management
            P1 - 11.0 Radioactive Waste Technical Review
               P1 - 11.2 Liq Waste Mgmt - Initial RAIs Prepared
               P1 - 11.2 Liq Waste Mgmt - Applicant RAI Response Period
               P1 - 11.2 Liq Waste Mgmt - Review Response and Prepare Supplemental RAI
               P1 - 11.3 Gas Waste Mgmt - Initial RAIs Prepared
               P1 - 11.3 Gas Waste Mgmt - Applicant RAI Response Period
               P1 - 11.3 Gas Waste Mgmt - Review Response and Prepare Supplemental RAI
               P1 - 11.4 Solid Waste Mgmt - Initial RAIs Prepared
               P1 - 11.4 Solid Waste Mgmt - Applicant RAI Response Period
               P1 - 11.4 Solid Waste Mgmt - Review Response and Prepare Supplemental RAI
               P1 - 11.5 Rad Monit Inst & Sampling - Initial RAIs Prepared
               P1 - 11.5 Rad Monit Inst & Sampling - Applicant RAI Response Period
               P1 - 11.5 Rad Monit Inst & Sampling - Review Response and Prepare Supplemental RAI
            P1 - 11.0 Radioactive Waste RAI Processing and Issuance
               P1 - 11.0 Radioactive Waste RAI Processing and Issuance
         P1 - 12.0 Radiation Protection
            P1 - 12.0 Radiation Protection Technical Review
               P1 - 12.1 Occupational ALARA - Initial RAIs Prepared
               P1 - 12.1 Occupational ALARA - Applicant RAI Response Period
               P1 - 12.1 Occupational ALARA - Review Response and Prepare Supplemental RAI
               P1 - 12.2 Rad Sources - Initial RAIs Prepared



               P1 - 12.2 Rad Sources - Applicant RAI Response Period
               P1 - 12.2 Rad Sources - Review Response and Prepare Supplemental RAI
               P1 - 12.3 -12.4 RP Design Features - Initial RAIs Prepared
               P1 - 12.3 -12.4 RP Design Features - Applicant RAI Response Period
               P1 - 12.3 -12.4 RP Design Features - Review Response and Prepare Supplemental RAI
            P1 - 12.0 Radiation Protection Processing and Issuance
               P1 - 12.0 Radiation Protection RAI Processing and Issuance
         P1 - 13.0 Conduct of Operations
            P1 - 13.0 Conduct of Ops Technical Review
               P1 - 13.1.1 Mgmt and Tech Support Org - Initial RAIs Prepared
               P1 - 13.1.1 Mgmt and Tech Support Org - Applicant RAI Response Period
               P1 - 13.1.1 Mgmt and Tech Support Org - Review Response and Prepare Supplemental RAI
               P1 - 13.1.2 - 13.1.3 Operating Org - Initial RAIs Prepared
               P1 - 13.1.2 - 13.1.3 Operating Org - Applicant RAI Response Period
               P1 - 13.1.2 - 13.1.3 Operating Org - Review Response and Prepare Supplemental RAI
               P1 - 13.2.1 Rx Operator Requal / Training - Initial RAIs Prepared
               P1 - 13.2.1 Rx Operator Requal / Training - Applicant RAI Response Period
               P1 - 13.2.1 Rx Operator Requal / Training - Review Response and Prepare Supplemental RAI
               P1 - 13.2.2 Non-Licensed Plant Staff Training - Initial RAIs Prepared
               P1 - 13.2.2 Non-Licensed Plant Staff Training - Applicant RAI Response Period
               P1 - 13.2.2 Non-Licensed Plant Staff Training - Review Response and Prepare Supplemental RAI
               P1 - 13.3 EP PSER and RAIs - Initial RAIs Prepared - Onsite
               P1 - 13.3 EP IFR and RAIs - Initial RAIs Prepared - FEMA Offsite
               P1 - 13.3 EP PSER and RAIs - Initial RAIs Prepared - ETE
               P1 - 13.3 EP PSER and RAIs - Integrate Initial RAIs
               P1 - 13.3 EP PSER and RAIs - Finalize PSER and RAIs
               P1 - 13.3 EP - Branch Chief Concurrence
               P1 - 13.3 EP Initial RAIs Issued
               P1 - 13.3 EP RAIs Applicant Response
               P1 - 13.3 EP - LIB Review of FEMA Offsite IFR
               P1 - 13.3 EP - FEMA Review of LIB Onsite PSER
               P1 - 13.3 EP RAI Responses to FEMA
               P1 - 13.3 Applicant Responses to FEMA RAIs
               P1 - 13.3 EP Offsite FEMA Review Response and Prepare Supplemental RAI and OI
               P1 - 13.3  Emerg Prep Onsite Review Response and Prepare Supplemental RAI
               P1 - 13.3 EP ETE Review Response and Prepare Supplemental RAI
               P1 - 13.3 EP Integrate Inputs Evaluation Completed
               P1 - 13.3 EP Finalize SER w/ Supplemental OIs
               P1 - 13.3 EP Branch Chief Concurrence of Supplemental RAIs
               P1 - 13.3 EP - LIB Review of FEMA Offsite SERw/OI
               P1 - 13.3 EP - FEMA Review of LIB Onsite SERw/OI
               P1 - 13.5.1.1 Admin Proced - Initial RAIs Prepared
               P1 - 13.5.1.1 Admin Proced - Applicant RAI Response Period
               P1 - 13.5.1.1 Admin Proced - Review Response and Prepare Supplemental RAI
               P1 - 13.5.2.1 Operating and Emerg Ops Proced - Initial RAIs Prepared
               P1 - 13.5.2.1 Operating and Emerg Ops Proced - Applicant RAI Response Period
               P1 - 13.5.2.1 Operating and Emerg Ops Proced - Review Response and Prepare Supplemental RAI
               P1 - 13.6 Physical Security - Initial RAIs Prepared
               P1 - 13.6 Physical Security - Applicant RAI Response Period
               P1 - 13.6 Physical Security - Review Response and Prepare Supplemental RAI
               P1 - 13.7 Fitness for Duty - Initial RAIs Prepared



               P1 - 13.7 Fitness for Duty - Applicant RAI Response Period
               P1 - 13.7 Fitness for Duty - Review Response and Prepare Supplemental RAI
               P1 - 13.X Cyber Security - Initial RAIs Prepared
               P1 - 13.X Cyber Security - Applicant RAI Response Period
               P1 - 13.X Cyber Security - Review Response and Prepare Supplemental RAI
               EPAct - Provide COLA to DHS
               EPAct - DHS COLA Review and Preparation of EPAct Report
               EPAct - DHS Site Visit
               EPAct - NSIR Review of DHS Report
               EPAct - NSIR Mgmt Review of DHS Report
            P1 - 13.0 Conduct of Ops RAI Processing and Issuance
               P1 - 13.0 Conduct of Ops RAI Processing and Issuance
         P1 - 14.0 Initial Test Program
            P1 - 14.0 Initial Test Pgm Technical Review
               P1 - 14.2 Initial Plant Test Pgm - Initial RAIs Prepared
               P1 - 14.2 Initial Plant Test Pgm - Applicant RAI Response Period 
               P1 - 14.2 Initial Plant Test Pgm - Review Response and Prepare Supplemental RAI
               P1 - 14.3 ITAAC - Initial RAIs Prepared
               P1 - 14.3 ITAAC - Applicant RAI Response Period 
               P1 - 14.3 ITAAC - Review Response and Prepare Supplemental RAI
               P1 - 14.3.2 Struct and Sys Eng ITAAC - Initial RAIs Prepared
               P1 - 14.3.2 Struct and Sys Eng ITAAC - Applicant RAI Response Period 
               P1 - 14.3.2 Struct and Sys Eng ITAAC - Review Response and Prepare Supplemental RAI
               P1 - 14.3.6 Elect ITAAC - Initial RAIs Prepared
               P1 - 14.3.6 Elect ITAAC - Applicant RAI Response Period 
               P1 - 14.3.6 Elect ITAAC - Review Response and Prepare Supplemental RAI
               P1 - 14.3.7 Plant Sys ITAAC - Initial RAIs Prepared
               P1 - 14.3.7 Plant Sys ITAAC - Applicant RAI Response Period 
               P1 - 14.3.7 Plant Sys ITAAC - Review Response and Prepare Supplemental RAI
               P1 - 14.3.9 Human Factors ITAAC - Initial RAIs Prepared
               P1 - 14.3.9 Human Factors ITAAC - Applicant RAI Response Period 
               P1 - 14.3.9 Human Factors ITAAC - Review Response and Prepare Supplemental RAI
               P1 - 14.3.10 EP ITAAC - Initial RAIs Prepared
               P1 - 14.3.10 EP ITAAC - Applicant RAI Response Period 
               P1 - 14.3.10 EP ITAAC - Review Response and Prepare Supplemental RAI
               P1 - 14.3.11 Containment ITAAC - Initial RAIs Prepared
               P1 - 14.3.11 Containment ITAAC - Applicant RAI Response Period 
               P1 - 14.3.11 Containment ITAAC - Review Response and Prepare Supplemental RAI
               P1 - 14.3.12 Physical Sec Hardware ITAAC - Initial RAIs Prepared
               P1 - 14.3.12 Physical Sec Hardware ITAAC - Applicant RAI Response Period
               P1 - 14.3.12 Physical Sec Hardware ITAAC - Review Response and Prepare Supplemental RAI
            P1 - 14.0 Initial Test Pgm RAI Processing and Issuance
               P1 - 14.0 Initial Test Pgm RAI Processing and Issuance
         P1 - 15.0 Safety Analysis
            P1 - 15.0 Safety Analysis Technical Review
               P1 - 15.0.3  DBA Rad Conseq Analyses (Adv LWRs) - Initial RAIs Prepared
               P1 - 15.0.3  DBA Rad Conseq Analyses (Adv LWRs) - Applicant RAI Response Period
               P1 - 15.0.3  DBA Rad Conseq Analyses (Adv LWRs) - Review Response and Prepare Supplemental RA
            P1 - 15.0 Safety Analysis RAI Processing and Issuance
               P1 - 15.0 Safety Analysis RAI Processing and Issuance
         P1 - 16.0 Technical Specifications



            P1 - 16.0 Technical Review
               P1 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Initial RAIs Prepared
               P1 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Applicant RAI Response Period
               P1 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Review Response and Prepare Supplement
               P1 - 16.3 TS - Instrumentation - Initial RAIs Prepared
               P1 - 16.3 TS - Instrumentation - Applicant RAI Response Period
               P1 - 16.3 TS - Instrumentation - Review Response and Prepare Supplemental RAI
               P1 - 16.6 Elect. Power Systems - Initial RAIs Prepared
               P1 - 16.6 Elect. Power Systems - Applicant RAI Response Period
               P1 - 16.6 Elect. Power Systems - Review Response and Prepare Supplemental RAI
            P1 - 16.0 RAI Processing and Issuance
               P1 - 16.0 RAI Processing and Issuance
         P1 - 17.0 Quality Assurance
            P1 - 17.0 Technical Review
               P1 - 17.4 D-RAP and 17.6 Maint Rule - Initial RAIs Prepared
               P1 - 17.4 D-RAP and 17.6 Maint Rule - Applicant RAI Response Period
               P1 - 17.4 D-RAP and 17.6 Maint Rule - Review Response and Prepare Supplemental RAI
               P1 - 17.5 QA Program - Initial RAIs Prepared
               P1 - 17.5 QA Program - Applicant RAI Response Period
               P1 - 17.5 QA Program - Review Response and Prepare Supplemental RAI
            P1 - 17.0 RAI Processing and Issuance
               P1 - 17.0 RAI Processing and Issuance
         P1 - 18.0 Human Factors
            P1 - 18.0 Technical Review
               P1 - 18.1 HFE Program Management - Initial RAIs Prepared
               P1 - 18.1 HFE Program Management - Applicant RAI Response Period
               P1 - 18.1 HFE Program Management - Review Response and Prepare Supplemental RAI
               P1 - 18.5  Staffing and Qualifications - Initial RAIs Prepared
               P1 - 18.5  Staffing and Qualifications - Applicant RAI Response Period
               P1 - 18.5  Staffing and Qualifications - Review Response and Prepare Supplemental RAI
               P1 - 18.8  Procedure Development - Initial RAIs Prepared
               P1 - 18.8  Procedure Development - Applicant RAI Response Period 
               P1 - 18.8  Procedure Development - Review Response and Prepare Supplemental RAI
               P1 - 18.9  Training Program Development - Initial RAIs Prepared
               P1 - 18.9  Training Program Development - Applicant RAI Response Period
               P1 - 18.9  Training Program Development - Review Response and Prepare Supplemental RAI
               P1 - 18.12  Human Performance Monitoring - Initial RAIs Prepared
               P1 - 18.12  Human Performance Monitoring - Applicant RAI Response Period
               P1 - 18.12  Human Performance Monitoring - Review Response and Prepare Supplemental RAI
            P1 - 18.0 RAI Processing and Issuance
               P1 - 18.0 RAI Processing and Issuance
         P1 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA)
            P1 - 19.0 Technical Review
               P1 - 19.0 and 19.1 Probabilistic Risk Assessment - Initial RAIs Prepared
               P1 - 19.0 and 19.1 Probabilistic Risk Assessment - Applicant RAI Response Period
               P1 - 19.0 and 19.1 Probabilistic Risk Assessment - Review Response and Prepare Supplemental RAI
               P1 - 19.2 Severe Accidents - Initial RAIs Prepared
               P1 - 19.2 Severe Accidents - Applicant RAI Response Period
               P1 - 19.2 Severe Accidents - Review Response and Prepare Supplemental RAI
            P1 - 19.0 RAI Processing and Issuance
               P1 - 19.0 RAI Processing and Issuance



      Phase 1 - All Initial and Subsequent RAIs Complete
      Phase 1 Managed Reserve
      Phase 1 - All Initial and Subsequent RAIs and PSER Complete (with Managed Reserve)
   Phase 2 - Advanced SER with No OI
      Phase 2 Support
      P2 SER Completion
         P2 - 1.0 Introduction and General Description of Plant
            P2 - 1.0 Close Open Items
               P2 - 1.0 Introduction and Interfaces - Applicant Supplemental RAI Response Period
               P2 - 1.0 Introduction - Review Response and Complete Review
               P2 - 1.x  Financial Review -  Applicant Supplemental RAI Response Period
               P2 - 1.x  Financial Review -  Review Response and Complete Review
            P2 - Chapter 1.0 PM Support
            P2 - 1.0 Chapter Completion
               P2 - Chap 1.0 Introduction PM All section inputs received
               P2 - Chap 1.0 PM - LA - TE Review and Edit
               P2 - Chap 1.0 Introduction Branch chiefs concurrence
               P2 - Chap 1.0 Introduction OGC review and concurrence
               P2 - Chap 1.0 Introduction Chapter Complete
         P2 - 2.0 Site Characteristics
            P2 - 2.0 Close Open Items - Site Specific
               P2 - 2.0 Site Char and Param - Applicant Supplemental RAI Response Period
               P2 - 2.0 Site Char and Param - Review Response and Complete Advance SER Input
               P2 - 2.1.1 Site Location and Desc - Applicant Supplemental RAI Response Period
               P2 - 2.1.1 Site Location and Desc - Review Response and Complete Advance SER Input
               P2 - 2.1.2 Excl Area Authority and Control - Applicant Supplemental RAI Response Period
               P2 - 2.1.2 Excl Area Authority and Control - Review Response and Complete Advance SER Input
               P2 - 2.1.3 Population Distrib - Applicant Supplemental RAI Response Period
               P2 - 2.1.3 Population Distrib - Review Response and Complete Advance SER Input
               P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Applicant Supplemental RAI Response Period 
               P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Review Response and Complete Advance SER Input
               P2 - 2.2.3 Eval of Pot Accid - Applicant Supplemental RAI Response Period 
               P2 - 2.2.3 Eval of Pot Accid - Review Response and Complete Advance SER Input
               P2 - 2.3.1 Regional Climatology - Applicant Supplemental RAI Response Period
               P2 - 2.3.1 Regional Climatology - Review Response and Complete Advance SER Input
               P2 - 2.3.2 Local Meteorology - Applicant Supplemental RAI Response Period
               P2 - 2.3.2 Local Meteorology - Review Response and Complete Advance SER Input
               P2 - 2.3.3 Onsite Met Measurements Prog - Applicant Supplemental RAI Response Period
               P2 - 2.3.3 Onsite Met Measurements Prog - Review Response and Complete Advance SER Input
               P2 - 2.3.4 Short Term Dispersion for Accid Rel - Applicant Supplemental RAI Response Period 
               P2 - 2.3.4 Short Term Dispersion for Accid Rel - Review Response and Complete Advance SER Input
               P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Applicant Supplemental RAI Response Period 
               P2 - 2.3.5 Long-Term Dispersion for Routine Rel - Review Response and Complete Advance SER Input
               P2 - 2.4.1 Hydrologic Description - Applicant Supplemental RAI Response Period
               P2 - 2.4.1 Hydrologic Description - Review Response and Complete Advance SER Input
               P2 - 2.4.2 Floods - Applicant Supplemental RAI Response Period
               P2 - 2.4.2 Floods - Review Response and Complete Advance SER Input
               P2 - 2.4.3 PMF on Streams and Rivers - Applicant Supplemental RAI Response Period
               P2 - 2.4.3 PMF on Streams and Rivers - Review Response and Complete Advance SER Input
               P2 - 2.4.4 Potential Dam Failures - Applicant Supplemental RAI Response Period
               P2 - 2.4.4 Potential Dam Failures - Review Response and Complete Advance SER Input



               P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Applicant Supplemental RAI Response Period
               P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Review Response and Complete Advance SER Input
               P2 - 2.4.6 Prob Max Tsunami Flooding - Applicant Supplemental RAI Response Period 
               P2 - 2.4.6 Prob Max Tsunami Flooding - Review Response and Complete Advance SER Input
               P2 - 2.4.7 Ice Effects - Applicant Supplemental RAI Response Period
               P2 - 2.4.7 Ice Effects - Review Response and Complete Advance SER Input
               P2 - 2.4.8 Cooling Water Canals and Reservoirs - Applicant Supplemental RAI Response Period
               P2 - 2.4.8 Cooling Water Canals and Reservoirs - Review Response and Complete Advance SER Input
               P2 - 2.4.9 Channel Diversions - Applicant Supplemental RAI Response Period
               P2 - 2.4.9 Channel Diversions - Review Response and Complete Advance SER Input
               P2 - 2.4.10 Flooding Protection Rqmts - Applicant Supplemental RAI Response Period
               P2 - 2.4.10 Flooding Protection Rqmts - Review Response and Complete Advance SER Input
               P2 - 2.4.11 Low Water Considerations - Applicant Supplemental RAI Response Period
               P2 - 2.4.11 Low Water Considerations - Review Response and Complete Advance SER Input
               P2 - 2.4.12 Groundwater - Applicant Supplemental RAI Response Period
               P2 - 2.4.12 Groundwater - Review Response and Complete Advance SER Input
               P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Applicant Supplemental RAI Response Period
               P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Review Response and Complete Advance SER Input
               P2 - 2.4.14 T/Ss and Emerg Ops Rqmts - Applicant Supplemental RAI Response Period
               P2 - 2.4.14 T/Ss and Emerg Ops Rqmts - Review Response and Complete Advance SER Input
               P2 - 2.5.1  and 2.5.3 Geologic, Seismic, and Surface Faulting - Applicant Supplemental RAI Response P
               P2 - 2.5.1  and 2.5.3 Geologic, Seismic, and Surface Faulting - Review Response and Complete Advan
               P2 - 2.5.2 Vibratory Ground Motion - Applicant Supplemental RAI Response Period
               P2 - 2.5.2 Vibratory Ground Motion - Review Response and Complete Advance SER Input
               P2 - 2.5.4 and 2.5.5 Stability of Subsurf Matls, Foundations, and Slopes -  
                                             Applicant Supplemental RAI Response Period 
               P2 - 2.5.4 and 2.5.5 Stability of Subsurf Matls, Foundations, and Slopes - 
                                             Review Response and Complete Advance SER Input
            P2 - Chapter 2 PM Support
            P2 - 2.0 Site Char and Param Chapter Completion
               P2 - Chap 2.0 Chapter PM Compile Advance SER
               P2 - Chap 2.0 PM - LA - TE Review and Edit
               P2 - Chap 2.0 Site Char and Param Branch chiefs concurrence
               P2 - Chap 2.0 Site Char and Param OGC review and concurrence
               P2 - Chap 2.0 Site Char and Param Chapter Complete
         P2 - 3.0 Design of Structures, Components, Equipment, and Systems
            P2 - 3.0 Close Open Items - Site Specific
               P2 - 3.2.1 Seismic Class - Applicant Supplemental RAI Response Period
               P2 - 3.2.1 Seismic Class - Review Response and Complete Advance SER Input
               P2 - 3.2.2 System Quality Group Class - Applicant Supplemental RAI Response Period
               P2 - 3.2.2 System Quality Group Class - Review Response and Complete Advance SER Input
               P2 - 3.3.1 Wind Loads - Applicant Supplemental RAI Response Period
               P2 - 3.3.1 Wind Loads - Review Response and Complete Advance SER Input
               P2 - 3.3.2 Tornado Loads - Applicant Supplemental RAI Response Period
               P2 - 3.3.2 Tornado Loads - Review Response and Complete Advance SER Input
               P2 - 3.4.2 Analysis Procedures - Applicant Supplemental RAI Response Period
               P2 - 3.4.2 Analysis Procedures - Review Response and Complete Advance SER Input
               P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Applicant Supplemental RAI Response Perio
               P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Review Response and Complete Advance SE
               P2 - 3.5.1.3 Turbine Missiles - Applicant Supplemental RAI Response Period
               P2 - 3.5.1.3 Turbine Missiles - Review Response and Complete Advance SER Input



               P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Applicant Supplemental RAI Response Period
               P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Review Response and Complete Advance SER Input
               P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Applicant Supplemental RAI Response Period
               P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Review Response and Complete Advance SER In
               P2 - 3.5.1.6 Aircraft Hazards - Applicant Supplemental RAI Response Period
               P2 - 3.5.1.6 Aircraft Hazards - Review Response and Complete Advance SER Input
               P2 - 3.5.3 Barrier Design Procedures - Applicant Supplemental RAI Response Period
               P2 - 3.5.3 Barrier Design Procedures - Review Response and Complete Advance SER Input
               P2 - 3.6.3 LBB Eval Proced - Applicant Supplemental RAI Response Period
               P2 - 3.6.3 LBB Eval Proced - Review Response and Complete Advance SER Input
               P2 - 3.7.1 Seismic Design Param - Applicant Supplemental RAI Response Period
               P2 - 3.7.1 Seismic Design Param - Review Response and Complete Advance SER Input
               P2 - 3.7.2 Seismic System Analysis - Applicant Supplemental RAI Response Period
               P2 - 3.7.2 Seismic System Analysis - Review Response and Complete Advance SER Input
               P2 - 3.7.3 Seismic Subsystem Analysis - Applicant Supplemental RAI Response Period
               P2 - 3.7.3 Seismic Subsystem Analysis - Review Response and Complete Advance SER Input
               P2 - 3.8.1  Concrete Containment - Applicant Supplemental RAI Response Period
               P2 - 3.8.1  Concrete Containment - Review Response and Complete Advance SER Input
               P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Applicant Supplemental RAI Response Period
               P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Review Response and Complete Advance SER Inpu
               P2 - 3.8.4 Other Seismic Category I Structures - Applicant Supplemental RAI Response Period
               P2 - 3.8.4 Other Seismic Category I Structures - Review Response and Complete Advance SER Input
               P2 - 3.8.5 Foundations - Applicant Supplemental RAI Response Period
               P2 - 3.8.5 Foundations - Review Response and Complete Advance SER Input
               P2 - 3.9.6.1  IST - Applicant Supplemental RAI Response Period
               P2 - 3.9.6.1  IST -  Review Response and Complete Advance SER Input
               P2 - 3.9.6.2  Pump and Valve Design - Applicant Supplemental RAI Response Period
               P2 - 3.9.6.2  Pump and Valve Design - Review Response and Complete Advance SER Input
               P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Applicant Supplemental RAI Response Period
               P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Review Response and Complete Advance SER Input
               P2 - 3.11 Envir Qual of Mech/Elec Eqmt - Applicant Supplemental RAI Response Period
               P2 - 3.11 Envir Qual of Mech/Elec Eqmt - Review Response and Complete Advance SER Input
            P2 - Chapter 3 PM Support
            P2 - 3.0 IBR Verification
               P2 - 3.4.1 Flood Protection for Onsite Eqmt Failure - IBR Verification
               P2 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - IBR Verification
               P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - IBR Verification
               P2 - 3.5.2 SSCs To Be Protected From… Missiles - IBR Verification
               P2 - 3.6.1 Plant Design for Piping Failures - IBR Verification
               P2 - 3.6.2 Determ of Rupture Locations (Piping) - IBR Verification
               P2 - 3.7.4 Seismic Instrumentation - IBR Verification
               P2 - 3.8.2 Steel Containment - IBR Verification
               P2 - 3.9.1 Special Topics for Mech Components - IBR Verification
               P2 - 3.9.2 Dynamic Testing and Analysis of… - IBR Verification
               P2 - 3.9.3 ASME Code Class 1, 2, and 3 Components, … - IBR Verification
               P2 - 3.9.4 Control Rod Drive Systems - IBR Verification
               P2 - 3.9.5 Reactor Pressure Vessel Internals - IBR Verification
               P2 - 3.12 ASME Code Class 1, 2, and 3 Piping Systems - IBR Verification
               P2 - 3.13 Threaded Fasteners - IBR Verification
            P2 - 3.0 Design of SSCs Chapter Completion
               P2 - Chap 3.0 Chapter PM Compile Advance SER



               P2 - Chap 3.0 PM - LA - TE Review and Edit
               P2 - Chap 3.0 Design of SSCs Branch chiefs concurrence
               P2 - Chap 3.0 Design of SSCs OGC review and concurrence
               P2 - Chap 3.0 Design of SSCs Chapter Complete
         P2 - 4.0 Reactor
            P2 - 4.0 IBR Verification
               P2 - 4.2 Fuel System Design - IBR Verification
               P2 - 4.3 Nuclear Design - IBR Verification
               P2 - 4.4 Thermal and Hydraulic Design - IBR Verification
               P2 - 4.5.1 Control Rod Drive Structural Materials - IBR Verification
               P2 - 4.5.2 Rx Internal and Core Support Materials - IBR Verification
               P2 - 4.6 Functional Design of CRD System - IBR Verification
            P2 - 4.0 Chapter Completion
               P2 - Chap 4.0 Chapter PM Compile Advance SER
               P2 - Chap 4.0 PM - LA - TE Review and Edit
               P2 - Chap 4.0 Branch chiefs concurrence
               P2 - Chap 4.0 OGC review and concurrence
               P2 - Chap 4.0 Chapter Complete
         P2 - 5.0 Reactor Coolant System and Connected Systems
            P2 - 5.0 RCS Close Open Items Site Specific
               P2 - 5.4 Components and Subsystem Design - Applicant Supplemental RAI Response Period
               P2 - 5.4 Components and Subsystem Design - Review Response and Complete Advance SER Input
            P2 - Chapter 5 PM Support
            P2 - 5.0 RCS IBR Verification
               P2 - 5.2.1.1 Compliance with 10 CFR 50.55a - IBR Verification
               P2 - 5.2.1.2 Applicable Code Cases - IBR Verification
               P2 - 5.2.2 Overpressure Protection - IBR Verification
               P2 - 5.2.3 Rx Coolant Pressure Bound Matls - IBR Verification
               P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - IBR Verification
               P2 - 5.2.5 Rx Coolant Press Bound Leak Detect - IBR Verification
               P2 - 5.3.1 Reactor Vessel Materials - IBR Verification
               P2 - 5.3.2  P-T Limits ... and Press Therm Shock - IBR Verification
               P2 - 5.3.3 Reactor Vessel Integrity - IBR Verification
               P2 - 5.4.1.1 Pump Flywheel Integrity (PWR) - IBR Verification
               P2 - 5.4.2.1 Steam Generator Materials - IBR Verification
               P2 - 5.4.2.2 Steam Generator Program - IBR Verification
               P2 - 5.4.7 RHR - IBR Verification
               P2 - 5.4.11 Pressurizer Relief Tank - IBR Verification
               P2 - 5.4.12 Reactor Cool Sys High Point Vents - IBR Verification
            P2 - 5.0 RCS Chapter Completion
               P2 - Chap 5.0 Chapter PM Compile Advance SER
               P2 - Chap 5.0 PM - LA - TE Review and Edit
               P2 - Chap 5.0 RCS Branch chiefs concurrence
               P2 - Chap 5.0 RCS OGC review and concurrence
               P2 - Chap 5.0 RCS Chapter Complete
         P2 - 6.0 Engineered Safety Features
            P2 - 6.0 ESF Close Open Items - Site Specific
               P2 - 6.2.6 Containment Leakage Testing - Applicant Supplemental RAI Response Period
               P2 - 6.2.6 Containment Leakage Testing - Review Response and Complete Advance SER Input
               P2 - 6.3 ECCS - Applicant Supplemental RAI Response Period
               P2 - 6.3 ECCS - Review Response and Complete Advance SER Input



               P2 - 6.4 Control Room Habitability - Applicant Supplemental RAI Response Period
               P2 - 6.4 Control Room Habitability - Review Response and Complete Advance SER Input
            P2 - Chapter 6.0 PM Support
            P2 - 6.0 ESF IBR Verification
               P2 - 6.1.1 ESF Materials - IBR Verification
               P2 - 6.1.2 Protective Coating - IBR Verification
               P2 - 6.2.1 Containment Funct Design - IBR Verification
               P2 - 6.2.1.2 Subcompartment Analysis - IBR Verification
               P2 - 6.2.1.3 Mass/Energy Release for LOCAs - IBR Verification
               P2 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - IBR Verification
               P2 - 6.2.1.5 Containment Pressure Analysis for ECCS… - IBR Verification
               P2 - 6.2.2 Containment Heat Removal - IBR Verification
               P2 - 6.2.3 Sec. Containment Funct Design - IBR Verification
               P2 - 6.2.4 Containment Isolation - IBR Verification
               P2 - 6.2.5 Combustible Gas Control - IBR Verification
               P2 - 6.2.7 Fracture Prevent of Containment Press Bound - IBR Verification
               P2 - 6.5.1 ESF Atmosphere Cleanup - IBR Verification
               P2 - 6.5.2 Containment Spray as FP Cleanup - IBR Verification
               P2 - 6.5.3 FP Control Systems / Structures - IBR Verification
               P2 - 6.5.5 Press Supress Pool as FP Cleanup - IBR Verification
               P2 - 6.6 ISI of Class 2 and 3 Components - IBR Verification
            P2 - 6.0 ESF Chapter Completion
               P2 - Chap 6.0 Chapter PM Compile Advance SER
               P2 - Chap 6.0 PM - LA - TE Review and Edit
               P2 - Chap 6.0 ESF Branch chiefs concurrence
               P2 - Chap 6.0 ESF OGC review and concurrence
               P2 - Chap 6.0 ESF Chapter Complete
         P2 - 7.0 I&C Systems
            P2 - 7.0 I and C Site Specific
               P2 - 7.3 - Applicant Supplemental RAI Response Period
               P2 - 7.3 - Review Response and Complete Advance SER Input
               P2 - 7.5 Info Sys Important to Safety - Applicant Supplemental RAI Response Period
               P2 - 7.5 Info Sys Important to Safety - Review Response and Complete Advance SER Input
               P2 - 7.9 Data Communication - Applicant Supplemental RAI Response Period
               P2 - 7.9 Data Communication - Review Response and Complete Advance SER Input
               Chapter 7 PM Support
            P2 - 7.0 I&C IBR Verification
               P2 - 7.0 I&C - Overview - IBR Verification
               P2 - 7.1 I&C - Introduction - IBR Verification
               P2 - 7.2 Reactor Trip System - IBR Verification
               P2 - 7.4 Safe Shutdown - IBR Verification
               P2 - 7.6 Interlock Sys Important to Safety - IBR Verification
               P2 - 7.7 Control Systems - IBR Verification
               P2 - 7.8 Diverse I&C - IBR Verification
            P2 - 7.0 I&C Chapter Completion
               P2 - Chap 7.0 Chapter PM Compile Advance SER
               P2 - Chap 7.0 I&C LA - TE Review and Edit
               P2 - Chap 7.0 I&C Branch chiefs concurrence
               P2 - Chap 7.0 I&C OGC review and concurrence
               P2 - Chap 7.0 I&C Chapter Complete
         P2 - 8.0 Electric Power



            P2 - 8.0 Electric Power Close Open Items - Site Specific
               P2 - 8.1 Elec Power - Intro - Applicant Supplemental RAI Response Period
               P2 - 8.1 Elec Power - Intro - Review Response and Complete Advance SER Input
               P2 - 8.2 Offsite Power - Applicant Supplemental RAI Response Period
               P2 - 8.2 Offsite Power - Review Response and Complete Advance SER Input
               P2 - 8.3.1 AC Power (Onsite) - Applicant Supplemental RAI Response Period
               P2 - 8.3.1 AC Power (Onsite) - Review Response and Complete Advance SER Input
               P2 - 8.4 Station Blackout - Applicant Supplemental RAI Response Period
               P2 - 8.4 Station Blackout - Review Response and Complete Advance SER Input
            P2 - Chapter 8.0 PM Support
            P2 - 8.0 Electric Power IBR Verification
               P2 - 8.3.2 DC Power (Onsite) - IBR Verification
            P2 - 8.0 Electric Power Chapter Completion
               P2 - Chap 8.0 Chapter PM Compile Advance SER
               P2 - Chap 8.0 PM - LA - TE Review and Edit
               P2 - Chap 8.0 Electric Power Branch chiefs concurrence
               P2 - Chap 8.0 Electric Power OGC review and concurrence
               P2 - Chap 8.0 Electric Power Chapter Complete
         P2 - 9.0 Auxiliary Systems
            P2 - 9.0 Aux Systems Close Open Items - Site Specific
               P2 - 9.1.1 Criticality Safety of Fuel Storage - Applicant Supplemental RAI Response Period
               P2 - 9.1.1 Criticality Safety of Fuel Storage - Review Response and Complete Advanced SER Input
               P2 - 9.2.4 Pot and Sanit Water - Applicant Supplemental RAI Response Period
               P2 - 9.2.4 Pot and Sanit Water - Review Response and Complete Advance SER Input
               P2 - 9.2.5  Ultimate Heat Sink - Applicant Supplemental RAI Response Period
               P2 - 9.2.5  Ultimate Heat Sink - Review Response and Complete Advance SER Input
               P2 - 9.4.1 Control Room Ventilation - Applicant Supplemental RAI Response Period
               P2 - 9.4.1 Control Room Ventilation - Review Response and Complete Advance SER Input
               P2 - 9.4.15 - ESWEMS Pumphouse Ventillatin System - Applicant Supplemental RAI Response Period
               P2 - 9.4.15 - ESWEMS Pumphouse Ventillatin System - Review Response and Complete Advance SER
               P2 - 9.5.1 Fire Protection - Applicant Supplemental RAI Response Period
               P2 - 9.5.1 Fire Protection - Review Response and Complete Advance SER Input
               P2 - 9.5.2 Communications - Applicant Supplemental RAI Response Period
               P2 - 9.5.2 Communications - Review Response and Complete Advance SER Input
               P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Applicant Supplemental RAI Response Period
               P2 - 9.5.4 EDG Fuel Oil Storage and Transfer - Review Response and Complete Advance SER Input
               P2 - 9.5.5 EDG Cooling Water - Applicant Supplemental RAI Response Period
               P2 - 9.5.5 EDG Cooling Water - Review Response and Complete Advance SER Input
               P2 - 9.5.6 EDG Starting - Applicant Supplemental RAI Response Period
               P2 - 9.5.6 EDG Starting - Review Response and Complete Advance SER Input
               P2 - 9.5.7 EDG Lubrication - Applicant Supplemental RAI Response Period
               P2 - 9.5.7 EDG Lubrication - Review Response and Complete Advance SER Input
               P2 - 9.5.8 EDG Combust Air Intake and Exhaust - Applicant Supplemental RAI Response Period
               P2 - 9.5.8 EDG Combust Air Intake and Exhaust - Review Response and Complete Advance SER Input
            P2 - Chapter 9.0 PM Support
            P2 - 9.0 Aux Systems IBR Verification
               P2 - 9.1.1 Criticality Safety of Fuel - IBR Verification
               P2 - 9.1.2 New and Spent Fuel Storage - IBR Verification
               P2 - 9.1.3 SFP Cooling and Cleanup - IBR Verification
               P2 - 9.1.4 Light Load Handling - IBR Verification
               P2 - 9.1.5 Overhead Heavy Load Handling - IBR Verification



               P2 - 9.2.1 Service Water - IBR Verification
               P2 - 9.2.2 Rx Aux Cooling Water - IBR Verification
               P2 - 9.2.6 Condensate Storage Facilities - IBR Verification
               P2 - 9.3.1 Compressed Air - IBR Verification
               P2 - 9.3.2 Process and Post Accid Sampling - IBR Verification
               P2 - 9.3.3 Eqmt and Floor Drainage - IBR Verification
               P2 - 9.3.4 CVCS (PWR) - IBR Verification
               P2 - 9.4.2 SFP Area Ventilation - IBR Verification
               P2 - 9.4.3 Aux and Radwaste Area Vent - IBR Verification
               P2 - 9.4.4 Turbine Area Vent - IBR Verification
               P2 - 9.4.5 ESF Ventilation - IBR Verification
               P2 - 9.4.6 Containment Recirculation Cooling System - IBR Verification
               P2 - 9.4.7 Containment Air Filtration System - IBR Verification
               P2 - 9.4.8 Radwaste Building HVAC System - IBR Verification
               P2 - 9.4.9 Turbine Building Ventilation System - IBR Verification
               P2 - 9.4.10 Diesel Generator Bldg Heating and Ventilation System - IBR Verification
               P2 - 9.4.11 HP and Hot Machine Shop HVAC System - IBR Verification
               P2 - 9.5.3 Lighting - IBR Verification
            P2 - 9.0 Aux Systems Chapter Completion
               P2 - Chap 9.0 Chapter PM Compile Advance SER
               P2 - Chap 9.0 PM - LA - TE Review and Edit
               P2 - Chap 9.0 Aux Systems Branch chiefs concurrence
               P2 - Chap 9.0 Aux Systems OGC review and concurrence
               P2 - Chap 9.0 Aux Systems Chapter Complete
         P2 - 10.0 Steam and Power Conversion System
            P2 - 10.0 Steam and Pwr Conv Close Open Items - Site Specific
               P2 - 10.2.3  Turbine Rotor Integrity - Applicant Supplemental RAI Response Period
               P2 - 10.2.3  Turbine Rotor Integrity - Applicant Supplemental RAI Response Period
               P2 - 10.4.1 Main Condensers - Applicant Supplemental RAI Response Period
               P2 - 10.4.1 Main Condensers - Review Response and Complete Advance SER Input
               P2 - 10.4.5 Circulating Water - Applicant Supplemental RAI Response Period
               P2 - 10.4.5 Circulating Water - Review Response and Complete Advance SER Input
            P2 - Chapter 10.0 PM Support
            P2 - 10.0 Steam and Power Conversion System IBR Verification
               P2 - 10.2 Turbine Generator - IBR Verification
               P2 - 10.2.3 Turbine Rotor Integrity - IBR Verification
               P2 - 10.3 Main Steam Supply - IBR Verification
               P2 - 10.3.6 Steam and FW System Matls - IBR Verification
               P2 - 10.4.2 Main Condenser Evac - IBR Verification
               P2 - 10.4.3 Turbine Gland Sealing - IBR Verification
               P2 - 10.4.4 Turbine Bypass - IBR Verification
               P2 - 10.4.6 Condensate Cleanup - IBR Verification
               P2 - 10.4.7 Condensate and Feedwater - IBR Verification
               P2 - 10.4.9 AFW (PWR) - IBR Verification
               P2 - 10.4.8 S/G Blowdown (PWR) - IBR Verification
               P2 - 10.4.9 AFW (PWR) - IBR Verification
            P2 - 10.0 Steam and Pwr Conv Chapter Completion
               P2 - Chap 10.0 Chapter PM Compile Advance SER
               P2 - Chap 10.0 PM - LA - TE Review and Edit
               P2 - Chap 10.0 Steam and Pwr Conv Branch chiefs concurrence
               P2 - Chap 10.0 Steam and Pwr Conv OGC review and concurrence



               P2 - Chap 10.0 Steam and Pwr Conv Chapter Complete
         P2 - 11.0 Radioactive Waste Management
            P2 - 11.0 Radioactive Waste Close Open Items - Site Specific
               P2 - 11.2 Liq Waste Mgmt - Applicant Supplemental RAI Response Period
               P2 - 11.2 Liq Waste Mgmt - Review Response and Complete Advance SER Input
               P2 - 11.3 Gas Waste Mgmt - Applicant Supplemental RAI Response Period
               P2 - 11.3 Gas Waste Mgmt - Review Response and Complete Advance SER Input
               P2 - 11.4 Solid Waste Mgmt - Applicant Supplemental RAI Response Period
               P2 - 11.4 Solid Waste Mgmt - Review Response and Complete Advance SER Input
               P2 - 11.5 Rad Monit Inst & Sampling - Applicant Supplemental RAI Response Period
               P2 - 11.5 Rad Monit Inst & Sampling - Review Response and Complete Advance SER Input
            P2 - Chapter 11.0 PM Support
            P2 - 11.0 Radioactive Waste IBR Verification
               P2 - 11.1 Source Terms - IBR Verification
            P2 - 11.0 Radioactive Waste Chapter Completion
               P2 - Chap 11.0 Chapter PM Compile Advance SER
               P2 - Chap 11.0 PM - LA - TE Review and Edit
               P2 - Chap 11.0 Radioactive Waste Branch chiefs concurrence
               P2 - Chap 11.0 Radioactive Waste OGC review and concurrence
               P2 - Chap 11.0 Radioactive Waste Chapter Complete
         P2 - 12.0 Radiation Protection
            P2 - 12.0 Radiation Protection Close Open Items - Site Specific
               P2 - 12.1 Occupational ALARA - Applicant Supplemental RAI Response Period
               P2 - 12.1 Occupational ALARA - Review Response and Complete Advance SER Input
               P2 - 12.2 Rad Sources - Applicant Supplemental RAI Response Period
               P2 - 12.2 Rad Sources - Review Response and Complete Advance SER Input
               P2 - 12.3 - 12.4 RP Design Features - Applicant Supplemental RAI Response Period
               P2 - 12.3 - 12.4 RP Design Features - Review Response and Complete Advance SER Input
            P2 - Chapter 12.0 PM Support
            P2 - 12.0 Radiation Protection IBR Verification
               P2 - 12.5 Operational RP Program - IBR Verification
            P2 - 12.0 Radiation Protection Chapter Completion
               P2 - Chap 12.0 Chapter PM Compile Advance SER
               P2 - Chap 12.0 PM - LA - TE Review and Edit
               P2 - Chap 12.0 Radiation Protection Branch chiefs concurrence
               P2 - Chap 12.0 Radiation Protection OGC review and concurrence
               P2 - Chap 12.0 Radiation Protection Chapter Complete
         P2 - 13.0 Conduct of Operations
            P2 - 13.0 Conduct of Ops Close Open Items - Site Specific
               P2 - 13.1.1 Mgmt and Tech Support Org - Applicant Supplemental RAI Response Period
               P2 - 13.1.1 Mgmt and Tech Support Org - Review Response and Complete Advance SER Input
               P2 - 13.1.2 - 13.1.3 Operating Org - Applicant Supplemental RAI Response Period
               P2 - 13.1.2 - 13.1.3 Operating Org - Review Response and Complete Advance SER Input
               P2 - 13.2.1 Rx Operator Requal / Training - Applicant Supplemental RAI Response Period
               P2 - 13.2.1 Rx Operator Requal / Training - Review Response and Complete Advance SER Input
               P2 - 13.2.2 Non-Licensed Plant Staff Training - Applicant Supplemental RAI Response Period 
               P2 - 13.2.2 Non-Licensed Plant Staff Training - Review Response and Complete Advance SER Input
               P2 - 13.3 EP Applicant Supplemental RAI Response Period
               P2 - 13.3 EP Applicant Input to FEMA
               P2 - 13.3 EP Applicant Responses to FEMA Supplemental RAIs
               P2 - 13.3 EP Offsite FEMA Review Response and Complete Advance SER Input



               P2 - 13.3 EP Onsite Review Response and Complete Advance SER Input
               P2 - 13.3 EP ETE Review Response and Complete Advance SER Input
               P2 - 13.3 EP Integrate Inputs Review Response and Complete Advance SER Input
               P2 - 13.3 EP Finalize Advance SER 
               P2 - 13.3 EP Branch Chief Concurrence
               P2 - 13.5.1.1 Admin Proced - Gen - Applicant Supplemental RAI Response Period
               P2 - 13.5.1.1 Admin Proced - Gen - Review Response and Complete Advance SER Input
               P2 - 13.5.2.1 Operating and Emerg Ops Proced - Applicant Supplemental RAI Response Period
               P2 - 13.5.2.1 Operating and Emerg Ops Proced - Review Response and Complete Advance SER Input
               P2 - 13.6 Physical Security - Applicant Supplemental RAI Response Period
               P2 - 13.6 Physical Security - Review Response and Complete Advance SER Input
               P2 - 13.7 Fitness for Duty - Applicant Supplemental RAI Response Period
               P2 - 13.7 Fitness for Duty - Review Response and Complete Advance SER Input
               P2 - 13.X Cyber Security - Applicant Supplemental RAI Response Period
               P2 - 13.X Cyber Security - Review Response and Complete Advance SER Input
            P2 - Chapter 13.0 PM Support
            P2 - 13.0 Conduct of Ops Chapter Completion
               P2 - Chap 13.0 Chapter PM Compile Advance SER
               P2 - Chap 13.0 Conduct of Ops PM-LA-TE review and edit
               P2 - Chap 13.0 Conduct of Ops Branch chiefs concurrence
               P2 - Chap 13.0 Conduct of Ops OGC review and concurrence
               P2 - Chap 13.0 Conduct of Ops Chapter Complete
         P2 - 14.0 Initial Test Program
            P2 - 14.0 Initial Test Pgm Close Open Items - Site Specific
               P2 - 14.2 Initial Plant Test Pgm - Applicant Supplemental RAI Response Period
               P2 - 14.2 Initial Plant Test Pgm - Review Response and Complete Advance SER Input
               P2 - 14.3 ITAAC - Applicant Supplemental RAI Response Period
               P2 - 14.3 ITAAC - Review Response and Complete Advance SER Input
               P2 - 14.3.2 Struct and Sys Eng ITAAC - Applicant Supplemental RAI Response Period
               P2 - 14.3.2 Struct and Sys Eng ITAAC - Review Response and Complete Advance SER Input
               P2 - 14.3.6 Elect ITAAC - Applicant Supplemental RAI Response Period
               P2 - 14.3.6 Elect ITAAC - Review Response and Complete Advance SER Input
               P2 - 14.3.7 Plant Sys ITAAC - Applicant Supplemental RAI Response Period
               P2 - 14.3.7 Plant Sys ITAAC - Review Response and Complete Advance SER Input
               P2 - 14.3.9 Human Factors ITAAC - Applicant Supplemental RAI Response Period
               P2 - 14.3.9 Human Factors ITAAC - Review Response and Complete Advance SER Input
               P2 - 14.3.10 EP ITAAC - Applicant Supplemental RAI Response Period
               P2 - 14.3.10 EP ITAAC - Review Response and Complete Advance SER Input
               P2 - 14.3.11 Containment ITAAC - Applicant Supplemental RAI Response Period
               P2 - 14.3.11 Containment ITAAC - Review Response and Complete Advance SER Input
               P2 - 14.3.12 Physical Sec Hardware ITAAC - Applicant Supplemental RAI Response Period
               P2 - 14.3.12 Physical Sec Hardware ITAAC - Review Response and Complete Advance SER Input
            P2 - Chapter 14.0 PM Support
            P2 - 14.0 Initial Test Pgm IBR Verification
               P2 - 14.3.3 Piping ITAAC - IBR Verification
               P2 - 14.3.4 Rx Systems ITAAC - IBR Verification
               P2 - 14.3.5 I&C ITAAC - IBR Veification
               P2 - 14.3.8 RP ITAAC - IBR Verification
            P2 - 14.0 Initial Test Pgm Chapter Completion
               P2 - Chap 14.0 PM Compile Advance SER 
               P2 - Chap 14.0 PM - LA - TE Review and Edit



               P2 - Chap 14.0 Initial Test Pgm Branch chiefs concurrence
               P2 - Chap 14.0 Initial Test Pgm OGC review and concurrence
               P2 - Chap 14.0 Initial Test Pgm Chapter Complete
         P2 - 15.0 Safety Analysis
            P2 - 15.0 Safety Analysis Close Open Items - Site Specific
               P2 - 15.0.3  DBA Rad Conseq Analyses (Adv LWRs) - Applicant Supplemental RAI Response Period
               P2 - 15.0.3  DBA Rad Conseq Analyses (Adv LWRs) - Review Response and Complete Advance SER I
            P2 - Chapter 15.0 PM Support
            P2 - 15.0 Safety Analysis IBR Verification
               P2 - 15.0 Safety Analysis - IBR Verification
               P2 - 15.0.2 Rev of Transient and Accid Analysis Meth - IBR Verification
               P2 - 15.1.1 - 15.1.4 - IBR Verification
               P2 - 15.1.5 Steam Piping Failures (PWR) - IBR Verification
               P2 - 15.2.1.6 Inadvertent Operation of the PRHR - IBR Verification
               P2 - 15.2.4.4 Startup of an Inactive RCP at Incorrect Temp - IBR Verification
               P2 - 15.2.4.6 CVCS Malfunction Resulting in Boron Dilution in Reactor Coolant - IBR Verification
               P2 - 15.2.4.8 Spectrum of RCCA Ejection Accidents - IBR Verification
               P2 - 15.2.6.1 Inadvertent Opening of a PSV or Inadvertent Operation of ADS - IBR Verification
               P2 - 15.2.6.2 Failure of Small Lines Carrying Primary Coolant Outside Containment - IBR Verification
               P2 - 15.2.6.3 Steam Generator Tube Rupture - IBR Verification
               P2 - 15.2.6.5 Loss of Coolant Accident - IBR Verification
               P2 - 15.2.7 Loss of Normal Feedwater - IBR Verification
               P2 - 15.2.8 Feedwater Pipe Breaks (PWR) - IBR Verification
               P2 - 15.3.1 - 15.3.2 Loss of Forced Rx Coolant Flow… - IBR Verification
               P2 - 15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - IBR Verification
               P2 - 15.4.1 Control Rod Withdrawal (Low Pwr) - IBR Verification
               P2 - 15.4.2 Control Rod Withdrawal (at Pwr) - IBR Verification
               P2 - 15.4.3 Control Rod Misoperation - IBR Verification
               P2 - 15.4.6 Inadvert Decrease in Boron (PWR) - IBR Verification
               P2 - 15.4.7 Fuel Assem in Improper Position - IBR Verification
               P2 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - IBR Verification
               P2 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - IBR Verification
               P2 - 15.6.1 Inadvert Opening of PORV (PWR) or PRV (BWR) - IBR Verification
               P2 - 15.6.3 Rad Consq of SGTF (PWR) - IBR Verification
               P2 - 15.6.5 LOCAs from Piping Breaks - IBR Verification
               P2 - 15.8 ATWS - IBR Verification
            P2 - 15.0 Safety Analysis Chapter Completion
               P2 - Chap 15.0 PM Compile Advance SER
               P2 - Chap 15.0 PM - LA - TE Review and Edit
               P2 - Chap 15.0 Safety Analysis Branch chiefs concurrence
               P2 - Chap 15.0 Safety Analysis OGC review and concurrence
               P2 - Chap 15.0 Safety Analysis Chapter Complete
         P2 - 16.0 Technical Specifications
            P2 - 16.0 TS Close Open Items - Site Specific
               P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Applicant Supplemental RAI Response Peri
               P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Review Response and Complete Advance S
               P2 - 16.3 TS - Instrumentation - Applicant Supplemental RAI Response Period
               P2 - 16.3 TS - Instrumentation - Review Response and Complete Advance SER Input
               P2 - 16.6 TS - Electrical Power Sys - Applicant Supplemental RAI Response Period
               P2 - 16.6 TS - Electrical Power Sys - Review Response and Complete Advance SER Input
            P2 - Chapter 16.0 PM Support



            P2 - 16.0 Technical Specifications IBR Verification
               P2 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - IBR Verification
               P2 - 16.4 TS - RCS & ECCS - IBR Verification
               P2 - 16.5 TS - Containment Sys - IBR Verification
            P2 - 16.0 Chapter Completion
               P2 - Chap 16.0 PM Compile Advance SER
               P2 - Chap 16.0 PM - LA - TE Review and Edit
               P2 - Chap 16.0 Branch chiefs concurrence
               P2 - Chap 16.0 OGC review and concurrence
               P2 - Chap 16.0 Chapter Complete
         P2 - 17.0 Quality Assurance
            P2 - 17.0 Close Open Items - Site Specific
               P2 - 17.4 D-RAP and 17.6 Maint Rule - Applicant Supplemental RAI Response Period
               P2 - 17.4 D-RAP and 17.6 Maint Rule - Review Response and Complete Advance SER Input
               P2 - 17.5 QA Program - Applicant Supplemental RAI Response Period
               P2 - 17.5 QA Program - Review Response and Complete Advance SER Input
               P2 - QA Implementation Inspection
            P2 - Chapter 17.0 PM Support
            P2 - 17.0 Quality Assurance IBR Verification
               P2 - 17.4 D-RAP - IBR Verification
               P2 - 17.6 Maint Rule - IBR Verification
            P2 - 17.0 Chapter Completion
               P2 - Chap 17.0 PM Compile Advance SER
               P2 - Chap 17.0 PM - LA - TE Review and Edit
               P2 - Chap 17.0 Branch chiefs concurrence
               P2 - Chap 17.0 OGC review and concurrence
               P2 - Chap 17.0 Chapter Complete
         P2 - 18.0 Human Factors
            P2 - 18.0 Close Open Items - Site Specific
               P2 - 18.1 HFE Program Management - Applicant Supplemental RAI Response Period
               P2 - 18.1 HFE Program Management - Review Response and Complete Advance SER Input
               P2 - 18.5 Staffing and Qualifications - Applicant Supplemental RAI Response Period
               P2 - 18.5 Staffing and Qualifications - Review Response and Complete Advance SER Input
               P2 - 18.8 Procedure Development - Applicant Supplemental RAI Response Period
               P2 - 18.8 Procedure Development - Review Response and Complete Advance SER Input
               P2 - 18.9 Training Program Developmen - Applicant Supplemental RAI Response Period
               P2 - 18.9 Training Program Developmen - Review Response and Complete Advance SER Input
               P2 - 18.12 Human Performance Monitoring - Applicant Supplemental RAI Response Period
               P2 - 18.12 Human Performance Monitoring - Review Response and Complete Advance SER Input
            P2 - Chapter 18.0 PM Support
            P2 - 18.0 Human Factors IBR Verification
               P2 - 18.2 Operating Experience Review - IBR Verification
               P2 - 18.3 Functional Requirements Analysis and Function Allocation - IBR Verification
               P2 - 18.4 Task Analysis - IBR Verification
               P2 - 18.6 Human Reliability Analysis - IBR Verification
               P2 - 18.7 Human-System Interface Design - IBR Verification
               P2 - 18.10 Human Factors Verification and Validation - IBR Verification
               P2 - 18.11 Design Implementation - IBR Verification
               P2 - 18.13 Minimum Inventory - IBR Verification
            P2 - 18.0 Chapter Completion
               P2 - Chap 18.0 PM Compiles Advance SER



               P2 - Chap 18.0 PM - LA - TE Review and Edit
               P2 - Chap 18.0 Branch chiefs concurrence
               P2 - Chap 18.0 OGC review and concurrence
               P2 - Chap 18.0 Chapter Complete
         P2 - 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA)
            P2 - 19.0 Close Open Items - Site Specific
               P2 - 19.0 and 19.1 Probabilistic Risk Assessment - Applicant Supplemental RAI Response Period
               P2 - 19.0 and 19.1 Probabilistic Risk Assessment - Review Response and Complete Advance SER Inpu
               P2 - 19.2 Severe Accidents - Applicant Supplemental RAI Response Period
               P2 - 19.2 Severe Accidents - Review Response and Complete Advance SER Input
            P2 - Chapter 19.0 PM Support
            P2 - 19.0 Chapter Completion
               P2 - Chap 19.0 PM Compile Advance SER
               P2 - Chap 19.0 PM - LA - TE Review and Edit
               P2 - Chap 19.0 Branch chiefs concurrence
               P2 - Chap 19.0 OGC review and concurrence
               P2 - Chap 19.0 Chapter Complete
         Appendencies
            P2 - Preparation of Appendices
               P2 - Appendix - Chronology
               P2 - Appendix - Reference List
               P2 - Appendix - RAIs
               P2 - Appendix - COL Action Items
               P2 - Appendix - Acronyms, Contributors, Other
               P2 - Appendices complete
      P2 - Advanced SER with No OI Document Completion
         Phase 2 - Advanced SER with No OIs Chapter Input Complete
         P2 - LA format/Concurrence
         P2 - PM Review/Edit
         P2 - NRO division and external concurrence
         P2 - OGC Review and Concur
         P2 - Issue Advanced SER
      P2 - Managed Reserve
   Phase 3 - ACRS Review of Advanced SER with No OI
   Phase 4 - FSER with No OI
Environmental Review
   Phase 1, Scoping
      Prepare EIS Notice of Intent
      Federal Register Notice of Intent Published
      EIS Scoping Period Begins
      P1 - Prepare for Scoping Meeting (NRC/PNNL)
      P1 - EIS Public Scoping Meeting (NRC)
      EIS Public Scoping Meeting Completed
      P1 - EIS Scoping Period (NRC)
      P1 EIS Scoping Period Ends
      P1 - Bin EIS Scoping Comments (PNNL)
      EIS Scoping Comments Binned (PNNL)
      P1 - NRC Review of EIS Scoping Comments Binning
      P1 - Draft Responses to EIS Scoping Comments (PNNL)
      P1 - NRC Reviews Responses to EIS Scoping Comments (NRC)
      P1 - Drafting EIS Scoping Summary Report (PNNL)



      EIS Draft Scoping Summary Report Complete
      Develop Scoping Summary Report Concurrence Pkg
      P1 - OGC Review of EIS Scoping Summary (NRC)
      OGC Review of EIS Scoping Summary Complete
      P1 - Issue EIS Scoping Summary Report
      EIS Scoping Summary Report Issued
      EIS Phase 1 Managed Reserve
      EIS Phase 1 - Scoping Complete (with Mgmt Reserve)
   Phase 2, DEIS
      P2 - Develop Pre-Audit Draft DEIS Sections
      P2 - Prepare for Site Audit (NRC)
      P2 - EIS Site Audit (M-F) (NRC, PNNL, & DHS)
      P2 - Prepare for EIS Site Audit of Alternate Sites (NRC)
      P2 - EIS Site Audit of Alternate Sites (M-F) (NRC)
      P2 - Prepare EIS RAIs (PNNL)
      P2 - Review EIS RAIs (NRC)
      P2 - Resolution of EIS RAIs with Contractor
      P2 - OGC Review of EIS RAIs
      OGC Review of EIS RAIs Complete
      P2 - Resolve Comments on EIS RAIs
      Issue EIS RAIs to Applicant
      EIS RAIs Issued to Applicant
      P2 - Applicant Prepare Responses to EIS RAIs (NRC)
      EIS RAI Responses Received from Applicant
      P2 - Authors Draft Sections of DEIS (PNNL)
      DEIS Draft Sections to PNNL Task Leader (PNNL)
      P2 - DEIS Sections Review and Editing (PNNL)
      Preliminary DEIS to NRC (PNNL)
      
      P2 - DEIS Writing Meeting at PNNL (M-F) (NRC/PNNL)
      P2 - Edit DEIS After Writing Meeting (PNNL)
      Camera Ready DEIS NUREG Delivered to NRC (PNNL)
      P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL)
      P2 - OGC Review of DEIS and FR Notice (NRC)
      OGC Review and Concurrence of DEIS Complete
      P2 - Concurrence Review of DEIS NUREG (NRC) and publishing
      DEIS NUREG Ready for Public Comment (NRC)
      DEIS NUREG Filed with EPA
      NRC Prepares FR Notice of Avaliability of DEIS
      NRC Issues FR Notice of Avaliability of DEIS
      P2 - EPA Prepares DEIS Notice of Filing
      EPA Issues FR Notice of Filing for DEIS
      EIS Phase 2 Managed Reserve
      EIS Phase 2 - DEIS Complete (with Mgmt Reserve)
   Phase 3, DEIS Comment Period
      DEIS Public Comment Period Begins
      P3 - Prepare for Public Meeting to Discuss DEIS (NRC/PNNL)
      P3 - Public Meeting to Discuss DEIS Near Site (NRC)
      DEIS Public Meeting Near Site Complete
      P3 - DEIS Comment Period
      DEIS Public Comment Period Ends



      P3 - Bin DEIS Comments (PNNL)
      P3 - DEIS Comments Binned (PNNL)
      P3 - NRC Staff Comments on Binning of DEIS Comments (NRC)
      P3 - Draft Responses to DEIS Comments (PNNL)
      DEIS Draft Response Delivered to NRC (PNNL)
      P3 - NRC Staff Comments on Response to DEIS Comments (NRC)
      P3 - Revise DEIS Comment Responses to PTL (PNNL)
      DEIS Responses to Public Comment Finalized
      EIS Phase 3 Comment Period Managed Reserve
      EIS Phase 3 - DEIS Responses to Public Comment Finalized (with Mgmt Reserve)
   Phase 4, FEIS
      P4 - Authors Draft Input to Preliminary FEIS and Contractor TL Reviews Input (PNNL)
      Preliminary FEIS Author Input to TL and Tech Editor (PNNL)
      P4 - Review and Editing of Preliminary FEIS (PNNL)
      P4 - Preliminary FEIS Delivered to NRC (PNNL)
      P4 - NRC Review and Comment on Preliminary FEIS (NRC)
      P4 - Preliminary FEIS Writing Meeting (M-F) at PNNL (NRC/PNNL)
      P4 - Edit Preliminary FEIS After Writing Meeting (PNNL)
      Camera Ready FEIS NUREG Delivered to NRC (PNNL)
      P4 - Verify Contents of Camera Ready FEIS (NRC/PNNL)
      P4 - OGC Review of FEIS NUREG and FR Notice (NRC)
      OGC Review and Concurrence of FEIS Complete
      P4 - Concurrence Review of FEIS NUREG (NRC) and publishing
      FEIS Published to ADAMS
      P4 - EIS Records Consolidation
      P4 - Prepare FRN of Availability of FEIS (NRC)
      EIS Phase 4 - Federal Register Notice of Avaliability of FEIS Issued
      EIS Phase 4 FEIS Managed Reserve
      EIS Phase 4 - Federal Register Notice of Avaliability of FEIS Issued (with Mgmt Reserve)
   EIS Phase 4 - Federal Register Notice of Availability of FEIS Published
   Environmental Review Complete
Hearings
   Pre FSER/FEIS PreHearing
      Pre FSER/FEIS PreHearing Resources
      Petitioners Prepare Petitions for Intervention
      Deadline for Receipt of Petitions to Intervene/ Request for Hearing with Contentions
      NRC Prepares Answers to Petitions and Contentions
      Answers to Petitions and Contentions Submitted to ASLBP
      Petitioners Prepare Responses
      Petitioners Responses Submitted to ASLBP
      Prepare for Prehearing Conference
      Prehearing Conference
      Prehearing Conference Completed
      ASLB Prepares Prehearing Conference Order
      ASLBP Issues Prehearing Conference Order (Identifies Participants in Proceeding, Admit Contentions)
      Prepare Hearing File
      Hearing File
      Prepare Appeals
      Appeals on Prehearing Conference Order Filed with Commission
      Prepare Commission Ruling
      Commission Ruling on Appeals to Prehearing Conference Order



   Post FSER/FEIS Hearing
      Post FSER/FEIS Hearing Resources
      Prepare Late-Filed Contentions on FSER & FEIS
      Deadline for Submitted Late-Filed Contentions to ASLBP
      Prepare Motion for Summary Disposition of Previously Admitted Contentions
      Motion for Summary Disposition of Previously Admitted Contentions Due
      Prepare Response to Late-Filed Contentions
      Response to Late-Filed Contentions Submitted to ASLBP
      Prepare ASLB Decision on Late-Filed Contentions
      ASLB Decision on Late-Filed Contentions
      ASLB Set Final Schedule for Remainder of Proceeding
      Prepare Updates to Mandatory Disclosures From All Parties
      Updates to Mandatory Disclosures From All Parties
      Prepare Motions for Summary Disposition
      Motions for Summary Disposition Due to ASLBP
      Prepare Written Direct Testimony
      Written Direct Testimony Filed
      Prepare for Evidentory Hearing
      Evidentory Hearing Begins
      Conduct Hearings 
      Evidentiary Hearing Ends
      ASLBP Prepares Initial Decision
      ASLB Initial Decision Issued
      Commission Licensing Decision Issued
Commission decision on issuance of COL
   Prepare COL Licensing Package
   Preparation of Licensing Package Completed
   Obtain Concurrences
      Obtain Branch Chief Concurrence
      Obtain Division Director Concurrence
      Obtain OGC Concurrence
      Obtain Office Director Concurrence
      Obtain EDO Concurrence
      Obtain Concurrences:  Branch Chiefs, Division Directors, OGC, Office Director, EDO
NPLS schedule support



Work % Work 
Complete

Start Finish

33,670.2h 7% 1/5/2009 3/21/2012
18,018.5h 14% 1/5/2009 6/30/2010

552h 0% 1/5/2009 11/24/2009
270h 47% 1/5/2009 3/16/2010

17,196.5h 14% 1/5/2009 5/18/2010
415h 0% 1/5/2009 2/24/2010
315h 0% 1/5/2009 1/26/2010

9h 0% 1/5/2009 8/14/2009
0h 0% 9/15/2009 10/13/2009
86h 0% 10/14/2009 1/26/2010

160h 0% 1/5/2009 5/27/2009
0h 0% 6/25/2009 7/23/2009
60h 0% 7/24/2009 11/2/2009

100h 1% 1/5/2009 2/24/2010
100h 1% 1/5/2009 2/24/2010

4,312h 4% 1/5/2009 5/18/2010
4,000h 4% 1/5/2009 11/24/2009

1h 0% 1/5/2009 5/5/2009
0h 0% 6/4/2009 7/1/2009
40h 0% 7/2/2009 8/13/2009
16h 100% 1/5/2009 1/26/2009
0h 0% 2/25/2009 3/24/2009
7h 100% 3/25/2009 4/7/2009
16h 100% 1/5/2009 1/26/2009
0h 0% 2/25/2009 3/24/2009
7h 100% 3/25/2009 4/7/2009
16h 100% 1/5/2009 1/26/2009
0h 0% 2/25/2009 3/24/2009
7h 100% 3/25/2009 4/7/2009
51h 30% 1/5/2009 3/17/2009
0h 0% 4/15/2009 5/12/2009
23h 0% 5/13/2009 6/8/2009
48h 30% 1/5/2009 5/22/2009
0h 0% 6/23/2009 7/21/2009
13h 0% 7/22/2009 8/14/2009

100h 0% 1/5/2009 5/5/2009
0h 0% 6/4/2009 7/1/2009
36h 0% 7/2/2009 9/11/2009

120h 0% 1/5/2009 5/5/2009
0h 0% 6/4/2009 7/1/2009
27h 0% 7/2/2009 9/11/2009

120h 0% 1/5/2009 5/5/2009
0h 0% 6/4/2009 7/1/2009
27h 0% 7/2/2009 9/11/2009

120h 0% 1/5/2009 5/5/2009
0h 0% 6/4/2009 7/1/2009



36h 0% 7/2/2009 9/11/2009
90h 0% 1/5/2009 5/5/2009
0h 0% 6/4/2009 7/1/2009
27h 0% 7/2/2009 9/11/2009
45h 10% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
15h 0% 8/27/2009 10/8/2009
60h 10% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
15h 0% 8/27/2009 10/8/2009

125h 10% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
30h 0% 8/27/2009 10/8/2009

120h 10% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
26h 0% 8/27/2009 10/8/2009
90h 10% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
21h 0% 8/27/2009 10/8/2009
60h 10% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
15h 0% 8/27/2009 10/8/2009
24h 0% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
15h 0% 8/27/2009 10/8/2009
32h 0% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
15h 0% 8/27/2009 10/8/2009
24h 0% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
15h 0% 8/27/2009 10/8/2009
30h 0% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
15h 0% 8/27/2009 10/8/2009
32h 0% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
15h 0% 8/27/2009 10/8/2009

240h 0% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
54h 0% 8/27/2009 10/8/2009

144h 0% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
71h 0% 8/27/2009 10/8/2009

120h 8% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
27h 0% 8/27/2009 10/8/2009

190h 0% 2/3/2009 4/24/2009
0h 0% 5/26/2009 6/22/2009

330h 0% 6/23/2009 8/4/2009
216h 0% 2/3/2009 8/13/2009
0h 0% 9/14/2009 10/9/2009



230h 0% 10/13/2009 11/24/2009
300h 0% 2/3/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009

291h 0% 8/27/2009 10/8/2009

312h 1% 1/5/2009 5/18/2010
312h 1% 1/5/2009 5/18/2010

2,302h 17% 1/5/2009 4/29/2010
2,124h 18% 1/5/2009 4/1/2010

50h 0% 8/3/2009 8/14/2009
0h 0% 9/15/2009 10/13/2009
34h 0% 10/14/2009 11/25/2009
50h 0% 8/3/2009 8/14/2009
0h 0% 9/15/2009 10/13/2009
34h 0% 10/14/2009 11/25/2009
20h 30% 1/5/2009 12/18/2009
0h 0% 1/20/2010 2/18/2010
20h 0% 2/18/2010 4/1/2010
20h 30% 1/5/2009 12/18/2009
0h 0% 1/20/2010 2/18/2010
20h 0% 2/18/2010 4/1/2010
19h 30% 1/5/2009 12/18/2009
0h 0% 1/20/2010 2/18/2010
10h 0% 2/18/2010 4/1/2010
16h 0% 9/1/2009 9/15/2009
0h 0% 10/15/2009 11/12/2009
30h 0% 11/13/2009 12/28/2009
89h 87% 1/20/2009 9/8/2009
0h 0% 10/7/2009 11/4/2009
35h 0% 2/19/2010 4/1/2010
16h 0% 9/1/2009 9/15/2009
0h 0% 10/15/2009 11/12/2009
8h 0% 11/13/2009 12/28/2009
10h 90% 1/5/2009 3/3/2009
0h 0% 4/1/2009 4/28/2009
8h 0% 4/29/2009 5/5/2009
21h 90% 1/5/2009 3/3/2009
0h 0% 4/1/2009 4/28/2009
14h 0% 4/29/2009 5/12/2009
25h 30% 1/5/2009 12/18/2009
0h 0% 1/20/2010 2/18/2010
10h 0% 2/18/2010 4/1/2010
60h 100% 1/20/2009 3/17/2009
0h 0% 4/15/2009 5/12/2009
20h 0% 5/13/2009 8/17/2009

116h 28% 1/5/2009 12/18/2009
0h 0% 1/21/2010 2/18/2010

123h 0% 2/19/2010 4/1/2010
125h 12% 1/5/2009 12/18/2009
0h 0% 1/21/2010 2/18/2010

124h 0% 2/19/2010 4/1/2010



110h 14% 1/5/2009 12/18/2009
0h 0% 1/21/2010 2/18/2010

110h 0% 2/19/2010 4/1/2010
88h 0% 7/15/2009 12/18/2009
0h 0% 1/21/2010 2/18/2010
17h 0% 2/19/2010 4/1/2010
88h 0% 7/15/2009 12/18/2009
0h 0% 1/21/2010 2/18/2010
15h 0% 2/19/2010 4/1/2010
88h 0% 7/15/2009 12/18/2009
0h 0% 1/21/2010 2/18/2010
16h 0% 2/19/2010 4/1/2010
88h 0% 7/15/2009 12/18/2009
0h 0% 1/21/2010 2/18/2010
16h 0% 2/19/2010 4/1/2010
40h 50% 1/20/2009 5/11/2009
0h 0% 6/10/2009 7/8/2009
40h 0% 7/9/2009 9/8/2009
40h 50% 1/20/2009 5/11/2009
0h 0% 6/10/2009 7/8/2009
40h 0% 7/9/2009 9/8/2009
43h 0% 8/3/2009 8/14/2009
0h 0% 9/15/2009 10/13/2009
43h 0% 10/14/2009 11/25/2009

103h 90% 1/20/2009 8/13/2009
0h 0% 9/14/2009 10/9/2009
12h 42% 3/31/2009 11/24/2009

178h 4% 1/5/2009 4/29/2010
178h 4% 1/5/2009 4/29/2010
140h 77% 1/5/2009 6/24/2009
28h 99% 1/5/2009 4/28/2009
20h 100% 1/5/2009 1/16/2009
0h 0% 2/18/2009 3/17/2009
8h 99% 3/18/2009 4/28/2009

112h 72% 1/5/2009 6/24/2009
112h 72% 1/5/2009 6/24/2009
372h 24% 1/5/2009 11/17/2009
268h 32% 1/5/2009 10/19/2009

9h 100% 1/5/2009 1/16/2009
0h 0% 2/18/2009 3/17/2009
9h 100% 3/18/2009 4/28/2009
60h 100% 1/5/2009 1/16/2009
0h 0% 2/18/2009 3/17/2009
8h 99% 3/18/2009 4/28/2009

136h 0% 6/11/2009 7/9/2009
0h 0% 8/7/2009 9/3/2009
46h 0% 9/4/2009 10/19/2009

104h 2% 1/5/2009 11/17/2009
104h 2% 1/5/2009 11/17/2009
88h 25% 1/5/2009 4/12/2010
58h 24% 1/5/2009 3/15/2010



4h 100% 1/5/2009 1/26/2009
0h 0% 1/15/2010 2/12/2010
15h 0% 2/16/2010 3/15/2010
10h 100% 1/5/2009 1/26/2009
0h 0% 1/15/2010 2/12/2010
10h 0% 2/16/2010 3/15/2010
4h 0% 1/5/2009 12/15/2009
0h 0% 1/15/2010 2/12/2010
15h 0% 2/16/2010 3/15/2010
30h 27% 1/5/2009 4/12/2010
30h 27% 1/5/2009 4/12/2010

539h 45% 1/5/2009 1/19/2010
444h 55% 1/5/2009 12/17/2009
61h 100% 1/5/2009 6/8/2009
0h 0% 7/8/2009 8/4/2009
37h 0% 8/5/2009 12/17/2009
95h 100% 1/5/2009 6/8/2009
0h 0% 7/8/2009 8/4/2009
67h 0% 8/5/2009 9/18/2009
43h 100% 1/5/2009 6/8/2009
0h 0% 7/8/2009 8/4/2009
47h 0% 8/5/2009 11/30/2009
44h 100% 1/5/2009 6/8/2009
0h 0% 7/8/2009 8/4/2009
50h 0% 8/5/2009 11/19/2009
95h 1% 1/5/2009 1/19/2010
95h 1% 1/5/2009 1/19/2010

947h 22% 1/5/2009 2/2/2010
775h 26% 1/5/2009 1/4/2010
40h 100% 1/20/2009 5/11/2009
0h 0% 6/10/2009 7/8/2009
24h 0% 7/9/2009 9/8/2009
16h 0% 1/5/2009 6/30/2009
0h 0% 7/30/2009 8/26/2009
13h 0% 8/27/2009 9/10/2009
37h 0% 9/8/2009 9/21/2009
0h 0% 10/21/2009 11/18/2009
16h 0% 11/19/2009 1/4/2010
80h 0% 1/5/2009 7/9/2009
0h 0% 8/7/2009 9/3/2009
26h 0% 9/4/2009 10/19/2009

120h 0% 1/5/2009 7/9/2009
0h 0% 8/7/2009 9/3/2009
54h 0% 9/4/2009 10/19/2009

100h 100% 1/5/2009 4/14/2009
0h 0% 5/13/2009 6/10/2009

110h 0% 6/11/2009 9/18/2009
64h 38% 1/5/2009 3/3/2009
0h 0% 4/1/2009 4/28/2009
15h 3% 4/29/2009 6/10/2009
8h 100% 1/5/2009 4/14/2009



0h 0% 5/13/2009 6/10/2009
4h 0% 6/11/2009 9/18/2009
8h 100% 1/5/2009 4/14/2009
0h 0% 5/13/2009 6/10/2009
4h 0% 6/11/2009 9/18/2009
8h 100% 1/5/2009 4/14/2009
0h 0% 5/13/2009 6/10/2009
4h 0% 6/11/2009 9/18/2009
8h 100% 1/5/2009 4/14/2009
0h 0% 5/13/2009 6/10/2009
4h 0% 6/11/2009 9/18/2009
8h 100% 1/5/2009 4/14/2009
0h 0% 5/13/2009 6/10/2009
4h 0% 6/11/2009 9/18/2009

172h 1% 1/5/2009 2/2/2010
172h 1% 1/5/2009 2/2/2010
500h 15% 1/5/2009 5/6/2010
325h 22% 1/5/2009 4/8/2010
73h 100% 1/20/2009 4/7/2009
0h 0% 5/6/2009 6/3/2009
20h 0% 6/4/2009 8/4/2009
16h 0% 9/1/2009 9/15/2009
0h 0% 10/15/2009 11/12/2009
8h 0% 11/13/2009 12/28/2009

114h 0% 1/5/2009 12/28/2009
0h 0% 1/28/2010 2/25/2010
94h 0% 2/26/2010 4/8/2010

175h 1% 1/5/2009 5/6/2010
175h 1% 1/5/2009 5/6/2010
509h 0% 1/5/2009 5/18/2010
391h 0% 3/31/2009 4/20/2010
24h 0% 3/31/2009 7/15/2009
0h 0% 8/13/2009 9/10/2009
24h 0% 9/11/2009 4/20/2010
24h 0% 3/31/2009 7/15/2009
0h 0% 8/13/2009 9/10/2009
24h 0% 9/11/2009 4/20/2010

108h 0% 3/31/2009 7/15/2009
0h 0% 8/13/2009 9/10/2009
90h 0% 9/11/2009 4/20/2010
48h 0% 3/31/2009 7/15/2009
0h 0% 8/13/2009 9/10/2009
49h 0% 9/11/2009 4/20/2010

118h 2% 1/5/2009 5/18/2010
118h 2% 1/5/2009 5/18/2010
581h 2% 1/5/2009 4/14/2010
390h 3% 6/3/2009 3/17/2010
50h 10% 6/3/2009 7/15/2009
0h 0% 8/13/2009 9/10/2009
52h 0% 9/11/2009 3/17/2010
23h 3% 6/3/2009 7/15/2009



0h 0% 8/13/2009 9/10/2009
35h 0% 9/11/2009 3/17/2010

136h 4% 6/3/2009 7/15/2009
0h 0% 8/13/2009 9/10/2009
94h 0% 9/11/2009 3/17/2010

191h 1% 1/5/2009 4/14/2010
191h 1% 1/5/2009 4/14/2010

2,880.4h 9% 1/5/2009 4/30/2010
2,592.4h 10% 1/5/2009 4/8/2010

50h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
30h 0% 2/22/2010 4/2/2010
50h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
30h 0% 2/22/2010 4/2/2010
60h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
35h 0% 2/22/2010 4/2/2010
60h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
35h 0% 1/22/2010 3/5/2010

523h 25% 1/5/2009 7/15/2009
61h 98% 1/5/2009 6/5/2009
61h 100% 1/5/2009 5/18/2009
60h 0% 7/16/2009 8/26/2009
18h 0% 8/27/2009 9/2/2009
30h 0% 9/3/2009 9/17/2009
0h 0% 10/16/2009 10/16/2009
0h 0% 10/19/2009 11/16/2009
60h 0% 9/18/2009 10/16/2009
2h 0% 9/18/2009 10/14/2009
18h 0% 11/17/2009 11/19/2009
0h 0% 6/8/2009 9/3/2009
61h 0% 11/20/2009 1/5/2010

310h 0% 11/17/2009 1/5/2010
80h 0% 11/17/2009 12/1/2009

180h 0% 1/6/2010 2/18/2010
30h 0% 2/19/2010 2/25/2010
30h 0% 2/26/2010 3/11/2010
60h 0% 3/12/2010 4/8/2010
1.1h 0% 3/12/2010 4/7/2010
30h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
25h 0% 1/22/2010 3/5/2010
30h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
30h 0% 1/22/2010 3/5/2010

201h 0% 7/24/2009 10/19/2009
0h 0% 11/18/2009 12/16/2009
81h 0% 12/17/2009 2/16/2010
30h 0% 4/1/2009 6/10/2009



0h 0% 7/10/2009 8/6/2009
30h 0% 8/7/2009 10/2/2009
10h 0% 6/1/2009 6/26/2009
0h 0% 7/28/2009 8/24/2009
10h 0% 8/25/2009 9/22/2009
0.1h 0% 1/5/2009 1/16/2009
0.1h 0% 1/20/2009 5/27/2009
80h 0% 8/3/2009 8/7/2009

100h 0% 5/28/2009 6/24/2009
0.1h 0% 6/25/2009 7/9/2009
288h 1% 1/5/2009 4/30/2010
288h 1% 1/5/2009 4/30/2010

1,370.1h 20% 1/5/2009 4/13/2010
1,165h 23% 1/5/2009 3/16/2010
218h 69% 1/5/2009 7/1/2009
0h 0% 7/31/2009 8/27/2009
83h 0% 8/28/2009 10/9/2009

312h 21% 1/5/2009 6/26/2009
0h 0% 7/28/2009 8/24/2009
81h 0% 8/25/2009 10/20/2009
56h 90% 1/5/2009 6/9/2009
0h 0% 7/9/2009 8/5/2009
10h 0% 8/6/2009 9/17/2009
51h 0% 1/5/2009 6/8/2009
0h 0% 7/8/2009 8/4/2009
20h 0% 8/5/2009 9/16/2009
63h 0% 1/5/2009 5/5/2009
0h 0% 6/4/2009 7/1/2009
30h 0% 7/2/2009 8/13/2009
50h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
35h 0% 1/22/2010 3/5/2010
16h 0% 1/5/2009 9/11/2009
0h 0% 10/13/2009 11/9/2009
8h 0% 11/10/2009 1/27/2010
24h 0% 1/5/2009 7/9/2009
0h 0% 8/7/2009 9/3/2009
16h 0% 9/4/2009 10/19/2009
61h 0% 7/24/2009 10/19/2009
0h 0% 11/18/2009 12/16/2009
31h 0% 1/19/2010 3/16/2010

205.1h 1% 1/5/2009 4/13/2010
205.1h 1% 1/5/2009 4/13/2010
102h 6% 1/5/2009 5/27/2009
16h 30% 1/5/2009 4/28/2009
8h 0% 1/5/2009 1/16/2009
0h 0% 2/18/2009 3/17/2009
8h 60% 3/18/2009 4/28/2009

86h 1% 1/5/2009 5/27/2009
86h 1% 1/5/2009 5/27/2009

598h 2% 1/5/2009 2/16/2010



494h 2% 1/5/2009 12/17/2009
52h 0% 1/5/2009 7/16/2009
0h 0% 8/14/2009 9/11/2009
90h 0% 9/14/2009 10/26/2009

106h 0% 1/5/2009 9/4/2009
0h 0% 10/6/2009 11/3/2009

114h 0% 11/4/2009 12/17/2009
79h 10% 1/5/2009 9/4/2009
0h 0% 10/6/2009 11/3/2009
53h 0% 11/4/2009 12/17/2009

104h 1% 1/5/2009 2/16/2010
104h 1% 1/5/2009 2/16/2010
425h 66% 1/5/2009 2/22/2010
330h 60% 1/5/2009 1/22/2010
80h 100% 1/5/2009 7/31/2009
0h 0% 8/31/2009 9/28/2009
30h 0% 9/29/2009 11/10/2009

120h 99% 1/5/2009 10/8/2009
0h 0% 11/9/2009 12/8/2009

100h 0% 12/9/2009 1/22/2010
95h 84% 1/5/2009 2/22/2010
95h 84% 1/5/2009 2/22/2010

660h 0% 1/5/2009 4/2/2010
545h 0% 1/5/2009 3/5/2010
87h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
58h 0% 1/22/2010 3/5/2010
77h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
48h 0% 1/22/2010 3/5/2010
10h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
15h 0% 1/22/2010 3/5/2010
77h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
48h 0% 1/22/2010 2/5/2010
77h 0% 1/5/2009 11/20/2009
0h 0% 12/22/2009 1/21/2010
48h 0% 1/22/2010 3/5/2010

115h 1% 1/5/2009 4/2/2010
115h 1% 1/5/2009 4/2/2010
456h 43% 1/5/2009 11/10/2009
362h 47% 1/5/2009 11/10/2009
212h 80% 1/5/2009 7/31/2009
0h 0% 8/31/2009 9/28/2009

138h 0% 9/29/2009 11/10/2009
8h 0% 1/5/2009 7/31/2009
0h 0% 8/31/2009 9/28/2009
4h 0% 9/29/2009 11/10/2009

94h 26% 1/5/2009 9/9/2009
94h 26% 1/5/2009 9/9/2009



0h 0% 5/18/2010 5/18/2010
0h 0% 5/19/2010 6/30/2010
0h 0% 6/30/2010 6/30/2010

12,439.2h 0% 2/2/2009 7/22/2011
644h 0% 2/25/2010 6/17/2010

11,519h 0% 2/2/2009 3/29/2011
217h 0% 2/25/2010 8/20/2010
20h 0% 2/25/2010 6/7/2010
0h 0% 2/25/2010 3/24/2010
0h 0% 3/25/2010 6/7/2010
0h 0% 2/25/2010 3/24/2010
20h 0% 3/25/2010 5/5/2010
20h 0% 2/25/2010 7/16/2010

177h 0% 6/8/2010 8/20/2010
1h 0% 6/8/2010 7/6/2010

104h 0% 7/7/2010 7/22/2010
16h 0% 7/23/2010 8/5/2010
56h 0% 8/6/2010 8/20/2010
0h 0% 8/20/2010 8/20/2010

1,992.1h 0% 5/6/2009 12/30/2010
1,599h 0% 5/6/2009 3/9/2010

0h 0% 9/14/2009 10/9/2009
17h 0% 10/13/2009 11/9/2009
0h 0% 5/6/2009 6/3/2009
10h 0% 6/4/2009 7/1/2009
0h 0% 5/6/2009 6/3/2009
10h 0% 6/4/2009 7/1/2009
0h 0% 5/6/2009 6/3/2009
10h 0% 6/4/2009 7/1/2009
0h 0% 7/8/2009 8/4/2009
21h 0% 8/5/2009 9/1/2009
0h 0% 9/15/2009 10/13/2009
10h 0% 10/14/2009 11/10/2009
0h 0% 10/13/2009 11/9/2009
30h 0% 11/10/2009 12/9/2009
0h 0% 10/13/2009 11/9/2009
23h 0% 11/10/2009 12/9/2009
0h 0% 10/13/2009 11/9/2009
23h 0% 11/10/2009 12/9/2009
0h 0% 10/13/2009 11/9/2009
30h 0% 11/10/2009 12/9/2009
0h 0% 10/13/2009 11/9/2009
23h 0% 11/10/2009 12/9/2009
0h 0% 11/9/2009 12/8/2009
15h 0% 12/9/2009 1/7/2010
0h 0% 11/9/2009 12/8/2009
20h 0% 12/9/2009 1/22/2010
0h 0% 11/9/2009 12/8/2009
30h 0% 12/9/2009 1/7/2010
0h 0% 11/9/2009 12/8/2009
43h 0% 12/9/2009 1/7/2010



0h 0% 11/9/2009 12/8/2009
53h 0% 12/9/2009 1/7/2010
0h 0% 11/9/2009 12/8/2009
30h 0% 12/9/2009 1/7/2010
0h 0% 11/9/2009 12/8/2009
15h 0% 12/9/2009 1/7/2010
0h 0% 11/9/2009 12/8/2009
15h 0% 12/9/2009 1/7/2010
0h 0% 11/9/2009 12/8/2009
15h 0% 12/9/2009 1/7/2010
0h 0% 11/9/2009 12/8/2009
15h 0% 12/9/2009 1/7/2010
0h 0% 11/9/2009 12/8/2009
15h 0% 12/9/2009 1/7/2010
0h 0% 11/9/2009 12/8/2009
86h 0% 12/9/2009 1/22/2010
0h 0% 11/9/2009 12/8/2009
73h 0% 12/9/2009 1/22/2010
0h 0% 11/9/2009 12/8/2009
38h 0% 12/9/2009 1/7/2010
0h 0% 9/2/2009 9/30/2009

250h 0% 10/1/2009 11/13/2009
0h 0% 12/24/2009 1/25/2010

220h 0% 1/26/2010 3/9/2010
0h 0% 11/9/2009 12/8/2009

459h 0% 12/9/2009 1/22/2010

80h 0% 5/19/2010 12/30/2010
313.1h 0% 3/10/2010 5/21/2010

1h 0% 3/10/2010 4/6/2010
152h 0% 4/7/2010 4/22/2010
76.1h 0% 4/23/2010 5/6/2010
84h 0% 5/7/2010 5/21/2010
0h 0% 5/21/2010 5/21/2010

1,602.1h 0% 6/4/2009 3/29/2011
950h 0% 6/4/2009 12/28/2010

0h 0% 12/28/2009 1/26/2010
66h 0% 9/29/2010 11/26/2010
0h 0% 12/28/2009 1/26/2010
66h 0% 9/29/2010 11/26/2010
0h 0% 4/29/2010 5/27/2010
47h 0% 5/27/2010 11/24/2010
0h 0% 4/29/2010 5/27/2010
32h 0% 5/27/2010 11/24/2010
0h 0% 4/29/2010 5/27/2010
18h 0% 5/27/2010 11/24/2010
0h 0% 1/28/2010 2/25/2010
8h 0% 11/15/2010 12/28/2010
0h 0% 4/30/2010 5/27/2010
87h 0% 5/28/2010 11/24/2010



0h 0% 1/28/2010 2/25/2010
8h 0% 11/15/2010 12/28/2010
0h 0% 6/4/2009 7/1/2009
1h 0% 7/2/2009 7/16/2009
0h 0% 6/11/2009 7/9/2009
14h 0% 7/10/2009 8/20/2009
0h 0% 4/29/2010 5/27/2010
20h 0% 5/27/2010 11/24/2010
0h 0% 9/16/2009 10/14/2009
20h 0% 11/3/2009 11/12/2010
0h 0% 4/30/2010 5/27/2010

120h 0% 5/28/2010 7/12/2010
0h 0% 4/30/2010 5/27/2010

120h 0% 5/28/2010 7/12/2010
0h 0% 4/30/2010 5/27/2010
66h 0% 5/28/2010 11/24/2010
0h 0% 4/30/2010 5/27/2010
37h 0% 5/28/2010 11/24/2010
0h 0% 4/30/2010 5/27/2010
34h 0% 5/28/2010 11/24/2010
0h 0% 4/30/2010 5/27/2010
34h 0% 5/28/2010 11/24/2010
0h 0% 4/30/2010 5/27/2010
34h 0% 5/28/2010 11/24/2010
0h 0% 10/7/2009 11/4/2009
20h 0% 11/16/2009 12/23/2010
0h 0% 10/7/2009 11/4/2009
20h 0% 11/16/2009 12/23/2010
0h 0% 12/28/2009 1/26/2010
50h 0% 9/29/2010 11/26/2010
0h 0% 12/23/2009 1/25/2010
28h 0% 1/25/2010 10/20/2010
40h 0% 4/30/2010 12/27/2010

440h 0% 11/17/2009 1/14/2010
8h 0% 11/17/2009 12/30/2009
8h 0% 11/17/2009 12/30/2009
8h 0% 11/17/2009 12/30/2009
8h 0% 11/17/2009 12/30/2009
8h 0% 11/17/2009 12/30/2009

100h 0% 11/17/2009 1/14/2010
20h 0% 11/17/2009 12/8/2009
25h 0% 11/17/2009 1/14/2010
40h 0% 11/17/2009 1/14/2010
75h 0% 11/17/2009 1/14/2010
20h 0% 11/17/2009 1/14/2010
20h 0% 11/17/2009 1/14/2010
40h 0% 11/17/2009 1/14/2010
40h 0% 11/17/2009 1/14/2010
20h 0% 11/17/2009 1/14/2010

172.1h 0% 12/29/2010 3/29/2011
1h 0% 12/29/2010 1/25/2011



76h 0% 1/26/2011 2/10/2011
39.1h 0% 2/11/2011 2/24/2011
56h 0% 2/25/2011 3/29/2011
0h 0% 3/29/2011 3/29/2011

466.1h 0% 11/17/2009 1/31/2011
44h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
0h 0% 11/17/2009 11/17/2009
20h 0% 11/18/2009 11/15/2010
20h 0% 11/18/2009 11/15/2010
0h 0% 11/17/2009 11/17/2009

422.1h 0% 11/16/2010 1/31/2011
160h 0% 11/16/2010 12/14/2010
160h 0% 12/14/2010 12/31/2010
4.1h 0% 1/3/2011 1/14/2011
98h 0% 1/14/2011 1/31/2011
0h 0% 1/31/2011 1/31/2011

529h 0% 5/28/2009 3/9/2011
8h 0% 5/28/2009 8/6/2009
0h 0% 5/28/2009 6/24/2009
8h 0% 6/25/2009 8/6/2009
80h 0% 6/25/2009 8/6/2009

232h 0% 11/16/2009 12/23/2010
50h 0% 11/17/2009 1/15/2010
50h 0% 11/17/2009 1/15/2010
0h 0% 11/16/2009 11/16/2009
20h 0% 11/17/2009 11/12/2010
20h 0% 11/17/2009 11/12/2010
8h 0% 11/17/2009 12/30/2009
20h 0% 11/17/2009 11/12/2010
2h 0% 11/17/2009 11/12/2010
20h 0% 11/17/2009 11/12/2010
20h 0% 11/17/2009 12/23/2010
20h 0% 11/17/2009 11/12/2010
2h 0% 11/17/2009 11/12/2010
0h 0% 11/16/2009 11/16/2009
0h 0% 11/16/2009 11/16/2009
0h 0% 11/16/2009 11/16/2009

209h 0% 12/27/2010 3/9/2011
1h 0% 12/27/2010 1/21/2011
96h 0% 1/21/2011 2/8/2011
24h 0% 2/8/2011 2/22/2011
88h 0% 2/22/2011 3/9/2011
0h 0% 3/9/2011 3/9/2011

697.1h 0% 2/2/2009 1/3/2011
133h 0% 5/28/2009 10/15/2010

0h 0% 6/2/2010 6/29/2010
20h 0% 6/30/2010 10/15/2010
0h 0% 5/28/2009 6/24/2009
20h 0% 6/25/2009 8/6/2009



0h 0% 11/18/2009 12/16/2009
93h 0% 12/17/2009 2/16/2010
20h 0% 11/18/2009 2/16/2010

343h 0% 2/2/2009 3/24/2010
20h 0% 2/9/2009 3/24/2010
40h 0% 2/3/2009 1/29/2010
20h 0% 2/3/2009 11/17/2009
20h 0% 2/3/2009 11/17/2009
20h 0% 2/3/2009 2/24/2009
20h 0% 2/3/2009 2/24/2009
20h 0% 2/3/2009 11/17/2009
40h 0% 2/3/2009 1/29/2010
0h 0% 2/2/2009 2/2/2009
20h 0% 2/3/2009 11/17/2009
20h 0% 2/3/2009 11/17/2009
20h 0% 2/3/2009 1/29/2010
10h 0% 2/3/2009 11/17/2009
20h 0% 2/3/2009 11/17/2009
18h 0% 2/3/2009 11/17/2009
15h 0% 2/3/2009 2/24/2009
20h 0% 2/3/2009 2/5/2010

201.1h 0% 10/18/2010 1/3/2011
1h 0% 10/18/2010 11/15/2010
52h 0% 11/16/2010 12/2/2010

16.1h 0% 12/3/2010 12/16/2010
132h 0% 12/17/2010 1/3/2011
0h 0% 1/3/2011 1/3/2011

147h 0% 3/16/2010 9/3/2010
41h 1% 3/16/2010 6/22/2010
0h 0% 3/16/2010 4/12/2010
10h 0% 4/13/2010 5/24/2010
0h 0% 3/16/2010 4/12/2010
1h 60% 4/13/2010 5/24/2010
0h 0% 3/16/2010 4/12/2010
10h 0% 4/13/2010 5/24/2010
20h 0% 4/13/2010 6/22/2010
13h 0% 5/26/2010 7/8/2010
1h 0% 5/26/2010 7/8/2010
2h 0% 5/26/2010 7/8/2010
2h 0% 5/26/2010 7/8/2010
2h 0% 5/26/2010 7/8/2010
2h 0% 5/26/2010 7/8/2010
2h 0% 5/26/2010 7/8/2010
2h 0% 5/26/2010 7/8/2010

93h 0% 7/9/2010 9/3/2010
1h 0% 7/9/2010 8/5/2010
0h 0% 8/5/2010 8/5/2010
4h 0% 8/5/2010 8/19/2010
88h 0% 8/19/2010 9/3/2010
0h 0% 9/3/2010 9/3/2010

265h 0% 10/9/2009 6/1/2010



144h 0% 10/9/2009 3/17/2010
0h 0% 12/21/2009 1/20/2010
38h 0% 1/21/2010 2/3/2010
0h 0% 10/9/2009 11/6/2009
65h 0% 11/9/2009 1/6/2010
0h 0% 12/21/2009 1/20/2010
34h 0% 1/21/2010 3/17/2010
0h 0% 12/11/2009 1/11/2010
7h 0% 1/12/2010 3/9/2010
20h 0% 1/20/2010 5/19/2010
14h 0% 11/17/2009 12/30/2009
14h 0% 11/17/2009 12/30/2009
87h 0% 3/18/2010 6/1/2010
1h 0% 3/18/2010 4/14/2010
48h 0% 4/15/2010 4/30/2010
24h 0% 5/3/2010 5/14/2010
14h 0% 5/17/2010 6/1/2010
0h 0% 6/1/2010 6/1/2010

785.2h 0% 7/10/2009 1/28/2011
346h 0% 7/10/2009 11/12/2010

0h 0% 10/7/2009 11/4/2009
40h 0% 11/5/2009 12/18/2009
0h 0% 10/9/2009 11/6/2009
8h 0% 11/9/2009 12/22/2009
0h 0% 2/3/2010 3/3/2010
16h 0% 9/30/2010 11/12/2010
0h 0% 11/18/2009 12/16/2009
26h 0% 12/17/2009 11/12/2010
0h 0% 11/18/2009 12/16/2009
86h 0% 12/17/2009 11/12/2010
0h 0% 10/20/2009 11/17/2009

100h 0% 11/18/2009 12/31/2009
0h 0% 7/10/2009 8/6/2009
10h 0% 8/7/2009 9/18/2009
0h 0% 10/20/2009 11/17/2009
28h 0% 12/22/2009 11/12/2010
0h 0% 10/20/2009 11/17/2009
8h 0% 11/18/2009 12/31/2009
0h 0% 10/20/2009 11/17/2009
8h 0% 11/18/2009 12/31/2009
0h 0% 10/20/2009 11/17/2009
8h 0% 11/18/2009 12/31/2009
0h 0% 10/20/2009 11/17/2009
8h 0% 11/18/2009 12/31/2009
20h 0% 2/3/2010 10/4/2010

320.1h 0% 11/17/2009 11/12/2010
40h 0% 11/17/2009 11/12/2010
28h 0% 11/17/2009 11/12/2010
28h 0% 11/17/2009 11/12/2010
8h 0% 11/17/2009 11/12/2010
8h 0% 11/17/2009 11/12/2010



8h 0% 11/17/2009 11/12/2010
8h 0% 11/17/2009 11/12/2010
8h 0% 11/17/2009 12/30/2009
8h 0% 11/17/2009 12/30/2009
30h 0% 11/17/2009 11/12/2010
8h 0% 11/17/2009 2/12/2010
40h 0% 11/17/2009 11/12/2010
8h 0% 11/17/2009 9/1/2010
8h 0% 11/17/2009 9/1/2010

0.1h 0% 11/17/2009 9/1/2010
8h 0% 11/17/2009 9/1/2010
12h 0% 11/17/2009 12/15/2009
12h 0% 11/17/2009 12/15/2009
12h 0% 11/17/2009 12/15/2009
12h 0% 11/17/2009 12/15/2009
12h 0% 11/17/2009 12/15/2009
12h 0% 11/17/2009 12/15/2009
2h 0% 11/17/2009 12/30/2009

99.1h 0% 11/15/2010 1/28/2011
1h 0% 11/15/2010 12/13/2010
48h 0% 12/14/2010 12/30/2010

38.1h 0% 12/31/2010 1/13/2011
12h 0% 1/14/2011 1/28/2011
0h 0% 1/28/2011 1/28/2011

290h 0% 9/2/2009 1/18/2011
58h 0% 9/2/2009 10/27/2010
0h 0% 9/2/2009 9/30/2009
10h 0% 10/1/2009 5/28/2010
0h 0% 1/28/2010 2/25/2010
8h 0% 9/15/2010 10/27/2010
0h 0% 5/7/2010 6/4/2010
40h 0% 6/7/2010 7/19/2010
20h 0% 5/7/2010 10/13/2010

144h 0% 11/17/2009 11/1/2010
8h 0% 11/17/2009 12/30/2009
20h 0% 11/17/2009 11/1/2010
8h 0% 11/17/2009 12/30/2009
20h 0% 11/17/2009 11/1/2010
8h 0% 11/17/2009 12/8/2009
8h 0% 11/17/2009 12/8/2009
8h 0% 11/17/2009 12/8/2009
20h 0% 11/17/2009 11/1/2010
8h 0% 11/17/2009 12/30/2009
8h 0% 11/17/2009 12/30/2009
20h 0% 11/17/2009 11/1/2010
8h 0% 11/17/2009 12/30/2009

68h 0% 11/2/2010 1/18/2011
1h 0% 11/2/2010 12/1/2010
46h 0% 12/2/2010 12/17/2010
9h 0% 12/20/2010 1/3/2011
12h 0% 1/4/2011 1/18/2011



0h 0% 1/18/2011 1/18/2011
357.1h 0% 11/17/2009 2/7/2011
184h 0% 5/19/2010 11/22/2010

0h 0% 5/19/2010 6/16/2010
52h 0% 6/17/2010 11/22/2010
0h 0% 5/19/2010 6/16/2010
52h 0% 6/17/2010 11/22/2010
0h 0% 5/19/2010 6/16/2010
42h 0% 6/17/2010 11/22/2010
0h 0% 5/19/2010 6/16/2010
38h 0% 6/17/2010 11/22/2010
20h 0% 5/19/2010 7/29/2010
36h 0% 11/17/2009 11/22/2010
36h 0% 11/17/2009 11/22/2010

117.1h 0% 11/23/2010 2/7/2011
1h 0% 11/23/2010 12/21/2010
56h 0% 12/22/2010 1/7/2011

42.1h 0% 1/10/2011 1/21/2011
18h 0% 1/24/2011 2/7/2011
0h 0% 2/7/2011 2/7/2011

280h 0% 11/17/2009 9/9/2010
120h 0% 4/15/2010 6/24/2010

0h 0% 4/15/2010 5/12/2010
40h 0% 5/13/2010 6/24/2010
0h 0% 4/15/2010 5/12/2010
22h 0% 5/13/2010 6/24/2010
0h 0% 4/15/2010 5/12/2010
58h 0% 5/13/2010 6/24/2010
20h 0% 4/15/2010 6/24/2010
45h 0% 11/17/2009 12/30/2009
45h 0% 11/17/2009 12/30/2009
95h 0% 6/25/2010 9/9/2010
1h 0% 6/25/2010 7/23/2010
54h 0% 7/26/2010 8/10/2010
20h 0% 8/11/2010 8/24/2010
20h 0% 8/25/2010 9/9/2010
0h 0% 9/9/2010 9/9/2010

1,237.3h 0% 10/22/2009 1/24/2011
797.1h 0% 10/22/2009 11/5/2010

0h 0% 5/3/2010 5/28/2010
10h 0% 6/1/2010 6/28/2010
0h 0% 5/3/2010 5/28/2010
10h 0% 6/1/2010 6/28/2010
0h 0% 5/3/2010 5/28/2010
15h 0% 6/1/2010 6/28/2010
0h 0% 4/5/2010 4/30/2010
15h 0% 5/3/2010 5/28/2010
0.1h 0% 4/9/2010 5/6/2010
18h 0% 5/7/2010 5/11/2010
0h 0% 1/6/2010 4/6/2010
61h 0% 5/12/2010 6/23/2010



211h 0% 5/7/2010 6/23/2010
61h 0% 5/7/2010 5/20/2010

144h 0% 9/2/2010 10/15/2010
30h 0% 10/18/2010 10/22/2010
60h 0% 10/25/2010 11/5/2010
0h 0% 4/5/2010 4/30/2010
10h 0% 5/3/2010 5/28/2010
0h 0% 4/5/2010 4/30/2010
10h 0% 5/3/2010 5/28/2010
0h 0% 3/17/2010 4/13/2010

101h 0% 4/14/2010 7/8/2010
0h 0% 11/3/2009 12/2/2009
31h 0% 12/3/2009 1/15/2010
0h 0% 10/22/2009 11/19/2009
10h 0% 11/20/2009 12/18/2009
40h 0% 5/3/2010 8/11/2010

400.2h 0% 11/8/2010 1/24/2011
136h 0% 11/8/2010 12/7/2010
132h 0% 12/8/2010 12/23/2010
48.2h 0% 12/27/2010 1/7/2011
84h 0% 1/10/2011 1/24/2011
0h 0% 1/24/2011 1/24/2011

849.3h 0% 9/14/2009 3/7/2011
561.1h 0% 9/14/2009 12/21/2010

0h 0% 11/10/2009 12/9/2009
86h 0% 12/10/2009 12/21/2010
0h 0% 11/19/2009 12/17/2009

198h 0% 12/18/2009 2/8/2010
0h 0% 10/19/2009 11/16/2009

109h 0% 11/17/2009 5/14/2010
0h 0% 10/16/2009 11/13/2009
48h 0% 11/16/2009 12/29/2009
0h 0% 9/14/2009 10/9/2009
30h 0% 10/13/2009 11/24/2009
0h 0% 4/5/2010 4/30/2010
10h 0% 5/3/2010 5/28/2010
0h 0% 2/26/2010 3/25/2010

0.1h 0% 3/26/2010 5/6/2010
0h 0% 11/18/2009 12/16/2009
50h 0% 12/17/2009 12/10/2010
0h 0% 4/14/2010 5/11/2010
30h 0% 5/12/2010 8/5/2010
0.1h 0% 4/14/2010 6/23/2010
130h 0% 11/17/2009 1/14/2010
40h 0% 11/17/2009 1/14/2010
4h 0% 11/17/2009 12/30/2009
2h 0% 11/17/2009 12/30/2009
84h 0% 11/17/2009 12/30/2009

158.1h 0% 12/22/2010 3/7/2011
1h 0% 12/22/2010 1/19/2011
76h 0% 1/20/2011 2/4/2011



49.1h 0% 2/7/2011 2/18/2011
32h 0% 2/21/2011 3/7/2011
0h 0% 3/7/2011 3/7/2011

151.2h 0% 5/28/2009 1/31/2011
8.1h 0% 5/28/2009 7/9/2009
0h 0% 5/28/2009 6/24/2009

8.1h 0% 6/25/2009 7/9/2009
20h 0% 5/28/2009 7/9/2009
53h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
1h 0% 11/17/2009 12/30/2009
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010
2h 0% 11/17/2009 11/15/2010

70.1h 0% 11/16/2010 1/31/2011
1h 0% 11/16/2010 12/14/2010
58h 0% 12/15/2010 12/31/2010
2.1h 0% 1/3/2011 1/14/2011
9h 0% 1/17/2011 1/31/2011
0h 0% 1/31/2011 1/31/2011

306.2h 0% 11/17/2009 7/29/2010
132h 0% 11/25/2009 5/13/2010

0h 0% 11/25/2009 12/23/2009
41h 0% 12/24/2009 3/24/2010
0h 0% 1/20/2010 2/17/2010
34h 0% 2/18/2010 5/13/2010
0h 0% 1/20/2010 2/17/2010
57h 0% 2/18/2010 5/13/2010
20h 0% 2/17/2010 5/11/2010



56.1h 0% 11/17/2009 12/30/2009
23h 0% 11/17/2009 12/30/2009

23.1h 0% 11/17/2009 12/30/2009
10h 0% 11/17/2009 12/30/2009

98.1h 0% 5/14/2010 7/29/2010
1h 0% 5/14/2010 6/11/2010
50h 0% 6/14/2010 6/29/2010

29.1h 0% 6/30/2010 7/14/2010
18h 0% 7/15/2010 7/29/2010
0h 0% 7/29/2010 7/29/2010

661.1h 0% 11/17/2009 1/6/2011
560h 0% 12/11/2009 10/20/2010

0h 0% 12/11/2009 1/11/2010
16h 0% 1/12/2010 2/24/2010
0h 0% 2/23/2010 3/22/2010

444h 0% 3/23/2010 10/20/2010
100h 0% 6/21/2010 9/14/2010
20h 0% 2/23/2010 5/17/2010
12h 0% 11/17/2009 12/30/2009
6h 0% 11/17/2009 12/30/2009
6h 0% 11/17/2009 12/30/2009

69.1h 0% 10/21/2010 1/6/2011
1h 0% 10/21/2010 11/18/2010
46h 0% 11/19/2010 12/7/2010
8.1h 0% 12/8/2010 12/21/2010
14h 0% 12/22/2010 1/6/2011
0h 0% 1/6/2011 1/6/2011

248.1h 0% 11/17/2009 8/27/2010
85h 0% 3/9/2010 6/14/2010
0h 0% 4/5/2010 4/30/2010
20h 0% 5/3/2010 5/28/2010
0h 0% 4/5/2010 4/30/2010
20h 0% 5/3/2010 6/14/2010
0h 0% 4/5/2010 4/30/2010
5h 0% 5/3/2010 6/14/2010
0h 0% 3/9/2010 4/5/2010
20h 0% 4/6/2010 5/17/2010
0h 0% 4/5/2010 4/30/2010
20h 0% 5/3/2010 6/14/2010
20h 0% 4/5/2010 6/28/2010
80h 0% 11/17/2009 12/30/2009
10h 0% 11/17/2009 12/30/2009
10h 0% 11/17/2009 12/30/2009
10h 0% 11/17/2009 12/30/2009
10h 0% 11/17/2009 12/30/2009
10h 0% 11/17/2009 12/30/2009
10h 0% 11/17/2009 12/30/2009
10h 0% 11/17/2009 12/30/2009
10h 0% 11/17/2009 12/30/2009

63.1h 0% 6/15/2010 8/27/2010
1h 0% 6/15/2010 7/13/2010



46h 0% 7/14/2010 7/29/2010
4.1h 0% 7/30/2010 8/12/2010
12h 0% 8/13/2010 8/27/2010
0h 0% 8/27/2010 8/27/2010

238.1h 0% 9/10/2009 7/30/2010
146h 0% 12/11/2009 5/14/2010

0h 0% 12/11/2009 1/11/2010
138h 0% 1/12/2010 5/14/2010
0h 0% 12/11/2009 1/11/2010
8h 0% 1/12/2010 2/24/2010
20h 0% 9/10/2009 12/7/2009

72.1h 0% 5/17/2010 7/30/2010
1h 0% 5/17/2010 6/14/2010
46h 0% 6/15/2010 6/30/2010

13.1h 0% 7/1/2010 7/15/2010
12h 0% 7/16/2010 7/30/2010
0h 0% 7/30/2010 7/30/2010

200h 0% 2/16/2011 3/25/2011
200h 0% 2/16/2011 3/25/2011
40h 0% 2/16/2011 3/25/2011
40h 0% 2/16/2011 3/25/2011
40h 0% 2/16/2011 3/25/2011
40h 0% 2/16/2011 3/25/2011
40h 0% 2/16/2011 3/25/2011
0h 0% 3/25/2011 3/25/2011

276.1h 0% 3/29/2011 5/13/2011
0h 0% 3/29/2011 3/29/2011
40h 0% 3/30/2011 4/5/2011
40h 0% 4/6/2011 4/12/2011

132.1h 0% 4/13/2011 4/26/2011
64h 0% 4/27/2011 5/13/2011
0h 0% 5/13/2011 5/13/2011

0.1h 0% 5/16/2011 7/22/2011
628.2h 0% 5/13/2011 11/28/2011

2,584.3h 0% 7/27/2011 3/21/2012
23,843.7h 15% 12/26/2008 3/31/2011
3,587.1h 48% 12/26/2008 8/5/2009

2h 18% 12/26/2008 1/5/2009
0h 100% 1/6/2009 1/6/2009
0h 100% 1/6/2009 1/6/2009

296h 100% 12/26/2008 1/27/2009
340h 100% 1/29/2009 2/4/2009
0h 100% 2/4/2009 2/4/2009

460h 100% 1/6/2009 3/9/2009
0h 100% 3/10/2009 3/10/2009

248h 100% 3/3/2009 4/15/2009
0h 100% 4/15/2009 4/15/2009

160h 58% 4/15/2009 4/24/2009
516h 0% 4/24/2009 5/12/2009
660h 42% 5/13/2009 5/29/2009
440h 0% 6/1/2009 6/19/2009



0h 100% 6/19/2009 6/19/2009
16h 0% 6/22/2009 6/26/2009

409h 0% 6/29/2009 7/8/2009
0h 0% 7/8/2009 7/8/2009
40h 0% 7/9/2009 7/15/2009
0h 0% 7/15/2009 7/15/2009

0.1h 0% 7/16/2009 8/5/2009
0h 0% 8/5/2009 8/5/2009

11,133.3h 16% 1/5/2009 4/23/2010
136h 0% 1/5/2009 4/24/2009
923h 19% 1/5/2009 4/24/2009

1,074h 21% 4/27/2009 5/1/2009
624h 100% 1/5/2009 3/27/2009
568h 99% 3/30/2009 4/3/2009
528h 0% 4/20/2009 5/28/2009
478h 30% 5/29/2009 6/11/2009
252h 4% 6/12/2009 6/18/2009
80h 0% 6/19/2009 7/2/2009
0h 0% 7/2/2009 7/2/2009

128h 0% 7/6/2009 7/10/2009
16h 0% 7/13/2009 7/14/2009
0h 0% 7/14/2009 7/14/2009

0.1h 0% 7/14/2009 8/13/2009
0h 0% 8/13/2009 8/13/2009

1,397h 0% 6/18/2009 9/11/2009
0h 0% 9/11/2009 9/11/2009

1,768h 0% 9/14/2009 11/2/2009
0h 0% 11/2/2009 11/2/2009

842h 0% 11/3/2009 11/9/2009
708h 0% 11/16/2009 11/23/2009
807h 0% 11/23/2009 12/15/2009
0h 0% 12/15/2009 12/15/2009

269h 0% 12/15/2009 12/30/2009
177h 0% 12/31/2009 1/22/2010
0h 0% 1/22/2010 1/22/2010

342h 0% 1/22/2010 2/23/2010
0h 0% 2/23/2010 2/23/2010
0h 0% 2/23/2010 2/23/2010
16h 0% 2/24/2010 3/2/2010
0h 0% 3/2/2010 3/2/2010

0.1h 0% 2/24/2010 3/5/2010
0h 0% 3/5/2010 3/5/2010

0.1h 0% 3/8/2010 4/23/2010
0h 0% 4/23/2010 4/23/2010

2,916.2h 0% 3/2/2010 11/4/2010
0h 0% 3/5/2010 3/5/2010

367h 0% 3/2/2010 4/8/2010
448h 0% 4/12/2010 4/14/2010
0h 0% 4/14/2010 4/14/2010

220h 0% 3/5/2010 5/19/2010
0h 0% 5/19/2010 5/19/2010



364h 0% 4/22/2010 6/17/2010
0h 0% 6/17/2010 6/17/2010

193h 0% 6/18/2010 7/1/2010
756h 0% 4/19/2010 6/28/2010
0h 0% 6/28/2010 6/28/2010

528h 0% 6/28/2010 7/20/2010
40.1h 0% 7/21/2010 7/27/2010

0h 0% 7/27/2010 7/27/2010
0.1h 0% 7/28/2010 11/4/2010
0h 0% 11/4/2010 11/4/2010

6,207.1h 0% 5/10/2010 3/31/2011
1,716h 0% 5/10/2010 8/17/2010

0h 0% 8/17/2010 8/17/2010
1,516h 0% 8/18/2010 9/15/2010

0h 0% 9/15/2010 9/15/2010
557h 0% 9/16/2010 9/22/2010
757h 0% 9/24/2010 10/1/2010
524h 0% 10/4/2010 10/25/2010
0h 0% 10/25/2010 10/25/2010

400h 0% 10/25/2010 11/8/2010
120h 0% 11/9/2010 12/1/2010
0h 0% 12/1/2010 12/1/2010

369h 0% 12/1/2010 12/30/2010
0h 0% 12/30/2010 12/30/2010

236h 0% 12/31/2010 1/6/2011
12h 0% 12/31/2010 1/6/2011
0h 0% 1/6/2011 1/6/2011

0.1h 0% 1/7/2011 3/31/2011
0h 0% 3/31/2011 3/31/2011
0h 0% 1/13/2011 1/13/2011
0h 0% 1/6/2011 1/6/2011

1,811.9h 0% 1/5/2009 9/20/2012
1,800.9h 0% 1/5/2009 2/21/2010
1,800h 0% 1/5/2009 12/21/2009
0.1h 0% 1/5/2009 5/18/2009
0h 0% 5/18/2009 5/18/2009

0.1h 0% 5/18/2009 6/12/2009
0h 0% 6/12/2009 6/12/2009

0.1h 0% 6/12/2009 6/19/2009
0h 0% 6/19/2009 6/19/2009

0.1h 0% 6/19/2009 6/30/2009
0.1h 0% 6/30/2009 7/1/2009
0h 0% 7/1/2009 7/1/2009

0.1h 0% 7/1/2009 8/15/2009
0h 0% 8/15/2009 8/15/2009

0.1h 0% 8/15/2009 9/14/2009
0h 0% 9/14/2009 9/14/2009

0.1h 0% 8/15/2009 8/25/2009
0h 0% 8/25/2009 8/25/2009

0.1h 0% 8/25/2009 2/21/2010
0h 0% 2/21/2010 2/21/2010



11h 0% 11/16/2011 9/20/2012
1h 0% 11/16/2011 9/13/2012
1h 0% 11/16/2011 12/16/2011
0h 0% 12/16/2011 12/16/2011
1h 0% 11/16/2011 12/16/2011
0h 0% 12/16/2011 12/16/2011
1h 0% 12/16/2011 1/10/2012
0h 0% 1/10/2012 1/10/2012
1h 0% 11/16/2011 2/9/2012
0h 0% 2/9/2012 2/9/2012
0h 0% 2/9/2012 2/9/2012
1h 0% 2/9/2012 2/24/2012
0h 0% 2/24/2012 2/24/2012
1h 0% 11/16/2011 3/10/2012
0h 0% 3/10/2012 3/10/2012
1h 0% 11/16/2011 4/19/2012
0h 0% 4/19/2012 4/19/2012
1h 0% 11/16/2011 5/9/2012
0h 0% 5/9/2012 5/9/2012
1h 0% 5/9/2012 6/8/2012
0h 0% 6/8/2012 6/8/2012
1h 0% 6/8/2012 9/6/2012
0h 0% 9/6/2012 9/6/2012
0h 0% 9/20/2012 9/20/2012

0.6h 0% 9/6/2012 9/25/2012
0.1h 0% 9/6/2012 9/11/2012
0h 0% 9/20/2012 9/20/2012

0.5h 0% 9/20/2012 9/25/2012
0.1h 0% 9/20/2012 9/21/2012
0.1h 0% 9/21/2012 9/22/2012
0.1h 0% 9/22/2012 9/23/2012
0.1h 0% 9/23/2012 9/24/2012
0.1h 0% 9/24/2012 9/25/2012
0h 0% 9/25/2012 9/25/2012

1,400h 30% 1/5/2009 7/14/2011
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