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PMComanchePeakPEm Resource

From: Monarque, Stephen
Sent: Tuesday, October 20, 2009 4:57 PM
To: Donald.Woodlan@luminant.com
Cc: John.Conly@luminant.com; joseph_tapia@mnes-us.com; Eric.Evans@luminant.com; 

jairus_greene@mnes-us.com; ComanchePeakCOL Resource
Subject: RE: 2009-10-09 Request for extension to reply to certain RAI questions
Attachments: Comanche Peak COLA project status List.xls

Don, 
 
I approved of your schedule changes and have accounted for them in this attached spreadsheet. 
 
thanks, 
 
Stephen Monarque 
U. S. Nuclear Regulatory Commission 
NRO/DNRL/NMIP 
301-415-1544 
 
 
 
From: Donald.Woodlan@luminant.com [mailto:Donald.Woodlan@luminant.com]  
Sent: Tuesday, October 20, 2009 12:17 PM 
To: Monarque, Stephen 
Cc: John.Conly@luminant.com; joseph_tapia@mnes-us.com; Eric.Evans@luminant.com; jairus_greene@mnes-us.com 
Subject: FW: 2009-10-09 Request for extension to reply to certain RAI questions 
 
Steve, 
 
I think I am still waiting for your response to the attached request.  No rush – just trying to make sure nothing slips through 
the cracks. 
 
In the mean time, as I mentioned last week, there might be some more RAIs for which we will request extensions.  Below 
are four more: 
 
                                                             
RAI/question Subsection/Subject Requested 

Extension 
New due 
date 

Comment 

3006 (CP #122) 3.8.4 Other 
Seismic Category 1 
Structures 

31 days 12/14/2009 Extension needed due to number of 
DCD and R-COLA questions in the 
seismic area 

3698 (CP #109) 9.2.1 ESWS 7 days 11/13/2009 Extension needed due to number of 
questions involving a single sub-
contractor 

3762 (CP #121) 9.2.5 URS 7 days 11/20/2009 
3232 (CP #123) 9.4.5 Ventilation 7days 11/20/2009 
 
Thanks, 
D. R. Woodlan 
Donald R. Woodlan 
Luminant 
bus 254-897-6887, cell 214-542-7761, fax 254-897-6890 
Donald.Woodlan@luminant.com 

From: Woodlan, Don  
Sent: Monday, October 12, 2009 10:42 AM 
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To: Monarque, Stephen 
Cc: Conly, John; joseph_tapia@mnes-us.com; Evans, Todd 
Subject: 2009-10-09 Request for extension to reply to certain RAI questions 
 
Steve, 
 
On last Wednesday’s conference call, we noted that we may need to request and extension to the requested response 
time for certain RAI questions.  Attached is the list of specific RAIs/questions. 
 
With this email, Luminant is requesting the extensions noted on the attached table.  We are still reviewing the more recent 
RAIs and if we see a need for any additional extensions on other questions or a need for clarifying conference calls, we 
will let you know.  By the way, we are working with Mike Magee to set up the conference call on the 2.4 RAIs and UTR #4.
 
D. R. Woodlan 
Donald R. Woodlan 
Luminant 
bus 254-897-6887, cell 214-542-7761, fax 254-897-6890 
Donald.Woodlan@luminant.com 
 

Confidentiality Notice: This email message, including any attachments, contains or may contain confidential 
information intended only for the addressee. If you are not an intended recipient of this message, be advised that 
any reading, dissemination, forwarding, printing, copying or other use of this message or its attachments is 
strictly prohibited. If you have received this message in error, please notify the sender immediately by reply 
message and delete this email message and any attachments from your system.  
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Part 2 
Chap 
1

Introduction and 
Interfaces

1 N/A N/A 20(2218) Drawing 7/15/2009
completed, response to RAI 
received August 24, 2009

ML092380344 
08/24/2009

N/A

Site Location and 
description

2.1.1 N/A N/A N/A N/A N/A
RSAC PSER and review 
complete

N/A N/A

Exclusion Area Authority 
and Control

2.1.2 N/A N/A N/A N/A N/A
RSAC PSER and review 
complete

N/A N/A

Population Distribution 2.1.3 N/A N/A N/A N/A N/A
RSAC PSER and review 
complete

N/A N/A

Identification of potential 
hazards in site vicinity

2.2.1 - 2.2.2 N/A 30(2843) N/A
RSAC PSER and review 
complete

Response for RAI 30 
due October 15, 2009

Evaluation of Potential 
Accidents

2.2.3 N/A
31 (2844) 
32 (2864)

N/A
RSAC PSER and review 
complete

Response for RAI 31 
due October 15, 2009; 
RAI 32 response due 

11/12/2009

Regional Climatology 2.3.1 N/A 51(3555)
RSAC PSER and review 
complete

RAI 51 response due 
10/21/09

Local Meteorology 2.3.2 N/A 45(3556)
RSAC PSER and review 
complete

RAI 45 response due 
October 19, 2009

Onsite Meteorological 
Measurements Programs

2.3.3 N/A 4/29/2009
3(2584)  

46(3557)
request for 

data
04/24/2009 

ML091270429

RAI 46 response due October 19, 
2009, RSAC PSER and review 
complete

5/8/2009 
ML091330346; RAI 46 

response due 
11/9/2009

N/A

10/22/2009 1



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Short-term Dispersion 
Estimates for Accident 
Releases

2.3.4 N/A 72(3558)
RSAC PSER and review 
complete

RAI response due 
11/4/2009

Long-Term Atmospheric 
Dispersion Estimates for 
Routine Releases

2.3.5 N/A 61(3559)
RSAC PSER and review 
complete

RAI response due 
10/30/2009

Hydrology

Hydrologic Description 2.4.1 N/A
95(3675) 

101(3663)
RHEB PSER complete

RAI 95 response due 
11/5/2009; RAI 101 

response due 
11/6/2009

Floods 2.4.2 N/A 102(3664) RHEB PSER complete
RAI 102 response due 

11/6/2009

Probable Maximum 
Flood (PMF) on Streams 
and Rivers

2.4.3 N/A RHEB PSER complete

Potential Dam Failures 2.4.4 N/A 111(3666) RHEB PSER complete
RAI response due 

11/6/2009
Probable Maximum 
Surge and Seiche 
Flooding

2.4.5 N/A 112(3667) RHEB PSER complete
RAI response due 

11/6/2009

Probable Maximum 
Tsunami Hazards

2.4.6 N/A 107(3668) RHEB PSER complete
RAI response due 

11/6/2009

Ice Effects 2.4.7 N/A 104(3669) RHEB PSER complete
RAI 104 response due 

11/6/2009

Cooling Water Canals 
and Reservoirs

2.4.8 N/A RHEB PSER complete

10/22/2009 2



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Channel Diversions 2.4.9 N/A RHEB PSER complete

Flooding Protection 
Requirements

2.4.10 N/A 103(3670) RHEB PSER complete
RAI 103 response due 

11/6/2009

Low Water 
Considerations

2.4.11 N/A 113(3671) RHEB PSER complete
RAI response due 

11/6/2009

Groundwater 2.4.12 N/A 114(3672) RHEB PSER complete
RAI response due 

11/6/2009

Accidental Releases of 
Radioactive Liquid 
Effluents in Ground and 
Surface Waters

2.4.13 N/A
116 

(3673)
RHEB PSER complete; CHPB 
review complete

RAI response due 
11/9/2009

Technical Specifications 
and Emergency 
Operation Requirements

2.4.14 N/A 96(3674) RHEB PSER complete
RAI 96 response due 

11/5/2009P
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

2.5.1 N/A 21(3015)
seismic and 

geology
see September 10, 2009 
submittal

ML092440357, dated 
8/28/2009; 

ML092740182, dated 
9/28/2009; and 

ML092820486 dated 
9/10/2009

Yes

2.5.1 N/A 15(3080)
seismic and 

geology
ML092820486, dated 

9/10/2009
Yes

Basic Geologic and 
Seismic Information

2.5.1 N/A 14(3037)
seismic and 

geology
7/13/2009

RGS1 PSER and RAIs are 
complete.  9

ML092440357, dated 
8/28/2009 provided 
response to RAI 14  

Yes

10/22/2009 4



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Vibratory Ground Motion 2.5.2 N/A 11(1889)
ground 
motion

7/1/2009 RGS1 PSER complete; 

ML092440357, dated 
8/28/2009; 

ML092740182, dated 
9/28/2009; and 

ML092820486 dated 
9/10/2009 provided 

responses. Response 
to RAI 1 and 3 due 
October 28, 2009 

Surface Faulting 2.5.3 N/A 18(3016)
surface 
faulting

7/14/2009 RGS1 PSER complete. 
ML092820486, dated 

9/10/2009
yes

Stability of Subsurface 
Materials and 
Foundations

2.5.4 N/A 22(2929) 7/17/2009
RGS1 PSER complete, all other 
RAI response on September 10, 
2009 submittal

ML092440357, dated 
8/28/2009; 

ML092740182, dated 
9/28/2009; 

ML092820486 dated 
9/10/2009 provided 
RAI responses. RAI 

responses 1, 2, 3, 4; 9, 
10, and 17 due 

October 28, 2009

10/22/2009 5



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Stability of Slopes 2.5.5 N/A 19(2930) slope stability 7/14/2009
RGS1 PSER complete. All other 
RAI responses on September 10, 
2009

ML092740182, dated 
9/28/2009; and 

ML092820486, dated 
9/10/2009 provided 

RAI responses. 
Response to RAI 2.5.5-

1 due October 28, 
2009

Seismic Classification 3.2.1 N/A N/A 47(2758) N/A N/A EMB2 PSER complete, IBR
RAI 47 response due 

October 19, 2009
N/A

System Quality Group 
Classification

3.2.2 N/A 67(2757) EMB2 PSER completed
RAI response due 

11/2/2209

Wind Loadings 3.3.1 N/A 54(2818) SEB1 PSER complete
RAI 54 response due 

10/26/2009

Tornado Loadings 3.3.2 N/A 66(2819) SEB1 PSER complete
RAI response due 

11/2/2209

Internal Flood Protection 
for Onsite Equipment 
Failures

3.4.1 N/A
SBPA PSER completed; RHEB 
secondary reviewer on Phase 2

Analysis Procedures 3.4.2 N/A N/A N/A N/A N/A
SEB1 PSER and review 
complete

N/A N/A

Internally Generated 
Missiles (Outside 
Containment)

3.5.1.1 N/A N/A N/A N/A N/A
SBPA PSER complete IBR, 
monitor DCD

N/A N/A

10/22/2009 6



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Internally-Generated 
Missiles (Inside 
Containment)

3.5.1.2 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A

Turbine Missiles 3.5.1.3 N/A N/A 12(2664)
TURBINE 
MISSILE 

GENERATION
7/12/2009

CIB PSER complete; RSAC 
secondary reviewer complete 
with PSER; RAI response 
received

ML092380343 August 
24, 2009

N/A

Missiles Generated by 
Tornadoes and Extreme 
Winds

3.5.1.4 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A

Site Proximity Missiles 
(Except Aircraft)

3.5.1.5 N/A N/A N/A N/A N/A
RSAC PSER and review 
complete

N/A N/A

Aircraft Hazards 3.5.1.6 N/A N/A N/A N/A N/A
RSAC PSER and review 
complete

N/A N/A

Structures, Systems, and 
Components to be 
Protected from Externally-
Generated Missiles

3.5.2 N/A 80(2840) SBPA PSER complete
RAI response due 

11/6/2009

Barrier Design 
Procedures

3.5.3 N/A 124(2828) SEB 1 PSER complete
RAI response due 

November 13, 2009

Plant Design for 
Protection Against 
Postulated Piping 
Failures in Fluid Systems 
Outside Containment

3.6.1 N/A N/A N/A N/A N/A
SBPA PSER and review are 
complete. No secondary 
reviewer.

N/A N/A

10/22/2009 7



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Determination of Rupture 
Locations and Dynamic 
Effects Associated with 
the Postulated Rupture of 
Piping

3.6.2 N/A 27(2737) 8/11/2009 EMB2 Phase 1 PSER complete 
ML092670160, 

9/22/2009

Leak-Before-Break 
Evaluation Procedures

3.6.3 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A

Seismic Design 
Parameters 3.7.1 N/A 55(2876) SEB 1 PSER complete

RAI 55 response due 
10/26/2009

Seismic System Analysis 3.7.2 N/A 60(2879) SEB 1 PSER complete
RAI 60 response due 

11/17/2009

Seismic Subsystem 
Analysis 3.7.3 N/A 64(2883) SEB 1 PSER complete

RAI response due 
10/30/2009

Seismic Instrumentation 3.7.4 N/A 53(2814) RGS1 PSER complete
RAI 53 response due 

10/21/2009

Concrete Containment 3.8.1 N/A 106(2990) SEB 1 PSER complete
RAI response due 

11/6/2009

P
ar

t  2
  C

h a
p  

3

10/22/2009 8



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Concrete and Steel 
Internal Structures of 
Steel or Concrete 
Containments

3.8.3 N/A N/A N/A N/A N/A
SEB 1 PSER and review 
complete

N/A N/A

Other Seismic Category I 
Structures

3.8.4 N/A 108(2994) SEB 1 PSER complete

RAI 108 response due 
11/6/2009;Luminant 

requests 30 day 
extension to 12/7/2009. 
Significant contractor 

effort

Other Seismic Category I 
Structures

3.8.4 N/A
 

122(3006)
SEB 1 PSER complete

 RAI 122 response due 
11/13/2009.  Luminant 

requests 31 day 
extension to 

12/14/2009.  Number 
of DCD and RCOLA 
questions in seismic 

area.

Foundations 3.8.5 N/A 115(2999) SEB 1 PSER complete
RAI response due 

11/6/2009

Special Topics for 
Mechanical Components

3.9.1 N/A N/A N/A N/A N/A
EMB2 IBR PSER completed for 
Phase 1

N/A N/A

Dynamic Testing and 
Analysis of Systems, 
Structures, and 
Components

3.9.2 N/A
EMB1 PSER completed for 
Phase 1

10/22/2009 9



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

ASME Code Class 1, 2, 
and 3 Components, and 
Component Supports, 
and Core Support 
Structures

3.9.3 N/A 84(2736)
EMB1 PSER completed for 
Phase 1

11/6/2009

Control Rod Drive 
Systems

3.9.4 N/A N/A N/A N/A N/A
EMB2 IBR PSER completed for 
Phase 1

N/A N/A

Reactor Pressure Vessel 
Internals

3.9.5 N/A N/A N/A N/A N/A
EMB2 IBR PSER completed for 
Phase 1

N/A N/A

Functional Design, 
Qualification, and 
Inservice Testing 
Programs for Pumps, 
Valves, and Dynamic 
Restraints

3.9.6 N/A 57(2772) CIB PSER complete
RAI 57 response due 

10/26/2009

Seismic/Dynamic Qual of 
Mech/Elec Eqmt

3.10 N/A 25(2730) 8/11/2009
EMB PSER complete, EEB 
secondary PSER complete. 

ML092670160, 
9/22/2009

Environmental 
Qualification of 
Mechanical and 
Electrical Equipment

3.11 N/A
73(2765); 
97(3705)

CIB PSER complete; EEB 
primary reviewer- PSER 
complete

RAI 73 response due 
11/4/2009; RAI 97 

response due 
11/5/2009

ASME Code Class 1, 2, 
and 3 Piping Systems, 
Piping Components and 
their Associated Supports

3.12 N/A N/A N/A N/A N/A
EMB1 PSER completed for 
Phase 1

N/A N/A

10/22/2009 10



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Threaded Fasteners - 
ASME Code Class 1, 2, 
and 3

3.13 N/A N/A N/A N/A N/A
April 2, 2009 letter incorp deletion 
of COL items from DCD, need to 
verify DCD; CIB PSER complete

N/A N/A

Fuel System Design 4.2 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

Nuclear Design 4.3 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

Thermal and Hydraulic 
Design

4.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

Control Rod Drive 
Structural Materials

4.5.1 N/A N/A N/A N/A N/A
CIB review complete IBR PSER 

completed for Phase 1
N/A N/A

Reactor Internal and 
Core Support Structure 
Materials

4.5.2 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A

Functional Design of 
Control Rod Drive 
System

4.6 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

Compliance with the 
Codes and Standards 
Rule, 10 CFR 50.55a

5.2.1.1 N/A 40(2751)
CIB secondary reviewer 
completed PSER; EMB primary 
review PSER completed

RAI 40 response due 
October 19, 2009

Applicable Code Cases 5.2.1.2 N/A
41(2760) 
42(2795)

CIB secondary reviewer 
completed PSER; EMB primary 
review PSER completed

RAIs 41 and 42 
responses due October 

19, 2009

Overpressure Protection 5.2.2 N/A SRSB PSER complete, IBR

Reactor Coolant 
Pressure Boundary 
Materials

5.2.3 N/A N/A N/A N/A N/A
CIB complete, IBR PSER 

completed for Phase 1
N/A N/A
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Reactor Coolant 
Pressure Boundary 
Inservice Inspection and 
Testing

5.2.4 N/A 87(2969)
CIB PSER complete, no 
secondary reviewer 

RAI response due 
11/2/2209

Reactor Coolant 
Pressure Boundary 
Leakage Detection

5.2.5 N/A 58(3457) SBPA PSER complete
RAI 54 response due 

10/26/2009

Reactor Vessel Materials 5.3.1 N/A
62(3193) 
65(3127)

CIB PSER complete, no 
secondary reviewer 

RAI 62 and 65 
responses due 

10/30/2009

Pressure-Temperature 
Limits, Upper-Shelf 
Energy, and Pressurized 
Thermal Shock

5.3.2 N/A 4/7/2009
2 (2317) 
8(2353)

PTS, 
RT(PTS)

RAI 8: 6/26/2009 
RAI 2: 

04/01/2009 
ML090920061

CIB PSER complete RAI 
response received for RAI 2; 
response for RAI 8 received.

RAI 2 5/1/2009 
ML091250488; RAI 8 
8/7/09 ML092230162

N/A

Reactor Vessel Integrity 5.3.3 N/A N/A N/A N/A N/A CIB PSER complete,  N/A N/A

Reactor Coolant System 
Component and 
Subsystem Design

5.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

Pump Flywheel Integrity 
(PWR)

5.4.1.1 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A

Steam Generator 
Materials

5.4.2.1 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A

Steam Generator 
Program

5.4.2.2 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A

Residual Heat Removal 
(RHR) System

5.4.7 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

Pressurizer Relief Tank 5.4.11 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A
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Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Reactor Coolant System 
High Point Vents

5.4.12 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

Engineered Safety 
Features Materials

6.1.1 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A

Protective Coating 
Systems (Paints) - 
Organic Materials

6.1.2 N/A N/A
13(2805); 
94(3677)

PROTECTIVE 
COATINGS 7/12/2009

CIB PSER complete.  RAI 
response received.  

08/24/2009 
ML092380343; RAI 94 

response due 
11/5/2009

N/A

Containment Functional 
Design

6.2.1 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A

Sub compartment 
Analysis

6.2.1.2 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A

Mass and Energy 
Release Analysis for 
Postulated Loss-of-
Coolant Accidents 
(LOCAs)

6.2.1.3 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A

Mass and Energy 
Release Analysis for 
Postulated Secondary 
System Pipe Ruptures

6.2.1.4 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A

Minimum Containment 
Pressure Analysis for 
Emergency Core Cooling 
System Performance 
Capability Studies

6.2.1.5 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A
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Luminant Response 
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Proprietary 
Withholding 

Letter

Containment Heat 
Removal Systems

6.2.2 N/A N/A 76(3105) N/A N/A
SPCV PSER complete IBR, CIB 
secondary review also complete

RAI response due 
11/5/2009

N/A

Secondary Containment 
Functional Design

6.2.3 deleted deleted deleted deleted deleted deleted deleted deleted

Containment Isolation 
System

6.2.4 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A

Combustible Gas Control 
in Containment

6.2.5 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A

Containment Leakage 
Testing

6.2.6 N/A N/A N/A N/A N/A SPCV PSER complete IBR N/A N/A

Fracture Prevention of 
Containment Pressure 
Boundary

6.2.7 N/A N/A N/A N/A N/A CIB PSER complete IBR N/A N/A

Emergency Core Cooling 
System

6.3 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

Control Room 
Habitability System

6.4 N/A 77(3451)
RSAC secondary review PSER 
complete; SPCV primary 
reviewer PSER also complete

RAI response due 
11/5/2009

ESF Atmosphere 
Cleanup Systems

6.5.1 N/A N/A N/A N/A N/A
SPCV primary review. RSAC 
completed PSER. IBR

N/A N/A

Containment Spray as a 
Fission Product Cleanup 
System

6.5.2 N/A N/A N/A N/A N/A
SPCV, RSAC, and CIB 

completed review. IBR PSER 
completed for Phase 1

N/A N/A

Fission Product Control 
Systems and Structures

6.5.3 N/A N/A N/A N/A N/A

RSAC primary review and SPCV 
completed review, IBR PSER 
completed for Phase 1

N/A N/A
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Comments

Luminant Response 
Date

Proprietary 
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Letter

Pressure Suppression 
Pool as a Fission Product 
Cleanup System

6.5.5 N/A N/A N/A N/A N/A
CIB primary and RSAC 

secondary reviews complete, IBR 
PSER completed for Phase 1 

N/A N/A

Inservice Inspection and 
Testing of Class 2 and 3 
Components

6.6 N/A
43(2970) 
44(2971)

CIB PSER complete, no 
secondary reviewer 

RAIs 43 and 44 
responses due October 

19, 2009

Instrumentation and 
Controls -- Introduction

7.1 N/A N/A N/A N/A N/A
ICE review complete IBR PSER 
completed for Phase 1

N/A N/A

Reactor Trip System 7.2 N/A N/A N/A N/A N/A
ICE review complete IBR PSER 
completed for Phase 1

N/A N/A

Engineered Safety 
Features Systems

7.3 N/A N/A N/A N/A N/A
ICE review complete IBR PSER 
completed for Phase 1

N/A N/A

Safe Shutdown Systems 7.4 N/A 5/5/2009 4 (2504) UHS
04/24/2009 

ML091270423

RAI response received ICE 
review complete PSER 
completed

05/26/2009  
ML091480014

N/A

Information Systems 
Important to Safety

7.5 N/A 5/5/2009 5 (2506) EOF
04/24/2009 

ML091270419

RAI response received ICE 
review complete PSER 
completed; CHPB review 
completed

05/26/2009  
ML091480014

N/A

Interlock Systems 
Important to Safety

7.6 N/A N/A N/A N/A N/A
ICE review complete IBR PSER 
completed for Phase 1

N/A N/A

Control Systems 7.7 N/A N/A N/A N/A N/A
ICE review complete IBR PSER 
completed for Phase 1

N/A N/A

Diverse Instrumentation 
and Control Systems

7.8 N/A N/A N/A N/A N/A
ICE review complete IBR PSER 
completed for Phase 1

N/A N/A

Data Communication 
Systems

7.9 N/A N/A N/A N/A N/A
ICE review complete IBR PSER 
completed for Phase 1

N/A N/A
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Proprietary 
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Letter

Electric Power - 
Introduction

8.1 N/A N/A 9(2576) N/A N/A
EEB Review PSER complete; 
RAI response received

8/11/2009 
ML092240406

N/A

Offsite Power System 8.2 N/A N/A 24(2577) N/A 6/30/2009
EEB Review complete, PSER; 
RAI response due in 42 days on 
9/9/2009

RAI 24 response on 
9/8/09  ML092530470

N/A

N/A N/A 23(2581) N/A
EEB Review complete, PSER; 
RAI response due in 42 days on 
9/8/09

RAI 23 response on 
9/8/09  ML092530470

N/A

N/A N/A N/A N/A EEB Review complete, PSER N/A N/A

Station Blackout 8.4 N/A N/A N/A N/A N/A EEB Review complete, PSER N/A N/A

Criticality Safety of Fresh 
and Spent Fuel Storage 
and Handling

9.1.1 N/A N/A N/A N/A N/A
CIB and SRSB PSERS complete 

IBR
N/A N/A

New and Spent Fuel 
Storage

9.1.2 N/A N/A N/A N/A N/A
SBPA IBR review complete IBR, 
CIB PSER complete

N/A N/A

Spent Fuel Pool Cooling 
and Cleanup System

9.1.3 N/A N/A N/A N/A N/A
CIB PSER review complete; 

SBPA to review
N/A N/A

Light Load Handling 
System (Related to 
Refueling)

9.1.4 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A

Overhead Heavy Load 
Handling Systems

9.1.5 N/A 52(3294) SBPA PSER complete
RAI 52 response due 

10/21/2009

8.3.1 7/27/2009

N/A
D-C Power Systems 
(Onsite)

8.3.2

A-C Power Systems 
(Onsite)
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Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Station Service Water 
System

9.2.1 N/A 109(3698) SBPA PSER complete

RAI response due 
11/6/2009.  7 day 

extension requested to 
11/13/2009

Reactor Auxiliary Cooling 
Water Systems

9.2.2 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A

Potable and Sanitary 
Water Systems

9.2.4 N/A SBPA PSER complete

Ultimate Heat Sink 9.2.5 N/A 121(3762) SBPA PSER complete

Response due 
11/13/2009;  7 day 

extension requested to 
11/13/2009

Condensate Storage 
Facilities

9.2.6 N/A N/A N/A N/A N/A
SBPA PSER and review 
complete

N/A N/A

Chilled Water system 9.2.7 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A

Turbine Building Cooling 
Water System

9.2.8 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A

Non-Essential Service 
Water system

9.2.9 N/A N/A N/A N/A N/A SBPA IBR review complete N/A N/A

Compressed Air System 9.3.1 N/A N/A N/A N/A N/A SBPA PSER review complete N/A N/A

Process and Post-
accident Sampling 
Systems

9.3.2 N/A N/A
CIB PSER review complete; 

CHPB review complete  

Equipment and Floor 
Drainage System

9.3.3 N/A N/A N/A N/A N/A SBPA PSER IBR N/A N/A
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Date

Proprietary 
Withholding 

Letter

Chemical and Volume 
Control System (PWR) 
(Including Boron 
Recovery System)

9.3.4 N/A N/A N/A N/A N/A
CIB PSER review complete; 

SRSB PSER secondary review 
complete

N/A N/A

Control Room Area 
Ventilation System

9.4.1 N/A 63(3219)
SPSV PSER and review 
complete

RAI response due 
10/30/2009

Spent Fuel Pool Area 
Ventilation System

9.4.2 N/A N/A N/A N/A N/A
SPSV PSER and review 
complete, IBR

N/A N/A

Auxiliary and Radwaste 
Area Ventilation System

9.4.3 N/A 48(3225)
SPSV PSER and review 
complete; CHPB secondary 
review ongoing

RAI 48 response due 
October 19, 2009

Turbine Area Ventilation 
System

9.4.4 N/A N/A N/A N/A N/A
SPSV PSER and review 
complete, IBR

N/A N/A

Engineered Safety 
Feature Ventilation 
System

9.4.5 N/A 110(3230)
SPSV PSER and review 
complete,

RAI 110 response due 
11/6/2009;

Engineered Safety 
Feature Ventilation 
System

9.4.5 N/A
 

123(3232)
SPSV PSER and review 
complete,

 RAI 123 response due 
11/13/2009; 7 day 

extension requested to 
11/20/2009

Containment Ventilation 
System

9.4.6 N/A related to SRP 9.4.5
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Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Fire Protection Program 9.5.1 N/A N/A
10(2328) 
1(2332)

fire protection 
testing

RAI 10: 
6/30/2009  RAI 
1: 03/30/2009 
ML090890669

see RAI 1 (2328) SFPB review 
RAI response; SFPB PSER 
complete; RAI 10 received

RAI 1: 05/01/2009 
ML091250488  RAI: 10 

8/11/2009 
ML092240406

N/A

Communications 
Systems

9.5.2 N/A 34(2764) ICE1 PSER complete
RAI 34 response due 

October 15, 2009

Lighting Systems 9.5.3 N/A N/A N/A N/A N/A EEB IBR N/A N/A

Emergency Diesel 
Engine Fuel Oil Storage 
and Transfer System

9.5.4 N/A N/A N/A N/A N/A CIB PSER complete, IBR N/A N/A

Emergency Diesel 
Engine Cooling Water 
System

9.5.5 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A

Emergency Diesel 
Engine Starting System

9.5.6 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A

Emergency Diesel 
Engine Lubrication 
System

9.5.7 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A

Emergency Diesel 
Engine Combustion Air 
Intake and Exhaust 
System

9.5.8 N/A N/A N/A N/A N/A SPBA IBR review complete N/A N/A

Turbine Generator 10.2 N/A N/A N/A N/A N/A SBPA PSER complete IBR N/A N/A

Turbine Rotor Integrity 10.2.3 N/A N/A 6 (2614)
turbine 

inspection 
program

04/29/2009 
ML091270403

CIB PSER complete, 
06/17/2009 

ML091740112
N/A
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Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
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Withholding 

Letter

Main Steam Supply 
System

10.3 N/A N/A 16(2700) MSSV 7/13/2009
SBPA PSER complete, RAI 
response received. 

ML092380343 August 
24, 2009

N/A

Steam and Feed water 
System Materials

10.3.6 N/A N/A 7 FAC 6/26/2009
CIB and SBPA review complete 
for phase 1, PSER; RAI response 
received

RAI 7 8/7/09  
ML092230162

N/A

Main Condensers 10.4.1 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A

Main Condenser 
Evacuation System

10.4.2 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A

Turbine Gland Sealing 
System

10.4.3 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A

Turbine Bypass System 10.4.4 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A

Circulating Water 
System

10.4.5 N/A N/A N/A N/A N/A
SBPA phase 1 PSER review 
complete

N/A N/A

Condensate Cleanup 
System

10.4.6 N/A N/A N/A N/A N/A CIB PSER review complete IBR N/A N/A

Condensate and Feed 
water System

10.4.7 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A

Steam Generator Blow 
down System (PWR)

10.4.8 N/A N/A 17(2708) SGBS 7/14/2009
CIB phase 1 PSER review 
complete, response received

ML092380344 
08/24/2009

N/A

Auxiliary Feed water 
System (PWR)

10.4.9 N/A N/A N/A N/A N/A SBPA PSER complete, IBR N/A N/A

Source Terms 11.1 N/A N/A N/A N/A N/A
RSAC primary reviewer 
completed PSER, CHPB 
concurred, IBR

N/A N/A
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Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Liquid Waste 
Management System

11.2 N/A
29 (2747)  
49(3398)

SBPA secondary reviewer 
completed PSER. CHPB primary 
review complete. 

RAI 29 response 
ML092720676 on 

9/24/2009.  RAI 49 
response due 
10/19/2009

Gaseous Waste 
Management System

11.3 N/A
35 (2748) 
36(3400)

SBPA secondary reviewer 
completed PSER. CHPB primary 
review complete. 

RAIs 35 and 36 
responses due October 

15, 2009

Solid Waste 
Management System

11.4 N/A
38(2749)  
39(3401)

SBPA secondary reviewer 
completed PSER. CHPB primary 
review complete.

RAIs 38and 39 
responses due October 

19, 2009

Process and Effluent 
Radiological Monitoring 
Instrumentation and 
Sampling Systems

11.5 N/A
50(3402) 
59(3602)

CHPB, ICE, CTSB review and 
PSER complete.

RAI 50 response due 
October 19, 2009.  RAI 

59 response due 
10/27/2009

Assuring that 
Occupational Radiation 
Exposures Are As Low 
As Is Reasonably 
Achievable

12.1 N/A 118(3316) CHPB PSER complete
RAI 118 response due 

11/9/2009

Radiation Sources 12.2 N/A
85(3509); 
89(3317)

CHPB PSER complete
both RAI responses 

due 11/02/2009

Radiation Protection 
Design Features

12.3-12.4 N/A
99(3511); 
119(3318)

CHPB PSER complete

RAI 99 response due 
11/5/2009;  RAI 119 

response due 
11/9/2009
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Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Operational Radiation 
Protection Program

12.5 N/A
100(3319) 
117(3510)

CHPB PSER complete

RAI response for 100 
due 11/5/2009; RAI 

response for 117 due 
11/9/2009

Management and 
Technical Support 
Organization

13.1.1 N/A 68(2836) NRO/DCIP/COLP PSER received
RAI response due 
11/2/2209; 43 days 

Operating Organization
13.1.2-
13.1.3

N/A 69(2837) NRO/DCIP/COLP PSER received
RAI response due 
11/2/2209; 43 days 

Reactor Operator 
Requalification Program; 
Reactor Operator 
Training

13.2.1 N/A N/A N/A N/A N/A NRO/DCIP/COLP PSER received N/A N/A

Non-Licensed Plant Staff 
Training

13.2.2 N/A N/A N/A N/A N/A NRO/DCIP/COLP PSER received N/A N/A

13.3 N/A 70(3295);
NSIR/DPR/DDEP/ONRLB PSER 
complete

RAI response due 
11/2/2209; 43 days;  

response to 13.3-1 due 
11/12/2009

N/A
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Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

13.3 N/A 78(3327);
NSIR/DPR/DDEP/ONRLB PSER 
complete

Response for RAI 78 
due 11/5/2009; 

responses to 13.3-2, 3, 
7, and 15 due 

11/12/2009

N/A

Emergency Planning 13.3 N/A  88(3183)
NSIR/DPR/DDEP/ONRLB PSER 
complete

 RAI 88 response due 
11/2/2009

N/A

Operational Programs 13.4 N/A 71(3592) CHPB PSER complete
RAI response due 
11/2/2209; 43 days 

N/A

Administrative 
Procedures - General

13.5.1.1 N/A N/A N/A N/A N/A NRO/DCIP/COLP PSER received N/A N/A

Administrative 
Procedures - Initial Test 
Program

13.5.1.2 N/A N/A N/A N/A N/A NRO/DCIP/COLP PSER received N/A N/A

Operating and 
Emergency Operating 
Procedures

13.5.2.1 N/A 37(3033) NRO/DCIP/COLP PSER received
Response to RAI 37 

due October 19, 2009

Physical Security 13.6 N/A N/A N/A N/A N/A deferred to phases 2 and 4 N/A N/A
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Draft RAI 
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Phase 1 Final RAI 
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Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

N/A 86(3593) CHPB PSER complete
RAI  86 response due 

11/2/2009

N/A 74(3074 CQVP PSER complete
RAIs 74 and 75 
responses due 

11/4/2009

N/A 75(2954)

N/A 98(3790)
RAI response due 

11/5/2009

Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3 N/A 4/1/2009 1 (2328) fire protection 
03/30/2009 

ML090890669
RAI response received; CTSB 
PSER complete

05/01/2009 
ML091250488

N/A

Structural and Systems 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.2 N/A N/A N/A N/A N/A
SEB 1 PSER and review 
complete

N/A N/A

Piping Systems and 
Components - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.3 N/A 56(2583)
EMB1 PSER completed for 
Phase 1

RAI 56 response due 
10/26/2009

Reactor Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.4 N/A N/A N/A N/A N/A SRSB PSER complete, IBR N/A N/A

Initial Plant Test Program 
- Design Certification and 
New License Applicants

14.2

te
r 
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Luminant Response 
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Proprietary 
Withholding 

Letter

Instrumentation and 
Controls - Inspections, 
Tests, Analyses, and 
Acceptance Criteria

14.3.5 N/A N/A N/A N/A N/A ICE1 PSER complete N/A N/A

Electrical Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.6 N/A N/A N/A N/A N/A EEB Review complete, PSER N/A N/A

Plant Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.7 N/A
81(3293)  
82(3366)  
83(3532)

CTSB PSER complete
All three RAI 

responses due 
11/6/2009

Radiation Protection - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.8 N/A CHPB PSER complete

Human Factors 
Engineering - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.9 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Emergency Planning - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.10 N/A N/A N/A N/A N/A
NSIR/DPR/DDEP/ONRLB PSER 
complete

N/A N/A

Containment Systems - 
Inspections, Tests, 
Analyses, and 
Acceptance Criteria

14.3.11 N/A N/A N/A N/A N/A
SPCV PSER complete IBR. 
Other secondary reviewers.

N/A N/A
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Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Physical Security 
Hardware - Inspections, 
Tests, Analyses, and 
Acceptance Criteria

14.3.12 N/A N/A N/A N/A N/A deferred to phases 2 and 4 N/A N/A

Introduction - Transient 
and Accident Analyses

15 N/A N/A N/A N/A N/A
RSAC review and PSER 
complete

N/A N/A

Review of Transient and 
Accident Analysis 
Method

15.0.2 N/A N/A N/A N/A N/A
RSAC review and PSER 
complete

N/A N/A

Design Basis Accident 
Radiological 
Consequences of 
Analyses for Advanced 
Light Water Reactors

15.0.3 N/A N/A N/A N/A N/A
RSAC review and PSER 
complete

N/A N/A

Decrease in Feed water 
Temperature, Increase in 
Feed water Flow, 
Increase in Steam Flow, 
and Inadvertent Opening 
of a Steam Generator 
Relief or Safety Valve

15.1.1-
15.1.4

N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Steam System Piping 
Failures Inside and 
Outside of Containment 
(PWR)

15.1.5. N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Loss of External Load; 
Turbine Trip; Loss of 
Condenser Vacuum; and 
Steam Pressure 
Regulator Failure 
(Closed)

15.2.1-
15.2.5

N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A
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Telecon Date RAI #
Phase 1 RAI 
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Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Loss of Nonemergency 
AC Power to the Station 
Auxiliaries

15.2.6 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Loss of Normal Feed 
water Flow

15.2.7 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Feed water System Pipe 
Breaks Inside and 
Outside Containment 
(PWR)

15.2.8 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Loss of Forced Reactor 
Coolant Flow Including 
Trip of Pump Motor and 
Flow Controller 
Malfunctions

15.3.1-
15.3.2

N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Reactor Coolant Pump 
Rotor Seizure and 
Reactor Coolant Pump 
Shaft Break

15.3.3-
15.3.4

N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Uncontrolled Control Rod 
Assembly Withdrawal 
from a Subcritical or Low 
Power Startup Condition

15.4.1 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Uncontrolled Control Rod 
Assembly Withdrawal at 
Power

15.4.2 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Control Rod Misoperation 
(System Malfunction or 
Operator Error)

15.4.3 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

P
ar

t 2
 C

ha
pt

er
 1

5

10/22/2009 27



Comanche Peak Project Status Table

SRP 
Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Startup of an Inactive 
Loop or Recirculation 
Loop at an Incorrect 
Temperature, and Flow 
Controller Malfunction 

15.4.4-
15.4.5

N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Inadvertent Decrease in 
Boron Concentration in 
the Reactor Coolant 
System (PWR)

15.4.6 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Inadvertent Loading and 
Operation of a Fuel 
Assembly in an Improper 
Position

15.4.7 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Spectrum of Rod 
Ejection Accidents 
(PWR)

15.4.8 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Inadvertent Operation of 
ECCS and Chemical and 
Volume Control System 
Malfunction that 
Increases Reactor 
Coolant Inventory

15.5.1-
15.5.2

N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Radioactive Releases 
from a Subsystem or 
Component

15.5.7 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Inadvertent Opening of a 
PWR Pressurizer 
Pressure Relief Valve 

15.6.1 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Radiological 
Consequences of Steam 
Generator Tube Failure

15.6.3 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A
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Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Loss-of-Coolant 
Accidents Resulting 
From Spectrum of 
Postulated Piping Breaks 
Within the Reactor 
Coolant Pressure 
Boundary

15.6.5 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Radioactive Release 
from a Subsystem or 
Component

15.7 N/A N/A N/A N/A N/A
CHPB to review, Refer to BTP 11-
6, review done as part of chapter 
11 

N/A N/A

Anticipated Transients 
Without Scram

15.8 N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

Evaluation Models and 
parameters for Analysis 
of Radiological 
Consequences of 
Accidents

15A N/A N/A N/A N/A N/A SRSB review complete IBR N/A N/A

General, Plant Sys, 
Refueling, & Adm Ctrls:  
Technical Specifications

16.1 N/A
90(3113)  
91(3315) 

120(3834) 

CTSB PSER complete, all 
secondary reviewers complete

November 4, 2009 for 
all three RAI 
responses.

SLs, Reactivity, Core Op 
Limits, & Special Ops: 
Technical Specifications

16.2 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A

Instrumentation: 
Technical Specifications

16.3 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A

RCS & ECCS: Technical 
Specifications

16.4 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A

ap
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Phase 1 

Draft RAI 
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Telecon Date RAI #
Phase 1 RAI 
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Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Containment Systems: 
Technical Specifications

16.5 N/A N/A N/A N/A N/A
SPCV PSER complete.  CTSB 
PSER complete.

N/A N/A

Electrical Power Sys: 
Technical Specifications

16.6 N/A N/A N/A N/A N/A CTSB PSER complete N/A N/A

Quality Assurance During 
the Design and 
Construction Phases

17.1 N/A N/A N/A N/A N/A N/A N/A N/A

Reliability Assurance 
Program (RAP)

17.4 N/A 92(3688) SPLB PSER complete

RAI response due 
November 4, 2009.  

Luminant requests to 
change response date 
to 12/4/2009.  Need to 
develop specific DRAP 

details. 

Quality Assurance 
Program Description - 
Design Certification, 
Early Site Permit and 
New License Applicants

17.5 N/A 79(2996) CQVP PSER Complete
RAI response due 

11/6/2009

Maintenance Rule 17.6 N/A N/A N/A N/A N/A SPLB PSER complete N/A N/A

HFE Program 
Management

18.1 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Operating Experience 
Review

18.2 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Functional Requirements 
Analysis and Function 
Allocation

18.3 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A
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Chap.

SRP Section Title SRP Section 
Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Task Analysis 18.4 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Staffing and 
Qualifications

18.5 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Human Reliability 
Analysis

18.6 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Human-System Interface 
Design

18.7 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Procedure Development 18.8 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Training Program 
Development

18.9 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Human Factors 
Verification and 
Validation

18.10 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Design Implementation 18.11 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

Human Performance 
Monitoring

18.12 N/A N/A N/A N/A N/A COLP PSER complete, IBR N/A N/A

N/A N/A N/A N/A N/A SEB1 and SPLA PSER complete N/A N/A
19

Probabilistic Risk 
Assessment and Severe 
Accident Evaluation for New 
Reactors
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Phase 1 

Draft RAI 
Issued

Telecon Date RAI #
Phase 1 RAI 

Subject 
Phase 1 Final RAI 

Issuance Date
Comments

Luminant Response 
Date

Proprietary 
Withholding 

Letter

Determining the Technical 
Adequacy of Probabilistic 
Risk Assessment Results 
for Risk-Informed Activities

19.1 N/A
26(3287) 
28(3214) 
93(3729)

08/11/2009 
8/14/2009

RAI 26 response is ML092670160 
on 9/22/2009; and RAI 28 
response is ML092720676 on 
9/24/2009

RAI 26 response is 
ML092670160 and RAI 
28 response is 
ML092720676; RAI 93 
response due 
11/4/2009

Review of Risk Information 
Used to Support Permanent 
Plant-Specific Changes to 
the Licensing Basis: 
General Guidance

19.2 N/A N/A N/A N/A N/A SEB1 and SPLA PSER complete N/A N/A

Part 1
Administrative and 
Financial Information

N/A

N/A

N/A

N/A
financial 
assurance 6/26/2009

RAI response received, dated 
August 31, 2009

August 31. 2009; 
ML092520269

Part 4 Technical Specifications

Part 5 Emergency Plan

Part 10 
ITAAC and License 
Conditions

N/A
81(3293)  
82(3366)  
83(3532)

All three RAI 
responses due 

11/6/2009

Part 11 COLA Enclosures QAPD
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Phase 1 ECD for 

RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

yes
RSAC SER and review 
complete

N/A

yes
RSAC SER and review 
complete

N/A

yes
RSAC SER and review 
complete

N/A

yes

yes

Yes

Yes

Yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes
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Phase 1 ECD for 

RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

Yes

Yes

Yes

Yes

Yes
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Phase 1 ECD for 

RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

Yes

yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

yes

yes
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Phase 1 ECD for 

RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

yes

yes

Yes

yes

yes
RHEB secondary reviewer

Yes

Yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

yes

yes

Yes

yes

Yes

yes

Yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

yes

Yes

yes

yes

yes

yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

yes

 

yes

Yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

yes

yes

yes

Yes

yes

yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

yes

yes

Yes

yes

yes

Yes

Yes

Yes

yes

yes
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Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes
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Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

yes

yes

yes

yes

yes

yes

yes
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Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

deleted

yes

yes

yes

yes

yes

Yes

yes

yes

yes

10/22/2009 46



Comanche Peak Project Status Table

Phase 1 ECD for 

RAIs / Complete

Telecon 
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RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes
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RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes

yes

yes

yes

Yes

yes

yes
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Phase 2 
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Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
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Date

Proprietary 
Withholding 
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Complete

Phase 2 Open Item (ML Number of chapter SER)
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Yes

Yes

yes

yes

yes

yes

yes

yes

Yes
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Phase 2 
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Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

Yes

yes

yes

yes

yes

yes

yes

yes

yes

yes

yes
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Phase 2 
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Response 

Date
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Withholding 
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Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

Yes

Yes

yes

yes

yes

yes
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Phase 2 
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Phase 2 
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Date
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Complete
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Yes

Yes

Yes

Yes

Yes
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Subject 

Phase 2 
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Date
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Withholding 
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Complete
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Yes

Yes

Yes

Yes

Yes

Yes
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Phase 2 
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Withholding 

Letter
Complete
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Yes

Yes

Yes

Yes
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Yes

Yes

Yes
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Phase 2 
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Withholding 

Letter
Complete
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N/A

Yes
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Yes

Yes

Yes

Yes
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Yes
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Yes

10/22/2009 59



Comanche Peak Project Status Table

Phase 1 ECD for 

RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
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Withholding 
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Complete
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Yes

Yes

Yes
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Yes
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RAI #
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RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date
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Date
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Withholding 
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Complete
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Yes

Yes

Yes

Yes

Yes

Yes

Yes
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RAIs / Complete

Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

Yes

N/A

yes

yes

yes

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A
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Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A

yes N/A N/A N/A IBR N/A N/A

Yes

10/22/2009 63



Comanche Peak Project Status Table

Phase 1 ECD for 
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Telecon 
Date

RAI #
Phase 2 

RAI 
Subject 

Phase 2 
Final RAI 
Issuance 

Date

Comments
Luminant 
Response 

Date

Proprietary 
Withholding 

Letter
Complete

Phase 2 Open Item (ML Number of chapter SER)

Yes

Yes

yes

Yes
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