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CPNPP Units 3 and 4

Licensing Conference Calls

=]

[Title &

IDescription

[pate ¥~ Jos w~]confcall w2 |

=] 020 Weekly (1)

Discuss status of

Use the spreadsheet of COLA parts and FSAR SRP sections created by Stephen Monarque as updated by CPNPP
project. When sending out updates to the spreadsheet, please send to cp34-rai-luminant@mnes-us.com like you
do RAIs.

4/14/2010

8/9/2010.

COLA Reviews 6/16/10 Update: NRC overall status at 34%
For the FSAR Hydro RAIs, our best dates are shown below, although the dates are expected to change
based on the projected public meeting.
=1 030 RAIs (6)
3.7.3 RAI-162 Q 03.07.03-3 and 4. (5/21) Luminant requested a public conference call during or after the week of 6/21. (5/27)
(47‘14) Seismic Luminant requested a 32-day extension until July 26, 2010. On 6/16 Steve Monarque granted the extension. 8/9/2010 Yes - Complete
Subsys’tems Public conference call held 6/24 at 12:00 CT (1:00 ET). Luminant requested and received an extension to P

3.8.4, RAI-167(4542)

Q 03.08.04-61 to 85. (5/21) Luminant requested a public conference call during or after the week of 6/21. (5/27)
Luminant requested a 32-day extension until July 26, 2010. On 6/16, Steve Monarque granted the

(4308), Flooding

Will develop responses by modifying current calculations and conclusion that SBR is not a proposed
feature.

Seis Cat 1 extension. Public conference call held 6/24 at 12:00 CT (1:00 ET). Luminant requested and received an extension 8/9/2010 37 Yes - Complete
to 8/9/2010.
2.5.4 RAI-170(4841) _ -
Subsurface Q 02.05.04-22, 23 and 24 8/13/2010 |3 ;
10.2.3, RAI-169
’ _ ?
(4846) Turb Insp Q 10.02.03-2 8/13/2010 |1 ?
3.7.2, RAL-171(4760) | 5 43 97.02-2 8/16/2010 |1 ?
Seis sys anal
2.5.2, RAI 168 Q 2.5.2-22 through 2.5.2-27 based on the Geology Audit and the review of the sensitivity study submitted to the
(4725) Vibratory NRC. The questions represent potential open items. There are no more pending geo RAIs (6/9). Luminant 8/27/2010 Yes - Complete
ground motion requested and NRC granted an extension to 8/27/2010.
=1 031 Safety Hydro RAIs (7)
Two questions. A reanalysis re 2.4.1-7 would probably take 3 or 4 months. We do not believe the reservoir will be
built . Part 2, we want to describe how we intend to approach to see if this meets the reviewers needs.
Q2.4.1-67/16/10
Q 2.4.1-7Part1-7/16/10
2.4.1, RAI-138 Part2-7/16/10 7/16/2010 |2 Yes - Complete

https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint&pageNum=1
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We can enhance FSAR. Much of info is in the calculation. We can provide. Project answering by addressing
appropriate section in RG 1.59 and our calc.
Q 2.4.2-2-7/16/10
fA‘ébzé)Rﬁfgiggcmc 7/16/2010 |1 Yes - Complete
'
Will develop responses by modifying current calculations and conclusion that SBR is not a proposed
feature.
Q 2.4.3-590day -7/16/2010
Q 2.4.3-6 90 day - 7/16/2010
Q 2.4.3-790day -7/16/2010
Q 2.4.3-8 90 day -7/16/2010
Q 2.4.3-10 90 days - 7/16/2010
(2‘.14;.136)Rﬁ|13;3ﬁ00ding Q 2.4.3-11 90 days -7/16/2010 7/16/2010 |7 Yes - Complete
Q 2.4.3-9 Done (See TXNB-10032 dated 4/20/2010).
Will develop responses by modifying current calculations and conclusion that SBR is not a proposed
feature.
2.4.4-5 Will list and identify that they contribute to a less severe sequency. 2.4.4-6 Will show we comply with RG
or are more conservative. 2.4.4-7 Feel our normal level assumption can be justified.
Q 2.4.4-5-7/16/2010
Q2.4.4-6-7/16/2010
(24‘;'141')R"F\|I(;;3%g Q 2.4.4-7 - 7/16/2010 7/16/2010 |3 Yes - Complete
Will develop responses by modifying current calculations and conclusion that SBR is not a proposed
feature.
Q 2.4.5-6 discuss at meeting - meeting +30 days
Q 2.4.5-7 discuss at meeting - meeting +30 day
Luminant submitted draft meeting materials (TXNB-10039 6/1). 8/27/2010 (3 Yes - Complete
2.4.5, RAI-144
(4312), Surge and
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Seiche Q 2.4.5-5 (See TXNB-10032 dated 4/20/2010).

Based on 6/28 public meeting, Luminant requested and the NRC granted an extension to 8/27/10 for the response
to this RAI

Need a public meeting to discuss our intended approach.

2.4.12, RAI-147

(4314) Groundwater Q 2.4.7-8 to 17 Response = meeting +60days. 8/30/2010 |10 Yes - Complete

Luminant submitted draft meeting materials (TXNB-10039 6/1).
Need a public meeting for all three questions. Need to discuss assumptions / inputs being used and calc methods.

2.4.13, RAI-145

I(?{tzl”ela;ss)eRad Liq Q 2.4.13-5, 6, 7 Response in 90 days to 6 months after the meeting depending on resulits. 9/27/2010 |3 Yes - Complete
Luminant submitted draft meeting materials (TXNB-10039 6/1).
035 RAI Responses (NRO Action) (35)
=1 037 Open Items (1)
1.0, RAI-154 DCD 01-3 Update COLA to reference DCD as approved by rulemaking. Luminant to address final DCD as adopted
. 9/30/2011 |1 No
Reference by rulemaking - 2011.
=] 040 Recent Submissions (2)
TXNB-10050 Tech Spec UTR R1 reflecting DCD TS RAIs and Open Items 7/8/2010
TXNB-10051 Dose consequences of opening SCR - ER UTR and FSAR UTR 7/12/2010
=] 050 Future Submissions (2)
TXNB-10052 Response to RAI 138, 139, 140, and 143 7/15/2010
TXNB_1.0053 One time scheduler exemption re COLA Rev. 2. 7/16/2010
Exemption Request
= 060 Public Meetings (5)
3.11 Equipment The NRC and MHI have been discussing the need for a DCWG on equipment qualification. Issues addressed via
. quip conference calls - meeting may not be required. (6/2) Bill Ward noted that this item is still being 7/15/2010

qualification discussed.

A public meeting is being considere to discuss the requirements established in the DCD and the Luminant approach

9.2.5 Ultimate Heat to addressing these in the COLA. NRC to proposed date, time and location. DCD review has the lead. 7/15/2010

Sink DCWG (6/2) Bill Ward is setting up the conference calls.

DCWG R_.COl.‘A Discuss CP items to be changed to STANDARD. July 27 as a DCWG with NA-3. 7/27/2010
Standardization

DEIS Public Meeting |Date is tentative. 9/21/2010

THIS IS A PLACEHOLDER. A MEETING MAY NOT BE NEEDED.

DCWG Meetings on

RITS and PRA NRC to propose date if meeting is needed. 10/30/2010

Discuss the path forward to approved the RITS in DCD and COLA.
[=1 070 Site Visits/Audits (1)

NRC want to conduct an inspection at CPNPP to focus on Luminant and speak to some Luminant staff (e.g., CAP
manager, etc.). Currently we do not have a schedule that details when safety-related engineering will start (and
such a schedule is probably months away). The audit is scheduled from 8/2/10 to 8/6/10. NRC provided a scope

QA Inspection 8/2/2010
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for the inspection and a list of information needs during a conference call on 6/21. Luminant/NRC reviewers to
try electronic reading room. 6/21, Mike Magee sent names of reviewers who need access to ERR.
Luminant has arranged access for these individuals. Another conference call is scheduled for 7/15.

=1 075 Conference Calls (3)

Weekly COLA

Every week a call will be scheduled between the CPNPP project and NRO projects to discuss the CPNPP COLA

Schedule

13 are tentatively scheduled for Nov 16, 2010 (7/7). February 2011 is the next tentative meeting window.

Conference Calls review. Wednesdays at 9:30am EDT/ 8:30 CDT. 1/20/2010
Chapter 12, 12.03-12.04-9 and 10 (ALARA) and 12.03-12.04-11 (Contamination minimization). On 3/24, NRC
RAIs 133 and 135 noted that a conference call on RAI 133 and 135 would be useful - Steve Monarque to propose date 6/30/2010
and time.
QA Inspection g;:zn_fg/rznce call on 7/15 at 8:00 CT to discuss preparations and documentation to support the QA inspection on 7/15/2010
=1 090 Action CPNPP (8)
Regulatory Periodically confirm with NRO the list of reg Commitments. A report re closed commitments provided on 7/29/2010
Commitments List 4/20/2010 via TXNB- 10033. Next status letter will be 7/29/2010.
Planned for November 2010 to meet regulations. Intend to reference DCD revision 2 and all Update Reports
. submitted for the DCD by the COLA revision freeze date. (6/9) Steve mentioned that a "report writing
COLA Revision 2 exemption" was feasible. Luminant is considering requesting a one-time scheduler exemption to the 7/30/2010
report writing requriement of 10CFR50.71(e) to reschedule revision 2 to May or June of 2011.
Board accepted contentions 13 and 18 on 8/6/09. All other original contentions denied. Luminant filed motions re
Hearing Petitions mootness of Contentions 13 and 18 filed. Intervenors filed new proposed contentions based on ER updates to 7/30/2010
9 address contentions 13 and 18. ASLB conducted a site visit and pre-hearing conference to hear oral arguments re
new proposed contentions April 15 and 16. All contentions except one denied.
Reg Commitment - MHI has received an RAI which is similar to CP RAI #135. The DCWG should address the DCD questions first and
RAI 135 re provide a consistent answer for the COLA. Luminant may need more time. Commitment was originally due 9/22/2010
Contaminantion 5/31/2010. Luminant provided TXNB-10038 to change the due date to 6/30/2010 and TXNB-10049 to
Minimization change the due date to 9/22/2010 for Reg Commitment #7221 and #7231.
In March of 2010, Luminant informed the NRC that, due to actions by ERCOT, the studies (or at least portions of
Undate NRO re the studies) regarding off-site power may need to be redone by Oncor. Some of the transmission lines or their
Tfansmission Lines routes may change. Some information may be available in the fall of 2010 but some final information may not be |9/30/2010
available until the spring of 2011. Luminant to NRO updated. (6/9) Don Palmrose asked if there was
anymore action necessary for this item. Luminant will confirm.
ER UTR to address Luminant is exploring an alternate pipeline route based upon ability to obtain right-of-ways. The FSAR and ER
ineline route have not been revised and may not be but Luminant wants to have alternatives identified and available. 5/19: 10/29/2010
pip Michael Willingham noted that any changes to the ER could affect the DEIS and schedule.
Site Specific SSI This is a regulatory commitment (6831) due on 5/31/2010. CPNPP should still be bounded. Luminant provided
Anal Spis TXNB-10038 to change the due date to 1/31/2011. The seismic sensitivity analysis may provide the 1/31/2011
Y information needed to close the commitment.
Update SMA This is a commitment which is due in mid 2010. Tied to DCD seismic margins analysis which will not be completed 3/31/2011
commitments until December 2010. Luminant submitted TXNB-10038 to change the due date to 3/31/2011.
=] 100 Action NRO (3)
Notes from 4/20/10
Hydrology Public NRO to publish their notes from the Hydrology public conference call. 6/23/2010
Conference Call
GEO Audit Report RAI-168 in part a result of the GEO audit on 4/7 and 4/8/2010. 6/30/2010
Physical Security ; - . . _
Audit Report Generate an audit report for the Physical Security Audit conducted 5/10-5/13 8/31/2010
=120 ACRS (3)
ACRS Meeting (6/2) Stephen Monarque is developing the ACRS meeting schedules by SRP/COLA Chapter. Chapters 8, 10, and 6/2/2010
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2010-?? ACRS The ACRS may ask for an orientation meeting re the CPNPP R-COLA. Because CPNPP is an Reference COL, we may 8/30/2010
Presentation have 3 to 5 ACRS meetings. COL first visit will be in Phase 3.

Steve was going to discuss the timing of the US-APWR and CPNPP R-COLA reviews by ACRS. ACRS may find it
Joint DCD/R-COLA more efficient and effective to jointly review all or portions of these products at the same time. Steve will discuss 8/30/2010
ACRS Meetings with Jeff and Branch Chief (and possibly their ACRS contact). DCD reviews/meeting should not be delayed to

support this approach.

Total: 77
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