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P.O. x 029100, Miami, FL, 33102-9100

PI%I NOV 0 2 $8JU

L-90-385

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Inte rated Schedule Re ulator Re ort

Attached is the September 1990 Integrated Schedule (I/S) Regulatory
Report for the Turkey Point Plant. The schedules discussed in this
report reflect information updated since the August 1990 Regulatory
Report 'which was provided to the NRC on September 27, 1990 (L-90-
345) . There are no changes since the August report.
The scheduled start date for the Unit 4 Cycle 13 refueling, as of
the date of this letter, has been changed to 11/25/90. The
expected finish date has not changed. This start date change will
appear on the next Integrated Schedule Report.

Should there be any questions regarding this report, please contact
us.

Very truly yours,

T. F. Plunkett
Plant Vice President
Turkey Point Nuclear

TFP/JEK/jk

Attachment

cc: Stewart .D. Ebnete'r, Regional Administrator, Region II, USNRC
Senior Resident Inspector; USNRC, Turkey Point'lant

90ill30287 90ii02
PDR ADOCK 05000250 „

PDC

an FPL Group company
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TURKEY POINT UNITS 3 AND 4

SEPTEMBER 1990 INTEGRATED SCHEDULE

The following is a summary of the I/S modifications for the September
issue of the Integrated Schedule.

The September, 1990 Integrated Schedule is based on the following
outages:

OUTAGE DESCRIPTION
Unit 3 Diesel Tie-In
Unit 3 Cycle 13 Refueling
Unit 3 Cycle 14 Refueling
Unit 4 Cycle 13 Refueling
Unit 4 Cycle 14 Refueling
Unit 4 Cycle 15 Refueling

START
12/09/90
08/21/92
04/01/94
11/15/90
04/01/93
10/01/94

FINISH
10/06/91
12/04/92
06/03/94
10/27/91
06/03/93
12/03/94

NRC COMMITTED MODIFICATIONS ADDED
LIC

CATUNIT — DESCRIPTION

NONE

NRC COMMITTED MODIFICATIONS COMPLETED

LIC
CATxxXS UNIT — DESCRIPTION

NONE

NRC COMMITTED MODIFICATIONS CANCELED

LIC
CAT~IS~) UNIT — DESCRIPTION

NONE

NRC MODIFICATIONS WITH FORECAST COMPLETION DATES BEYOND THEIR
COMMITTED DATES

AUG NRC DATE
1990 FEB 1990

LIC JULY
CAT 1990~I S g UNIT — DESCRIPTION

NONE

Changes to the Integrated Schedule since the last issue of the
Regulatory Report to the NRC, May 1990 (L-90-114 dated March 28, 1990),
are as follows:



FLONCI
~IOT
~ACL I

ALRICA'll
CI0

SHIIT ~

TUALLT FOINI MJCLLAA FIANT
INILCAAIIOSCHLOLHL

fIOAIOA FOFIA AHI I ICHT CO

IHKIL TTI ~

INTIAFAI. I TIAAISI

TAIGAI SCHLCULS 20
~ AAO fINIIH IIHAT$$
TALC NAIA OATS 2$NOTI~

~LN 2$$IFSO Il I 2$
FAOILClll ~ ICT
SCHIIXAT OAI CHAIT

STAIT
I INISH
CATA OAlt

2IANLL
SCLC$ $

ISSLFSO

TA ~ CTTSCHCOVI I
LINC Ollll ON NAC CCWIITHLNT CATLCOSILS
LINt SALAS CW CfO SLSI STSTTN

SOOT OILAAS OCOOLS \ CUA tf

1989 1990 1991 1992 1993

CFO POST TMI
CONFIRMATORY
MOD IF I CAT"N

P04-T11.20
U4 SEL SYS
MODSI REPAIRS
POST PEP

C AREA RADIATION MONIT"G SYST REPL CFO MOD 0341

C EDG AIR START MOTORS UPGRADE CFO MOD 0578

4 RHR INSTL UPGRADED 8" GLOBE VLV CFO MOD 0555

18AUG89

18JUL88

5FEB88

Q 23AUG91

I
11FEB91

27OCT91
22JUN91

27OCT91
22FEB91

N)TEST 0 OROTLAU ltd COLSOTICNT OATE

CURRENT FOINCUTAOE ITLC COLOSTIC:NT OA TE

CLIENT OUTAGE TTTC COISSTNENT OATE
DATA
DATE



4 E



5 TACT

I IRISH
OAIA OAIC

IIANSI
TOCCSS

I4tttl4

ttOICCT AINCCASS
~ IOT SCO
~ACt I SNftT I

TINCCY tOINT IACCCAS tiANT
INICCAAICO SCNIOIAC

IIOAIOA 444IA AHI I ICNI CO
AAOC I SCNCOUCC

tACf StfAC VAIVC 2 ~ SCC
I INf 44IAS ON NAC CCISIIININf CATIOOAIIS

'TASCCT SCNCOIA C

TAAO I INISN
TARO CATA OATS

NCOC Ttt'I
INTICVAI I ItASIS)
SOAI CCIACS OCOOCS ' CON Ct

24
ITNATSS
t 4NCWII

1989 1990 1991 1992 1993

NAI ttltt'14 ll 1 ~
~SOIICITC SlfI
SCNIOIAf OAS CHAST

REG

3 ATWS MODIF ICATIONS REG MOD 0088 2DEC85

ICCIII
I I

28FEB91

270CT9 1

4 ATWS MOOIF ICATIONS REG MOD 0587 3JUN87 12APR91

IOTESI 0 NftcTCAL ICCC COaMTl&P DATE

CURAENT tf2HCVTAGE ICCC CCSOST~T DA
TT.'T

OUTA'C C05SOTI&lZ 0ATE
DATA
DATE



gP

lp

~ ~



FNIJ(CT A(N(CA\4
tlo( NRR

~ (11( ( ~ ~

T(14((T tOINT HJO((AR tlANT
IN(tCRAI(O SCNtOIHE

SIORIOA SOOf ~ ASH ~ I(SIS CO

Nco( TF f 2

INT(OVAI ~ V(ARISI

TARC(T SCH((SRE
TARO FINISH
TARO CASA OAI(

24
IJM($$
SSNOVSO

OROJ(C((2 ROC(
SON(OUI( RAR CIIAOT

START

F IRISH
NAIA OAT(

2 JAN((
TOEC$ $

~ 4(ft$4

(ARCf T SCHEOIJ( E

~ACE CltAf VA(VEI 2 ~ IHR
I IN( ~ 4(AR OH IORC COMITN(NT CA((CORI($

SOR'( CR(ARS CCOO(S 1

1989 1990 1991 1992 1993

3 RENIAIBERIRELABEL RCS VENT VALVES NRR MOD 1295

PARTIAL SATS ON DEEP 87-213 DATED SI03I90.

C SECURITY PLANT ENTRANCE FACILITY NRR MOD 1188

SATS REQUIRED FOR CLOSURE. 310CT88

5JAN90

~ 19MAY90
I I

25APRSO

Q 31AUGSO
I I

27JULSO

3 REACTOR HEAD LIFT RIG LOAD CELL NRR MOD 1059

4 REACTOR HEAD LIFT RIG LOAD CELL NRR MOD 1070

4JUN90

7AUG90

'P OOCIS I

~ I4OCISO
'P IIOCIS

~ I4OCISO

27OCT91

4 TURB RUNBACK SELECTOR SWITCH REPL NRR MOD 1248

S CNTRL ROOM HFE ANNUNCIATOR STUDY NRR MOD 1011

4 RENIBIBERIRELABEL RCS VENT VALVES NRR MOD 1298

S SFTY PARAMTR DISPLAY SYS HFE REVW NRR MOD 1289

PARTIAL SATS ON PCM 90-189 DATED 9I07I90.

S CNTRL ROOM LIGHTING EVALUATION NRR MOD 0792

10MAR87

17NOVBB

SJANSO

5JAN90

3JAN90

15NOVSO

'P Irocrs I

11OICIC

!
~ IIOCIII

9
1(OICSC

'P Irocrss
I

31OEC90

Q 270CT91
I

8JAN91

f 27OCT91

I
S THERMAL STRESS PPG CONNCTD TO RCS NRR MOO 1312

3 GL 88- 17 LOSS OF DECAY HEAT REMVL NRR MOD 1327

COMPLETE SATS ON PCM 89-275 DATED SI22I90.

SMAR89

28SEP89

31JAN91

C SECURITY ACCESS CNTLICARD READER NRR MOD 1184 25SEPBB 22APR91

JE)TESI 0 DRD((AL JEC CD(OCTANT DATE

CURRENt (444VTAOE (RD CDN(ET(4ENT DA TE

Ol(RENT DVTAGE JF(C DD(CATSEHT DATE
DATA
DATE



4

r
A

~, 4 ~ I 8 P



tIOIICT AENECA'll
tsol NS I
VAN I SHIIT 2

TUIKIV tOINT IACESAI tEANT
I HIIDSAE(O SCHIDUI I

IIOIIOA tOVE ~ ASD I ICHT CO.
HDDE TEII
I NTIIVAI

TAICET SCUT DIAT
IAAD f IHISH
TAIC DATA Dslf

20
INSAVSS
'ISHIV00

~SOAICTIT 0002
SDNDAf OAI DIAST

STMT
2 I NISH
DATA DAIT

TIANII
NNC\2

Iflft00
tACf DIIAK VAEUI ,'1 NII
~ INE StEAK DH NKC CCSSSEIHINT CAIfDDIIIS

TOIT OIEAKS DCCDIS 0 CUI ff

1989 1990 1991 1992 1993

0 SECURITY PERIMETER LIGHTING NRR MOD 1182 25APR88 24JUN91

Q 31DEC91

'P SOSWSI

S PROBABILTY RISK ASSESSMNT PROGRAM NRR MOD 1325 17JAN89

4 GL 88- 17 LOSS OF DECAY HEAT REMVL NRR MOD 1328 .. 28SEP89 4JUL91

f31DEC91

0 PERIMETER FENC"G & INTRUSHN DET"N NRR MOD 1183

C CLOSED CIRCUIT TV SECURITY SYSTEM NRR MOD 1301

25APR88

170CT88

29JUL91

29JUL91

Q 31DEC91

Q 31DEC91

C VITAL AREA BARRIERS

0 SECURITY COMPUTER SYSTEM

NRR MOD 0700

NRR MOD 1185

8FEB88

28SEPBB

3SEP91

31DEC91

Q 31DEC91

3 NORMAL CTMT CLRS CNTRL SWITCHES NRR MOD 0550

PROCUREMENT ON HOLD

3 CTL LD METERS-ADO UNITSICHA SCALE NRR MOD 1293

3 NIS-ELIM. UNUSED SWITCH POSITIONS NRR MOD 1297

3 PHASE A ISO SIGNAL TO RCS SMPL LN NRR MOD 1351

C CTL RM OP DESK PHONE REACH RESOLN NRR MOO 1290

17JAN89

.......................... 310CT90

26JUN90

18OEC90

......................... 250CT90

4DEC92

26AUG92

!

4DEC92
I

!

4DEC92
I

4DEC92

!

V 4DEC92

I

20CT92

TOTESI DEEDTlkL ITEC CDSOATSENT DATE

ESEEEENT TOtE~ADE ISED CEIACTIENT DA TE

EESTOTT DEETADE TTTD DDEDA~ DATE
DATA
DATE



t



tROLKCT ALNKCAST
tlol NRR

tAIX I SHKKT 1
STARI TIAHKL
KINISH TDKCSL
NAIA DAIL IRSltl~

1LNLKV tOINI IRNLKAR tIANT
INIICRATKO SCHKDLRK

KLORIDA SOLIR AAD I IOII CO.
TAROL1SCHf SULK

tACK SRKAK VALUKI 1 NLR
I INK ORIAA ON NLC LOHHIIINNT CAIICORIIS

TARCKT SCHKDIRK TS
HOOK TlII TARC f INISH LIHAVSL
INIIRVAIL I VKARISI TARO DATA DATK SSNOVL ~
SORT ORKALS OCLOKS S CUR Kf

1989 1990 1991 1992 1993

RILS lllfASS 11 . 12
tROIKCTIT SLOT
SCHIIXRK SAR CHART

4 NORMAL CTMT CLRS CNTRL SWITCHES NRR MOO 0509

PROCUREMENT ON HOLD

4 CTL LO METERS-ADD UNITSICHA SCALE NRR MOD 1294

4 NIS-ELIM. UNUSED SWITCH PORITIONS NRR MOD 1298

4 PHASE A ISO SIGNAL TO RCS SMPL LN NRR MOO 1352

17JAN89

31OCT90

JUN9028

19NOVSO

3JUN93

8APR93

5MAY93

SMAY93

3JUN93

5MAY93

TOTES I OVCTIAL IKTC CCLOOTLENT CVLTE

CUSKTOLT SCLL4KTTACE IKLC CCLORTLELLT QA TE

CNIIENT CKITACE ITKC CCLSSTIKNT 0ILTE
DATA
DATE



I

C I 4 3



STAAT

f I NISN
CATA

OATl'JAN002OECSS
I9$ 9t 9 0

ttOJTCT AINTOAS'I
~IOT Itt
tACE I SNITT ~

TUtltf tOINT IKCIlAt tlANT
INITCKATIOSCNtCUIE

te09IOA tolstN AIU I ICNf CO

tACE StEAK VAIUE= 0 ISE
I INf 09IAK ON IeeC CoeeesfeetNT CAlfOosITS

TAACET SCNfOINE
TAAO 9 IIIISN
TAAO CATA OAIl

Noot TITT
INTItVAI
SOKf 01TAKS OCOOES ' CUN tt

20
ITNATSS
29Nove ~

1989 1990 1991 1992 1993

ttOJECTI2 ~ 902
SCNfOIKt OAA Ceslef

Nte Ttlttlo 91 I 1 ~

IdlE
3 API INVEATER AEPLACEMENT IEIE MOD 0426

PARTIAL SATS ON PCM 88 582 DATED SIOT l90.
0 INSTALL BAARIEAS IN HVAC DUCTS ldIE MOO 0787

PARTIAL SATS ON PCM 87-386 DATED 3-04-89
AND 3 07 89

29NOVSS

30NOV87

~ I SMAY90
I I

16APR9 0

270CT91

4 INST CTMT PHYS BARRIPREV PERS ACC IdIE MOO 0851

4 RPI INVERTER AEPLACEMENT 15IE MOD 0765

3 INST CTMT PHYS BARRIPAEV PERS ACC IEIE MOD 0880

C FLOOD PROT EDG FUEL OIL XFEA PMPS IdIE MOO 1320

S IEN 87 2 SEISMIC DUAL OIAPHR VLVS I5IE MOO 1087

C IMPROVE PA SYSTEM AUDIBILITY ldIE MOO 0711

S PWA LOSS TO VITAL BUS AT SALEM 2 IEIE MOD 1056

C FLUX MAPPING dt SEAL TABLE EVAL IBE MOD 1154

4 SMALL BORE PIP INGINCR DISPOSITION IEIE MOO 1314

PCM 90 273 THRU 90-284 ASSIGNED TO MOO 1314

3 SMALL BORE P IP INGINCR DISPOSITION I5IE MOD 1313

PCM 90-256 THAU 90-272 ASSIGNED TO MOO 1313

I
7APR88 28NOV90

270CT9 I

6DEC88 7JAN91

!

IOOT91
I I

7APRSS 15FEB91

270CT91

...... 31MAY89 5MAR9 1

I Q 270CT91
I

220CT90 ~ IAPA91

I™I
15MAY87 SAPR9 'I

eoclsl

310CTSO ~ 10APA91

'T sso Tse

15NOV90 ~ 25APR91

I 270CT91
I I

7LIAY90 8MAY91

eooT91
I I

~ ---............ 7MAY90 IJUN9 I

4DEC92

SOTESI 6 OCGtW. IITC CCOOATlgTIT GA'IE

CEITAQIT ICAIEKITAGE IIC CGKSATSEIIT GA TE

CENIENT CVTAGE IETC CG$0ATS&IT GATE
DATA
DATE



y V

l ~ 'I
~1J,

J



teel(C'1 A(efCASS
tl01 OBA
taaf I SN( ('f ~

Tea(tv tOINT IEJCI(AS t(ANT
INI(CBAEEO SCNEOIAC

EEOBIOA tavla AIEI ~ IIEET CO.

TABCtT SCN(lak t 1$
NCOE 1(tf TAAO I INISN IINAESS
INE(avAI . I v(ABISI TABS OCTA OB(f SSNOvaa

Sat(t\a 11 aa
tael(CT(1 SBOE

SCN((aaf. OAB CNAafST*a(
1 IN ISN
CATA OAT(

2(ENaa
SO(CSS

Iaaf tsa

I ABC(1 SON(ONE E

~Act ea(AC vAENC a - oaa
Elllt OBIAA ON NEC CEBNIITINNT CAI(COBIES

sea 1 aa(Aas ecoo($ 1 COB tf

1989 1990 1991 1992 1993

OAA

S SOER 86-3 CK VLV APPLICATION RVW ORA MOD 1288
C GAS ANALYZER SYSTEM MOD ORA MOD 0036

10AUG8 8 26OCT90

I I I

PAATIAL SATS ON PCM 84 165 DATED 03I22IQO

4 REDUCTION IN 4KV BKR VOLTAGE DROP ORA MOO 1253

4 LOAD CENTEAS X-FOAMER REPLACEMENT ORA MOD 1081
C WASTE NEUTR 88 WTP SYSTEM MOD ORA MOD 0042

COMPLETE EATS ON PCM ee-oe4 DATED BI27I90

3 REDUCTION IN 4KV BKR VOLTAGE DROP OAA MOD 1252

3 LOAD CENTERS X-FOAMER REPLACEMENT ORA MOD O661

C ADD"N OF SWING" STATION BATTERY ORA MOD 1272

I I I I

I I I I
IEEEB90 ~ ICEC90

I I I I

I I I I

I I I I
IEAINBI ~ 270E090

I I I I

I I
C WTP IN-LINE CHEMISTRY MONITORS ORA MOD 0767

C REPL FIRE WTR SYS MN PP Wl 10" LN ORA MOD 1281

3 SECONDARY CHEM INL INE MONITIGRS ORA MOD 0102

7AUG90

I I

220CT90

I I

25JAN91

I I
30MAA92

I I

4 SECONDARY CHEM INL INE MONITOAS ORA MOD 0103 19SEP90 26MAY93

DATA
DATE



~ ~



~COJfCT AINTCA$$
I'IOT ~ PI
PACI ~ SHIII I

TUIMff POINT IOJCIfAA FIANT
IIIIICIAIIDSCNIDLDI

I~ OAIDA PDMIA AJII ~ ICHI CO
~20DC IIII
I NII9 MAL ~ YIAAI9 I

TAACCT SCHt OUI 2
TACO fINISH
IAMO DATA DATE

SO

IIMAY$$
29NOY99

PDOJICTT2 DIDI
SCHIDLAI DAM CHAAISTADT

FINISH
OAIA OA'Il

2 JAJNA

1DIC\S
ICStlla

PACT NAIAD VAIUI $ fPl
I INf DMtAM ON NAC COJIMI TAINT CAITDDCIIS

SOMI DIIAMS DCOOIS $ CUD lf

1989 1990 1991 1992 1993

FPL 3 MAIN STM SAFETY LIFTING LEVEAS FPL MOD 0422

SATS REQUIRED FOR CLOSURE.
4 CCW HEAT EXCHANGER REPLACEMENT FPL MOO 1280

COMPLETE SATS ON PCM 88-283 DATED SI19I90.
4 STM GENERATOR J NOZZLE REPLACEMNT FPL MOD 1274

NEED SATB FOR CLOSURE
4 CONDENSER INLET WATERBOX REPAIA FPL MOD 128S

WORK PERFORMED UNDER DEEP 88-344
PARTIAL SATS ON DEEP 88-344 DATED 05-04 89

4 MOV FAIL DUE TO IMPAOPER SW SET G FPL MOD 1110

THE COMMITMENT RELATED PORTION OF THIS
MODIFICATION WAS COMPLETED IN MARCH 1989.
THE AEMAINOER OF THE WORK IS NOT ISE RELATED.
PARTIAL SATS ON PCM 87-008 dt 87-009 -04-MAR-89

4 REPLACE LOW PAESSURE ROTORS FPL MOO OOS7

PARTIAL SATS ON PCM 87-205 GATED 05 23-89.
C ELECT DWG SEPARAT"N SI AENISABERING FPL MOD 1095

PARTIAL SATS ON PCM 87-279 GATED 04-13-89.
4 REPL EXTR STM CS PPG Wl CR MOLY FPL MOD 1282

COMPLETE SATS ON PCM 88-302 DATED 9I05ISO.
3 AHR PLM S SEAL UPGRADE FPL MOD 1172

PARTIAL SATS ON PCM 88 077 DATED 03I28I90
3 PZR RLF LN SNUSBER REPLACEMENT FPL MOO 1287

PARTIAL SATS ON PCM 89-04d DATED 04I16I90
3 MSIV AIR OPERATOR BACKUP N2 SYST FPL MOD 0267

SATS REQUIRED FOR CLOSURE.
3 ATMOSPHERIC DIAIP VLV AEPLACEMENT FPL MOD 1259

PARTIAL SATS ON PCM 88-517 DATED 05-11 90
AND 07- Id 90

3 SGWL CNTMT ISOLAT"N VLV REPLACEMT FPL MOO 0293

PARTIAL SATS ON PCM 88 077 DATED
SI 13I90 AND BI 22190.

4 AOD SI RELOCATE AFW N2 SUPPLY FPL MOO 0218

COMPLETE SATS ON PCM 85- 176 GATED 06-27-87.
COMPLETE SATS ON PCM 88-045 DATED 04 04-88.
PARTIAL SATS ON PCM 88- 164 DATED 04.21.89.

17APRSS

27JUN88

28JUNBS

14SEPSS

15 JAN87

310CT84

5JUN87

15JULBB

31AUGS7

50CTSB

2OEC85

3MAYBB

21MAR88

2OEC85

27FEB89

I

22MAR89

I

2MAY89

I

22MAYSS

~ 11JUN89

!

1JUN89

12JUN89

I
13JUN89

I

13 JUN89

I

23MAR9 0

I I I
IIAP990

I I I

23APRSO

I I I

2JMAY90

22MAY90

29JUN90

3 INSPECTIREPAIR INTAKE STRUCTURE
3 AOO"L CNTMT ELECT PENETRATIONS

FPL MOD 1348
FPL MOO 0549

COMPLETE SATS ON PCM 89-335 DATED 9I IOI90.
3 MSR MODERNIZATION REPLACEMENT FPL MOD 0050

COMPLETE SATS ON PCM 85-132 DATED 9I 19I90.

300CT89

15FEB89

2DEC85

~ 29JML90

I I I

21AUG90

I I I

22AUG90

DATA
DATE



I

~ I d I



tlOJICT AINTCA$$
PIOI ftl
~ACl ~ SNI I I

TIIlllTtOINT MJCI SAN tlANT
INTICAATIOSCNIOIAS

IIONIOA NONIN ADO I ~ INIT CO
NOOl TTI I
INTT~ VM I VTAAISI

TAACCT SCNTCIaf
TANC F INISN
TAAO DATA OAII

1$
ITNAV$'

2$ NOV8 ~
PNOJTCT/2 2821
SCNIOIAF OAN CNADT

STANT

S IN l SN

DATA OAIC

2 IJN85
SOT C$$

I Nili\0
PACt OlfAC VMIIS. S ftl
I INF IIIIAN ON NNC CINNIITINNT CATICONITS

CONT 28TANS CSCOTS CIIC CF

1989 1990 1991 1992 1993

FPL S BOUNDARIES FOR VISUAL LEAK INSP FPL MOD 0398

COMPLETE PER LETTER WQAO-PTN 89-024.
3 REPL CCW HX THERMOMETEAS WIRTD"S FPL MOD 0417

SATS AEQUIAEO FOR CLOSUAE.
4 REPL TUBE SIDE CCW HX TIS WIRTD"S FPL MOD 0418

SATS REQUIRED FOR CLOSUAE.
4 BACKUP INSTR. AIR COMPRESSOR

SATS REQUIRED FOR CLOSUAE.
3 BORIC ACID EVAP PMP UPGRADE

FPL MOD 0291

FPL MOD 0237

NEED SATS FOA CLOSUAE
S MOV THERMAL OVERLOAD HTR SELECTN FPL MOD 1249

REF. LTR JPE-PTNP-88-1051 CONFIRMS MEETING
NRC COMMIT ON JUN 20, 198&. COMPLETION OF PREP
BI APPVL OF STD E-3.20 MEETS NAC COMMITMENT.
EP TO BE ISS SPECIFYING TOL"S FOR MOV"S.
IS NOT NRC COMMITMENT RELATED.

S ICW CK VLV OPER Wl IA FAILURE FPL MOO 1283

ENGINEERING LETTER REQUIAED FOA CLOSURE.
4 TPCW HX ISOLTN - CV2201 FAIL CLSE FPL MOO 1285

PARTIAL SATS ON PCM 88-348 DATED 04-29 89.
3 AEMOVAL OF TPCW AMERTAP SYSTEM FPL MOD 1317

TPCW AMERTAP SYSTEM WORK WAS SPLIT FROM MOD
531. TPCW AMERTAP WAS NOT NRC COMMITMENT
AELATED.

18 JAN87

3&MAR&7

15APR87

4APR&e

12NOV&5

190CT&7

26OCT&7

15NOV&8

18NOV&8

2&JUL&9

24AUG90

I I

27AUG90

I I
27AUG&0

I I

I I

19SEP90

C W.T.P. FLOW METERS UPGRADE FPL MOO 0151 I IFEBBB

C NEW EDG FIRE PROTECTION FPL MOD 1178

4 CHEM INJECTION OF ICW TO CCW HX
4 SPENT FUEL POOL AERACKING

FPL MOD 1322
FPL MOD 1190

PARTIAL SATS ON PCM 87.405 DATED 12-01-89
C ADO"L EMERG LIGHTING FOR APP. R FPL MOO 0592

PAATIAL SATS ON PCM 88-213 IREV Bl 10-31-89

C EDG PAOJECT LICENSING SUBMITTALS FPL MOO 1144

S ICW PMP FDN SFTY HAZARD EVALUATNN FPL MOD 1310

C AEG GUIDE 1.97 AUDIT PREP FPL MOO 1325

S RESOLVE CNTMT PUAG FSAA DISCREP FPL MOD 0&28

20JUL&7

I
ITMVII ~ IOCT90

I I

I I I

IJUN89 ~ ITDC79D

I I I

I I I

I I I

I I I

IDIIID ~ 2NOV9D

I I I

178UDII ~ INOII90
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I INE GNEAa GN NDC CG2NEIMlNI CAIECODIIS

sot t ~ Etaas GCGGES '1 CGE lf

1989 1990 1991 1992 1993

FPL

4 SFP OEMIN RESIN FLUSH UPGRADE FPL MOD 1155

4 SFP BRIDGE CRANE REPLACEMENT FPL MOD 0744

4 REPLACE Sl CHK VLVS 4-874A 82 B FPL MOO 1358
4 NORM CNTMT CLRS CAPACITY INCREASE FPL MOD 0903

PARTIAL SATS ON PCM 87-028 DATED 04 22-89.

4 MG-5 RELAY REPLACEMENT

4 REACTOR CAVITY HANDRAIL
4 MSIV SAFETY REL AIR ACCI94 SYS

FPL MOO 1354

FPL MOO 0080
FPL MOO 1258

PARTIAL SATS ISSUED SI24I89. NCR N89-0893.
WHICH IS NOT AN OPERABILITY CONCERN, WILL BE
COMPLETED DURING THE NEXT OUTAGE OF SUFFICIENT
DURAT I ON.

S STORM STUOYIPLANT DRAINAGE EVAL FPL MOD 1350

4 CHARG PMP RELIEF VLVIDRN LN SUPPT FPL MOD 1324

3 SFP BRIDGE CRANE REPLACEMENT FPL MOD 0745

C EDG HC TURBOIIOLE GEAR STUB SHAFT FPL MOO 0509

C HP WORK AREA AND N.O. WORK AREA FPL MOO 0378
C CONTROL ROOM HABITABILITY HVAC FPL MOO 0014

THE COMMITMENT RELATED PORTION OF THIS
MODIFICATION HAS BEEN COMPLETED.
ENHANCEMENTS TO THE CONTROL ROOM HVAC SYST.
BEYOND 17 JUN 88 ARE NOT CFO RELATED.

3 SFP OEMIN RESIN FLUSH UPGRADE FPL MOO 0955
C PASS CHLORIDE ANALY2ER REPLACMNT FPL MOD 1319

PARTIAL SATS ON PCM 89-141 DATED 9I 13I90.

4 MAIN FEED CV 2011 CLOSING TIME FPL MOD 1102
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I I I

I I I

I I I

I I

2DNDIIID

I I

21NOV90

I

21NOV90

50CT87

31MAY89

9 MAR88

4FEB88

27DEC89

13FEB90

2JAN85 IODEC90

I I I

11JUN89
10MAY88 25NOV90

I I

23JUL90
............ 20FEB90 27NOV90

I I I

1700789 ~ 29HIV90
I I I

I I I

I I I
IIEEP89 ~ EDECIO

3 NORM CNTMT CLRS CAPACITY INCREASE FPL MOO 0902

PARTIAL SATS ON PCM 87-025 GATED 07- 16-90
3 PORV STROKE TIME ENHANCEMENT FPL MOD 1315

PARTIAL SATS ON PCM 89-555 DATED 04I15I90

23JAN89

24OCT88
I I I
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PAOJECTT 2 SECT
SCNEOIAK OAE COAST

FPL

3 HIGH INITIAL RESPONSE EXCITER FPL MOD 0978
3 REPLACE FARRIS RELIEF VALVESICCW FPL MOD 0414

PARTIAL SATS ON PCM 86-237 DATED 4I 17I90.
3 EDG STATION BATTERY CHARGERS FPL MOD 1146

IMPLEMENTATION UNDER MOD ¹1145.

4 UPGRD RCP OIL LIFT SYSILOWR COOLR FPL MOO 1021
3 EDG SWING SWGR 3AD FPL MOD 1178

IMPLEMENTATION UNDER MOD ¹1145.
4 EDG SWING SWOR 4 AD

IMPLEMENTATION UNDER MOD ¹1145.

C EOP REVIEW REV I

4 PORV STROKE TIME ENHANCEMENT

S ECCS HEAT SINK UPDATE

FPL MOD 1180

FPL MOD 1355

FPL MOO 1318

FPL MOO 0362

4 AOO"L CNTMT ELECT PENETRATIONS
3 REACTOR CAVITY HANDRAIL

FPL MOO 0766
FPL MOO 0233

PARTIAL SATS ON PCM 88 188 DATED 03I29I90

S PROV ACCEPT CRIT FOR OIL XFR PMPS FPL MOD 0928

C CHEMICAL STORAGE BLDG CENTRAL AIC FPL MOD 1202

C MN CTL RM DOOR dl SECURITY SYS MOD FPL MOD 1271

3 POLAR CRANE MOTORSIENGR PACKAGE FPL MOO 0478

3 MG-8 RELAY REPLACELIENT FPL MOD 1353
4 REPLACE FARRIS REL IEF VALVESICCW FPL MOO 0415

PARTIAL SATS ON PCM 88 238 DATED 04-07-89.

4 ATMOSPHERIC DISAP VLV REPLACEMENT FPL MOD 1260

3 REPLACE G.E. CR12080 AUX RELAYS FPL MOD 1207

3 CHARG PMP RELIEF VLVIDRN LN SUPPT FPL MOD 1323

20AUG87

6MAY87
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13JUL88

............... 12JA090 ~ 190E090

I I I I

I I I ~ I
3MAY88 19DEC90

I I I I

I I I I

1200299 ~ 200E090
I I I I

22DEC88 10JAN91

I I I
22DEC88 12JAN91

I I j I
22MAR88 18JAN91

I I I I

I I I I

24JAN91

j I I I
22FEBBB 24JAN91

I I I I

40E099 ~ IIE091
I I I I

I I I I
13FEB91

I I I I
30MAR89 15FEB91
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1989 1990 1991 1992 1993

RLN 22$ ft$0 IT 01
~ROJLCT22 $ $$ 2
SCNf OIR f RAR CNARI

FPL

4 POLAR CRANE MOTORSIENGR PACKAGE FPL MOD 0477
S BKR LIST VERIFNN WALKDOWN OF NCRS FPL MOD 1285

THE COMMITMENT RELATED PORTION OF THIS MOD
HAS BEEN COMPLETED PER LTR JPN-PTP-90-0190,
DATED I I 19I90. THE REMAINDER OF THE WORK
IS NOT CFO RELATED.
COMPLETE SATS ON PCM 89-323 DATED 6114190.
COMPLETE SATS ON PCM 89-253 DATED 9I 11 190.

6FEB89

11JUL90 ~ 7MAR91

22JAN91
12MAR91

S 480V LOAD CTR UNO VOLTAGE SETTING FPL MOO 0464
C ERDADS INPUT ISOLATION ADDITIONS FPL MOD 1214

COMPLETE SATS ON PCM 87-310 DATED 10-31 89.
4 EDGILD CTR 4H, MCC40 dl XFR OF LDS FPL MOO 1139

IMPLEMENTATION UNDER MOO ¹1145.
C EDG BLDG (3AI4A,3BI4BI TIE- INS

IMPLEMENTATION UNDER MOD ¹1145.

FPL MOO 1140

C DES dl PURCH STA BATTERY CHARGERS FPL MOD 1275

S STUOYIMOV FAILNR DUE TO HAMMERING FPL MOD 0697
3 EDG LOAD CTR 3HIMCC 3D FPL MOO 1142

IMPLEMENTATION UNDER MOO ¹1145.
PARTIAL SATS ON PCM 89-069 DATED 1l24/90
AND 2I 14I90.

C SECONDARY SIDE HIGH ENERGY PIPING FPL MOO 0892

C NEW EIXI BLDGS LTG F IRE COMM HVAC FPL MOO 1175

S LIMITING CONDITION CVT OPERATION FPL MOD 0344

C EVALUATION OF AIR OPERATED VALVES FPL MOO 1344

C WTR EGUIPT df HOTWELL SAMPLE SYST. FPL MOD 0180

4 PROCURE df INSTALL TWO NEW EDG"S FPL MOD 1138

29DEC86

I I I I

22OCT90 ~ lAPR91

I I I I

2449999 ~ 24APR94

I I I I

I I I I

15NOV90 ~ 26APR91

I I I I

I I I

I I I

I I I

13JUL88 24MAY91

I I I

18OEC90 ~ 28MAY91

13JUN88 29MAY91

I I I

I I
3 4KV BUS AIC MOOIF ICATION FPL MOO 1329

S NRC AUDIT PEP PROJ4ICONF IG MGT FPL MOD 1306 17MAR89

29OEC89 3JUN91

I
7JUN91
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1989 1990 1991 1992 1993

FPL C BORIC ACID CONCENTRATION REDUCTN FPL MOD 1311

NRC ISSUE TECH SPEC AMENDMENT SCHEDULED
FOR 17-APR-91.

C EDG OIESELID.O.S.T. BLDG CONST FPL MOD 1174

PARTIAL SATS DATED 1l04I90 ON PCM 87-259

C ADO FUSE SPEC TO BKR LIST dl DWGS FPL MOD 1254
3 BYPASS RTD EL IMINAT"NMOOIF ICAT"N FPL MOD 0616

12JUN89

8MAY87 28JUN91

I I I
28JAN91 ~ 2JUL91

I I I
NRC REVIEW AND APPROVAL OF LICENSING REPORT
SCHEDULED TO COMPLETE 22 FEB 91.

4 BYPASS RTD EL IMINATNN MODIF I CAT"N FPL MOO 0817

16 JAN90 19JUL91

NRC REVIEW AND APPROVAL OF LICENSING REPORT
SCHEDULED TO COMPLETE 22 FEB 91.

C UNOERSZD NZZL SHLL JOINTS-TNK HX FPL MOD 1343

18JAN90 19JUL91

I I I I

IJUNII ~ IIJUL92
I I I

C EXISTING "A" EDG IDLE STARTISTOP FPL MOD 0132

C EXISTING "8" EDG IDLE STAATISTOP FPL MOD 1001
C NEW EOG PROJ SITE PREPARATION FPL MOO 1137

PARTIAL SATS DATED 1I04I90 ON PCM 87-212

29SEP88

28SEP88

15JAN87

3AUG91

I I I
3AUG9 1

I I I

5AUG91

4 4KV BUS AIC MODIFICATION FPL MOD 1330 .............. 29DEC89 13AUG9 1

C INVEATER AM HVAC UPGRADEIPERM FIX FPL MOO 1218

C REVIEW WEJ IT EXPANSION ANCHORS FPL MOO 0585

4APA88

4MAY87

20AUG91

I I I

80CT91

I I I
0 EPS ELECTR ICAL ENHANCEMENT FPL MOO 1145 24FE888 100CT91

I I I
C FIRE PIAhP DIESEL ENGINE UPGRADE FPL MOD 0191

3 C BUS XFMR DELUGE SYS ALARM FPL MOO 0654

3 CHARG PUMP SUCTN QUICK DISCONNECT FPL MOO 0431

3 MSA INSTRUMENTATION

C WASTE GAS SYS UPGRADE PROGAAM

FPL MOO 1010

FPL MOD 0768

C PASS OSLVD HYO MONILIG SMPL UPGRO FPL MOD 1337

11JUN90

I

4JUN90

I
220EC85

I

28JUN87

220CT90

3APA90

9JAN92

I
IOJAN92

I I I

16JAN92

I I I
31 JAN92

I I I

6FEB92

I I I I
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SCNITARF RAR COASTSTARI 2 JANRA
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~ACC ORTAC SALUS S Fta
I INL NRIAF CN leRC CCekl ~ ~ NINI CAILOORILS

SORT RRLAAS OCCOLS 1 CIN ff

1989 1990 1991 1992 1993

FPL

C RELOCATE WTP PRETREATMENT SYSTEM FPL MOD 1349
C PLANT LIGHTING UPGAADE PH I da II FPL MOO 0889

31MAY90

I I I I

14FEB92

PARTIAL SATS ON PCM 88 29d DATED 02-08-90.

C PLT PERIMETER FLOODWALL REPAIA FPL MOD 1357

C FLOOD PAOTECTION 4.16KV SWTCH RMS FPL MOD 1359

3 TRANSFER CANAL LEAKAGE PERM F IX FPL MOD 0895

3 PERSONNEL 82 EOMT HATCH SHIELD
3 CHEM INJECTION OF ICW TO CCW HX

FPL MOO 1182
FPL MOO 1321

PARTIAL SATS FOR PCM 89-070 DATED 11-09 89,
12-Od 89, AND 12-13 89

C CCW AREA PIPE TRENCH FLOODWALLS FPL MOD 1358

31MAY89 IMAY92

I I I I

230CT87 30MAR92

I I I I
IBJUN90 30MAA92

I I I I I

3AUG90 3OMAR92

I I I 31JUL91 I

.......:.. 290CT90 30MAR92

I I I I I

10JAN91 15APR92

I I I I

2TJUR9i ~ 2999992

I I I

C IA COMPS MODIFY LCC CONTROL LOGIC FPL MOD 0281

3 PERM SHIELDING IN CASK WASHDOWN FPL MOD 0134

4 PERM SHIELDING IN CASK WASHDOWN FPL MOD 0135

3 AEPL RXIREF CAVITY LTG F IXTUAES FPL MOD 0358

3 DAYER SYSTEM FOR SJAE SP ING.4 MON FPL MOD 1332

3 CTMT VESSEL CATHODIC PROTECTION FPL MOD 1288

C 3E da 4E LOAD CENTEA PERM TIE FPL MOD 1080

3 TEMP AC IN CONTAIIdlENT FOR OUTAGE FPL MOD 1331

24MAA88

I I

180EC90

I I

180EC90

I I
270EC85
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I I

I I

12FEB90

23JUN92

1SEP92

1SEP92

24SEP92

BJUL92

I

15JUL92

7SEP92

I

24SEP92

3 PRESSURIZER SPRAY VLV BDY REMOVAL FPL MOD 1348
3 UPGAD RCP OIL LIFT SYSILWR COOLEA FPL MOO 0888

15SEP89 24SEP92

I I I I
COMPLETE SATS ON PCM 89-574 DATED
4I 18 I 90 ANO BI 22190.

3 AOO RELAYS TO UNDAVLTAGE CIRCUITS FPL MOO 1341

4 C BUS XFMA DELUGE SYS ALARM FPL MOD 0853

10AUG88

29MAY91

I I

4JUN90
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1989 1990 1991 1992 1993

FPL

4 CHARG PNAP SUCTN QUICK DISCONNECT FPL MOD 1255 22DEC88 15JAN93

4 PERSONNEL 81 EOMT HATCH SHIELD FPL MOO 1183

C CATWALK IN WATER TREATMENT PLANT FPL MOD 1171

27JUN91

I I

18JUL91

I I

1FEB93

18FEB93

3 C BUS SWGR ENCL AIC MObS FPI. MOD 0070 14OCT85 8MAR93

4 DRYER SYSTEM FOR SJAE SPING 4 MON FPL Mbb 1333

4 CTMT VESSEL CATHODIC PROTECTION FPL MOD 1305

4 REPL RXIREF CAVITY LTG FIXTURES FPL MOD 0357

4 PRESSURIZER SPRAY VLV BDY REMOVAL FPL MOD 1347

4 TRANSFER CANAL LEAKAGE PERM FIX FPL MOD 0898

4MAR87

I I

28FEB90

I
BJAN91

I I

I I I
15SEP89

I I

19JUL91

I I

12APR93

23APR93

1JUN93

17APR93

5JUL93

4 C BUS SWGR ENCL AIC MODS

3 ULTIMATE HEAT SINK UPGRADE

4 ULTIMATE HEAT SINK UPGRADE

FPL MOO 0071

FPL MOO 1192

FPL MOO 1193

3DEC85

1FEB90

12DEC90

70CT93

10JUN94

12DEC94
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