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FOREWORD

STANDARDS DEVELOPMENT STATUS SUMMARY REPORT (GREEN BOOK) IS DESIGNED TO PROVIDE AN
APPROPRIATE MANAGEMENT INFORMATION BASE FOR USE BY RES TECHNICAL EDITORS BRANCH CHIEFS, ;

DIVISION. DIRECTORS. DEPUTY OFFICE DIRECTOR, AND THE OFFICE DIRECTOR
FOR SCHEDULING, MONITORING, AND CONTROLLING THE PROCESS BY WHICH REGULATORY STANDARDS,
GUIDES. REPORTS, PETITIDHS, AND ENVIRONMENTAL STATEMENTS ARE WRITTEN. IT UTILIZES DATA
COLLECTED FROM THE VARIOUS BRANCHES IN THE OFFICE OF HUCLEAR REGULATORY RESEARCH AND ANALYZED
BY THE OFFICE OF MANAGEMENT AND PROGRAM ANALYSIS.

THIS REPORT GIVES IN SUMMARY FORM, THE CURRENT SCHEDULE PLANS FOR DEVELOPMENT OF
REGULATIONS, GUIDES, REPORTS, PETITIDHS AND ENVIRONMENTAL STATEMENTS. APPROVED

SCHEDULES ARE IDENTIFIED BY A "T" (TARGET) DATE BELOW EACH MILESTONE DESCRIPTION
SCHEDULE ESTIMATES THAT HAVE NOT YET BEEN APPROVED BY ,

ON THE COMPUTERIZED NETWORK.
STANDARDS DEVELOPMENT MANAGEMENT ARE ALSO INCLUDED AND ARE IDENTIFIED BY AN "E" (ESTIMATED)

DATE BELOW THE APPROVED TARGET DATE. "E" DATES DO NOT REPRESENT APPROVED CHANGES AND ARE
PRINTED FOR INFORMATION PURPOSES ONLY.

,

AFTER THE ISSUANCE OF THIS REPORT, COMPUTER REPORTS OF THE RES TASKS ARE
DISTRIBUTED FOR USE BY ORGANIZATIONS PARTICIPATING IN THE DEVELOPMENT OF STANDARDS.
THESE COMPUTER REPORTS MONITOR TASKS AHEAD OF AND BEHIND SCHEDULE AND TASKS AND
MILESTONES DUE FOR COMPLETION DURING THE HEXT UPDATE CYCLE. QUESTIONS CONCERNING
THESE PROCEDURES SHOULD BE DIRECTED TO: PHILIP TING

CHIEF, PROGRAM AND ADMINISTRATIVE
SERVICES BRANCH
OFFICE OF RESEARCH
MAIL STOP 1130 SS,

-



KEY FOR RES STATUS SUMMARY REPORT

I. KEY FOR THE RES PRODUCTS

CODE TYPE OF PRODUCT

PT PETITION FOR RULEMAKING (COMMISSION ACTION)

PR PROPOSED RULE (COMMISSION ACTION)

ER EFFECTIVE RULE (COMMISSION ACTION)

DE DRAFT ENVIRONMENTAL STATEMENT

FE FINAL ENVIRONMENTAL STATEMENT

GM DRAFT GUIDE (NRR CUSTOMER 8 ACRS REVIEW)

DG DRAFT GUIDE CALL OTHERS)

AG ACTIVE GUIDE

SR STAFF REPORTS (PREPARED BY RES STAFF)

CR CONTRACTOR REPORT (CONTRACTOR PREPARED)
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II. ~ KEY FOR'THE RES TASK NUM9ERZNG

1 THE RES TASK NUMBER IS COMPOSED OF THREE PARTS AS FOLLOWS:

- A. THE FIRST.TWO CHARACTERS OF THE NUMBER ARE LETTERS DESIGNATING
THE BRANCH TO UHICH THE TASK IS ASSIGNED.

B. THE NEXT.THREE CHARACTERS ARE NUMBERS PARTICULAR TO EACH TASK.
THE FIRST DIGIT DESIGNATES THE FISCAL YEAR THAT THE' TASK WAS
INITIATED. THE NEXT TWO DIGITS ARE PARTICULAR TO AND-THEREFORE
IDENTIFY THE INDIVIDUAL TASK. THESE TWO IDENTIFYING NUMBERS ARE
ASSIGNED SEQUENTIALLY FOR EACH BRANCH, AS TASK NUMBERS ARE
REQUESTED, STARTING WITH 01 AT THE BEGINNING OF EACH FISCAL YEAR.
THESE THREE NUMBERS -(THE FISCAL YEAR HUMBER AND TiiE TWO IDENTIFYING
NUTIDERS) ARE FOLLOWED BY A HYPHEN.

C. THE LAST DIGIT SHALL BE USED TO CLASSIFY EACH TASK IN THE FOLLOWING
CATEGORIES:

1. REGULATION
2. ENVIRONMENTAL STATEMENT
3. . PETITION FOR RULEMAKING
4. . REGULATORY GUIDE DEVELOPED PRIMARILY INHOUSE
5. REGULATORY GUIDE INITIATED PRIMARILY TO ENDORSE AN ANSI STANDARD
6. ' ANSI STANDARD OR INDUSTRY CODE
7. NUREG OR NR REPORT
8. MISCELLANEDUS
9. CONTRACTS

FOR PURPOSES OF' CLARITY, THE EXAMPLE BELOW ILLUSTRATES THE METHODOLOGY
OF THE SD TASK NUMBERING SYSTEM:

ASK IS ASSIGNED TO CHEMICAL ENGINEERING BRANCH
:ISCAL YFAR THAT TASK WAS INITIATED'

DENTIFYING HUMBER SPECIFIC-TO THIS TASK *

ASK IS CLASSIFIED AS A REGULATIONygc,

CE 7 1-1
'

12. IF AN ENVIRONMENTAL STATEMENT (ES) IS REQUIRED, THE ES NETWORK SHALL HAVE
THE SAME NUMBER AS THE REGULATION EXCEPT FOR THE CLASSIFICATION DIGIT AS
EXPLAINED IN PART "1C" ABOVE.

t

k, '

$b -

, . .

,

I

~ -

6 - - '



- .- - . _ . . . - - . . . . ~ . . . . . - _ ..

III. DECISIDH UNIT /PLAHHED ACCOMPLISHMENT HUMBERS4

' LOCA 8 TRAMSIENT FACILITY OPERATIONS 2 SAFEGUARDS

2111 SEMISCALE 2611 HUMAN ENGINEERING /MAH-MACHIHE
2112 SEPARATE EFFECTS EXP. & MODEL DEV. 2612 PLANT INST. & CONTROL
2113 3-D PROGRAM - 2613 OCCUPATIONAL PROTECTION

22114 CODE IMPROVEMENT & MAINTENANCE- 2614 EMERGENCY PREPAREDNESS
2115 CODE ASSESSMENT 8 APPLICATION 2615 SAFEGUARDS
3116- FUEL BEHAVIOR UNDER OPER. TRANSIENTS

WASTE MANAGEMENTLOFI <

'2211 TEST OPER. 1 FAC. SUPPORT 2711 HIGH LEVEL WASTE
2212 ENGINEERING 8 ANALYSIS 2712 LOW LEVEL WASTE
2213 FUEL PROC. & EXAMINATION 2713 URANIUM RECOVERY

'2214 PROJECT CLOSE OUT
2215 STANDBY ACTIVITIES SITING S ENVIRONMENT
2216' DECONT. & DECOMMISSIDHING

2811 EARTH SCIEHCES
2812 SITING

ADVANCED REACTORS 2813 HEALTH EFFECTS
2814 ENVIRONMENTAL IMPACTS

2311 FAST REACTORS
2312 GAS-COOLED REACTORS

SYSTEMS 2 RELIABILITY ANALYSIS
.

' ACCIDENT EVALUATION 8 MITIGATIQM 2911 RISK METHODS 8 DATA EVALUATION
2912 REACTOR RISK 3 REL. ANALYSIS

2411 BEHAVIOR OF DAMAGED FUEL 2913 TRANSPORTATION & MAT. RI5K
2412 . FUEL MELT

.2413 FISSIGH PRODUCT RELEASE & TRANSPORT
2414 ACCIDENT MITIGATION

REACTOR 8 FACILITY ENGINEERING

:2511 ' MECHANICAL / STRUCTURAL ENGINEERING
2512 PRIMARY. SYSTEM INT.
2513 ELEC.-EQUIPMENT QUALIFICATION
2514 FUEL CYCLE FAC. SAFETY
2515 EFFLUENT CONTROL 1 CHEM. SYS.
2516- 'DECOMMISSIDHING
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IV) ' KEY FOR BRANCH TZVLES IN RESEARCH '

,

''

BRANCH CODE BRANCH TITLE
4'

CEL CHEMICAL ENGINEERING BRANCH - '

EE ELECTRICAL ENGINEERING BRANCH

-ME MATERIALS ENGINEERING BRANCHj g 7, se
, ,

-i MS MECHANICAL / STRUCTURAL ENGINEERING BRANCH i,
; 3. -. .

'I* #'

AM ' ANALYTICAL MODELS BRANCH ,f f. ,,N ,, 3,,
'

.

,

.. - ,

_L' E P. ' EXPERIMENTAL PROGRAMS BRANCH- [3
*

e

,,

. FB' FUEL BERAVIOR-BRANCH
'

j, ' - . '
<

.
'

,. .

7,

/ fi t . S A- SEVERE ACCIDENT ASSESSMENT BRANCH {j
v .

',['# tA REGULATORY ANALYSIS BRANCH
' '

*
s ,

4 .RR' REACTOR RISK BRANCH > . 3. _ .
,

RM RISK METHODOLOGY 8 DATA BRANCH',

:TM TRANSPORTATION 8 MATERIALS RISK BRANCH '

,

" HF' HUMAN FACTORS BRANCH

f , IC INSTRUMENTATION AND CONTROL BRANCH '

.0P OCCUPdTIONA'L PROTECTION BRANCH
,

. SG' SAFEGUARDS BRANCH ',
+

ES ~ EARTH SCIENCES.. BRANCH *
-

' '

, HE HEALTH EFFECTS BRANCH

SE SITING AND ENVIRONMENTAL BRANCH

WM WASTE MANAGEMENT BRANCH

l
,

4

2

, _ , _ _ - .
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R-1209411-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE CE: 1- 1

SUMMARY OF APPROVED SCHEDULE CHANGE REQUESTS IN 10-81

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K STEYER

TASK TASK TASK TASK WORK DAY DATE
NUMBER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

NO TASKS IN THIS REPORT.

.



-- . _. ._

R-1209409-001 RESEA RCH YA5KS C0NTR0L SYSTEM PAGE CE: 2- 1

LIST OF ACTIONS DURING MONTH OF 10-81

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K STEYER
4CTION

TASK TASK TASK
NUMBER TYPE TITLE ACTION DATE

CE112-7 CR TECHNOLOGY, SAFETY 8 COSTS OF DECOMM. A TASK COMPLETED 10-20-81
REkfRENCE UF(6) CONVERSION PLA:IT

-



.m - . . _ _ __ _ __ m - .. _ .. _ _ _ _ _ . . . .. __. _ _ _ - _ . ._ __.m _ - , _ _ _.

'R-1209401-001 RESEARCH TA5KS CCHTR0L 5YSTEM PAGE CE: 3- 1

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: CHEMICAL' ENGINEERING BRANCH BRANCH CHIEF: K STEYER

DATE OF DATE OF MANPOWER
TASK NO. ., TASK TITLE P.A. TYPE TASK LAST LAST NEXT HEXT REPORTED ON

HUMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEPULED SINCE SCHEDULE
,

MILESTONE MILESTONE MILESTONE MILESTONE 10-06-80

.CE001-7 TECH., SAFETY, & COSTS OF 25162 CR C FELEMAN 81080 06/01/81C 81090 11/16/81E 376.0 NO

-DECOMISSIONING MULTIPLE
REACTOR FACILITIES

CE011-4 REV. TO R.G. 1.86 25152 GN C MATTSEN 00020 01/25/80C 00100 02/20/82T 162.0 .YES

" TERMINATION OF OPERATING
LICEN3ES FOR NPPS

CE035-4 , ASSURING THE AVAILABILITY 25162 DG F CARDILE 00020 07/21/80C 00100 04/28/82T 148.0 YES
* ' 0F FUNDS FOR DECOMM.

LIGHT-WATER-COOLED HPPS

CE027-5 R.G. 3.1, REV. 1. USE OF~ 25162 AG M UEINSTEIN 02472 09/3C/81C 02700 01/29/82T 66.0 YES

BOR0 SILICATE-GLASS
P.ASCHIG RING 3 A NEUTRON
ABSORB IN SOL FISS-

CE028-7' ' TECHNOLOGY I COSTS OF 25162 CR C FELDMAN 81080 08/06/81C 81090 01/02/82E 677.( NO

TERMINAL RADIATION
SURVEYS'AT DECOMMISSIONED
HUCLEAR FACILITIES

CE029-4 .STD. FORMAT & CONTENT FOR 25152' AG D REISENWEAVE 02760 09/14/81C 03000 11/ 01/81T 85.0 YES

THE'SAR FOR ISFSI (DRY
STORAGE)

CE034-4 SPENT FUEL HEAT 25152 AG P WORTHINGTON 01220 10/15/81C 01480 11/01/81T 176.0 YES

GENERATION

CE037-4. APPLICABILITY OF EXISTING 25152 DG D REISENWEAVE 00720 09/15/81C 01000 01/01/82T 167.5 YES
GUIDES TO THE
DESIGN. CONSTRUCTION 8
OPERATION OF AN ISFSI

CE038-8 'ISFSI SAR REVIEW 25152 SR D REISENWEAVE 06095 10/23/80C 06470 11/01/81T 390.5 YES

PROCEDURE z

CE102-7 TECHNOLOGY, SAFE 1Y, t 25162 CR F CARDILE 81020 06/15/80C 81040 10/15/81E 145.0 NO

COSTS OF DECOMM. SELECTED
RESEARCH 8 TEST REACTORS

CE110-4 R.G.' ON DEF OF 25162 DG C MATTSEN. 00020 03/30/81C 00100 02/19/82T 97.0 YES
"

DECOMMISSIONING MODES 8
METHODS FOR FC FACILITIES

I

i,



. . . . . ___.._ _..__ _._.- ___ . _ . . . _ _ _ . _ . _ . _ , _ . _ _. . _ _ _ _ _ _ _ __._..m _ _...___._._m._ .

R-1209401-001 RESEARCH TA5KS C0NTR0L 5VSTEM PAGE CE: 3- 2: -

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MANPOWER AS OF 10-01-81

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K STEYER
,

DATE OF DATE OF MANPOWER'
.

TASK. TITLE' .P.A. . TYPE TASK LAST LAST NEXT NEXT REPOR1ED ONTASK N0.
NUMBER LEADER COMPLETED COMPLETED SCHEDULED S CH EDut r.D SINCE SCHEDULE

MILESTONE MILESTONE MILESTONE MILESTONE 10-06-80

CE115-7 . REPORT -DECOMM LWR'S 25162 CR F CARDILE- 81020 10/01/80C 81040 12/ 01/81 T 184.0 YES1

INVOLVED IN ACCIDENTS

- CE127-7 NUREG ON DECOMMISSIONING 25162 CR C MATTSEN 81020 10/01/80C 81040 06/04/82T 216.0 YES
0F INDEPENDENT SPENT FUEL
STORAGE INSTALLATIONS

CE131-4 . UPDATE'0F REGULATORY- 25152 DG D REISENWEAVE C0720 09/14/81C 01000 02/ 01/82 E 115.5 YES
GUIDE 10.1

CE144-3 RESP. TO PIRG PET. FOR 25162 PT W PEARSON .00020 08/10/81C 00400 02/26/82T 16.0 YES
RULEMAXING ON DECOM. FIN.
REPT.

CE145-1 AMEND PART 30,40,70~- 25142 PR W PEARSON- 00020 09/25/81C 00100 12/04/81T 76.5 YES
'

LICENSE-
-EXPIRATION / TERMINATION

,

CE218-8 STD REVIEW PLAN- 25142 SR P COLTON 06095 02/19/82T 10.0 YES
i.

CE305-4 ASSURING AVAILABILITY OF 25162 DG F CARDILE 00020 06/27/80C 00100 02/26/82T 129.0 YES
FUNDS FOR DECOMMISS FUEL ,

'

. CYCL

CE716-4 SFAC OF LICENSES FOR 25142 AG .P COTTON 01210 01/02/81C 01220 11/27/81T 134.0 YES
URANIUM FUEL FABRICATION ,

CE805-5 . NUCLEAR ANALYSIS.8 DESIGN .25112 AG C SCHULTEN 01210 05/04/79C 01220 03/15/82T 25.0 YES
OF CONCRETE RADIATION
SHIELDING FOR NUCLEAR
POWER PLANTS

CE806-6 ' DESIGN OF AN ISFSI WATER 25152 AG D REISENWEAVE 02472 07/13/81C 02700 11/15/81T 56.5 YESBASIN' TYPE'

CEG17-7- DECOMMISSICHING GEIS -25162" FE C FELDMAN 04675- 07/23/81C 04690 04/30/82E 1420.0 NO

' CE902-1 AMENDMENT OF 10 CFR. 25162- PR W PEARSON 00100 05/07/81C 00405 02/26/82T 892.0 YESPERTAINING TO
~ DECOMMISSIONING ~ I

. - - -

_ _ _ _ _ - _ - - - ___



_ _

R-1209401-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE CE: 3- 3

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MANPCWER AS OF: 13-03-81

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K STEYER

DATE OF DATE OF MANPOWER
TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT tiEXT REPORTED ON

NUMBER LEADER COMPLETED C0t'F L ET ED SCilEDULED SOHEDULED SINCE SCHEDULE
MILESTONE MILESTONE MILESTONE HILESTONE 10-06-80

CE907-4 GUIDANCE ON THE LICENSE A' D REISEliWEAVE 02472 07/13/81C 02700 03/15/82T 113.5 YES

APPLICATION TO STORE
SPENT FUEL IN AN ISFSI

CE913-5 DESIGN OBJECTIVES FOR LWR 25152 GN C SCHULTEN 00515 10/14 /E 1 C 00705 33/15/82T 76.4 YES

SPENT FUEL STORAGE
FACILITIES AT NPP (R.G.
1.13)



i

I
R-1209434-001 RESEARCH TA SXS C0NTR0L SYSTEM PAGE CE: 4- 1

REPORT AS OF: 10-31-31
MONTHLY REPORT OF TASKS IN HOLD

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K STEYER MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK TASK LAST COMP. REG NON REG DATE LAST
TYPE NO. TITLE LEADER MILESTONE HOURS HOURS REPORTED

DG CE515-5 LWR FUEL HANDLING SYSTEM DESIGN P. WORTHINGTON 81.5 0.0 10-03-81



R-1209414-001 R ESEA RCH T A SKS C0N TR0L $YSTEM PAGE CE: 5- 1

LIST'0F TASKS WHICH CO NOT HAVE AN APPROVED TCF

BRANCH: CHEMICAL ENGINEERING BRANCH 3 RANCH CHIEF: K STEYER MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK NUMBER REG NDH REG DATE LAST

NUMBER TITLE ASSIGNED HOURS HOURS REPORTEC

CE133-9 DECONTAMINATION EFFECTIVENESS 06/01/81 205.0 0.0 10-03-81

CE134-9 FISSION PRODUCT CHEMISTRY AND BEHAVIOR 06/01/61 118.0 0.0 10-03-81

CE135-9 FISSION PRODUCT CONTROL 06/01/81 216.0 0.0 10-03-81

CE136-9 FISSION PRODUCT CONTROL; ESF EFFECTIVENESS 06/09/81 12.0 0.0 06-06-81

CE137-9 FACILITY UNDERGOING DECOMMISSIONING 07/13/81 89.0 16.0 10-03-81

CE138-9 SPENT FUEL STORAGE STUDIES 07/13/81 50.0 12.0 10-03-81

CE139-9 WATER CHEMISTRY AND SECONDARY PWR COOLANT 07/14/81

CE140-4 GUIDE ON PREPARING A DECOMMISSIONING PLAN 07/22/81

CE141-9 CORROSION PRODUCT BUILDUP 08/06/81 48.0 0.0 10-03-81

CE142-9 DECONTAMINATION AS PRECURSOR TO DECOMMISSIONING 08/07/81 66.5 c.0 10-03-81

CE143-9 INVENTORY & AFTERHEAT ANALYSIS OF LWR FUEL C8/07/81 96.0 0.0 10-03-81

DISCHARGE

CE9n8-4 DESIGN CF AN ISFSI - DRY TYPE (57.9) 04/13/81 109.0 4.0 10-03-81



. _ .. _ .m - _ _ _ _ . - - _ - . _ - -_ . _ . ._, - ._ _ _ . . . - _._ -_ ._ _ _ _ _ > m .

!

:

R-1209407-001 RESEA RCH TA5KS C0NTR0L SYSTEM PAGE CE: G- 1

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: CNEMICAL ENGINEERING BRANCH BRANCH CHIEF: K. STEYER

TYPE: CONTRACTOR REPCRT (CONTRACTCR PREPARED) CE001-7
TITLE: TECH., SAFETY, 4 COSTS OF DECOMISSIONING MULTIPLE REACTOR FACILITIES
1A.$K LEADER: C. FELDMAN-

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81C80 81090 82000

YARGET 02-27-81C 05-14-81 10-01-81 10-15-81
ESTIMATED 06-01-81C 11-16-81 12-01-81

--~~~--~~~~~--- -----------~~
wwwwwwwwwwwwwww wwwwwwwwwww >>>>>>>>>>> >>>>>>>>>>>>>>

. CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-30-81
MANPOWER: TOTAL REG. HRS TODATE: 372.0. NONREG: 4.0
COGNIZANT
PERSONNEL

TYPE: DRAFT GUIDE (NRR/ACRS) CE011-4
TITLE: REV. TO R.G. 1.86 " TERMINATION OF OPERATING LICENSES FOR NPPS
TASK LEADER: C. MATTSEN'

PREP PREL TIF INITIAL DIVISIONS RESOLUTIONS SUBMISSIbH ACRS COMNT RESOLVE PRINT 8 DIST PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS TO ACRS (NKR) REVIEW MEMO DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE COMPLETE- COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
MILESTONE ASST DIR

- . NUMBER 10 . 20 100 480 495 510 515 705 975 1000

TARGET 01-04-80C 01-25-8 0 C 02-20-82 03-06-82- 05-04-82 06-08-82 07-22-82 08-19-82 08-26-82 10-05-82
ESTIMATED

>>>>>>>>>>> >>>>>>>>>
CHANGES: APPROVED TODATE: 2- DATE OF LAST APPROVAL: 09-24-81
MANPOWER: TOTAL REG. HRS TODATE: 162.0 NONREG: .0
COGNIZANT HR: P. ERICKSON
PERSONNEL

LEGEND
> INDICATES MILESTONE COMPLETE
D INDICATES MILESTONE N/A TO THIS' PROJECT

INDICATES MILESTONE BEHIND SCHEDULE
-

MAN-HRS IS TOTAL PER TASK 3EGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

< <



R-1309497-001 RESEARCH TA 5K$ C0NTR0L SYSTEM FAGE CE: 6- 2

TASK NETW3RKS REPORT AS OF: 10-51-81
MANPOWER AS OF: 10-03-81

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K. STEYER

TYPE: DRAFT GUIDE CE025-4
VITLE: ASSURING THE AVAILABILITY OF FUNDS FOR DECOMM. LIGHT-WATER-COOLED NPPS
TASK LEADER: _F. CARDll E

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNi RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS Cott:1EN TS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED HRR/HMSS COMMENT
M2LESTONE ASST DIR
NUMBER to 20 100 480 495 515 705 720 1000

TARGET C5-19-80C 05-19-80 04-28-82 05-28-82 07-10-82 08-15-82 09-01-82 10-01-82 11-01-82
ESTZMATED 07-21-800

>>>>>>>>>>> >>>>>>>>>
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-24-81
MANPOWER: TOTAL REG. MRS TODATE: 144.0 NONREG: 4.0
COGNIZANT NR: R. WOOD
PERSONNEL

TYPE: ACTIVE GUIDE CE027-5
TITLE: R.G. 3.1, REV. 1, USE OF BOR0 SILICATE-GLASS RASCHIG RINGS A NEUTRON ADSORB IN SQL FISS
TASK LEADER: M. WEINSTEIN

60 DAY RESCLVE DIVISION RESOLVE IM?LEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTEC
COMNT PRD COMMENTS REVIEWS COTIMEN T S COMPLETED REVIEW REVIEW TIEM0 DIR, RES CONCURRENCE AND

MILESTONE COMPLETE 8 DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED
HUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET 07-15-81C 11-06-81 12-18-81 01-29-32 03-12-82 04-23-82
ESTZMATED 09-21-81C 09-30-81C

>>>>>>>>>>> wwwwwwwww ww**wwwww >>>>>>>>> wwwwwwwwwwww wwxwwwwww >>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 09-14-81
MANPOWER: TOTAL REG. MRS TODATE: 56.0 NONREG: 10.0
CCGNIZANT NM: H. KETZLACH
PERSONNEL IE: G. SIDINGER

-

LEGEND
> INDICATES MILESTONE COMPLETE
O INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNIIG 09-01-80

- _ _ _ _ .



_ _ _ _ _ _ - _ . . _ _ _ _

R-1209407-001 R ESEA RCH TA SKS C0NYR0L SYSTEM PAGE CE: 6- 3

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K. STEYER

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) CE028-7
TITLE: TECHNOLOGY & COSTS OF TERMINAL RADIATION SURVEYS AT DECChMISSIONED NUCLEAR FACILITIES
TASK LEADER: C. FELDMAN

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 82000

TARGET C3-30-81C 07-24-81 10-01-81 10-15-81

ESTIMATED 08-06-81C 01-02-82 01-15-82
~~~~~~~~~~~~~~~ ~~~~~~~~~~~~~

WWMhWMNMMWWAWWX MMMMMMWWMMM >>>>>>>>>>> >>>>>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-30-81
MAMPOWER: TOTAL REG. HRS TODATE: 676.0 NONREG: 1.0
CCGNIZANT
PERSCNNEL

VYPE: ACTIVE GUIDE CE029-4
TITLE: STD FORMAT A CONTENT FOR THE SAR FOR ISFSI (DRY STORAGE)
lASK 1FA9FR D. R E IS FN'IE AV ER

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
COMNT PRD COMMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND

MILESTONE COMPLETE & DIV REV COMPLETE CCMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED

NUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET 03-0t-810 04-15-81C 05-15-81 06-15-81 07-15-81 08-15-81 09-15-81 11-01-88

ESTIMATED 06-08-81C 06-11-81C 06-10-81C 08-23-81C 09-14-81C
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> wwxwwwxx*www MMMWwxxMM >>>>>>>>> >>>>>>>>>>>>>> >>>>>>>>>>>

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWLR TOTAL REG. HRS TODATE: 82.5 NONREG: 2.5
COGNIZANT NM: J. ROBERTS
PERSONNEL IE: G. BIDINGER

LEGEND
> INDICATES MILESTONE COMPLETE
W INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-30
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80
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R-9209407-001 RE$EA RCH TASKS C0NTR0L SYSTEM PAGE CE: 6- 5

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

ERANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K. STEYER

TYPE: STAFF REPORT (PRZPARED BY RES STAFF) CEC 38-8
TITLE: ISFSI SAR REVIEW PROCEDURE
TASK LEADER: D. PEISENWEAVER _,

PREP PREL TIF INITIAL DIVISION RESCLUTION ELD REVIEW DIVISION NUREG REPORT

STAT / PREP APPROVED DRAFT REVIEW OF COMMENTS COMPLETE DIR'S iiEMO PRINTED AND
MILESTONE TIF COMPLETE COMPLETE COMPLETE Cor1PLETF ISSUED
NUMBER 6010 6020 6095 6470 6495 6620 6706 7000

VALGET 06-09-80C 06-20-80C 06-01-81 11-01-81 12-15-81 01-15-82 C3-15-82 05-15-82

ESTIMATED 10-23-80C
>>>>>>>>>>> >>>>>>>>> >>>>>>>>>

CNaNGES: ATPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-22-81
MANPOWER: TOTAL REG. HRS TODATE: 340.0 NONREG: 50.5
CCGNIZANT Nft: J. ROEERTS
P EP.S OMM EL IE: G. BIDINGER

_

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) CE102-7
TITLE: TECHNOLOGY, SAFETY, & COSTS OF DECOMM. SELECTED RESEARCH & TEST REACTORS
TASK LEADER: F. CARITLE

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 31040 81080 81090 82000

IARGET 06-15-80C 06-15-80C 09-19-81 12-30-81 01-25-82
ESTIMATED 10-15-81

>>>>>>>>>>>>>>> >>>>>>>>>>> MMMMMMMMMMMMMMM~~~~~~~~~~~

CHANGES: APPRCVED TODATE: 1 DATE OF LAST APPROVAL: 06-26-81
MANPOWER: TOTAL REG. PRS TODATE: 145.0 NONREG: .0
COGNIZANT
PLRSONNEL

LEGEND
> INDICATES NILESTONE COMPLETE
N INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80



_ _ _ _ _ _ _ _ - - _ - _ _ - _ _ _ _ _ _ _ _ _ - _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ _ _ - _ _ _ _ _ - _ _ _ - _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ . _

R-1209607-001 QESEARCH TA SKS C0NTA0L 5YSTEM PAGE CE: 6- 6

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-33-81

3 RANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K. STEYER

VYPE: DRAFT GUIDE CE110-4
TITLE: R.G. ON DEF OF DECCMMISSIONING MODES 1 METHODS FOR FC FACILITIES
TASK LEADFR: C. MATTSEN

l
PREP PREL'TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD FRINTED AND
STAT / PREP APPROVED DRAFT R EVI EUS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COM?LETE COMPLETE CCMPLETE COMPLETE RES SIGNED NRR/NMSS COMMENT
MILESTONE ASST DIR
HUMBER 10 23 100 480 495 515 705 720 1000

TARGET 03-02-81C 03-30-81C 02-19-82 04-02-82 05-07-62 06-04-82 06-25 82 07-09-82!
ESTIMATED

>>>>>>>>>>> >>>>>>>>> W*WWX4MMM
CHANCES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 97.0 NONREG: .0
COGNIZANT
PERSONNEL

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) CE115-7
TITLE: REPCRT- DECOMM LWR'S INVOLVED IN ACCIDENTS
TASK LEADER: F. CARDILE

PREP FROG 'LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIDUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 51090 82000
TARGET 10-01-80C 12-01-81 02-05-22 04-09-62
ESYIMATED

m***www**wwww** >>>>>>>>>>> www*******,****
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPP.0 VAL:
MANPCWER: TOTAL REG. HRS TODATE: 184.0 NCNREG: .0
COGNIZANi
PERSONNE!

LEGEND
> INDICATES MILESTCNE COMPLETE
D INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

_ _ _ _ _ _ _ _ _ --. - __-



. . . _ _ _ __ , _ _ . - _ _ _._ _ _ _ _._ _.___ _ . . _ _ _ . . . _ _ _ . . . . _ _ . . . _ . . _ , _ _ . _ _ _ _ _ . _ . _ . . - . _ _ .-. __

, i.

k

R-1209407-001 .R E 5 E A.R C H TASKS .C 0 N'T R 0 L SYST EM PAGE CE: 6- 7
;

. TASK HETWORKS REPORT AS'0F 10-31-81
MANPOWER AS OF: 10-03-81

9

1 .

BRANCH:-CHEMICAL ENGINEERING BRANCH' BRANCH CHIEF: K. STEYER [

.,
TVPE: ' CONTRACTOR RIPORT (CONTRACTOR PREPARED) CE127-7
TITLE: HUREG ON DECCMMISSIONING OF INDEPENDENT SPENT FUEL STORAGE INSTALLATIONS4

-TA3K LEADFR: C. MATTSEN '

PREP PRCG LET RECEIPT COMPLETE APPROPRIATE HUREG REPORT
ASSUMPTION CONTRACT OF DRAFT CRAFT REVIEW DISTRIBUTIDH PRINTED AND. '

j MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 82000

IARGET 09-01-80C 10-01-80C 06-04-82 10-04-82 12-06-82 12-06-82 ;

ESTIMATED
>>>>>>>>>>>>>>>t>>>>>>>>>>> i

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPRJVAL: 06-26-81
MANPOWER: TOTAL REG. HRS TODATE: 216.0 NONREG: .0
COGNIZANT ,

'
PERSONNEL

! . .

CE131-4TYPE: DRAFT GUIDE
-TITLE: UPDATE OF REGULATCRY GUIDE 10.1 |

TASK LEADER: D. REISENWEAVER>

PREP PREL TIF INITIAL DIVISIGN RESOLUTION ACRS COMNT RESOLVE CONCUR LE/.D PRINTED AND'

STAT / PREP' APPROVED DP. AFT REVIEWS CCMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR
TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED HRR/HMSS COMMENT

MILESTONE ASST DIR
- . NUMBER to 20 100 .480 495 515 705 720 1000

TARGET 12-12-80C' 12-31-80C 05-01-81 06-25-81 07-15-81
. 12-17-80C 02-25-81C 02-26-81C 05-01-81C 09-14-81C 02-01-82

:
' ESTIMATED ~

>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>> MMMMMMFXM >>>>>>>>>>>>> >>>>>>>>>>>>>>>>>>>>>>
-CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:

MANPOWER: TOTAL REG. HRS TODATE: 109.5 NONREG: 6.0'

COGNIZANT
PERSONNEL

LEGEND. .,

.> INDICATES MILESTONE COMPLETE
: M INDICATES MILESTONE N/A TO THIS PROJECT

~ INDICATES MILESTONE BEHIND SCHEDULE
'

MAN-HRS IS TOTAL PER TASK BEGINNING:10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

|
__ -- , _ _ . . _ _ - . - .

'
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R-1209407-001 RESEARCH TA SK$ C0NTR0L SYSTEM PAGE CE: 6- 8<

TASK NETWORKS REPCRT AS OF: 10-31-81-
MANPOWER AS OF: 10-03-81

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K. STEYER

TYPE: PETI 11DN . CE144-3
TITLE: RESP. TO PIRG PET FOR RULEMAKING ON DECOM. FIN. REPT,
TA5K (EADER: H. PEARSON

PREP PREL TIF DRAFT FINAL REV- RESOLUTIONS RESOLVE OFFICE PETITION PROPOSED RULE
STAT / PREP APPROVED- PAPER 8 AGREE STATE CCMMENTS ACRS COMNTS CONCURRENCE PRESENTED OR NOTICE DENIAL

MILESTONE TIF COMPLETE REV CGMPLETE COMPLETE COMPLETE CDP.MISSIDH PUBL IN FED REG
HUMBER 10 20 103 400 495 520 729 835 1100

TARGET 02-26-82 04-23-82 06-11-82 07-02-82 08-01-82 10-01-82
ESTIMATED 08-10-810

>
-

wwwww***Mw*1>>>>>>>>> *wwww w*wi
. CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL: "

MANPOWER: TOTAL REG. HRS TODATE: 16.0 NONREG: .0
COGNIZANT
PERSONNEL

!

TYPE: PROPOSED RULE . . CE145-1
TITLE: AMEND PART 30.40,70 - LICENSE EXPIRATION /TERMINATI0H
TASK LEADPR: W. PEARSON

,

~ PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT I AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO EDD/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COM?LETE COMPLETE COMMISSION FEDERAL REG.
NUMBER 10 20 100 405 495 520 729 735 1100

TARGET 09-11-81C 09-25-81C 12-04-81 01-22-82 02-19-82 03-12-82 03-29-82 06-28-82
ESTIMATED

>>>>>>>>>>> >>>>>>>>> wwwwwwwwwww
CHANGES: AFPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPCWER: TOTAL REG. HRS TODATE: 66.5 NONREG: 10.0
COGNIZANT NM: T. CARTER EL: R. FONNER
PERSONNEL IE: L. HIGGIN30 THAM

LEGEND
> INDICATES MILESTONE COMPLETE
M'. INDICATES t!ILESTONE N/A TO THIS PROJECT
~ -INDICATES MILESTONE BEHIND SCHEDULE

-MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

. - -. - . _ - _ _ _ .



__ ,-- ___ _-______m.-_ ...m ___m _ _ _ _ _ _ , . - _ . - . _ . ____ _ _ _____ _ _._ _ _ .__

R-1209407-001 RESEARCH TASKS C0NTR0L SVSTEM PAGE CE: 6- 9

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K. STEYER

TYPE: STAFF REPORT (PREPARED BY RES STAFF) CE218-8
TETLE: STD REV~.EW PLAN '

TASK LEADFR: P. COLTCH

PREP PREL TIF - INITIAL DIVISICH ' RESOLUTION ELD REVIEW DIVISION NUREG REPORT ;

STAT /? REP APFROVED DRAFT REVIEW OF COMMENTS COMPLETE DIR'S MEMO PRINTED AND
MILESTOME TIF COMPLETE CGMPLETE COMPLETE COMPLETE ISSUED
MUMBER 6010 6020 6095 6470 6495 6620 6706 7000

TARGET 02-19-82 04-16-82 06-11-82 07-09-82 08-20-82 10-01-82

ESTIMATED
wwwwwww*www wwwwwwxw*

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPRCVAL: *

MANPOWER: TOTAL REG. HRS TODATE: 10.0 NCHREG: .0
COGNIZANT HM: H. KETZLACH
PERSONNEL

TYPE:. DRAFT GUIDE CE305-4'

TITLE: ASSURING AVAILABILITY OF FUNDS FOR DECOMMISS FUEL CYCL<

TASK LEADFR: F. CARDLLE

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS CCMf1ENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS COMMENT
ASST DIRMILESTONE

HLMBER 10 20 100 480 495 515 705 720 1000

~ TARGET 05-21-80C 05-21-80 02-26-82 03-26-82 05-07-82. 06-11-82 07-02-82 07-30-82 08-27-82

ESTIMATED 06-27-80C
>>>>>>>>>>> >>>>>>>>> .

,

CHANGES: APPROVED TODaTE: 1 DATE OF LAST APPROVAL: 06-26-21
MANPOWER: TOTAL REG. HRS TODATE: 129.0 NONREG: .0
COGNIZANT NM: P. LOYSEN .;

PERSONNEL
_

LEGEND
> INDICATES MILESTONE COMPLETE
M INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS-IS TOTAL PER' TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL-BEGINNING 09-01-80



_ . - _ _ -_ _ _ _ _ _ _ _ _ . _ __--_--__ _ ___ _ _ _ _ _ _ _ _--- _ -____ _ _ _ _ _ ____ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ . - . ,

R-1209407-001 R E S E A R C'N TASXS C0NTR0L 5YSVEM PAGE CE: 6-10

TASK HETWORKS REPORT AS OF: 13-39-81
MAN?OWER AS OF: 10-03-81

BRANCH: CHEMICAL ~ ENGINEERING BRANCH 3 RANCH CHIEF: K. STEYER

TYPE: ACTIVE GUIDE CE716-4
TITLE: SFIC OF LICENSES FOR URANIUf1 FUEL FABRICATION
TASK LEADER: P. COTTON

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
COMNT PRD COMMENTS REVIEUS COMMENTS COMPLETED REVIEW REVIEW MEf;0 DIR. RES CONCURRENCE AND

MILESTONE COMPLETE t. DIV REV COMPLETE CCMPLETE . SY RES COMPLETE COMPLETE SIGNED Div DIR OBTAINED REISSUED
NUMBER 1210 1220 1480 1500 1695 1753 2472 2700 2760 3000

' T ARGET- 01-02-8 tC 11-27-81 01-08-82 02-19-82 04-02-82 05-14-82 06-25-d2 08-06-82
ESTIMATED

>>>>>>>>>>> wwwwwvwwwwww wwwwwAwww
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 08-06-81 |MANPOWER: TOTAL. REG. HRS TODATE: 125.0 NONREG 11.0

. COGNIZANT FP: W.. CROW
PERSONNEL

TYPE . 'ACTlVE GUIDE .CE805-5
TITLE: NUCLEAR ANALYSIS 4 DESIGN OF CCNCRETE RADIATION SHIELDING FOR NUCLEAR PCWER PLANTS
LA.1K_LE A DER : C. SCHUf. TEN

60 DAY RESOLVE' DIVISION REEDLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTEDCOM;fT PRD COMMENTS REVIEWS CGMMENTS C0f1PL ET ED REVIEW REVIEW MEMD DIR, RES CONCURRENCE AND
MILESTONE COMPLETE- 1 DIV REV COMPLETE. COMPLETE BY RES COMPLETE CONPLETE SIGNED DIV DIR OBTAINED REISSUED
NUMBER. 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000
TARGET 05-04-79C 03-15-82 05-01-82 06-01-82 co-of-82 11-01-82 12-01-82 02-01-83 03-01-83 05-01-83ESTIMATED

>>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 'DATE OF LAST APPROVAL: 09-18-81

-MANPOWER: TOTAL REG. HRS TODATE: 25.0 NONREG: .0
COGNIZANT dst.R. Ef1CH

~ PERSONNEL

LEGEND-
> INDICATES MILESTONE COMPLETE
~D. INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS'IS TOTAL'PER TASK BEGINNING 10-06-80
' SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80



.

R-1209407-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE CE: 6-11

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: CHEMICAL ENGINEERING BRANCH BRANCH CHIEF: K. STEYER

TYPE: ACTIVE GUIDE CE806-6
TITLE: DESIGN OF AN ISFSI WATER BASIN TYPE
1A_S K LEADER: D. R F1.Sf NSE AV FR

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVt,L ACRS ELD COMNT RESOLVE OFFICE REV PRINTED

COMNT PRD CCriMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEf10 DIR. RES CONCURRENCE AND

MILESTONE C0!1PL ET E & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGilED DIV DIR OBTAINED REISSUED

NUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET 05-01-81C 06-01-81C 07-01-81 03-01-81 09-15-61 11-15-81 12-15-81 01-15-82

ESTIMATED 0 8- 17 -81 C 08-17-81C 07-13-8tc
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> kMMMMMMMMMMM WMMMMhMMM >>>>>>>>>

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANFCWER: TOTAL REG. HRS TODATE: 53.0 NONREG: 3.5

CGCHIZANT NM: J. ROBERTS
PERSONNEL EL: J. MAPES

TYPE: FINAL ENVIRONMENTAL STATEMENT CE817-7
TITLE: DECOMMISSICHING GEIS
TASK LEADFR: C. FELDM%N

END OF DES FIRST DRAFT FINAL DIV RESCLUTION ELD REVIEW FES PRINTED FEDERAL REG
COMMENT OF FES REVIEW OF COMMENTS COMPLETE AND ISSUED NOTICED

f1IL EST0hE PERIOD COMPLETE COMPLETE COMPLETE PUBIISHED
14 UMBER 4675 4690 5180 5230 5240 5280 5500

TARGET 07-23-81C 09-30-81 10-31-81 12-31-81 01-29-82 03-30-82 03-30-82

ESTIMATED 04-30-82 05-31-82 07-31-82 08-31-82 10-01-82 10-01-82
~~~~~~~~~~~>>>>>>>>>>>>

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 08-03-81
MA!; POWER: TOTAL REG. HRS TODATE: 1412.0 NONREG: 8.0

COGNIZANT Hil: J. MARTIN
PERSONNEL NM: A. ABRISS

LEGEND
> INDICATES MILESTONE COMPLETE
N II!DICATES MILESTONE N/A TO THIS PROJECT
~ IllDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80



- - _ _ _ _ _ - _ _ _ - _ _ _ _ _ - _

R-1209407-001 RESEARCH TASKS C0NTR0L SY$YEM PAGE CE: 6-12

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: CHEMICAL ENGINEERING BRANCH 3 RANCH CHIEF: K. STEYER

TYPE: PROPOSED RULE CE902-1
-TITLE: AMENDMENT OF 10 CFR PERTAINING TO DECOMMISSIONING
'JASK LEADER: W. PE%RSON

1
PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUEMITT PROPOSED RULE
STAT / PREP APPRCVED CRAFT & AGREE STATE COT 1ENTS ACES COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
. NUMBER to 20 100 405 495 520 729 735 1100

TARGET 12-01-78C 12-01-78C 06-26-81- 02-26-82 04-23-82 06-11-82 07-02-82 08-01-82 10-31-82
ESTIMATED .. C5-07-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>>
-CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 08-10-81
MANPOWER: TOTAL REG. HRS TODATE: 834.0 NONREG: 58.0
COGNIZANT NR: B. MCCARTHY. EL: J. MAPES
PERSONNEL HR: D. NASH

TYPE: ACTIVE GUIDE CE907-4
TITLE: GUIDANCE ON THE LICENSE APPLICATION TO STORE SPENT FUEL IN AN ISFSI
TASK LEADER D. REISENWEAVER-

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
COMNT PRD COMMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND

MILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED
NUMBER 1210' 1220 1480 1500 1695 1715 2472 2700 2760 3000

7TARGET 06-05-81C 09-15-81 11-01-81 12-15-81 01-15-32 05-15-82 04-15 d2 05-50-82 ^-"
ESTIMATED . 06-29-81C 08-18-81C 08-18-81C 07-13-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> MMMMMMMMMMMM MANWMMMMM >>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: C7-21-81
MANPOWER: TOTAL REG. HRS TODATE: 108.5 NONREG: 5.0
COGNIZANT
PERSONNEL

LEGEND
.> INDICATES MILESTONE COMPLETE'
'M INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-30
-SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

i



[ ..

R-1209407-001 .R E S'E A R C H 'T A S'K S C 0 N'T R 0 L SYSTEM PAGE CE: 6-13
._

i TASK HETWORKS REPORT AS OF 10-31-81l

MANPOWER AS OF 10-03-81

GRANCH: CHEMICAL ENGINEERING-BRANCH' BRANCH CHIEF: K. STEYER

TYPE DRAFT GUIDE (NRR/ACRS) CE913-5
VITLE: -DESIGN OBJECTIVES FOR LWR SPENT FUEL STORAGE FACILITIES AT NPP (R.G. 1.13)
TASG LEADER: C. SCHUt. TEN

PREP PREL TIF INITIAL. DIVISIGHS RESOLUTIONS SUBMISSION ACRS COMNT RESOLVE PRINT & DIST PRINTED AND

STAT / PREP APPROVED DRAFT REVIEWS COMf1ENTS TO ACRS (NRR) REVIEW ftEMO DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE C0t1PL ET E COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
ASST DIR

MILESTONE .

480 495 510 '515 705 975 1000
HUMBER 10 -20 100

.lARGET 02-01-81 02-15-81 05-15-81- 01-15-81 08-15-81 10-01-81 01-15-82 03-15-82 04-15-82 05-15-82

ESTIMATED 01-13-81C 01-19-81C 01-27-81C 06-17-81C 06-22-81C 08-11-81C 10-14-81C
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>>> >>>>>>>>>

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 74.4 NONREG: 2.0

COGNIZANT NR V. BENAROYA
. P ERSON!!EL

!

LEGEND
> INDICATES MILESTONE COMPLETE
D INDICATES MILESTCHE N/A TO THIS PROJECT
~ INDICATES MILESTONE.BEHIND SCHEDULE

MAH-HRS IS TOTAL.?ER TASK BEGINNING. 10-06-80
SCHECULE CHANGES IS TOTAL:BEGINNING 09-01-80
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R-1209411-001 RESEARCH TA5KS C0NTR0L SYSTEM PAGE EE 1- 1

SUMMARY OF APPROVED SCHEDULE CHANGE REQUESTS IN 10-81

BRANCH: ELECTRICAL ENGINEERING BRANCH BRAT!CH CHIEF: D SULLIVAN

TASK TASK TASK TASK WORK DAY DATE
NUMBER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

EE005-5 GN QUAL. OF BATTERY CHARGERS AND STATIC INVERTERS E. WEISS 71 10-29-81 TARGET DATE SLIPPED

EE006-5 GN QUALIFICATION OF LEAD STORAGE BATTERIES E. WEISS 71 10-29-81 TARGET DATE SLIPPED

EE106-5- GN QUALIFICATION OF MOTOR CONTROL CENTERS E. WEISS 71 10-29-81 TARGET DATE SLIPPED



. - - - _ _ _ - _ - - _ . _

i

R-1209409-001 RESEA RCH TASKS C0NTR0L SYSTEM PAGE EE: 2- 1

LIST OF ACTIONS DURING MONTH OF 10-81

ERANCH: ELECTRICAL ENGINEERING BRANCH BRANCH CHIEF: D SULLIVAN

YASK TASK TASK ACTION

NUMBER TYPE TITLE ACTION DATE

EE050-2 AG QUAL. TESTS OF CLASS 1E CAELES, AND FIELD TASK PLACED INTO HOLD 10-01-81
SPLICES

EE009-5 AG QUAL. TEST FOR CABLE PENETRATION FIRE STOPS NPPS TASK PLACED INTO HOLD 10-01-51



_ _ _ _ - - - - . _ _ _ _ _ _ _ . _ _ _ _ _ _ - _ - _ _ _ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ - _ _ _ _ _ - _ _ _ _ - - _ _ _ - _ _ _ _ _ - _ _ _ _ _ - _ _ _ _ _ _ _

t

R-1209401-001 RESEARCH TA5KS C0NT20L SYSTEM PAGE EE: 3- 1

LIST OF ACTIVE TASKS REPORT AS OF 10-31-81
MANPOWER AS OF 10-03-81

BRANCH: ELECTRICAL ENGINEERING BRANCH BRANCH CHIEF: D SULLIVAN

DATE OF DATE OF MANPOWER
TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT NEXT REPORTED' ON

NUMBER LEADER CCMPLETED COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE MILESTONE MILESTONE MILESTONE 10-06-80

EE005-5 QUAL. 0F BATTERY CHARGERS 25132 GN E WEISS 00480 09/25/81C 00495 02/15/82T 160.0 YES.
AND STATIC INVERTERS

EE006-5 QUALIFICATION OF LEAD 2414 GN E WEISS 00480 09/25/81C 00495 02/15/82T 194.0 YES
. STORAGE BATTERIES <

EE025-1 ENVIRONMENTAL- 25132 PR S AGGARWAL 00735 09/22/81C 01100 12/01/81T 1436.0 YES
QUALIFICATION OF

. ELECTRICAL EQUIPMENT

EE106-5 . QUALIFICATION OF MOTOR 25132 GN E WEISS 00480 09/25/81C 00495 02/15/82T 194.0 YES
CONTROL CENTERS
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- R-1209404-001 RESEARCH TA5KS C0HTR0L SYSTEM PAGE EE: 4-1 !

,

. REPORT AS OF: '10-31-81
MONTHLY REPORT OF TASKS IN HOLD

~ BRANCH ELECTRICAL ENGINEERING BRANCH BRANCH CHIEF: D SULLIVAN MANPOWER REPORTED SINCE 10-06-80 '

. TASK T ASK.. TASK' TASK LAST COM?. REG N0H REG DATE LAST'
TYPE. NO. TITLE LEADER MILESTONE HOURS HOURS REPORTED

,

AG .EE050-2 QUAL.' TESTS OF.. CLASS.1E CABLES, AND FIELD D. SULLIVAN 01220
!SPLICES

.GN EE502-5 FIRE PROTECTION ~ CRITERIA FOR WATER-COOLED HPP'S D. NOTELY 01210 !

DG EE801-4 PERIODIC TESTING OF TORQUE PROTECTED MOTOR OPER D. SULLIVAN 00495 40.0 0.0 02-21-81
VALVES INPORT SAFETY

; AG' EE809-5 QUAL. TEST FOR CABLE PEHETRATION FIRE STOPS HPPS D. SULLIVAN 01220

^
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R-120941'4-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE EE: 5- 1 -

LIST'0F TASKS WHICH D0. HOT HAVE AN APPROVED TCF.
~

BRANCH: ELECTRICAL ENGINEERING BRANCH BRANCH CHIEF: D SULLIVAN MANPOWER REPORTED SINCE 10-06-80.

REG' NON REG DATE LASTTASK TASK . TASK NUMBER ,

NUMBER TITLE ASSIGNED HOURS' HOURS REPORTED

EE010-1 FIRE PROTECTION RULE, ALL' PL ANTS 01/12/81 56.0,,$0.0' 09-12-81
~

*
EE107-5- CUAL. 0F SAFETY SYS. EQUIP. USED IN HPPS 06/09/81

i

EE113-1 CLARIFYING AMENDMENT TO FIRE PROTECTION RULE. 10 01/28/81 349.0 0. 0 ' 07-11-81
'

CFR PART 50 & 50.48 8 APPENDIX R ,,

'EE134-4 REV. TO RG 1.32 h 06/09/81 .[ 12.0 0.0 03-21-81-

'
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R-1209407-001 RESEARCH TA5KS CDHTR0L SYSTEM PAGE EC: 6- t

TASX NETWORXS REPORT AS OF: 10-31-81
MANPOWER AS OF: 13-03-8*

BRANCH: . ELECTRICAL ENGINEEPING BRANCH BRANCH CHIEF: D. SULLIVAN
..

TYPE: DRAFT GUIDE (NRR/ACRS) EE005-5
TITLE: QUAL. OF BATTERY CHARGERS AND STATIC INVERTERS

',

TASK LEADFR: E. WElifi
'

PREP PREL TIF INITIAL DIVISIONS RESOLUTICNS SUBMISSION ACRS COMNT RESOLVE PRINT 3 DIST FRINTED AND
STAT / PREP AFPROVED DRAFT REVIEWS CD:IMENTS TO ACRS (NRR) REVIEW MEM3 DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE COMPLETE COMPLET E CONCURRENCE COMP L ET E RES SIGNED RES DIV DIR COMMkNT ,'
MILESTONE ASST DIR ' t i i' '

NUMBER 10 20 100 480 495 510 515 705 975 1001 -
,'

,

S2 i ~ II
TARGET 06-17-81 07-12-81 08-21-81 09-22-81 02-15-82 03-15-82 05-03-82 06-01-82 07-09-82 08-16

'"

ESTIMATED 06-20-81C 06-22-81C 07-20-81C 09-25-81C
->>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>

CHANGES: APPROVED TODATE: 1 DATE OF LAST APFROVAL: 10-29-81
. MANPOWER: TOTAL REG. HRS TODATE: 151.0 NCNREG: 9.0

!COGNIZANT NR: H. GARG
PERSONNEL ,

|,

/
i

#
TYPE: DRAFT GUIDE (NRR/ACRS) EE006-5 ~ '

TITLE: -QUALIFICATION OF LEAD STORAGE BATTERIES '
6

IASK LEADER: E. yfiSS _

PREP PREL TIF INITIAL DIVISIONS RESOLUTIONS SUB!!ISSION ACRS COMNT RESOLVE PRINT & DIST PRINTED AMD
'

STAT / PREP APPROVED DRAFT REVIEWS COMMENTS TO ACRS (NRR) REVIEW MEMO DIV DIR AUTHORIZED ISSUED FOR ;,

TIF CGMPLETE COMPLETE COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
MILESTONE ASST DIR
huMBER 10 20- 100 480 495 510 515 705 975 1000

TARGET 06-15-81C 07-12-81 08-21-81 09-22-81 02-15-82 03-15-82 05-03-82 06-01-82 07 09-82 08-16-82
ESTIMATED 06-24-81C 07-31-81C 09-25-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 10-29-81
MANPOWER: TOTAL REG.-HRS TODATE: 194.0 NONREG: .0 |

COGNIZANT NR: H. GARG
PERSONNEL i

i

LEGEND
->- INDICATES MILESTONE COMPLETE
a INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

l

i
.

,% -- - .-, w - _ _--*_--_d -r- -



R-1239407-CC1 RESEAQCH TASKS C0NTR0L 5VSVEM PAGE EE: 6- 3

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: ELECTRICAL ENGINEERING BRANCH ERANCH CNIEF: D. SULLIVAN

VYPE: PROPOSED RULE EE025-1
TITLE: ENVIRONMENTAL QUALIFICATION OF ELECTRICAL EQUIPMENT
TASK LEADER: S. AGGAPWAL

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PRCPOSED RULE
STAT / PREP APPROVED DRAFT 1 AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO E00/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
NUMBER 10 20 100 405 495 520 729 735 1100

TARGET 11-18-80C 12-19-80C C2-15-81 04-15-81 04-30-81 07-10-81 09-10-81 09-15-81 12-01-$1
ESTZMATED 02-27-81C 05-15-81C 05-29-81C 07-22-81C 09-18-81C 09-22-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAlt 08-31-81
MANPOWER: TOTAL REG. HRS TODATE: 1436.0 NGNREG: .0
CCGNIZANT IE: V. THOMAS
PERSONNEL OR: P. DIBEtiEDETTO

TYPE: DRAFT GUIDE (NRR/ACRS) EE105-5
' TITLE: CUALIFICATION OF MOTOR CONTROL CENTERS
TASK LEADER: E. WFI}S'

PREP PREL TIF INITIAL DIVISIONS RESOLUTIONS SUBMISSION ACRS COMNT RESOLVE PRINT 8 DIST PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS TO ACRS (NRR) REVIEW MEMD DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
MILESTONE ASST DIR
NUMBER, 10 20 100 480 495 SIO 515 705 975 1000

TARGEi 05-06-81C 06-10-81C 08-21-81 09-22-81 02-15-82 03-15-82 05-03-82 06-01-82 07-09-82 08-16-82
ESTIMATED 07-27-81C 09-25-81C 02-02-82 03-21-82

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> |
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 10-29-81
MANPOWER: TOTAL REG. HRS TODATE: 193.0 NONREGI 1.0
COGNIZAHT
PERSONNEL

LEGEND
> . INDICATES MILESTONE COMPLETE
D INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIN] SCHEDULE

' MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

_ _ _ ____ ___
.-. . .. ..

.. . - . . . . .
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-R-1209411-001 RESEARCH TA5KS C0NTR0L SYSTEM PAGE ME: 1- 1

SUMMARY CF APFROVED SCHEDULE CHANGE REQUESTS IN 10-81

ERANCH MATERIALS ENGINEERING BRANCH BRANCH CHIEF: C SERPAN

TASK TASX TASK TASK WORK DAY DATE
HUMBER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

.

NO TASKS IN THIS REPORT.



_ _ _ _ _ - - _ _ _ _ _ _ _ _ - . _ _ _

I

R-1209409-001 RESEARCH TA5KS C0NTR0L SYSTEM PAGE ME: 2- 1

LIST OF ACTIONS DURING MONTH OF 10-81

BRANCH: MATERIALS ENGINEERING BRANCH BRANCN CHIEF: C SERPAN

TASN TASK TASK ACTION
NUMBER TYPE TITLE ACTION DATE

ME023-8 DEVELOP A POSITION REGARDING RESOLVING GENERIC TASK DELETED 10-15-51
ISSUES - IV.E.4



- . ~ - . . . - . . - - . .- . . - . . - . . . . . - -
- - - _ _ - - _ . - - - - -

.

R-1209401-001 RESEARCH TASK $ C0NTR0L SYSTEM PAGE ME: 3- 1

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81*

BRANCH: MATERIALS ENGINEERING BRANCH BRANCH CHIEF: C SERPAN*

'
DATE OF DATE OF MA NPO*AER

: TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT NEXT RE/CRTED ON !

NUMBER LEADER COM?LETED CCMPLETED 3CHEDULED SCHEDULED SINCE SCHEDULE '

"
.

MILESTONE MILESTONE MILESTONE MILESTONE 10-06-30 :

ME024-4 CODE CASE ACCEPT. ASME 25122 AG E WOOLRIDGE 01480 09/25/81C 01500' 11/01/81T 145.C YES
SEC. XI- INSERV. INSP.,
REV. L

ME134-4 R.G. 1.84 CCDE CASE 25122 AG E WOOLRIDGE 01220 10/14/81C 01480 12/03/81T 28.f YES
ACCEPTABILITY - DAF

ME135-4 .R.G. 1.85 - CODE CASE 25122 AG E WOOLRIDGE 01220 10/14/81C 01480 12/03/81T 23.0 YES
ACCEPTABILITY - MATERIAL

ME713-1 REV 0F APPERDICES G & H 25122 ER P RANDALL 01788 09/11/81C 31789 01/10/82E 277.0 YES
CFR 50

ME718-4 REV. 2 R.G. 1.56 - 25122 AG L FRANK 01220 01/28/81C 01480 11/02/81T 332.0 YES
MAINTENANCE OF WATER
PURITY IN BWR ,

ME802-4 ULTRASONIC TESTING (UT) 25122 GN V GCEL 00100 03/31/81C 00480 1C/11/81T 1409.0 N0
0F ASME CODE CLASS 1 AND
2 AUSTENTIC PIPING
SYSTEMS

ME928-1. REVISE 50.55(A) TO 25122 PT- A TABOADA 00520 10/14/81C 00729 11/12/ 81 T 718.0 YES
~ BROADEN CODE COVERAGE

|
|

i,
,

, - , . .



, . . . _ - . . . , . . . . - - - . . . - _ _ - - . . - . - . ~ . . . .. - . . . . . ..-. . _ . _ . - . . . . . . - - - - .

R-1209404-009 RE5EARCH TASKS C0NVR0L 5VSTEM PAGE ME: 4- 1

REPORT AS OF: 10-31-81
MONTHLY REPORT OF TASKS IN HOLD

BRANCH - MATERIALS ENGINEERING BRANCH BRANCH CHIEF: C SERPAN MANPOWER REPORTED SINCE 10-06-80
,

i

TASK TASK TASK TASK LAST COMP. REG HON REG DATE LAST
-TYPE NO. ' TITLE LEADER MILESTONE HOURS HOURS REPORTED

,

. GN 'ME006-4 CRITERIA'FOR HEAT-UP & COOL-DOWN PROCEDURES. P. RANDALL
,

GN ME017-3 FRACTURE TOUGHNESS - CLASS I VESSELS UNDER P. RANDALL 00100'

OVERSTRESS CONDITIONS-

GN ME431-4. REVISION I TO R.G. 1.43'- CONTROL STEEL WELD C. SERPAN 00520
CLADDING OF LOW-ALLOY STEEL COMPONENTS.

CH' ME506-4. CRITERIA FOP. PLUGGING DEFECT STEAM GENERATOR L. FRANK 01210
-TUBE %-

,

CH ME608-4 REV. 1 TO REG. CUIDE 1.71 - WELDER C. SERPAN 0052C
QUALIFICATIONS FOR AREAS OF LIMITED !
ACCESSIBILITY

GN- ME618-4 REV. 2'TO RG 1.83- INSERVICE INSPECTION OF PWR L. FRANK 00020
STEAM GENERATOR TUBES ;

GN 'ME712-4 R.G. 1.50 REV. 1-CONTROL OF PREHEAT TEMPERATURE C. SERPAN 00100
FOR WELDIMG LOW ALLOY STEELS

,.

P

e

I

;

.

*

.

- - - n -e--- - --. _ _ _ _ _



._

R-1209414-001 RESEARCH T A S Ct S C0HTR0L SYSTEM PAGE ME: 3- 1

LIST OF TASKS WHICH CD NOT HAVE AN APPROVED TCF

BRANCH: MATERIALS ENGINEERING BRANCH BRAl;CH CHIEF: C SERPAN MANPOWER REPORTED SINCE 10-05-80

TASK TASK TASK NUMSER REG HON REG DATE LAS1
NUMBER TITLE ASSIGNED HOURS H0llRS REPORTED

ME105-4 ACCOUSTIC EMISSION EXAM 09/15/80 116.0 13.0 04-11-81

ME121-4 REV. 3 10 R. G. 1.99 09/15/80 94.0 0.C 03-14-81

ME136-4 CODE CASE ACCEPTABILITY - IN SERVICE INSPECTION 11/20/80

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _



--
.

- - - - - - - -

R-1209437-001 RESEARCH TASKS C0NTR0L 5YSTEM PAGE ME: 6- I

~

TASK NETWORKS REPORT AS OF 10-31-81
MANPOWER AS OF: 10-03-81

ERANCH: MATERIALS ENGINEERING BRANCH BRANCH CHIEF: C. SERPAN

TYPE: ' ACTIVE GUIDE ME024-4
TITLE: CODE CASE ACCEPT. ASME SEC. XI- INSERV. INSP., REV. L
TASK LEADER: ' E. b!OOLRIDGE

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED'

COMNT PRD COMMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND
MILESTONE COMPLETE 8 DIV REV COMPLETE COV.PLETE BY RES COMPLETE CCMPLETE SIGNED LIV DIR OBTAINED REISSUED
NUMBER 210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET 07-20-81C 08-04-81 09-25-81C 11-01-81 09-25-81 01-01-82 02-01-82 02-20-82
ESTIMATED 08-06-81C 09-03-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> wwwwwwwwwwww wwwwwww*w >>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODAYE: 145.0 NONREG: .0

COGNIZANT'

?ERSONNEL

TYPE: ACTIVE GUIDE ME134-4
TITLE: R.G. 1.84 - CODE CASE ACCEPTABILITY - D8F
TASK LEADER. E. WOOLRIDGE

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
COMNT PRD C0l1 MEN TS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEf10 DIR, RES CONCURRENCE AND

MILESTONE CCMPLETE & DIV REV COMPLETE COMPLETE BY RES C0hPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED
NUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

'ARGET 09-08-81C 10-14-81C 12-03-81 02-03-82 12-03-81 04-03-82 05-03-82 05-2f282
2STIMATED

>>>>>>>>>>> >>>>>>>>> wwwwwwwwwwww wwwwwwwww
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 28.0 NONREG: .0
COGNIZANT
PERSONNEL

LEGEND
> INDICATES MILESTONE COMPLETE
w INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

- -
_._ - _ _ _ _ _ - - - . _ _ - _ - _ .



l),l ||

1 1

2 33
- - D

- 13 E
6 30 T

- - N D 2
: 03 I E 8
E 1 1 R Uc -
M F S: 3

: DS: 2
E F VNI3 -
C : C EtE 5
A F R R
F OS . f|g

A E
S C
AR N

E ED 2
TW RE 8
RC EEN3 -
OP CLI6 5
PN ICA7 ;
EA FNT2 - G -RM FO3 5 E -

OC0 C DR -
E 12-'1I

R HL 2E-
- ESI TSA3 - - -_ VEC CIR0 51-- LR ELE 0 13-

C V FBD2 - -
S ,I FUE 03-
EPD 2 EPF 1S-
RI 8

DD0 - N -
T E0 3 D C -
i.CN7 0 E/I 12-M MMC 2 - T S0 13-
CEI 4 TCS9 - -E CMS 0 IDI7 39-

MEM1i1 12-T 2 M - - -
E 1 'J O C 91-

S T 3 STC 3C-
WE2 - 1:

Y EL7 3 E -
!P4 C C -5 DlM2 - N -

5 LEC 2 E 12-
t tPC *- R 53-P i ER 9 - - -

L R . CU 5 13-E E IC 7 11-C S T FN 1 - -
WE5 FO 81-R . EL1 . CC CD-C 3IP7

T .VM1 LS >
- CEC 3 CT > 3N F 4 ARC 1 SN C> .

E - - EME 1 1 > 2O I 5 L e 3 ROT 8 88>H 3 A . 1 CE8 - - >C S C 1 / 7 L L7 23 >K E ED E AS= 1 1 1 >R H M E M NRM - - >C C .T ICC 79>5 W N MES5 FAC C3> ::
T A ELE 9 G G( E R L :.R 6 . E N > E
N 3 PM R C C>: R1 :

5 L MCY LN ISE 1S >LN( A ICB AO TTT 3E>ACA S I ' |IVN UNE0 - - >VNA R C LEL0 5S>OT T E SE 2 R CMF5 1 ? >R
T ETT 8 P SMF1 - - >P 30A VNE3 - P EOC 63>P 88M LELC 3 A RCC 03>A - -H OAP5 0 61- S/M1 - T E >T 00C ECO 2 S T >S T - -f RCC C A E >A C 09R T L L C>L E 1 3
I 0 NP 1 1 > 3 JA L N E 1 F . G P. 3E>F . OE GGI OST 8 O8 IC0 - - >C5 RL NNE B IWE0 - 2 3 LSC0 6E> 7 PU IIA SEL2 3 E 5 AI 4 2C>E2 D NN5 H T II'M14 0 T NVV1 - - >T SE NNC P VV - A R IIE 53>A IH IIE N E IEO 2 D F FDR 00>D HC GGA C DRC 1 C i ETS EEd R C Il : E > : T BEB A V C > E H L C> E EODSE 1 > 3T UE 11 >CT LTN <LG E ETR 8 > A & FRT 85> A P I SAN S VN 3 - > 3 C E0 - - > D MAH ATI A LEV 2 4 > C G CL0 35> C C/E TOR C: CNI2 1 > : T PE?3 1 1 >: T CNB TE G S P.D 1 - > E S EFM1 - - >E N RE Er EC 0 > TS Et RFO 47>TSSC EEE ESN DI RC3 1 > AR Ct PEC GC>ARNT NNN PII C DM EIa i|iDHIL COOI|

G C1 D > C LD3 D >O .LE TTT LSN E 0 RE > T UNN R >T. LZ SSS AEE CC PT C > G REA P C> GOA EEE TG
I W Y E0 1 > DE PP FC 0 01 >DECH LLL ONS U5 ATL1 8 > ER EF OIT3 88>ER III TA
G 3. E

. DNP2 - > V VA LN1 - - >V . .L MMM HMM1 3 > OL I P DBM1 74>CLJW SCA
I E1 3CC 0 > RA TF NUC 21 >RA SSS I1 R V 6CC - > PT CC EPC - - >PT: EEE E:

0 E I .- 9 > PC E : 01 >POER TTT SL
T G. D

0 T 3 > AT FVR 0>ATIN AAA RU1

- A C F FEF CCC HD7 M. ARD E D TL ERD E D: : TL III - E0 A N E : RNE A N E :RNE DDD NH4 : E O T SEAN E O T SEAN DNNN AC9 H : L TR TA EWZN : L TR TA EWZN NIII MS3 C : E SE EM GCIO E SE EM GOIO E:
2 N ELK E3 GI N?NS ELr EB GI NPNS G1 T. PTS LM RT ANCR PTS LM RT ANGR E>=-- R YIA IU AS HACE YI1 IU AS HAOE LR B TTT MN TE CMCP TTT MN TE CMCP

|lL .
!'



. - - .- ~- .- . .- -. --- ... -

R-1209407-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE ME: 6- 3

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH MATERIALS ENGINEERING BRANCH BRANCH CHIEF: C. SERFAN

TYPE: ACTIVE GUIDE ME718-4
TITLE: REV. 2 R.G. 1.56 - MAINTENANCE OF WATER PURITY IN BWR
TASK LEADER: L. FRANK

60 DAY RESOLVE DIVISIDH RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV FRINTED
COMHT PRD COMMENTS REVIEWS COMMENTS CCMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE . AND

MILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REIS3UED
HUMBER 1210 1220 1430 1500 1695 1715 2472 2700 2760 3000

TARGET 08-08-80 02-02-81 11-02-S1 12-01-81 02-03-82 02-17-32 03-15-82 04-15-82 05-03-82
ESTIMATED 03-17-78C 01-28-81C

>>>>>>>>>>> >>>>>>>>> dwwwwwwwxwww

CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 08-20-81
MANPOWER: TOTAL. REG. HRS TODATE: 332.0 HONREG: .0
COGNIZANT NR: J. WING
PERSOHNEL NR: P. MATTHEW 3

TYPE: DRAFT GUIDE (NRR/ACRS) ME802-4
TITLE: ULTRASONIC TESTING (UT) 0F ASME CODE CLASS 1 AND 2 AUSTENTIC PIPING SYSTEMS
TASK LEADER: V. GOEL

PREP PREL TIF INITIAL DIVISIONS RESOLUTIONS SUBMISSION ACRS COMNT RESOLVE PRIHT & DIST PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS TO ACRS (NRR) REVIEW MEMO DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR CUMMENT
MILESTONE ASST LIR
HUMBER 10 20 100 480 495 510 515 705 975 1000

TARGET 10-07-77C 10-07-77C 03-16-81 10-11-81 11-10-81 11-25-81 12-09-81 01-14-82 03-11-62 04-09-82
ESTIMATED 03-31-81C

~~~~~~~~~>>>>>>>>>>> >>>>>>>>> >>>>>>>>>
CHANGES: APPROVED TODATE: 3 DATE OF LAST APPROVAL: 09-01-81
MANPOWER: TOTAL REG. HRS TODATE: 1334.0 NONREG: 75.0
COGNIZANT HR: R. SILVER IE: W. COLLINS
PERSONNEL HR: W. HAZELTON

LEGEND
> INDICATES MILESTONE COMPLETE
D INDICATES MILESTONE N/A TO THIS PROJECT
~ ' INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINHING 09-01-80



_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _

". R-1209407-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE ME: 6- 4

TASK NETUDRKS REPORT AS OF: 10-31-81
MAMPOWER AS OF: 10-03-81

'

BRANCH MATERIALS ENGINEERING BRANCH BRANCH CHIEF: C.'SERPAN

TYPE: PETITION ME928-1
' TITLE: REVISE 50.55CA) TO BROADEN CODE.CGVERAGE
TASK LEADFR: A. TABOADA

. PREP PREL TIF DRAFT FINAL REV RESOLUTIONS ' RESOLVE OFFICE PETITION PRCPOSED RULE
STAT / PREP APPROVED PAPER 3 AGREE STATE C0f1MENTS ACRS COMNTS CONCURRENCE PRESENTED OR NOTICE DENIAL

' MILESTONE TIF COMPLETE REV COMPLETE COMPLETE C0fiPLETE COMMISSION PUBL IN FED REG-

HUMBER to 20 103 400 495 520 .729 855 1100

TARGET 02-05-8tC 02-26-8tC 06-01-81C 08-24-81 09-07-81 10-14-81C 11-12-81 11-15-81 02-01-82
ESTIMATED C8-20-81C 09-04-51C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>
-CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 710.0 NONREG: 8.0
COGNIZANT HR: R. 30SNAK

-PERSONNEL IE: J. SHIEZEK

<

|

LEGEND
> INDICATES MILESTONE' COMPLETE'
M INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK EEGINNING 10-06-30
- SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

. . . . . . . . . . . . . . . . . .. . . .. .- .- - - - - - - - - - - - - - - -

- -- - - - - - - - - - -
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R-1209411-001 RESEA RCH TA SKS C0NTRCL SYSTEM PACE MS: 1- 1

SUMMARY OF APPPOVED SCHEDULE CHANGE REQUESTS IN 10-81

BRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: W AN"ERSCN

TASK TASX TASK TASK WORK 3AY DATE
NUMBER TYPE TITLE LEADER SLIPPAGE A? PROVED COMt1ENT S

MS129-4 GN ANCHORING SUPPORTS TO CONCRETE H. GRAVES 15 10-27-81 TARGET DATE SLIPPED

MS140-5 AG SEISMIC INSTRUMENTATION FOR NUCLEAR POWER PLANTS R. KEhNEALLY 0 10-01-31 ACTIVE GUICE INITIATED

MS144-4 DG RG ON FRACTURE TOUGHNESS OF SHIPPING CASKS (THIN G. WEIDENHAMER 15 10-27-31 TARGET DATE SLIPPED
WALLS)

f15147 - 1 ER PROTECTICH OF INFORMANTS W. CAM?EELL 0 10-27-81 INTERIM M/S SLIPPED

_ _ . _ _ _ . -_. _ _ _ _ _ _ - _ _ _



__ _ _

-R-1209409-001 RESEARCH TA5KS C0NTR0L SYSYEM PAGE MS 2- 1

LIST OF ACTIONS DURING MONTH OF 10-81

CRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: W ANDERSON

ACTION
TASK TASK TASK
NUMBER TYPE TITLE ACTION DATE

M5015-6 REVISE STD TO INCGRPORATE VALVE QUALIFICATION TASK DELETED 10-20-81

REQUIREMENTS

MS025-8 CODE ON CRANES FOR NPP'S (ANSI /ASME NOG-1) TASK DELETED 10-28-81

M3140-5 AG SEISMIC INSTRUMENTATION FOR NUCLEAR PO',lER PL ANTS TIF APPROVED 10-01-81

M5146-4 DG D5GH, INSTALL & OPER. OF NAT. 1 SYNTHErIC LINERS TIF APPROVED 10-01-81

AT URANIUM RECOV. FAC.

l

- - - - __________ - ________ _ _ _ _

|
_



- - _ . . _ _ , . . . -__.m., . _ . _ _ . . . _ _ _ _ _ . _ _ . _ . . _ _ ., _ __ . . _ . _ _ _ . _ _ . . - _ _ . _ _ _ _ _ _

l

R-1209401-001 RESEARCH TASKS C0NTR0L 5YSTEM PAGE MS: 3- 1

LIST OF ACTIVE TASKS REPORT AS OF': 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: MECHANICAL /STRUCTUR'AL ENGINEERING BRANCH CHIEF: W ANDERSON

, DATE OF DATE OF MANPOWER
TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT NEXT REPORTED ON

NUMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEDULED SINCE- SCHEDULE
MILESTONE MILESTONE MILESTONE MILESTONE 10-06-80

'M5008-1 REGULATION 50.55(A) 25112 ER E BAKER 01500 10/15/81C 01789 11/06/81E 931.0 YES
. ADOPTING ASME ADDENDA

.MS114-4 R.G. - JURISDICTIONAL 25112 GN D GUZY 00100 05/29/81C 00480 01/02/82E 653.0 NO
BOUNDARIES FOR COMPONENT
SUPPORT MEMBERS

M5129-4 ANCHORING SUPPORTS TO 25112 GN H GRAVES 00480 09/23/81C 00495 11/02/81T 942.0 YES
CONCRETE

MS132-1 PROPOSED RULE TO 25112 PR E BAKER 00495 10/08/81C 00729 11/20 /81 T 150.9 YES
INCORPORATE ASME CODE

. ADDENDA - (581)
5 MS140-5 . SEISMIC INSTRUMENTATION 25112 AG R KENNEALLY 01210 10/19/81C 01220 01/20/82T 2.0 YES

FOR NUCLEAR POWER PLANTS

MS144-4- RG ON FRACTURE TOUGHNESS 25112 DG G WEIDENHAMER 00020 08/25/81C 00100 11/06/81T 200.0 YES i

0F SHIPPING CASKS (THIN
'

WALLS)

MS146-4 DSGN, INSTALL 4 OPER. OF 25112 DG H GRAVES 00020' 09/21/81C 00100 12/07/81T 49.0 YES
NAT. 8 SYNTHETIC LINERS 1

AT URANIUM RECOV. FAC.

'MS147-1 PROTECTION OF INFORMANTS 25112 ER W CAMPBELL 01789 10/23/81C 01790 11/02/81T 266.1 YES

,

MS527-4 DESIGN BASIS FOR SHIPPING 25112 AG G WEIDENHAMER 02700 03/23/81C 02760 12/15/81T 198.0 YES
CASKS

MS708-4 REQUIREMENTS FOR~ . 25112 AG .D GUZY 01220 06/29/81C 01480 11/01/81E 670.0 NO
QUALIFICATION TESTS.AND
PRODUCTION TESTS FOR
PIPING AND EQUIPMENT
SHUBBERS

MS822-5 R.G. 1.142, SAFETY '25112- DG H ASHAR 00515 04/07/81C 00520 07/10/81T 485.0 NO
RELATED CONCRETE
STRUCTURES

~
IDENTIFICATION OF VALVES 25112 GN L PORSE 00705 10/13/81C 00975 11/09/81E 562.0 YES

:MS901-4~ FOR INCLUSION IN
INSERVICE TESTING
PROGRAMS

_ ~, - . _ _ _ _ _ _ _ _ _ _



R-1209401-001 RESEARCH TASKS C0NTR0L 5YSTEM PAGE MS: 3- 2

LIST OF ACTIVE TASKS REPCRT AS OF: 10-31-81
MANPCWER AS OF: 10-03-81

BRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: W ANDERSON

DATE OF DATE OF MANP0' ERd
TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST HEXT NEXT REPORTED CN

NUMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE IIIL ESTONE MILESTCHE i1IL ES10NE 10- 0 6-8 0

MS912-1 10 CFR 50. APPENDIX J - 25112 PR C ARNDT OC405 09/11/81C 00495 01/15/82E 259.0 NO
GENERAL REVISIDH

.



.. _ . _ _ _ _ _ _ _ _ _ . - _ - _ . _ _ _ - _ _ _ .

R-1209404-001 RESEARCH TASKS C0NTR0L 5YSTEM PAGE MS: 4- 1

REPORT AS OF: 10-31-81
MONTHLY REPORT OF TASKS IN HOLD

BRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: W ANDERSON MANPOWER REPORTED SINCE 10-06-80 ,

TASK TASK TASK TASK LAST COMP REG NON REG DATE LAST
TYPE NO. TITLE LEADER MILESTONE HOURS HOURS REPORTED

GN MS003-2 REVISION 1 TO SAFETY GUIDE 14 REACTOR COOLANT L. 'ORSE 02472 177.0 0.0 09-26-81
PUMP FLYWHEEL INTEGRITY.

GN MS141-5 EARTHQUAKE INSTRUMENTATION DATA HANDLING FOR G. ARNDT 00480 6.0 0.0 08-22-81
NPPS

GN MS501-4 INTERIM GUIDE ON TORNADO MISSILES. W. ANDERSON 00100

GN M5521-4 GUIDANCE FOR LICENSING APPLICATIONS FOR LWR E. BAKER 01000
RELOAD FUEL

GN MS522-4 INSERVICE MONITORING OF CORE SUPPORT BARREL W. ANDERSON 00520
MOTION VIA EXCORE NEUTRON-FLUX MEASUREMENTS

DG MS709-4 REV. 3 R.G. 1.29 - SEISMIC DESIGN CLASSIFICATION W. ANDERSON 01000

GN MS807-4 R.G. 1.35.1-DETERMINING PRESTRESSING FORCES FOR H. ASHAR 01000 14.0 0.0 03-21-81
INSPECTION OF PRESTRESSED CONCRETE CONTAINMEET
STRUC

GN MS808-4 D CONCRETE CONTAINMENT STRUCTURES W. ANDERSON 00020

GN MS810-4 REV. 3 TO R.G. 1.35-INSERVICE INSPECTION OF H. ASHAR 01000 156.0 11.0 10-03-81
UNGROUTED TENDONS IN PRESTRESSED CONCRETE
CONTAINMENTS

|

_ _ - - - - _ - _ _ - -



_ - _ _ _ _ _ _ _ _ _ . . __.

R-1209414-001 R ESEA RCH TASKS C0NTR0L SV5 TEM PAGE MS: 5- 1

LIST OF TASKS WhICH DO NOT HAVE AN APPROVED TCF

BRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: W ANDERSON MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK NUMBER REG NON REG DATE LAST
NUMBER TITLE ASSIGNED HOURS HCURS REPORTED

WS103-4 REV. 1 TO R.G. 1.48 DESIGN LIMITS & LOAD 12/22/80 8.0 0.0 12-20-80
COMBINATIONS FOR CAT. I COMPS

MS121-4 REV. 3 TO RG L.99 07/06/81 7.5 0.0 07-04-81

MS133-1 PROPOSED RULE TO INCORPORATE ASME CODE ADDENDA - 11/20/80 601.0 0.0 10-03-81
(582)

M5133-8 PROPOSED RULE TO INCORPORATE ASME CODE ADDENDA - 11/20/80 307.0 37.5 09-26-81
(W81)

MS138-1 DEV. REG. ON QUALIFICATION OF MECHANICAL 12/19/80 679.0 74.5 10-03-81
EQUIPMENT

MS139-4 ENDORSEMENT OF ASME SECTION 3, DIV. 2 01/12/31 264.0 0.0 10-03-81

MS141-1 CODE UPDATE FULE (S82) 08/21/81

MS142-1 CODE UPDATE RULE (W82) 06/16/81 256.6 1.0 10-03-81

MS143-4 BENCHMARK COMPUTER CODES 06/20/81 93.0 0.0 10-03-81

MS145-1 CODE UPDATE RULF (S82) 08/27/81 20.0 2.0 09-12-81

MS301-5 ASCE N725 EARTH STRUCTURES 04/01/81 40.0 0.0 06-20-81

MS823-5 R.G. STEEL CONSTRUCTION (AISC STD) 10/14/80 40.0 0.0 09-12-81

MS922-5 R.G. ENDORSING ANSI N551.2 09/15/80 30.0 0.0 04-11-81

MS930-4 R.G. ON SHOCK AND VIBRATION OF SHITPING CASKS 12/09/80 28.0 2.0 08-22-81

MS931-4 RG FRACTURE TOUGHNESS OF SHIPPING CASKS (THICK 10/20/80 571.0 16.5 09-26-81
WALLS)

. - _ - _ _ _ _ _ .



R-1209407-001 R ESEARCH TASKS C0NTR0L SYSTEM PAGE MS: 6- 1

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: W. ANDERSON

TYPE: EFFECTIVE RULE MS008-1
TITLE: REGULATION 50.55(A) ADOPTING ASME ADDENDA
TASK LEADER: E. BAKER

END OF PREP OF FINAL RESOLUTION FINAL RESOL OFFICE SUBMITTED EFFECT

PUBLIC EFFEC. RULE DIVISION COMMENTS ACRS COMNTS CONCURRENCE TO EDO / PUBLISHED

MILESTONE .COMNT PRD COMPLETE REV COMPLETE COMPLETE CCMPLETE COMMISSION FEDERAL REG

NUMBER 1100 1300 1400 1500 1788 1789 1790 2000

TARGET 09-10-8tC 09-23-81C 10-09-81 10-16-81 10-30-81 11-06-81 11-20-81

ESTIMATED 07-27-81C 10-07-81C 10-15-81C 11-06-81 11-10-81 11-20-81

>>>>>>>>>>> >>>>>>>>>> >>>>>>>>>>>> >>>>>>>>>> wwwwwwwwwww

CHANGES: APPROVED TODATE: 2 DATE OF L AST APPROVAL: 09-18-81
MANPOWER: TOTAL REG. HRS TODATE: 918.0 NONREG: 13.0
COGNIZANT NR: R. BOSHAK
PERSONNEL IE: J. HENDER50H

TYPE:- DRAFT GUIDE (NRR/ACRS) MS114-4
TITLE: -R.G. - JURISDICTIONAL BOUNDARIES FOR COMPONENT SUPPORT MEMBERS
TASK LEADFR: D. GUZY

PREP PREL TIF INITIAL DIVISIONS RESOLUTIONS SUBMISSION ACRS COMNT RESOLVE PRINT 8 DIST PRINTED AND

STAT / PREP APPROVED DRAFT REVIEWS CDMMENTS TD ACRS (NRR) REVIEW MEMO DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
ASST DIR

MILESTONE
HUMBER 10 20 100 480 495 510 515 705 975 1000

TARGET 11-10-80C~ 03-09-81C 05-29-81C 10-13-81 11-15-81 12-01-81 01-06-82 02-15-82 03-01-82 04-01-82

ESTIMATED 01-02-82 02-15-82 03-01-82 04-01-82 05-15-82 06-01-82 07-01-82

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> ~~~~~~~~~

CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-24-81
MANPOWER: TOTAL REG. HRS TODATE: 653.0 NONREG: .0
COGNIZANT NR: M. HARTZMAN
PERSONNEL

.

LEGEND
> INDICATES MILESTONE COMPLETE
a INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

_____



.. . .. . . . . . .. .

- - - - - - - - - - - - - - - - - _

R-1209407-001 RESEARCH TASK S C0NVR0L SVSTEM PAGE MS: 6- 2

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: M. ANDERSON

TYPE: DRAFT GUIDE (NRR/ACRS) MS129-4
TITLE: ANCHORING SUPPORTS TO CONCRETE
TASK LEADER: H. GRAVES

PREP PREL TIF INITIAL DIVISIONS RESOLUTIONS SUBMISSION ACRS COMNT RESOLVE PRINT 8 DIST PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS C0f*MENTS TO ACRS ( N P.R ) REVIEW MEM3 DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
MILESTONE ASST DIR
HUMBER 10 20 100 480 495 510 515 705 975 1000

TARGET 11-10-80C 03-16-81C 08-03-81 09-08-81 11-02-81 12-09-81 01-04-82 01-18-82 02-01-82 03-01-82
ESTIMATED 08-27-81C 09-23-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>i
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 10-27-81
MANPOWER: TOTA 1 REG. HRS TODATE: 942.0 NONREG: .0
COGNIZANT IE: R. SHEWMAKER
PERSONNEL

VYPE: PROPOSED RULE MS132-1
TITLE: PROPOSED RULE TO INCORPORATE ASME CODE ADDENDA - (S81)
TASK LEADER: E. B A K ER

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT & AGREE STATE COMMENTS ACRS C0hNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE C0t:PLETE COMMISSION FEDERAL REG.
NUMBER 10 20 100 405 495 520 729 735 1100 l

TARGET 09-04-81 09-18-81 10-02-81 10-23-81 11-06-81 11-20-81 12-04-81 12-18-81
ESTIMATED 08-10-81C 0 8- 14-81 C 08-25-81C 10-02-81C 10-08-81C

>>>>>>>>>>> >>>>,>>>> >>>>>>>>> >>>>>>>>>>>>> >>>>>>>>>>> wwwwwxxm**w |

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL: 1

MANPOWER: TOTAL REG. HRS TODATE: 148.9 NONREG: 2.0 |

COGNIZANT NR: R. BOSNAK
PERSONNEL IE: J. SNIEZEK

LEGEND
> INDICATES MILESTONE COMPLETE
O INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

._



-. . . . _ ~ . .. . .. - . - . - . - - . . - - - . . - -. - - - - - - - . .

't

R-1209407-001' RESEARCH TASKS C0NTR0L 5YSTEM PAGE MS: 4- 3

TASK NETWOPKS REPORT AS OF: 10-31-81
MANPOWER AS OF 13-03-81

BRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: W. ANDERSON

'. T YP E : ACTIVE GUIDE MS140-5 '

TITLE: SEISMIC INSTRUMENTATION FOR NUCLEAR PCWER PLANTS
TASK LEADFR R. KENNFALLY

60 DAY RESOLVE DIVISION RESOLVE If1PL EM . EVAL ACRS ELD CCilNT RESOLVE OFFICE REV PRINTED
COMNT PRD COMMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEM3 DIR, RES CONCURRENCE AND

MILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED
HUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2160 3000

TARGET 10-19-81C ' 01-20-82 02-19-82 04-02-82- 05-03-82 06-07-82 06-18-82 07-20-32 08-20-82 09-2c-82 i
'

ESTIMATED
>>>>>>>>>>>

CHANGES: APPROVED TODATE: 2 DATE.0F LAST APPROVAL: 10-01-81
' MANPOWER: TOTAL REG. HRS TODATE: 2,0 HONREG: .0

COGNIZANT
PERSONNEL

,

TYPE: DRAFT. GUIDE MS144-4
TITLE:- RG OH FRACTURE TOUGHNESS OF SHIPPING CASKS (THIH WALLS)
TASK LEADER: G. W E I D FH H AM F,,R

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS CCMNT RESOLVE COHCUR' LEAD PRINTED AND
STAT /FREP APPROVED DRAFT REVIEWS- COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE C0f1PLETE COMPLETE RES SIGNED NRR/NMSS COMMENT
MILESTONE ASST DIR
HUMBER to 20 100 480 495 515 705 720 1000

'

. TARGET 08-11-81C 08-25-81C 11-06-81 12-11-81 12-28-81 01-29-82 02-12-82 03-19-82
ESTIMATED

>>>>>>>>>>> >>>>>>>>> wwwwwxxxx
CH'ANGES t - APPROVED TODATE: 1 DATE OF LAST APPROVAL: 10-27-81

, MANPOWER: TOTAL REG HRS TODATE: 199.0 NONREC: 1.0
COGNIZANT HM: C. CHAPPELL
PERSONNEL

LEGEND
> INDICATES MILESTONE COMPLETE
M INDICATES MILESTONE N/A TO THIS PROJECT
~' INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGIHNING 09-01-80

!



, .. .. . . . . . . . . . .. . . . _. . . . . .. . . .
- - - . - - - - - - - - - - - - - - .

.

R-1209407-001 RESEARCH TASKS C0NTR0L 5 Y.S T E M PAGE MS: 6- 4

TASK NETWORKS REPORT AS OF 10-31-81
MANPOWER AS OF 10-C3-81

' BRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: W. ANDERSON-

TYPE: DRAFT GUIDE MS146-4
.T8TLE: DSGN, INSTALL & OPER. OF NAT. 1 SYNTHETIC LINERS AT URANIUM RECOV. FAC.
LASK LEADPR: H. GRAVES

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS CCMNT RESOLVE CCNCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR LIVISIDH IN ISSUED FOR

TIF- COMPLETE CGMPLETE COMPLETE CCMPLETE RES SIGNED NRR/NMSS C0KMENT
MILESTONE ASST DIR
NUMBER to 20. 100 480 495 515 705 720 1000

. TARGET 09-C9-31C 09-21-61C 12-07-81 01-11-82 02-08-82 02-15-82 03-01-82 04-05-82
ESTIMATED

>>>>>>>>>>> >>>>>>>>> huwwwwwwwl,

CHANGES: APPROVED-TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 49.0 NONREG: .0
COGNIZANT NM:'T. JOHNSON

|
PERSONNEL

TYPE: EFFECTIVE RULE MS147-1
TITLE ' PROTECTION OF INFORMANTS
TASK LEADee: M. CAMPBELL

END OF PREP OF FINAL RESOLUTION FINAL RESOL OFFICE SUBf1ITTED EFFECT
PUBLIC EFFEC RULE DIVISION C0"MENTS ACRS COMNTS CONCURRENCE TO EDO / PUBLISHED

-MILESTONE COMNT PRD COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG
HUMBER 1100- 1300 1400 1500 1788 1789 1790 2000

~ TARGET 05-10-80C 08-10-81C. 09-C2-81C 09-E5-81 10-01-81 11-C2-31- 12-30-81
- 10-09-81C 10-23-81CESTIMATED .

>>>>>>>>>> >>>>>>>>>>>> >>>>>>>>>> wuwmmwwwwww >>>>>>>>>>>>>>>>>>>>>>
CHANGES:. APPROVED TODATE: 1 DATE OF LAST APPROVAL: 10-27-61
MANPOWER: TOTAL REG. HRS TODATE: 259.1 NONREG: 7.0-
COGNIZANT HR: T. CARTER ' IE: D. THOMPSON
PERSONNEL NM: G. TERRY

_

LEGEND'
> INDICATES MILESTONE COMPLETE
D INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80 |SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80 i
|



. - - _ . . _ - - . . - - - -

R-1209407-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE MS: 6- 5

TASK HETWORKS REPORT AS OF 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH 2 MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: W. ANDERSON

TYPE: ACTIVE CUIDE MS527-4
TITLE: DESIGN BASIS FOR SHIPPING CASKS
TASK LEADER: G. WEIDENHAMER

I

60 DAY ' RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
COMNT PRD COMMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND

MILESTCHE COMPLETE I DIV REV COMPLETE COMPLETE BY RES COMPLEfE COMPLETE SIGNED DIV DIR OBTAINED REISSUED
HUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET 08-15-77C 08-01-80 09-26-80 03-13-81 12-15-81 01-15-82
FSTIMATED 11-01-77C 04-01-78C 03-23-81C

>>>>>>>>>>> >>>>>>>>> wwwwwwwww wwwwwwwww wwwwwwwwwwww wwwwwwwww >>>>>>>>> >>>>>>>>>>>>>>
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 07-21-81
MANPOWER: TOTAL REG. HRS TODATE: 198.0 NONREG: .0

COGNIZANT NM: C. CHAPPELL NM: J. BURHS
PERSONNEL IE: J. METZGER

.

TYPE: ACTIVE GUIDE MS708-4
TITLE: REQUIREMENTS FOR QUALIFICATION TESTS AND PRODUCTION TESTS FOR PIPING AND EQUIPMENT SNUBBER 6
TASK LEADER: D. GQZY

60 DAY RESOLVE. DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
COMNT PRD COMMENTS REVIEWS COMt1EN TS COMPLETED REVIEW REVIEW MEMO DIR. RES CONCURRENCE AND

MILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED
HUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET 04-30-8tc 06-29-81C 10-01-81 10-15-81 11-10-81 12-09-81 01-01-82 01-15-82 02-15-82 03-01-82
ESTIMATED 11-01-C1 11-10-81

~~~~~~~~~ ~~~~~~~~~>>>>>>>>>>> >>>>>>>>>
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-24-81
MANPOWER: TOTAL REG. HRS TODATE: 670.0 HONREG: .0

COGNIZANT HR: H. LEVIN
PERSONNEL MM J. KOVACS

LEGEND
> INDICATES MILESTONE COMPLETE
w INDICATES MILESTONE N/A TO THIS PROJECT'

IMDICATES MILESTOME BEHIND SCHEDULE~

Mf.h-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80



. . ._ ..- - _ ~. .. . _ . . _ _ _ . _ . . _ . _ _ _ . _ _ . _ _ _ . _ . . _ _ _ - -_ _ , .

a

R-1209407-001 R E S E A 2 C'N TA5KS C0NTR0L 5YSTEN PAGE MS:' 6- G
'

TASK NETWORKS REPORT AS OF: 10-31-81
MANP01:ER AS OF: 10-03-81

. . !

BRANCH: MECHANICAL / STRUCTURAL ENGINEERING BRANCH CHIEF: M. ANDERSON I

VYPE: DRAFT GUIDE MS822-5
TITLE: R.G. 1.142i SAFETY RELATED CONCRETE STRUCTURES
TASK LE4 DER: H. ASHAR

PREP PREL TIF INITIAL DIVISIDH RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
' STAT / PREP APPROVED DRAFT' REVIEWS . COMMENTS REVIEW MEMO DIV DIR DIVISIDH IN ISSUED FOR'

TIF COMPLETE
MILESTONE

' COMPLETE COI1PL ET E COMPLETE RES SIGMED NRR/NMSS COMMENT
ASST DIR

. NUMBER 10 20- 100 480' 495 515 705 720 1000
*TARGET. 04-11-79C. 04-16-79C

ESTIMATED
'

08-01-79 03-05-81C 04-14-81 07-10-81 09-09-81 10-15-81 11-11-81
01-13-79C 03-10-81C 04-07-81C 09-04-31C 10-05-81C

>>>>>>>>>>>l>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>> >>>>>>>>> >>>>>>>>>>>>> >>>>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE'0F LAST APPROVAL:
MANPOWE1: TOTAL-REG. MRS TODATE: 475.0 NONREG: 10.0
COGNIZA.sT HR: R. LIPINSKI ;

PERSONNEL NR: F. SNAUER '

TYPE: DRAFT GUIDE (NRR/ACRS) MS901-4
TITLE: IDENTIFICATION OF VALVES FOR INCLUSION IN INSERVICE TESTING PROGRAMS
TASK LEADER: L. PORSE

PREP PREL TIF INITIAL- DIVISIONS RESOLUTIONS SUBMISSION ACRS CCMNT RESOLVE PRINT 1 DIST PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS TO ACRS (NRR) REVIEW MEMO DIV DIR AUTHORIZED ISSUED FORTIF COMPLETE- COMPLETE COMPLETE CONCURRENCE CCMPLETE RES SIGHED RES DIV DIR COMMENT

MILESTONE - ASST DIR
NUMBER 10 20 100 480 495 510 515 705 975 1000

TARGET 12-15-78C 12-15-78C 07-15-80C 01-19-81C 06-01-81 07-06-81 09-09-31C 10-05-81 10-26-81 11-23-81
ESTIMATED 06-02-81C 37-07-81C 10-13-81C 11-09-81>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>>> >>>>>>>>> >>>>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 08-21-81

,

MANPOWER: TOTAL REG. NRS TODATE: '562.0 NONREG: .0
COGNIZANT IE: E. JORDAN 'NR:,P. CHEEK
PERSONNEL NR: R. KIRKWOOD NR: C. CHEN

~

LEGEND- .

> INDICATES MILESTONE COMPLETE
O INDICATES MILESTONE N/A TO THIS PROJECT
~

INDICATES MILESTONE BEHIND SCHEDULE

MAH-NRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

v

h
. . _ - - - . ._ - _ _ - _ . _ _ - - - - . _



._ _

R-1209407-001 R E5EARCH TASKS C0NTR0L SYST EM PAGE MS: 6- 7

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: MECHANICAL /STPUCTURAL ENGINEERING BRANCH CHIEF: W. ANDERSON

TYPE: PROPOSED RULE MS912-1
TZVLE: 10 CFR 50, APPENDIX J - GENERAL REVISION
TASK LEADFR: G. A R N.DT

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SU3 MITT PROPOSED RULE
STAT / PREP APPROVED DRAFT & AGREE STATE C0!ZENTS ACRS COMNTS CCNCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
HUMBER 10 20 100 405 495 520 729 735 1100

TARGET 06-08-78C 06-08-78C 08-01-80C 09-01-81 10-02-81 11-20-81 12-04-81 12-15-81 03-05-82
ESTIMATED 09-11-81C 01-15-52 03-15-82 04-15-82 04-20-82 05-15-82

~~~~~~~~~~~
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>>

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 259.0 NONREG: .0

COGNIZANT
PERSONNEL

_

LEGEND
> INDICATES MILESTONE COMPLETE
N INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80
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R-1209411-001 RESEA RCH TAS%S C0NTR0L SVSTEM PACE QAt 1- 1

SUMMARY OF /PPROVED SCHEDULE CHANGE REQUESTS IN 10-81

3 RANCH: REGULATORY ANALYSIS BRANCH ERANCH CHIEF: G TOMLIN

YASK TASK TASK TASK WORK DAY DATE )

-NUMBER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

NO TASKS IN THIS REPORT.

.

- - -

-
- ' - + - -

.

.
.



.. . . .. . .. .. .

..

-

R-1209409-0C1 RESEARCH TA5KS C0NTR0L SYSTEM PAGE rat 2- 1

LIST OF ACTIONS DURING MONTH OF 10-81

ERANCH: REGULATORY ANALYSIS BRANCH 3 RANCH CHIEF G TCMLIN

DfTE
"

TASK TASK TASK
NUMBER TYPE TITLE ACTION

|

|

i

NO TASKS IN THIS REPORT.

1

.

.. . . .

.

. . .

-
.



_

R-1201401-001 RESEARCH TA5KS C0N TR0L SY$ TEM PAGE PA: 3- 1

REPORT AS OF: 10-31-31LIST OF ACTIVE TASKS MASPOWER AS OF: 10-03-51

BPANCH: REGULATORY ANALYSIS BP.ANCH BRANCH CHIEF: G TOMLIN

DATE OF DATE OF Mf.NP OWER

TASK HO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT NEXT REPORTED ON

NUMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE

MILESTONE MILESTONE MILESTONE MILESTONE 10-06-80

RA006-1 CONTROL AND MITIGATION OF 2414 PR M FLEISHf1AN 00735 08/17/81C C1100 11/23/81E 912.0 NO

DEGRADED CCRE ACCIDENTS

RA007-9 CORE DAMAGE ACCIDENT FLOW 2414 CR M FLEISHMAN E1990 05/10/31C 82000 11/30/51E 195.0 NO

PATH AND REGULATION STUDY



. . . .

R-1209404-001 RESEARCH TASKS C0HTR0L SYSTEM PAGE RA: 4- 1

REPORT AS 012: 10-31-81

MONTHLY REPORT OF TASKS IN HOLD

BRANCH: REGULATORY ANALYSIS BRANCH BRANCH CHIEF: G TOMLIN MANPOWER REPORTED SINCE 10-06-30

TASK TASK TASK TASK LAST COMP. REG NON REG DATE LAST

TYPE NO. TITLE LEADER MILESTONE HOURS HOURS REPORTED

PR RA808 * REV. OF 10 CFR 50.55E W. CAMPBELL 00100 10.6 0.0 07-25-81

l
!

..

- -

. .

-

, _ _ _ . .



.
. . . . .

.
.

R-1209414-401 R ESEARCH TASK S. C0HTR0L SYSTEM PAGE RA: 5- 1

LIST OF TASKS WHICH DO NOT HAVE AN APPROVED TCF

BRANCH: REGULATCRY ANALYSIS BRANCH BRANCH CHIEF: G TOMLIN MANPOWER REPORTED SIdCE 10-06-80

TASK TASK TASK HUMBER REG NDH REG DATE LAST

NUMBER TITLE ASSIGNED HOURS HOURS REPORTED

RA119-1 PERIODIC & SYSTEMATIC REEVALUATION OF 10 CFR 10/23/80 338.0 0.0 10-03-81

PART 30

RA120-1 PERIGDIC & SYSTEMATIC REEVALUATION OF to CFR 10/23/80 85.0 0.0 08-22-81

PART 32, SUPART A & C

RA131-1 REMOVAL OF CERTAIN INFO. COLLEC. REQ. FOR C8/13/81 54.0 C.0 10-03-81 !

I
TRITIUM FOR HRC REG.

RA220-5 DEGRACED CORE COOLING 09/15/80 1683.0 90.0 10-03-81

RA702-1 MODIFICATION OF ECCS RULES 06/01/81 4.0 0.0 05-30-81

l

l

_--
.

.

. .

. ..

_.
.



R-1209407-001 RESEARCH TASK S C0NYR0L 5YST EM PAGE RA: 6- 1

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-01-81

BRANCH: REGULATORY ANALYSIS BRANCH BRANCH CHIEF: G. TONLIN

TYPE: PROPOSED RULE RA006-1
TITLE: CCHTROL AND MITIGATION OF DEGRADED CORE ACCICENTS
LASK LEANER: M. FLETSHMAN

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE

STAT / PREP APPROVED DRAFT t AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN
MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
NUMBER 10 20 100 405 495 520 729 735 1100

TARGET 03-04-80C 06-30-81 07-10-81 07-20-81 07-24-81 09-25-81

ESTIMATED 07-24-81C 08-10-81C 08-14-81C 08-17-81C 11-23-81
-------------

>>>>>>>>>>> wwwwwwwww >>>>>>>>> wwwwwwwwwwwww >>>>>>>>>>> wwwwwx7wwww >>>>>>>>>>> >>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-20-81
MANPOWER: TOTAL REG. NRS TODATE: 906.0 NONREG: 6.0

COGNIZANT NR: J. MEYER
PERSONNEL

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) RA007-9
TITLE: CORE DAMAGE ACCIDENT FLOW PATH AND REGULATION STUDY
TASK LEADER: M. FLELSHMAN

PREP PROC LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 82000

TARGET 04-28-80C 05-14-80C 02-20-81 03-20-81 04-10-81 04-30-81

ESTIMATED 08-24-81C J4-20-81C 05-10-81C 11-30-81

>>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>>>> >>>>>>>>>>>>>>> --~~~~~~-~~--

CHANGES: APPROVFD TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 193.0 NONREG: 2.0

COGNIZANT
PERSONNEL

LEGEND
b INDICATES MILESTONE COMPLETE
D INDICATES MILESTONE N/A TO THIS PROJECT
- INDICATES MILESTONE BEHIND SCHEDULE

MAN-NRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

_.
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R-1209411-001 RESEA RCH TA SKS C0NTR0L SYSTEM PAGE RR: 1- 1

SUMMARY OF APPROVED SCHEDULE CHANGE REQUESTS IN 10-81

BRANCH: REACTOR RISK BRANCH BRANC1 CHIEF: G BURDICK

TASK TASK T t.S K TASK WORK DAY DATE

NUMDER TYPE TITLE LEADER SLIPPAGE APPROVED CCM:1EN TS

RR014-4 DG PROTECTION OF CONTROL ROOM OPERATORS FROM A K. MURPHY 30 10-19-81 TARGET DATE SLIPPED
POSTULATED HAZARDOUS CHEMICAL RELEASE

RR902-1 PR ATWS RULE CRITERIA D. PYATT 150 10-19-81 TARGET DATE SLIPPED

- .

. .
. . . .



.. . . .. .

R-1209409-CC1 RESEARCH TASKS OONTR0L SYST EM PAGE RR: 2- 1

LIST OF ACTIONS DURING MONTH OF 10-31

BRANCH: REACTOR RISK BRANCH BRANCH CHIEF: G BURDICK
ACTION

TASK TASK TASK
NUMBER TYPE TITLE ACTICH DATE

RR622-5 GN SINGLE FAILURE CRITERIA FOR FLUID SYSTEr15 TASK DELETED 10-19-51

RR705-5 AG CONTAINMENT ISOLATIONS PROVISIONS FOR FLUID TASK PLACED INTO HOLD 10-27-81

SYSTEMS - REV. 1

RR801-4 DG R.G. 1.139, " GUIDANCE FOR RESIDUAL HEAT REMOVAL" TASK DELETED 10-19-31

|

- - - -

..
.. . ._ .

. .

. . ..



R-1209401-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE RR: 3- 1

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-31

CRANCH: REACTOR RISK BRANCH BRANCH CHIEF: G BURDICK

DATE OF DATE OF MANPCWER

TASK HO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT NEXT REPORTED CM

NUMBER LEADER COMPLETED COAPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE MILESTONE fill ESTONE MILESTONE 10-06-83

tRO14-4 PROTiu'.0N OF CONTROL 29122 DG K MURPHY 00020 09/11/80C 00100 02/20/82T 239.0 yea*

ROOM C?ERATORS FROM A
POSTULATED HAZARDOUS
CHEMICAL RELEASE

RR902-1 ATWS RULE CRITERIA 29122 PR D PYATT 00735 06/17/81C 01100 02/01/82T 1457.0 YES

|

|

. .

.

. . _ . _

__



_

R-1209404-001 RESEA RCH TASKS C0N TR 0L 5YSTEM PAGE RR 4- 1

REPORT AS OF: 10-31-81
MONTHLY REPORT OF TASKS IN HOLD

BRANCH: REACTOR RISK BRANCH BRANCH CHIEF: G BURDICK MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK TASK LAST COMP. REG HON REG DATE LAST
TVPE NO. TITLE LEADER MILESTONE HOURS HOURS REPORTED

GN RR027-2 ASSUMPTIONS USED FOR EVALUATING THE POTENTIAL N. ASSIGNED 01220
RAD CONSEQUENCES OF A BWR GAS H0tnUP TtNK
FAILURE.

i
AG RR705-5 CONTAINMENT ISOLATIONS PROVISIONS FOR FLUID G. BURDICK 02700 33.S 0.0 06-27-81

SYSTEMS - REV. 1

1

1
,__



R-1209414-001 RES EA RCH TASKS C0N TR0L SYST EN PAGE GR: 5- 1

LIST OF TASKS WHICil DO NOT HAVE AN APPROVED TCF

BRANCH: REACTOR RISK ERANCH ERANCH CHIEF: G BURDICK MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK HUMBER REG NON REG DATE LAST
NUMBER TITLE ASSICNED HOURS HOURS REPORTED

|

NO TASKS IN THIS REPORT.

___ ..

_.
. . .. ,



,

R-1209407-001 RES EA RCH T A5KS C0NTR0L SYSTEM PAGE CR2 6- 1

REPORT AS OF: 10-31-81
TASK NETWORKS MANPOWER AS OF: 10-03-81

BRANCH: REACTOR RISK BRANCH BRANCH CHIEF: G. BURDICK

TYPE: DRAFT GUIDE RR014-4
TITLE: PROTECTION OF CONTROL ROOM OPERATORS FROM A FOSTULATED HAZARD 5US CHEMICAL RELEASE
TASK LEADER: K. MURPHY

PREP PREL TIF INITIAL DIVISION REIOLUTION ACRS COMNT RESOLVE CUNCUR LEAD PRINTED AND

STAT / PREP APPROVED DRAFT REVIEWS C0".MENTS REVIEW MEMO DIV DIR DIVISIOP IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIONLD NRR/t1 MSS COMMENT
ASST DIRMILESTONE

HUMBER 10 20 100 430 495 515 705 720 1000

TARGET 07-01-80 07-01-80 02-20-62 03-12-82 04-09-82 05-17-82 06-07-82 08-05-82 05-05-82

ESTIMATED 09-11-50C 09-11-80C
>>>>>>>>>>> >>>>>>>>>

CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL 10-19-81
MANPOWER: TOTAL REG. HRS TODATE: 239.0 NONREG: .0

COGNIZANT NR R. HOUSTON
PERSONNEL IE: E. JORDAN

RR902-1TYPE: PROPOSED RULE
VIT L E:- ATWS RULE CRITERIA
TASK LEADER: D. PYATT

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUPMITT PROPOSED RULE

STAI/ PREP APPROVED DRAFT 3 AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TC ED0/ PU3tISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.

NUMBER 10 20 100 405 493 520 729 735 1100

07-15-81 02-01-82
1ARGET 08-21-30C 06-17-31C
ESTIMATED

>>>>>>>>>>> MMMMMMMMM MMMMMMMMM MMMMMMMMMKMMM MMMMMMMMWHM MMMMMMMMMMM MMMMMMWhhMM >>>>>>>>>>

CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 10-19-81
MANPOWER: TOTAL REG. HRS TODATE: 1453.0 NONPEG: 4.0

COGNIZANT HR: W. MINNERS
PERSONNEL

-

LEGEND
> INDICATES MILESTONE COMPLETE

INDICATES MILESTONE N/A TO THIS PROJECTM

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

.
. . . . . . . . . _ . . . . . . . . . . . .

. . . .. . . . . . . . . _ . . . _ . _ . . . . . _ . . _ .
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R-12094tt-001 R ESEARCH TASKS C0NTR0L SVSTEM PAGE RM 1- 1

SUMMARY UF APPROVED SCHEDULE CHANGE REQUESTS IN 10-81

BRANCH: RISK METHOCOLOGY 8 DATA BRANCH BRANCH CHIEF: R BERNER0

TASK TASK TASK TASK WORK DAY DATE

NUMBER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

NO TASKS IN THIS REPORT.

!

__

.. . .. .
.

. .. .. .

.

. . .

. . . . . . . . _ _ _ _ _



-

. . . .
.

.. ... .. . . ..

R-1209409-001 RESEARCH TA5KS C0NTR0L SYSTEM PAGE RMs 2- I

LIST OF ACTIONS DURING MONTH OF 10-81

BRANCH: RISK METHODOLOGY & DATA BRANCH ERANCH CHIEF: R BERNER0
ACTION

TASK TASK TASK DATEACTION
HUMBER TYPE TITLE

I

I

NO TASKS IN THIS REPORT.

--- -

- .

.. _ _ - _ .



--

. . .
. .. .. ..

R-1209411-001 AESEARCH TASKS CONTROL SYSTEM PAGE RM: 3-1

LIST OF ACTIVE TASKS 10-31-81REPORT AS OF:
MANPOWER AS OF: 10-03-81

BRANCH: RISK METHODOLOGY & DATA BRANCH BRANCH CHIEF: R BERNER0 MANPOPER

TASK HO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT REPORTED ON
NUMBER LEADER COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE

MILESTONE filLESTONE MILESTONE 10-06-80

NO TASKS IN THIS REPORT.

.
.

. . . ._

.

. .

.



.. .

. .--
. . . .

. . . . . .. .. . .

..

R-1209404-001 RESEARCH TASKS C0NTR0L 5YSTEM PAGE RM: 4- 1

REPORT AS OF: 10-31-81-
MONTHLY REPORT OF-TASKS IN HOLD

BRANCH: RISK METHODOLOGY'S DATA BRANCH BRANCH CHIEF: R BERNER0 MANPOWER REPORTED SINCE 10-0(-80

TASK LAST COMP. REG HON REG DATE LAST
TASK TASK TASK

. TYPE :NO. TITLE LEADER -MILESTONE HOURS HOURS REPORTED

PR RM617-3 CRITERI A FOR DETERMINING SIGNIFICANT HAZARDS R. DENNIG 01100 264.3 0.0 08-15-81

CONSIDERATION

DG. .RM618-4 DESIGN AND CONSTRUCTION DEFICIENCY REPCRTING R. DENNIG C0520

REQUIREMENTS
;

DG RM812-4 REV. OF REGULATORY GUIDE 1.16 " REPORTING OF R. DENNIG 00100 '

DPERATING INFORMATION"

?

. . _ . . . _ . . .

-



-
. .. .. . ..

. , _ _ _

__

R-1239414-001 RESEA RCH T A SKS C0NTR0L SY$T EM PAGE RM: 5- 1

LIST OF TASKS WHICH DO NOT HAVE AH APPROVED TCF

BRANCH: RISK METHODOLOGY 8 DATA BRANCH 3 RANCH CHIEF: R BERNER0 MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK NUMBER REG NON REG DATE LAST

NUMBER TITLE ASSIGNED HOURS HOURS REPORTED

NO TASKS IN THIS REPORT. ,

|

. _ _ _

.. . .
. , .

.
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. _ _ _ _ _ __
_ ,

R-1209411-Oct RESEA RCH T A SKS C0NTR0L 3YSVEM PAGE TM: 1- 1

SUP. MARY OF APPROVED SCHEDULE CHANGE REQUESTS IN 10-51

BRANCH: TRANSPORTATION & MATERIALS RISK BRANCH CHIEF: J MALAR 0

TASK TASK TASK- TASK WOR < DAY DATE
NUMQER TYPE TITLE LEADER SLIPPAGE APPROVED CCMMENTS

TMQ)6-9 CR DEVELOPMENT OF MODEL STATE' EMERGENCY RESPONSE D. HELLIS S3 10-08-81 TARGET DATE SLIPPED

__ _________



R-1209409-001 RE5EARCH TASKS C0NVR0L SYSTEM PAGE TM: 2- 1

LIST OF ACTIONS DURING MONTH OF 10-81

BRANCH: TRANSPORTATICH & MATERIALS RISK BRANCH CHIEF: J MALAR 0

TASK TASK TASK ACTION
NUMBER TYPE TITLE ACTION DATE

NO TASKS IN THIS REPORT.

i



- - _ _ _ _ _ _ . . .. _ _ _ _ _ _ _ _ _ _ _ ________ _ __ __ _ _ _ _ . _ . . . . _ . . _ _ . _ . _ _ _ . _ _ . . _

R-1309401-001 RE5EARCH TA SKS C0NTR0L $YSVEM PAGE TM: 3- 1

LIST OF ACTIVE TASKS REFORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: TRANSPORTATION 8 MATERIALS RISK BRANCH CHIEF: J MALARO

DATE OF DATE OF . MANPOWER
TASK NO. TASK TITLE P.A. TYPE TASK- LAST LAST NEXT NEXT REPORTED ON

NUMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE MILESTONE HILESTONE MILESTONE 10-06-80

TM007-9 INCIDENT DATA COLLECTION 29132 CR D HELLIS 81023 09/26/8SC 81040 01/31/22T 180.0 YES
AND ANALYSIS

TM010-1 PACKAGE MONITORING OH 29132 PR S BERNSTEIN 00405 07/16/81C 00495 12/01/81T 258.5 YES
RECEIPT

TM012-9 TRANSPORTATION RISK 29132 CR H EISENBERG 81020 09/10/80C 81040 09/15/81T 17.0 NO
ACCEPTANCE

TM016-2 DOMESTIC TRANSPORT- 29132 ER D HOPKINS 01500 05/11/81C 01789 c2/15/82T 793.5 'YES
REGULATION - REV TO
REFLECT IAEA CHANGE

TM019-4 SPECIAL FORM 3 NORMAL 29132 DG M WANGLER 01000 06/24/81C 111.0 YES
FORM RADIDACTIVE MAT"L

TM020-4 SPENT FUEL, HLW, 8 29132 DG M WANGLER 01000 04/15/81C 247.5 YES
PLdTONIUM SHIPPING
PACKAGES

.TM027-3 PRM 71-8 EXEMPTION FROM 29132 PR D SMITH 00100 10/27/81T 206.0 YES '

CERTAIN REQUIREMENTS OF
10 CFR 71.12

,

TM030-1 AMENDMENT TO 10 CFR 29132 PR. D NELLIS 00495 09/30/81C 00729 11/06/81T 310.0 YES
40.13(C)(6)

TM102-5 SAFETY FEATURES OF GAUGES 29132 DG D SMITH 01000 11/17/80C 20.0 YES
RADIAACTIVE MAT'L )

TM123-1 RULE CHANGE: 10 CFR 29132 PR D NELLIS 00405 09/15/81C 00495 10/30/81T 195.0 YES
20.402

TM602-4 PREPARATION OF 29132 AG M WANGLER 02700 08/26/81C 02760 10/26/81T 238.0 YES
APPLICATIONS FOR
RADIOGRAPHY

TM608-4 PREPARATION OF 29132 DG M WANGLER 00495 08/29/81C. 00705 11/02/81T 148.5 YES
APPLICATIONS FOR'
TELETHERAPY

TM701-1 PROCEDURES TO BE FOLLOWED 29132 ER- ,M WANGLER 01100 09/28/78C 01300 11/20/81E 115.5 YES
IN THE EVENT OF AN
IRRETRIEVABLE

| WELL-LOGGING SOURCE

i
!

I
'

_ - - - _ _ _ _ _ _ _ _ _ _



. . _. . _ _ __- .__.._ . . _ . - _ _--

R-1209431-001 RESEA2CH TA5KS C0NYR0L 5YSTEM PAGE TM: 3- 2

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MANPCWER AS OF: 10-03-81

- BRANCH: TRANSPORTATION 4 MATERIALS RISK BRANCH CHIEF: J MALAR 0

DATE OF DATE OF MANPOWER
-TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT. NEXT REPORTED ON

NUMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE MILESTONE MILESTONE MILESTONE 10-06-80

TM710-1 AMENDMENTS TO PARTS 30 29132 ER M MANGLER 01100 12/11/80C 01300 11/20/81E 336.0 YES
AND 70-EXEMPTION OF
SMELTED ALLOYS CONTAINING
TECHNETIUM-99 & LOW
ENRICHED U.

TM710-2 AMENDMENTS TO PARTS 30 29132 FE M WANGLER 04675 12/11/80 C 04690 11/20/81E 119.0 YES
AND 70-EXEMPTION OF
SMELTED ALLOYS CONTAINING
TECHNETIUM-99 & LOW
ENRICHED U.

'TM714-1 AIR TRANSPORT OF 29132- PR H EISENBERG 00735 03/31/81C 01100 11/12/81E 255.4 NO
PLUTONIUM

TM806-3' EMERGENCY RESPONSE BY- 29132 PT A TSE 00729 G6/29/81C 00855 12/30/81T 235.5 YES
LICENSE TRANSPORTATION
ACCIDENTS W/RADI0 ACTIVE
MAT"L

TM812-9 UPGRADING AND UPDATING 29132 CR D NELLIS 81080 08/13/81C 82000 11/15/81T 548.7 YES
WASH 1238

TM816-9 DEVELOPMENT OF MODEL 29132. CR D NELLIS 81080 05/31/81C 82000 11/01/81T 303.0 YES
STATE EMERGENCY RESPONSE

TM904-9 RAD.~ EXPOS! 0F TRANSP. 29132 CR A TSE 81080 07/16/810 82000 10/30/81T 183.0 YES
WORKERS HANDL. LARGE NUM
OF PACK OF RAD MAT'L

Th905-1 PART 35 - MEDICAL 29132 ER M WANGLER 01200 01/14/80C 01300 12/02/81T 15.0 YES
4: .: eTELETHERAPY LICENSE

u3
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APPLICATION' FORM NRC 313T
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R-1209404-001 RESEARCH TA5KS C0NTR0L SYSTEM. PAGE TM 4- 1

- 7 OEPORT AS OF: 10-31-81

MONTHLY REPORT OF TASKS IN HOLD ,

BRANCH: TRANSPORTATION 1 MATERIALS RISK BRANCH CHIEF: J MALAR 0 MANPOWER REPORTED SINCE 10-06-80s

TASK TASK TASK TASK. LAST. COMP. REG NDH REG DATE LAST'

TYPE NO. TITLE LEADER MILESTONE HOURS HOURS RIPORTED

DE TM610-2 GEIS: TRANSPORT OF RADIONUCLIDES IN URBAN N. EISENBERG C4100 843.3 130.1 10-03-81'

ENVIRONS .

DG TM702-4 IDENTIFICATION PLAQUE FOR IRRETRIEVABLE M. WANGLER 01000
WELL-LOGGING SOURCES s

PR TM813-1 PART 34 DESIGN REQUIREMENTS FOR RADIOGRAPHIC D. SMITH 00735 642.5 34.0 10-03-81

EXPOSURE DEVICES
'

s

h

9

t

^44
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%
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! R-9209407-201 RE5EARCH TASKS CCNTR0L SYSYEM PAGE TMt 6- 1 i

TASK NETWORKS REPCRT AS OF .10-31-81 I

MANP0WER AS OF 10-03-81

BRANCH: TRANSPORTATION & MATERIALS RISK BRANCH CHIEF J. MALAR 0

TYPE *' CONTRACTOR REPORT (CONTRACTOR PREPARED) TM007-9
ITITLE 8' INCIDENT DATA COLLECTION AND ANALYSIS
t

TASK LEADFR8 D. NEttIS

PREP PROG LET RECEIPT COMP L ET E APPROPRIATE NUREG EEPORT
ASSUMP710H CCHTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

~ MILESTONE LTR OR RFPA REPORT OF REPORT CCHTRACT REPT ISSUED
MUMBER 81300 81020. 81040 81060 81090 32000

TARGET 09-12-80C 09-26-8cc 01-11-32 03-31-82 05-15-82 06-30-82 ,

- ESTIMATED
>>>>>>>>>>>>>>> >>>>>>>>>>> ;

CHANGES . APPROVED TODATE: 0 DATE OF LAST APPROVAlt
I.. MANPOWER: TOTAL REG. MRS TODATE8 150.0 N0hREG: .0

COGNIZANT
' L

,

PERSONNEL

L

/

i

TYPEL -~ PROPOSED RULE TM010-1
TITLE 8 PACKAGE MONITORING ON RECEIPT ,

TASK LEADER: 5. BERHSTEIN

w. PREP PREL TIF. INITIAL' FINAL DIV RESOLUTIONS R ESOLV E OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT 8 AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE .TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
MUMBER' tt 20 100- 405 495 520 729 735 1100,

TARGEI 05-01-81C- 05-15-81C 05-51-81C 07-16-81C 12-01-81 02-01-82 03-16-82 05-03-82
I

ESTIMAIED
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>> |KWMwpWWWmum

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:2

MANF0WER: TOTAL REG. MRS TODATE: 258.5 NONREG: .0 .'

C0GNIZANT NM* W. LAKE 'N (

PERSOMMEL IE A. GRELLA |
.

!,

LEGEND .

> INDICATES MILESTONE COMPLETE
W~ INDICATES MILESTONE N/A TO THIS PROJECT
~ ' INDICATES MILESTONE BEHIND SCHEDULE-

'

-MAN-HRS IS. TOTAL PER TASK BEGINNING 10-06-80x

SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

n

[

. - - r . - . _ _ _ _ _ . _ . _
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C-1209407-005 RE5EA RCH TA5K S C0N TR0L *YSTEM PAGE TM: 6- 2

TASK HETWORKS REPORT AS OF: 10-31-81
MANF0WER AS OF 10-03-81

BRANCH: TRANSPCRTATION I MATERIALS RISK BRANCH CHIEF: J. MAltRO

TYPE: CONTRtCTCR REPORT (CCNTRACTOR *REPARED) TM312-9
TITLE: TRANSPCRTATION RISK ACCEPTANCE
lASK LFfDE": M. EISENBEPy

i PREP PROG LET RECEIPT CCMPLETE APPROPRIATE NUREG REPORT
'

ASSUMPTION COMTRACT OF Df: AFT DRAFT REVIEW DISTRIBUTION 'FR!NTED AND
| MILESTONE LTR CR RFPA REPORT . 0F REPORT CCNTRACl PEPT ISSUED

| HUMBLR 81000 51020 81C40 81080 81090 82000

| TARGEI 07-03-80C 09-10-80C 09-15-61 10-15-81 01-15-32
ESTIMATED

l ~~~~~~~~~~~ ~~~~~~~~~~~~~~>>>>>>>>>>>>>>> >>>>>>>>>>> **wdawnv 4**w w

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPRCVAL:
MANPOWER: TOTAL REG. HRS TODATE: 15.0 NONREG: 2.0
CCGNIZANT NM: C. MACDONALD RS: R. LERNER0
PERSONNEL IE: A. GRELLA

TYPE: EFFECTIVE RULE TM01E-2
TITLE: DOMESTIC TRANSPCRT REGULATION - REV TO REFLECT IAEA CHANGE
TA?K LEADER: D HLP4"Ni

END OF PREP OF FINAL RESOLUTION FINAL RESOL OFFICE SU3MITTED EFFECT
F 'J B L I C LEFFEC RULE DIVISION COMMENTS ACRS CCMNTS CONCURRENCE TO EDO / PUBLISHED

MILESTONE COMNT PRD COMPLETE REV COMPLETE CCMPLETE COMPLETE CCMMISSION FEDERAL REG
NUMBER 1100 1300 1A00 1500 1788 1789 1790 2000

TARGET 08-15-79 10-01-80 02-06-81 03-06-81 02-15-82 03-15-82 04-30-82
ESTIMATED 08-08-79C 12-15-80C 02-05-81C 05-11~81C

>>>>>>>>>>> >>>>>>>>>> >>>>>>>>>>>> >>>>>>>>>> axwwemw**** :

CHANGES: APPROVFD TODATE: 2 DATE OF LAST APPROVAL: 09-28-El
MANPOWER TOTAL REG. HR$ TODATE: 791.5 NONREG: 2.0

- COGNIZANT NMI C. MACCONALD
PERSONNEL IE: A. GRELLA

LEGEND
> INDICATES MILESTONE COM?LETE
* INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAH-PRS TS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BECINNING 09-01-60

t



R-1209407-001 R E5EA RCH TA SK S C0N T R0L 5Y$ TEM PACE TM 6- 3

TA3K NETWORKS REPORT AS OF: 10-31-31
MANPCWER AS OF: n0-03-81

BQLNCH: TPANSPORTATIGH 3 MATERIALS RISK. SRANCd CHIEF: J. MALARD

TV?E: CRAFT GUIDE TM019-4
TITLE: SPECIAL FORM 4 NORMAL FORM RADI0 ACTIVE MAT"L
VA5E tEADEer n . u s N r,s. E p

| 4 i
IPREP PP.EL TIF IMITIAL ! DIVISION RESOLUTION ACRS COMNT RESCLVE CONCUR LEAD PRIMTED AND

STAT / PREP APPROVED DCAFT 1REVIEUS C C.".M E N T S REVIEW T1LMO DIV DIR DIVISION IN ISSUED FOR
TIF COMPLETE ICCMPLETE CCPPLETE CCMPLETE RES SIGNED NRR/NMSS COMMENT

MILESTONE ASST DIR
HUNBER 10 1 20 100 4A0 495 SIS 705 720 1000

TARGET 06-03-80C 06-03-act 08-15-80C 1 c - 31 -8 0 11-14-80 04-14-31 05-05-21 06-01-81
ESTIMATED 12-01-80C 12-CS-80C 05-OS-81C 05-3C-81C 06-24-51C

>>>>>>>>>>> >>>>>>>>>- >>>>>>>>> >>>>>>>>> :>>>>>>>>>> ********* , >>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>
CHANGESs APPPOVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 111.0 NONREG: .0

COGNIZANT NM: W. LAKE
P EP.S ONN EL IE: A. GRELLA

TYPEt ' DRAFT GUIDE TM020-4
TETLE: SPENT FUEL, NLW. 4 PLUTCHIUM SHIPPING PACKAGES
14SK LEADER: M. M A *j,G_f. E P

PREP PREL TIF INITIAL DIVISION RESOLUTION ACKS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT /PRLP APPROVED DRAFT REVIEUS COLMENTS REVIEW MEric DIV DIR DIVISICH IN ISSUED FOR

TIF COMPLETE COMPLETE C0!1PLETE COMPLETE RES SIchED N R R/ H!1SS COMMENT
MILESTONE ASST DIR
HUMBER 10 20 100 , 480 495 515 705 720 1000

ETARGET - 06-03-80C 06-03-80C 07-21-80 to-u3-30 10-31-80 12-05-80 03 25-81C 04-15-81C
ESTIMATED 08-21-80C 12-01-80C 17-05-80C 05-06-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>> axwm**w*d >>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 247.5 NONREG: .0

COGNIZANT NN: W. LAKE
_ PERSONNEL IE: A. GRELLA

LEGEND
> INDICATES MILESTONE CCMPLETE
* INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BENIND SCHEDULE

MAN-NRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-8C



R-12:94 7-t*1 R E5EA RCH TA 5K S C0N TRCL 5YST EM PAGE TMs 6- 4

TASK NETWORKS REPORT AS OF: 10-31-81
MANPCLER AS OF: 10-03-81

|

|

CRANCM: TRe:4SPORTATION & MATERIALS RISK ERANCH CHIEF: J. MALAR 0

TYPE: PRCPOSED RULE TM027-3
TITLE: PFM 71-3 EXEPPTICN FROM CER!AIN REQUIREPENTS OF 10 CFR 71.12
TASY LEADFT: D. SMITH

I i

PREP PREL TIF INITIAL (FINAL DIV RESOLUTIONS RESCLVE OFFICE SU3 MITT PROPOSED RULE i

STAT / PREP APP 99VED . DRAFT 'l AGREE STATE CCMMENTS ACR3 COMNTS CCNCURRENCE TC ED0/ PU3LISMED IN
GILESTCNE TIF COMPLETE REV CCP.PLETE COMPLETE 'CCMPLETE COMNISSICN FEDERAL REG.

] 00 130 405 495 520 729 735 1100NLMSER 10

TARGET t 10-27-31 11-10-21 11-27-81 12-t3-81 12-31-s1 01-15-82 |
...,*......l.........

, .. ........ ;
ESTIMATED i

CHANGES: ** PROVED TODATE: 1 DATE OF t%ST APPROVAL: 0?-25-81
MANPCWER: TOTAL REG. HRS TODATE: 206.0 NCNREG: .0
COGNIZA%T
PERSONNEL

TYPE: PROPOSED RULE TM330-1
TITLE: AMENDMENT TO 10 CFR 40.13(C)(6)
I!SK tEADER: D. NR( 'S

|
PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE CFFICE SUPMITT IPROPOSED RULE

- |

STAT / PREP APPROVED DRAFT I AGREE STATE CCMMENTS ACRS CCMiTS CONCURRENCE TO EDC/ ' PUBLISHED IN
MILESTONE TIF COMPLETE REV CCM?LETE COMPLETE CCMPLETE COMMISSION FEDERAL REG.
NUMBER 10 20 100 405 415 520 729 735 1100

TIRGET 04-C1-51C 04-10-81C 05-29-81C C8-07-31C 09-30-31C 11-06-31 12-15-81
ESTIMATED

>>>>>>>>>>>{>>>>>>>>> >>>>>>>>> >>>>>>>>>>>>> >>>>>>>>>>>|,ww...w.*w. .....w .... .
'

CHANCES: APPROVED TODATE: 3 DATE OF LAST APPRGVAL:
MANPOWER: TOTAL REG. HRS TODATE: 310.0 NONREG: .0
COGNIZANT hM: D. NUSSEAUMER
PERSONNEL IE: H. THORH3URG

LEGEND
> INDICATES MILESTONE CCM?LETE
* INDICATES HILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTCNE EEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGIhMING 10-06-8C
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-30

__ _ _ _ _ _ - _



. . _ _ _ . _ _- __. - . . _ . . _ _ . _ - . _ _ _ _

R-1209407-001 RESEA RCH T ASKS C0NTR0L SYSTEM PAGE TM 6- 5

TASK NETWORKS REFORT AS OF 10-31-51
MANPOWER AS OF 10-03-81

ERANCH:'TRANSPORTA1IDH & MATERIALS RISK BRANCH CHIEF: J. MALARC

TYPE: DRAFT GUIDE TM102-5
TITLES SAFETY FEATURES OF GAUGES RADIAACTIVE MAT'L )

: TASK LEADER: D. SMITH

PREP PREL TIF INITIdL DIVISION RESOLUTION ACRS COMNT RESGLVE CONCUR LEAD PRINTED AND
' STAT / PREP APPROVED DRAFT REVIEWS CCMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF. COMPLETE COMPLETE COMPLETE COMPLETE RES SIGF.ED HRR/SMSS COMMENT
MILESTONE ASST DIR

;- NUMB ER to 20 100 980 495 515 705 720 1000 4

TARGET 06-23-80C 06-23-80C 01-01-80 07-15-80 07-22-80C 08-08-80 te-09-80 10-30-30
' ESTIMATED 06-24-80C 07-22-80C 09-10-80C 10-03-80C 11-17-80C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>> ***wwwwum >>>>>>>>>>>>> >>>>>>>>>>>n>>>>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 20.0 NONREG .0
COGNIZANT
PERSONNEL

. TYPES. PROPOSED RULE TM123-1
TITLE: RULE CHANGE: 10 CFR 20.402
TASK LEADER: D. HELLMS

PREP PREL TIF IHITIAL FINAL DIV RESOLUTICHS R ESOLV E OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT & AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE 10 ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE CCMPLETE COMMISSICH FEDEEAL REG.
HUMBER 10 20 "100 405 495 520 729 735 1100 +

,

TARGET 02-20-81C 04-15-81C 07-30-81C 09-15-81C 10-30-81 11-30-81 Cl-15-82 03-30-82
. ESTIMATED

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>> wwwwwwwwwww
CHANGES: APPROVED TODATE: .1 DATE OF LAST APPROVAL: 07-21-81
MAMPOWER: TOTAL REG. HRS TODATE: 195.0 NONREG: .0
COGNIZANT HM R. CUNNINGHAM IE: L. HIGGINBOYHAM.

PERSONNEL NM R. BURHETT EL: R. FONNER

LEGEND
> INDICATES MILESTCHE COMPLETE
u_ INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
. SCHEDULE CHANGES IS TOTAL BEGINHING 09-01-80



- - - -

R-1209407-001 R ESEARCN TA SRS C0NTR0L 5VSTEM PAGE VM: 6- 6

TASK NETWORKS REPORT AS OF: 10-31-81
MANFCWER AS OF: 13-03-81

GRANCNS TRAN!PCRTATION & MATERIALS RISr 3RANCN CNIEF: J. MALAR 0

TYPE: ACTIVE CL'IDE TM632-4
TITLE: PREPARATION OF APPLICATIONS FOR RADIOGRAPHY
TASr LEADER: M. '4; ngl ER

60 DAY RESCLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
COMNT PRD CCMMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND

MILESTONE CCPTLETE 4 DIV REV COMPL ET E COMPLETE 3Y RES COMPLETE CCMPLETE SIGNED DIV DIR 03TAINED REISSUED
NU7tER 1210 1220 14E0 1500 1695 1715 2472 2700 2760 3000

TA3GET 08-29-80C c5-15-81 06-15-81 06-11-81 07-09-81 08-06-81 10-26-81 11-16-81
ESTIMATED 94-27-81C 06-12-81C 07-16-81C 07-23-31C 08-26-81C

>>>>>>>>>>>g>>>>>>>>> >>>>>>>>> >>>>>>>>> *********r** ********* >>>>>>>>> >>>>>>>>>>>>>>
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-28-81
MANPOWER: TOTAL REG. NRS TODATE: 238.0 NONREG: .0
COGNIZANT IE: L. NICGINSOTNAM
PER30NNEL IE: R. MEYER

TYPE: DRAFT GUIDE TM608-4
TITLE: PREPARATION OF APPLICATIONS FCR TELETNERAPY
VASK LEADER: M. WANG (ER

PREP PREL TIF INITIAL - DIVISION RESOLUTION ACRS COMNT RES3LVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS CCMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COM?LETE COMPLETE COMPLETE RES SIGNED HRR/NMSS COMMENT

MILESTONE |
ASST DIR

NUMBER 10 20 100 480 495 515 705 720 1000

TAIGET 01-21-8 0 C 102-04-80C 03-02-81C 06-15-81 06-29-81 11-02-81 11-25-81 12-23-81
ESVIfiATED ! 03-12-81C 08-29-81C

>>>>>>>>>>>t>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>> *********
CHANDES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 09-28-81
MANPOWER: TOTA L F.EG. NRS TODATE: 148.5 NONREG: .0 -

COGNIZANT NN: P. VACCA
PERSONNEL IE: T. REMSEN

.

LEGEND
> INDICATES MILESTONE COMPLETE
* INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BENIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL DEGINNING 09-01-80

- _ _ _ .



-- - _ - _ . _ _ _ - _ _ _ - - _ _ _ - _

R-1209407-001 RESEA RCH TA SKS C0N TR0L SYSTEM PAGE TMs 6- 7

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OFa 10-03-81

SRANCNs TRANSPORTATION & MATERIALS RISK BRANCH CHIEF: J. MALAR 0

VYPE: EFFECTIVE RULE TM701-t
TITLE * FROCEDURES TO $E FOLLCWED IN THE EVENT OF AN IRPETRIEVt.BLE WELL-LOGGING SOURCE
VA5K L E A D55 M. WANG 1ER

END OF PREP OF FINAL RESOLUTICH FINAL RESOL OFFICE SUEMITTED EFFECT
PUBLIC EFFEC RULE DIVISION COMMENTS ACRS COMNTS CDNCURRENCE TO ED3 / FUBLISHED

M8LESTONE COMNT PRD COMPLETE REV COMPLETE COMPLETE COMPLETE CCMMISSION FEDERAL REG
NUMBER 1100 1300 1400 1500 1788 1789 1790 2000

TARGET 11-27-78C 06-16-82 08-11-82 09-01-82 10-06-62 11-04-82 12-04-82

LSTIMATED 09-28-78C 11-20-81
>>>>>>>>>>> wwn*madwax*

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 09-28-81
MANPOWER: TOTAL REO. hts TODATE: 115.5 NONREG: .0
COGNI2 ANT
PERSONNEL

TYPE: EFFECTIVE RULE TM710-1
TITLE: AMEhDMENTS TO PARTS 30 AND 70-EXEMPTION OF SMELTED ALLOYS CONTAINING TECHNETIUM-99 8 LOW ENRICHED U.
TASK LEADER: M. WANGl.ER

END OF PREP OF FINAL RESOLUTIDH FINAL RESOL OFFICE SUBMITTED EFFECT
PUBLIC EFFEC RULE DIVISION COMMENlS ACRS COMNTS CONCURRENCE TO EDO / PUBLISHED

MfLESTONE COMNT PRD COMPLETF. REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG
NURBER 1100 1300 1400 1500 1788 1729 1790 2000

TAEGEI 12-11-80C 11-16-81 12-16-81 12-31-81 01-29-82 03-01-82 04-01-82

ESTIMATED 11-20-88 12-21-81 01-04-82
>>>>>>>>>>> Mmwwwwmuwww

CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-28-81
MANPOWER: TOTAL REG. HRS TODATE: 336.0 NONREG: .0

COGh!ZANT IE J. METZGER
PERSONNEL HM: J. BROWN

LEGEND
> INDICATES MILESTONE COMPLETE

INDICATES MILESTONE N/A TO THIS PROJECTM

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HR$ IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80



._ _ .

R-1209437-001 RESEA RCH T A SKS C0N T POL SYSTEM PAGE TM: 6- 8

TASt NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF 10-03-81

BPANCH: TRANSPCRTATION A MATERIALS RISK BRANCH CHIEF: J. MALAR 0

TYPE: FINAL ENVIRONMENTAL STATEMENT TM710-2
TITLE: AMENDMENTS TO PARTS 30 AND 70-EXEMPTICN OF SMELTED ALLOYS CO.MTAINING TECHNETIUM-99 1 LOW ENRICHED U.
T A S8( IMf|R : M. DAH1tER

END OF DES FIRST DRAFT ' FINAL DIV RESOLUTION ELD REVIEW 'FES PRINTED FEDERAL REG
COMMENT |0F FES REVIEW OF COMMENTS CCMPLETE 'AND ISSUED NOTICED

MILESTONE PERICD : COMPLETE COMPLETE CCMPLETE PUBLISHED
NUMBER 4675 4693 5180 i 5230 5240 5280 5500

TARGE1 12-11-50C 11-10-81 12-05-81 C1-08-82 02-01-d2 03-01-22 03-12-82
ESTIMATED 11-20-81 12-15-81 01-15-82

>>>>>>>>>>>>
,

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 09-28-81
MANPOWER: TOTAL REG. HR$ TODATE: 118.5 NONREG: .5
COGNIZANT IE: J. METZGEP.
PERSONHCL NM: J. BROWN

TYPE: PROPOSED RULE TM714-1
TITLE: AIR TRANSPORT OF PLUTONIUM
TASK LEADFR: H. EISENPERG

i '

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE ,0FFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT & AGREE STATE COMMENTS ACRS COMNTSICONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF CCf1PL ET E REV CCMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
HUMSER to 20 100 405 495 520 729 735 1100

TARGET 01-31-78C 02-23-78C 01-30-79C 08-G4-E0C 01-31-81 02-06-81C 02-06-81 05-01-81
ESTIMATED | 12-31-8CC 03-31-81C 11-12-81

>>>>>>>>>>> >>>>>>>>> >>>>>>>>>|>>>>>>>>>>>>> >>>>>>>>>>> ww*******m* >>>>>>>>>>>L>>>>>>>>>> -~~----------

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPCWER: TOTAL REG. HRS TODATE: 240.5 NONREG: 14.9
COGNIZANT NM R. CHAPPELL
PERSONNEL g

i

IEGEND
> INDICATES MILESTONE COMPLETE
u INDICATES MILESTCHE N/A TO THIS PROJECT
~

INDICATES MILESTONE BEHIND SCHECULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-31-30

,
-__ ________



R-1209407-001 RESEA RCH TA SK$ C0MTR0L SY STEM PAGE TM: 0- 9

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 1G-03-81

BRANCH: TRANSPORTATION 8 MATERIALS RISK ERANCH CHIEF: J. MALARG

VYPE: PETITION TM006-3
TITLE: EMERGENCY RESPONSE BY LICENSE TRANSPORTATION ACCIDENTS W/RADI0 ACTIVE MAT"L
TAS(_ LEADER: A. TSE

PREP PREL TIF DPAFT FINAL REV RESOLUTIONS RESOLVE OFFICE PETITION PROPOSED RULE
STAT / PREP APPROVED PAPER & AGREE STATE COMMENTS ACRS CCMNTS CONCURRENCE PRESENTED OR NOTICE DENIAL

MILESTONE TIF COMPLETE REV COMPLETE CCMPLETE C0"PLETE CONMISSION FUBL IN FED REG
NUMBER 10 20 103 400 495 520 729 855 1100

TARGET C6-30-80C 07-18-80C 11-15-80C 05-01-21 11-01-31 12-30-81 03-85-52
ESTIMATED 06-10-81C C6-29-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> ************* >>>>>>>>>>> wwwwwwwww** >>>>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPCWER: TOTAL REG. HRS TODATE: 232.5 N O N P. E G : 3.0
COGNIZANT EL: E. JAKEL
PERSONNEL NM: V. NODGE

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) TM812-9
TITLE: UPGRADING AND UPDATING WASH 1238
TASK LEADER: D. HELLIJ

l
PREP PROG LET RECEIPT C0f1P L ET E lAPPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
HUMBER 81000 81020 C1040 31C80 81090 82000

TARGET 04-17-78C 12-12-78C 07-26-81C CB-13-81C 11-15-81
ESTIMATED

i>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>> |>>>>>>>>>>>>>> >**w<nua**w****
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-20-81
MANPOWER: TOTAL REG. HRS TODATE8 545.7 NONREG 3.0
COGNIZANT
PERSONNEL

-

LEGEND-
> INDICATES MILESTCHE COMPLETE
N INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAH-HRS IS TOTAL PER TASX BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

- - _ _ _ _ .



_.

C-1299407-091 RESEA RCH TA SKS C0NTR0L 5YSTEM PAGE TM: 6-10

TASK NETWORKS REPORT AS OF 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH TRANSPCRTATION A MATERIALS RISK BRANCH CHIEF: J. MALAR 0

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) TM316-9
TITLE: DEVELOPMENT CF MODEL STATE EMERGENCY RESFCNSE
IASK LEADFR: D. NEllTS

PREP PROG LET RECEIPT CCMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPCRT OF REPORT CONTRACT REPT ISSUED
NUMSER 81000 81020 81040 81080 81070 S2000

TARGET 03-25-80C 07-01-80C 04-30-81 05-31-81C 11-01-81
ESTIMATED 05-10-81C i '

>>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>l>>>>>>>>>>>>>> .nw..*w=**wwwwm
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 10-01-81
MAN?CWER: TOTAL PEG. HRS TODATE: J03.0 NONREG: .0
COGNIZAM1
PERSONNEL

|
r

TYPE: CONTRACTOR REPORT (CCNTRACTOR PREPARED) TM?04-9
TITLE: RAP. EXPOS. OF TRANSP. WORKERS HANDL. LARGE NUM OF PACK OF RAD MAT'l
TfjK L E A DKR : A. TSE

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PPINTED AND

MILESTONE LTR CR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 31040 81080 81090 32000

TARGET 02-2/-81C 04-20-31 10-30-81
ESTIMATED 07-16-81C

wymawawrungus,w *nner**mmvw >>>>>>>>>>> >>>>>>>>>>>>>> wm*<***,m=*****

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-31-81
MANPOWER: TOTAL REG. HRS TCDATE: 181.0 NONREG: 2.0
COGNIZANT SP: M. JANIEK
PERSONNEL NM: V. HOCGE

LEGEND |> INDICATES MILESTONE COMPLETE !

O INDICATES MILESTONE N/A TO THIS PROJECT
|~

INDICATES MILESTONE BEHIND SCHEDULE |

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHECULE CHANGES IS TOTAL SEGINNING 09-01-80

- - - - _ _ _ _ _ _ _ .



P-1209407-001 RESEA RCH TA 5KS C0N TR0L SYSTEM PAGE TM: 6-11

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF 10-03-81

ERANCH2 TRANSPORTATION 8 MATERIALS RISK BRANCH CHIEF: J. MALAR 0

TYPE: EFFECTIVE RULE TM905-1
TITLE: PART 35 - MEDICA. TELETNERAPY LICENSE APPLICATION FORM NRC 313T
T W LEAD 9' M d17tff

1 4

END OF
' PRF* OF FINAL RESOLUTION FINAL RESOL OFFICE SUBMITTED EFFECT

PUBLIC EFFEC RULE DIVISION COMMENTS ACRS CCMNTS CONCURRENCE TO EDO / PUBLISHED
MILESTONE CCMN1 PRD 'CCMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG
NUMBEE 1103 1300 1400 1100 1788 1789 1790 2000

YARGET Y2-C2-81 01-04-82 01-18-82 02-15-82 03-15-82 05-16-82
ESTIMATED

wynen.***w* * * v * n 4 * .* * * *

CHANGES: APPE,0VED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 15.0 NChREG: .0
COGNIZANT fiM : P. VACCA
PERSONNEL IE: T. REf1SEN

LEGEND
> INDICATES MILESTONE CCMPLETE
M INDICATES MILESTONE N/A TO TNIS PROJECT

INDICATES MILESTCHE BEHIND SCHEDULE~

titN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

.-_ _________ _
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R-1239411-001 R ESEA RCH TASK $ C0NTR0L SYSTEM PAGE HF2 t- t

SUMMARY OF A? PROVED SCHEDULE CHANGE REGUESTS IN 10-81

BRANCHs H" MAN FACTORS BRANCH BRANCH CHIEF 2 J NORBERG

T #.3 K TASK TASK TASK MORK PAY DATE
MLMBER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

HF133-1 ER REPORTING OF CHANGES TO QA PROGRAM W. BELKE 2C 1G-26-81 TARGET CATE SLIPPED

HF919-1 PR AP?LIC%3ILITY OF to CFR PART 50, APPENDIX 3 TJ W. BELKE 39 13-26-81 TARGET DATE SLIPPED-
13 CFR PART 53, APPENDIX A

,

_ . _ _ _ _ . _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ _



- - - - _ _ _ - _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _
_ __ ,

R- 12 0 9',3 9- 0 01 RESEA RCH TA SK5 C0N TR0L SY ST EM PAGE HF: 2- )

LIST OF ACTIONS CURItt3 MCNTH OF 10-81

BRANCH: HUMAN FACTORS BRANCH 1 RANCH CHIEF: J NCRBEW.G

. TASK TASK TASK ACTICH
hUF3ER 1TPE TITLE ACTION DATE

NO TASKS IN THIS REPORT.



_ _ . _ _ _ _ . . - _ _ . _ _ . _ _ _ _ _ _ _ _ _ _ - _ _ ___ ___ _ _ _ _ _ . ._.___.____._.__m , . . _ . _ _ _ _ _ _ _ _ _ _ . ._, __.

1

.

R-1209401-001 RESEARCH TA SKS C0NTR0L 5YSTEM PAGE HF: 3- 1 ,

LIST OF ACTIVE TASKS REPORT AS OFr 10-31-81
MANPOWER AS OF 10-03-81

BRANCH: HUMAN FACTORS BRANCH BRANCH CHIEF: J NORDERG

DATE OF DATE OF MANPOWER-
TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT HEXT REPORTED ON

NUMBER LEADER COMPLETED CCMPLETED SCHEDULED SCHECULED SINCE SCHEDULE
MILESTONE MILESTONE MILESTONE MILESTONE 11-06-80

.HF002-5 ~REV. 3 TO R.G. 1.28 QA 26112 AG T SCAR 3ROUCH 01695 10/19/81C 01715 12/08/81T 370.0 YES
' PROGRAM REQUIREMENTS

(DESIGN 1-CCHSTRUCTION)

HF008-4 REV. 2 TO R.G. 1.101 26142 GN M JAMG0CHIAN C0975 07/18/810 01000 10/30/81T 140.0 YES

HF019-1 REVISIDH TO CFR PART 55 26112 PR E MERSCH0FF 007 5 02/02/81C 01100 04/15/82E 528.0 YES
"0PERATOR LICENSING"

HF102-4 EMERGENCY PLANNING FOR 26142 GN M JAMG0CHIAN 00010 10/30/8tT .0 YES
RESEARCH AND TEST
R EACTORS

'

.HF104-1 EMERGENCY PREFARECHESS 26142 PR M JAMG0CHIAN 00100 06/15/81C 00729 06/01/82E 625.0 NO
'

RULEMAKING PAETS 30,40 8
70

? HF114-1 MODIFICATION TO to CFR 26142- PR M JAMGOCllIAN 00735 10/09/81C 01100 11/15/81E 327.0 NO
50.72

HF133-1 . REPORTING OF CHANGES TO 26112 ER W BELKE 01100 07/02/81C 01300 11/01/81T 266.0 YES
QA' PROGRAM

HF608-4- ISFSI - OPERATOR TRAINING 26112 CG E MERSCH0FF 00480 10/23/81C 00495 11/30/81T 218.5 YES
-

,

HFC07-5 REV. 2 TO R.G.'t,8, 26112 DG E MERSCH0FF 01000 10/02/80C 350.0 YES
PERSONNEL SELECTION AND-
TRAINING

HF902-4 REV. 3 70-R. G. 1.33, QA 26112 'AG T SCAR 3 ROUGH 02472 09/14/81C 02700 09/28/81T 574.5 YES
PROGRAM REQUIREMENTS
(OPERATIONS)-

'

,HF908-5' SUPPLEMENTARY QA REQUIRE. 26112' AG F FCRSCHER 01695 10/15/81C 01715 11/15/81E 164.0 NO
FOR INSTALL' INSPEC. 8..

-TESTING OF STRUCT.
CONCRETE

:HF919-1 ' APPLICABILITY OF'10 CFR 26112 ' PR W BELKE 00520 08/15/80C 00729 11/06/81T 136.0 YES
~PART 50, APPENDIX B TO 10
.CFR PART 50, APPENDIX A'

. ._ , _ _ _ _ _ _ - - - _ _ _ _ _ _ _ _ _ _



. - - - . _ _ _ -_ _ _ _ _ . - - . _ _ _ _ _ _ - . - _ _ - _ _ . - . - .. . - .

R-1809404-001 RE5EABCH TASKS C0NTR0L SYSTEM PAGE HF: 4- 1

REPORT AS OF: 10-31-81
MONTHLY REPORT OF TASKS IN HOLD

-BRANCHs HUMAN FACTOPS BRANCH BRANCH CHIEF: J NORBERG MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK TASK LAST COMP. REG NON REG DATE LAST
TYPE NO. TITLE LEADER MIL ESTONE HOURS HOURS REPORTED

GN NF022-4 MGMT FOR DESIGN AND CONSTRUCTION (TMI ACTION PLAN R. DISALVO 00100 316.0 0.0 05-09-81
s II.J.3.2)

DG liF914-4 REV.I TP R.G. 1.30, Q.A. F0it S. RICHARDSON 00020
INSTALLATION,IhSPECTION, & TESTING OF It:STRUMENT

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _



. _ - - _ . _ _ . - _ .

R-1209414-001 RESEA RCH T A SKS C0NTR0L SYST EM PAGE HFr 5- 1

LIST OF TASKS WHICH DO NOT HAVE AN APPROVED TCF

BRANCHs HUMAM FACTORS BRANCH BRANCH CHIEF: J NORBERG MANPOWER REPORTED SINCE 10-06-80
.

TASK TASK TASK HUMBER REG NON REG DATE LAST
NUMBER TITLE ASSIGNED HOURS HOURS REPORTED

HF014-1 REVISE 10 CFR 50 TO INCLUDE LAB ACCREDITATION 09/29/80 510.5 4.0 10-03-81

H F 018 - 1 REV. OF to CFR 50.54 09/15/80 524.0 11.3 06-27-81

HF119-5 SIMULATOR TRAINING PROGRAM - REG GUIDE 10/07/80 31.0 0.0 C2-21-81

HF124-5 QUAL. 1 CERT. OF INSTRUMENTATICH & CONTROL 10/31/80 30.0 4.0 04-11-81
TECHNICIANS IN HPP'S

HF129-1 ALCOHCL CONSUMPTION RULE FOR NPP PERSONNEL 01/19/81 245.0 0.0 09-26-81

HF131-5 QUALIFICATICH OF MAINTEHANCE PERSONNEL C1/30/31

HF132-5 QUALIFICATION OF RADIATION PROTECTION 01/30/81
TECHNICIANS

HF312-5 CONSOLIDATION OF GENERIC CA REQUIREMENTS (NGA-2) 12/29/80 16.0 0.0 08-01-81

HF703-8 RETENTION OF INDUSTRY CODES AND STANDARDS 09/29/80 5.8 0.0 11-29-80

HF906-1 CHANGE TO APPENDIX E - EMERGENCY PLANNING 01/19/81 206.0 88.0 10-03-81

HF910-4 REV. 2 TO R.G. 1.114 - CUIDANCE ON BEING AN 09/15/80
OPERATOR AT CONTROLS OF hPP

- _ _ _ - _ _ _ _ _ - - _ .



. ~- --_ _ , _ . _ . . _ _ . _ _ . _ . _ . _ _ _ _ _ . _ _ _ . . _ . . _ _ _ _ . _ . _ _ _ _ .-. - _ . . _ , _ ,___

-R-1289487-001 RESEA RCH TA SaS C0NTRGL 5YSTEM PAGE HF 6- 1

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF 10-03-81

BRANCH: HUMAN FACTORS BRANCH BRANCH CHIEF: J. NCRBERG

!!

TYPE: ACitVE GUIDE HF002-5
TITLEr~ REV. 3 TO R.G. 1.28 QA PRJCXAM REQUIREMENTS (DESIGN A CONSTRUC1 ION)
TASK LEALfR: T. SCAE390VGH

60 DAY RESCLVE . DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMAT RESOLVE OFFICE REV PRINTED
COMNT PRD CCMMENTS REVIEWS COMMENTS CDMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND

MILESTCHE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR O3TAINED REISSUED *

,
huMBER 1210 1220 1450 1500 1695 17 15 2472 2700 2760 3000

TARGET C6-12-81C 08-03-81C 09-C1-81C 10-01-81C 4- 19-81 C 12-08-81 12-08-81 01-14-82 02-01-82 03-01-82
-ESTIMATED

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-22-81
MANPCWER: TOTAL REG. HRS TODATE: 370.0 NOHREG: .0
COGNIZANT

; PERSONNEL

4

4

' TYPE: . DRAFT GUIDE (HRR/ACRS) HF008-4
TITLE 8 REV. 2 TO R.G. 1.101

-

'VASK LEADER: M. JAMqnCHIAH-

-PREP PREL TIF INITIAL DIVISIONS RESOLUTICHS SUSMISSION ACRS COMNT RESOLVE PRINT I DIST PRINTED AND
STAT / PREP APPROVED DRAFT- REVIEWS COMMENTS TO ACRS (NRR) REVIEW MEMO DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
MZLESTONE ASST DIR
NUMBER to 20 100 480 495 510 515 705 975 1000

TARGEi 12-30-80C 01-30-81C 04-30-81C 05-30-81C 06-30-81C 08-30-81 09-30-31 10-30-81 i

ESTIMATED .
. 06-24-81C 0 7- 18-81 C

5 >>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>> wwwwwwwwwwwww hwwwwwwww >>>>>>>>>>>>> >>>>>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MAUPCWER: TOTAL REG. HRS TDDATE: 129.0 NONREG: 11.0

. COGNIZANT IE:-3. GRIMES
PERSCNNEL

.c
*

F

~

LEGEND
> INDICAeES MILESTONE COMPLETE
x INDICATES MILESTONE N/A TO THIS PROJECT~

INDICATES MILESTONE BEHIND SCHEDULE i

MAN-SRS'IS TOTAL PER TASK BECINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

" _ _ _ . . __. _ _
_ _ _ _ _ _ . _ . _ _ _ _ _ _ _



R-12094G7-001 RESEARCH TA5( 5 C0N T20L 5YSTEM PAGE HF: 6- 2

T A S (. NETWCRKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: HUMAH FACT 025 BRAhCH BRANCH CHIEF: J. NORBERG

TYPE: PROPOSED RULE HF019-1
TETLE: REVISICH TO CFR PART 55 "0PERATOR LICEhSING"
lair LE10FP: E. 'E P 1_C H 3 F F

PREP PREL TIF INITIAL FIMAL DIV RESOLUTICNS RESOLVE OFFICE SUBMITT - PROPOSED RULE
STA7/PRCP APPROVED ORAFT & AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

112LESTONE TIF COMPLETE REV CCM?LETE COMPLETE CCMPLETE COM;11S SION FEDERAL REG.
NUMEER 10 20 100 405 495 520 729 735 1100

TARGEI 12-21-7)C 12-21-79C 02-13-30 05-12-60C 06-25-80C 10-11-80 07-23-80 01-30-82
ESTIMATED 03-21-80CL 10-27-30C 02-02-81C 04-15-82

>>>>>>>>>>> >>>>>>>>> >>>>>>>>>' eeWWhWW44WWPd >>>>>>>>>>>, >>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>
CHANGES: APPROVED TODATE: 1 LATE CF LAST APPROVAL: 06-26-81
M A N F O*A ER : TOTAL REG. HRS TODATE: 527.0 N 01.R E G : 1.0
COGNIZANT
PERSONNEL

TYPE: DRAFT CUIDE (NRR/ACRS) HF102-4
TITLE: EMERGENCY PLANNING FOR RESEARCH AND TEST REACTORS
TASK LEADFP: M. JAMGOCHIAN

PREP PREL TIF INITIAL DIVISIONS RESOLUTIONS SUBMISSION ACRS COMNT RESOLVE PRINT & DIST PRINTED AND
STAT / PREP AFPROVED DRAFT REVIEWS COMMENTS TO ACRS (HRR) REVIEW MEf10 DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE C0MPLETE COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
MILESTCNE ASST DIR
HUMBER to 20 100 480 495 510 515 705 975 1000

TARGET 10-30-81 10-30-81 11-30-81 12-30-81 01-30-82 02-30-82 03-30-82 04-30-82 05-30-82 06-30-82
ESTIMATED

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOJER: TOTAL REG. NRS TODATE: .0 NONREG: .0

COGNIZANT IE: B. GRIMES
PERSONNEL

_

LECEND
> 7.NDICATES MILESTONE COMPLETE
> IHDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINflING 09-01-80



_. . __ . - - _ _ . _ _ . _ _ . _ _ - . . _ . - .-__ _ __. . ._ - _ ..._ _ _ _ .- -

''

R-9209407-001 3ESEARCH TA5KS C0WT20L SYSVEM PAGE HF 6- 3 ~

TASK NETWORKS REPORT AS OF 10-31-81
MANPCWER AS OF: 10-03-81

BRANCH: HUMAN FACTORS BRANCH 3 RANCH CHIEF: J. NORBERG

TYPE * PROPOSED PULE HF104-1
TfTLE: - EMERGENCY PREPAREDNESS RULEMAKING PARTS 30,40 8 70
IASK LEADFR: M. J A".G0 CHI A N

PREP P2EL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT A AGREE STATE CCMMENTS AC25 COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

M8tESTONE TIF COMPLETE REV COMFLETE CCr1PLETE COMPLETE CCMMISSION FEDERAL REG.
NUMLER' to 20 100 405 495- 520 729 735 1100

TARGET 07-09-80C 07-09-80C 06-15-81C 10-12-81 11-16-81 12-28-81 'E9TIMATED 00-01-82 07-01-82 08-01-82
-~~------~~>>>>>>>>>>> >>>>>>>>> ,>>>>>>>>> wwwwwwwwwwwww wwwwwwwwwww wwwwwwwwwww

CHANGES: APPROVED TCDATE: 0 DATE OF LAST APPROVAL:
. MANPOWER: TOTAL REG. HRS TODATE: 604.0 NONREG: 21.0

COGNIZANT IE B. GRIMES
PERSONNEL

TYPE: PROPOSED RULE . HF114-1
TITLE: MODIFICATI0H TO to CFR 50.72 ,

TASK LEADFR: 11. J A'1G0 CHI A N

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT & AGREE STATE CGMMENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE CGMPLETE COMPLETE COMMISSION FEDERAL REG.4

HUMBER 10 20 100 405 495 520 729 735 1100

TARGET 04-17-81C C5-01-8tc 05-30-8tc 06-15-81C 09-10-8tc 09-30-81 10-15-81
ESTIMATED .

'

10-09-81C 11-15-81
q) wwwwwwwwwm= >>>>>>>>> >>>>>>>,2 >>>>>>>>>>>>> >>>>>>>>>>> wwwwwu=wwww >>>>>>>>>>> >>>>>>>>>> -------------

- CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 08-31-81
MANPOWER: TOTAL REG. HRS TODATE: 303.0 NONREG: 24.0-
COGNIZtNT IE: G. GGWER !

PERSONNEL i

i

LEGEND
> INDICATES MILESTONE CCMPLETE

.0 INDICATES MILESTONE N/A TO THIS PROJECT
-

INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL-BEGINNING 09-01-80

--t +. _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _



_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ - _ _ . . _ _ - _ _ _ . _ _ _ _ .

R - 12 8 9 4 87- C 01 RESEA RCH TA SK S C0N TR0L 5Y$ TEM PAGE HF: 6- 4

TASK NETWCRP.S REPCRT AS CF: 10-31-81
MANPCWER AS OF: 10-r3-31

BRANCH: HUMAN FACTORS BRANCH SRANCd CHIEF: J. NOiBERS

TYPE: EFFECTIVE RULE hF133-1
TITLE: REPORTING OF CHANGES TO QA PROGRAM
TA$r LEACER: W. BELKE

END CF PFEP OF FINAL RESOLUTION FINAL RESOL OFFICE SUBMITTED EFFECT
FUBLIC EFFEC RULE DIVISION ' Cor.N EN T i ACES CCNNTS CCNCURRENCE TD ES3 / PUBLISHED

MILESTONEI CCXNT PRD CCMPLETE REV CCMPLETE CCMPLETE CChPLETE COM,tIssICH FEDERAL REG |

i

huMBER 1100 13C0 140C 1500 1788 1731 1790 t 2000
'

T /.R G E T C9-C8-81C 11-01-81 11-2C-81 2-04-81 Ct-C$-82 C1-08-82 0?-12-E2 03-26-32
ESTIMATED 07-G2-8tC

>>>>>>>>>>>
, |.

CHANGES: APPR3VED TODATE: 2 DATE OF LAST APPROVAL: 10-26-81
MANPCWER: TOTAL REG. FRS TODATE: 262.C hCNREG: 4.0
CCGNIZANT NR: W. HAA55
PERSONNEL NM: M. PERANICH

TYPE: DRAFT GUIDE HF608-4
TITLE: ISFSI - OPERATOR TRAINING '

'

TAS( LEADFR: E. ME35CHOFF

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS CCMNT RESOLVE CCNCUR LEAD PRINTED AND
STAT / PREP APPP3VED CRAFT REVIERS COMMENTS REVIEW MEM3 DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE CCMPLETE COMPLETE CGMPLETE RES SIGNED bRR/hMSS CCriMEN T
MILESTONE ASST DIR

,

!
NUMBER 10 20 100 480 495 515 705 720 1C00

|

1ARGET 01-08-81C G2-15-81C 07-15-81C 10-30-81 11-30-81 01-06-82 31-16-82 02-01-82 C2-28-82 |
ESTIMATED 1G-23-SIC

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> |

CHANGES: APPROVED TODATE: O CATE OF LAST APPROVAL: |
MANPOWER: TOTAL REG. HRS TCDATE: 218.5 h0NREG: .0

'

COGNIZANT NM: J. ROBERTS
PERSONNEL IE: D. SLY

_

1

LEGEND |

> INDICATES MILESTONE COMPLETE |

n INDICATES MILESTONE N/A TO THIS PROJECT |

~ INDICATES MILESTCNE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK sEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-C1-80



, . . _ - _- -- . .. . . - . - . -. . . - - .-. -. . _ . . - , . _ _ _ __ - . _ _.

R-1209407-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE HF 6- 5

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

1

BRANCH: HUMAN FACTORS BRANCH BRANCH CHIEF: J. NORBERG

!

iYPE: DRAFT GUIDE- NFa07-5
TITLE: REV. 2 TO R.G. 1.8, PERSONNEL SELECTION AND TRAINING
JAfK LEADER: E. M QifH0FFA

PREP PREL TIF INITIAL DIVISION PESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND'

STAT / PREP JPPROVED DRAFT REVIEWS | C07:MENTS REVIEW itEMO DIV DIR DIVISION IN ISSUED FOR
TIF COMPLETE COMPLETE ! COMPLETE COMPLETE RES SIGNED NRR/NMSS COMMENT

MILESTONE ASST DIR
. NUMBER to 20. 100 480 455 515 .705 720 1000

1ARGET 03-14-80C 09-18-80 ,

ESTIMATED ~ 10-02-80C '

wwwwwwwwwww . wwwwwwwww >>>>>>>>> M****wwww au**wwwwwww wwwwwww** ,uwwwwwwwwwwww www4wwwwwww >>>>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL: 1

*

MANPCWER: TOTAL REG. IIRS TODATE: 347.0 FONREG: 3.0- '
COGNIZANT HR: F.-ALLENSPACH
PERSONNEL

,

!

TYPE: ACTIVE GUIDE HF902-4
. TITLE: REV. 3 TO R. G. 1.33, QA PROGRAM REQUIREMENTS (OPERATIONS)

SG J8R00GH1ASK LEADER: T. A

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
COMNT PRD CCMMENTS REVIENS COMMENTS CO:1PL ETED REVIEW REVIEW MErl0 DIR, RES CONCURRENCE AND

MILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGHED DIV DIR OBTAINED REISSUED
NUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET- 02-17-81C- 04-20-81 07-20-81C 07-27-81 08-03-81 09-14-81 09-14-81C 09-28-81 10-19-8"1 11-01-81
> ESTIMATED 04-15-81C ,08-07-81C 08-10-81C 09-11-81C i

-------------- ----------->>>>>>>>>>> >>>>>>>>> >>>>>>>>> :>>>>>>>>> >>>>>>>>>>>> >>>>>>>>> >>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-19-81

~ MANPOWER: TOTAL REG. HRS TODATE: 574.5 NONREG: .0 .

;. COGNIZANT NRa J. GILRAY- |
'. PERSONNEL IE P. MCKEE :

|

LEGEND
> INDICATES MILESTONE COMPLETE .

'w INDICATES MILESTONE N/A TO THIS PROJECT
- INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
' SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

l
- , , ,



. _ _ _ - _ - _ _ - _ _ _ - - _ _ _ _ _ - _ _ _ _ _ _ - _ - _ _ - _ _ _ _ _ _ _ - _ - _ - _ _ - - - _ _ _ _ _ _ _ _ _ _ - _ _ . _ _ _ _ _ _ - _ - . _ _ _ _ .

.-

'R-1299407-cst R E 5-E A RCH TASKS C0NTR0L SYSTEM PAGE HF: 6- 6

. TASK NETWORKS REPORT AS OF 10-31-31
MANPCWER AS OF: 1C-03-81

.

BRANCH: HUMAN FACTORS BRANCH BRAhCH CHIEF: J. NOREERG
'

TYPE:- ACTIVE GUIDE HF108-5 i
TITLE: ' SUPPLEMENTARY QA REQUIRE. FOR INSTALL. INSPEC. 1 TESTING OF STRUCT. CONCRETE i

TASK LEADFRs F. FOR$CHER

'60 DAY RESOLVE DIVISICH RESCLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
CCMNT PRD COMMENTS- REVIEWS COMMENTS CCMPLETED REVIEW REVIEli MEMD DIR, RES CONCURRENCE AND

MILESTONE COMPLETE 3 DIV REV CCMPLETE CCMPLETE BY RES COMPLETE CGMPLETE SIGNED DIV DIR 03TAINED REISSUED
NUMBER 1210 1220 14E0 1500 1695 1715 | 2472 2703 2760 3000

. TARGET GS-24-81C 08-31-81 10-15-81 11-01-61 11-15-81 12-08-81 .31-01-82
ESTIMATED 10-15-8tc 11-15-81 09-04-Ctc '

wwwwwwwwwww wwwwwwwww wwewwwwww >>>>>>>>> >>>>>>>>>>>> >>>>>>>>> l
---------

CHANGES *. APPROVED TODATE: 1 DATE OF LAST AFFRCVAL: 08-05-81 1

MANPOWER: TOTAL REC. MRS TODATE: 164.0 hCNREG: .0
COONIZANT NR J. SPRAUL
PERSONNEL IE8 R. SHEMMAKER-

TYPE: PROPOSED RULE HF919-1
TITLE:- APPLICABILITY OF 10 CFR PART 50, APPENDIX B TO 10 CFR PART 50, APPENDIX A
TASK-LEADRRt W. BELKE

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT 8 AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO ED0/ FUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE CCMPLETE CCMPLETE COMNISSICH FEDERAL REG.
NUMBER -10 20 100 405 495 520 729 735 1100

TARGET. 09-21-79C 09-21-79C 02-08-80 03-14-80 03-21-80C 08-15-80C 11-06-81 12-11-81 01-15-82
ESTIMATED 02-12-80C 03-21-80C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>
CHANGES: APPROVED TODATE: 3 DATE OF LAST APPROVAL: 10-26-81 i
MANPOWER * TOTAL-REG. HRS TODATE: 136.0 NONREG: .0
COGNIZANT NRs W. HAASS i

PERSONNEL Ett E. JAKEL !

,

i

LEGEND
) . INDICATES MILESTONE COMPLETE
a INDICATES MILESTONE N/A TO THIS PROJECT
-

INDICATES ~ MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80'
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80-

,- - - _ - .- - , _ _ _ . - _ _ _ .
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R-1201411-001 RESEA RCH TA5K$ C0NTR0L 5YST EM PAGE ICs 1- 1

SUMMARY OF APPROVED SCHEDULE CHANGE REQUESTS IN 10-81

BRANCH: INSTRUMENTATICN AND CONTROL BRANCH 3 RANCH CHIEF * E WENZINGER

TOSK TA!K TASK TASX WORK CAY DATE
NUMRER TYPE TITLE LEADER SLIPPAGE APPROVED CCMMENTS

NO TASKS IN THIS REPORT.

. . - - _ _ - _ _ _ _ _ _ _ _ _ _ _ _ .
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c-1209404-005 RESEARCH TASKS C0NTR0L $YSTEM PAGE ICr 4- t

REPORT AS oft 10-31-31-
MONTHLY REPORT OF TASKS IN HCLD

BRANCH 2- IHSTRUMENTATION AND CONTROL BRANCH BRANCH CHIEF: E WENZINGER MANPOWER REPORTED SINCE 10-06-80

TASK LAST COMP. REG NON REG DATE LAST
TASM TASK TASK
TYPE NO. TITLE LEADER MILESTONE HOURS HOURS REPORTED

.

.4C208-4 DESIGH OF THE CONTROL ROOM C0r. PLEX FOR A NUCLEAR
E. WENZINGER 00320 145.0 C.0 03-23-3'

LG
POWER GENERATING STATION - REG GUIDE

DG IC609-5 CRITERIA FOR EISCS FORTIONS OF PROTECTION R. FEIT 00520 12.0 0.0 03-21-8s

SYSTEMS, PROTECTIVE ACTIVE SYS. 8 AUX.
SUPPORTING FEATURES

E. WENZINGER 02760 368.0 0.0 G9-26-81
- 'DG ,IC705-4 LIGHTHING PROTECTION

~~

1

|

|

|

_ _ _ _ _ _ _



R-1109414-001 RESEARCH TA 5KS C0N T R0L 5YST EM PAGE ICr 5- I

LIST OF TASF.S WHICH 00 NOT HAVE AN APPROVED TCF

BRANCH: INSTRUMENTATION AND CONTROL BRANCH BRANCH CHIEF: E WENZINGER MANPOWER REPORTED SINCE 10-06-80

TASK NUMBER REG NON REG DATE LAST
TASK TASK
NUMBER TI'LE ASSIGNED HOURS NOURS REPORTED

IC017-4 DESICF BASIS FOR 2E SYSTEMS 06/09/81

IC120-5 DESIGN CRITERIA FOR 2E SYSTEMS 06/09/81 257.0 19.0 09-26-81

IC122-5 CALIBRATED SCHEDULE FOR MEASURING AND TEST 09/19/80 2.0 0.0 10-18-80

EQUIPMENT

IC125-4 PROPOSED REV. TO R.G. 1.47 01/06/81 46,0 0.0 01-24-81

ICl28-4 TWO PNASE FLOW INSTRUMENTATION 06/09/81

|
IC129-4 REACTOR VESSEL LEVEL MEASUR. IN PRES. WATER 06/09/81

|

REACTORS

IC130-4 USE OF IN-CGRE NEUTRON DETECTORF IN LWRS 06/09/81

3C132-4 PLANT ELECTRICAL SYS1EM EVALUATION CRITERIA 06/09/81

IC133-4 CRITERIA FOR UTIL. OF NOISE ANALYSIS IN NPP 06/G9/88

SYSTEMS

ICl34-4 PERIODIC TECTING OF NOISE ANALYSIS INST. SYSTEMS 06/09/81

IC135-4 QA REQUIREMENTS FOR NOISE ANALYSIS INST. SYS. 06/09/81

06/09/81
-IC136-4 ISOLATION DEVICES

IC137-5 DESIGN BASIS FOR SAFETY SYSTEMS (N18.8) 06/09/81

IC138-4 PERIODIC TESTING OF 2E SYSTEMS 8 EQUIPMENT 06/09/81

ICl39-4 SEPARATION OF ISC IMP. TO SAFETY FROM THOSE NOT 06/09/8I

IC140-4 QA REQUIREMENTS FOR 2E SYSTEMS AND EQUIPMENT 06/09/81

______-____-__ .
.

.

.
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R-1209407-001 R ESEARCH T A5K S C0NTR0L 5YST EM PAGE IC: 4- 1

REPCRT AS OF: 10-31-81
TASK NETWORKS MANPOWER AS OF: 10-03-81

BRANCH: INSTRUMENTATION AND CONTROL BRANCH BRANCH CHIEF: E. WENZINGER

TYPE: DRAFT GUIDE (NRR/ACRS) IC010-5 i

YZTLE: INSTRUMENT SET POINTS - R.G. 1.105 (REV. 2) j
TASK LE!DFRr D. BOEHM

f
PREP PREL TIF INITIAL DIVISIONS RESOLUTIONS SUBMISSION ACRS COMNT R~ SOLVE PRINT 1 DIST PRINTED AND

STAT / PREP APPROVED ERAFT REVIEWS CGMMENTS TO ACRS (NRR): R EV I E!J MEM3 EIV DIR AUTHORIZED ISSUE 0 FGR

TIF COMPLETE COMPLETE COMPLETE CONOURRENCE COMPLETE kES SIGNED RES DIV DIR COMNENT
ASST DIR

HUMBER 10 20 100 480 495 510 515 705 975 10JOMILESTONE

TARGET 03-17-81C 05-29-81C 05-18-81C 07-27-81C 08-17-2 1 07-21-81C ,09-09-81C 09-28-81 11-02-81 12-07-81

07-21-81CESTIMATED
>>>>>>>/> >>>>>>>>> >>>>>>>>> >>>>>>>>>>> >>>>>>/>>>>>>])>>>>>>>>

~~~~~~~~~~~~~

>>>>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOT AL REG. HRS TODATE: 163.0 NONPEG: .0

COGNIZANT IE: V. THOMAS
PERSONNEL NR: C. ROSSI

IC042-2DRAFT GUIDETYPE:
TITLE: RG 1.89- QbALIFICATION OF CLASS IE EQUIPMENT FOR NUCLEAR POWER PLANTS
TASK LEADFR: A. HINT 2E

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOL'JE CONCUR LEAD PRINTED AND

STAT / PREP APPROVED DRAFT REVIEWS COMf1ENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NR E/ Nif S S COMMENT
ASST DIR

MILESTONE
HUMBER 10 20 100 480 495 515 705 720 1000

~

TARGET 02-18-74 04-03-81 04-17-81 08-04-81 10-13-81 11-10-81 12-01-81

F%TIMATED 05-23-74C 03-26-81C 05-29-81C 08-07-81C 10-21-61C
wwwwwwwwwww wwwwwwwww >>>>>>>>> >>>>>>>>> >>>>>>>>>> >>>>>>>>> >>>>>>>>>>>>>

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-15-81
MANPOWER: TOTAL REG. HRS TCDATE: 455.0 NONREG: 19.0
COGNIZANT
PERSONNEL ---

LEGEND
> INDICATES MILESTONE COMPLETE

INDICATES MILESTONE N/A TO THIS PROJECTw

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

_ _ _ _ _ _ _ . . .. .

. .
.

. . ._ _
._ _ __

_ __

_



R-1209407-031 RESEA RCH TA SKS C0N TR0L SY STEM PAGE IC* 6- 2

TASK NETWORKS REFORT AS OF: 10-31-31
MANF0WER AS CF: 12-33-11

ERANCH: INSTRUMENTATION AND CONTROL 3 RANCH BRANCH CHIEF: E. WENZINGER

TYPE: DRAFI GUIDE . IC121-5
TITLE: RESPONSE TIME TESTING
TASK LEADER: A. HINTZE

i i i i T
PREP PREL'TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESCLVE CCNCUR LEAD PRINTED AND
STAT / PREP APPROVED CRAFT REVIEWS CCMMENTS REVIEW MEMO Div DIR DIVISICN IH ISSL'ED FOR

TIF COMPLETE ' COMPLETE COM? TETE COMPLETE RES SIGNED h1R/HMSS C0" MENT
MILESTONE ASST DIR I
NUMBER 13 20 100 480 495 515 705 720 1003

TARGET 06-12-81C 07-02-81C 08-07-81 ]9-08-81C 10-01-81 11-36-81 11-30-81 12-15-81 01-15-82
ESTIMATED 08-31-81Ci 09-21-BIC 10-14-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>>|>>>>>>>>> >>>>>>>>>>' >>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MfMPOWER: TOTAL REG. HRS TODATE: 98.0 NONREG: .0
COGNIZANT
PERSONNEL

TYPE: DRAFT GUIDE IC126-5
TITLE: DESIGN OF INSTRUMENT SENSING LINES
TASK LEADER: A. HINTZE

PREP PREL TIF INITIAL DIVISICN RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISI0'4 IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED hRR/NMSS CCMMENT
MILESTONE ASST DIR
NUMBER 10 20 100 480 495 515 705 720 1000

TARGET 06-12-81C 07-09-81C 09-04-81C 10-09-81C 11-05-81 12-11-81 01-08-82 01-29-82 02-26-82,

ESTIMATED l
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> j

CHANGES: APPROVED TODATE: 0 DATE OF L AST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 61.0 h0NREG: .0
COGNIZANT =

_ PERSONNEL

LEGEND
> INDICATES MILESTONE COMPLETE
N INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-83
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80



_ - . - . - - - - . . . . - - . . .-- -- -. . _ , - . ___ - .. - - - _ - - - . . . . .

R-1209407-001 RESEARCH TA5KS C0NTR0L SY STEM PAGE IC: 6- 3

TASK hETWORKS REPORT AS OF: 10-31-81
M At,FCWER AS CF: 10-03-81

BRANCH: INSTRUMENTATION AND CONTROL BRANCH BRANCH CHIEF: E. WENZINGER

. TYPE: ~ DRAFT GUIDE IC127-5 4

|
TITLE: APPLICATION OF PROGRAMMABLE DIGITAL COMPUTER IN SAFETY SYSTEMS OF NPP'S
TASK LEADER: D. BOEHM ,

PREP PREL TIF INITIAL DIVISION RESCLUTION ACRS COMNT RESOLVE . CONCUR LEAD' PRINTED AND
'

-STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN' ISSUED FUR
TIF COMPLETE COMPLETE COMPLETE COMPLETE RLS SIGNED NRR/NMSS CGt: MENT

ASST DIRMILESTONE
'HUMBER 10 20 100 480 495 515 705 720 1300

2
TARGEI 03-10-81C 0 6- 11-81C 06-01-81C 10-12-81 11-12-81 01-La-82 02-05 82 04-08-82

ESTIMATED 11-12-81
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> --------- t**..wwwwhuw

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 281.0 NONREG: .0

COGNIZANT IE: V. THOMAS
PERSONNEL HR: J. ROSENTHAL l

TYPE:. DRAFT GUIDE IC131-5
TITLE: INSTALLATION OF TRANSDUCERS
TASK LEADER: A. HINT 7E

PREP PREL TIF INITIAL DIVISION RESOLUTIDH ACRS CCMNT RESOLVE CONCL*R LEAD PRINTED AND

STAT / PREP APPROVED ~ DRAFT REVIEWS COMMENls REVIEW MEMO DIV DIR DIVISI3H IN ISSUED FOR

TIF. COMPLETE CGMPLETE CCMPLETE COMFLETE RES SIGNED NRR/hMSS COMMENT
ASST DIRMILESTONE

HUMBER 10 20 100 480 495 515 705 720 1000

TARGET 06-12-81C 02-16-81C 10-02-81C 11-13-81 12-18-81 02-05-82 03-35-82 03-26-82 0',-26-82

ESTIMATED
>>>>>>>>>>> >>>>>>>>> >>>>>>>>>

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 41.0 NONREG: .0

COGNIZANT
|PERSONNEL

LEGEND-
> INDICATES MILESTONE COMPLETE
M INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE-

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

_ _ _ _ _ _ _ _ _ _ _ - -



. .-. . ~ - , . - . . - - . _ . - . . , , . - . - . . . . . -. __. - - _ . - ~ ~ . . . . - - . - - , . . . . ~ . . . . , . . .

'

- R-12 0 94 07-0 81 RE$EARCH TA 5KS C 0 N T R 0 L' SYSTEM PAGE EC: 6'4'
TASK NETKCRKS REPDRV AS OF ~18-31-81 i

MANPOWER AS OF ~ 10-03-81

. BRANCH INSTRUMEATATION AND CCNTROL-BRANCH BRANCH CHIEF: E. WENZINGER
1

TYPE : ACTIVE GUIDE . IC709-4
TITLE: REV. 1 RG 1.80 - PREOPERATIONAL TESTING OF INSTRUMENT AND CONTROL. AIR SYSTEMS .

: TASK LEADFR: A. HINTZE '*

60 DAY RESULVE DIVISION RESOLVE IMPLEM. EVAL ACRS
. . CCMNT PRD COMMENTS REVIEWS- COMMENTS COMPLETED REVIEW ,

ELD COMNT RESOLVE OFFICE REV PRINTED
REVIEM MEMD DIR, RES CONCURRENCE AND .

.M2LESTONE COMPLETE I DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED
HUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET 01-14-81C 02-18-81 03-18-81 04-08-81 04-22-81 05-03-81 06-05-81 06-24-81 11-02-81 11-20-81 'I
ESTIMATED . 02-18-81C 03-06-81C 03-08-81C 03-22-81C 04-11-81C 03-27-81C 04-17-81C '

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>>> .

CHANGES: APPROVED TODATE:. 2 DATE OF LAST APPROVAL * 09-24-81 !
MANPOWER: TOTAL REG. HRS TODATE: 135.0 NDNREG: .0
COGNIZANT NR: F. ALMETER NR: R. MCDERMOTT e

PERSONNEL NR M. CHIRAMAL SS: W. LEFAVE

<

|

,

E'

a

t

I

h-

LEGEND ..

'b . INDICATES MILESTONE COMPLETE
D INDICATES MILESTONE N/A TO THIS PROJECT*

~

INDICATES MILESTONE BEHIND SCHEDULE-
~

~ MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CllANGES IS TOTAL BEGINNING 09-01-80

'

L
-. ... ._.
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R-1205411-001 R ESEA RCH TA 5K S CDN TR0L SYST EM PAGE opt 1- 1

SUMMARY OF APPROVED SCHEDULE CHANGE RE00ESTS IN '0-51

BRANCH: CCCUPATIONAL RADIATION PROTECTIGN ERANCH CHIEF: R ALEXANDER

TASK TASK TASK T t.S K WORK DAY DATE

F Uf1B ER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

OP013-4 AG R.G. 8.22 BIDASSAY AT URANIUM MILLS N. DENNIS 40 10-19-81 TARGET DATE SLIPPED

OP118-1 PR AMEND. OF L0 CFR 20.LO3 L. HENDRICKS 10 10-30-81 TARGET DATE SLIPPED

OP705-1 PR OCCUPATIONAL ALARA RULE CHANGE J. BELL 10 10-19-S1 TARGET DATE SLIPPED

GP713-4 DG GUIDE FOR BICASSAY OF TRITIUM IN VARICUS A. BRODSKY 40 13-20-81 TARGET DATE SLIPPED

CHEMICAL STATES

OP931-7 SR SAFETY TRAINING FOR INDUSTRIAL RADIOGRAPHERS S. MCGUIRE 20 10-20-81 TARGET DATE SLIPPED

l

!

. . ._ . .

. .



- .. .- -- . . - - .- ._ . , . -- -- . - - - . . . . _ . . . - - . . . _ _ _ . _ ~ _ . - . - . . . - . . - . _ _ . . -- ..

.

R-1209409-901 RESEARCH TA5KS C0N TR0L 5YSTEM PAGE OP: 2-'t

LIST OF ACTIONS CURIN3 t:0 NTH OF 10-81

BRANCH: CCCUPATICHAL RADIATION PROTECTION BRANCH CHIEF R ALEXANDER
1

ACTICHVASK TASK TASK
NUMBER TYPE TITLE ACTION DATE

OP123-4 GM RAD. PROTECTION PLANS FOR NUCLEAR PCMER REACTOR TIF APPROVED 1C-02-81
LICENSES

O P') 4 0- 4 CG REV. 2, R.G. 8.14 " PERSONNEL NEUTRCH DOSIMETEFS TASK PLACED INTC HOLD 10-19-81

4

4

4

9

_.-.__._ _ _ . . _ _ _ _ _ _ __... ___
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R-1309401-00! RE5EARCH TA5KS C0N TR0L 5YSTEM PAGE OP: 3- 1

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MANF0WER AS OF: 10-03-81

BRANCH: OCCUPATIONAL RADIATION PROTECTION BRANCH CHIEF: R ALEXAN2ER

DATE OF DATE OF MANPOWER
TASK h0. TASK TITLE ?.A. TYPE TA5K LAST LAST NEXT HEXT REPORTED ON

NUM2ER LEADER COMPLETED CCMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE MIL ES T 0i!E MILESTONE MILESTONE 10-06-80

OP013-4 R.G. 8.22 BICASSAY AT 26132 AG N DENNIS 01210 07/11/80C 01220 01/04/82T 153.5 YES
URANIUM MILLS

OP030-6 TFLETHERAPY ROOM 26132 PR A ROECKLEIN 00405 10/30/81C 00495 11/20/sti 259.0 YES
RAbitTION MONITORS

OP029-9 DISEASJ INCICENCE RATES 26132 CR A RGECKLEIN 81020 10/20/80C S1040 12/24/81T 16.0 YES
FROM OCCUP. EXPOS. TO
HAZARDOLS SUBST.

OP031-4 REV. 2 70 R.G. 8.13 26132 DG L HENCRICKS 01000 08/20/81C 460.0 YES
" INSTRUCT 1SN COMCERNING
PRENATAL RsDIATION
EXPOSURE"

OP032-5 RADIATION PROTECTION 26132 DG R NEEL 00020 06/24/800 00100 12/07/81T 32.0 YES
INSTRUMENTATION TEST 1
CALIBRATION

OP036-7 CONVERSION OF BIDASSAY 26132 CR A BRODSKY 81040 09/30/81C 81030 11/30/81T S2.0 YES
RESULTS TO INTAKE

OP037-7 RISK ESTIMATE 26132 CR A BRODSKY 81040 09/30/81C 81080 11/30/81T 155.0 YES
PROBABILITIES

OP039-7 INTERNAL DOSIMETRY MODEL 26132 SR R NEEL 06020 09/18/80C 06095 11/ 0 5/81 T 1258.5 YES
FOR APPLICATION AT
URANIUM MILLS

OPO40-1 CLARITYING AMENDMENT TO 26132 ER A ROECKLEIN 01790 09/30/81C 02000 12/30/81T 47.0 YES
to CFR PART 20

OP103-1 REVISION TO 20.103, 26132 PR L HENDRICKS 00735 10/09/81C 01100 11/15/81T 598.5 YES
DISINCORPORATION OF R.G.
8.15

"0P107-7 ASSESSMENT OF THE IMPACT 26132 CR S MCGUIRE 81080 06/01/81C 82000 12/31/81T 88.0 YES
OF GCCUPATIONAL LICENSING
ON WORKER PERFORMANCE

OPIO8-9 FURTHER TESTING OF 26132 CR S MCGUIRE 81040 10/13/81C 81080 11/01/81T 20.0 YES
AUDIBLE ALARl1 DOSIMETERS



. _ _ _. _ _ _ _ _. . - _ _ _ _ _ _ _ . . ._ _ _ _ _

R- 120 04 a t-O S 1 ' RESEARCN TA SKS C0N TR0L SYSTEM PoGE CP: 3- 2'

LIST OF ACTI4E TASKS REPORT AS OF: 10-31-81
MAhPCWER AS OF 10-03-81

BRAN 0H: CCCUPATIONAL RADIATICN PROTECTION ERANCH CHIEF: R ALEXANDER

DATE CF DATE OF MANPCWER
TASK NO. TASK TITLE P.A. TYPE TASK LA3T LAST NEXT NEXT REPORTED ON

NUMEER LEADER COMPLETED COMPLETED SCHE 00 LED SCHEDULED SINCE SCHEDULE
MILESTONE MILESTONE MILESTONE MILESTCNE 10-06-80

CP118-1 AMEND. OF LO CFR 20.LC3 26132 PR L HENDRICKS 03020 0 3/ 01/8 0 C 00100 01/15/82T .0 YES

OP123-4 RAD. FROTECTICN PLANS FOR 26132 GN A ROECKLEIN 00010 09/22/8tc 00020 10/06/81T .0 N3
NUCLEAR PCWER REACTOR
LICENSES

>

0P404-1 PERF0EMANCE TESTING FOR 26132 PR A ERODSKY 00020 07/10/80C 00100 10/15/83T 362.5 YES
BIGASSAY LASS

CP405-1 PERFORMANCE TESTING FOR 26132 PR J JCNES 00020 06/30/80C 00100 12/30/33T 176.0 YES
HEALTH PHYSICS SURVEY
INSTRUMENTS

CP506-1 PERFORMANCF TESTING OF 26132 PR H DENNIS 00020 11/11/74C 00100 10/02/81E 1218.0 NO
PERSONNEL DOSIMETRY

OP512-4 HEALTH FHYSICS PROGRAMS 26132 DG S MCGUIRE 00020 12/01/80C 00100 09/20/82T 2.0 YES
WELL-LGGGING

CP401-4 DETERMINATION OF VALIDITY 26132 SR * MCGUIRE 06015 04/01/82T 6.0 YES
OF THE URANISM ORE DUST
INHALATION STANDARD

GP606-4 OCCUPATIONAL ALARA FOR 26132 AG A BRODSKY 01220 10/05/81C 01480 11/15/81T 235.0 YES
MEDICAL INSTITUTIONS

OP703-1 RADIATION PROTECTION 26132 PR R NEEL 00020 10/28/76C 00100 12/07/81T 27.0 YES
INSTRUMENTATION TEST &
CALIBRATION

OP705-1 OCCUPATIONAL ALARA RULE 26132 PR J BELL 00495 10/16/81C 00729 11/1 E /81 T 621.5 YES
CHANGE

OP706-4 RG10 - PREP. OF APPL. FOR 26132 DG L HENDRICKS 00100 09/15/81C 00480 11/01/81T 36.0 YES
USE OF GAMMA IRRADIATION

OP710-4 HEALTH PHYSICS PROGRAMS 26132 AG S MCGUIRE 01000 08/12/80C 01220 11/ 06/81 E 76.0 YES
FOR URANIUM MILLS

CP711-7 MEDICAL ALARA COMPENDIUM 26132 SR A BRODSKY 06095 10/05/81C 06470 11/15/81T . 227.0 YES

_ . _ _ _ _ - - _



_ - _ _ _ _ - _ _ _ _ _ _ _ - _ _ _ _ _ _ . _ _ _ _ _ . __ _ _

R-1209401-001 RESEA RCH T A SKS C0NTRDL 5YSTEM PAGE OP: 3- 3

LIST OF ACTIVE TASKS REPORT AS GF: 10-31-81
MANPOWER AS CF: 10-03-31

BRANCH: OCCUPATIONAL RADIATION PROTECTION BRANCH CHIEF: R ALEXANDER

DATE OF CATE OF MANPOWER
TASK HQ. TASK TITLE P.A. TYPE TASK LAST LAST NEXT NEXT REP 0r.TED ON

NUMBER LEADER COMPLETED COMPLETED SCHEDULED S CllE00L ED SINCE S CH ED'JL E
MILESTONE MILESTONE MILESTONE MILESTCNE 10-06-SL

OP713-4 GUIDE FOR BI0 ASSAY OF 26132 DG A BRODSKY 00C20 12/16/750 03100 10/30/E1T 47.0 YES
TRITIUM IN VARICUS
CHEMICAL STATES

OP718-4 RADIATION PROTECTION 26132 DG J BELL 00480 01/30/E1C 00495 12/30/81T 65.0 YES
TRAINING AT URANIUM FUEL
FABRICATION PLANTS

Op722-4 RSO QUALIFICATIONS FOR 26132 DG J SELL 0 0 '+ 8 0 02/13/81C 00495 11/30/8tf 118.5 YES
LARGE SCALE PROGRAMS

OP806-3 PETITION FOR RULEMAKING 26132 PT J JONES 00C23 01/02/8CC C0103 03/30/32T 287.0 YES
34-2, LICENSING OF
INDIVIDUAL RADIOGRAPHERS

OP931-7 SAFETY TRAINING FOR 26132 SR S MCGUIRE 06620 04/15/81C 06706 11/13/81T 937.5 YES
INDUSTRIAL RADIOGRAPHERS

OP937-9 THORIUM-230 IN URANIUM 26132 CR S MCGUIRE 81080 09/28/81C 82000 12/14/l1E 23.0 YES
MILL WORKERS

OP938-3 NRC CERTIFICATION OF 26132 PT J BELL 0G020 03/17/7 9 C 00103 03/15/82T 17.5 YES
RADIATION SAFETY
PERSONNEL

OP941-4 OCCUPATIONAL ALARA FOR 26132 AG H DENNIS c1210 10/15/80C 01220 12/21/81T 24.5 YES
URANIUM RECOVERY MILLS

. _ _ _ _ _ _ - __- _ _ - -



- - --. -- - -. .. - . . . . .. _. . .. -- - ..

3-1200404-001 RESEARCH TA SKS C0NTR0L SYSTEM PAGE OP 4- 1

REPCRT AS OF: 10-31-81
M3NTHLY REPORT OF TASKS IN HOLD

BRANCH: OCCUPATIONAL RADIATION PROTECTION BRANCH CHIEF: R AL EXANDER MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK TASK LAST CCFP REG NON REG DATE LAST
TYPE NO. TITLE LEADER MILESTCHE HOURS HOURS REPCRTED

DG OP021-2 OCCUPATIONAL RADIATION DOSE LIMITS FOR WOMEN L. HENDRICKS 01300 3.5 1.5 03-14-81

PR OP301-1 PERSONNEL MONITORING REPORTS R. ALEXANDER 00020 61.0 13.0 10-03-81

DG OP618-4 REV. 6, R.G. 8.8, DCCUPATIONAL RAD EXPOS AT HPPS A. ROECKLEIN 00320 4.0 0.0 10-11-80

DG OP940-4 REV. 2, R.G. 6.14, " PERSONNEL NEUTRON COSIMETERS N. DENNIS 00480 148.0 10.0 06-27-81



__ . - _ _ - _

R-1209014-009 R ESEA RCH TA5KS C0NTR0L SV$ T EM PACE OP: 5- 1

LIST OF TASKS WHICH DO NOT HAVE AN APPROVED TCF

BRANCH: OCCUPATIONAL RADIATICH PROTECTION BRANCH CHIEF: R ALEXANDER MANPOWER REPORTED SINCE 10-06-30

TASK TASK TASK NUMBER REG NON REG DATE LAST
HUMBER TITLE ASSIGNED HOURS HCURS REPORTED

OP004-4 OCCUPATIONAL ALARA PROGRAM CONTENT AT URANIUM 10/14/80 8.5 1.5 02-14-81
MILLS

OP120-4 PERSONAL AIR SAMPLER GUIDE C7/01/81

OP121-7 EMERGENCY RESPIRATOR USE 07/C6/81 13.0 10.0 06-27-81

OP124-4 RAD PROT. IN MEDICAL INSTITUTIONS 11/02/81

OP210-7 EMERGENCY RESPIRATOR USE 08/10/81 31.5 0.0 09-19-31

OP305-7 NUREG: RESPIRATOR PROGRAMS, REV. OF NUREG 004L 08/01/81 8.0 0.0 08-08-51

OP925-4 REV 8.15- ACCEPTABLE PRACTICES FOR RESP. 10/07/80 2?3.0 6.0 09-19-31
PROTEC" 1

_ _ - _ _ _ _ - _ _ - - - _ _ _ _ _ _ _ _ _ _ _ -
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Q-1209407-001 RESEARCH TA SKS C0NTR0L SYSTEM PAGE OP2 6- 1

TASK NETWORKS REPORT AS OF 10-31-81
MANPCWER AS OF: 10-03-81

I

BRANCH: OCCUPATIONAL RADIATION PROTECTION BRANCH CHIEF: R. ALEXANCER j

|

!

TYPE: ACTIVE GUIDE OP013-4
VITLE: R.G. 8.22 BIDASSAY AT URANIUM MILLS
TASK LEADFR: H. DENN"5

63 DAY RESOLVE DIVISION RESOLVE .IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED

COMNT PRD COMMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEMC DIR, RES CONCURRENCE AND

' MILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE- CCMPLETE SIGNED DIV DIR OBTAINED REISSUED

NUMBER. 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000 )

03-05-82 03-25-82 04-10-82
TARGET 07-11-80C 01-04-82 01-25-82 02-16-82
ESVIMATED wwwawwwwwwww wwwwwwwwuluwwwwwwww>>>>>>>>>>>
CHANGES: APPROVED TODATE: 3 DATE OF LAST APPROVAL: 10-19-81

' MANPOWER: TOTAL REG. HRS TODATE: 141.5 NONREG: 12.0
COGNIZANT NM: H. PETTENGILL-
PERSONNEL IE: D. SLY

TVPE: PROPOSED RULE -

OP022-1
TITLE: TELETHERAPY ROOM RADIATION NONITORS

R0_F._K R UlCT ASK L EQF_R: A.

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE

STAT / PREP APPROVED DRAFT & AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF= COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.

NUMBER .10 20 100 405 495 520 729 735 1100

TARGET 04-16-81C 05-22-81C 09-30-81 10-30-E1C 11-20-81 12-20-81 12-30-81 01-28-82

ESTIMATED 09-25-81C wwwwwwwwwww>>>>>>>>>>> >>>>>>>>> >>>>>>>>>
>>>>>>>>>>>>> 08-27-81APPROVED TODATE: 2 DATE OF LAST APPROVAL:CHANGES: .2.0NANPOWER: TOTAL REG. HRS TODATE: 257.0 NONREG: ;

' COGNIZANT
. PERSONNEL

,

LEGEND
> INDICATES-MILESTONE: COMPLETE

i .O. INDICATES MILESTONE N/A TO THIS-PROJECT
'' ~ INDICATES MILESTCHE BEHIND SCHEDULE

' MAN-HRS IS TOTAL-PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS-TOTAL BEGINNING 09-01-80

. _ _ -

-.
.
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__
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R-1209407-001 RE5EARCH TA SKS C0N TR0L $YSTEM PAGE CP: 6- 2
'

TASK hETWORKS REPORT AS OF: 10-3t-81
MANPCWER AS CF: 10-03-81

BRANCH: OCCUPATIONAL RADIATION PROTECTION BRANCH CHIEF: R. ALEXANDER

TYPE: CONTRACTOR REPORT (CONTRACTCR PREPARED) CPG 29-9
TITLE: DISEASE INCIDENCE RATES FROM OCCUP. EXPOS. TO h AZARD305 $UEST.s

TASK LEADFP: A. ROFCKLEIN

PREP PROG LET RECEIPT COMPLETE ' APPROPRIATE NUREG REPORT iASSUMPTION CONTRACT OF DRAFT ICRAFT REVIEW DISTRIBUTION FRINTED AND iMILESTONE LTR OR RFPA REPORT OF REPGRT CONTRACT REPT ISSUED i
NUMBER' 81000 -81020 81040 81080 81090 82000 1

TARGET 10-20-80C 12-24-81 02-01-62 03-31-82 G5-01-a2
EST8 MATED

wwwwwwwwwwwwnwa >>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 09-24-81
MANPOWER: TOTAL REG. NRS TODATE: 16.0 NONREG: .0
COGNIZAllT NM R. GOTCNY
PERSONNEL RS: J. FOULKE

I,

~|TYPE: DRAFT GUIDE OP031-4
TITLE: REV 2 TO R.G. 8.13 " INSTRUCTION CONCERNING PRENATAL RADIATION EXPOSURE" '

TASK LEADFR: L. HENDRICKS

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS CGMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT RE/IEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR
-TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS CCMMENT

MILESTONE ASST DIR
HUMBER 10 -20 100 480 495 515 705 720 1030

. TARGET 08-05-80C- 08-05-80C 10-15-80C 12-24-80C 01-25-81 04-10-81C C8-13-81C 08-20-81C
ESTIMATED 03-10-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>> wwwud*Mun >>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>> j
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-30-81

|MANPOWER: TOTAL. REG. NRS TODATE:- 452.0 HONREG: 8.0
COGNIZANT
PERSONNEL

LEGEND
>- INDICATES MILESTONE COMPLETE

. ~ INDICATES MILESTONE N/A TO THIS PROJECT.O
INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

I

,

. - -_



R-1209407-001. RESEA RCH TASK S C0N TPOL SYSTEM PAGi OPr 6- 3

TASK NETUORKS REPORT AS OF: 10-31-81
MANPCWER AS OF: 10-03-81

BRANCH: OCCUPATIONAL. RADIATICH PROTECTION BRANCH CHIEF: R. ALEXANDER

TYPE: DRAFT GUIDE OP032-5
|TITLE: RADIATICH PROTECTION INSTRUMENTATION TEST 8 CALIBRATION

TASK IEADFez R. NEEL

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED #ND

STAT / PREP APPROVED DRAFT REWIEW3 C0KMENTS REVIEU MEMO DIV DIR DIVISI0rn IN ISSUED FOR '!
'

TIF COMPLETE COMPLETE CCt1PLETE COMPLETE RES SIGNED NRR/MISS COMt1ENT
ASST DIRMILESTONE

HUMBER to 20 100 480 495 515 705 723 1000

' TARGET 06-24-80C 06-24-80C 12-07-81 03-31-82 05-13-82 06-26-82 08-11-82 12-22-82
!
1ESTIMATED wwwwwwwww>>>>>>>>>>> >>>>>>>>>

CHANGES: APPROVED TODATE: 2 .DATE OF LAST APPRCVAL: 08-10-81
MANPOWER: TOTAL REG. HR$ TODATE: 32.0 NONREG: .0
COGNIZANT NM P. LOYSEN EL: X. V0 EGEL I
PERSONNEL HR: J. NEHEMIAS IE: J. WIGGINTON

l

|
TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) OP036-7

-TITLE: CONVERSION OF BIDASSAY RESULTS TO INTAKE
TASK LEADER: A. BRODSKY

PREP PROG LET RECEIPT COMPLETE APPEOPRIATE NUREG REPORT

:ASSUMPTICH CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED

NUMBER 81000 81020 -81040 8f080 81090 32000

TARGET 09-30-81C 11-30-81 12-31-81 02-28-82

ESTIMATED
WWWWWWWWFWWWMMM WMMMMMMMANM >>>>>>>>>>>

CHANGES: APPROVED TODATE: 1 DATE OF L AST APPROVAL: 08-19-81
I MANPOWER: TOTAL REG. HRS TODATE: 62.0 HONREG 23.0

COGNIZANT
| PERSONNEL

LEGEND
> INDICATES MILESTONE COMPLETE
M -INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

. .. . . . - .. . . . . ..
, . . . . . . . . . . _ _ _ . . _ . _ _ . . . . .. . __. _ _
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Q-1209407-001 R E5EA RCH TA SKS C0N TR0L SYST EM PAGE CP: 6-4

TASr. NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BOANCH: OCCUPATICNAL RADIATION PROTECTION BRANCH CHIEF: R. A L EX A N D ER

TYPE: CONTRACTOR REPORT (CONTRACTOR PPEPARED) OP037-7
TITLE: RISK ESTIMATE PROBABILITIES
TASK LEADEP: A. BPODSKY

PREP PRCG LET RECEIPT C3MPLETE APPROPRIATE NURLG REPORT
ASSUMPTICH CCHTRACT OF ORAFT LRAFT REVIEW DISTRIBUTILN PRINTED AND

MILESTONE LTR OR RFFA REP 3RT GF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 02000

TARGET 09-30-8tC 11-30-81 12-31-81 02-23-82
ESTIMATED

mwanwamenennn*v ww meman*we >>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 08-19-81
MANPOWER: TOTAL REG. HRS TODATE: 121.0 NONREG: 34.0
COGNIZANT
PERSONNEL

TYPE: STAFF REPORT (PREPARED BY RES STAFF) OP039-7
TITLE: INTERNAL DOSIMETRY MODEL FOR APPLICATION AT URANIUM MILLS
TASK LEADER: R. HEEL

I
PREP PREL TIF INITIAL DIVISION RESOLUTION ELD REVIEW DIVISION NUREG REPORT
STAT / PREP APPROVED CRAFT REVIEW OF COMMENTS COMPLETE DIR'S MEMO PRINTED AND

. MILESTONE TIF COMPLETE COMPLETE COMPLETE CCMPLETE ISSUED
NUMBER 6010 6020 6095 6470 6495 6620 6706 7000

TARGET 09-18-80C 09-18-80C 11-05-81 12-15-81 01-26-82 03-23-82 05-15-82
ESTIMATED'

>>>>>>>>>>> >>>>>>>>> h*MadMenWW

CHAEGES: APPROVED TODATE: 3 DATE OF L AST APPROVAL: 09-24-81
MANPOWER: TOTAL REG. HRS TODATE: 1197.0 NONREG: 61.5
COGNIZANT NM: H. PETTENGILL SP: L. BOLLING
PERSONNEL IE: D. SLT

,

LEGFND
> INDICATES MILESTONE COMPLETE
u INDICATES MILESTONE N/A TO THIS PROJECT
- INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

__ - - _ - _ _



. - _ _ _ _ - _ _ _ _ - _ _ _ _ _ _ _ . - _ _ . _ _ _ - - _ _ _ _ _ _ . . .. . _ . _ . ~ . . . - . . - - - . . . - _~ - . . . - _ , - . _ _ , . - - _ - . - ,, ,

a

R-1209407-001 RESEA RCH TASKS C0NTR0L SYSTEM PAGE OP: 6- 5'

i TASK NETWORKS REPORT.AS OF: 10-31-81
MANPOWER AS OF - 10-03-81'

,

I

- BRANCH: OCCUPATIONAL RADIATIDH PROTECTION BRANCH CHIEF: R. ALEXANDER

TYPE: EFFECTIVE RULE OP040-1
TITLE: CLARIFYING AMENDMENT TO 10 CFR PART 20
TA9K LEADER: A. ROECKLEIN

END OF PREF OF FINAL RESOLUTION FINAL RESOL OFFICE SU3MITTED 'EFFECT
PUBLIC EFFEC RULE DIVISION COMMENTS ACRS COMNTS CONCURRENCE TO EDO / PUBLISHED

MILESTONE COMNT PRD CCMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REC
NUMBER 1100 1300 1400 1500 178S 1789 1790 2000

TARGET 09-02-80C 06-10-81C 07-10-81C 07-20-81C 07-30-81C 09-30-81C 12-30-81

ESTIMATED
>>>>>>>>>>> >>>>>>>>>> >>>>>>>>>>>> >>>>>>>>>> wwwwwwwwwww >>>>>>>>>>> >>>>>>>>>>

CHANGES: APPROVED TODATF.: 0 DATE OF LAST APPROVAL:
NANPOWER: TOTAL REG. HRS TODATE: 47.0 NONREG .0
COGNIZANT NR D. SKOVHOLT. EL: J. MAPES

1 . PERSONNEL IE L. CUNNINGHAM

4

.

TYPE: PROPOSED RULE . OP105-1
TITLE: REVISICH TO 20.103, DISINCORPORATION OF R.G. 8.15
1ASK LEADER: L. HENDRICKS

1

PREP PREL TIF . INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT- 1 AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
NUMBER 10 ;2 0 . 100 405 495 520 729 735 1100

TARGET- 01-15-81C 02-15-81C 04-10-81C 09-04-81C 09-18-81C 10-02-81C 10-09-81C 11-15-81'

ESTIMATED
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>> >>>>>>>>>>> wwwwwwwwwww >>>>>>>>>>> >>>>>>>>>>

CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 08-27-81
MANPOWER: TOTAL REG. HRS TODATE: 591.5 NONREG: 7.0

. COGNIZANT
PERSONNEL

LEGEND
> INDICATES MILESTONE COMPLETE
O INDICATES MILESTONE N/A TO THIS PROJECT -

INDICATES MILESTONE BEHIND SCHEDULE~'

,

MAN-HRS'IS TOTAL PER TASK BEGINNING- 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

6

_ _ _ . _ _ _ _ _
_ , . . - - .



. ._m m . . . _ . . . . _ . . , ____.__.m. .. . _ _ _ . 2 . . _ . . _ _ -. _ __ ._ _ _ . . _ . _ _ _ _ _

R-1209407-001 RESEA R CH T A S K' S C:D N T R 0 L SYSTEM PAGE opt. 6-_6

TASK NETWORKS REPORT AS OF: 10-31-81'
MANPOWER AS OF: 10-03-81 -

t

82ANCH: OCCUPATIONAL RADIATION PROTECTION 3 RANCH CHIEF: R. A L EX A N D ER

' TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) OP107-7 r
TITLE: . ASSESSMENT OF THE'IMDACT OF OCCUPATIONAL LICENSING ON WORKER PERFORMANCE
TASK LEADFRr S. MCGUIRE

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
HUMBER 81000 81020 81040 81080 31093 82000-

IAxCET 11-01-80C . 04-15-81 05-15-81 12-31-81
ESTIMATED .

. 04-06-81C 06-01-81C
wwwwwwwwwwwwwww >>>>>>>>>>>, >>>>>>>>>>> >>>>>>>>>>>>>> wwwwwwwwwwwwxw* ,

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-22-81
MANPOWER: TOTAL REG. HRS TODATE:' 88.0 NONREG .0
COGNIZANT
PERSONNEL

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) OP108-9
TITLE: FURTHER TESTING OF AUDIBLE ALARM DOSIMETERS s

IfSK LEADER: S. MCGUIRE i

PREP PROG LET RECEIPT COMPLETE APPRO?RIATE NUREG REPORT
.ASSUMPTICH CONTRACT OF DRAFT DRAFI REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
' NUMBER 81000 81020 88040 81080 81090 82000

TARGET 07-01-80C 10-01-81 11-01-81 12-15-81
ESTIMATED 10-13-81C |

wwwwwwwwwwwwwww >>>>>>>>>>> >>>>>>>>>>> wwwwwwww*wwwwww
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-22-81

- MANPOWER: TOTAL REG. HRS TODATE: -20,0 NONREG: .0
COGNIZANT
PERSONNEL

LEGEND .

'> . INDICATES MILESTONE COMPLETE
M- ' INDICATES MILESTONE N/A TO.THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

' MAN-HRS.IS' TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

-

- - . , , . v e , , , -



. . . - . - .~ . . - - - _ . - . . . - . _ . . . -- - . - . _ ~ . . . - . . . - . _ ~ - --. _.

R-1809407-001 RESEARCH TA 5KS C0NTR0L SYSTEM PAGE CP 6- 7

TASK NETWORKS REPORT AS OF1 10-31-88+

MANPOWER AS OF: 10-03-84'

BRANCH. OCCUPATIONAL RADIATION PROTECTION ERANCH CHIEF: R. ALEXANDER

TYPE: PROPOSED RULE OP118-1
TITLE: AMEND. OF LO CFR 20 LO3
TASK LEADER 2 L. HENDRICKS

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT FROPOSED RULE
- STAT / PREP APPROVED DRAFT 1 AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE CCMPLE1E COMMISSION FEDERAL REG.
. NUMBER to 20 100 405 495 520 729 735 f100,

t

TARGET 12-12-80C 03-01-80C 01-15-82 03-01-62 05-01-02 . 06-15-82 08-01-82 08-30-82

ESTIMATED f
>>>>>>>>>>> >>>>>>>>> |****wne*www i

. CHANGES: APPROVED TODATE: .3 DATE OF LAST APPROVtL: 10-30-81 !

.0 NONREG: .0MANPOWER: TOTAL REG. HRS TODATE: .

J. WIGGINGTONCOGNIZANT NR: C. HINSON IE:
~ PERSONNEL NM: P. LOYSEN

TYPE: DRAFT GUIDE (NRR/ACRS) OP123-4'

TITLE: RAD. PROTECTIDH PLANS FOR HUCLEAR POWER REACTOR LICENSES i

TASK LEADER: A. ROECKLEIN t

PREP PREL TIF' INITIAL DIVISIONS RESOLUTIONS SUEMISSION ACRS COMNT RESOLVE FRINT & DIST PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS TO ACRS (NRR) REVI EW MEMO DIV DIR AUTHORIZED ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
ASST DIRMILESTONE

HUMBER 10 20 100 480 495 510 515 705 975 1000

' TARGET 09-22-81C 10-06-81 11-24-81 12-23-81 02-20-52 02-30-82 03-15-82 04-15-32

ESTIMATED wxnnwwww.ww*w www=*w **--------->>>>>>>>>>>
. CHANGES: APPROVED TODATE: 0 DATE.0F LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: .0 NONREG: .0
COGNIZANT IE: L. CUNNINGHAM

-PERSONNEL NR: R. SERLU

LEGEND -

h -INDICATES MILESTONE COMPLETE
0 INDICATES MILESTCHE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

__
__. .



. _. .. _. - - -

R-1209407-001 RE5EA RCH T A S (, S C0N TR0L SYSTEM PAGE CP: 6- 8

TASK NETWORKS aEPORT AS OFr 13-31-31
MANPOWER AS OF: 10-03-81

BRANCH: OCCUPATIONAL RADIATICH PROTECTION 3 RANCH CHIEF: R. ALEXANDER

TYPE: PROPOSED RULE OP404-1
VITLE: PERFORMANCE TESTING FOR BI0 ASSAY LABS
TASK LEADFR: A. 3RODSKY

!
PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT & AGREE STATE CCMMENTS ACRS CCMNTS CCNCURRENCE TO EDD/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
NUMBER 10 20 100 405 495 520 729 735 1100

TARGET 07-10-80C 07-10-80C 10-15-83 02-22-54 03-15-84 05-14-34 04-15-84 09-30-84,

ESTIMATED
>>>>>>>>>>> >>>>>>>>> awamwe===>m.

CHANCES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 321.5 NONREG: 41.0
COGNIZANT NM: W. WALKER
PERSCNNEL RS: S. YANIV

TYPE: PROPOSED RULE OP405-1
TITLE: PERFORMANCE TESTING FOR HEALTH PHYSICS SURVEY INSTRLMENTS
VASK LEAJER: J. JONES

.

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVdD DRAFT 2 AGREE STATE COMMENTS ACRS C0ftNTS CONCURRENCE TO ED0/ FU3LISHED IN

MILESTONE TIF COMPLETE REV CCMPLETE CCMPLETE COMPLETE COMMISSION FEDERAL REG.
NUMBER 10 20 100 405 495 520 729 735 1100

TARGET 06-30-80C 06-3c-80C 12-30-83 05-04-84 05-11-84 09-28-84
ESTIMATED |

>>>>>>>>>>> >>>>>>>>> . w**wnvww4*www( ****w***d** wnm<>= mum *w
CHANCES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 163.5 NONREC: 12.5
COGNIZANT IE: L. COMEN NR: S. BLOCK
PERSONNEL NM E. WRIGHT

LEGEND
> INDICATES MILESTONE COMPLETE
D INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

- -.



. _ _ _ _ _ _ _ _ - _ . ___ -_ . - _ . _. __ _

m-12W9407-001 R ESEARCH TA5KS C0NTR0L SYST EM PAGE OP: 6- 9

TASK NETWORKS REPORT AS OF: 10-31-81
MANPCWER AS OF 10-03-81

BRANCH: OCCUPATIONAL RADIATION PROTECTION ERANCH CHIEF: R. ALEXANDER

TYPE: PROPOSED RULE OP506-1
TITLE: PERF0EMANCE TESTING OF PERSONNEL DOSIMETRY
1ASK LEADFR: H. nENHMS

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUEMITT PROPCSED RULE
STAT / PREP APPROVtD DRAFT 8 AGREE STATE CD:1MENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTCHE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE CCMMISSION FEDERAL REG

NUMBER 10 20 100 405 49" S20 729 735 1100

TARGET 09-16-81C 11-11-74C 09-25-81 10-16-81 10-30-81 11-06-81 11-13-81 12-2*-81

ESTIMATED 10-02-81 10-27-81 11-06-81 11-20-81 11-27-81 12-31-81
-~~~~~~~~ ~~~-~~~~~~~~~ xwsunee==ww>>>>>>>>>>> >>>>>>>>> i

CHANGE $s APPROVED TODATE: 3 DATE OF LAST APPROVAL: 09-16-81
MANPCWER: TOTAL REG. HRS TCDATE: 1078.5 NONREG: 139.5
COGNIZANT NM F. CAVIS IE: D. SLY
PERSONNEL IE: B. WEISS SP L. BOLLING

TYPE: DRAFT GUIDE OP512-4
TITLE: HEALTH PHYSICS PROGR AMS WELL-LOGGH!G

. T3_S K L EA D ER : S. NCGUERE

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COM1ENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS CCMMENT
ASST DIRMILESTONE

HUMBER 10 20 100 480 495 515 705 720 1000

TARGET 12-01-80C 12-01-80C 09-20-82 10-20-82 12-20-82 02-20-83 03-20-83 05-01-81

ESTIMATED
>>>>>>>>>>> >>>>>>>>> wwwwwwwwe

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-30-81
MANPOWER: TOTAL REG. HRS TODATE: 2.0 NONREG: .0
CO3NIZANT NR: W. KREGER IE: R. MEYER
PERSONNEL NM: J. B P.0 WN

LEGEND
> INDICATES MILESTONE COMPLETE
* INDICATES MILESTONE N/A TO THis PROJECT

INDICATES MILESTONE BEHIND SCEZDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

w

_ _ _ _ . _ _ _ _ _ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _



R-1209487-c@1 RESEA2CH TASKS C0NTQ0L 5VSTEM PAGE CP: 6-10

TASK NETWORKS REPORT AS OF: 13-31-81
MANPCWER AS CF 10-03-81

BRANCH: .CCCUPATIONAL RADIATION PROTECTICH BRANCH CHIEF: R. ALEXANCER

TYPE: STAFF REPCRT (PREPARED BY RES STAFF) OP601-4
TIVLE: CETERMINATION CF VALIDITY OF THE URANIUM ORE DUST INHALATION STANDARD
TASK LEADFR S. MCGU"#E

PREP PREL TIF INITIAL DIVISION RESOLUTION ELD REVIEW DIVISION NUREG REPORT
STAT / PREP APPROVED DRAFT REVIEW OF CCMMENTS Cur:PLETE DIR'S MEMO PRINTED AND

MILESTONE : TIF' CCM?LETE COMPLETE CCMPLETE COMPLETE ISSUED
NUMBER 6010 6020 6095 6470 6495 6620 6706 7000

TARGET 04-01-82 06-01-82 09-01-82 10-01-82 11-01-82 01-02-83
ESTIMATED

wwwwwwwwwaw[wwwwawwww
CHANGES: APPROVED TODATE: - 2 DATE OF LAST APPROVAL: 09-14-81
MANPOWER: TOTAL REG. NRS TODATE: 6.0 NONREG: .0
COGNIZANT IE: J. METZGER NM:.W. CROW
PERSONNEL NM: E. SHUM

TYPE: ACTIVE GUIDE . OP606-4
TITLE: OCCUPATIONAL ALARA FOR MEDICAL INSTITUTIONS
TASK LFADFR: A. BROD%KY

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD CCMNT RESOLVE OFFICE REV PRINTED
COMNT PRD COMMENTS REVIEWS COMMENTS C0f1P L ET ED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND

MILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY~RES COMPLETE COMPLETE SIGNED DIV CIR OBTAINED REISSUED
HUMBER 1210 1220 1480 1500 1695 -1715 2472 2700 2760 3000

TARGET 03-14-78C 09-30-81 11-15-81 12-30-81 01-30-82 02-15-82 03-28-82 CS-15-82
ESTIMATED 10-05-81C

>>>>>>>>>>> >>>>>>>>> wwwwmnwwwwww xmaawwwww
CHANGES: APPROVED TODATE: 2 DATE CF LAST APPROVAL: 08-27-81
MANPOWER: TOTAL REG. HRS TODATE: 214.0 NONREGI 21.0
COGNIZANT NR T. MURPHY RS: S. YANIV
PERSONNEL HM: D. NUSS3AUMER IE: L. HIGGINBOTHAM

r

LEGEND
> INDICATES MILESTONE COMPLETE
O- INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

-MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES.IS TOTAL BEGINNING 09-01-80



- _ _ . . _ . - - . _ . _ _ _ _ _ - _ _ . _ - _ - _ . ,

R-1209407-001 k E3EARCH TA $%S C0N T R0L SY$T EM PAGE OP: 6-11

TASK NETWORKS REPORT AS OF: 10-31-81
:1A NP CU ER AS OT: 10-03-81

BRANCH: OCCUPATIONAL RADIATION PROTECTICH BRANCH CHIEF: R. ALEXANDER

TYPE: PROPOSED RULE OP703-1
TITLE: RADIATICH PROTECTION INSTRUMENTATION TEST & CALIERATICN
JA9K LEADER: 9 NEEL

I ~

PREP PREL TIF INITIAL FINAL DIV IRESOLUTIONS RESOLVE OFFICE SUBMITT , PRC?OSED ROLE
STAT / PREP APPROVED DRAFT & AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO ECD / PUBLISHED IN

MILESTONE TIF CCMPLETE REV COMPLETE COMPLETE COMPLETE | COMMISSION FEDERAL REG.
NUM3ER 10 20 100 405 495 520 729 735 1100

TARGET 10-28-76C 10-28-76C 12-07-81 03-09-82 05-13-82 08-11-82 OS-18-82 12 22-82

ESTIMATED
>>>>>>>>>>> >>>>>>>>> .

MmNdWhed)**

CHANGES: APPROVED TODATE: 3 DATE OF LAST APPROVAL: 08-10-81
MANPCWEf: TOTAL REG. HRS TODATE: 27.0 NONREG: .0

COGNIZAhT' NR: J. NEHEMIAS IE: J. WIGGINTON EL: X. V0EGELI
PERSONNEL - P. LOYSEN SP: J. KENDIG

TYPE: PROPCSED RULE OP705-1
TITLE: OCCUPATIONAL ALARA RULE CHANGE
TASK LEADER: J. BELL

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT A AGREE STATE COMriEN T S ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSICN FEDERAL REG.
NUMBER 10 20 100 405 495 520 729 735 1100

TARGEI 05-06-77C 05-06-77C 10-02-80 10-16-81C 11-16-81 11-25-81 12-07-81

ESTIMATED 07-07-80C
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> **r*4=**mwwww >>>>>>>>>>> m*****wwwmy

CHANGES: APPROVED TODATE: 5 DATE OF LAST APPROVAL: 10-19-81
MANPOWER: TOTAL REG. HRS TODATE: 575.5 NONREG: 46.0
COGNIZANT NR: S. BLOCK
PERSONNEL NR J. NEHEMIAS

LEGEND
> INDICATES MILESTONE COMPLETE
* INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 39-01-80

_ _ . _ - _ _ _ _



- _ . _ _ _ _ - _ _ _ _ _ _ - - _ _ _ _ _ _ _ _ . _ _ - - _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . - - - _ _ _ _ - _ - _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ -_.-_ _ _ _ _ _ _ __ _ _ _ _ _ _ __ _ _ _ _ _ _

R-12@9407-001 R ESEAQCH TA 5KS CCN TQDL 5YSTEM PAGE C?: 6-12 ;

TAS< NETWORKS REPORT AS OF: 10-31-81
MANPCWCR AS OF: 10-03-81 |

BRANCH.CCCUPATICHAL RADIATION PROTECTION BRANCH CHIEF: R. ALEXANDER

TYPE: CRAFT GUIDE CP706-4
TITLE: RG13 - PREP. OF APPL. FOR USE CF GAMMA IRRADIATION
VASK L EA DER : L. HEND7tCKS

| i , . .

PREP PREL |TIF INITIAL DIVISION 7ESOLUTION ACRS COMNT RESOLVE OCNCUR LFAD PRINTED AND
STAT / PREP ' APPP.0V ED EPAFT FEVIEWS CC.5M EN T S REVIEM MEMO DIV DIR DIVISIOP. IN ISSUED FOR

TIF CCMPLETE CCMPLETE CC."P L ET E COMPLETE ; RES SIGNED NRR/NMSS CCftMENT
F8LESTONC IASST DIR
NUMBER to 20 100 430 495 515 705 720 1000'

TARGET 07-01-81C 07-15-81C 09-15-8tC 11-01-81 12-15-81 | 01-15-82 02-01-82 G4-13-32
ESTIMATED

'>>>>>>>>>>>l >>>>>>>>> >>>>>>>>>
.

. 6.w****

CHANGES: APPRCVED TODATE: C DATE OF L AST APPROVAL:
MANPCdER: TOTAL REG. HRS TODATE: 35.0 NONREG: .0
COGNIZA!T NM: N. BASSIN
PERSONNEL IE: R. MEYER

TITLE: ' ACTIVE GUIDE
OP710-4TYPE:

HEALTH PHYSICS PROGRAMS FCR URANIUM MILLS
TASK L E AT,ER : S. FICf1LIF E

|
60 DAY RESOLVE ' DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
CCMNT PRD COMMENTS REVIEWS CCMMENTS CCMPLETED REVIEW REVIEW MEMO DIR. RES CONCURRENCE AND

MILESTONE COMPLETE 'A DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGt;ED DIV DIR CBTAINED REISSUED
NUMBER 1210 1220 1480 15?' 1695 1715 2472 2700 2760 3000,

TARGET tt-02-81 12-01-81 01-15-82 02-01-82 C 3-C 1-82 34-01-82 05-01-82
ES1IMATED 11-C6-81

ww wnewdn*n| | ***=sudenduw ==wmwe. 4

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: C6-30-81
MANPOWER: TOTAL REG. NRS TODATE: 76.0 N ONF:EG: .0
COGNIZANT NM: D. SOLLENBERCER
PERSONNEL IE: D. SLY

LEGEND
> INDICATES MILESTONE CCMPLETE
D INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHED'JLE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCnEDULE CHANGES IS TOTAL BEGINNING C9-01-80

. . _ _ _ _ _ _ _ .



R-1209407-CC1 R ES EARCH T A SKS C0N TR0L 5YST EM PAGE OP: 6-13

TASK NETWORKS REPORT AS OF: 10-31-81
MANF0WER AS OF 10-03-81

BRANCH: OCCUPATIONAL RADIATICN PROTECTION BCANCH CHIEF: R. ALEXANDER

TYPE: STAFF REPORT (PREPARED BY RES STAFF) OP711-7
TITLE: MEDICAL ALARA COMPENDIUM
TASK LEADER: A. BRODSKY

PREP PREL TIF INITIAL DIVISION ' RESOLUTION ELD REVIEW DIVISICE HUREG REPORT
STAT / PREP APPROVED DRAFT REVIEW OF COMMENTS COMFLETE DIR'C MEMO PRINTED AND

MILESTONE TIF C0t1P L ET E CCMPLETE COMPLETE COMPLETE ISSUED
Nut 13ER 6010 6020 6095 6470 6495 6620 6706 7000

1ARGET 08-10-76C C8-10-76C 09-30-81 11-15-81 12-30-81 01-31-82 02-15-82 05-15-82
ESTIMATED 10-05-81C

>>>>>>>>>>> >>>>>>>>>- >>>>> >>>
CHANGES: APPROVED TOCATE: 2 DATE OF LAST APPROVAL: 08-27-81
MANPOWER: TOTAL REG. HRS TOLATE: 210.0 NONREG: 17.0
COGNIZANT HR: E. PODOLAK
PERSONNEL IE: L. HIGGINBOTHAf1

TYPE: DRAFT GUIDE OP713-4
TITLE: GUIDE FOR BI0 ASSAY GF TRITIUM IN VARIOUS CHEMICAL STATES
If SK LEADER: A. BRODSKY

PREP PREL. TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE' CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS COMMENT
MILESTONE ASST DIR
HUMBER 10 20 100 480 495 515 705 /20 1000

TARGET 06-08-76C 12-16-76C 10-30-81 11-27-81 12-24-81 01-29-82 02-26-82 04-23-82
ESTIMATED

>>>>>>>>>>> >>>>>>>>> www4memme

CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 10-20-81
MANPOWER: TOTAL REG. HRS TODATE: 43,0 NONREG: 4.0
COGNIZANT HM: V. MILLER
PERSONNEL

LEGEND
> INDICATES MILESTONE CCMPLETE
n INDICATES MILESTot4E N/A TO THIS PROJECT
~ INDICATES MILEST0tlE BEHIND SCHEDULE .

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

. _ _ _ _ _ _ _ _ - - - _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _



R-1209407-001 R ESEA R CH T A SX S CDN T20L SY$T EM PAGE OP: 6-14

TASK NETWORKS REFORT AS OF: 10-31-81
MANPOWER AS CF: 10-03-81

BRANCH: OCCUPATIONAL PADIATION PROTECTION 3 RANCH CNIEF: R.' ALEXANDER

TYPE: DRAFT GUIDE OP718-4
TITLEf RADIATION PROTECTION TRAINING AT URANIUM FUEL rABRIC% TION PLANTS,

1ASK LEADET J- BELL
f

FREP PREL TIF INITIAL DIVISICH !RESOLUTIONI ACRS COMNT RESOLVE CONCUR LEAD FRINTED AND
~ ', " STAT / PREP APPROVED DRAFT REVIEWS ' C O MfiEN T S REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

<
'

' TIF eCCf1?LETE 'CCMFLETE CCMPLETE CCMPLETE RES SIONED |NRR/NM3S COMMENT
MILESTONE I . ASST DIR
HUMBER 10 20 100 45C 495 515 705 720 1033

L __

'

1ARGET ' c i-01-7 7 C 05-01-77C 10-04-200 ,0 4-3 0-2 UO r 4 -3 0-81 02-10-82 C3-04-82 04-0S-32
ESTIMATED 1, !

,>>>>>>>>>i>'>>>>>6,7>tf>>>>>>>>,3 >>>>>>-g ws.r,W4.* | |. . f

M a s?.nKE RF}>. 0 T 4
CHANCES: JFRGVED TODATE: 1 DATE OF LAST APPRnval: 06-30-81

REG. MRS TODATE: 59.0 h0NREG 6.0,

*i COGNIZANf .NMI W.. CRC'J
-

-

PE3tC41EL f ..
'

s

. s . ~ . ,.

| A '
-

t ,

'# V4*E: DRAFT G'IDE ,f- OP722-4
#?ITLEve RSO QUAL.?ICATIGMS.FOR LARGE SCALE PROGRAMSj
TASK rig ER: J. DELL '

./ ' PREP'PREL TIF INITIAL DIVISION RE50iUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND

- | TIF
'

APPROVED DRAFT REVIEMS COMMENTS REVIEW MEMO DIV DIR : DIVISION IN ISiUED FORSTAT /fREP, y ,,

vCMPLETE COMPLFTE COMPLETE COMPLETE RES SIGNF.D : NRR/FMSS CO?tMEN T
'"

,,
e<.

MILrSTONE t - ASST c1R
NUMSER to 20 100 430 495 515 705 720 1000

3'/RGFT C9-09-77G
'EST1 MATED

~

09-09-77C 12-06-E0 02-13-SIC 11-30-81 12-21-81 01-11-82 02-08-82
12-01-80C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> ****www.m
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-21-81
MANPOWER: TOTAL REG. HRS TODATE: 98.0 NONREG: 20.5
CCGNIZANT

_ PERSONNEL

l

LEGEND
> INDICATES MILESTONE COMPLETE
~ INDICATES MILESTONE N/A TO THIS PROJECTW

INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

._.
. . _ . _ _ _

;
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R-9309407-001 R E.S'E ANR C H TASKS C0NTR0L SYSTEM PAGE OP: 6-15 i

-h V ,

- TASK hETWORKS REPORT AS OF: 10-31-81
", ,ss s .

..ANPOWER AS OF: 10-03-51
.

'

'' x is ,

i

- BRANCH:'OCCUPATIGNAL RADIATION PROTECTION ERANCH CHIEF: * 1 AL EXA NDER

;, _ _-

' TYPE: PETITION . OP306-3
TITLE: PETITION FOR RULEMAKING 34-2. LICENSING OF INDIVIDUAL RADIOGRAPHERS
IASK_ L EADER: J._ JONES'

I

PREP PREb TIF DRAFT FINAL REV RESOLUTIONS RESOLVE OFFICE PETITION PROPOSED RULE
~

'
,

- STAT / PREP APPROVED PAPER - t-AGREE STATE C0KMENTS ACRS COMNTS CONCURRENCE PRESENTED OR NOTICE DENIAL,s'. - '
MILESTONE TIF COMPLETE REV CCMPLETE COMPLETE COMPLETE COMMISSION PUBL IN FED REG

,

W; : NUMBER to -20 103 430 495 S20 729 855 1100
3

TARGET 01-02-80C 01-02-Sec 03-30-82 05-3G-82 06-30-d2 C7-05-82 07-15-82

_ ESTIMATED >>>>>>>$>. twwwwwwwwwwwow =d*wwwwwwww>>>>>>>>>>>
5- : CHANGES: APPROVED TODAIE: 1 DATE OF LAST APPROVAL: 09-11-81

-

MANPOWER: TOTAL REG. HRS TODATE: 287.0 NONREG .0
.

f COGNIZANT NM: N. BASSIN EL: T. DORIAN
[;,- , * PERSSNNEL IE: R. MEYER
, < - -

,
,,

-. t

i
|

TYPE: . STAFF REPORT (PREPARED BY RES STAFF) OP931-7
'

TITLE: SAFETY TRAINING FOR. INDUSTRIAL RADIOGRAPHERS
TASK LEADER: S. MCGU"RE j

PREP PREL TIF INITIAL' DIVISION RESOLUTION ELD REVIEW DIVISIGH NUREG REPORT t

'
STAT / PREP APPROVED DRAFT REVIEW OF COMMENTS COMPLETE DIR'S MEMO PRINTED AND

MILESTONE TIF COMPLETE COMPLETE COMPLETE (CCMFLETE ISSUED f

NUMBER 6010 6020 6095 6470- 6495 6620 6706 7000 f
,

TARGET 07-01-80C 09-02-80C 04-15-8tC 05-01-81 04-01-81 11-13-81 03-01-82
ESTIMATED 06-11-81C 04-15-81C

wwwwwwwdnum >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>> >>>>>>>>>>
CHANGES: APFROVED TODATE: 2 .DATE OF LAST APPROVAL: 10-20-83

' MANPOWER: TOTAL REG. HRS TODATE: 921.0 NONREG: 16.5
COGNIZANT NM: V. MILLER SP: J. LUBEHAU
PERSONNEL IE: R. MEYER

'

LEGEND
> INDICATES MILESTONE COMPLETE

.O INDICATES MILESTONE N/A TO THIS PROJECT
' INDICATES MILESTONE-BEHIHD. SCHEDULE~

- MAN-HRS IS ' TOT AL PER TASK BEGINNING 10-06-80
'

SCHEDULE CHANCES IS TOTAL BEGtNNING 09-01-80 ,

o

- - . - - - --
-- m -



. _ _ _ _ _ . . _ _ _ _ _ _ _ _ _ _ _ _ _ _ . . . _ _ _ . _ __ . . _ . _ ___ _.____--m . _ _ _ _ . _ _ _ _ _ _ _ _ _ . . . _ . . .._

''R-1209407-901 RE5EARCH TA 5KS C0NTR0L $YSTEM PAGE OP: 6-16

TASK HETWORKS REPORT AS OF: 10-31-81 .;

MANPOWER AS OF: 10-03-81 !
,.

BRANCH: OCCUPATIONAL RADIATION PROTECTION BRANCH CHIEF: R. A L EXANDEr.

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) OP937-9
TITLE:- THCRIUM-230 IN URANIUM MILL WORKERS
TASK LEADER: S. MCGUTRF

PREP PROG LET RECEIPT COMPLETE t.PPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAF1 REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81030 81090 82000

TARGET 08-01-79C G8-01-79C 08-15-81C 09-15-21 12-01-81
ESTIMATED . 09-23-81C 12-14-81

>>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>>>> wwwwwww**mwwwwu
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-22-81
MANPOWER: TOTAL REG. HRS TODATE: 23.0 N3NREG: .0
COGNIZANT
PERSONNEL ,

TYPE: PETITION OP938-3
-TITLE: HRC CERTIFICATION OF RADIATIO'l SAFETY PERSONNEL
TASK LFADER: J. BELL

|
PREP PREL TIF DRAFT- FINAL REV RESOLUTIONS RESOLVE |0FFICE PETITION PROPOSED RULE

M2LESTONE TIF
~

PAPER 8 AGREE STATE COMMENTS ACRS COMNTS CONCUP.RENCE PRESENTED OR NOTICE DENIALSTAT / PREP APPROVED
COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION PUBL IN FED REG -

NUMBER 10 20 103 400 495 520 729 855 1100 |

TARGET 09-24-79 09-24-79 03-15-82 05-25-82 07-26-82 08-23-82 10-11-82
ESTIMATED 08-17-79C 08-17-79C

>>>>>>>>>>> >>>>>>>>> wwwwwwwwwww wwwwwwwwwm
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-30-81

l MANPOWER: TOTAL REG. HRS TODATE: 17.5 NONREG: .0
COGNIZANT N1: J. HEHEMIAS
PERSONNEL IE: J. METZGER

I

ILEGEND
'

:> INDICATES MILESTONE COMPLETE
* INDICATES MILESTONE N/A TO THIS PROJECT i

~ INDICATES MILESTONE BEHIND SCHEDULE i

. MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANCES IS TOTAL BEGINHING 09-01-80

,

|

|
, _ _- __. _ _ . _ _ . , . . _ _ _ _ _ _ _ _ _ _
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Q-1209407-001 R ES EA R CH TA SK S C0N TR0L SYST EM PAGE OP: 6-17

TASK NETWORKS REPCRT AS OF: 10-31-81
MANPOWEK AS OF 10-03-81

BRANCH: OCCUPATIONAL RADIATICH PROTECTION BRANCH CHIEF: R. ALEXANDER

TVPE: ACTIVE GUICE OP941-4
TITLES CCCurATIONAL ALARA FOR URANIUM RECOVERY MELLS
TASK LEACFR: N. DENNT}

| . I

60 DAY RESOLVE DIVISION IRES 3LVE ;MPLEM. EVAL A O'4 S EL D C09NT RESOLVE OFFICE REV PRINTED
COMNT PRD COMMENTS REVIEWS COMMENTS CCM?LETED REVIEW REVIEW MEMO DIR, RES .CCNCURRENCE AND

MILESTGNE CCMPLETE & DIV REV COM*LETE CCMPLETE BY RES CCMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED
NUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2750 3000

TARGET 10-15-80C 12-21-81 31-02-82 02-01-82 I C2-15-E2 03-01-82 03-23-82 04-12-82

E3TIMATED L

>>>>>>>>>>>u i , Ivn .v.. ...m[w.em.*=ww {

CHANGES: APPROJED TODATE: 1 DATE OF LAST APPROVAL: 06-30-81
MANPOWER: TOTAL REG. HRS TCDATE: 22.0 NCNREG: 2.5
COGNIZANT HM: H. PETTENGILL

; PERSONNEL

LEGEND
> INDICATES MILESTONE CCMPLETE
d ' INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HR$ IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANCES IS TOTAL BEGINNING 09-01-80

_ - _ - _ _ _ _ _ _ _ _ _
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- _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _ _ - _ _ _

R-1209411-001 RESEARCH TASK S C0NTR0L SYST EM PAGE SG: 1- 1

SUMMARY OF APPROVED SCHEDULE CHANGE REQUESTS IN 10-81

BRANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F GILLELPIE

TASK TASK TASK TASK WORK DAY DATE
HUMBER TYPE TITLE LEADER SLIPPACE a,P P R O ' LED CCM"ENTS

9G140-3 PT PERF. REQ. FOR PHYSICAL SECURITY OF NP REACTORS J. EHNIS 110 10-C6-51 TARGET DATE SLIPPED

SG685-9 CR C0!4TPOLLABLE UNIT APPROACH H. TC'/MASSIAN 60 10-06-81 TARGET DATE SLIFPED

,

_ . _ . _ _ _ _ _ _ _ _ _ _ _ _ . _ _ . _



_ _ _ - _ - - _ . - - . . _ . _ _ .- . - - _ - - . - . _ . . _ -- .-

R-1209409-001 RESEARCH TA 5KS C0NTR0L SYSTEM PAGE SG: 2- 1

LIST OF ACTIONS DbRING MONTH OF 10-81

ERANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F GILLESPIE

TASK TASK TASK ACTION
NUMBER TYPE TITLE ACTION DATE

SG002-9 CR STATISTICAL ANALYSIS OF CUMULATIVE SRD DATA TIF APPROVED 10-01-81

5G003-9 CR RESOLUTION OF SHIPPER / RECEIVER DIFFEREhCES TIF APPROVED 1r-01-81

SG050-4 DG NON-DESTRUCT. ASSAY MEASUREMENTS OF HIGHLY ENR. TASK DELETED 10-29-51
U SCRAP & WASTE IN LARGE PACKAGES

SG134-9 CR TECHNOLOGY BASIS FOR FIXED SITE MAT CONTRCL I TIF APPROVED 10-27-31
ACCTNG.

SG142-9 CR NPP DESIGN CONCEPTS FOR SABOTAGE PROTECTION TIF APPROVED 10-01-81

SG146-9 CR POWER REACTOR LICENSING SAFETY SAFEGUARDS TIF APPROVED 10-01-81
INTERFACE

SG153-1 ER SECURITY PLAN REQUIREMENTS FOR CARRIERS TASK DELETED 10-26-81

SG154-1 PR MEDICAL REQUIREMENTS FOR SECURITY PERSONNEL TASK NUMBER ASSIGNED TCF NOT APPROVED 10-02-51

'SG155-1 PR INDEP. SPENT FUEL STORAGE INSTALLATION (ISFSI) TASK NUMBER ASSIG' LED TCF NOT APPROVED 10-15-31

SG156-9 CR U235 MEASUREMENT BY RESONANCE NEUTRON TIF 'PPROVED 10-29-51
RADIOG',APHY

SG157-9 CR ESTIMATION METHODS FOR MATERI AL liOLDUP TASK NUMBER AS5IGNED TCF NOT APPROVED 10-16-31

_ _ _ _ _ _ _ _ _ _ _ _ . . .



__

R-1209401-001 RE5EARCH TA SKS C0N T R0L SYST EM PA0E SG: 3- 1

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MAhPCWER AS OF: 10-03-81

BRANCH: SAFECUARDS BRANCH ERANCH CHIEF: F GILLESPIE

DATE OF DATE OF MANPOWER
TASK HO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT NEXT REPCRTED ON

NUMBER LEADER CCMPLETED CCMPLETED SCHEDULED SCHECULED SINCE SCHEDULE
MILESTCHE MILESTONE MILESTCHE MILEsichE 10-06-80

SG002-9 STATISTICAL ANALYSIS OF 1511 CR J BRAN 5CCME 81020 09/14/81C 81040 06 /14/82 T 178.0 YES
CUMULATIVE SRD DATA

SG003-9 RESGLUTION CF 1511 CR J BRANSCOME 81020 09/23/81C 81040 35/23/82T 157.0 YES
SHIPPER / RECEIVER
DIFFERENCES

SG007-9 STATISTICAL SAMPLING 26152 CR J RIVERS 81340 09/28/81C 8'080 11/30/81T 175.0 YES
PLANS FOR PRICR
MEASUREMENT VERIF &
DETERM SNM CONTENT

SG010-9 STUDY OF THE PARA!1 ENTERS 26152 CR J RIVERS 81020 11/14/80C 31040 07/14/83T 298.0 YES
WHICH AFFECT NDA
MEASUREMENT

SG011-9 STATISTICAL METHGDS FCR 26152 CR J BRANSCCME 81020 09/25/81C 81040 10/30/83T 510.0 YES
NUCLEAR MATERIAL
ACCOUNTING

SG027-9 MCIA EXAMPLE SYSTEM ALPHA 26152 CR H TOVMASSIAN 81020 04/31/81C 81043 01/31/82T 341.0 YES

SG031-9 MCIA EXAMPLE SYSTEM BETA 26152 CR J TELFORD 81020 01/28/81C 81040 04/30/82E 430.5 fES

S0041-9 SEC. PROCS. TO BE 26152 CR K MARKULIS 81020 05/15/81C 81040 06/30/83T 104.0 YES

FOLLOWED DURING A
SAFETY-RELATED EMERGENCY

SG042-4 STANDARDS AND MEASUREMENT 26152 DG S FRATTALI 00480 10/30/81C 00495 12/30/81T 71.0 YES
CONTROLS FOR NDA - RG 5.9

SG043-4 STANDARDS AND MEASUREMENT 26152 DG S FRATTALI 00020 10/28/80C 00100 02 / 01/82T 101.0 YES

CONTROLS FOR HDA -RGS.11

SG044-4 STANDARDS AND MEASUREMENT 26152 DG S FRATTALI O C '+ 3 0 10/30/81C 00495 12/30/81T 69.0 YES

CONTROLS FOR NDA - RG5.21

SG045-4 STANDARDS AND MEA 3UREMENT 26152 DG S FRATTALI 00020 10/28/80C 00100 02/01/82T .0 YES
CONTROLS FOR HDA - RG
5.23



_ - - - _
_ _- - - -

R-1209401-001 RE5EA RCH TA5KS C0N TR0L 5YSTEM PAGE SG: 3- 2

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-51

BRANCH: SAFEGUARDS 2 RANCH BRANCH CHIEF: F GILLESPIE

DATE OF DATE OF MANPCWER
TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST HEXT NEXT REPORTED CN

NbMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE MILESTONE MILESTONE MILESTONE 10-06-80

SG046-4 STANDARDS AND 26152 DG S FRATTALI 00100 08/14/81C 00480 11/01/81E 23.0 YES
MEASUREMENTS CONTROLS FOR
NDA - RG 5.34

SG047-4 STANDARDS AND MEASUREMENT 26152 DG S FRATTALI 30020 10/28/ SOC 00100 02/01/82T 37.0 YES
CONTRCLS FOR NCA - RG
5.37

00048-4 STANDARDS AND MEASUREMENT 26152 DG S FRATTALI 0C020 10/28/80C 00100 02/01/82T .0 YES
CONTROLS FOR NDA - RG
5.38

SG049 '+ STANDARDS AND MEASUREMENT 26152 DG S FRATTALI 00480 10/30/81C 00495 12/30/81T 84.0 YES
CONTROLS FOR NDA - RG
5.53

SG125-1 CRITERIA 8 PROCED. FOR 26152 ER K MARKULIS 01790 10/21/8tc 02000 11/13/81E 290.0 N3
DETERMINING ELIGIBILITY
FOR ACCESS TO OR CONTROL
OVER SNM

SG126-1 CLARIFICATION OF 26152 PR J ENNIS 00020 03/25/81C 00495 11/20/81T 3.0 YES
INSPECTION PROCEDURES

SG126-4 TRANSIENT SHIPMENTS 26152 DG K MARKULIS 01000 10/15/81C 45.0 YES

SG127-1 ADVANCE NOTIFICATION OF 26152 ER K MARKULIS 01300 12/15/81T 21.0 YES
SNM SHIPMENTS

SG128-3 PETITIDH - SAFEGUARDING 26152 PT J PRELL 00010 06/25/81C 00103 09/30/82E 22.0 NO
OF SENSITIVE INFORMATION

SG131-1 SUBMITTAL OF INSTALLATION 26152 ER J BRANSCOME 01789 09/18/810 01790 11/27/81E 119.0 NO
INFORMATION PURSUANT TO
IAEA SAFEGUARDS AGREEMINT

SG132-9 NPP SECURITY AUDIT 26152 CR J PRELL 81020 09/01/81C 81040 01/30/82T 70.0 YES
PROCEDURES

SG134-9 TECHNOLOGY BASIS FOR 1511 CR S FRATTALI 81080 03/15/82T 233.0 YES
FIXED SITE MAT CCNTFDL &
ACCTNG.

_ - _ _ _ _ _ _ _ _



-_ _ _ _ _ _ _ - _ _ _ . _ _ _ _ _ _ _ _ _ - _ - - _ _ _ _ _ _ _ - _ _

R-1209401-001 RESEA RCH TA 5KS C0N TRCL SYSTEM PAGE SG: 3- 3

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MASPCWER AS OF: 10-03-81

QRANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F GILLESFIE

DATE OF DATE OF MANPCkER
TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT NEXT REPORTED ON

NUMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTCNE P1I L EST G N E MILESTONE MILESTONE 10-06-80

SG139-3 PHYSICAL SEARCHES AT 26152 PT K MARKULIS 00010 06/26/81C 00729 12/ 31/31 E 8.0 NG
NUCLEAR POWER PLANTS

SGi40-3 PERF. REQ. FOR PHYSICAL 26152 PT J ENNIS 00020 09/30/81C 00103 03/30/82T 9.0 YES
SECURITY OF NP REACTORS

SG142-9 NPP DESIGN CCNCEPTS FOR 26152 CR K MARKULIS 81020 03/31/81C 81040 02/31/82T 69.0 YES
SABOTAGE PROTECTION

SG146-9 POWER REACTOR LICENSING 26152 CR J PRELL 81000 10/30/81T 20.0 TES
SAFETY SAFEGUARDS
INTERFACE

SG156-9 U235 MEASUREMENT BY 26152 CR S FRATTALI 81000 11/30/81T .0 YES
RESONANCE NEUTR0h
RADIOGRAPHY

SG218-9 SECURITY FORCE 26152 CR K MARKULIS 81080 09/18/81C 81090 10/16/81E 236.0 NO
EFFECTIVENESS

SG685-9 CONTROLLABLE UNIT 26152 CR H TOVMASSIAN 81040 05/30/81C 81080 12/31/81T 604.0 YES
APPROACH

SG870-9 SAFEGUARDS f1EASUREMENT 26152 CR S FRATTALI 81040 09/30/8tC 81080 10/30/51E 471.0 YES
HANDBOOK

SG875-9 EVALUATION OF 26152 CR J BRANSCOME 81040 10/3:/81C 81080 12/31/81T 191.0 YES
SIMULTANEOUS TESTING

SG914-9 RESPONSE TO MAT'L CONTROL 26152 CR E MORGAN 81020 12/23/80C 81040 12/14/81T 86.0 YES
8 ACCOUNTING SYSTEM
ALARMS

_ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ ____ __



_ . . . ___ __ - , _._.m_ _ - . _ - - - - - - . - - - - - - - - - - _ - - - - - -.

- R-1209404-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE SGt 4- 1

REPORT AS OF2 10-31-81
MONTHLY REPORT CF TASKS IN HOLD

BRANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F GILLESPIE MANPOWER REPORTED SINCE 10-06-30

TASK TASK TASK TASK LAST COM?. REG NON REG- DATE LAST
TYPE NO. TITLE LEADER MILESTONE HOURS HOURS REPORTED

FC SG123-1 CLEARANCE PROCEDURES FCR NPP'S J. PRELL 00495 1484.0 150.5 39-26-81

DG SG123-4 STD. FORMAT 4 CONTENT GUIDANCE FOR THE POWER H. TGVMASSIAH C0495 229.0 28.0 08-29-31
REACTOR ACCESS AUTHOR. RULE

,

4

f-

f

_ _ _ . - - _ _ . _



. _ _ _ _ _ _ _ _ - _ . -

R-1209414-001 R ES EARCH T A 5KS C0N TR0L SYST EM PAGE SG: 5- 1

LIST OF TAOKS WHICH DO NOT HAVE AN APPROVED TCF

BRANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F GILLESPIE MANPOWER REPORTED SINCE 10-06-83

TASK TASK TASK NUM3ER REG NON REG DATE LAST
NUMBER TITLE ASSIGNED HOURS HOURS REPORTED

SG133-9 STRATEGIC AHALYSIS OF SAFEGUARD SYSTEMS 06/02/81 269.0 15.0 09-26-81

GG135-9 EXPLOSIVE ATTACK OH SPENT FUEL POOLS C6/05/81 64.0 2.0 06-27-81

SG136-9 INSPECTION METHODS FOR PHYSICAL PROTECTION 06/05/81 48.0 0.0 07-18-81

SG137-9 CCMMUNICATED THREAT ASSESSMENT 06/05/81 15.0 0.0 07-11-31

SG138-9 TECH. BASIS FOR FIXED SITE PHY. PROT. APPL. 06/05/81 129.0 0.0 10-03-81

SG141-1 REPORT ON PHYSICAL SECURITY EVENTS 06/24/81 135.0 0.0 10-03-81

SG143-9 I8E SAFEGUARDS EFFECTIVENESS EVALUATION METHODS 06/26/81 25.0 1.0 07-11-81

SG144-9 18E INSPECTION ACTIVITIES & METHODS 06/26/81 22.0 0.0 07-18-81

SG147-9 TRANSPORTATION COMMUNICATIONS SYSTEMS 07/01/81

SG148-9 SPENT FUEL SAE0TAGE STUDY 07/01/81 81.0 1.0 09-26-81

SG149-7 SVAP-MAIT COMPARISON 07/01/81 57.0 8.0 10-03-81
,

SG151-9 STATISTICAL ANALYSIS OF BIAS CORREC TION PROBLEM 08/31/81 28.0 0.0 10-03-81

SG152-1 PT. 70 - CT, 2/3 PHY. PROT. REQUIREMENTS 09/05/81 6.0 0.0 09-05-81

SG154-1 MEDICAL REQUIREMENTS FOR SECURITY PERSONNEL 10/02/81

SG155-1 INDEP. SPENT FUEL STORAGE INSTALLATION (ISFSI) 10/16/3 1

SG157-9 ESTIMATION METHODS FOR MATERIAL HOLDUP 10/16/81

SG158-9 (R) - TRAHSPORTATION TRACKING & COMMUNICATION 11/02/81

S0159-9 ID AND EVAL. OF REACTOR PHYSICAL PROTECTION 11/04/81
SYSTEMS

SG160-9 MEASUREMENT CONTROL FOR NDA 11/04/81

_____. . _ _ _ _ _ _ - _ _ _
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R-1209407-005 RE5EARCH TA SrS C0NTR0L 5YSTEM PAGE SG 6- 1

TASK HETWORKS REPORT AS OF 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F. GILLESPIE

! ~ TYPE: CONTRACTOR' REPORT (CONTRACTOR PREPARED) SG002-9
TITLE: STATISTICAL ANALYSIS OF CUMUL ATIVE SRD DATA<

TASK LEAD ~R J. BRANSCOME

PREP PROG .LET ' RECEIPT COMPLETE APPROPRIATE NUREG REPORT
~ASSUltPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REP 00.T CONTRACT REPT ISSUED
HUrtBER 81000 81020 81040 81C80 81090. 82000

TARGET 09-14-81C 06-14-82 07-19-82 08-14-82 11-14-82'

ESTIMATED
wwwwwwwwwwwwwww >>>>>>>>>>>

CHANGES . APPROVED TODATE: 9 DATE OF.LAST APPROVAL:
MANPOWER: TOTAL P.EG. HRS TODATE: 161.0 NONREG: 17.0
COGNIZANT
FERS0hMEL

' TYPE: CONTRACTOR REPORT (CCNTRACTOR' PREPARED) SG003-9
~

-TITLE: RESOLUTIDH OF SHIPPER / RECEIVER DIFFERENCES
TASK LEADER: J. BRANSCCME

'

PREP PROC LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTICH CONTRACT. OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

-MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
HUMBER 81000 81020 81040 81080 81090 82000

< TARGET 09-23-81C 05-23-82 06-23-82 01-13-82 10-23-82
ESTIMATED

wwwwwwwwwkwwwww >>>>>>>>>>> ,

CHANGES - APPROVED TODATE: 0 . DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 149.0 NONREGI 8.0
COGNIZANT
PERSONNEL

i

LEGEND '
.> INDICATES MILESTONE COMPLETE-
.*--INDICATES MILESTONE N/A TO THIS PROJECT

'IMDICATES MILESTONE.BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
| SCHEDULE CHANGES IS-TOTAL BEGINNING 09-01-80

.- -
_ _ _ - _ _ _ _ _ _ .
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R-1209407-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE SG: 6- 2

TASK NETWORKS REPORT AS OF - 10-31-81
MANPOWER AS OF* 10-03-31

|
BRANCH 54FEGUARDS BRANCH BRANCH CHIEF: F. GILLESPIE

TYPE: CCNTRACTOR 9.EPORT (CONTRACTOR PREPARED) SG007-9
TITLE: STATISTICAL SAMPLING PLANS FCR PRIOR MEASUREMENT VERIF 4 DETERM SNM CONTENT
T45r LEADER: J. RIVERS

I I I
l PREP PROG ILET IRECEIPT COMPLETE APPROPRIATE NUREG REPORT

ASSUMPTION |CINTRACT IDF DRAFT DRAFT REVIEW DISTRIBUTICH PRINTED AND
MILESTONE LTR CR RFPA REPCRT OF REPORT CONTRACT REPT IS5UED
NUMBER 81000 81020 81040 81030 81090 22000

TIRGET 10-50-80 04-30-81 09-30-81 11-30-81. 01-31-82 03-31-82
ESTIMATED 01-31-81C . 05-05-81C 09-28-81C,

>>>>>>>>>>>>>>>l>>>>>>>>>>> >>>>>>>>>>>
CHANGES - APPROVED TODATE: 0 DATE CF LAST APPROVAL:
MANPOWER: TOTAL REG. MRS TODATE: 171.0 NON1EG* 4.0
COGNIZANT IE: W. BRCWH

-PERSONNEL NM: R. DUBE
t

TYPE: . CONTRACTOR REPORT-(CONTRACTOR PREPARED) SG010-9
TITLE: STUDY OF THE PARAMENTERS WHICH AFFECT HDA MEASUREMENT
TASK LEADER: J. RIVEPS~

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR 0.1 RFPA REPCRT OF REPORT CONTRACT REPT ISSUED
HUM 8ER 81000 81020 81040 81080 81090 82000

,

TARGET. 10-30-80C 11-14-80C 07-14-83 08-14-83 10-14-83 01-14-34
ESTIMATED

>>>>>>>>>>>>>>> >>>>>>>>>>>
. CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 289.0 NONREG: 9.0
COGNIZANT IEs W. BROWN
PERSONNEL NM: R. DUBE

,

fLEGEND
>- INDICATES MILESTONE COMPLETE t

-# INDICATES MILESTONE N/A TO.THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHECULE

MAH-HRS IS TOTAL'PER TASK BEGINNING 10-06-80 ,

SCHEDULE CHANGES IS TOTAL.BEGINNING 09-01-80 ,

,

5



. . . . . . - . . ._ .._- _ - _ _ - - ._ - - . _ - - _ - -. . . - - -

R-1209407-001 RESEARCH TA SKS C0NTR0L SYSTEM PAGE SG: 6- 3

TASK l'ETWORKS REPORT AS OF 10-31-81
MANPCWER AS OF 10-03-81 ;

BRANCH: SAFEGUARDS BRAMCM ERANCH CHIEF: F. GILLESPIE

TYPE ' CONIRACTOR REPORT (CONTRACTOR PREPARED) SG011-9
TITLE: STATISTICAL METHODS FOR NUCLEAR MATERIAL ACCOUNTING
TASK LEADFR J. BRANSCOPE

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTICH PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CCNTRACT REPT ISSUED
NUMBER- 81000 81020 81040 81080 81090 82000

TARGET 03-31-81C 09-25-81C 10-30-83 12-15-83 02-15-84 03-15-84
ESTIMATED

>>>>>>>>>>>>>>> >>>>>>>>>>>
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 08-03-81
MANPOWER: TOTAL REG. HRS TODATE: 466.0 t;0NREG: 44.0
COGNIZANT IE: W. BROWN
PERSONNEL NM R. DUBE

i

TYPES. CONTRACTOR REPORT (CONTRACTOR PREPARED) SG027-9
. TITLE: MC8A EXAMPLE SYSTEM ALPHA
TASK LEADEP H. TOVMASSIAN

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
HUMBER .81000 81020 81040 81080 81090 82000

TARGET 10-30-80 04-31-81C 01-31-82 03-31-82 GS-31-82 08-15-82
ESTIMATED 12-05-80C

>>>>>>>>>>>>>>> >>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 09-21-81
MANF0WER: TOTAL REG. HRS TODATE: 303.0 NONREG: 38.0

' COGNIZANT IE: W. BROWN
PERSONNEL HM: R. DUBE

LEGEND
> INDICATES MILESTONE COMPLETE
N INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTCHE BENIND SCHEDULE ;
~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

-
. _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _



_

R-12094e7-001 R ESEA RCH T A $K S C0N T R0L $YS1 EM PAGE SG: 6- 4

TAS< HETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: 5AFEGUARDS BRANCH BRANCH CHIEF: F. GILLESPIE

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) SG031-9
TITLE: MC&A EXAM?LE SfSTEM SETA
TASK !EADED: J. TElrepD

PREP FPOG LET RECEIPT CCMPLETE APPROPRIATE NUR5G REPORT
ASSUMPTION CCNTRACT OF DRAFT ERAFT REVIEW DISTRIBUTION FRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ' ISSUED
NUMBER 81000 81020 51040 8tc80 81090 52000

TARGET 10-30-80 12-01-80 01-25-82 04-19-82 07-12-82
ESTIMATED 10-23-80C 01-28-81C 04-30-82 07-30-82 10-30-82

>>>>>>>>>>>>>>> >>>>>>>>>>>e jaws ***dm*=mdew
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REO. HRS TODATE: 419.0 h0FREG: 11.5
CLGNIZANT IE: W. BROWN
'ERSONNEL NM: R. DUBE

'YP E : CCNTRACTCR REPORT (CCNTRACTOR PREPARED) SG341-9
,ITLE: SEC. PROCS. TO BE FOLLOWED DURING A SAFETY-RELATED EMERGENCY
*

TASK LEADER: K. MARKULIS

PREP PROG LET RECEIPT C0MPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA , REPORT OF REPORT CCNTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 82000

TARGET 11-15-80C 05-15-81C 06-30-83 07-30-83 09-30-83 11-30-83
ESTIMATED

>>>>>>>>>>>>>>>l>>>>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 104.0 NONREG: .0
COG.iIZANT NR: G. KNIGHTON IE: W. BROWN
PERSONNEL NM: T. ALLEN

LEGEND
> INDICATES MILESTONE COMPLETE
a INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

ttAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDUL E CHANGES IS TOTAL BEGINNING 09-01-80

_ _ - _ .
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i
%-1809"e07-001 RESEARCH T AS%S C0NTR0L SYSTEM PAGE SG: 6- 5i

TASK NETWORKS REPORT AS OF 10-31-81
MANPOWER AS OF 10-03-81

BRONCHz. SAFEGUARDS BRANCH ERANCH CHIEF: F. GILLESPIE

'

TYPE: DRAFT GUIDE SG042-4
TITLE: STANDARDS AND MEASUREMENT CONTROLS FOR NDA - RG 5.9
TASK LEADFR: S. FRATTALI

I
I PREP PREL TIF INITIAL DIVISICH RESOLUTION ACRS COMNT AESOLVE CONCUR LEAD PRINTED AND

STAT / PREP APPROVED DRAFT REVIEWS COT;M EN T S PEVIEW MEMO DIV DIR DIVISION IN ISSUED FOR
TIF. COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS C0l1 MENT

MILESTONE ASST DIR
HUMBER 10 20 100 480 495 515 705 720 1000

'
TARGET 09-20-80C 12-01-80C 09-30-81 10-30-81C 12-30-81 02-30-32 04-30-82 06-30-82
ESTIMATED 10-28-80C 09-25-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> **w *****
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL: 06-01-61
MANPCWER: TOTAL. REG. HRS TODATE: 70.0 fl0NPEG: 1.0

'
COGNIZANT IE: W. BROWN
PERSONNEL NM R. DUBE

TYPE: DRAFT GUIDE SG043-4
TITLE: STANDARDS AND MEASUREMENT CONTROLS FOR HDA -RGS.11
TASK LEADFR: S. FRATTALI

INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED ANDPREP PREL TIF .

DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FORSTAT / PREP APPROVED
TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS COMMENT i

' MILESTONE ASST DIR
.

HUMBER- 10 20 100 480 495 515 705 720 1000

TARGET 09-25-80C .12-01-80 02-01-82 03-01-82 35-03-82 06-01-82 08-02-82 -

ESTIMATED 10-28-SOC
>>>>>>>>>>>L>>>>>>>>> wwwwwwwww wwwwwwwwwww

CHANGES: . APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 100.0 NONREG: 1.0 .

COGNIZANT IE: W. BROWN
PERSONNEL NM: R. DUBE

LEGEND
> INDICATES MILESTONE COMPLETE

~Y INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

- _ - _ _ _ - _ _
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R-1209407-001 RESEARCH TA SKS C0NTR0L SY$ TEM PAGE SG 6- 6
>

TASK NEIWORKS REPORT AS OF8 10-31-81
FANPOWER AS OF*. 10-33-81

BRANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F. GILLESPIE

' TYPE: DRAFT GUIDE SG044-4
TITLE STANDARDS AND MEASUREMENT CONTROLS FOR HDA - RGS.21
TASK LEADPRt S. FRAT"ALI

,

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP: APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE- COMPLETE C0t1PL ET E RES SIGNED NRR/NMSS COMMENT
MILESTONE ASST DIR
NUMBER- 10 20 100 430 495 515 705 720 1000

TARGET 09-20-80C 12-01-80C 09-30-81 10-33-81C 12-30-61 02-30-82 04-30-82 06-30-82
ESTIMATED 10-28-800'08-14-81C

>>>>>>>>>>>.>>>>>>>>>l>>>>>>>>> >>>>>>>>> wwwwwwwww
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-01-81 i

MANPOWER: TOTAL REG. HRS TODATE: 69.0 NONREG* .0
COGNIZANT IEs-W. BROWN
PERSONNEL HM: R. DUBE

4

TYPE: CRAFT GUIDE SG045-4
TITLEt STANDARDS AND MEASUREMENT CONTROLS FOR NDA - RG 5.23
TASK LEADER: S. FRATTALI

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW ' MEMO DIV DIR DIVISION IN ISSUED FOR '

TIF COMPLETE CCMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS COMMENT
MILESTONE ASST DIR
HUMBER 10 20 100 480 495 515 705 720 1000

TARGET 09-25-80C 12-01-80 02-01-82 03-01-82 05-03-82 06-01-52 37-02-82
ESTIMATED 10-28-80C

>>>>>>>>>>> >>>>>>>>>| wwkwwwwww wwwwwn**www
CHANGES: APPROVED TODATE: O Cf.TE OF LAST APPROVAL
MANPOWER TOTAL REG. HRS TODATE .0- NONREG .0
COGNIZANT IE: W. BROWN
PERSONNEL NMs R. DUBE

LEGEND
). INDICATES-MILESTONE COMPLETE
a INDICATES MILESTONE N/A TO THIS PROJECT
~

INDICATES-MILESTONE BEHIND SCHEDULE
r

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

*

,_ _ _ -
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l

0-1209407-001 RESEARCH TA SKS C0NTR0L SYSTEM PAGE SG: 4- 7

TASK HETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81 |

BRANCH: SAFEGUARDS BRANCM BRANCH CHIEF: F. GILLESPIE

TYPE: DRAFT GUIDE SG046-4
TITLE: STANDARDS AND MEASUREMENTS CONTROLS FOR NDA - RG 5.34
TASK LEADFR:- S. FPATTALI

'
I

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/FMSS COMMENT
MILESTONE ASST DIR
HUMBER to- 20 130 480 495 515 705 720 1000

TARGET 09-25-80C 12-01-80 02-01-82 03-01-82 05-03-82 06-01-82 03-02-82
ESTIMATED 10-28-80C 08-14-81C 11-01-81 01-20-82 02-28-82 04-15-82

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> xwwwwwwww 'u=AwMwh*wwa

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
,

MANPOWER: TOTAL REG. HRS TODATE: 23.0 NONREG: .0
COGNIZANT IE: W. BROWN
PERSONNEL HM R. DUBE

TYPE: DRAFT GUIDE SG047-4
TITLE: STANDARDS AND MEASUREMENT CONTROLS FOR HDA - RG 5.37
TASK LEADFR: S. FRATTALI

PREP PREL TIF IHITIAL DIVISI0H RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS C0f1 MEN TS < REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED HRR/HMSS COMMENT
MILESTONE ASST DIR
HUMBER to 20 100 480 495 515 705 720 1000

IARGET 04-02-80C 10-28-80C 02-01-82 03-01-82 05-03-32 06-01-82 08-02-82
ESTIMATED

>>>>>>>>>>> >>>>>>>>> wwwwwwwww wwwwwwwwwxw
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-01-81

'MANPONER: TOTAL REG. HRS TODATE: 37.0 NONREG: .0
COGNIZANT IE: W. BROWN
PERSONNEL HM: R. DU3E

LEGEND
>- INDICATES MILESTONE COMPLETE
w INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-E0

. - . --__
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R-1209407-001 R E5 EA R CH TA SKS C0N T R-0 L SYSTEM PAGE SG: 6- 8

T ASK NETWORKS REPORT AS OF: 10-31-81
MANFCMER AS OF: 10-03-81

LRANCH: SAFEGUARDS BPANCH BRANCH CHIEF: F. GILLESPIE

TYPE: DRAFT G'J I DE
.

- RG 5.38
SG042-4

TITLE: STANDARDS AhD MEASUREMENT CONTROLS FOR NDA
TA_S< LfADER: S. FR A T_T A L I

I I
PREP PRFL. TIF INITIAL DIVISION RESCLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND

'

STAT / PREP, APPROVED DRAFT REVIEWS CC'1M EN T S REVIEtJ MEMO DIV DIR DIVISION IN ISSUED FOR
TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS COMMENT

MILESTONE | ASST DIR
HUMBER 10 20 100 480 495 515 i 705 720 1000

TARGET 0 9- 2'5 -8 0 C 12-01-80 02-01-82 03-01-82 05-03-82 06-01-82 08-02-82
ESTIMATED 10-28-80C

- >>>>>>>>>'>. >>>>>>>>> ww..wmew* **wamewwwmw
CHANGES: ' APPROVED TODATE: 0 DATE OF LAST APPROVAL:
NANPONER: TOTAL REG. MRS TODATE: .0 NONREG: .0
COGNIZANT IE: W. B R 0W:(
PERSONNEL- NM: R. DUBE

TYPE: DRAFT GUIDE SG049-4
TITLE: STANDARDS AND MEASUREMENT CONTROLS FOR HDA - R6 5.53
TASK LEADER: S. FRATTALI

|
PREP PREL TIF INITIAL DIVISION RE.JLUTION ACRS '00MNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APfRCVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS COMMENT
MILESTONE ASST DIR
NUMBEX 10 20 100 480 495 515 705 720 1000

TARGET 09-25-80C 12-01-80 09-30-81 10-30-81C'12-30-81 02-30-82 04-30-82 06-30-82
ESTIMATED 11-21-80C 08-14-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> usuun4wne
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 06-01-81
MANPOWER: TOTAL REG. ItR3 TODATE: 84.0 NONREG: .0
COGNIZANT IE: W. 3ROWN

, PERSONNEL HM: R. DUBE

LEGEND
> INDICATES MILESTONE COMPLETE
~ INDICATES MILESTONE N/A TO THIS PROJECTW

INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCdEDULE CHANGES IS TOTAL BEGINNING 09-01-80



* A + +% *

R-1209437-001 RESEARCH TA SKS C0NTR0 L 5Y STEM PAGE SG: 6- 9

TASK f:ETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF- 10-03-31

93ANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F. GILLESPIE

TYPE: EFFECTIVE RULE SG125-1
TITLE: CRITERIA- 8 PROCED. FOR DETERMINING ELIGIBILITY FOR ACCESS TO OR CONTROL OVER SNM
TASV LEADER: K. M A R KOL L.S -

END OF PREP OF FINAL RESOLUTION FINAL RESOL OFFICE SUBMITTED EFFECT
PUBLIC EFFEC RULE DIVISION COMMEtiTS ACRS COMNTS CONCURRENCE TO EDO / PUBLISHED

MILESTONE COMNT PRD COMPLETE REV COMPLETE COMPLETE COMPLETE COMFlISSION FEDERAL REG
HUMBER 1100 1300 1400 1500 1788 1789 1790 2000

TARGET 07-31-81 03-31-81
ESTIMATED 10-21-81C 11-13-81

-----------wwwwwwwwwww wwwwwwwwww wwwwwww*wwww =wwwwww=x* wwwwww4wwww ,*wwwwwww*ww >>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-24-81
MAHPOWER: TOTAL REG. HFS TODATE: 257.0 NONREGI 3.0
COGNIZANT NM T. ALLEN
PFRSONNEL IE: W. BROWN

TYPE: PROPOSED RULE SG126-1
TITLE: CLARIFICATION OF INSPECTION PROCEDURES
TASK LEADER: J. EHNIS

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT I AGREE STATE C Cf1MENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV CCfPLETE COMPLETE COMPLETE COMMISSIDH FEDERAL REG.
NUMBER 10 20 100 405 495 520 729 735 1100

TARGET 02-2S-81C 03-25-81C 11-20-81 C1-15-82 02-05-82 03-30-82
ESTIMATED

>>>>>>>>>>> >>>>>>>>> *wwwwwwwv| *wwwwwwwwwwww <*>wwnwwwww
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-09-81
MANPOWER: TOTAL REG. HRS TODATE: 3.0 NCNREG: .0
COGNIZANT HM: T, ALLEN
PERSONNEL IE: W. BROWN

LEGEND
> INDICATES MILESTONE COMPLETE
w INDICATES MILESTONE N/A TO THIS PROJECT
~ INDICATES MILESTONE BEHIND SCitEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANCES IS TOTAL EEGINNING 09-01-81

.



R-1209407-001 RESEARCH TA 5K$ C0NTR0L $YSTEM PAGE SG: 6-10

TASK NETWORKS REPORT AS OF 10-31-81
MANPOWER AS OF 10-03-81

BRANCH: SAFEGUARDS BRANCH BRANCH CHIEF? F. GILLESPIE

TYPES- DRAFT GUIDE SG126-4
TITLE: TRANSIENT SHIPMENTS
TASK LEADFR: K, MARKUtIS

PREP PREL TIF INITIAL DIVISION RESCLUTICH ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS CCMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/HMSS CCMMENT
MILESTONE ASST DIR
HUMBER 10 20 100 480 495 515 705 720 1000

1ARGET 02-27-81C 04-06-$1C 07-26-81 09-05-81
' ESTIMATED 08-21-81C 10-15-81Cwwwwwwww*nn >>>>>>>>> www*nuunn wmwwwwwww wwwwwww*mw wwwwwwwww >>>>>>>>>>>>> >>>>>>>>>>>, >>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DALE OF LAST APPROVAL: 07-01-81
MANPOWER: TOTAL REG. HRS TODATE: 45.0 NONREG: .0
COGNIZANT FM: T. ALLEN
PERSONNEL IEs M. BROWN

TYPE: EFFECTIVE FULE SG127-1
TITLE: ADVANCE NOTIFICATION OF SNM SHIPMENTS
TASK LEADP.Rr K. MARKULIS

END OF PREP OF FINAL RESOLUTION FINAL RESOL OFFICE SUBMITTED EFFECT
PUBLIC EFFEC RULE DIVISION COMMENTS ACRS COMNTS CONCURRENCE TO EDO / PUBLISHED

MILESTONE COMNT PRD COMPLETE REV COMPLETE COMPLETE COMPLETE C0t1 MISSION FEDERAL REG
NUMBER 1100 1300 1400 1500 1788 1789 1790 2000

IARGET 12-15-81 02-05-82 04-15-82 06-02-82 06-28-82 01-21-82
ESTIMATED

MMMWwMMMMMM MWhwMMWhMMM
CHANGES: APPROVED TODATE2 1 DATE OF LAST APPROVAL: 07-01-81
MANPOWER: TOTAL REG. HRS TODATE: 21.0 NONREG .0
COGNIZANT HM T. ALLEN
PERSONNEL IE: W..BRCWN

LEGEND
> INDICATES MILESTONE COMPLETE
M' INDICATES MILESTONE N/A TO THIS PROJECT

'~
INDICATES MILESTONE BENIND SCHEDULE

: MAN-NRS IS TOTAL PER TASK BEGINNING 10-06-80
' SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

1

w



R-1209437-001 RESEA RCH TA SKS C0N TR0L 5YS T EM PAGE S3: 6-11

TASK NETWORKS REPCRT AS OF: 10-31-81
MANPONER AS OF: 10-03-81

ERANCH: SAFEGJARDS BRANCH BRANCH CHIEF: F. GILLESPIE

TYPE: PETITION SG128-3
TITLE: PETITION - SAFEGUARDING OF SENSITIVE INFORMATICH
TASK LEADER: J. PRELL

l
PREP PREL TIF DRAFT FINAL REV RESOLUTIONS RESOLVE 10FFICE PETITION PROPOSED RULE
STAT / PREP APPROVED PAPER 8 AGREE ST ATE COMMENTS ACRS COMNTS CONCURRENCE PRESENTED OR NOTICE DENIAL

MILESTONE TIF COMPLETE REV COMPLETE C OMi' L E T E COMPLETE CCMMISSION PUBL IN FED REG
NUMBER 10 20 103 400 495 520 729 855 1100

TARGET 06-25-81C 09-30-81 10-16-81 11-06-81 1I!27-81 12-16-81 01-03-82

ESTIMATED 09-30-82 10-15-82 11-10-82 11-30-82 12-15-82 01-05-82
--------- --------~~--->>>>>>>>>>> *wex*wwww x4wxwww*wwm

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 22.0 NONREG: .0

COGNIZANT NM: T. ALLEN
. PERSONNEL IE: W. EROWN

TYPE: EFFECTIVE RULE SG131-1
TITLE: SUBMITTAL OF INSTALLATION INFORMATION PURSUANT TO IAEA SAFEGUARDS AGREEMENT
TASK LEADER: J. BRANSCOME

l I
END OF PREP OF FINAL RESOLUTION FINAL RESOL OFFICE SUBMITTED EFF 2CT
PU3LIC EFFEC RULE DIVISION C0f1MENTS ACRS COMNTS CONCURRENCE TO LDO / PUDLISHED

MILESTONE COMNT PRD COMPLETE REV COMPLETE COMPLETE COMPLETE CGt1 MISSION FEDERAL REG
NUMBER 1100 1300 1400 1500 1788 1789 1790 2000

TARGEI 05-06-81C 05-06-86C 09-18-81C 10-09-81 11-09-81
11-27-81 12-31-81ESTIMATED ~~--------

*wwwwwwmwww >>>>>>>>>> >>>>>>>>>>>> ******wwww **wwvuvwwww >>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 07-30-81
MANPOWER: TOTAL REG. HRS TODATE: 119.0 i40NR EG: .0
COGNIZANT
PERSONNEL

L

LEGEND
> INDICATES MILESTONE COMPLETE
M INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE-

MAN-11RS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

. _ _ _ _ _ . - _ _ _ _ - _ - - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _



. . . _ _ _ . _ _ . _ _ . _ _ . _ . _ . _ _ _ _ _ _ _ _ _ __ __m_ _ _ _ _ _ _ , _ _ .m __ . . __ _ _ _ _ _ . . . - _ _ _ .

R-1209507-001 RESEA RCH TAS%S C0NTR0L SYSTEM PAGE SG: 6-13
:

TASK NETWORKS REPORT AS OF 10-31-81
MANPOWER AS OF - 10-03-81

' BRANCH SAFEGUARD 5 BRANCH BRANCH CHIEF: F. GILLESPIE

TYPE CONTRACTOR REPCRT (CONTPACTOR PREPARED) SC132-9
TITLE: HPP SECURITY AUDIT PROCEDURES
. TASK LEADER: J; PRELL

PREP. PROG .
CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTICN PRINTED AND
LET' RECEIPT COMPLETE APPROPRIATE NUREG REPORT

A550MPTION
MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED

'

NUMBER- 81003 81020 81040 81030 81090 82000
i

' TARGET 06-01-81C 07-01-81 01-30-82 02-22-82 C4-30-82 06-30-82
ESTIMATED . 09-01-81C

>>>>>>>>>>>>>>> >>>>>>>>>>>
CHANGES: APPRGVED TODATE: 1 DATE OF LAST APPROVAL: 09-21-81 |

MANPOWER: TOTAL REG. HRS TODATE: 70.0 NONREGs .0
COGNIZANT
PERSONNEL

TYPE: . CONTRACTOR REPORT (CONTRACTOR PREPARED) SG134-9
TITLE: TECHNOLOGY BASIS FOR FIXED SITE NAT CONTROL s ACCTNG.
TASK LEADER: S. FRATTALT

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT- CONTRACT REPT ISSUED
HUMBER 81000 81020 81040 81080 81090 82000

. TARGET 03-15-82 05-15-82 07-15-82
ESTIMATED

MMMMMNFMMMMMMMM MMMMMMMMMMM MMMMMMMMMMMg
. CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:

MANPOWER: TOTAL REG. HRS TODATE: 217.0 NONREGt 16.0
. COGNIZANT
'

PERSONNEL

,

LEGEND
> INDICATES MILESTONE COMPLETE
'D- INDICATES MILESTONE N/A TO THIS PROJECT
~

INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
-SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

,

+

!

k

-. , , . , , - - - ----



_. - -- . -. - - - . . - _ - , _ - - - - .
. . . - ~ - - - , . . - . _ . -
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R-1209437-001 RESEARCH TASKS CDHTR0L SYSTEM PAGE SG 6-13
.

TASK HETWORKS REPORT AS OF* 10-31-81 1

MANPOWER AS OF 10-03-81

DRANCH: SAFEGUARDS BRANCH ERANCH CHIEF: F. GILLESPIE

TYPE: PETITION SG139-3
TITLEr ' PHYSICAL SEARCHES AT NUCLEAR POWER PLANTS
TASK LEADER: K. NARKULIS

PREP FREL TIF DRAFT FINAL REV RESOLUTIONS RESOLVE OFFICE PETITION PROPOSED RULE
STAT / PREP APPROVED PAPER & AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE PRESENTED OR HOTICE DENIAL

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION PUBL IN FED REG
- fiUf1B ER to 20 103 400 495 520 729 855 1100

TARGET . 06-26-81C 08-31-81 09-30-81 10-30-81 r
ESTIMATED 12-31-81 01-30-82 02-28-82 '-~~-----~~~ -"-----~~~

>>>>>>>>>>> wwwwwwwmm wwwwwkwww wwwwwwwwwwwww wwwwwwwww.w wwwwwwwwwww1

CHANGESI APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: S.0 NONREG .0

COGNIZANT NM T. ALLEN
PERSONNEL IE: W. BROWN

TYPE: PETITION SG140-3'

. TITLE: PERF. REQ. FOR PHYSICAL SECURITY OF NP REACTORS
TASK LEADER: J. ENN LS

PREP PREL TIF DRAFT FINAL REV RESOLUTIONS RESOLVE OFFICE PETITION FROPOSED RULE

STAT / PREP APPROVED PAPER & AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE PRESENTED OR HOTICE DENIAL
MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION PUBL IN FED REG ,

HUMBER to 20 103 409 495 520 729 855 1100

TARGET 06-25-81C 09-30-81C 03-30-82 04-30-82 05-30-82 06-30-82 07-22-82

ESVIMATED
>>>>>>>>>>> >>>>>>>>> .

wwwwwwwwwmw **wwwwwwmwm

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 10-06-81
MANPOWER: TOTAL REG. HRS TODATE: 9.0 NONREG: .0
COGNIZANT NM: T. ALLEN
PERSONNEL IE: W. BROWN

!

LEGEND
> INDICATES MILESTONE CCMPLETE
O INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE-

-MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

_. _ _ _ - _ _ - _ _ _ _ -



, _ _ _ . _ _ _ - -_-

R-1209607-001 RE5EA RCH TA SKS C0NTR0L SYST EM PAGE SG: 6-16

TASK NETWORKS REPORT AS OF: 10-31-31
MANPOWER AS OF: 10-03-51

ERANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F. GILLESPIE

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) SG142-9
TITLE: NPP DESIGH CONCEPTS FOR SABOTAGE PROTECTION
TASr LEADER: K. MARKULIS

PREP PROG LET RECEIPT COM? TETE APPROPRIATE NLREG REPORT
ASSUPPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIEUTICN FRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 82000

TARGET 03-31-81C 02-31-82 33-31-82 05-05-82 C8-3I-32
ESTIt1ATED

mvnwwwwwvwwwMw, >>>>>>>>>>>
CHANGES: APPROVED TODA~E: 0 DATE OF LAST AP P R O V *A :
MANPOWER: TOTAL REG. HRS TOCATE: 67.0 NONREG: 2.0
COGNIZANT NR: G. KNIGHTON IE: W. BROWN
PERSONNEL Nrls T. ALLEN

TYPE: CONTRACTOR REPORT (CONTRACTOR PPEPARED) SG146-9
TITLE: PCUER REACTOR LICENSING SAFETY SAFEGUARDS INTERFACE
TASK LEADER: J. PRELL

PREP PROG LET RECEIPT Cat:PLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF CRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CON 1RACT REPT ISSUED
NUMBER 81000 81020 81040 8t180 81090 82000

TARGET 10-30-81 12-15-81 03-15-83 05-15-83 09-30-83
ESTIMATED

MMMMMWMMMMWKNMW
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: 20.0 HONPEG: .0
COCNIZANT NR: E. MCPEEK
PERSONNEL NM: L. EVANS

LEGEND
> INDICATES MILESTONE COMPLETE
d INDICATES MILESTONE N/A TO THIS PROJECT
~

INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

u-_
- - - - -



. . - . - - _ - . - . - _ _ - - - _ . . - - . . . . . . - - . .. . _ - - _ . . -.- - . .- . . - . . _ . - - _ - - . - _ . . - _ - .. .

.

,.

R-1209407-001 RESEARCH T A SKS C0NTR0L SYSTEM PAGE SG: i-15

TASK NETWDRKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81,

:

i

BRANCH: SAFEGUARDS BRANCH BRANCH CHIEF: F. GILLESPIE

-TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) SG156-9
TITLE: U235 MEAbUREMENT BY RESONANCE NEUTRON RADIOGRAPHY
TASK LEADER: S. FRATTALI

PREP PROG LET RECEIPT COMPLETE APPROPRIATE HUREG REPORT
ASSUMPTION CONTRACT OF DRAFT PRAFT REVIEW DISTRIBUTICH PRINTED AND

M2LESTONE LTR OR RFPA REPORT UF REPORT CONTRACT REPT ISSUED
HUMBER 81000 81020 81040 81080 81090 82000 ,

.

!

IARGET 11-30-81 12-31-81 03-31-82 05-31-83 07-31-83 09-30-83
!ESTIMATED

CHANGES: APPROVED TODATE: 0 DATE OF L AST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: .0 NONREG .0

COGNIZANT
PERSONNEL

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) SG218-9 i

7

TITLE: SECURITY FORCE EFFECTIVENESS
TASK LEADER. K. MARKULTS ,

PREP PROG LET RECEIPT COMPLETE APPROPRIATE HUREG REPORT
ASSUMPTIDH. CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA . REPORT CF REPORT CONTRACT REPT ISSUED

HUMBER 81000- 81020 81040 81080 81090 82000

TARGET 04-19-80C 09-30-80C 06-31-81C 07-30-81 03-30-81 11-33-81

ESTIMATED 09-18-81C 10-16-81 12-30-81
>>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>>>> -~~~-------~~~-

CHANGES: APPROVED TODATE: 0 . DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. IIRS TODATE: 227.0 NONREG: 9.0

COGNIZANT HR G..KNIGHTON IE: W. BROWN
PERSONNEL HM T.'ALLEH

LEGEND
> INDICATES MILESTONE COMPLETE
N INDICATES t11LESTONE N/A TO THIS PROJECi

INDICATES'MILESTCHE BEHIND SCHEDULE-

MAH-HRS IS TOTAL PER TASK BEGINHING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80 3

_ _ _ _ . _ _ _ _ _ _ _ _ _ - . -



_ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ . . _ _ __ . _ . _ _ _ . ..._. _ _ . _ _ . _ _ _ _ . _ _ _ _ _ _ _ _ .__ ___ . . . _ . __

>

R-1209407-001 RESEARCH VASKS C0MTR0L SYSYEM PAGE SG 6-16

TASK NETWORKS REPORT AS OF 10-31-81
NANPOWER AS OF 10-03-81

[

PRANCH SAFEGUARDS BRANCH 3 RANCH CHIEF: F. GILLESPIE
'

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) SG685-9
TITLE: CONTROLLABLE UNIT APPROACH
TASK LEADER: H. TOVMASSIAN

PREP PROG LET RECEIPT COMPLETE APFRGPRIATE NUREG REPORT
ASSUMPTION CONTRACT. OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CCNTRt.CT REPT ISSUED
NUMBER 81000 81020 81040 81080 810SG 82000

TARGET . 10-30-80 11-14-80 05-30-81C 12-31-81 02-2i-82 05-ta-62
ESTIMATED 10-28-8CC 12-02-80C

>>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>
CHANGES: APPROVED TODATES 1 DATE OF LAST APPROVAL: 10-06-81
MANPOWER: TOTAL REG. HRS TODATE: 578.0 NONREG: 26.0
COGNIZANT IE: W. BROWN
PERSONNEL NM R. DUBE

,

TYPE: CONTRACTOR REPORT-(CONTRACTOR PREPARED) SG870-9
TITLE: SAFEGUARDS MEASUREMENT HANDFOOK

' TASK LEADPRI S. FRAT *ALI
l

PREP PROG LET RECEIPT COMPLETE APPROPRIATE-
'

NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED i

NUMBER 81000 81020 81040 81080- 81090 82000

TARGEl 11-14-80 12-14-80 08-14-81 09-15-81C 11-13-81 02-19-32
ESTIMATED 10-20-80C 12-02-80C 09-30-81C 10-30-81

>>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL: '

' MANPOWER: TOTAL REG.-HRS TODATE: -470.0 NONREGI 1.0
COGNIZANT IE W. BROWN-
PERSONNEL HM R. DUBE

, :c

P
_,- -

LEGEND . .
><; INDICATES MILESTONE COMPLETE ,
-4- INDICATES MILESTONE N/A TO THIS PROJECT'
"'g INDICATES MILESTONE BEHIND SCHEDULE

' eMAN-HRS IS TOTCL PER TASK BEGINNING 10-06-80
SCHEDULE CHANG'i IS TOTAL BEGINNING' 09-01-80

,
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.} R-1209407-001 QE5EAQCH TA5KS C0NTR0L *SNS1 EM PAGE SG 6-17

TASK NETWORKS a REPORT AS OF 10-31-81
MANPOWER AS OF: 10-03-81'

2

{, 4

QRANCH SAFECUARDS BRANCH BRANCH CHIEF: F. GILLESPIE
'

'

''

<
','. y' ,

TVPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) ) 'SG875-9 -

I /, ' . :' '

-TITLE: EVALUATION OF SIMULTAMEOUS TEtfIhJ
4 LTASK LEADER: J.~BRANSCOME

'

'
- 7'

<

, -
^,

- g
^

PREP PROG LET RECEIPT CCt1PL ET E APPROPRIATE NUREG REPORT a e

ASSUMPTIDH CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUT20KJ PRINTED AND ^r '

: MILESTONE LTR OR RFPA REPORT OF REPORT CaRTRACT REPi ISSUED . 1
^

J.<d1090/ 8200k [.-HUMBER 81000 81020 81040 81080 ,

p/ .
. ''.1#' TARGET 03-31-81C 05-30-81C 10-31-81C 12-31-81 02-26-82 .

04-15-82;
~g

' ",,

>>>>>>>>>>>>>>
, _ *) (., /ESTIMATED .

>>>>>>>>>>> >>>>>>>>>>> ,

,
*

.
.,s- s

t it_ - ,

>APPROYED TODATE:
~ #, # '

#L-I 1- DATE OF LAST APPROVAL: 04-04-81 - g f ,! CHANGESI, ,

f.RANP9WER: TOTAk REG. HRS TODATE: 188.0. NOMREG: '3.0
' r

.' g. f f' '

COGNIZANT IEt W'r '2ROWN > #, / / ', *[ J /fe ,t .

P ERSON,N EL HMr R. DUBE ,-
- - - - ".

eu q Q{ 4<-,
# ' > f - \'

} f 3" .,
;

b . g

,

$"'

.
s .

TYPE: -CONTRACTOR REPORT (CONTRACTOR PREPARED) SG914-9
'"

f'['' I ;r

TITLE: RESP 0H.SEcTO MAT'! COHTRCL & ACCOUNTING SYSTEM ALARMS', ,

-- , e e .
' TASK LEADFR E. MORGAN

] APPROPRIATE" HUREG REPCRT
*.

PREP < PROG LET . RECEIPT COMPLETE'

ASSUMPTISH CONTRACT OF ERAFT DRAFT REVIEW DISTR)BUTIDH PRINTED AND /#,1
,

..

,

*
MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT. ISSUED <

NUMBER 81000 81020 81040 81080 81090 4' 32000 '. ,

- ARGET- 12c01-80C 01-30-81 12-14-81 02-15-82 03-15-82a' 05-17-82 -
.

*
- 12-23-80C -

ESTIMATED .' >>>>>>>>>>> *i
'

' >>>>>>>>>>>>>>> .

CHANGES: APPROVED TODATE: . 0 DATE OF LAST APPROVAL: - ,

MANPOWER: TOTAL REG. HRS TODATE: 86.0 NONREG: .0 , .

COGNIZANT IE W. BROWN
PERSONNEL NM R. DUBE

LEGEND
> IHDICATES MILESTONE COMPLETE
M INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES-IS TOTAL BEGINNING 09-01-80

,

_ _ _ _ _ _ _ _ _ _ _ . _
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R-1209411-001 R ESEARCH TA S%5 CDHTR0L SYST EM PAGE ES: 1- 1

'

SUMF1ARY OF APPROVED SCHEDULE CHANGE REQUESTS IN 10-81

BRANCH EARTH SCIENCES'3 RANCH BRANCH CHIEF: L BERATAN

TASK TASK TASK TASK WORK DAY DATE
NUMBER TYPE TITLE LEADER SLIPPAGE APPROVED C0f1MENTS

ES035-9 CR DISPERSIDN OF AIRBOR11E EFFLUENTS FROM LLW L. BROWN 52 10-21-81 TARGET DATE SLIPPED
FACILITIES

ES113-4 DG RG OH SITE CHAR TECH & DATA CRITERIA FOR EVAL T. NICHOLSON 150 10-29-81 TARGET DA1E SLIPPED
GRND WATER SYS 2 TAILINGS DIS SITES

ES114-4 DG RG ON HYDROLOGIC & HYDROGE0 LOGIC DATA 8 CRITERIA T. NICHOLSON 65 10-29-81 TARGET DATE SLIPPED
1 WELL CONST, IN-SITU

ES811-4 AG SAFETY-RELATED PERMANENT DEWATERING SYSTEMS D. KRAUS 123 10-01-81 TARGET DATE SLIPPED
CRITERIA

ES926-4 AG METEOROLOGICAL PROGRAMS IN SUPPORT OF NPPS L. BROWN 20 10-21-81 TARGET DATE SLIFPED

ES931-7 CR ATMOS. DISPERSION IN AERODYNAMIC WAKES L. BRCWN 42 10-21-81 TARGET DATE SLIPPED

.____- _ - _ _ _ _ - _ _ _ - _ _ _



. . - - _ _ - _ . . __ .- __ _ . _ _ _ . - . _ _ . . . - __ .. .- _ _ _ _ __. _- -,.

R-1209409-031 RESEA2CH TASKS C0H T20L SYSTEM PAGE ES: 2- 1
,

LIST OF ACTICNS OURING MONTH OF 10-81

BQANCH: EARTH SCIENCES BRANCH BRANCH CHIEF: L BERATAN

TAS% TASK TASK ACTION:

4 . NUMBER TYPE TITLE ACTION DLTE

,

NO TASKS IN THIS REPORT.

.

. . - - _ _ _ _ _ _ - _ _ . -- - - - . _ _ --



-. - . . - . _ _-. _ . _. . -. , - . -- .. . ,

'R-1209401-001 RESEARCH TASK $ C0N TR0L SYSTEM PAGE ES: 3- 1-
,

LIST OF ACTIVE TASKS REPORT AS OF 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: EARTH SCIENCES BRANCH BRANCH CHIEF * L BERATAN

DATE OF DATE OF MANPOWER
TASK-NO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT HEXT REPORTED ON

NUMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE MILESTONE MILESTONE MILESTONE 10-06-80

'

ES004-7 ANNUAL EXTREME 28112 CR R KORNASIEWIC 31020 09/27/76C 81040 11/30/81E 16.0 NO

c " FASTEST-MILE" WIND'
SPEEDS FOR U.S. GULF 2
EAST COASTS

i 'E5005-4 NYDROGE0 LOGIC ASSESSMENTS 28'.11 DG T HICHOLSON 00020 04/30/81C 00100 12/30/81E 274.0 YES
FOR TRANSPURT MODELING

ES013-9 EXTREME " FASTEST-MILE" 28112 CR R KORNASIEWIC 81020 04/28/80C 81040 06/30/82T .0 .YES
.

WIND SPEEDS FOR THE GREAT
LAKE REGION

ESO21-7 FREQ. * INTENSITY 28112 CR R KORNASIEWIC 81020 01/31/79C 81040 11/30/81E 18.0 NO

CHARACTERISTICS OF
CLOUD-TO-GROUND LIGHTHING
FOR CONTINENTAL U.S.

ES035-9 DISPERSION OF AIRBORNE 28112 CR L BROWN 81040 09/30/81C 81080 12/31/81T 45.5 YES
EFFLUENTS FROM LLW
FACILITIES

ES102-7 FREQUENCY OF OCCURRENCE 28112 CR R KCRHASIEWIC 81080 07/15/81C 82000 11/15/81E 27.0 NO

AND DURATION OF
THUNDER 50RMS OVER
CONTINENTAL U.S.

ES113-4 RG ON SITE CHAR TECH 1 28112 DG T NICHOLSON 00020 02/20/81C 00100 06/30/82T 111.0 YES

DATA CRITERIA FOR EVAL
GRND WATER SYS 3 TAILINGS
DIS SITES

ES114-4 RG ON HYDROLOGIC 4 28112 DG T NICHOLSON 00020 04/30/81C 00100 02/26/82T 93.0 'YES
HYDROGE0 LOGIC DATA 1
CRITERIA 1 WELL CONST,
IN-SITU

~ES115-4 RG ON PREDICTING GROUND 28112 DG T HICHOLSON 00020 04/30/81C 00100 11/30/81T 34.0 YES

WATER TRANS OF T0XIC
AND/OR RAD MATERIALS IN
GR WATER

ES119-7 TECH BASIS FOR R.G. 1.145 28112 CR R KORNASIEWIC 81000 01/14/81C 81020 02/28/82T 89.0 NO'

. . _ _ _ _ _ - -
-
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R-1209401-001 N 2ESEARCH TA S%5 C0NTR0L 5YSTEM PAGE ES: 3- 2

LIST OF ACTIVE TASKS REPORT AS OF: 10-31-81
MANPCWER AS OF: 10-03-81

BRANCH: EARTH SCIENCES BRANCH BRANCH CHIEF: L BERATAN

DATE OF DATE OF MANPOWER
TASK NO. TASK TITLE P.A. TYPE (ASK LAST LAST NEXT NEXT REPORTED ON

NUMSER LEADER COMPLETED COM?LETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE MILESTONE MILESTONE MILESTONE, 10-06-80

ES203-7 SURVEY OF SHOW LOADS ON 28112 CR R KORNASIEWIC 81040 09/11/81C 81080 10/30/81T .0 YES
NUCLEAR POWER PLANT
STRUCTURES

ES723-4 SHOW & ICE ACCU!1. FOR 28112 DG R KORNASIEUIC 00020 02/18/77C 00100 04/30/83T 63.0 YES
DESIGN & OPERATION OF
NPP'S

ES724-4 R.G. 1.145- ATMOSPHERIC 28112 AG R KORNASIEWIC 01500 02/28/81C 01715 02/15/82T 380.0 YES
DISPERSION MODELS POTENT
ACCIDENT CONSEQ ASSESS AT
NPP'S

ES811-4 SAFETY-RELATED PERMANENT 28112 AG D KRAUS 01220 08/14/81C 01480 10/15/81E 195.0 HD
DEWATERING SYSTEMS
CRITERIA

ES026-4 METEOROLOGICAL PROGRAMS 28112 AG L BROWN 01500 09/22/81C 01715 11/15/81T 711.5 YES
IN SUPPORT OF NPPS

ES931-7 ATMOS. DISPERSICH IN 28112 CR L BROWN 81040 07/07/81C 81080 12/ 31/81T 108.2 YES
AERODYNAMIC WAKES



" - -

,

R-1209404-301 RESEARCH TA5KS C0NTR0L SYST EM PAGE ES: 4- 1

REPORT AS OF: 10-31-81
MONTNLY REPORT OF TASKS IN HOLD

BRANCH: EARTH SCIENCES BRANCH BRANCH CHIEF: L BERATAN MANPOWER RLPORTED SINCE 10-06-30

TASK TASK TASK TASK LAST CGMP. REG NON REG DATE LAST

TYPE NO. TITLE LEADER MILESTONE HOURS HOURS REPORTED

DG ES518-4 RG 4.12- HYDROLOGIC DESIGN CRITERIA FOR WATER R. WESCOTT
CCNTROL STRUCTURES CONSTRUCTED FOR NPP'S

DG ES527-4 REVISION 2 TO REG. GUIDE 1.27 - ULTIMATE HEAT R. WESCOTT
SINK FOR NUCLEAR POWER PLANTS

DG ES603-9 METEORLOGICAL EXTREME AIR TEMPERATURES FOR R. KORNASIEWICZ 00020 5.2 0.0 05-09-81

DESIGN & OPERATION OF NPP"5

DG ES604-9 EXTREME WIND SPEEDS IN COASTAL AREAS FOR THE R. KORNASIEWICZ 7.0 0.0 07-11-81

DESIGN AND DPERATION OF HPP'S

DG ES613-4 R.G. 1.135-HORMAL WATER LEVEL AND DISCHARGE AT R. WESCGTT
NUCLEAR POWER PLANTS

DG ES704-4 LABORATORY INVESTIGATIONS OF SOILS FOR L. BERATAN

ENGINEERING ANALYSIS AND DESIGN OF NUCLEAR POWER
PLANTS

DG ES718-4 PROCEDURES AND CRITERIA FOR ASSESSING SOIL L. BERATAN
LIQUEFACTION POTENTIAL AT NUCLEAR FACILITY SITES

SF ES731-7 RELAT BETW FASTEST MI. WIND SPEED 8 2-YR EXTREME R. KORNASIEWICZ 05020 10.0 0.0 07-11-81
WIND SPEEDS TO EVAL HYDROLOG DESIGN BASES FOR
HPP'S

|

. _ .

.

.. .. .

. _ ,



R-1R09414-001 RE5EA RCH TASKS C0NTa0L SYSTEM PAGE ES 5- 1

LIST OF TASKS WHICH DO NOT HAVE AN APPROVED TCF

BRANCH: EARTH SCIENCES BRANCH BRANCH CHIEF: L BERATAN MANPOWER REPORTED SINCE 10-06-80

TASK NUMBER REG ' NON REG DATE LAST
TASK TASK ASSIGNED HOURS HOURS REPORTED
NUMBER TITLE

ES008-8 CONSIDERATION OF CLIMATIC CHANGES IN SITE 09/19/30

SELECTION & EVALUATION

ES111-8 DEVELOP GUIDANCE ON METEOROLOGICAL PROGRAM FOR 11/06/80 36.0 0.0 03-14-81
URANIUM RECOVERY & LLW REPOSITORY OPERATIONS

12/09/80ES117-8 RESOURCE CONSIDERATIONS FOR HIGH LEVEL WASTE
REPOSITORIES

ES118-4 SITE 8 LAB INVEST. OF SOIL & FOUNDATION MAT'LS 12/16/80 55.0 0.0 03-07-31
FOR CONSTR. OF TAIL. IMPOUND. SYSTEMS

ES120-7 MET. CONSIDERATIONS IN THE DEV. OF REAL-TIME 03/20/81 77.0 6.0 10-03-81

CLASS A MODELS

ES121-7 '. CLIMATES OF THE HOLOCENE: MAPPING METHODOLOGY
03/26/81 8.0 1.0 03-28-81

ES128-9 RECOMMENDED STD TESTING PROC. - ROCK MECHANICS 06/16/81

ES204-7 FREQUENCY OF OCCURRENCE.AND INTEN'fTY OF DUST 07/13/81 1.0 0.0 07-11-81

AND SAND STORMS

ES915-8 DEVELOPMENT OF EARLY POSITION: CLIMAT0tGY 09/19/80 391.0 52.0 10-03-81

09/29/80 450.0 13.0 10-03-81
ES933-9 GEOTECHNICAL MONITORING

|

. _ _ . -
.. .. ... .. ..

. .- . . .. .. .. . . . .. . ..
. .. ..

.



. _ _ . _ _ - _ _ - - . - . . - - _ _ _ _ _
-

R-1209407-C01 RESEARCH TA 5K S C0N T R0L SYSTEM PAGE ES: 6- 1

~

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: EARTH SCIENCES BRANCH BRANCH CHIEF: L. BERATAN

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) ES004-7
TITLE: ANNUAL EXTREME " FASTEST-MILE" WIND SPEEDS FOR U.S. GULF 1 EAST COASTS
IRSK LQDER: P. KO'NASIEWICZ

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSbMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUNBER 81000 81020 81050 81080 81090 82000

TARGET 07-30-76C 09-27-76C 09-30-81 10-15-81 11-15-81
4

12-15-81 01-15-82ESTIf1A T ED 11-30-81
~~~~~~-~~~~ ~~~~~~~~~~~~~~

MWWXWWWWWWWWXWW>>>>>>>>>>>>>>> >>>>>>>>>>>
CHANGES: ' APPROVED TODATE: 2 DATE OF LAST APPROVAL: 08-26-81
MANFCWER: TOTAL REG. HRS TODATE: 16.0 NONREG: .0
COGNIZANT NR: E. MARXEE
PERSONNEL

TYPE: DRAFT GUIDE ES005-4
TIYLE: HYDROGE0 LOGIC ASSESSMENTS FOR TRANSPORT MODELING
JjfjLL E A DFR : T. NICH01_ SON

PREP PREL TIF . INITIAL DIVISION RESOLUTION ACRS CCMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEUS COMf1ENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NT1SS COMMENT
MILESTCNE ASST DIR
NUMBER 10 20 100 480 495 515 705 720 1000

TARGET 03-30-81C 04-30-81C 10-30-81 01-30-82 04-30-82 07-30-82 09-30-32 11-30-82 12-30-82
ESTIt1ATED 12-30-81 03-30-82 06-30-82

>>>>>>>>>>> >>>>>>>>>
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVt.L:
MANPOWER: TOTAL REG. HRS TODATE: 265.0 NONREG: 9.0
COGNIZANT Nil: L. L EHf1 A N RS: T. ENG
PERSONNEL RS: F. D0YLE

.

LEGEND
> INDICATES MILESTONE CCMPLETE
* INDICATES MILESTONE N/A TO THIS PROJECT
- INDICATES MILESTONE BENIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-30

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ .



-. - _ - _ . _ . . _ _ . . . . _ _ _ _ _ - _ _ _ _ _ . - _ _ - _ . _ _ _ . . ~ , ._ ._ m. .

R-1209407-00i RESEARCH T.A S X S C0NTR0L SY$ TEM PAGE ESt. 6- 2

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

,

BRANCH: EARTH SCIENCES BRANCH BRANCH CHIEF: L. BERATAN

TVPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) ES013-9TITLE: EXTPEllE " FASTEST-MILE" WIND SPEEDS FOR THE GREAT LAKE REGIONI

TASK LESDER: R. YORNASTEWICZ
;

-PREF PROG . LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTICN- CCNTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

PILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 82000

4

TARGET 01-10-80C 04-28-80C 06-30-82 07-31-82 08-31-82
ESTIMATED

>>>>>>>>>>>>>>> >>>>>>>>>>> MMMkMMMMMMMMM*M
CHANGES: APPROVED TODATE: 0 DATE OF L AST APPROVAL:

-MLNPCWER: TOTAL REG. NRS TODATE: .0 NONREG: .0
COGNIZANT NR: E. MARKEE
PERSCNNEL

1YPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) . ES021-7
TITLE: FREQ. & INTENSITY CHARACTERISTICS OF CLOUD-TO-0ROUND LIGHTNING FOR CONTINENTAL U.S.

'

TASK LEADER: R. KORN11IEWICZ

PREP PROG ~ LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT C0hTRACT REPT ISSUED
NUMBER- 81000 81020 81040 81080 81090 82000

TARGET 12-18-78C 01-31-79C 09-30-81 10-15-81 11-15-81
ESTIMATED 11-30-81 12-15-81 01-15-82

>>>>>>>>>>>>>>> >>>>>>>>>>> MMMMMMMMMMMMMMM
~~~~~~~~~~~ ~~~~~~~~~~~~~~

-CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 08-26-01
-MANPOWER: TOTAL REG. HRS TODATE: 18.0 NONREG: .0
. COGNIZANT NR: E. MARKEE
PERSONNEL

LEGEND . . .

> . . INDICATES MILESTONE.CCMPLETE)
i - D INDICATES MILESTONE N/A TO THIS PROJECT

~ INDICATES MILESTONE BEHIND. SCHEDULE.

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS. TOTAL BEGINNING 09-01-80

- ._, _, =-- - - ~ - -



.

.R-1209407-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE ES: 6'- 3 j
REPORT AS OF: . 10-31-81TASK NETuCRKS MANPOWER AS OF: 10-03-81'

1
SRANCH CHIEF: L. BERATAhBRANCH:. EARTH' SCIENCES BRANCH

-TYPEr CONTRACTOR REPORT-(CONTRACTOR PREPARED) ES035-9
TITLE: DISPERSION OF AIRBORNE EFFLUENTS FRCM LLW FACILITIES
TASK LEADER: t. BROWN

PREP PROG- LET RECEIPT COMPLETE APPRCPRIATE NUREG REPORI

ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AN3

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED

MUM 3ER 81000 81020' 81040 81080 81090 82000

TARGET 09-16-80C. 09-25-80C 39-30-81C 12-31-81 01-31-82

ESTIMATED MumWMMu%NWMWWWM>>>>>>>>>>>>>>>>>>>>>>>>>>
>>>>>>>>>>> OF LAST APPROVAL: 10-21-81APPROVED TODATE: 1 DATECHANGES:

MANPOWER: TOTAL REG. HRS TCDATE: 45.5 NCNREG: .0

COGNIZANT NM: E. HAWKINS
PERSONNEL NR: D. MARTIN

ES102-7CONTRACTOR REPORT (CONTRACTOR PREPARED)TYPE:
FREQUENCY OF OCCURRENCE AND DURATION OF THUNDERS 0RMS OVER COMTINENTAL U.S.TITLE: ., i

l' TASK LEADER: R. FORNASIEWICZ

PREP PROG LET RECEIPT . COMPLETE APPROPRIATE NUREG REPORT

ASSUMPTICH CONTRACT OF DRAFT DRAFT REVIEW DISTRIEUTION PRINTED AND

MILESTONE LTR OR-RFFA REPORT- 0F REPORT CONTRACT REPT ISSUED

NUMBER 81000 88020 81040 81080 81090 82000

TARGET- 02-28-78C- 05-15-78C 08-15-81 08-30-81. 09-30-81
07-02-61C 07-15-81C 11-15-81

ESTIMATED
~~~~~~~~~~~~~

> >>>>>>>>>>> >>>>>>>>>>>>>>'MMMhkMMMMWMMMWW>>>>>>>>>>>>>>>
>>>>>>>>>>TEOF LAST APPROVAL:APPROVED -T ODAT E: 1 DA 06-30-81

CHANGES:
MANPOWER: TOTAL REG. HRS TODATE: 25.0 NONREG: 2.0

COGNIZANT HR: E. MARKEE.
'

-. P ERSONNEL

|'
,

-LEGEND
> : INDICATES MILESTONE COMPLETE-
N.. INDICATES MILESTONE f/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAN-HRS IS TOTAL PER TASE frIINNING 10-06-80,
SCHEDULE CHANGES IS. TOTAL LdGINNING 09-01-80



_ _ _ . .

R-9309407-001 R ESEA RCH TA 5KS C0N YR0L SYSTEM PAGE ES: 6- 4
TASK NETWORKS REPORT AS OF: 10-31-81

MANF0MER AS OF: 10-03-81

BRANCH: EARTH SCIENCES ERANCH BRANCH CHIEF: L. BERATAN

TYPE: DRAFT GUIDE ES113-4
VIVLE: R3 ON SITE CHAR TECH 3 DATA CRITERIA FOR EVAL GRND WATER SYS 3 1AILINGS DIS SITES
VASK L EADF9: T. NICHOLSGN

TPREP PREL TIF INITIAL DIVISION RESOLUTION ACRS CCMNT RESOLVE CONCUR L EAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FORTIF COMPLETE COMPLETE COMPLETE C0MPLETE RES SIGNED NRR/NMSS COMMENTMILESTONE ASST DIR

HUTIBER 10 23 100 480 495 515 705 720 1000

TARGET 01-3C-81C 02-20-81C C6-30-82 08-31-82 10-29-82 12-31-82 01-31-83 03-31283
ESTIMATED

>>>>>>>>>>> >>>>>>>>> wa>*ww***
CHANGES: APPROVED TODATE: 3 DATE OF LAST APPROVAL: 10-29-81
MANPOWER: TOTAL REG. HRS TODATE: 104.0 NONREG: 7.0
COGNIZANT hM: R. SCARAND NM F. ROSS
PERSONNEL : J. LINEHAN

TYPE: DRAFT GUIDE ES114-4
TITLE: RG ON HYLROLOGIC A HYDROGE0 LOGIC DATA 1 CRITERIA I WELL CONST, IN-SITU
TASK LEADFP: T. NICHOLSON

PREP PREL TIF INITIAL DIVISIDH RESOLUTION ACRS CCMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE C0f1?LETE COMPLETE RES SIGN 5D NRR/NMSS COMMENT
MILESTONE ASST DIR
HUMBER 10 20 100 480 495 515 705 720 1000

TARGET 03-30-81C 04-30-81C 02-26-82 04-30-82 06-30-82 08-31-82 10-29-82 12-30-82ESTIMATED
>>>>>>>>>>> >>>>>>>>> WWWWMMdWM

CHANGES: APPROVED TODATE: ? DATE OF LAST APPROVAL: 10-29-81
MAN $0WER: TOTAL REG. HRS TODATE: 75.0 NONREG: 18.0
COGNIZANT NM: R. SCARAND NM: J. LINEHAN

,, PERSONNEL J. PCHLE

t.EGEND
> INDICATES MILESTONE COMPLETE
y INDICATES MILESTONE N/A TO THIS PROJECT~

INDICATES MILESTCNE BEHIND SCHEDULE

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNIMG 09-01-80



. _ _ _ . . _ _ _ _ __ . _ . . _ . _ _ . . _ _ . - . - _ _ _ _ . . . _ . _ = . _ . . _ . . _ . __ _ _ _ . _ _ < _ _ . - .. -- -- .~-.

C-1209407-001 RESEARCH TA5%5 CDN TR0L SYSTEM PAGE ES: 6- 5

TASK NETWORKS REPORT AS OF:- 10-31-81
M4tiPOWER AS OF: 13-03-81

,

'

BRANCH: EARTH SCIENCES BRANCH BRANCH CHIEF: L. BERATAN

| TYPE: -DRAFT GUIDE . ES115-4
TITLE: RG ON PREDICTING GROUND WATER TRANS.0F T0XIC AND/OR RAD MATERIALS IN GR WATER
JUJ dEADFR: T. NICHOLSON

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS CCMNT RESOLVE CONCUR LEAD PRINTED AND
STAT /FREP APPROVED DRAFT REVIEWS COMMENTS REVIEW fiEMO DIV DIR DIVISION IN ISSUED FOR

TIF, COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED HRR/NMSS COMMENT
MZLESTONE ASST.DIR
HUMBER 10 20 100 480 495 515 705 720 1000

TARGET 03-30-81C 04-30-81C 11-30-81 31-3c-82 03-30-82 05-30-82 07-30-82 09-33-82
ESTIMATED

>>>>>>>>>>> >>>>>>>>> wwwwwwwww
F CHAhGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 09-01-81 -

MANPOWER: TOTAL REG.. HRS TODATE: 34.0 NONREG: .0
COGNIZANT NM: R. SCARANO NM: J. LINEHAN

g ,' PERSONNEL NM: J. P0HLE
,

i

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) ES119-7 t

.VIVLE: TECH BASIS FOR R.G. 1.145
. T ASK L EALFR: R. KORNASIEHILL

'
,

'

PREP PROG- LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT- 0F DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA - REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 82000

:

TARGET 01-14-81C 02-28-82 06-30-81 07-30-81C 09-30-81
-ESTIMATED 06-24-31C 11-16-81

------------->>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>>>> wwwwwwwwwwwxwww
CHANGES: APPROVEL TODATE: 1 DATE OF LAST APPROVAL: 08-26-81
MANPOWER: TOTAL REG. HRS TODATE: 82.0 NONREG: 7.0
COGNIZANT NR:.E. MARKEE
PERSONNEL |

_

LEGEND
> INDICATES MILESTONE COMPLETE
0 INDICATES MILESTONE.N/A TO THIS PROJECT4

' INDICATES MILESTONE BEHIND SCHEDULE-

~

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES-IS TOTAL BEGINNING 09-01-80

-!

_ _ _ _ _ _ _ _ - --



~ .. . . _ . . - .- ._-...---~~ - - - - . - . ~ . . - ~-- . - - ~ . - - _ . . . . .- -.. . . - _

:R-1209407-001- 2ESEARCH TA$%S C0NTR0L 5Y$ TEM PAGE ES: 66

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OFi 10-03-81

,

ERANCH: . EARTH SCIENCES BRANCH BRANCH CHIEF: L. BERATAN
'

.

k

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) ES203-7
.

TITLE: SURVEY OF SNO" LOADS ON NUCLEAR POWER PLANT STRUCTURES
TASK LEADER: R . ' K C R N A S I E'4117 |

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
] ASSUMPTION CONTRACT OF CRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

ti!LESTONE .LTR OR RFPA REPORT OF REPCRT. CONTRACT REPT ISSUED
,

HUMBER- 81000 81020 31040 81080 81090 82000

TARGET 12-15-78C 05-15-79C 0 9-11-8 * C 10-30-81 01-31-82
ESTIMATED

>>>>>>>>>>>>>>>[>>>>>>>>>>> >>>>>>>>>>> MMWMdWMMdMMMWMM
CHANGES: APPROVED TODATE: . 1 DATE OF LAST APPROVAL: 09-24-81
MANPOWER: TOTAL REG. HRS TODATE: .0 NONREG: .0 .

COGNIZANT NR E. MARKEE '

PERSONNEL

1

TYPE: DRAFT GUIDE ES723-4
I TITLE: ' SNOW 1 ICE ACCUM. FOR DESIGN 1 OPERATION OF NPP'S
; .?_ASK LEADRR: R. KORNASIEWICZ

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND '
STAT / PREP AFPROVED DRAFT REVIENS COT 1 met:T S REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE C0tiPLETE C0flPLETE RES SIGNED NRR/NMSS COMMENT
M2LESTONE . ASST DIR

: HUMBER. 10 20 100 480 495 515 705 720 1000

TARGET 02-13-77C 02-18-77C 04-30-83 06-30-83 08-30-83 12-01-83 03-31-84 06-31-84 01-31-84
.- ESTIMATED

.. >>>>>>>>>>> >>>>>>>>>
OHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
iANPOWER: TOTAL REG. HRS TODATE: 61,0 NONREG: 2.0

. 0GNIZANT NR: E. MARKEE
*ERSONNEL ,

LEGEND
> INDICATES MILESTONE COMPLETE
M- INDICATES MILESTONE N/A TO THIS' PROJECT
~

INDICATES MILESTONE BEHIND-SCHEDULE
s

MAN-HRS IS TOTAL-PER TASK BEGINNING 10-06-80'

SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80- |
!

!. i
-

~
.. .
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R-1209407-001 RESEARCH TASKS C0NTR0L- SYSTEM PAGE ES: 6- 7

TASK HETUORKS REPORT AS OF: '10-31-31'
MANPOWER AS OF: 10-03-81

BRANCH: EARTH SCIENCES BRANCH BRANCH CHIEF: L. BERATAN

TYPE: ACTIVE GUIDE . ES724-4
- - TITLE: R.G. 1.145- ATM3 SPHERIC DISPERSION MODELS POTENT ACCIDENT CCNSEQ ASSESS AT NPP'S

TASK LEADER: R. X O R N A.S.HWI C Z

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
COMNT PRD COMMENTS REVIEWS CDM.iEN T S COMPLETED REVIEU REVIEW MEM0'DIR, RES CONCURRENCE AND

'
- MILESTONE COMPLETE 1 DIV REV COMPLETE C0f1PLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OdTAINED REISSUED ,

HUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET 10-15-79C 11-01-80 12-24-80C 01-30-81 02-15-82 02-30-82 03-30-82 04-15-82 05-15-82

ESTIMATED 11-04-80C 02-28-81C
>>>>>>>>>>> ,>>>>>>>>> >>>>>>>>> >>>>>>>>> WMMW#NMMMMMM

CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-24-81
MANPOWER: TOTAL REG. HRS TODATE: 369.0 NONREG: 11.0
COGNIZANT HR: E. MARKEE
PERSONNEL

TYPE: ACTIVE GUIDE ES811-4
TITLE: SAFETY-RELATED PERMANENT DEWATERING SYSTEMS CRITERIA ,

TASK LEADER: D. KRAUS

60 DAY RESOLVE DIVISIGH RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
-COMNT PRD COMMENTS REVIEWS COMMENTS C3t!PLETED REVIEW REVIEW ME!!O DIR, RES CONCURRENCE AND

MILESTONE COMPLET E & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED

NUMBER 1210 1220 1480 .1500 1695 1715 2472 2700 2760 3000

TARGET 11-01-79C 08-14-81C 09-11-81 11-20-81 01-15-S2 03-30-82 04-30-82 05-28-82 06-30-82 'T07-3u-82
10-15-31ESTIMATED .

>>>>>>>>> |~~~~~~~~~
>>>>>>>>>>>

CHANGES: APPR3VED TODATE: 2 DATE OF LAST APPROVAL: 10-01-81
. MANPOWER: TOTAL REG. HRS TODATE: 195.0 NONREG: .0

COGNIZANT NR: T. JOHNSON
PERSONNIL

4

LEGEND .
.

> INDICATES MILESTONE COMPLETE
# INDICATES MILESTONE N/A TO THIS PROJECT |

INDICATES MILESTONE BEHIND SCHEDULE~

.! MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-30
. SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

2



. - - . - . . . - .. . - - - - . . - _ _ . - . . ~ . . - - _ - . - - ..-.-- -_ -.-.- -. -- .

R-1209407-001 C.E 5 E A R C H TA S r. 5 C0NTR0L SY$ TEM PAGE ES: 6- G

TASK NETWORKS REPORT AS OF: 10-31-81
MAhPCWER AS OF:~ 10-03-81

_ BRANCH: EARTH SCIENCES BRANCH BRANCH CHIEF: L. BERATAN

TYPE: ACTIVE GUIDE ES926-4
TITLE: METEOROLOGICAL PROGRAMS IN SUPPORT OF NPPS '

1&SK L EADER: L. BROWN

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESCLVE OFFICE REV PRINTEDCOMNT PRD COMMENTS REVIEUS COMMENTS COMPLETED REVIEM REVIEW MEMO DIR, RES CONCURRENCE ANDMILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUEDHUMBER 1210 1220 1460 1500' 1695 1715 2472 2700 2760 3000
TARGET 11-20-80C 03-13-81 07-15-81 09-15-81 11-15-81 12-15-81 12-15-81 12-31-81 01-31-82 1ESTIMATED 05-G8-81C 06-30-81C 09-22-81C

|>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> wwwwwkwwwwww
CHANGES: APPROVED TODATE: 5 DATE OF LAST APPROVAL: 10-21-81

-MANPOWER: TOTAL REG. HRS TODATE: 680.0 NONREG: 31.5
COGNIZANT NR: E. MARKEE SP: H. COLLINS
PERSONNEL NR: S. RAMOS

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) ES931-7
TITLE: ATMOS. DISPERSION IN AERODYNAMIC WAKES

{ TASK LEADER: L. BROUN

PREP PROG LET RECEIPT COMPLETE APPROPRIATE ilUREG REPORT
ASSUMPTION CONTRACT OF DRAFT CRAFT REVIEW DISTRIBUTION PRINTED AND

M4LESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 82000

TARGET 01-12-79C 06-15-79C 08-15-81 12-31-81 01-31-82
ESTIMATED 07-07-61C

>>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>
.

wwwwwwwwwwwwwww
CHANGES: APPROVED TODATE: 3 DATE OF LAST APPROVAL: 10-21-81
MANPOWER: TOTAL REG. HRS TODATE: 108.2 NONREG: .0

1 COGNIZANT HR: E. MARXEE 7

PERSONNEL

LEGEND4

> INDICATES MILESTONE COMPLETE,

O INDICATES MILESTONE N/A TO THIS PROJECT.
,!- INDICATES MILESTONE BEHIND SCHEDULE

~

MAN-HRS IS TOTAL PER TASK BEGINHING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-C1-80

,

x

_ _ _ _ _ _ _ _ _ _ _ _ _ . _ _ _ _ - - .
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R-12@0411-601 3ESEA RCH TAS%5 C0NTa0L SYSTEM PAGE HE: 1- 1

SUMMARY OF APPROVED SCHEDULE CHANGE REQUESTS IN 10-81
*

BRANCH 3 HEALTH EFFECTS ERANCH SRANCH CHIEF: W MILLS

TASK TASK TASK TASK WORK DAY DATE
NUMBER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

NO TASKS IN THIS REPORT.

__ _ - _ _ _ - _ _ _ _ _ _



__ -

_ __ - . . _ . _ .- .

R-1209409-001 RESEARCH TA SKS C0NTR0L SYSTEM PAGE HE 2- 1

LIST OF ACTIONS DURING MONTH OF 10-81

EstANCH : HEALTH EFFECTS B't ANCtl ERANCH CHIEF: W t1 ILLS

TA!K TASK TASK ACTION
NU!:B ER TYFE TITLE ACTION DATE

NO TASKS IN THIS REPORT.

A

r

b

_ _ _ _ . _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _



R-1209401-001 RESEARCH TA5KS C0NTR0L SYSTEM PAGE HE: 3- 1

LIST OF ACTIVE TASKS REPORT AS CF: 10-31-81
MANPCWER AS OF: 10-03-81

ERANCH: HEALTH EFFECTS BRANCH BRANCH CHIEF: W MILLS

DATE OF DATE CF MANPCMER

TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST HEXT NEXT REPORTED ON

NUMBER LEADER COMPLETED CCMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE

MILESTONE MILESTONE MILESTONE MILESTCNE 10-06-80

HE110-8 ESTABLISH INDUSTRY-WIDE 28132 SR D FLACK 06020 06/12/81C 06095 12/24/81T 607.5 YES

WORKER REGISTRY

HE112-8 REAHALYSIS OF THE 28132 CR D FLACK 81020 10/01/80C 81040 01/31/82T 10.0 YES

TRI-ST ATE LEUKEMI A SURVEY
DATA (CHILDREN)

HE810-1 PART 35: INSTITUTIONAL 28132 ER E RODENBECK 01200 07/08/79C 01300 09/28/81T 159.0 NO

RADIATION SAFETY
COMMITTEE

HE909-1 PATIENT DOSAGE 28132 PR E RODENBECK 01100 09/01/81C 977.3 YES

MEASUREMENT
(RADI0 PHARMACEUTICALS)

HE918-7 PUBLIC INF0PMATION GUIDE 28132 SR D B0ZIK 06620 08/05/81C 06706 10/19/81T 518.6 NO

ON H0t1E CARE OF THE
ICDINE THERAPY PATIENT

HE923-3 PRM 31-1: GEORGE V. 28132 PT D B0ZIK 00103 04/29/80C 00729 11/27/81T 459.5 YES

TAPLIN MD PETITION

.

_____



,

T , . . . . .. . . , , . .
.,
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R-1209404-001 RESEARCH TASKS C0NTR0L SYSTEM PAGE HE: 4- t

REPORT AS OF: 10-31-31

MONTHLY REPCRT OF TASKS IN HOLD

BRANCH: HEALTH EFFECTS BRANCH BRANCH CHIEF: W MILLS MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK TASK LAST COMP. REG NON REG DATE LAST

TYPE NO. TITLE LEADER MILESTCHE HOURS HOURS REPORTED

PT HE616-3 DOSE LIMITING STANDARDS EVALUATION R. BAKER 0G020 7.C 1.0 C6-13-81
,

t

I
f

. ..

.__ _-

.



m_.. ._ ._-_ . . . . _ _ _ . . _ . . . . . _ - _ ---___ _ _ . . _ - - . . . _ _ . _ . . . _ . .. _ _ _ . _ . . _ . _ . _ _ . . _ . . . . ~ . _ _ . . - - - _ . _ _ _ _m,.

N

R-1209414-001 .RESEA RCH TA SKS C0NTR0L SVSTEM PAGE HE 5- 1
,

LIST OF TASKS WHICH DO NOT HAVE AN APPROVED TCF

BRANCH: HEALTH EFFECTS BRANCH BRANCH CHIEF: W MILLS MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK HUMBER REG NON REG DATE LAST

CUMBER TITLE ASSIGNED HOURS HOURS REPORTED

= HE001-1 GENERAL MEDICAL LICENSE 08/07/81 167.5 3.5 10-03-81

HE312-4 GUIDANCE OH. PHYSICIAN LICENSE SUPERVISION OF 10/07/80 255.5 0.0 07-25-81
NUCLEAR MED STAFF

HE905-1 REV. TO to CFR PART 20 06/22/81 2277.0 324.0 10-03-81.

HE908-1 PATIENT DOSAGE MEASUREMENT (SEALED SOURCES) 09/16/80 29.5 1.5 11-01-80 4

,

L

=

9

i

! ,

,

L

l.'



, . _ . _ . , . . _ _ - _ . - _ _ _ . _ _ _ . _ _ _ _ , ___ _. - _ . _ . . . . _ _ _ . . _ _ . _ _ _ _ _ _ _ _ _ . . _ . _ . . -m __

#

4

R-1209407-001 RESEARCH TASKS C0NTC0L SYSTEM PAGE HEt 6- 1 -

TASK HETWCRKS REPORT AS OF: 10-31-81'

MANPOWER AS OF: 10-03-81-

BRANCH HEALTH. EFFECTS BRANCH BRANCH CHIEF: W. MILLS I

TYPE: STAFF REPORT'(PREPARED BY RES STAFF) HE110-8
. TITLE: ESTABLISH INDUSTRY-WIDE WORKER REGISTRY

4 TASK LEADFR: -D. FLACK

PRE'P PREL TIF INITIAL DIVISION RESOLUTION ELD REVIEW DIVISION NUREG REPORT
STAT / PREP APPROVED DRAFT REVIEW OF COMMENTS COMPLET E DIR'S MEMO PRINTED AND

MILESTONE TIF COMPLETE CGMPLETE C0i'PLETE COMPLETE ISSUED
-HUMBER 6010 6020 6095 6470 6495 6620 6706 7000

TARGET 03-16-81C 06-12-81C 12-24-81 01-15-82 01-30-82 02-1S-82 02-30-82 03-30-82
ESTIMATED

>>>>>>>>>>> >>>>>>>>>
. CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:

MANPOWER: TOTAL REG. HRS TODATE: 6C7.5 NONREG: .0

COGNIZANT NR: W. KREGER EL: T. DORIAN-
. PERSONNEL IE: J. BUCHANAN : B. BROOKS

TYPE: CCHTRACTOR REPORT (CONTRACTOR PREPARED) HE112-8
TITLE:- REAHALYSIS OF THE TRI-STATE LEUKEMIA SURVEY DATA (CHILDREN)
lj$K LFADER: D. FLACK

.

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUf1PTION- CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
HUMBER 81000 81020 81040 81080 81090 82000

TARGEI 11-12-20 11-12-80 01-31-82. 03-31-82 05-31-82
ESTIMATED 07-30-80C 10-01-80C

>>>>>>>>>>>>>>> >>>>>>>>>>> uwwwwnMnxxwdxxx

CHANGES: APPROVED TODATE:- 1 DATE OF LAST APPROVAL: 06-30-81
MANPOWER: TOTAL REG. HRS TODATE: 10.0 NONREG: .0
COGNIZANT
PERSONNEL

LEGEND*

> INDICATES MILESTONE COMPLETE
D INDICATES MILESTONE N/A TO THIS PROJECT
~~. INDICATES MILESTONE BEHIND SCHEDULE

MAH-HRS'IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING' 09-01-80

,

. _ - _ _ _ - _ _ _ _ - - _ _



. _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ = - _ _ _ _ _ . _ _ _ _ _ - - - . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ ____._ _ _ __.. _ _,

R-1209407-001 RESEARCH TASKS C0NTR0L SYSVEM PAGE HE: 6- 2

TASK NETWORKS REPORT AS OF: 10-31-31
MANPOWER AS OF: 10-03-81

BRANCH: HEALTH EFFECTS BRANCH BRANCH CHIEF: W. MILLS

TYPE: EFFECTIVE RULE hE810-1
TITLE: PART 35: INSTITUTIONAL RADIATION SAFETY CCMMITTEE
IA3R LEADER: E. RODENBEC(

END OF PREP OF FINAL RESOLUTION FINAL RESOL OFFICE SUBMITTED EFFECT
PUBLIC EFFEC RULE DIVISION CGMMENTS ACRS CD:tNTS CONCURRENCE TO EDO / PUBLISHED

MILESTONE CCMNT FRD COMPLETE REV CO?1PLETE COMPLETE COMPLETE COMMISSIGN FEDERAL REG
NUMBER 1100 1300 1400 1500 1788 1789 1790 2000

TARGET 09-31-78 09-28-81 11-30-81 12-10-81 12-22-81
ESTIMATED 04-08-79C

----~~~~~~>>>>>>>>>>> wwwwwwwwwwww wwwwwwwwwd wwwwww**www
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-15-81

. MANPOWER: TOTAL REG. HRS TODATE: 154.5 NONREG: 4.5
COGNIZANT NM: L. WADE
PERSONNEL IE: J. METZGER

TYPE:' PROPOSED RULE HE909-1
TITLE: PATIENT DOSAGE MEASUREMENT (RADI0 PHARMACEUTICALS)
TASK - t EADER: E. RODENBECK

PREP PREL TIF INITIAL FINAL DIV RESCLUTIDHS RESOLVE OFFICE SUBMITT PROPOSEC RULE
STAT / PREP APPROVED LRAFT 4 AGREE STATE COMt1ENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
NUMBER- 10 20 100 405 495 52C 729 735 1100

TARGET 05-08-80C 35-09-80 08-08-80 11-14-80C 12-12-80C 08-28-81 09-18-81 10-30-81
ESTIMATED 05-08-SOC 08-05-80C 08-05-81C 08-12-8IC 09-01-81C

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>>>> >>>>>>>>>>> wwwwkwwwwww >>>>>>>>>>> >>>>>>>>>> >>>>>>>>>>>>>
CHANGES: APPROVED TODATE: '2 DATE OF LAST APPROVAL: 07-31-31
MANPOWER: TOTAL REG. HRS TODATE: 974.5 NONREG: 2.8
COGNIZANT SS: J. COOK
PERSONNEL IE: T. REMSEN
_.

LEGEND-
> INDICATES MILESTONE COMPLETE
O INDICATES MILESTONE N/A TO THIS PROJECT
-

INDICATES MILESTONE BEHIND SCHEDULE

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80'
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

-_ _.



. ... . . - _ _ . _ . . _ . . . _ . ~ . - _ . . . . - _ -_. _ . _ . - - - . - _ _ _ _ _ __ - . _ _ ._

R-1209407-009 RE5EA RCN TASRS- C0NTR0L $YSTEM - PAGE HE: 6- 3

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

,

BRANCH: HEALTH EFFECTS BRANCH BRANCH CMIEF: W. MILLS

-TYPE: STAFF REPORT (PREPARED BY RES STAFF) HE918-7
TITLE: PUBLIC INFORMATICH GUIDE-OH HOME CARE OF THE IODINE THERAPY PATIENT
TASK LEADFR: D. B0ZIK

PREP PREL TIF INITIAL DIVISION RESOLUTION ELD REVIEW DIVISION NUREG REPORT
STAT / PREP APPROVED DRAFT REVIEW CF C0KMENTS COMPLETE DIR'S MEMO PRINTED AND-

MILESTONE TIF COMPLETE COMPLETE COMPLETE COMPLETE ISSUED

HUMBER 6010 6020 6095 6470 6495 6620 6706 7000

TARGET 08-02-79C 08-02-79C 05-12-80 04-10-81 08-15-81 09-tS-81 10-19-81 01-12-82

ESTIMATED 08-13-80C 08-14-81C 08-15-81C 08-05-81C
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>>> >>>>>>>>>> ~~~~~~~"~~

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-30-G1"

MANPOWER: TOTAL REG. HRS TODATE: S14.6 NONREG: 4.0

COGNIZANT NM: W. WALKER IE: J . METZGER
PERSONNEL SP: L. BOLLING

TYPE: PETITIDH HE923-3
. TITLE: PRM 31-1: GEORGE V. TAPLIN MD PETITION,

TASK LEADFR: D. B0ZIK
l

PREP PREL TIF DRAFT FINAL REV RESOLUTIONS RESOLVE 10FFICE PETITION PROPOSED RULE

M2LESTONE TIF . COMPLETE REV COMPLETE COMPLETE COMPLETE
'

PRESENTED OR NOTICE DENIAL
STAT / PREP APPROVED PAPER & AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE

COMMISSION PUBL IN FED REG

HUMBER 10 20- 103 400 495 520 729 855 1100

1ARGET 08-05-80C 08-06-80C 04-29-80C 11-27-81 12-18-81 01-20-82

ESTIMATED
>>>>>>>>>>> >>>>>>>>> >>>>>>>>> wwwwwwwwwwwww wwwwwwwwwww wwwwwwwwwww

CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-24-81
MANPOWER: TOTAL REG. HRS TODATE: 448.S HONREG: 11.0
COGNIZANT NM: W. WALKER IE: T. REMSEN

-PERSONNEL SP: R. DODA EL:-T. DORIAN

LEGEND
>> INDICATES MILESTONE COMPLETE
w INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE
'~

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

- - - - _ _ _ _ _ _ _ _ - - -
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R-1201411-001 R ESEARCH TA5KS C0NTR0L SVSTEM PAGE SE 9- 1

SUMMARY OF APPROVED SCHEDULE CHANGE REQUESTS IN 10-31

BRANCH: SITING AND ENVIRONMENTAL 3 RANCH BRANCH CHIEF: E CONTI

TASK TASK TASK T!,5 K WORK DAY DATE
NUMBER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

,

NO TASKS IN TPIS REPORT.

_ _ _ _ _



_- _ .-. .. . - . . - . _ ._ . _ _ .. . . - . _~ -. . _ _ ,

R-1209409-gut RESEARCH TASKS C0N TR0L SYSTEM PAGE SE: 2- 1

LIST OF ACTICNS LURING MONTH OF 10-81

B R * N Cil :- SITING AND ENVIRCNMENTAL BRANCH ERANCH CHIEF: E CCNTI

TASK TASK TASK ACTICN
NUMBER TYPE TITLE ACTION DATE

SE110-3 PT 1974 NJ PET. ON SITING, EMERGENCY PLANNING AND TASK NUMBER ASSIGNED TCF N3T APPROVED 10-02-51
CLASS 9 ACCIDENTS

SEttt-7 SR CCMPLIANCE PROCEOURES FOR 40 CFR 190 URANIUM TASK NUMBER ASSIGNED TCF NOT APPROVED 10-14-51
t! ILLS

. W

/

3,

D

~
' l <,

,#~, f,s

-

_ _ - - _ _ _ _ _ . - - -_ -./ - *
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R-1209401-001 R-E S E A R C H YA5KS C0NVR0L 5VSTEM 1 PAGE SE: 3- 1'

LIST OF ACTIVE TASKS REPORT AS Ora ~ 10-31-81 i'

MANPOWER ASFDF2 .10-03-81
2 a,

BRANCH: sSITING AND ENVIRONMENTAL BRANCH BRANCH CHIEF: E CONTI f
.-

- E. . D AT's)f,., a DATE OF MANPOWER 1'
TASK He TASK TITLE P.A. TYPE TASK LAST L9!,T - .

SCHECULED' SCHEDULED SINCE SCHEDULE ('1
NEXT NEXT REFORTED ON -

''.~

' s HUMBER LEADER COMPLETED COMPl.ETEE '

MILESTONE MilESf0NE 47.ILESTONE MILESTONE 10-06-80. ,

SE003-1 SITING / DEMOGRAPHY RULE 28122 PR Li OT T 0010L 12/30./80C 0040S 10 /01/8'!T 2312.0 NO
4 .. <

J. ;

SE003-2 EIS FOR SITING RULE .'2'8122 ~DE W OTT 06082 12/02/80C D e * PA 10 /1 S/8.1 E 689.5 NO
" *

,/.,

SE008-3 REVIEW 8 MODIFY PART 140 28122 PT H PETERSON~ '_ 00103'' 47/30/80C 0, 11/30/81 E (.668.0 HQ-

- 4
^ 'CRITERIA FOR - ,

EXTRAORDINARY NU
" I. ;'-

, . ' ' . y: .,-

'SE107-4 07/28/77C 00100 03/30/82T , 54.4 YES
', .

PREPARATION OF 28122 DG C JUPIT'ER 00020
~ cENVIRONMENTAL REPORT

-

'

GUIDE FOR HLW _

-

-,
'

REPOSITCRIES
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R-1209404-001 RESEA RCH TASKS CDNTR0L SYST EM PAGE SE: 4- 1

REPORT AS OF: 10-31-81
MONTHLY REPORT OF TASKS IN HOLD

BRANCH: SITING AND ENVIRONMENTAL BRANCH BRANCH CHIEF: E CONTI MANPOWER REPORTED SINCE 10-06-30

TASK TASK TASK TASK LAST CCMP. REG NON REG DATE LAST
.'

TYPE NO. TITLE LEADER MILESTONE HOLRS NCdRS REPCRTED

ER SE006-1 ALTERNATIVE SITE RULE W. OTT 01100 361.5 C.0 04-25-81

DG SE402-4 EFFLUENT MONITORING GUIDE FOR UF6 PRODUCTION C. BARTLETT
FACILITIES

AG SE404-4 EFFLUENT MONITORING GUIDE FOR FUEL FABRICATION C. BARTLETT 02472 97.5 0.0 02-07-81
FACILITIES. i

GN SE407-4 ENVIRONMENTAL TECH. SPECS. FOR NUCLEAR POWER P. HAYES
PLANTS.

AG SE717-4 REV. OF R.G. 3.8. PREPARATION OF ENVIRONMENTAL R. GRILL 137.0 I)0 10-03-81
REFORTS FOR URANIUM MILLS-APRIL 1973 EDITION

PT SE721-3 H.J. PETITION ON SITING AND ALARA R. GRILL 00020 209.0 1.6 10-03-81

PT SE802-3 AMENDMENT TO to CFR PART 20, 20.403 - C. NICHOLS
NOTIFICATION OF INCIDENTS

GH SE908-4 R.G. ON MONITORING J. DAVIS fr320 32.0 0.C 11-01-30

__________-



. _ _ - _ _ - _ _ . _ _ - _ _ _ _ _ _ __ _ _ _ _ _ _ _
_ _

R-1209414-001 RESEARCH TA SKS C0N TR0L SYSTEM PAGE SE: 9- 1

LIST OF TASKS MHICH DO NOT HAVE AN APPROVED TCF

BRANCH: SITING AND ENVIRONMENTAL BRANCH BRANCil CHIEF: E CONTI MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK HUMBER REG NDH REG DATE LAST
NUMBER TITLE ASSIGNED HOURS HOURS REPORTED

SE030-4 R.G. ON LLW DISPOSAL SITE CLOSURE FUNDING 12/22/80 65.0 0.0 03-23-81

SE108-4 URANIUM MILL DOSE GUIDE 08/17/81 35.5 0.0 09-26-81

SE909-1 DEVELOP DOSE CRITERIA PER SUBSEC. 223B 0F THE 09/28/81 2.0 0.0 08-08-81'

ATOMIC ENERGY ACT

SE110-3 1974 NJ PET. ON SITING, EMERGENCY PLANNING AND 10/02/81 10.0 0.0 10-03-31
CLASS 9 ACCIDENTS

SE111-7 COMPLIANCE PROCEDURES FOR 40 CFR 190 URANIUM 10/14/81
MILLS

SE112-3 PRM 5L-6 - HIGH BURNUP FUEL 11/04/81

_ _ _ - _ - _ - _ - _ - -



_ . _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . - . _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ -. _ _ _ . __

R-1209497-031 RESEAR CH T A SaS C0N TR0L SYSTEM PAGE SE: 4- 1

TASK HETWORKS REPCRT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: SITING AND ENVIRobMENTAL BRANCH IRANCN CHIEF: E. CONTI

TYPE: PROPOSED RULE SE003-1
TITLE: SITING / DEMOGRAPHY RULE
VASK LEADER: W. OTT

|
PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT 4 AGREE STATE CCMMENTS ACRS COMMTS CONCURRENCE TO EDC/ PUBLISHED IN

MILESTONE TIF COMPLETE REV CCMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG.
'95 520 729 735 1100HUMBER to 20 100 405 ,

TARGET 06-16-80C 09-25-80C 12-36-80C 10-01-81 10-30-81 11-30-81 12-01-81 12-15-81 01-30-82
ESTIMATED ------------->>>>>>>>>>> >>>>>>>>>. >>>>>>>>>
CNANCES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-30-81
MANPOWER: TOTAL REG. NRS TOPATE: 2116.5 HONREG: 195.5
COGNIZANT NR: D. T1ULLER RS: R. BERNER0
PERSONNEL EL: W. PARKER

TYPE: DRAFT ENVIRONMENTAL STATEMENT SE003-2
T2TLE: EIS FOR SITING RULE
VASK LEADFR: 11 . OTT

DETERMINATION fl0TICE OF SCOPING FIRST DRAFT FINAL DIV RESOLUTICH DES PRINTED FEDERAL REGISTER
OF NEED INTENT SUMMARY OF DES REVIEW OF COMMENT S AND ISSUED NOTICE BY

MILESTONE ISSUED REPORT ISSUED COMPLETE CCMPLETE COMPLETE NRC
NUMBER 4080 4082 4084 4100 4400 4530 4580 4650

TARGET 09-25-80C 12-02-80C 08-15-81 09-30-81 10-30-81 11-30-81 01-15-32 02-01-82
ESTIMATED 10-15-81 10-30-81 11-30-81 12-15-81

~~~~--------- -----------
>>>>>>>>>>>>>>> >>>>>>>>>

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-30-81
MAMPOWER: TOTAL REG. HRS TODATE: 689.5 NONREG: .0

COGNIZANT NR: D. MULLER RS: R. BERNER0
PERSONNEL EL: W. PARKER

LEGEND
> INDICATES MILESTONE COMPLETE
c INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE-

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _



. . _ . . _ _ _ _ _ - . . _ _ . __ __. _ ___ _ _ _ . _ . ..m _ . . . _ . _. . _ _ . . _ _ ._ _ __ _

.

R-1209407-001 RESEARCH TASK S C0NTR0L 5YSTEM PAGE SE: 6- 2

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF: 10-03-81

BRANCH: SITING AND ENVIR0hMENTAL BRANCH BRANCH CHIEF: E. CCNTI

TYPES PETITICH SE008-3
TITLE: REVIEW 4 MODIFY PART 140 CRITERIA FOR EXTRAORDINARY NU
TASK LEADER: N. PETERSON

|
PREP PREL TIF DRAFT FINAL REV RESOLUTIONS RESOLVE |0FFICE PETITION PROPOSED RULE
STAT / PREP APPROVED PAPER- & AGREE STATE COMMENTS ACRS COMNTS CCNCURRENCE PRESENTED OR NOTICE CENIAL

MILESTONE TIF . COMPLETE REV COMPLETE CCPPLETE COMPLETE COMMISSION PUBL IN FED REG
NUMBER 16 20 103 400 495 520 729 855 1100

TARGET 08-20-80C 09-01-8b 07-01-81 07-30-81 08-07-81 08-22-81
. ESTIMATED 11-08-80C 07-30-80C 11-30-8t 12-14-81 02-26-82

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> wawwwwwwww**w wwwwuwwwwww wwwwwwwwwaw 1
~~~~-----~~ ---------- ----------------

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-26-81
MANPOWER: TOTAL REG. MRS TODATE: 64G.0 NONREG: 20.0
COGNIZANT HR I DINITZ
FERSONNEL Nil F. FISHER

TYPE: DRAFT GUIDE SE107-4
TITLE: PREPARATION OF ENVIRONMENTAL REPORT GUIDE FOR HLW REPOSITORIES
TASK LEADFR C. JUPI'ER

'
|

PREP PREL TIF | INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APFROVED IDRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE C0f1P L ET E CollPLETE COMPLETE RES SIGNED HRR/hMSS COMMENT L

MILESTONE ASST DIR
HUMBER '10 20 100 480 495 515 705 720 1000

'
TARGET 08-01-77 08-01-77 03-30-82 12-30-82 04-30-82
ESTIMATED 07-28-77C 07-28-77C

>>>>>>>>>>> >>>>>>>>>
.

wwwwwwwww wwwwwwwww wwxwnwwwwwwww wwww wwwwww
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL 06-30-81
MANPOWER: TOTAL REG. HRS TODATE: 40.0 NONREG: 14.4
CCGNIZANT E. REGNIER
PERSONNEL

LEGEND
> INDICATES' MILESTONE COMPLETE
N INDICATES MILESTONE N/A TO THIS PROJECT
- INDICATES MILESTONE BEHIND SCHEDULE

MAN-NRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

, - - . _ - . _ _ _ _ . _
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R-1209411-031 RESEA RCH TA SKS C0N TR0L SYST EM PAGE WM: 1- 1

SUM. MARY OF APPROVED SCHEDULE CHANGE REGUESTS IN 10-81

BRANCH: WASTE MAN AGEMENT BR ANCH BRAhCH OHIEF: J DAVIS

TASK TASK TASK TASK WORK DAY CATE
NUMBER TYPE TITLE LEADER SLIPPAGE APPROVED COMMENTS

NO TASKS IN THIS REPORT.

__ ____



R-12C9409-001 RESEARCH VA5KS C0NTR0L $YSTEM PAGE WM: 2- 1

LIST OF ACTIONS DURING M3 NTH OF 10-81

BRANCH: WASTE MANAGEMENT BRANCH BRANCH CHIEF: J DAVIS

TASK TASK TASK ACTION
NUMBER TYPE TITLE ACTION DATE

i

NO TASVS IN THIS REPORT.

|

l
_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _



. _m.. ._ _ _ _ . - _ _ - _ _- . _ _ . _ _ . __ __ _ _ _ _ . . _ _. - . _ . - _ _ _ _ -

I

R-1209401-001 RESEARCH TA5KS C0NTR0L SYSTEM PAGE WM: 3- 1

LIST OF ACTIVE TASKS REPORT AS OF* 10-31-81
MANPOWER AS OF 10-03-81

BRANCH: WASTE MANAGEMENT BRANCH BRANCH CHIEF: J DAVIS

DATE OF DATE OF MANPOWER
' TASK NO. TASK TITLE P.A. TYPE TASK LAST LAST NEXT NEXT REPORTED ON

NUMBER LEADER COMPLETED COMPLETED SCHEDULED SCHEDULED SINCE SCHEDULE
MILESTONE MILESTONE MILESTONE MILESTONE 10-06-80

WM004-9 HRC-01-80-012 INFORMATION 27112 CR C OSTRDWSKI 81080 09/30/81C 81090 10/30/81T 108.0 YES
NEEDS FOR SITE
CHARACTERIZATION PLANS

WM005-4 SFAC FOR LICENSE 27122 DG S WASTLER 00100 09/15/81C 00480 10/15/81T 525.5 NO
APPLICATI0H FOR LLW
DISPOSAL FACILITY-
SHALLOW & INTERMEDIATE
LAND BURIAL

WM011-9 TREATMENT OF 27112 CR J RANDALL 81040 09/30/81T 87.5 NO
UNCERTAINTIES IN CAL. OF
LONG TERM DOSE
COMMITMENTS 8 HEALTH
EFFECTS (ORNL)

WM013-4 ENVIRONMENTAL REPORT FOR 27122 DC S WASTLER 00705 04/15/81C 00720 10/30/81T 2.0 YES
-LLW DISPOSAL SHALLOW 8
INTERMEDIATE LAND BURIAL

WM027-4 SFAC GUIDE OF SITE 27112 AG C OSTROW5KI 01220 10/15/81C 01480 11/04/81T 1480.0 YES
CHARACTERIZATION FOR HLW
REPOSITORIES

WM039-4 SFAC OF LICENSE 27132 DG D HARMON 01000 09/09/81C 132.0 YES
APPLICATIONS FOR URANIUM
MILLS

WM109-1' 10 CFR PART 60E 27112 ER E D DONNELL 01100 07/06/81C 01500 C3/06/82T 4414.5 YES

!

,

|

_ _ _ _ _ . _ _ _ _ _ . . _ _ _ _ _ _ _ ._



_ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _

R-1209404-001 QESEARCH TASKS C0NYR0L 5V5 TEM PAGE WM: 4- 1

REPORT AS OF: 10-31-81
MONTHLY REPORT OF TASKS IN HOLD

BRANCH: WASTE MANAGEMENT BRANCH BPANCH CHIEF: J DAVIS MANPOWER REPORTED SINCE 10-06-30

TASK TASK TASK TASK LAST COMP. REG HON REG DATE LAST
TYPE NO. TITLE LEADER MILESTONE HOURS HOURS REPCRTED

SR WM032-8 WASTE FORM & PACKAGE; QA/QC PROCESS VERIFICATION K. KIM 06320 547.0 0.0 09-05-31

ER WM110-1 SEA DISPOSAL AMENDMENTS J. DAVIS 16.0 0.0 03-14-81

. _ _ -



R-1209414-001 RE5EAQCH VASKS C0NYR0L SVSTEM PAGE WM: S- 1

LIST CF TASKS WHICH DO NOT HAVE AN APPROVED TCF

B R A H e.H WASTE MANAGEMENT BRANCH BRANCH CHIEF: J DAVIS MANPOWER REPORTED SINCE 10-06-80

TASK TASK TASK NUMBER REG NON REG DATE LAST
NUMBER TITLE ASSIGNED HOURS HOURS REPORTED

WM006-4 RG ON CLOSURE 8 POST-OP MAINTENANCE OF LLW 09/29/80 93.0 0.0 03-28-81
DISPOSAL SITES

WM006-8 USE OF MODELS IN SITE EVALUATION BEFORE AND 09/18/80
AFTER SITE CHARACTERIZATION

WM111-1 ASSESSMENT OF TECH CRITERIA FOR GEOLOGIC 03/06/81
DISPOSAL OF HLW

WH119-4 R.G. ON ESTABLISHMENT OF FINANCIAL ASSURANCE FOR 09/29/80 86.0 0.0 04-11-81
URANIUM MILLS

WM120 4 R.G. - DETERMINATION OF COVER THICKNESS FOR U 12/02/80 20.0 0.0 12-27-80
MILL TAILINGS

WM122 4 R.G. ON METHODS FOR DETER. OF RAD. SOURCE TERMS 03/02/81 18.0 0.0 03-21-81
FOR U MILLS

. WM124- 4 WASTEPERFORMANCE FOR LLW 06/08/81

WM 125- 4 FAC. DESIGN AND OPER..FOR LLW 05/08/81

WM133-I SIERRA CLUB PETITION TO AMEND PART 40 - PRM 03/09/81 98.0 0.0 09-19-81
40-23

WM907-4 SF8C OF LIC. APP. FOR HLW GEOLOGIC DISP. 09/18/80

.

'- ' ' - - - -

_ _ _ - _ _ _ _ _ - _



.. -_.- _ _ _ _ _ _ _ _ _ - - _ _ _ _ _ . -. ._-_-_______ _ _. . . _. _ .__ _ - . ---

R-1209407-001 QESEARCH TASKS C0NTR0L SYSVEM PAGF WM: 6- t

TASK HETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF 10-03-31

BRANCH: WASTE MANAGEMENT BRANCH BRANCH CHIEF: J. DAVIS

TYPE: CONTRACTOR REPORT (CONTRACTOR PREPARED) WM006-9
TITLE: NRC-01-80-012 INFORMATION t;EEDS FOR SITE CHARACTERIZATION PLANS
TASK LEADER: C. OSTROWSKM

PREP PROG LET RECEIPT COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 82000

TARGET 06-24-80C 09-29-80C 08-30-81C 09-30-81C 10-30-81
ESTIMATED

>>>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>>>> wwwwwwwwwwwww
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 06-30-81
MANPOWER: TOTAL REG.. HRS TODATE: 108.0 N]NREG .0

COGNIZANT
PERSONNEL

TYPE * . DRAFT GUIDE WM005-4
.: T I T L E: SF80 FOR LICENSE APPLICATION FOR LLW DISPOSAL FACILITY- SHALLOW & INTERMEDIATE LAND BURIAL
TASK LEADER ' S. NASTLFR

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED HRR/NMSS COMMENT
MILESTONE ASST DIR
NUMBER 10 20 100 480 495 515 705 720 1000

TARGET 09-24-80C 07-15-81C 09-21-81 10-15-81 10-21-81 11-01-81 11-15-81 12-31-81
.

09-15-81CESTIMATED .

>>>>>>>>> >>>>>>>>> wwwwwwwww-~~~~~~~~>>>>>>>>>>>
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 09-21-81
MANPOWER: TOTAL REG. HRS TODATE: 512.5 NONREG 13.0

-COGNIZANT
PERSONNEL

LEGEND
> INDICATES MILESTONE COMPLETE
* INDICATES MILESTONE N/A TO THIS PROJECT

INDICATES MILESTONE BEHIND SCHEDULE'~

MAN-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

_ _ _ _ _ _ _ _ _ _ - - .



.-. .-- . . - _ - ~ .- - . .- - .. ..

-R-1209407-@01 RESEARCH TAS%S C0NTR0L 5Y$VEM PAGE RMs 6- 2

TASK NETWORKS REPORT AS OF2 10-31-81
MANPOWER AS OF 10-03-81

ERANCH8 WASTE MANAGEMENT BRANCH BRANCH CHIEF: J. DAVIS

TYPE * CONTRACTOR REPCRT (CONTRACTOR PREPARED) WM011-9
TITLE: TREATMENT OF UNCERTAINTIES IN CAL. OF LONG TERM DOSE C0ftMITMENTS & HEALTH EFFECTS (CRNL)
VASK LEADER: J. RANDALL

l

PREP PROG LET RECEIPT '

COMPLETE APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUf1BER 81000 81020 81040 81080 81090 82000

' TARGET 09-30-81 10-31-81 11-15-81
' ESTIMATED 12-11-81

-----------mnwandmanndwwww www**mwwwww
CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL
MANPOWER: TOTAL REG. HRS TODATE: 76.5 NONREGr 11.0
COGNIZANT
PERSONNEL

TYPE: DRAFT GUIDE WM013-4
TITLE: ENVIRONMENTAL REPORT FOR LLW DISPOSAL SHALLOW & INTERMEDIATE LAND BURIAL
TASK LEADER: S. WASTI.ER

PREP PREL TIF INITIAL DIVISIDH RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/HMSS COMMENT
MILESTONE ASST DIR
HUMBER 10 20 100 480 495 515 705 720 1000

TARGET 10-03-80C 11-01-80C 11-30-80C 12-31-80C 04-01-8 tc 04-15-81C 10-30-81 11-15-81
ESTIMATED

>>>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>> wwxuMMMMM >>>>>>>>>>>>>
CHANGES: APPROVED TODATE: 2 DATE OF LAST APPROVAL: 08-26-81
MANPOWER: TOTAL REG. HRS TODATE: 2.0 NONREG .0
COGNIZANT
PERSONNEL

.-

LEGEND
> INDICATES MILESTONE COMPLETE

'M INDICATES MILESTONE N/A TO THIS PROJECT
INDICATES MILESTONE BEHIND SCHEDULE-

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHECULE CHANGES IS TOTAL BEGINNING 09-01-80 <

-
- _ _ _ _ _ - _ _ _ _ _



- . . .- - . . _ - - - - _. - - - . ~_ . _ - . - .-.

G-1209407-009 RES EA RCH TASKS C0NVR0L 5YSTEM PAGE WM: 6- 3

TASK NETWORKS REPORT AS OF: 10-31-81
MANPOWER AS OF 10-03-81

BRANCH: WASTE MANAGEMENT BRANCH BRANCH CHIEF: J. DAVIS

TYPE: ACTIVE GUIDE WM027-4
TITLE: SF8C GUIDE OF SITE CHARACTERIZATION FOR HLW REPOSITORIES
TA9K L EADER: C. CSTRnL4 SKI

60 DAY RESOLVE DIVISICH RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
C0f!NT PRD COMMENTS REVIEWS COMMENTS CCMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND

MILESTONE CCMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR USTAINED REISSUED
NUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET 06-30-81C 10-15-81C 11-04-81 11-30-81 11-30-81 12-04-81 12-18-81 12-30-81
ESTIMATED

>>>>>>>>>>> >>>>>>>>> . xwwwwwwwwxww wwwwwwwww

CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 09-21-81
MANPOWER: TOTAL REG. HRS TODATE: 1463.5 NONREG: 16.5
COGHIZAHT HR: W. DELL
PERSONNEL

TYPES- DRAFT GUIDE WM039-4
TITLE: SFSC OF LICENSE APPLICATIONS FOR URANIUM MILLS
TASK LEADFR: D. HARMON

PREP PREL TIF INITIAL DIVISION RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND
STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF CCMPLETE COMPLETE CCMPLETE COMPLETE RES SIGNED NRR/NMSS CCMMENT
ASST DIRMILESTONE

HUMBER 10 20 100 480 495 515 705 720 1000

1ARGET 08-14-80C 09-03-8CC 11-C3-80C 12-31-80 02-27-81 03-27-81 04-24-81 08-31-81
.

12-05-80C 12-29-80C 01-09-81C 06-06-81C 09-09-81CESTIMATED .

>>>>>>>>> >>>>>>>>> >>>>>>>>> >>>>>>>>>> wwwwwwwww.>>>>>>>>>>>>> >>>>>>>>>>> >>>>>>>>>>>>>>>>>>>>>>
CHANGES: APPROVED TODATE: 1 DATE OF LAST APPROVAL: 08-26-81
MANPOWER: TOTAL REG. HRS TODATE: 132.0 NONREG: .0
COGNIZAHT NM H. MILLER
PERSONNEL IE: G. BIDINGER

-

LEGEND
>- INDICATES MILESTONE COMPLETE
N INDICATES MILESTONE N/A TO THIS PROJECT.

INDICATES MILESTONE BEHIND SCHEDULE~

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
. SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80



, .. .. . . .. . . . . .. . .. .
. .. ..

- - - - - - - - - - - - - - - - - - - - - - - - .

R-1209407-091 RESEA RCH TAS%S C0NTR0L SYSTEM PAGE WM: 6- 4

TASK NEYWORKS REPORT AS OF 10-31-81-
MANPCWER AS OF 10-03-21

BRANCN: WASTE MAN AGEMENT BRANCH ERANCH CHIEF: J. DAVIS

TYPE: EFFECTIVE RULE WM109-1
TITLE: 10 CFR PART 60E
TASK LEADFR: E. O DONNFLL

END OF PREP OF FINAL RESOLUTION FINAL RESOL OFFICE SUBMITTED EFFECT
FU3LIC EFFEC RULE DIVISION COMMENTS ACRS COMNTS CONCURRENCE TO EDO / PUBLISHED

MILESTONE COMNT PRD COMPLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG
NUMBER 1100 1300 1400 1500 1788 1785 1790 2000

! -TARGET 11-06-81 03-06-82 C6-06-82 07-06-82 07-12-82 09-30-82

[ ESTIMATED 07-06-81C
>>>>>>>>>>> w**wwwwwww wwwwm**w*www

CHANGES: APPROVED TODATE8 2 DATE OF LAST APPROVAL: 09-21-81
MANPOWER: TOTAL REG. HRS TODATE: 4184.0 NONREG: 230.5
COGNIZANT
PERSONNEL

TYPE: ACTIVE GUIDE WM818-4
TITLE: STD. FORMAT & CONTENT OF LICENSE APPLICATION FOR URANIUM SOLUTION MINING (IN-SITU LEACHING)
TASK LEADFR: D. HARMON

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED
-COMNT PRD COMMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND .

MILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED I
NUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGEI 09-30-80C 01-02-81C 01-23-81- 02-13-81 03-13-81 03-27-81 11-15-81 01-15-82
ESTIMATED 02-14-81C 02-20-81C 03-09-81C 03-17-81C

>e>>>>>>>>>i>>>>>>>>> >>>>>>>>> >>>>>>>>> MMMMMMMMMMMW wMwWMwwwM >>>>>>>>> >>>>>>>>>>>>>>,
CHANGES: APPROVED TODATE: 3 DATE OF LAST APPROVAL: 09-21-81
MANPOWER: TCTAL RES. HRS TODATE: 117.0 NONREG .0
COGNIZANT NM: R. COOPERSTEIN : D. MARTIN
PERSONNEL NM8 J. ROTHFLEISH

LEGEND
> . INDICATES MILESTONE COMPLETE
N INDICATES MILESTONE N/A TO THIS-PROJECT

INDICATES MILESTONE BEHIND SCHEDULE~

MAH-HRS IS TOTAL PER TASK BEGINNING 10-06-80
SCHEDULE CHANGES IS TOTAL BEGINNING 09-01-80

.

_

_ - - - . . _ _
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SAMPLE NETWORKS

TYPE: DRAFT GUILE (NRR/ACRS)
TITLE:
TAST LEADER?

PREP PREL TIF INITIAL DIVISIONS RESOLUTIONS SUBMISSION ACRS COMNT RESOLVE PRINT & DIST PRINTED AND

STAT / PREP APPROVED DRAFT REVIEWS COMMENTS TO ACRS (NRR) REVIEW MEMO DIV DIR AUTHORIZED ISSUED FOR

TIF CCMPLETE COMPLETE CCMPLETE CONCURRENCE COMPLETE RES SIGNED RES DIV DIR COMMENT
ASST DIRMILCSTONE

HUMBER 10 20 100 480 495 510 515 705 975 1000

IARGET
JSTIMATED

1

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: .0 NONREG: .0
COGNIZANT
PERSONNEL

TYPE: DRAFT GUIDE (ALL OTHERS)
TITLE:
TASK LEADFR:

PREP PREL TIF INITIAL DIVISICH RESOLUTION ACRS COMNT RESOLVE CONCUR LEAD PRINTED AND

STAT / PREP APPROVED DRAFT REVIEWS COMMENTS REVIEW MEMO DIV DIR DIVISION IN ISSUED FOR

TIF COMPLETE COMPLETE COMPLETE COMPLETE RES SIGNED NRR/NMSS COMMENT
ASST DIRMILESTONE

NUMBER 10 20 100 480 495 515 705 720 1000

TARGET
ESTIMATED

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: .0 NONREG: .0
CCGNIZANT
PERSONNEL

TYPE: ACTIVE GUIDE
TITLE:
TASK LEADER:

60 DAY RESOLVE DIVISION RESOLVE IMPLEM. EVAL ACRS ELD COMNT RESOLVE OFFICE REV PRINTED

COMNT PRD COMMENTS REVIEWS COMMENTS COMPLETED REVIEW REVIEW MEMO DIR, RES CONCURRENCE AND

MILESTONE COMPLETE & DIV REV COMPLETE COMPLETE BY RES COMPLETE COMPLETE SIGNED DIV DIR OBTAINED REISSUED

HUMBER 1210 1220 1480 1500 1695 1715 2472 2700 2760 3000

TARGET
ESTIMATED

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: .0 NONREG: .0
COGNIZANT
PERSONNEL

__



. _ _ . . -. .__m .._ .. _ _ _ . - . . . _ . _ _ _ . . _ . . _ _ . _ . . _ . . _. _ ._ _ _ . _ .

1

S AMPLE NETWORK'

,

TYPE: PETITION
TITLE:
TASK tEADED:

PREP PREL TIF DRAFT FINAL REV RESOLUTIONS RESOLVE OFFICE PETITION PROPOSED RULE
STAT / PREP APPROVED PAPER & AGREE STATE CCMMENTS ACRS CDMNTS CONCURRENCE PRESENTED OR NOTICE DENIAL

MILESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE CO|1 MISSION PUBL IN FED REG
NUMBER- 1r 20 103 400 495 520 729 855 1100,

TARGET
ESTIMATED

03ANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
~NANPOWER: TOTAL REG. HRS TODATE: .0 NONREG .0
COGNIZANT
PERSONNEL

,

e

|

.

, .n . -_ __



_ _ . .. _ , _ _ _ _ _ _ _ _ _ . - - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ . . . _ _ _ _ . ,_ __

SAMPLE NETWORKS

TYPE: PROPOSED RULE
TITLE:
TAS% LEADFR:

PREP PREL TIF INITIAL FINAL DIV RESOLUTIONS RESOLVE OFFICE SUBMITT PROPOSED RULE
STAT / PREP APPROVED DRAFT 2 AGREE STATE COMMENTS ACRS COMNTS CONCURRENCE TO ED0/ PUBLISHED IN

MTLESTONE TIF COMPLETE REV COMPLETE COMPLETE COMPLETE COM:1ISSION FEDERAL REG.
HUMBER 10 20 100 4C5 495 520 729 735 1100

TARGET
ESTIMATED

Chi AN G ES : APPROVED TODATE: 0 DATE OF LAST APPROVAL:
M)NPOWER: TOTAL REG. HRS TODATE: .0 NONREG: .0

. COCt4IZ ANT
PERSONNEL

TYPE: EFFECTIVE RULE
TITLE:
TAS: LEADER:

END OF PREP OF FINAL RESOLUTION FINAL RESOL OFFICE SUBMITTED EFFECT
PUBLIC EFFEC RULE DIVISION COMMENTS ACRS COMNTS CONCURRENCE TO EDO / PUBLISHED

MILESTONE COMNT PRD C0f1PLETE REV COMPLETE COMPLETE COMPLETE COMMISSION FEDERAL REG

NUM3ER 1100 1300 1400 1500 1783 1789 1790 2000

TARGET
ESTIMATED

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: .0 NONREG: .0
COGNIZANT
PERSONNEL

8



. ._. _ _ _ _ _ . _ _ _ _ _ _ _ _ . _ _ __ ._

SAMPLE NETWORKS

TYPE: CRAFT ENVIRONMENTAL STATEMENT
TETLE:
TASK LEADER:

DETERMINATION NOTICE OF SCOPING FIRST DRAFT FINAL DIV RESOLUTION DES PRINTED FEDERAL REGISTER
OF NEED INTENT SUMMARY OF DES REVIEW OF COMMENTS AND ISSUED NOTICE BY

MZLESTONE ISSUED REPORT ISSUED COMPLETE COMPLETE CCMPLETE NRC
'HUMBER 4080 4082 4084 4100 4400 4530 4580 4650

VARGET
ESVIMATED 1

|
CHANGES: APPROVED TCDATE: 0 DATE OF LAST APPROVAL:

-NANPOWER: TOTAL REG. NRS TODATE: .0 NONREG: .0
CCGNIZANT
PERSONNEL

VYPE: FINAL ENVIRONMENTAL STATEMENT
TITLE:
VASK LEADER:

END OF DES FIRST DRAFT FINAL DIV RESOLUTION ELD REVIEW FES PRINTED FEDERAL REG
COMMENT OF FES REVIEW OF C0f1MENTS COMPLETE AND ISSUED NOTICED

MILESTONE PERIOD COMPLETE COMPLETE COMPLETE PUBLISHED
NUMBER 4675 4690 5180 5230 5240 5280 5500

TARGET
ESYYMATED

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. NRS TODATE: .0 NONREG: .0
COGNIZANT
PERSONNEL

- _ _ _ - _ _ _ _



___ _ _ _ _ _ _ . - _ _ - _ _ - -_

SAMPLE NETWORKS

TYPE: CCHTRACTOR REPORT (CONTRACTOR PREPARED)
TETLE:
T A S r. LEADFP:

I
PREP PROG |LET RECEIPT COMP L F.T E APPROPRIATE NUREG REPORT
ASSUMPTION CONTRACT OF DRAFT DRAFT REVIEW DISTRIBUTION PRINTED AND

MILESTONE LTR OR RFPA REPORT OF REPORT CONTRACT REPT ISSUED
NUMBER 81000 81020 81040 81080 81090 32000

TARGEI
ESTIMATED

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: .0 NONREG: .0
COGNIZANT
PERSONNEL

TYPE: STAFF REPORT (PREPARED BY RES STAFF)
TITLE:
TASK LEADFR

PREP PREL TIF INITIAL DIVISION RESOLUTION ELD REVIEW DIVISION NUREG REPORT

STAT / PREP APPROVED DRAFT REVIEW OF COMMENTS COMPLETE DIR ' S M ET10 PRINTED AND

MILESTONE TIF COMPLETE COMPLETE COMPLETE C0f1PLETE ISSUED

NUMBER 6010 6020 6095 6470 6495 6620 6706 7000

TARGET
ESTIMATED

CHANGES: APPROVED TODATE: 0 DATE OF LAST APPROVAL:
MANPOWER: TOTAL REG. HRS TODATE: .0 NONREG: .0

COGNIZANT
PERSONNEL

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _ _ . - -



- _ _ - - - - - - - _

f Il not U1 NUCLE AR REGUL ATORY COMMESSION

TASK CON TROL MILESTONES

n%. | m;;pa *y;;; $1;P"*;j;;;

PETITION FOR RULE MAloNG ICOMMISStON ACTIONI m I tear l = = DR AF T GulDE tNRR CUST_QME R AND AC RS REV_1.E_W) W0 | Der | vn
, i 00010 PREPARE PRE LIM VALVE,/IMPAq[$1 A TEMLNL&lCF00010 PREPARE PRE (IM VALUj / IMPACT ST ATEMENT & TGF i i

, a_ ._OOQ2Q _ TQF APP _RQM D00020 TQF_A.PPR QV[D e n

00400 FIN AL REVIEW & AGRE EMENTS ST ATES REVIE W COMP
,
__ g ___ n_ _QQ1gg_3[ljALDflMI CQWLLIE0010'J ._DR Afl 41M E P_^PE F! COMPL LJL_ ___ _____ , ., __ i a

_00480 OfVISION REVIEW GOMPLETEi i

_00495 _ RE SQLUTIQN QF_GQMMLNTS CQMPLILTLIJQMLIN.Q)_00495_.Jf SOLUTION.gf_ COMME NTS COMPLE TE_ .. i
i i

OM20 RE SOLUTION OF ACHS COMMENTS COMPLETE a , 00510 SUBM i$$10N_TQ A_CR $1NR RLQQNQVRR E NCE i a

305i L_ A.gRs RgvjEncQMPLEIE_0H29 QfDGLCQNCURRLN g in ,

00l$% PETITION PRESE NTED TO COMM45$40N , e 00705 CQMMLNT RESQLyll.QN M(MQE)R QQ.jiGPt(Q.M_AR i

01100 PROPOSED RULE OR NOTICE OF DENI AL PUBLISHED 00975 PRINTINQ AND DISTRIBUTIQN AUTHORIZED BMtES DD i i

IN F EDER AL REGISTER 01000 PRINTED AND ISSUED FOR COMMENT

PROPOSED RULE 4 COMMISSION ACTION) OR AFT GblDE t ALL OTHERS)
00010 PREPARE PRELIM VALUE_HMPAQ1$TATEM_JNL&_JCF00010 PREPARE PRELIM VALUE/ IMPACT STATEMENT & TCF ,

i a

00020 TCF APPROVED i ,00020 TCF APPROvf D i i

00100 INITI AL DR AF T COMPLETE09300 INITIAL DRAFT COMPLE TE i ,
, i

, , DEM80 QiVISlQN REVIEW pOMPLE TE00405 FINAL DivlSION AND AGREEMENT ST ATES REVIEW COMP i ,

00495 RESOLUTION OF COMMENTS COWLETE 00495 RESOLUTION OF COMMENTS COMPLETE tTO EDITING) , ,
, ,

00520 RESOLUTION OF ACRS COMMENTS COMPLE TE 00515 ACHS R E VIE W COMPL E TE ,,

00705 COMMENT RESOLUTION MEMO FOR OD SIGNED 6Y AD , ,00729 OF F ICE CONCURRE NCE i i

007 % SU8MITTED TO EDO/COMVISSION 00720 CONCURRENCE BY LF AD DavissON IN NRR/NMSS, , , ,

01000 PRINTED AND ISSUED FQ3.QQMMENT 401100 PROPOSED RULE PUBLISHED IN FEDE R AL REGISTER ,, i

E F F E CTIVE ROLE ICOMMISSION ACTION) ACTIVE GUIDE
01.210 60 DAY PUBLIC COMMENT PERIOD COMPLETE i ,_Q1100 END OF PUBLIC COMMENT PERIOD i i

01220 RESOLVE COMMENT & FORWARO GutDE FOR D4V REVIEW01300 PRE PAR ATION OF E F F E CTIVE RULE COMPLE T E
W C6 eini

'

~6i480 DslSi N REThiW ' OMNi'TE-
" ~~

, ,, .
C~ n65- 7iN AL DNESioETrfViE'0

-

M , , , ,

01500_ RESOLUTION OF COMMENTS COMPLETE 01500 RESOLUTION OF COMMENTS COMPLETE (TO EDITINGti , , ,

01788 F IN AL ftE SOLU TION OF ACRS COMME NTS COMPL ETE 01695 IMPLEMENT ATION EVALUATION COMPLETED BY RES INRR6, i

01789 OF FICE CONCURRENCE a 01715 ACRS REVIEW COMPLE TE i i

_.9 H20_ JugulTTgDlo_LOQ!gQMMJSilON 02472 ELD RE ylEW GOMPLE TE.. , . i

02700 COMMENT RESOLUYlON MEMO FOR RES DIR SaGNED BY DD02000 EF F ECTIVE RULE PUBLISHED IN FEDER AL REGISTER , ,, i

02760 OFFICE CONCURRENCE OBT AINED i i

03000 PRIN T ED AND ISSUED

ORAF T ENVIRONMENTAL STATEMENT ST AFF REPORTS IPREPARED BY RES STAF Fl

04080 DE TE RMIN ATIQN QF NE ED/E A COMPLETE 06010 PREPARE PRELIM VALUE/ IMPACT STATEMENT & TCF, , i i,

04082 NOTICE OF INTENT ISSUED 06020 TCF APPHOVE D, , ,

04084 SCQPING SUMM AHY REPORT ISSUED 06095 INITI AL.DH AF T COMPLE T Ei , , ,

04100 FIRST OR AF T OF DES COMPLE TE 06470 DIVISION REVIEW COMPLETE , ,i ,

_Q4400 F IN AL DIVISION REVf EW COMPLE TE 0649G RESOLUTION OF COMMENTS COMPLETE (TO E DITING), i . .

_ 04.00 _ ._ftL50LUIl0N QLGQMM LN11QQMPMLEJQ.[ DJIING) _06620 ELD RE VIE W CQMPLE TE i ., i

04580 DES PHINTED AND ISSUED 06706 DIVISION DIREC_ TOR S ME MO COMPLETE, , , i

07000 NUREG RE. PORT PRINTED AND ISSUEDMQ_ FEDERAL REGISTER NOTICE BY NRC , ,, e

FINAL ENVIRONMENTAL ST ATEMENT CONTRACTOR REPORTS
04675 END OF DES CGMMENT PERIOD i n 81000 PREPARE PROG ASSUMPTION LTR OR RFPA , ,

81020 LET CONT RACT , .04690 FIRST DR AF T OF FES COMPLE TE , ,

81040 RECElPT OF DR AF T R.E PORT _ ~,05180 FINAL DIVISION RE VIEW COMPLETF , i ,

81080 COMPLETE REVIEW OF DRAFT REPORT32E RJSOLUllQN_QF C_QMME NTS CQMPLE TE (TO E DITING) , i. A_
_

81090 APPROPRI ATE E'ISTRIBUTION OF CONTR ACT REPORTJ 242_ _[LD REylE;W gQMPLE TE e. g___ i e

82000 NUREG REPORl PRINTED AND ISSUED_05780 F E S PRIN T1D_A_NOMSUE , i, e

_05500 FEDERAL REGISTER NOTICE PUBLISHED i i , ,

_ _ _ _ . . _ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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DEFINITION OF TERMS

APPROVED TASK CONTROL FORM FOR A SCHEDULE CHANGE TASK COMPLETED
TASKS WHICH HAVE AH APPROVED TARGET DATE FOR TASK WHICH HAVE BEEN ISSUED AND PUBLISHED IN THE FEDERAL REGISTER
COMPLETI0H BEFORE/AFTER THE PREVIOUS APPROVED THE PERTINENT MILESTONES ARE THE FOLLOWING
TARGET DATE OF THE PERTINENT KEY MILESTONE. REGULATION - 2000

GUIDE - 3000
STAFF REPORT - 7000
CONIRACTOR REPORT - 82000
PETITION - 1100
ENVIRONMENTAL STATEMENT - 5500

BEHIND SCHEDULE
TASKS WHOSE KEY MILESTONES ARE ESTIMATED TO BE
COMPLETED MORE THAN TEN WORKING DAYS AFTER THE
APPROVED TARGET DATE OR TASKS WHOSE APPROVED TARGET TASKS DELETED
DAVES OF THEIR KEY MILESTONES ARE DUE FOR COMPLETI0H TASKS BEING CANCELLED ACCOMPANIED WITH A TASK CONTROL
PR80R TO THE STATUS DATE OF THE UPDATE CYCLE. FORM FOR EACH DELETION.

1

EFFECTIVE PHASE
REGULATION WHO HAS COMPLETED THROUGH MILESTONE 2000
OR ENVIRONMENTAL STATEMENT WHO HAS COMPLETED THROUGH TASKS INTO HOLD

ACTIVE TASKS WHICM ARE BEING PLACED INTO HOLD BY AN APPROVEDMILESTONE 5500 TASK CONTROL FORM WITH ON HOLD WRITTEH ON THE FORM.
KEY MILESTONES

REGULATION - 1100 AND 2000 TASKS OUT OF HOLD
TASKS PREVIOUSLY PLACED INTO HOLD WHICH HAVE BEENGUIDE - 1000 AND 3000 OUT OF HOLD WITH AN APPROVED TASK CONTROL FORM.PETITION - 1100

ENVIRONMENTAL STATEMENT - 4650 AND 5500
STAFF REPORT - 7000
CONTRACTOR REPORT - 82000

MAINTAINING PRESENT SCHEDULE PRODUCTS SCHEDULED TO BE COMPLETED THIS MONTH
TASKS WHOSE MILESTONES ARE ESTIMATED TO BE COMPLETED APPROVED TARGET DATES UHICH ARE DUE FOR COMPLETI0H DURING THE
OH OR BEFORE THE APPROVED TARGET DATE. REPORT MONTH FOR THE FOLLOWING KEY MILESTONES:

REGULATION - 1100 AND 2000
GUIDE - 1000 AND 3000
STAFF REPORT - 7000HEW TASKS ADDED

ALL HEWLY INITIATED TASKS ACCOMPANIED WITH A TASK CONTRACTOR REPORT - 82000
CONTROL FORM AND A HETWORK WITH APPROVED TARGET PETITION - 1100
DATES FOR APPROPRIATE MILESTONES. ENVIRONMENTAL STATEMENT - 4650 AND 5500

PROPOSED PHASE
REGULATION WHO HAS COMPLETED THROUGH MILESTONE 1100
OR ENVIRONMENTAL STATEMENT WHO HAS COMPLETED THROUGH UNDER DEVELOPMENT

GUIDE WHO HAS COMPLETED THROUGH MILESTONE 1000MILESTONE 4650

REISSUANCE PHASE
GUIDE WHO HAS COMPLETED THROUGH MILESTONE 3000

- - - _ _ -
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