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!.* . BROOKHAVEN NAllONAL LABORATORY

(Tfif UI ASSOCIATED UNIVERSITIES, INC. !CL%CJ
Upton, New York 11973 ,

,

(516)345s 2444 I
Departmentof NuclearEnergy FiS 666' ;

i

April 17, 1981 !

!
.

.Mr.. Walter R.. Butler, Chief-
.

-
'

- '- - ' ~',. . -

Containment Systems Branch
Division of Systems Integration
Office of Nuclear Reactor Regulation
Mail Stop P-904
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

:

Dear Dr. Butler:

Enclosed are the March monthly reports for the activities sponsored by !your Branch. Also included are computerized budget summaries for each program. -

I would suggest that you and your staff review the reports to determine whether !there are any discrepancies. If there are, please notify the principal inves- i
tigator.

'.
We hope this meets with your approval. If there are any questions regard-

inq format, distribution, or budget reporting, please contact Mr. A. J. Romano
.

I

(FTS 666-4024).
t

t

ncerely yours, I;

yA
Walter Y.y ato -'
Deputy irman
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cc: B. L. Grenier, NRC #
L. S. Rubenstein, NRC
A. J. Romano, BNL
NRC Technical Monitors
BNL Technical Monitors
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MONTHLY HIGHLIGHTS FOR MARCH 1981

" Mark III LOCA Pool Dynamics"

(FIN A-3320)

BNL Principal' Investigator: G. Maise (FTS 666-2615),

NRC Technical Monitor: M. B. Fields, Containment Systems Branch

" '

"1. ' Progress To Dhei '' ' ' ' ' ' ''

Some additional review of Mark III LOCA-related loads was conducted in
preparation for receipt of Responses to NRC Questions (expected in May 1981),
and for the subsequent meeting with GE (expected in early June,1981).

2. Problems or Delays:

The anticipated March meeting at which GE was expected to present their re-
sponses to NRC Formal Questions has now been delayed until June 1981. This ad-

2

ditional delay, en top of those already experienced, will cause a seven-month
delay in the Mark III program (in reference to DNL's Schedule 109).

3. Milestones:

Because of the delays in the program (see Item 2), Milestones 1.b, 2.b and
3.b have not been achieved.

4. Next Reporting Period:

No significant activity is anticipated on this program during April. Sub-*

stantial review effort is expected to start after receipt of the responses to
the NRC Formal Questions now scheduled for May,1981.
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